Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
ARMY - ANNISTON ARMY DEPOT / AL421382002700 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 46 0 2 3 0 0 $35,013 $498 $679 $0 $573 $0 $0 $3515 || Fv 09 $1,037 $0
Response Complete 38 Response Complete 0 IRA | 50 0(0) 2(2) 0(0) $14,159 $0 $376 $0 $368 $0 $0 $0 [l FY10 $1,575 $0
i n 0
High ! RACT Design| 12 0 0 0 0 3 $2,2% $0 %0 $0 %0 $0 $0 S0l Fy11 o7 %
Medium 1 RAC-2 0
RAC| 1 0 0 0 2 3 $7,607 $0 $0 $0 $396 $0 $0 $0||FY12 $1,006 SR
Low 1 RAC-3 0 5.0 -
- 1 0 7 0 0 $951 $0 1,055
Not Evaluated o RAC-4 2 RA-O 2 $1,517 $0 $244 $0 $137 $0 FY13
Not Required 7 RACS T ] I A I ’ 0 ! $L.738 80 sout 5 si8 | s $0 || F07-Comp. IRP $25,842
Not Evaluated 0 Total $62,269 $498 $1,943 $0 $1,492 $0 $969 $3515 || FY07-Comp. MMRP $5,530
Total IRP Sites 48 | Total MMRP Sites 8 Five-Year Review Completed FYO07-Complete $31,372
IRP Progress in FY06: Refer to page M-21 MMRP Progress in FY06: Refer to page M-21
IRP Progress Planned for FY07-FY08: Refer to page M-21 MMRP Progress Planned for FY07-FY08: Refer to page M-21
‘ ARMY - FORT MCCLELLAN / AL421372056200/ C-TECH / C-EST RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification || study| 116 10 12 2 0 0 $111,311 | = $11,966 $1,995 $689 $372 $0 $432) $0 ([l Evog $4,969 $0
Response Complete 116 Response Complete 10 RA | 10 3(4) 0(0) 1(1) $3,969 $2.112 $0 $112 $0 $0 $0 $0(|FY10 $3,541 $0
i H 2
High 4 RAC-1 Design|  © 0 0 0 1 0 $1.090 5363 $0 50 %0 $0 $0 $0([Ev11 $2,000 $76
Medium 7 RAC-2 0
RA-C| 3 4 0 0 1 2 $17442 | | $26218 $0 $112 $0 $0 $0 $0 || FY12 82027 &
Low 1 RAC-3 0 7,63 5
- 0 0 0 0 0 $0 $0 !
Not Evaluated 0 RAC-4 o | RAO ¢ 0 _ 0 il % & Fris
Not Required o RAC-5 0 LTM| © 0 0 3 6 2 $175 $0 $0 $0 $15 $0 $0 $0 || FY07-Comp. IRP $70,844
Not Evaluated 0 Total $134,887 $40,659 $1,995 $913 $387 $0 $432 $0||FY07-Comp. MMRP $122,920
Total IRP Sites 128 | Total MMRP Sites 12 Five-Year Review Planned for Future FYO07-Complete $193,764
IRP Progress in FY06: Refer to page M-75 MMRP Progress in FY06: Refer to page M-75
IRP Progress Planned for FY07-FY08: Refer to page M-75 MMRP Progress Planned for FY07-FY08: Refer to page M-75
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - REDSTONE ARSENAL / AL421382074200 BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study| 105 17 124 6 0 0 $98,442 $396 $3,415 $396 $17,893 $0 $54,031] 80l Evo9 $49,779 $0
Response Complete 102 Response Complete 17 IRA | 0@ 0(0) 0(0) 0(0) $13.350 % %0 % $0 $0 $0 0 ([ Fy10 $29,731 $9,904
High 6 RAC-1 1 Design 2 0 9 0 38 5 $5,832 $0 $0 $0 $0 $0 $270 $0 (| FY11 $5,908 $0
Medi 54 RAC-2
=0 . RA-C| 13 0 16 0 60 6 $24,795 $0 $9,489 $0 $1,893 $0 $9,356 $0 || FY12 $15,001 $0
Low 66 RAC-3 1 S15.010 =
- 0 0 17 0 3 $71 $0 A
Not Evaluated 0 RAC-4 0 RA-O 43 $1,238 $0 $15 $0 $0 $0 EY13
Not Required 1 RAC-5 0 LT™M| 0 0 0 Y 53 4 $456 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $247,440
Not Evaluated 0 Total $144,113 $396 $12,919 $396 $19,786 $0| $63728 $0||FY07-Comp. MMRP $28,195
Total IRP Sites 229 | Total MMRP Sites 23 Five-Year Review Planned for Future FYO07-Complete $275,635
IRP Progress in FY06: Refer to page M-171 MMRP Progress in FY06: Refer to page M-171
IRP Progress Planned for FYO07-FY08: Refer to page M-171 MMRP Progress Planned for FY07-FY08: Refer to page M-171
‘ FORMERLY USED DEFENSE SITES - CP SIBERT / AL49799F421600 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 0 0 1 1 0 0 TECH TECH $4,744 $8,421 $44 $137 $332 $944 $45 $20 FY09 $16 $1,951
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $540 $2,739
High 1 RAC-1 1 Design|  © 0 1 0 0 1 $10 50 50 50 %0 $30 $104 st || Fy11 $1,398 $1,524
- o g
Medium S 0 RAC| © 0 0 1 1 0 $0 | | $6.852 so0| $5814 $0 $5.409 so| 8151 (fFY12 sL130 188
Low 0 RAC-3 0 250 o
. 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $5,689
Not Evaluated 0 Total $4,754 $15,273 $44 $5,951 $332 $6,383 $149 $1621 || FY07-Comp. MMRP $41,560
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $47,249

IRP Progress in FY06: Issues obtaining rights of entries from landowners for the HTRW RI/FS.

IRP Progress Planned for FY07-FY08: Complete the RI/FS, proposed plan, and record of decision.

MMRP Progress in FY06: Phase I EE/CA has been submitted for approval. Phase 111 EE/CA investigation continues. Site 8 remediation is underway.

MMRP Progress Planned for FY07-FY08: Phase 11 EE/CA will be approved. Phase |11 EE/CA draft will be submitted. Site 8 remediation will be continued. RI/FS
investigation will be coordinated with EE/CA efforts.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CRAIG AFB / AL49799F421000 / C-TECH
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 1 0 0 0 $2,685 $0 $109 $0 $50 $0 $58 01l Eyo9 $810 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $574 $0
High 1 RAC-1 0 Design| ! 0 1 0 0 0 $153 $0 $0 $0 $0 $0 $0 $0|FY11 $1,410 $0
Medi 0 RAC-2 0
e RAC| 2 0 0 0 1 0 $672 $0 $0 $0 $0 $0 $0 30| FY12 $700 5
Low 0 RAC-3 0 poy =
- 0 0 0 0 0 0 0 s
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ 958 0 $ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $110 80 || FY07-Comp. IRP $19,415
Not Evaluated 0 Total $3,510 $0 $109 $0 $108 $0 $168 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $19,415
IRP Progress in FY06: Conducted the field work for the RI/FS for the HTRW project. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Completion of the RI/FS, proposed plan and record of decision. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

ARMY - FORT RICHARDSON / AK021452215700 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study 80 0 1 12 0 0 $31,299 $706 $50 $36 $158 $0 $86 $0 EY09 $677 $0
Response Complete 76 Response Complete 0 IRA | 33(69) | [0(0) 0(0) 0(0) $10316 $0 0 $0 $0 $0 $0 80| Fy10 $320 $1,630
i - 0
High 0 RAC Design|  © 0 0 0 0 1 $1,299 $0 $0 $0 $0 $0 $0 $0(FY11 $307 &
Medium 1 RAC-2 1
RA-C| # 0 0 0 1 1 528715 $0 $0 $0 $0 $0 $207 $0 || FY12 $346 5
Low 0 RAC-3 0 S =
- 5 0 4 0 0 $633 $0 .
Not Evaluated 0 RAC-4 3 RA-O 0 $11,455 $0 $1,311 $0 $1,101 $0 EY13
Not Required 4 RAC-5 8 LTM| 2 0 1 0 1 5 $3,691 $0 $4 $0 $29 $0 $0 $0 [ FY07-Comp. IRP $9,048
Not Evaluated 0 Total $86,775 $706) $1,365 $36 $1,288 $0 $1,016 $0||FY07-Comp. MMRP $73,207
Total IRP Sites 81 | Total MMRP Sites 12 Five-Year Review Completed and Planned for Future FYO07-Complete $82,255
IRP Progress in FY06: Refer to page M-81 MMRP Progress in FY06: Refer to page M-81
IRP Progress Planned for FY07-FY08: Refer to page M-81 MMRP Progress Planned for FY07-FY08: Refer to page M-81
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - FORT WAINWRIGHT / AK021452242600 / C-TECH RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 78 1 1 9 0 0 $47,323 $695 $1,063 $36 $655 $0 $933 01l Eyo9 $1,945 $25,294
Response Complete 67 Response Complete 1 IRA | 3562 | 700 00) 0(0) $2322 e %0 $0 $1,709 $0 90| Fy10 $1,879 $13,452
High ! RACT L Moesign v 0 0 0 0 9 $3508 %0 %0 $0 $0 $0 $0 $0(lFY11 $3,182 5
Medi 1 RAC-2 6
il RA-C| 40 0 1 0 0 9 $52,038 $0 $0 $0 $0 $0 $0 $0|[Fy12 $1,302 $0
Low 0 RAC-3 0 1000 =
- 13 0 10 0 0 $1,318 $0 |
Not Evaluated o RAC-4 0 RA-O 0 $24,206 $0 $1,627 $0 $1,757 $0 FY13
Not Required 10 RAC-5 2 LT™M| 8 0 6 0 6 E 87,627 $0 %51 $0 $44 80 45 80 || FY07-Comp. IRP $23,501
Not Evaluated 0 Total $137,024 $695 $2,741 $36 $4,165 $0 $2,296 $0||FY07-Comp. MMRP $47,825
Total IRP Sites 79 | Total MMRP Sites 10 Five-Year Review Completed FYO07-Complete $71,326
IRP Progress in FY06: Refer to page M-85 MMRP Progress in FY06: Refer to page M-85
IRP Progress Planned for FY07-FY08: Refer to page M-85 MMRP Progress Planned for FY07-FY08: Refer to page M-85
‘ ARMY - NG GAMBELL ARMORY / AK021180251400
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 7 0 0 $0 $0 $0 $0 $0 $501 $0 01l Fyo9 $0 $173
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $0 $5,809
High 0 RAC-1 0 Design| © 0 0 0 0 4 $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $0
Medi 0 RAC-2 2
edium S p 5 5 . 4 " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $0 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 5 LT™M| ° 0 0 0 0 ! $0 %0 %0 30 $0 0 $0 %0 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $501 $0 $0||FY07-Comp. MMRP $10,097
Total IRP Sites 0 | Total MMRP Sites 7 FYO07-Complete $10,097

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: SI to start in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - NG KONGIGANAK ARMORY / AK021180254700
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 4 0 0 $0 $0 $0 $0 $0 $497 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $2,141
High 0 RAC-1 0 Design] 0 0 ) 0 o 3 s = %0 5 50 $0 $0 | Fy11 $0 $3,149
Medi 0 RAC-2 0
edium rac| © 0 0 0 0 3 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 3 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $497 $0 $0(|[FY07-Comp. MMRP $10,264
Total IRP Sites 0 | Total MMRP Sites 4 FYO07-Complete $10,264
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Sl to start in FY07.
‘ ARMY - NG KOTLIK ARMORY / AK021180254900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 6 0 0 $0 $0 $0 $0 $0 $463 $0 01l Fyo9 $0 $173
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 3 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $6,467
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 3 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 5 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $463 $0 $0|[FY07-Comp. MMRP $24,020
Total IRP Sites 0 | Total MMRP Sites 6 FYO07-Complete $24,020

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: SI to start in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - NG TUNUNAK ARMORY / AK021180267700
IRP Sites by Classification | MMRP Sites by Classification | || squgy| © 0 0 5 0 0 $0 $0 $0 $0 $0 $440 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $6,296
High 0 RAC-1 0 Design 0 0 0 0 0 4 0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
Medi 0 RAC-2
edium ! rac| © 0 0 0 0 4 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 % %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 ® = ® i i ] Fyis
Not Required o RAC-5 4 LTM|[ © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 (| FY07-Comp. IRP $0
Not Evaluated 0 Total $0 0 $0 $0 $0 $440 $0 %0 ||FY07-Comp. MMRP $10,994
Total IRP Sites 0 | Total MMRP Sites 5 FYO07-Complete $10,994
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Site Inspection planned for FY07.
‘ NAVY - ADAK NAS / AK017002432300 RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification || study| 9 1 0 0 0 0 $46,420 $554 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 3 Response Complete 0 IRA | 4348) | [ 0(0) 0(0) 0(0) $1,099 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i X 0
High ! A Design| 0 0 0 0 0 $3,149 $0 $0 $0 $0 $0 $0 $0(FY11 $0 &
Medi 0 RAC-2 0
edium el o 5 T - ) . s157.790 | IR sea20| [ eieaa|  st300 $7160|  s4.200( [ 833 || FY12 $0 =
Low 0 RAC-3 1 %0 =
- 6 0 2 0 1 $1,247 $0
Not Evaluated 0 RAC-4 o | [[RAO 0 S0 0] s 0| s - Fyis
Not Required ) RAC-5 o LT™| 36 o 0 v 0 9 $4,626 $0 %0 $0 $0 $0 $0 $0|| FY07-Comp. IRP $22,013
N S WL 0 Total $247,993 $3,248 $8,307 $1,532 $2,739 $7,160 $5,447 $3,832 || FY07-Comp. MMRP $24,566
Total IRP Sites 96 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FYO07-Complete $46,579

IRP Progress in FY06: Refer to page M-10

IRP Progress Planned for FY07-FY08: Refer to page M-10

MMRP Progress in FY06: Refer to page M-10

MMRP Progress Planned for FY07-FY08: Refer to page M-10

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - CLEAR AIR FORCE STATION / AK057112863800 / C-TECH
IRP Sites by Classification MMRP Sites by Classification Study| 7 0 6 2 2 0 $2,984 $312 $1,325 $244 30 $0 $0 01l Eyo9 $0 $524
Response Complete 17 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $40 $0 $0 $0 $0 $0 01l FY10 $36 $0
High 0 RAC-1 0 Design] 2 0 ) 0 . 2 6556 = %0 5 50 $0 $0 | Fy11 $0 $1,734
Medi 5 RAC-2
=0 _ RA-C| 2 0 0 0 8 2 $200 $0 $0 $0 $0 $0 $0 $0 (| FY12 $3,322 $0
Low 3 RAC-3 0 son =
- 1 0 0 0 0 $0 $0 "
Not Evaluated 0 RAC-4 2 RA-O 8 i % % | %0 ] FYis
Not Required 0 RAC-5 o L™ ° o 0 ’ 0 2 $1.287 %0 il o %0 i %0 $0|| FY07-Comp. IRP $11,129
Not Evaluated 0 Total $5,108 $312 $1,752 $244 $0 $0 $0 $0||FY07-Comp. MMRP $4,212
Total IRP Sites 25 | Total MMRP Sites 2 FY07-Complete $15,341
IRP Progress in FY06: Alaska Dept of Environment and Conservation is reviewing the NFA status at the 24 IRP sites. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: LTM & Closure at all sites and AOCs. MMRP Progress Planned for FY07-FY08: No activities funded.
‘ AIR FORCE - ELMENDORF AIR FORCE BASE / AK057302864900 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| 8 0 1 5 0 0 $39,792 $192 $0 $0 $1,849 $0 $0 $878 [ =y oo $2,118 $0
Response Complete 61 Response Complete 0 TN ED 0(0) 0(0) 0(0) 1853 % %0 5 $0 $0 %0 50| Fy10 $5,145 $0
High 0 RAC-1 0 Design| 14 0 0 0 o 0 45,437 5 0 5 %0 $0 $0 $0([Ev11 $1,511 $2,728
Medi 1 RAC-2 1
= RA-C| 29 0 1 0 2 5 $17,056 $0 $0 $0 $0 $0 $0 $0(|FY12 $3,036 $0
Low 2 RAC-3 0 1069 pon
- 3 0 22 0 0 $2,750 $0 |
Not Evaluated o RAC-4 2 RA-O 1 $15,854 $0 $2,126 $0 $2,130 $0 FY13
Not Required 2 RAC-5 0 LT™M| % 0 u 0 3 0 $4,030 $0 $25 $0 $60 $0 $13 $0 (| FY07-Comp. IRP $40,396
Not Evaluated 2 Total $84,022 $192 $2,151 $0 $4,039 $0 $2,763 $878 [ FY07-Comp. MMRP $6,176
Total IRP Sites 85 | Total MMRP Sites 5 Five-Year Review Completed FY07-Complete $46,572

IRP Progress in FY06: Refer to page M-59

IRP Progress Planned for FY07-FY08: Refer to page M-59

MMRP Progress in FY06: Refer to page M-59

MMRP Progress Planned for FY07-FY08: Refer to page M-59

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - GRANITE MOUNTAIN RADIO RELAY STATION / AK057302865900 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| 29 0 0 0 1 0 $2,585 $0 $0 $0 $0 $0 $0) %0 |l Fvog $494 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $5,652 $0
High 0 RAC-1 0 Design 0 0 0 0 10 0 FUND $24 $0 $0 $0 50 $0 $0 $0 ([ Ey11 $7,790 $0
Medi 4 RAC-2 0
il RAC| © 0 0 0 19 0 [res $227 $0 $0 $0 $0 $0 $0 $0|[FY12 %0 $0
Low 15 RAC-3 0 pr =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 1 %0 % %0 % 80 0 Fvis
Not Required 1 RAC-5 0 LT™M| © 0 0 0 19 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $17,056
Not Evaluated 0 Total $2,836 $0 $0 $0 $0 $0 $0 80 [[FY07-Comp. MMRP $0
Total IRP Sites 20 | Total MMRP Sites 0 FYO07-Complete $17,056
IRP Progress in FY06: Decision Documents for all sites completed by end of the year. ADEC declines to sign DD more that 2 year before the planned MMRP Progress in FY06: No Identified MMRP Sites.
RA-C.
IRP Progress Planned for FY07-FY08: PBC for ROD, RA-C and BD/DR planned for FY2009-12 MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ AIR FORCE - KALAKAKET CREEK RADIO RELAY STATION / AK057302866400 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| © 0 2 0 1 0 FUND $224 $0 $0 $0 $2,468 $0 $100] 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $7,462 $0
High 0 RAC-1 g Design|  © 0 0 0 0 0 50 50 $0 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medi 0 RAC-2 0
edium rRac| © 0 0 0 1 0 $290 $0 %0 50 % = $0 90| Fyi2 ¥ %
Low 2 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 $0 Y $0 50 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 0 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $10,030
Not Evaluated 0 Total $514 $0 $0 $0 $2,468 $0 $100 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $10,030

IRP Progress Planned for FY07-FY08: None. RI planned FY07/8

IRP Progress in FY06: TRIAD activities for an Rl are to be conducted in Nov 06.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - KING SALMON / AK057302866900 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 28 0 14 2 0 0 $13,233 $128 $416 $0 $0 $0 $0) %0 |l Fyog $923 $643
Response Complete 12 Response Complete 0 IRA | 922 0(0) 33) 0(0) $17,.799 0 3665 50 $0 $226 0|l Fy10 $615 $0
High 0 RAC-1 0 Design| 3 0 0 0 0 2 TECH $1634 $0 $0 $0 $0 $0 $0 $0 (| FY11 $594 $1,554
Medium 3 RAC-2 0
RAC| 2 0 0 0 1 2 $3,464 $0 $0 $0 $0 $0 $0 $0|[FY12 $644 85,425
Low 1 RAC-3 0 . =
- 1 0 11 0 2 $622 $0 844
Not Evaluated 13 RAC-4 2 RA-O 3 $6,360 $0 $621 $0 $687 $0 FY13
Not Required 1 RAC-5 0 LT™M| © 0 2 0 0 2 $5.507 $0 % 0 0 = 80 $0{[ FY07-Comp. IRP $5,155
Not Evaluated 0 Total $47,997 $128 $1,702 $0 $687 $0 $848 $0||FY07-Comp. MMRP $8,339
Total IRP Sites 40 | Total MMRP Sites 2 Five-Year Review Completed FYO07-Complete $13,494
IRP Progress in FY06: Five Year reivew completed in 06. Continued montoring of the sites. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: Alaska Department of Environmental Conservation and EPA to sign an ESD in 07. Continued monitoring and treatment systems MMRP Progress Planned for FY07-FY08: No activities funded.
operations. Preparing ROD for sixth Groundwater Zone.
‘ AIR FORCE - POINT LONELY DOME / AK057302867700 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 13 0 1 0 $741 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 0
High 0 A Desig © | 0 | o 0 0 0 525 % % 50 5 % % w([Fy11 % %0
Medium 5 RAC-2 0
RA-C| © 0 0 0 13 0 $1271 $0 $341 $0 $0 sof  s8204 0 ((FY12 $0 &
Low 8 RAC-3 0 i pon
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 1 RAC-5 0 Lm| © 0 0 0 0 0 % %0 ¥ 50 80 ¥ %0 %0 FY07-Comp. IRP $12,321
Not Evaluated 0 Total $2,037 $0 $341 $0 $0 $0 $8,204 $0||FY07-Comp. MMRP $0
Total IRP Sites 14 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $12,321

IRP Progress Planned for FY07-FY08: Proposed Plans and Decision Documents will be generated prior to the 2008 cleanup.

IRP Progress in FY06: Focused RI/FS at each ERA site to fill data gaps and re-calculate cleanup cost. Two 65,000 gallon above ground fuel tanks and
associated pump-house, piping and contaminated soils located next to beach were removed.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - PORT HIEDEN RADIO RELAY STATION / AK057302869800 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 8 0 0 0 0 0 $3,172 $0 $0 $0 30 $0 $0 $0 EY09 $256 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $712 $0
High 1 RAC-1 0 Design| 0 0 0 8 0 $13 $0 $0 $0 $0 $0 $0 $0 ([ Ey11 $704 $0
i 4 X
Medium RAG2 g RAC| © - ) 3 . . 50 = %0 5|  ssows so| s34 0|l Fy12 $1808 $0
Low 3 RAC-3 0 popon =
- 0 0 0 0 0 $0 $0 |
Not Evaluated 0 RAC-4 0 RA-O 8 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 8 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $17,134
Not Evaluated 0 Total $3,185 $0 $0 $0 $8,016 $0 $3,414 $0||FY07-Comp. MMRP $0
Total IRP Sites 8 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $17,134
IRP Progress in FY06: RI/FS final report completed in FY06. Preparing for PBC in FY07. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Plan to have a PBC in place for the RA-C of all contamiated sites in FY07. Planning on RIP for all sites in FY07. These goal are MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
based on adequate funding
‘ FORMERLY USED DEFENSE SITES - AGATTU ISLAND / AK09799F251500 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 1 0 0 0 $49 $0 $0 $0 $0 $0 $707] 01l Fyo9 $186 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $334 $0
High 1 RAC-1 0 Design|  © 0 0 0 1 0 %0 5 0 5 %0 $0 $0 $0([Ev11 $3,339 $0
N o g
Medium RAC-2 0 RAC| © - o 5 1 - " = 50 = $0 $0 $0 || EY12 $5,723 $0
Low 0 RAC-3 0 5500 pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $10,795
Not Evaluated 0 Total $49 $0 $0 $0 $0 $0 $707 $0||FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $10,795

IRP Progress in FY06: No work completed due to lack of funding.

IRP Progress Planned for FY07-FY08: No work planned due to lack of funding.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - AMCHITKA AF AUXILIARY FIELD / AK09799F709900
IRP Sites by Classification MMRP Sites by Classification || study| 2 0 0 1 0 0 $4,826 $3,537 $0 $28 $0 $0 $0 80l Evo9 $0 $0
Response Complete 1 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 01l FY10 $41 $0
High 1 RAC-1 0 Design| 0 1 0 0 1 $213 $0 $0 $0 $0 $0 $0 $0[Fy11 $550 $0
Medi 0 X
edium RAC2 0 RAC| 1 0 1 0 0 1 $662 $0 $0 $0 $0 $0 $0 $0|FY12 sL3z B
Low 0 RAC-3 1 pom =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 ! 0 2 ! $39 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $2,211
Not Evaluated 0 Total $5,740 $3,537 $0 $28 $0 $0 $0 $0 [ FY07-Comp. MMRP $130,538
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $132,749

for use when the work resumes in 2010.

IRP Progress Planned for FY07-FY08: No additional work is scheduled until 2010 due to lack of funding.

IRP Progress in FY06: Proposed Plan scheduled to go out for public comment early 2007. Once comments are received they will be included in the file

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

(RI/FS) Report which was finalized 15-SEP-2006.

Document need additional field work to be completed.

Conceptual Site Model (CSM) was completed and included in the Final Phase | Remedial Investigation/Feasibility Study

No additional work is scheduled until 2032, when Phase Il RI/FS is scheduled for funding. Proposed Plan and Decision

‘ FORMERLY USED DEFENSE SITES - ATTU ISL MIL SITES / AK09799F254500 / C-EST

IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 1 1 0 $535 $274 $0 $0 $0 $0 $0 30| Fyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 5 %0 % 0 50 $0 % [ Fy10 50 %0
High 1 RAC-1 g Design|  © 0 0 0 2 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medium 0 RAC-2 L el o o 5 " ; - 73 1 ” % %0 % % w| Fyiz %0 B

Low 0 RAC-3 0
Not Evaluated | Ee 5 RA-O[ © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0|[FY13 $72 %0
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 9 $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $40,802
Not Evaluated 0 Total $608 $275 $0 $0 $0 $0 $0 80 (|[FY07-Comp. MMRP $445
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $41,247

IRP Progress Planned for FY07-FY08: No activities funded.

IRP Progress in FY06: No work funded at this time.

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BURMA ROAD / AK09799F696100
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 0 0 $212 $205 $0 $30 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
i - 0
High 1 RAC-1 Design| ! 0 1 0 0 1 $153 $0 $0 $0 $0 $0 $0 0 ([ Fy11 $23 $0
Medi 0 X
edium RAC2 2 RA-C| © 0 0 0 1 1 $0 $0 $0 $0 $0 $0 $0 $0|FY12 $1.278 B
Low 0 RAC-3 0 po =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $1,683
Not Evaluated 0 Total $365 $205 $0 $30 $0 $0 $0 $0 [ FY07-Comp. MMRP $17,144
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $18,827
IRP Progress in FY06: No work was performed due to funding constraints. MMRP Progress in FY06: The TPP Memorandum was finalized and a Desktop SI report produced.
IRP Progress Planned for FY07-FY08: There is no additional progress planned for the next two years due to funding constraints. MMRP Progress Planned for FY07-FY08: There is no additional progress planned for the next two years due to funding constraints.
‘ FORMERLY USED DEFENSE SITES - CAPE YAKATAGA RRS / AK09799F274400
IRP Sites by Classification MMRP Sites by Classification [ study| 3 0 0 0 0 0 $1,130 $0 $13 $0 $0 $0 $0 01l Fyo9 $18 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 6 $0
i . 0
High 1 RAC-1 Design| 2 0 1 0 0 0 $100 $0 $0 $0 $513 $0 $0 $0([Ev11 $0 $0
Medi 0 RAC-2 0
edium rac| 1t 0 1 0 1 0 $2,745 %0 $95 50 %29 = $18 90| Fyi2 ¥ %
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| ! 0 0 0 2 0 $3 %0 # %0 $0 ] s0 %0 || FY07-Comp. IRP $13,310
NGUEVaItaEd 0 Total $4,077 0 $111 $0 $542 $0 $18 %0 [ FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $13,310

potentially responsible parties.

IRP Progress Planned for FY07-FY08: Complete SOOH.

CON/HTRW - Project Closeout completed.
HTRW project - RI/FS on hold pending SOOH report.

IRP Progress in FY06: HTRW/PRP - Continued the site ownership and operational history (SOOH) research and resolution of liability issues with other

Remedial Action for HTRW sites planned for out years (FY2013-2018)due to limited program funding.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs
Fiscal Year 2006 Annual Report to Congress

RESTORATION
N-6-12 Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - COLD BAY ACS COM-FT RA / AK09799F708800 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 0 0 0 $2,342 $0 $0 $0 $0 $0 $0 01l Eyo9 $559 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $359 $0
High 1 RAC-1 0 Design ! 0 1 0 0 0 51,323 $0 $32 $0 $0 $0 $0 $0||FY11 $691 $0
Medium 0 RAC-2 0
RA-C| © 0 2 0 0 0 $14,260 $0 $3,445 $0 $3,265 $0 $200 s0(Fy12 $409 $0
Low 0 RAC-3 0 Py =
- 0 0 1 0 0 $359 $0
Not Evaluated 1 RAC-4 0 RA-O 0 $4518 | sov7 _ 898 0 Fyi3
Not Required 0 RAC-5 0 LT™M| © 0 ! 0 2 g $710 $0 $136 $0 $0 80 $0 80 || FY07-Comp. IRP $22,931
Not Evaluated 0 Total $23,153 $0 $4,230 $0 $3,363 $0 $559 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $22,931
IRP Progress in FY06: Excavated and treated 2,324 tons of POL contaminated soil. Removed three 25,000 gallon USTs and treated 75,000 gallons of MMRP Progress in FY06: No Identified MMRP Sites.
POL contaminated water from the USTs.
Continued operation of a HVE system to capture diesel fuel on the water table.
IRP Progress Planned for FY07-FY08: Construction of bioventing and soil vapor extraction sytems to treat POL contaminated soil which is discharging on to the ocean MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
beach. Continued operation of the HVE system to capture diesel fuel on the water table.
‘ FORMERLY USED DEFENSE SITES - EIELSON FARM ROAD AAA SITE / AK09799FA30400 / C-TECH / C-REG
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 0 1 0 $295 $0 $295 $0 $151 $0 $0 01l Fyo9 $156 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $5,524 $0
High 1 RAC-1 0 Design|  © 0 0 0 R 0 %0 5 0 5 $10 $0 $200 $0||Fy11 $1,130 $0
Medium 0 RAC-2 0
= RAC| © 0 0 0 2 0 $0 $0 % %0 $0 $0 s121 $0||FY12 s622 5
Low 0 RAC-3 0 pye pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 Lm| © 0 0 0 2 0 %0 80 ¥ 50 80 ¥ %0 80 || FY07-Comp. IRP $11510
Not Evaluated 0 Total $295 $0 $295 $0 $161 $0 $321 80 [[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $11,510

RI report f

Commence design of remedial action.

IRP Progress in FY06: Commenced Remedial Investigation at start of FY06 and performed associated field work during June; utilized Rapid Optical
Screening Tool/Laser Induced Florescence (ROST/LIF) technology along with soil and groundwater sampling. Expecting draft

IRP Progress Planned for FY07-FY08: Review and complete RI/FS. Issue proposed plan for public comment. Anticipate completion of decision document during 2008.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT GLENN / AK09799F278300
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 1 2 1 0 $1,085 $1,349 $0 $221 $0 $49 $0 80l Evo9 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
i H 1
High ! RACT Desigf © |0 || 2 0 1 2 $565 %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medil 0 RAC-2 1
e RAC| © 0 2 0 1 2 $1,895 $0 $0 $0 $0 $0 30 $0(|FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 1 RAC-5 0 LT™M| © 0 0 0 2 d $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $13,578
Not Evaluated 0 Total $3,545 $1,349 $0 $221 $0 $49 $0 $0 [ FY07-Comp. MMRP $151,506
Total IRP Sites 3 Total MMRP Sites 2 FYO07-Complete $165,084
IRP Progress in FY06: No work completed due to funding constraints. MMRP Progress in FY06: The technical project planning memorandum for the site inspection was completed. SI fieldwork was delayed due to
contractor schedule problems.
IRP Progress Planned for FY07-FY08: No work planned due to funding constraints. MMRP Progress Planned for FY07-FY08: MMRP site inspection (SI) fieldwork is scheduled to be completed FY07.
‘ FORMERLY USED DEFENSE SITES - GREAT SITKIN ISL / AK09799F260400
IRP Sites by Classification MMRP Sites by Classification | study| © 1 1 0 0 0 $980 $76 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 1 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Desn] © 3 5 5 T - ” = " = o - % % |[Fy11 $0 $0
Medi 1 RAC-2 0
el RAC| © 0 0 0 1 0 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 1282 pon
. 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 1 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $87,290
Not Evaluated 0 Total $980 $76 $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $87,290

IRP Progress Planned for FY07-FY08: No activities funded.

IRP Progress in FY06: No work funded at this time.

MMRP Progress in FY06: No MMRP

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - HAINES FAIRBANKS PIPELINE / AK09799F980700
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 0 0 0 $1,071 $0 $283 $0 $3.459 $0 $2,275] %0 |l Fvog $269 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $147 $0
High 0 RAC-1 0 Design 0 0 0 0 1 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $20 $0
Medium 0 RAC-2 0
RAC| © 0 0 0 1 0 50 $0 $0 %0 $0 $0 $0 80| FY12 830 =
Low 0 RAC-3 0 povs =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $21,776
Not Evaluated 0 Total $1,071 $0 $283 $0 $3,459 $0 $2,275 $0||FY07-Comp. MMRP $0
Total IRP Sites 1 | Total MMRP Sites 0 FY07-Complete $21,776
IRP Progress in FY06: Performed site investigation at several sites in Haines, AK area with Rapid Optical Screening Tool/Laser Induced Florescence MMRP Progress in FY06: No Identified MMRP Sites.
(ROST/LIF) (11/05) and with conventional soil sampling in (6/06). Performed several public outreach meetings in Alaska
interior a
IRP Progress Planned for FY07-FY08: Complete Mgt plan. Review Haines area Sl results. Award/implement sampling activities on AK interior area of pipeline MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
corridor, including pump station and tank farm. Over 30 potential sampling sites identified. Sampling work planned summer
2007; resul
‘ FORMERLY USED DEFENSE SITES - KISKA ISL GARR(B & L) / AK09799F262700
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 0 0 1 $896 $0 $0 $0 $686 $0 $656) $195 || Evog $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design| 0 0 0 0 1 1 50 5 50 5 %0 $0 $0 0|l Fy11 $0 $0
Medium 1 RAC-2 0
= RAC| 1 0 0 0 1 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 po pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $6,995
Not Evaluated 1 Total $896 $0 $0 $0 $686 $0 $656 $19 || FY07-Comp. MMRP $113,244
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $120,239

IRP Progress in FY06: No work completed due to lack of funding.

IRP Progress Planned for FY07-FY08: No work planned due to lack of funding.

MMRP Progress in FY06: No work completed due to lack of funding.

MMRP Progress Planned for FY07-FY08: Site inspection planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs

Fiscal Year 2006 Annual Report to Congress

N-6-15

RESTORATION
Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - KODIAK NAVY/ARMY / AK09799F913300/ C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 10 0 0 0 0 0 $3,508 $0 $1,467 $0 30 $0 $0 $0 FY09 $5,120 $0
Response Complete 7 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $552 $0
High 2 RAC-1 0 Design 6 0 0 0 o 0 $2422 % $30 %0 %0 $0 $0 $0||Fy11 $196 $0
Medium 0 RAC-2 0
RAC| 3 0 3 0 0 0 $30,589 $0 $2,717 $0 $794 $0 $489 $0|[FY12 $193 $0
Low 0 RAC-3 0 Py =
- 1 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! s221 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| 3 0 2 Y 4 g $442 $0 %7 $0 $76 $0 $11 80 || FY07-Comp. IRP $18,344
Not Evaluated 0 Total $37,188 $0 $4,221 $0 $870 $0 $500 $0||FY07-Comp. MMRP $0
Total IRP Sites 10 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $18,344
IRP Progress in FY06: Continued remediation at Drury Gulch. Unexpected quantities of contamination precluded completion of the remedial action. MMRP Progress in FY06: No Identified MMRP Sites.
Continued feasibility studies for Building A711 and the Naval Air Station. Completed site closure for Buskin Lake.
IRP Progress Planned for FY07-FY08: Complete remediation at Drury Gulch. Initiate remedial action at Building A711 and the Naval Air Station. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - NE CAPE (ST LAWRENCE ISLAND) / AK09799F299900 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 3 0 0 0 0 0 $6,167 $0 $186 $0 $0 $0 $0 01l Fyo9 $2,206 $0
Response Complete 2 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $2,182 $0
i x 0
High 1 RAC-1 Design| 2 0 1 0 0 0 $1,899 $0 $2 $0 $109 $0 $100 $0 || FY11 $2,287 $0
Medium 0 RAC-2 0
L RA-C| 2 0 0 0 1 0 $39,615 $0 $212 $0 $67 S0 1369 0 ((FY12 $2.216 &
Low 0 RAC-3 0 51070 pon
- 0 0 0 0 0 $0 $0 |
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ! 0 0 0 ! 0 %5 %0 » %0 $0 ] s0 %0 || FY07-Comp. IRP $66,201
Not Evaluated 0 Total $47,686 $0 $405 $0 $176 $0 $1,469 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $66,201

dru

IRP Progress in FY06: The many years of Remedial Investigation data was compiled and synthesized with the formal Risk Assessment to produce a
Feasibility Study. Our Feasibility Study outlines all the options available to us for remediating those sites that require further act

IRP Progress Planned for FY07-FY08: We will complete the Proposed Plan for site remediation, take public comment, and publish a Decision Document for the HTRW
project. We will award a contract for site remediation and begin cleanup work. We will further investigate the newly discovered

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PORT HEIDEN / AK09799F251700 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 1 0 0 0 $49 $0 $0 $0 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 2 Response Complete 0 RA | 2@ 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design 1 0 0 0 1 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 1 RAC-2 0
e RAC| 1 0 0 0 1 0 $1,197 $0 $0 $0 $0 $0 30 $0(|FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 1 0 0 0 3 g $10 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $14,857
Not Evaluated 0 Total $1,256 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 3 | Total MMRP Sites 0 FY07-Complete $14,857
IRP Progress in FY06: No work was performed on this site during 2006. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No work planned for this site in the next two years. This site has a very low priority. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - SCOTCH CAP / AK09799F252100 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 0 1 0 $21 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 1 3 1 3 © = P = % ) % 90| Fy11 $0 0
Medi 0 RAC-2 0
edium S p 5 5 ) - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 2 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $12,324
Not Evaluated 0 Total $21 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $12,324

IRP Progress in FY06: No work was performed to clean up this property this year.

IRP Progress Planned for FY07-FY08: Due to the property’s low priority, no work is planned for this property in the next two years.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SUSITNA GUNNERY RNG / AK09799F271500
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $245 $0 $185 $0 $29 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $245 $0 $185 $0 $29 $0 $0|[FY07-Comp. MMRP $95,565
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $95,565
IRP Progress in FY06: MMRP Progress in FY06: The TPP Memodranmum was completed and the MMRP Sl is to be completed in FY07. Remedial investigation, design
and remedial action planned for outyears (FY2035 and beyond).
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: There is no additional progress planned for the next to years at this property due to funding constrain
‘ FORMERLY USED DEFENSE SITES - TANAGA ISL / AK09799F271800
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 0 1 1 $40 $0 $0 $0 $0 $0 $0 $19 || Fyvog $13 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $20 $0
High ! RACHL 0 Design|  © 0 1 0 1 i $312 $0 $74 $0 $0 $0 $0 $0(lFy11 $28 &
- o g
Medium S 2 rRAC| © 0 0 0 3 1 $0 %0 $0 0 $55 $0 $807 s0|[FY12 $203 5
Low 0 RAC-3 0 SLo88 pon
. 0 0 0 0 0 $0 $0 .
Not Evaluated 1 RAC-4 o [ Ra© 0 * _ $° & * & Fris
Not Required 1 RAC-5 0 LT™M| O 0 0 0 2 9 $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $30,644
Not Evaluated 1 Total $352 $0 $74 $0 $55 $0 $807 $195 || FY07-Comp. MMRP $9,916
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $40,560

IRP Progress in FY06: Site visit and CON/HTRW summary report were completed.

IRP Progress Planned for FY07-FY08: Complete removal of containerized waste that presents an imminent and substantial endangerment to the environment.

MMRP Progress in FY06: No work planned due to funding constraints.

MMRP Progress Planned for FY07-FY08: Site inspection planned for FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - UMIAT AFS / AK09799F273100 / C-REG / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 0 0 0 $3,682 $0 $0 $0 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 TN ER) 0(0) 0(0) 0(0) $1,066 % %0 % $0 $0 $0 90| Fy10 $0 $0
High 1 RAC-1 0 Design| 2 0 0 0 0 0 $776 $0 $74 $0 $0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2
e 2 RAC| ! 0 1 0 0 0 $34,336 50 $2,031 $0 $100 $0 $0 $0|[FY12 $0 5
Low 0 RAC-3 0 pon =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $10,429
Not Evaluated 0 Total $39,860 0 $2,105 $0 $100 $0 $0 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FY07-Complete $10,429

revision of inventory project report to align projects logically.

IRP Progress Planned for FY07-FY08: Complete revision of inventory project report to align projects logically.

IRP Progress in FY06: Completed remediation of remaining stockpiled contaminated soil under a performance-based contract mechanism. Began

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

Arizona

ARMY - FORT HUACHUCA / AZ921372043400 / C-EST BRAC 2005 Realignment

IRP Sites by Classification | MMRP Sites by Classification || study| 62 1 0 15 0 0 $3,537 $574 $0 $30 30 $0 $0 80l Fyog $46 $0
Response Complete 59 Response Complete 1 IRA | 00 0(0) 0(0) 0(0) $28 $0 $0 $0 $0 $0 $0 $0([Ev10 $17 $0
High 0 RAC-1 0 Design] © 0 0 0 o 13 201 % 0 50 0 $0 $0 $0 (| Fy11 $17 $23,965
Medium 0 Racs 8 RA-C| 8 0 0 0 0 15 $3550 $0 $0 $0 $0 $0 %0 01| FY12 * _

Low 0 RAC-3 1
Not Evaluated 0 RAC-4 2 RA-O| ! o * o 0 ’ $626 % e ] 0 = e il ” h
Not Required 3 RAC-5 4 LT™M| 2 0 2 Y 0 2 $635 $0 $0 $0 $16 $0 $16 || FY07-Comp. IRP $538
Not Evaluated 0 Total $8,617 $574 $21 $30 $76 $0 $203 $0 [ FY07-Comp. MMRP $61,028
Total IRP Sites 62 | Total MMRP Sites 16 | Five-Year Review Planned for Future FY07-Complete $61,566

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: SI was funded in FY05 and is underway.

MMRP Progress Planned for FY07-FY08: Completion of Sl in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - YUMA PROVING GROUND / AZ921412099100/ C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| 42 1 0 1 0 0 $7,603 $435 $0 $0 $0 $0 $0 $1.473 || Evog $660 $0
Response Complete 41 Response Complete 1 IRA | 30 0(0) 0(0) 0(0) 3046 0 0 50 $0 $0 0|l Fy10 $653 $0
i - 0
High ° [RACA Design| 1 0 0 0 0 1 $715 $0 $0 $0 $0 $0 $0 $0flFy11 $370 5
Medium 0 RAC-2 1
RA-C| 15 0 0 0 0 1 $696 $0 $0 50 $0 $0 $0 80 ([ FY12 $184 S
Low 0 RAC-3 0 S =
- 0 0 1 0 0 $427 $0 186
Not Evaluated 0 RAC-4 0 RA-O 0 $385 $0 $260 $0 $496 $0 EY13
Not Required 1 RAC-5 o Jfrt™] ° 0 ¢ 0 0 ! $310 %0 $218 %0 $104 $o|  sw07 % || FY07-Comp. IRP $5,230
Not Evaluated 0 Total $10,655 $435) $478 $0 $600 $0 $534 $1473 || FY07-Comp. MMRP $9,179
Total IRP Sites 42 | Total MMRP Sites 2 Five-Year Review Planned for Future FYO07-Complete $14,409
IRP Progress in FY06: There are 2 NFA DDs 3 DDS with LUC+ gw monitoring and 3 DDS with LUCs only in process. SVE wells and equip. at YPG MMRP Progress in FY06: Site Inspection (SI) completed, July 2005. Site YPG-002-R-01 is Response Complete.
10 were installed/purchased with ops to begin once air permit is received. GW monitoring continued at YPG-01, 31, 32 and 45.
IRP Progress Planned for FY07-FY08: Continue LTM at YPG-01, 31, 32 and 45. Continue to operate the SVE system at YPG-10. MMRP Progress Planned for FY07-FY08: MMRP Site YPG-002-R-01 recommended for RI/FS. RI/FS currently projected for FY08.
‘ NAVY - YUMA MCAS / AZ917302449300 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 25 2 0 1 0 4 $22,802 $113 $0 $113 $0 $0 $0 $974 1| Evo9 $117 $0
Response Complete 24 Response Complete 2 RA | 1@ 0(0) 0(0) 0(0) $3.745 % %0 5 $0 $0 %0 50| Fy10 $117 $0
i . 0
High 0 A Design| 3 0 0 0 0 0 $1467 $0 $0 $0 $0 $0 $0 $0(FY11 17 &
Medium 0 RAC-2 0
RA-C| 1 0 0 0 0 4 $12,875 0 $0 50 $0 $0 $0 50| Fy12 $116 $0
Low 0 RAC-3 0 o pon
- 3 0 1 0 0 $207 $0
Not Evaluated 0 RAC-4 s [|Rao 0 $r022 | %8 - $s64 = Fyis
Not Required 1 RAC-5 0 LT™M| ° 0 0 0 1 2 $2.402 %0 %0 %0 %0 $0 %0 80 || FY07-Comp. IRP $2,492
Not Evaluated 0 Total $50,313 $113 $337 $113 $364 $0 $207 $974 [ FY07-Comp. MMRP $11,447
Total IRP Sites 25 | Total MMRP Sites 7 Five-Year Review Completed FY07-Complete $13,939

IRP Progress in FY06: Refer to page M-215

IRP Progress Planned for FY07-FY08: Refer to page M-215

MMRP Progress in FY06: Refer to page M-215

MMRP Progress Planned for FY07-FY08: Refer to page M-215

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - AIR FORCE PLANT 44 / AZ957172462900 / C-TECH RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 12 0 1 0 0 0 $11,670 $0 $0 $0 30 $0 $199 01l Eyo9 $4,673 $0
Response Complete 11 Response Complete 0 IRA | 700) | 0@ 1(2) 0(0) $5006 e 74 $0 $247 $194 90| Fy10 $2,033 $0
i - 0
High ° RACGH Design| 2 0 0 0 0 0 $12,475 $0 $0 $0 $0 $0 $0 $0(lFY11 $2422 $0
Medi 0 RAC-2 0
il RA-C| 3 0 0 0 0 0 $19,021 $0 $0 $0 $0 $0 $0 $0 (| FY12 $2,128 $0
Low 1 RAC-3 0 52,000 =
- 4 0 1 0 0 $2,302 $0 g
Not Evaluated o RACA 3 RA-O 1 $27,327 $0 $1,312 $0 $2,506 $0 FY13
Not Required 1 RAC-5 0 LT™M| © 0 s 0 2 g $131 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $43,912
Not Evaluated 0 Total $75,630 $0 $1,386 $0 $2,753 $0 $2,605 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 13 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $43,912
IRP Progress in FY06: Refer to page M-13 MMRP Progress in FY06: Refer to page M-13
IRP Progress Planned for FY07-FY08: Refer to page M-13 MMRP Progress Planned for FY07-FY08: Refer to page M-13
‘ AIR FORCE - DAVIS-MONTHAN AIR FORCE BASE / AZ957212405500 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 53 1 2 4 1 0 $7,617 $64 $156 $0 $296 $0 $59 $16% || Eyog $840 $0
Response Complete 50 Response Complete 1 TN EL 0(0) 1(1) 0(0) 1608 5 320 % $334 $0 $1,567 30 ([ Fy10 $742 $741
High 0 RAC-1 Y Design| 1t 0 0 0 0 4 $3,325 $0 $0 $0 $0 $0 $0 80| Fy11 $890 $1,043
Medi 1 RAC-2 1
el RA-C| ° 0 0 0 0 4 $4,352 $0 $0 $0 $0 $0 $0 $0||FY12 $674 $1,304
Low . — - $644 §5,468
- 0 0 3 0 4 $1,754 $0 -
Not Evaluated 2 RAC-4 1 | RA© 0 i 0] s 0| s & Fvis
Not Required 2 RAC-5 2 LT™| U 0 ! 0 0 4 $858 s o %0 $0 ] 528 $0|[ FY07-Comp. IRP $9,732
Not Evaluated 0 Total $22,671 $64 $1,908 $0 $1,784 $0 $3,408 $1659 || FY07-Comp. MMRP $15,072
Total IRP Sites 56 | Total MMRP Sites 5 Five-Year Review Planned for Future FYO07-Complete $24,804

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

FYO06: continued RA-O for 4 sites. Under PBR contract, 2 sites closed and three need additional information for NFA.Delineated
expanded plume at ST35. Cleanup underway for old service stataion fuel spill to turn property over to Bank of America.

FY06/07: Continue RA-O with ICE SVE for 2 sites & LTM for 4 sites. Determining if add'l treatment o ST35 option need in
conjunction with SVE. Finalized study at ST-53 fuel leak. Complete NFA closure of 4 sites under PBR contract 07/08

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - GOLDWATER RANGE / AZ957152413900 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ stugy| 52 1 1 3 1 0 $3,002 $213 $0 $0 $0 $0 $0 $1533 || Evog $0 $0
Response Complete 52 Response Complete 1 IRA | 102 [ 0@ 1(2) 0(0) $778 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 0 2 0 $0 $0 $0 $0 $0 $0 $0 (| FY11 $0 $11,204
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 2 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 2 RAC-3 0 % ]
- 0 0 0 0 0 $0 $0 A
Not Evaluated 0 RAC-4 1 RA-O 0 % | % ] % | Fyis
Not Required 0 RAC-5 2 LT™M| 0 0 0 g 0 2 $22 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $3,802 $213 $0 $0 $0 $0 $0 $1533 || FY07-Comp. MMRP $78,601
Total IRP Sites 54 | Total MMRP Sites 4 Five-Year Review Completed FYO07-Complete $78,601
IRP Progress in FY06: Program Complete. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: IRP program Complete. Continue MMRP Area A IRA. MMRP Progress Planned for FY07-FY08: No activities funded.
‘ AIR FORCE - WILLIAMS AFB / AZ957002858200 / C-TECH / C-REG / C-EST RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification [ siudy| 3! 0 2 3 0 0 $17,865 $0 $0 $0 $50 $0 $0 01l Fyo9 $4,427 $0
Response Complete 30 Response Complete 0 IRA | 2032) | [0(0) 3(3) 0(0) $3,.827 $0 $1,074 $0 $49 $0 $0 80| Fy10 $4,911 $0
High 1 RAC-1 0 Design| 0 0 0 1 0 2,603 5 0 5 %0 $0 $0 $0([Ev11 $1,372 $0
Medi 1 RAC-2 0
. RAC| 2 0 1 0 1 0 $21,502 $0 $1,160 $0 $0 $0 $0 s0(Fy12 $1.317 $0
Low 0 RAC-3 0 pop— 5
- 1 0 0 0 0 $6,900 $0 .
Not Evaluated | RAC-4 0 RA-O 3 $5,985 $0 $0 $0 $2,351 $0 FY13
Not Required 0 RAC-5 0 Lm| © 0 § 0 ! 0 83617 80 $128 50 $784 ¥ 5385 80 || FY07-Comp. IRP $32,621
NGUEVaItaEd 3 Total $55,489 $0 $2,962 $0 $3,234 $0 $7,285 30 ||FY07-Comp. MMRP $0
Total IRP Sites 33 | Total MMRP Sites 3 Five-Year Review Completed, Underway, and Planned FYO07-Complete $32,621

IRP Progress in FY06: Refer to page M-208

IRP Progress Planned for FY07-FY08: Refer to page M-208

MMRP Progress in FY06: Refer to page M-208

MMRP Progress Planned for FY07-FY08: Refer to page M-208

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP BOUSE / AZ99799F507300
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $421 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $421 |[FY07-Comp. MMRP $93,847
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $93,847
IRP Progress in FY06: MMRP Progress in FY06: No work scheduled until 2008
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Initiate SI activities
‘ FORMERLY USED DEFENSE SITES - CAMP HORN / AZ99799F507500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $208 $0 $13 $0 $7 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % po
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $208 $0 $13 $0 $7 $0 $0||FY07-Comp. MMRP $18,143
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $18,143

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete MMRP Sl phase

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP HYDER / AZ99799F507600
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $232
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $13,173
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $13,173
IRP Progress in FY06: MMRP Progress in FY06: None
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No work scheduled until after FY2008
‘ FORMERLY USED DEFENSE SITES - KOFA NWR / AZ99799F505000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 5 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $636
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . 3 © = P % % %0 0 0| Fy11 $0 $233
- o g
Medium RAC-2 0 RAC 5 - o 5 ) - %0 = 50 = $0 $0 $0 || EY12 $0 $1,798
Low 0 RAC-3 0 % p——
. 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 s ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ° $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $138,267
Total IRP Sites 0 | Total MMRP Sites 5 FYO07-Complete $138,267

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work is scheduled until FY2009

MMRP Progress Planned for FY07-FY08: No work is scheduled until FY2009

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - LAGUNA MANEUVER AREA / AZ99799F512600
IRP Sites by Classification MMRP Sites by Classification Study 0 1 0 4 0 6 $0 $493 $0 $493 $0 $161 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 1 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 8 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $737
Medi 0 RAC-2 3
edium rac| © 0 0 0 0 8 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ ®
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 6 LT™M| 0 0 0 Y 0 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $493 $0 $493 $0 $161 $0 $0||FY07-Comp. MMRP $368,510
Total IRP Sites 0 | Total MMRP Sites 11 FYO07-Complete $368,510
IRP Progress in FY06: MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Completee MMRP Sl phase
‘ FORMERLY USED DEFENSE SITES - MOHAVE MANEUVER AREA C/ AZ99799F514700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $111
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $43,827
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $43,827

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MUGGINS MOUNTAINS / AZ99799FA35900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $493
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 | RA©C 0 ® = ® i % = Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $42,053
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $42,053
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: None.
‘ FORMERLY USED DEFENSE SITES - SAHUARITA AFR / AZ99799F516500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $165 $0 $36 $0 $7 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 1
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % P
- 0 0 0 0 0 $0 $0 ]
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $165) $0 $36 $0 $7 $0 $0|[FY07-Comp. MMRP $29,348
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $29,348

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Completee MMRP Sl phase

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SCHUK-TOAK A TO G GUN RGE / AZ99799F516700
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $167
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required o RAC5 0 LTM]| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $28,578
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $28,578
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: None.
‘ FORMERLY USED DEFENSE SITES - TASK FORCE FURNACE / AZ99799F517500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 3 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $256
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . 2 © = P % % %0 50 90| Fy11 $0 $81
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % -
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 2 | Rao i 0 - 0 — * - Fyis
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 3 $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $18,159
Total IRP Sites 0 | Total MMRP Sites 3 FYO07-Complete $18,159

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - YUCCA A TO A GR RGE / AZ99799F520800
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $90
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 1 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $22,631
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $22,631

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

Arkansas

; ARMY - PINE BLUFF ARSENAL / AR621382070700 / C-EST

IRP Sites by Classification MMRP Sites by Classification Study| 7 2 0 2 0 0 $2,676 $424 $0 $4 30 $0 $0 0l Eyo9 $341 $0
Response Complete 73 Response Complete 2 IRA | 4@ 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 30|l Fy10 $2,108 $0
High 0 RAC-1 g Design| 23 0 0 0 o 2 $162 $0 $0 $0 0 $0 $0 0|l Fy11 $358 0
Medium ’ S 2 RA-C| 28 0 1 0 0 2 $5,449 $0 $19 $0 $16 $0 $11 $0||FY12 $433 5

Low 1 RAC-3 0
Not Evaluated 0 RAC-4 0 RA-O 0 0 0 0 0 0 % % % | %0 ] * ®J|Fyis e %
Not Required o RAC-5 0 LT™M| 1 0 20 0 1 2 $3,576 $0 $319 $0 $374 $0 $457 $0 || FY07-Comp. IRP $11,310
Not Evaluated 0 Total $11,863 $424 $338 $4 $390 $0 $468 $0||FY07-Comp. MMRP $79,847
Total IRP Sites 74 | Total MMRP Sites 4 Five-Year Review Planned for Future FYO07-Complete $91,157

Completed additional Sl at Site 7a.

of Engineers.

IRP Progress in FYO06: Still awaiting review of completed CMS by ADEQ. Sites 62 and 63 PI completed under the MMRP. Completed RA at Site 11.

IRP Progress Planned for FY07-FY08: Expect to receive RADD from ADEQ as result of CMS review. Complete Geographic Information System through Tulsa Corps

MMRP Progress in FY06: Site Inspection (SI) is underway and will be complete in FY 06.

MMRP Progress Planned for FY07-FY08: Sl will be completed in FY06.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - LITTLE ROCK AIR FORCE BASE / AR657182480800 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification | MMRP Sites by Classification | || study| 3 0 16 1 0 0 $17,378 $41 $857 $0 $0 $0 $0 80l Fyog $1,462 $0
Response Complete 0 Response Complete 0 RA | 7@ 0(0) %9) 0(0) 36,677 e $2566 $0 $0 $0 $33 90| Fy10 $1,374 $0
High 4 RAC-1 0 Design|  © 0 0 0 0 1 $266 $0 $0 $0 $0 $0 $0 $0[FY11 $393 $947
Medi 14 X
edium — 0 rRAC| 1 0 4 0 1 1 $10,035 $0 $0 $0 $2.170 $0 $201 $0|FY12 SL738 B
Low 33 RAC-3 0 poen =
- 0 0 3 0 0 $355 $0
Not Evaluated 2 RAC-4 0 RA-O 3 $1,897 $0 $1,063 $0 $0 $0 EY13
Not Required 0 RAC-5 1 Ltm| ! 0 2 Y 7 g $1,561 $0 $0 $0 $178 $0 $81 80 || FY07-Comp. IRP $13,225
Not Evaluated 0 Total $37,814 $41 $4,486 $0 $2,348 $0 $670 80 [[FY07-Comp. MMRP $947
Total IRP Sites 53 | Total MMRP Sites 1 Five-Year Review Planned for Future FYO07-Complete $14,172
IRP Progress in FY06: State approved Risk Assessment and Corrective Measures Study Reports. Completed 5 removal actions under PBC, working 6th. MMRP Progress in FY06: No activities funded.
Awarded PBC for 8 more sites. RFI awarded for ANG site.
IRP Progress Planned for FY07-FY08: Complete Remedial Action Decision Document (for all sites in Consent Administrative Order). Complete removal actions at 7 MMRP Progress Planned for FY07-FY08: No activities funded.
sites. Complete ANG RFI. Further investigate LFO04. Remove all wells not needed for further work
‘ FORMERLY USED DEFENSE SITES - SOUTHWESTERN PROV GROUNDS / AR69799F605000 RAB
IRP Sites by Classification MMRP Sites by Classification Study| ! 1 0 0 1 0 FUND FUND $1,899 $754 $0 $228 $160 $0 $0) $0 [ Fvog $0 $868
Response Complete 1 Response Complete 0 IRA | 00) 1(1) 0(0) 0(0) $1,266 $1 $0 $0 $0 $0 $0 $0(|FY10 $0 $358
i x 1
High 0 A Design| 1 0 0 0 0 0 s34 $0 $0 $0 $0 $0 $0 $0(FY11 $0 Gy
Medium 0 RAC-2 0
. RAC| © v 0 1 0 0 [FunD U $323 | | $7,089 $0 $726 $0 $40 $0 $123 [ FY12 $0 $336
Low 0 RAC-3 0 pos po—s
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o | RAO 0 ¥ | ¥ - b = Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 0 2 5 $0 $0 %0 $0 $0 $0 $5 $0 || FY07-Comp. IRP $165
Not Evaluated 0 Total $3,522 $7,844 $0 $954 $160 $40 $5 $123 || FY07-Comp. MMRP $60,188
Total IRP Sites 2 Total MMRP Sites 1 Five-Year Review Planned for Future FYO07-Complete $60,353

IRP Progress in FY06: No work funded

IRP Progress Planned for FY07-FY08: Complete Sl acitivites.

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

Before the ESD was prepared or a contract could be awarded in anticipation of the approved AM, the program to

Transition the FUDS MMRP Projects from the Removal to the Remedial Process was begun. A contract for the RI/FS was
awarded before the end of FY

Construction Activities. Provide Institutional Controls.

Obtain funding. Complete RI/FS. Continue Remedial Action. Provide Standby Support and/or Subsurface Clearance for

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Calif a

ARMY - FORT HUNTER LIGGETT / CA921042043600

IRP Sites by Classification | MMRP Sites by Classification | || stuay| 34 0 0 12 0 0 $4,833 $192 $0 $192 30 $0 $0 80l Fv09 $63 $896
Response Complete 33 Response Complete 0 IRA | 12(19) | [0(0) 0(0) 0(0) $5,000 $0 $0 $0 $0 $0 $0 $0 (| Fy10 $64 $0
i - 0
High 0 RAC-1 Design ] 0 0 0 0 10 $2,605 $0 $0 $0 $0 $0 $0 $0||FY11 $65 $10,198
Medium 0 RAC-2 2
RA-C| 1 0 0 0 0 10 $11,332 $0 $0 $0 $0 $0 $0 $0||FY12 $67 $2,248
Low 0 RAC-3 1 o -
’ 0 0 1 0 0 $0 $0
Not Evaluated o RAC-4 7 RA-O 0 $205 $0 $0 $0 $120 $0 FY13
Not Required : RACS L I I I A s733 | [0 » 0) =0 ®| 1|l s||Fv07-Comp. IRP $1.233
Not Evaluated 0 Total $24,798 $192) $0 $192 $180 $0 $61 %0 ||FY07-Comp. MMRP $146,253
Total IRP Sites 34 Total MMRP Sites 12 FY07-Complete $147,486
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: SI underway except for those sites designated for future transition to the FUDS MR program
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: Site Inspection will continue in FYO7.
‘ ARMY - FORT ORD / CA921372067600 / C-TECH RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification || study| 46 9 0 15 0 0 $37,434 $3,780 $0 $0 $0 $65 $0 $149 ([ =v/0g $10,242 $11,948
Response Complete 40 Response Complete 7 IRA | 203 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $6,509 $18,877
i . 0
High 3 RAC-1 Design| 20 0 0 0 o 0 $17.403 $8,610 $1818 50 %0 $0 $0 $0([Ev11 $4,130 $19,604
Medium 1 RAC-2 3
RAC| & 1 4 2 0 6 $135,452 | | $83,506 $4,470 $7,385 $3.642 $4.800(  $8,049| [ $10500  FY12 $4,903 KA1
Low 0 RAC-3 8 $3,035 $19,374
- 0 0 2 0 0 20,836 2,759 $4,024 $0[|FY1 g :
Not Evaluated 0 RAC-4 s || RO ! 20 0] = 0| e & 3
Not Required 2 RACS 2 LT™M| O 0 1 4 4 18 $16,849 | | $8,105 $463 $228 $193 $68 $171 $76 [ FY07-Comp. IRP $75,141
N S WL 0 Total $227,974 || $104,001] $9,510 $7,613 $7,572 $4933| s12244 ([ 812070 || FY07-Comp. MMRP $194,930
Total IRP Sites 46 | Total MMRP Sites 24 Five-Year Review Completed and Planned for Future FYO07-Complete $270,071
IRP Progress in FY06: Refer to page M-79 MMRP Progress in FY06: Refer to page M-79
IRP Progress Planned for FY07-FY08: Refer to page M-79 MMRP Progress Planned for FY07-FY08: Refer to page M-79

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - NATIONAL TRAINING CENTER AND FORT IRWIN / CA921402044600 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| *? 0 2 14 0 0 $17,935 $238 $230 $238 $80 $0 $0 01l Eyo9 $363 $0
Response Complete 42 Response Complete 0 RA | 7@ 0(0) 0(0) 0(0) $315 0 0 50 $0 $0 0|l Fy10 $392 $0
i = 1
High 2 RACL Design| 7 0 1 0 0 1 $674 $0 $31 $0 $292 $0 $0 S0l FY11 $379 5
i 0 X
Medium RAC2 2 RA-C| 8 0 0 0 1 1 $2,923 $0 $0 $0 $0 $0|  $13.208 $0|FY12 $387 90877
Low 0 RAC-3 0 $426 $48,391
- 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 3 RA-O 0 $219 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 8 LT™M| 2 0 2 0 1 3 $745 $0 $132 $0 $106 80 $108 80 || FY07-Comp. IRP $18,153
Not Evaluated 0 Total $23,071 $238 $393 $238 $478 $0 $13,316 $0||FY07-Comp. MMRP $142,955
Total IRP Sites 44 | Total MMRP Sites 14 Five-Year Review Underway FYO07-Complete $161,108
IRP Progress in FY06: Quarterly groundwater sampling continued at FTIR-01, 02, and 04. FTIR-27, 38, 40 closed. Additional wells (3)installed at MMRP Progress in FY06: An SI was funded and is underway in FY06.
FTIR-11. Negotiations with regulators on FTIR-01 requirements continue.
IRP Progress Planned for FY07-FY08: Complete and finalize FS for site 01. Solidify multi-agency/multi-law requirements for closure for FTIR-01. Continue quarterly MMRP Progress Planned for FY07-FY08: The Sl is scheduled to be completed in FY09.
groundwater sampling at sites 01, 02 and 04. Sample groundwater, and close out site 11.
‘ ARMY - PARKS RESERVE FORCES TRAINING AREA / CA921042213000/ C-EST BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 4 0 0 $445 $160 $0 $160 $237 $0 $0 01l Fyo9 $40 $0
Response Complete 4 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) 40 % %0 5 $0 $0 %0 50| Fy10 368 $0
i x 1
High 0 RAC-1 Design 1 0 0 0 o 3 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medi 1 RAC-2 1
ecum RA-C| © 0 2 0 1 3 $939 $0 7 $0 83,684 $0 $0 $0(|FY12 $0 S
Low 2 RAC-3 1 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™M| 0 g 0 Y 1 2 $0 $0 $0 $0 $33 $0 $37 80 || FY07-Comp. IRP $4,099
Not Evaluated 0 Total $1,424 $160 $7 $160 $3,954 $0 $37 80 [[FY07-Comp. MMRP $32,576
Total IRP Sites 7 Total MMRP Sites 4 FYO07-Complete $36,675

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Site Inspection underway in FY06.

MMRP Progress Planned for FY07-FY08: Site Inspection scheduled for completion in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - SACRAMENTO ARMY DEPOT / CA921382078000 / C-EST RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification Study| 16 0 0 0 0 0 $18,844 $0 $0 $0 $0 $0 $0) %0 |l Fyog $836 $0
Response Complete 15 Response Complete 0 IRA | 2@ 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $836 $0
High 0 RAC-1 0 Design 1 0 0 0 o 0 $520 % 0 %0 %0 $0 $0 $0||Fy11 $884 $0
Medi 0 RAC-2 0
e RA-C| 1 0 0 0 0 0 $36,617 $0 $0 $0 $0 $0 $0 $0||FY12 $836 5
Low 0 RAC-3 0 po, =
- 1 0 1 0 0 $836 $0
Not Evaluated o RAC-4 0 RA-O 0 $8,622 $0 $1,798 $0 $836 $0 FY13
Not Required 1 RAC-5 0 Lm| © o 0 ’ ! ’ $609 $0 ¥ - 80 i %0 80| FY07-Comp. IRP $16,745
Not Evaluated 0 Total $65,212 $0 $1,798 $0 $836 $0 $836 $0||FY07-Comp. MMRP $0
Total IRP Sites 16 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $16,745
IRP Progress in FY06: Refer to page M-178 MMRP Progress in FY06: Refer to page M-178
IRP Progress Planned for FY07-FY08: Refer to page M-178 MMRP Progress Planned for FY07-FY08: Refer to page M-178
‘ ARMY - SIERRA ARMY DEPOT / CA921382084300 / C-TECH / C-REG / C-EST RAB BRAC 2005 Rea|ignment
IRP Sites by Classification MMRP Sites by Classification [ study| 45 7 1 6 0 0 $28,741 $655 $0 $270 $0 $0 $0 $4541 || £y 09 $593 $9,564
Response Complete 42 Response Complete 6 IRA | 0@ 1(1) 0(0) 0(0) $8.837 $1,000 %0 5 $0 $0 %0 50| Fy10 $438 $4,015
i - 3
High 2 A Design| 10 0 0 1 0 6 soas | | 92,718 $0( [ $2,580 $0 $0 $0 $0(FY11 $571 &
i 2 .
Medium — = RA-C| 10 1 3 0 0 7 $20,880 | 817,388 $4,805 so| %2138 s 91249 80| FY12 8585 -
Low 0 S 2 $50 $12,098
- 2 0 0 0 0 $0 $0 |
Not Evaluated o RAC-4 1 RA-O 0 $895 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 ! 0 7 U 82,521 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $16,013
Not Evaluated 0 Total $62,819 $21,771 $4,805 $2,850 $2,133 $0 $1,249 $4541 || FY07-Comp. MMRP $90,661
Total IRP Sites 46 | Total MMRP Sites 13 Five-Year Review Underway FY07-Complete $106,674

IRP Progress in FY06: Refer to page M-183

IRP Progress Planned for FY07-FY08: Refer to page M-183

MMRP Progress in FY06: Refer to page M-183

MMRP Progress Planned for FY07-FY08: Refer to page M-183

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - ALAMEDA NAS / CA917002323600 / C-TECH / C-REG / C-EST RAB BRAC 1993 NPL
IRP Sites by Classification MMRP Sites by Classification Study| 1 0 32 0 2 0 $149,258 $0 $15,918 $0 7,494 $0 $1,216] %0 |l Fvog $0 $0
Response Complete 7 Response Complete 0 IRA | 509 0(0) (7) 0(0) $60,620 0 $11.866 50 $18,144 $1,262 0|l Fy10 $0 $0
High 6 RAC-1 0 Design| L 0 1 0 18 0 $10,796 50 $5,562 $0 $1,051 $0 $303 $0|[Fy11 $0 $0
Medi 12 RAC-2 0
e RA-C| 2 0 7 0 26 0 $30,092 $0 $12,237 $0 $30,200 S0l  s23263 $0||FY12 $0 5
Low 10 RAC-3 0 pos =
- 0 0 0 0 0 $3,075 $0
Not Evaluated 0 RAC-4 0 RA-O = %0 | %0 _ 95,001 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 12 0 $0 80 %0 $0 $102 0 $146 %0 || FY07-Comp. IRP $185,028
Not Evaluated 0 Total $250,775 $0 $45,603 $0|  s62,892 $0| s20265 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 45 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $185,028
IRP Progress in FY06: Refer to page M-16 MMRP Progress in FY06: Refer to page M-16
IRP Progress Planned for FY07-FY08: Refer to page M-16 MMRP Progress Planned for FY07-FY08: Refer to page M-16
‘ NAVY - BARSTOW MCLB / CA917302426100 BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | study| 42 0 0 0 0 0 [TECH $50,594 $0 $339 $0 $0 $0 $0 $0 [ Fyog $1,864 $0
Response Complete 39 Response Complete 0 IRA | 1000 | 00) 0(0) 0(0) TECH $21.443 % %0 5 $0 $0 %0 50| Fy10 $2,155 $0
High 1 RAC-1 0 Design|  © 0 0 0 0 0 FUND $2.740 $0 $0 $0 0 $0 $0 $0([Ev11 $1,213 $0
Medi 0 RAC-2
=7 - RA-C| 10 0 1 0 0 0 |REG $23,053 50 $0 5 $1,078 $0 $0 50| FY12 $1,930 $0
Low 0 RAC-3 0 53,960 pon
- 0 0 2 0 0 $398 $0 .
Not Evaluated o RAC-4 0 RA-O 1 $5,076 $0 $679 $0 $1,253 $0 FY13
Not Required 2 RAC-5 0 LT™M| 4 0 6 0 3 0 $560 %0 %0 %0 $272 $0 $192 89 || FY07-Comp. IRP $27,103
Not Evaluated 0 Total $104,366 $0| $1,018 $0 $2,603 $0 $590 $0 FY07_Comp_ MMRP $0
Total IRP Sites 42 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $27,103

IRP Progress in FY06: Refer to page M-27

IRP Progress Planned for FY07-FY08: Refer to page M-27

MMRP Progress in FY06: Refer to page M-27

MMRP Progress Planned for FY07-FY08: Refer to page M-27

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CAMP PENDLETON MCB / CA917302353300 BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification | siudy| 116 0 16 0 76 0 REG $67,613 $0 $676 $0 $600 $0 $1,609 01l Eyo9 $10,603 $0
Response Complete 101 Response Complete 0 IRA | 1000 | 0@ 0(0) 0(0) REG $30,800 % 1102 % $0 $0 $0 0 ([ Fy10 $13,032 $0
High 26 RAC-1 0 Design 7 0 3 0 71 0 REG $1.231 $0 $93 $0 $1,242 $0 $250 $0|FY11 $15,407 $0
Medi 0 RAC-2 0
e RA-C| 10 0 1 0 89 o [Funp 48,855 $0 $2275 55| swo20 $0  s12250 80 ([ FY12 815,872 5
Low 79 RAC-3 0 pov— =
- 3 0 2 0 0 $1,080 $0 \
Not Evaluated o RAC-4 0 RA-O 16 $9,132 $0 $1,579 $0 $919 $0 FY13
Not Required 2 RAC-5 0 LT™| 2 0 6 0 2 0 $5,.864 80 $1.278 $0 $1327 80| 32,056 %0 || FY07-Comp. IRP $114,129
Not Evaluated 0 Total $163,504 $0 $7,093 $0 $14,379 $0| $17,254 $0||FY07-Comp. MMRP $0
Total IRP Sites 208 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $114,129
IRP Progress in FY06: Refer to page M-34 MMRP Progress in FY06: Refer to page M-34
IRP Progress Planned for FY07-FY08: Refer to page M-34 MMRP Progress Planned for FY07-FY08: Refer to page M-34
‘ NAVY - CHINA LAKE NAWS / CA917002315200 RAB BRAC 2005 Rea|ignment
IRP Sites by Classification MMRP Sites by Classification [ study| 62 0 18 2 9 0 FUND $56,401 $425 $156 $249 $0 $142 $3,158 $302 || Evog $6,889 $0
Response Complete 45 Response Complete 0 IRA | 66 0(0) 1) 0(0) FUND $17.737 % %0 5 $0 $0 %0 50| Fy10 $11,282 $96
High 2 RAC-1 0 Design 3 0 1 0 16 0 FUND $301 $0 $0 50 $111 $0 $90 $0([Ev11 $11,838 $0
i 7 .
Medium — 2 RA-C| 12 0 2 0 1 2 [Funp $9978 $0 %0 s0| %2675 %0 $599 80| FY12 $1479 .
Low i — 2 $6,504 $2,167
- 5 0 11 0 0 $3,443 $0 . .
Not Evaluated o RAC-4 0 RA-O 6 $4,094 $0 $2,551 $0 $1,808 $0 FY13
Not Required 11 RAC-5 1 L™| 7 0 ! 0 . ! $3,635 s % %0 $232 ] sa67 $0|[ FY07-Comp. IRP $56,052
Not Evaluated 0 Total $92,236 $425 $2,707 $249 $4,826 $142 $7,757 $302 [ FY07-Comp. MMRP $6,562
Total IRP Sites 89 | Total MMRP Sites 2 Five-Year Review Underway FY07-Complete $62,614

IRP Progress Planned for FY07-FY08:

IRP Progress in FY06: Site 12 LUCIP RD / O&M completed
Site 6 ROD signed

Area R OU FS complete; awarded ROD
Closure letters for two USTRs have been approved

FFSRA for China Lake signed

Investigation

Complete RODs at Armitage Field OU & Michelson Laboratory OU; Complete ROD at Area R OU; Complete Site 6 RD &
Perchlorate sampling; Continue RAO of two SVE systems; Develop FS/PP/ROD @ CL Labs; prioritize 61 Areas of Concern

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CONCORD NWS / CA917002452800 RAB BRAC 2005 Closure NPL
IRP Sites by Classification MMRP Sites by Classification Study| * 2 17 8 0 1 REG $34,852 $3,776 $5,423 $2,601 $1,632 $511 $1,978| $885 || Evoo $3,837 $70
Response Complete 41 Response Complete 1 IRA | 56 0(0) 202) 0(0) TECH $6,036 % $3528 % $294 $0 $99 $7930 || Fy10 $2,033 $1,005
High 17 RAC-1 0 Design| 0 2 0 13 4 FUND $1.426 $0 $0 $0 $215 $0 $475 $0||FY11 $7,425 $5,937
i 0 X
Medium RAG2 0 RAC| 10 - > 3 14 5 |runp $20,435 = a5 = 3518 s1685|  sLow s815 || Fy12 $12331 $3078
Low 1 RAC-3 0 pop p—
- 0 0 1 0 0 $129 $0 ,
Not Evaluated 0 RAC-4 0 RA-O 5 %0 | %0 _ $137 0 Fyi3
Not Required 1 RAC5 0 LT™M| 3 0 8 0 12 0 $5,640 $0 $6 $0 $101 $0 $280 $0 || FY07-Comp. IRP $44,131
Not Evaluated 10 Total $68,389 $3,776) $9,302 $2,601 $2,897 $2,196 $3,972 $9630 || FY07-Comp. MMRP $34,350
Total IRP Sites 60 | Total MMRP Sites 1 Five-Year Review Completed, Underway, and Planned FYO07-Complete $78,481
IRP Progress in FY06: Refer to page M-146 MMRP Progress in FY06: Refer to page M-146
IRP Progress Planned for FYO07-FY08: Refer to page M-146 MMRP Progress Planned for FY07-FY08: Refer to page M-146
‘ NAVY - CORONADO NAB / CA917002313000 RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 5 1 0 0 $7,153 $252 $2,056 $252 $221 $49 $920 01l Fyo9 $8,657 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) 4566 % %0 5 $0 $0 %0 50| Fy10 $557 $299
High 4 RAC-1 0 Design|  © 0 0 0 o 0 $10 5 0 5 %0 $0 $0 $0([Ev11 $7,718 $113
Medium 1 RAC-2 0
L RA-C 0 0 0 0 2 0 $851 $0 $0 $0 $0 $0 $0 $0 || FY12 $720 $0
Low 0 RAC-3 0 po pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 4 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $20,136
Not Evaluated 1 Total $8,589 $252 $2,056 $252 $221 $49 $920 $0||FY07-Comp. MMRP $461
Total IRP Sites 6 Total MMRP Sites 1 FYO07-Complete $20,597

currently being addressed.

IRP Progress in FY06: The draft ESI/RI Work Plan for Sites 2/4, 3, and 6 was completed and submitted to the regulatory agencies. Comments are

IRP Progress Planned for FY07-FY08: Finalize the ESI/RI Work Plan. Begin implementation of work plan in FY 07 and complete implementation and report in FY 08.
Submit closure report for Site 1. Prepare and implement SI Work Plan for UXO 5 and prepare report.

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - EL CENTRO NAF / CA917002453000 / C-TECH
IRP Sites by Classification MMRP Sites by Classification || study| 15 0 7 3 0 0 FUND $7,919 $365 $5 $93 $0 $917 $835) %0 |l Fvog $495 $0
Response Complete 14 Response Complete 0 IRA | 1303 | To@ 00) 0(0) FUND $11500 e %0 $0 $394 $0 $4,028 90| Fy10 $5,220 $0
i r 0
High 3 RAC-1 Design 1 0 3 0 1 0 FUND $1579 $0 $0 $0 $0 $0 $0 $0|FY11 $761 $0
Medium 1 RAC-2 0
RA-C| 1 0 1 0 5 3 FUND $8,737 $0 $0 $0 $1,030 $0 $0 $0[|FY12 $1,104 $1,276
Low 3 RAC-3 0 o 225
- 0 0 1 0 0 $400 $0 1491 ,287
Not Evaluated 0 RAC-4 0 RA-O 2 $3,772 50 $1,676 0 421 50 FY13
Not Required 1 RAC-5 3 LT™M| 0 0 0 Y 6 2 $1,263 $0 $0 $0 $0 $0 $73 80 || FY07-Comp. IRP $20,779
Not Evaluated 0 Total $34,869 $365 $1,681 $93 $1,845 $917 $5,336 $0||FY07-Comp. MMRP $9,930
Total IRP Sites 22 | Total MMRP Sites 3 FYO07-Complete $30,709
IRP Progress in FY06: Finalized FS for Site 2. Continue VEP remediation at Site 7. Finalize ROD for site 1. Continued CAP for site 7. MMRP Progress in FY06: No actions taken.
IRP Progress Planned for FY07-FY08: Complete optimized/revised draft corrective action plan for Site 7. Continue VEP remediation at Site 7. Finalize Action Memo MMRP Progress Planned for FY07-FY08: No actions planned.
for Site 10. SI Work Plan for MRP Site 3.
‘ NAVY - EL TORO MCAS / CA917302320800 RAB BRAC 1993 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 22 0 3 0 0 0 FUND $53,427 $0 $658 $0 $2,838 $0 $0 01l Fyo9 $0 $0
Response Complete 16 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) FUND 48003 5 %0 % $0 $0 $0 30 ([ Fy10 $0 $0
High 6 RACT - Design|  * 0 2 0 1 0 [FUND $11,079 $0 $1,102 $0 $0 $0 $518 SO(IFY11 %0 &
Medium 1 RAC-2 0
RAC| 1 0 6 0 2 0 FUND $45,384 $0 $4,253 30 $15,551 $0 $6,785 $0|[FY12 $0 $0
Low 1 RAC-3 0 pos =
- 0 0 1 0 0 $2,383 $0
Not Evaluated 0 RAC-4 o | Ra° ! i _ $° 0| e & Fris
Not Required 1 RAC-5 0 LT™M| O 0 0 0 0 g $3,957 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $68,601
Not Evaluated 0 Total $130,771 $0 $6,013 $0 $18,882 $0 $9,686 $0||FY07-Comp. MMRP $0
Total IRP Sites 25 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $68,601

IRP Progress in FY06: Refer to page M-57

IRP Progress Planned for FY07-FY08: Refer to page M-57

MMRP Progress in FY06: Refer to page M-57

MMRP Progress Planned for FY07-FY08: Refer to page M-57

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - FALLBROOK NOC PAC DIV DET / CA917000039600 / C-TECH BRAC 2005 Realignment
IRP Sites by Classification | MMRP Sites by Classification  |[ study| 3 0 2 3 $528 $911 $0 $385 $439 $806 $34 $0 (1 Evo9 $643 $648
Response Complete 3 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0([Ev10 $3,425 $0
High 0 RAC-1 0 Design 0 0 0 0 FUND 0 $0 $0 $0 $0 $0 $0 $0([FY11 $1,696 $936
Medi 3 .
edium RAC-2 ! rRAC| © 0 0 0 FUND %0 50 %0 50 $0 $0 50 80| FY12 $159 s
Low 6 RAC-3 0 3110 7
- 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 RA-O % | ® i % = Fyis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $6,837
Not Evaluated 3 Total $528 $911 $0 $385 $439 $806 $34 %0 ||FY07-Comp. MMRP $5,528
Total IRP Sites 12 | Total MMRP Sites 5 FYO07-Complete $12,365
IRP Progress in FY06: Completed Sl field work for Site 27. MMRP Progress in FY06: No actions taken.
IRP Progress Planned for FY07-FY08: Complete Site 27 SI Report. Complete MRP Site 33 SI. Initiate SI for Sites 32, 34, and UXO-1, 2, 3and 4. MMRP Progress Planned for FY07-FY08: No actions planned.
‘ NAVY - MARE ISLAND NSY / CA917002477500 / C-EST RAB BRAC 1993
IRP Sites by Classification MMRP Sites by Classification || study| 32 4 3 7 FUND $63,653 $4,516 $660 $1,943 $204 $215 $207] $2970 || £y 09 $0 $0
Response Complete | 31 Response Complete 2 IRA | 33 |T0@ | o© 0(0) FUND 28,643 86 0 586 $702 $2,218 $0 $119 || Fy 10 $0 $0
High 2 RAC-1 0 Design|  * 0 0 0 FUND $336 $0 $0 $0 $188 $0 $258 $1,308 || FY11 $0 $0
Medi 2 RAC-2
edium 0 RA-C 1 0 3 4 FUND $76,951 $8,934 $6,118 $0 $477 $1,177 $3,142 $1,466 [| FY12 $0 $0
Low 1 RAC-3 0 %0 =
- 1 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO i _ 0 & * & Fris
Not Required 0 RACS ] LTM| 5 0 3 0 $13,226 $0 $2,251 $0 $1,589 $0 $0 $54 || FY07-Comp. IRP $13,641
Not Evaluated 8 Total $182,810 $13,536) $9,029 $2,029 $3,160 $3,610 $3,607 $6,993 || FY07-Comp. MMRP $42,210
Total IRP Sites 36 | Total MMRP Sites 11 FY07-Complete $55,851

IRP Progress in FY06: Refer to page M-122

IRP Progress Planned for FY07-FY08: Refer to page M-122

MMRP Progress in FY06: Refer to page M-122

MMRP Progress Planned for FY07-FY08: Refer to page M-122

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - MIRAMAR MCAS / CA917309876500 RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification || study| 1! 0 7 14 0 0 CONT $4,007 $1,177 $606 $1,177 $335 $0 $255 80l Evo9 $2,032 $797
Response Complete 11 Response Complete 0 IRA | 56) 0(0) 1(1) 0(0) FUND 3825 0 $232 50 $579 $0 $0 0|l Fy10 $837 $898
High 4 RAC-1 5 Design|  © 0 0 0 1 0 %0 % 0 %0 $310 $0 $0 $0||Fy11 $1,443 $898
Medi 1 RAC-2 1
il RA-C| 4 0 0 0 3 14 |PERS $0 $0 $0 $0 $392 $0 $1,104 $0 ([ FY12 $651 $0
Low 2 RAC-3 1 Py =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 3 RA-O ! %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 : 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $8,358
Not Evaluated 4 Total $4,922 $1,177 $838 $1,177 $1,616 $0 $1,359 $0||FY07-Comp. MMRP $20,039
Total IRP Sites 18 | Total MMRP Sites 14 FY07-Complete $28,397
IRP Progress in FY06: Completed workplan for addtl sampling at UST1. Initiated PAs at 14 UXO sites MMRP Progress in FY06: No actions taken.
IRP Progress Planned for FY07-FY08: Complete fieldwork at UST 1 and negotiate site closure. Finalize PAs and conduct Sls at UXO sites. MMRP Progress Planned for FY07-FY08: No actions planned.
‘ NAVY - MOFFETT FIELD NAS / CA917002323800 / C-TECH / C-REG / C-EST RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 29 0 6 0 0 0 $51,801 $0 $274 $0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 25 Response Complete 0 IRA | 66) 0(0) 0(0) 0(0) $3.742 $0 $1,566 $0 $30,620 $0 $0 $0 (| Fy10 $0 $0
i - 0
High : RAC Design| 16 0 2 0 0 0 $5,515 $0 $0 $0 $0 $0 $0 0|l FY11 %0 &
Medium 3 RAC-2 0
L RA-C| 11 0 3 0 1 0 $41,798 $0 $13,895 $0 $5,410 $0 $0 0 ((FY12 $0 &
Low 0 RAC-3 0 % pon
- 3 0 3 0 0 $1,269 $0
Not Evaluated o RAC-4 0 RA-O 0 $29,964 $0 $4,769 $0 $0 $0 FY13
Not Required 3 RAC-5 0 LT™M| ! 0 8 0 0 0 96,729 %0 $1.462 %0 $163 $0 $516 89 || FY07-Comp. IRP $72,751
Not Evaluated 0 Total $138,549 $0 $21,966 $0 $36,193 $0 $1,785 $0||FY07-Comp. MMRP $0
Total IRP Sites 35 | Total MMRP Sites 0 Five-Year Review Completed FY07-Complete $72,751

IRP Progress in FY06: Refer to page M-132

IRP Progress Planned for FY07-FY08: Refer to page M-132

MMRP Progress in FY06: Refer to page M-132

MMRP Progress Planned for FY07-FY08: Refer to page M-132

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - NORTH ISLAND NAS / CA917002311800 RAB
IRP Sites by Classification MMRP Sites by Classification Study| 3 0 10 0 1 1 FUND $63,173 $0 $4,876 $0 $2,274 $0 $215| 8103 [ =\ $4,360 $0
Response Complete 11 Response Complete 0 IRA | 7a8) | To@ 1(2) 0(0) FUND $53144 e M $0 $0 $0 90| Fy10 $8,639 $96
High 8 RAC-1 0 Design| © 0 1 0 2 1 |FunD 8,979 $0 $0 $0 $531 $0 $214 $0||FY11 $11,645 $470
Medium 3 RAC-2 0
RA-C| © 0 1 0 6 1 ||FunD $22,380 50 $0 $0 $4,205 $0 $0 0| FY12 $11,029 i
Low 2 RAC-3 0 S —
- 0 0 0 0 1 $0 $0 6,706 531
Not Evaluated 0 RAC-4 0 RA-O 5 s1.861 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| © 0 4 0 9 g $516 $0 $305 $0 $637 80 $335 80 || FY07-Comp. IRP $81,086
Not Evaluated 1 Total $149,753 $0 $5,185 $0 $7,647 $0 $764 $103 [ FY07-Comp. MMRP $1,391
Total IRP Sites 24 | Total MMRP Sites 1 FYO07-Complete $82,477
IRP Progress in FY06: GW monitoring at Sites 1, 2, 4, 5, 11, & SWMUB0. Completed NFA ROD Sites 3, 6, 7, & OUs 13 & 22, FS for Sites 2, 4, 5 Unit MMRP Progress in FY06: No actions taken.
1, & 10. ZV/I, persulfate, & veg-oil pilot studies for DNAPL treatment. Submitted closure plan for OU 11. Initiated TCRA at OU
24,
IRP Progress Planned for FY07-FY08: GW monitoring @ Sites 1, 5, 10 & 11. Continue RI @ SWMUBO. Submit const completion report for Site 10. Complete 06 & 07 MMRP Progress Planned for FY07-FY08: No actions planned.
SMP. Award FS for Site 5 Unit 2. Implement closure plan at OU 11. Continue OU 24 TCRA. Prepare PP & ROD for Sites 2, 4,5
Unit1, & 10
‘ NAVY - POINT MOLATE NAVY FUEL DEPOT / CA917002756300 / C-TECH / C-EST RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification [ study| 2 0 2 0 0 0 REG $6,170 $0 $265 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 2 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $18,012 $0 $0 $0 $550 $0 $550 $0(|FY10 $0 $0
i x 0
High 2 [RACH Design|  © 0 1 0 0 0 $648 50 $0 $0 $1,000 $0 $0 s0|Fy11 %0 &
Medium 0 RAC-2 0
RA-C| 2 0 1 0 0 0 $1,580 $0 $512 $0 $8,186 $0 $3,895 $0[|FY12 $0 $0
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $645 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 2 0 1 g $1318 $0 $621 $0 8455 $0 $405 %0 || FY07-Comp. IRP $26,919
Not Evaluated 0 Total $28,373 3$0 $1,398 $0 $10,191 $0 $4,850 $0||FY07-Comp. MMRP $0
Total IRP Sites 4 | Total MMRP Sites 0 FYO07-Complete $26,919

IRP Progress in FY06: Refer to page M-142

IRP Progress Planned for FY07-FY08: Refer to page M-142

MMRP Progress in FY06: Refer to page M-142

MMRP Progress Planned for FY07-FY08: Refer to page M-142

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - POINT MUGU NAWS / CA917002727100 / C-TECH RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification | study| 28 0 8 3 1 1 FUND $18,693 $39 $0 $0 $0 $208 $558 $1.065 || £y 09 $6,709 $272
Response Complete 20 Response Complete 0 IRA | 8a4) | To@ 0(0) 0(0) FUND $12.742 % 1108 % $0 $0 $0 0 ([ Fy10 $5,085 $340
High 6 RAC-1 0 Design| 3 0 0 0 3 0 FUND $264 $0 $0 $0 $0 $0 $132 $0 (| FY11 $1,004 $303
Medium 5 RAC-2 1
RA-C| ! 0 4 0 6 3 |FunD $16,739 $0 $8,370 $0 $8,061 $0| 52,898 $0 || FY12 $2.924 Y
Low 6 RAC-3 0 . o
- 0 0 0 0 0 $911 $0 2,131 11!
Not Evaluated 0 RAC-4 2 RA-O ! %0 | %0 _ $100 0 Fyi3
Not Required 0 RAC-5 0 LT™M| © 0 0 0 3 3 $0 $0 % $0 $0 80 43 80 || FY07-Comp. IRP $38,155
Not Evaluated 1 Total $48,438 $39 $9,568 $0 $8,161 $208 $4,542 $1,065 || FY07-Comp. MMRP $7,195
Total IRP Sites 37 | Total MMRP Sites 4 FYO07-Complete $45,350
IRP Progress in FY06: The NBVC Point Mugu team is finalizing the ROD for IRP Sites 1,2,4,6,8,9,20, and 24. Remedial Action WPs have been MMRP Progress in FY06: No actions taken.
finalized. The FS for IRP Site 5 and 11 are under state review. Pilot studies are currently underway at IRP Sites 6 and 24.
IRP Progress Planned for FY07-FY08: Implementation of the remedial construction for the IRP Site addressed in the decision document. Pilot Studies plan to be MMRP Progress Planned for FY07-FY08: No actions planned.
implemented as full scale. Finalization of the PP/ROD for IRP Sites 5 and 11, remedy includes sediment removal for eco risk.
‘ NAVY - PORT HUENEME NCBC / CA917002332300 RAB BRAC 2005 Real ignment
IRP Sites by Classification MMRP Sites by Classification [ stydy| 1° 0 10 2 3 0 FUND $39,582 $0 $514 $0 $0 $368 $202) $380 || Evog $1,073 $0
Response Complete 8 Response Complete 0 RA | 22 0(0) 1) 0(0) FUND $7.791 % %0 5 $0 $0 %0 50| Fy10 $1,182 $0
High 5 RAC-1 0 Design|  © 0 1 0 0 0 FUND $244 $0 $0 $0 0 $0 $0 $0([Ev11 $535 $158
Medium 7 RAC-2 0
RAC| 1 0 5 0 8 2 [FunD $5,596 $0 $30 $0 $691 $0 $910 $0(|FY12 81,758 =
Low 7 RAC-3 0 522 po—
- 0 0 1 0 0 $335 $0
Not Evaluated o RAC-4 2 RA-O 2 $0 $0 $0 $0 $70 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 ! 0 10 0 $0 $0 i $0 $0 $0 $114 $0 (| FY07-Comp. IRP $10,069
Not Evaluated 0 Total $53,213 $0 $544 $0 $761 $368 $1,561 $380 || FY07-Comp. MMRP $2,113
Total IRP Sites 28 | Total MMRP Sites 2 FYO07-Complete $12,182

4/9/14/20.

45,6,8,10,11,12a,15 & 21; NFA DD 23.

IRP Progress in FY06: Continued the ongoing 0&m for UST 02 and the IRP Site 14 landfill. Collected additional groundwater and ecological samples
for all of the IRP Sites. Prepare the Rl documentation for multiple IRP Sites. FS documentation underway for IRP Sites

IRP Progress Planned for FY07-FY08: Continue O&M at UST 02 and IRP Site 14; IRA at IRP Sites 9/19/20; complete RI; FS, PP& DD for multiple IRP Sites

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - SAN CLEMENTE ISLAND NALF / CA917002753000
IRP Sites by Classification | MMRP Sites by Classification || study| © 0 5 0 13 0 $11,508 $0 $2,074 $0 $1,708 $0 $758 01l Eyo9 $3.210 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $2,354 $0
High 2 RAC-1 0 Design|  © 0 0 0 B 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $1,130 $0
Medium 7 RAC-2 0
RA-C[ © 0 0 0 8 0 $287 $0 $0 $0 $177 $0 $0 $0 (| FY12 $1,444 $0
Low 9 RAC-3 0 295 =
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 0 RA-O 8 % % % | %0 ] FYis
Not Required 0 RAC-5 0 Lm| © o 0 ’ 4 ’ % $0 ¥ - 80 i %0 80| FY07-Comp. IRP $20,429
Not Evaluated 0 Total $11,885 $0 $2,074 $0 $1,885 $0 $758 $0||FY07-Comp. MMRP $0
Total IRP Sites 18 | Total MMRP Sites 0 FYO07-Complete $20,429
IRP Progress in FY06: Comments from the Los Angeles RWQCB were received and responses are being developed. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Complete SI Work Plan and implement in FY 07. Complete SI report in FY 08. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ NAVY - SAN DIEGO FISC / CA917002428800 / C-TECH
IRP Sites by Classification | MMRP Sites by Classification | [ study| 3 0 2 0 0 0 |REG $2,001 $0 $0 $0 $0 $0 $0 01l Fyo9 $4,063 $0
Response Complete 3 Response Complete 0 IRA | 0@ 0(0) 1) 0(0) $1.026 % %0 5 $0 $0 $4,875 50| Fy10 $1,560 $0
High 1 RAC-1 0 Design|  © 0 0 0 o 0 %0 5 0 5 %0 $0 $0 $0([Ev11 $330 $0
Medium 0 RAC-2 0
= RA-C| © 0 0 0 0 0 REG $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $1,300 $0
Low 1 RAC-3 0 100 pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 1 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $12,611
Not Evaluated 0 Total $3,927 $0 $0 $0 $0 $0 $4,875 $0||FY07-Comp. MMRP $0
Total IRP Sites 5 | Total MMRP Sites 0 FYO07-Complete $12,611

IRP Progress in FY06: Not required.

IRP Progress Planned for FY07-FY08: Not required.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - SAN DIEGO NCCOSC / CA917002475000 / C-TECH
IRP Sites by Classification | MMRP Sites by Classification || study| 3 0 6 0 3 0 |REG $14,135 $0 $390 $0 $1,130 $0 $0 01l Eyo9 $2,024 $0
Response Complete 2 Response Complete 0 IRA | 0@ 0(0) 4(4) 0(0) 732 e %0 $0 $2,433 $931 90| Fy10 $1,844 $0
i = 0
High 6 RAC Design|  © 0 0 0 0 0 $29 $0 $0 $0 $0 $0 $0 $0(FY11 $o87 &
Medium 0 RAC-2 0
RA-C| 1 0 1 0 0 0 REG $7,400 $0 $0 $0 $545 $0 $0 $0 (| FY12 $4,878 $0
Low 4 RAC-3 0 . =
- 0 0 0 0 0 $0 $0 614
Not Evaluated 0 RAC-4 0 RA-O 0 %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $15,386
Not Evaluated 0 Total $22,296 $0 $390 $0 $4,108 $0 $931 $0||FY07-Comp. MMRP $0
Total IRP Sites 12 | Total MMRP Sites 0 FYO07-Complete $15,386
IRP Progress in FY06: Completed EE/CAs for sites 5, 9, 10, 20 & 23. Awared Field Sampling and Analysis Plan (FSAP), Remedial Design and MMRP Progress in FY06: No Identified MMRP Sites.
Remedial Action (RD/RA) for Sites 9 & 23. Site 12 SI submitted to regulators. Site 12 received NFA. Site 22 investigation
completed.
IRP Progress Planned for FY07-FY08: EE/CAs for Sites 9,23,5,10&20 being re-written at the request of DTSC to reflect and agreed upon risk approch between the MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Navy and DTSC. Hot Spot removal at 9&23. Recommendation for NFA at 5,10&20. S| for Sites 7 and 22 to regulators
requesting NFA.
‘ NAVY - SAN DIEGO NS/ CA917002428900 / C-REG RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ siudy| 13 0 8 2 1 0 REG $41,848 $146 $5,800 $0 $4,028 $0 $399) 01l Fyo9 $3,648 $254
Response Complete 13 Response Complete 0 IRA | 30 0(0) 1(1) 0(0) REG $52,906 $0 $5,609 $0 $2,375 $0 $4,266 80| Fy10 $2,137 $0
High 7 RAC-1 0 Design|  © 0 1 0 R 1 FUND 235 5 0 5 450 $0 $38 $0([Ev11 $1,927 $1,208
Medium 2 RAC-2 1
RA-C[ © 0 0 0 3 2 FUND $1,178 $0 $0 $0 $0 $821 $0||FY12 $1.691 SR
Low 0 — 2 $1,698 $1,307
- 4 0 0 0 1 $0 $0 : g
Not Evaluated o RAC-4 0 RA-O 4 $927 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| ! 0 ! 0 13 2 862 $0 % $0 $99 $0 $590 %0 || FY07-Comp. IRP $26,120
Not Evaluated 1 Total $97,156 $146 $11,409 $0 $6,552 $0 $6,123 $0||FY07-Comp. MMRP $13,383
Total IRP Sites 22 | Total MMRP Sites 2 FYO07-Complete $39,503

received.

Site 22, and continue investigations. Complete Athletics Complex PA/SI.

IRP Progress in FY06: Completed Site 4 RI,& Site 13 RSE. Closed 29 out of 33 SWMUs, & 4 pending closure. New site (Site 22) added. PA/SI
ongoing at Athletics Complex & Site 22. SMP pre Draft ready. Negotiated FFSRA. Sites 1,2,3,&10, RI continued. Part B Permit

IRP Progress Planned for FY07-FY08: Sign FFSRA & finalize SMP. Close Sites 4 & 13. Complete Rl at sites 1, 2, 3, & 10. Initiate cost recovery actions from PRPs at

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - SEAL BEACH NWS / CA917002449100 / C-TECH RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ study| 72 3 6 0 0 2 REG $38,322 $0 $0 $0 $0 $0 $171] $288 ([ =09 $2,244 $0
Response Complete 69 Response Complete 3 IrA | 1508) | o) 22) 0(0) REG $16,608 % %0 5 $0 $0 1561 %0 |[Fy10 3,461 $0
High 5 RAC-1 0 Design| 2 0 0 0 0 0 FUND $2,008 $0 $0 $0 $0 $0 $0 $0 (| FY11 $3,047 $0
Medium 2 RAC-2 0
RAC| 4 0 1 0 1 0 [Funp $3,723 $0 $1,036 $0 $2,057 $0 $0 $0|[FY12 $10038 $310
Low 0 RAC-3 0 o =
- 0 0 2 0 0 $1,307 $0 687
Not Evaluated o RACA 3 RA-O 1 $5,000 $0 $1,414 $0 $794 $0 FY13
Not Required 2 RAC-5 0 LT™M| 0 0 4 Y 3 g $1,495 $0 $338 $0 $516 $0 $127 80 || FY07-Comp. IRP $35,178
Not Evaluated 2 Total $68,056 $0 $2,838 $0 $3,367 $0 $3,166 $288 [ FY07-Comp. MMRP $598
Total IRP Sites 78 | Total MMRP Sites 5 Five-Year Review Planned for Future FY07-Complete $35,776
IRP Progress in FY06: Completed 1st year remedial operation at Site 40. Completed Revised FS, PP, and ROD for Site 70. Completed 2nd annual GW MMRP Progress in FY06: No actions taken.
monitoring for Sites 5 and 7. Completed EE/CA Sites 42, 44/45, and SWMU 57. Completed Site 74 Draft EE/CA and NEEB.
IRP Progress Planned for FY07-FY08: Complete removal Sites 42, 44/45, and SWMU57. Complete Site 40 RA-O. Complete Site 70 RD, remedial construction, & MMRP Progress Planned for FY07-FY08: No actions planned.
implement RA-O. Complete Site 74 EE/CA & Net Env Benefit Assessment. Continue LTM at Sites 5 and 7. Implement MNA at
Site 14.
‘ NAVY - STOCKTON NCS / CA917002438200 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 76 0 0 1 0 0 REG $25,187 $0 $0 $0 $0 $0 $0 01l Fyo9 $5,596 $808
Response Complete 64 Response Complete 0 IRA | 1001) | 7o 0(0) 0(0) $13021 % %0 5 $0 $0 $0 90| Fy10 %0 $0
i x 0
High 6 [RACH Design|  © 0 0 0 0 1 $418 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medium 3 RAC-2 0
RA-C| # 0 2 0 0 1 $12,291 $0 $1,061 $0 $806 $0 $0 $0(|FY12 77 s
Low 3 RAC-3 0 " =
- 0 0 0 0 0 $3,968 $0
Not Evaluated o RAC-4 1 RA-O 10 $0 $0 $0 $0 $693 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 0 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $11,140
Not Evaluated 0 Total $51,817 3$0 $1,961 $0 $1,499 $0 $3,968 30 ||FY07-Comp. MMRP $808
Total IRP Sites 76 | Total MMRP Sites 1 FYO07-Complete $11,948

IRP Progress in FY06: Port of Stockton is interested in remaining 60 acres. Made fourth grant payment. NFA for site 0019.

IRP Progress Planned for FY07-FY08: Developing Port of Stockton transfer agreement for remaining 60-acre parcel "as-is".
sites and pistol range.

Perchlorate samples to be taken for landfill

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - TREASURE ISLAND NS/ CA917002333000 / C-TECH / C-EST RAB BRAC 1993
IRP Sites by Classification MMRP Sites by Classification Study| 0 14 0 0 0 $39,167 $0 $2,554 $0 $3,716 $0 $0 01l Eyo9 $0 $0
Response Complete 21 Response Complete 0 "NECRET 1(2) 0(0) $44,654 $0 $0 $0 $650 $3,849 01l FY10 $0 $0
High 8 RAC-1 0 Design| 2 0 1 0 8 0 $3,203 50 $239 $0 $0 $0 $138 $0|[Fy11 $0 $0
Medi 5 RAC-2 0
e RA-C| 2 0 3 0 6 0 $28,991 $0 $9,027 $0 $2,600 $0 $2,503 $0||FY12 $0 5
Low 1 RAC-3 0 pos =
- 2 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 sa61 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 ¢ 0 12 0 $1523 80 $24 $0 $808 0 $275 %0 || FY07-Comp. IRP $28,178
Not Evaluated 0 Total $118,089 $0 $11,844 $0 $7,774 $0 $6,765 80 [[FY07-Comp. MMRP $0
Total IRP Sites 35 | Total MMRP Sites 0 FYO07-Complete $28,178
IRP Progress in FY06: Refer to page M-192 MMRP Progress in FY06: Refer to page M-192
IRP Progress Planned for FYO07-FY08: Refer to page M-192 MMRP Progress Planned for FY07-FY08: Refer to page M-192
‘ NAVY - TREASURE ISLAND NS HUNTERS PT ANNEX / CA917002278400 / C-TECH / C-REG / C-EST RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification Study 64 0 6 0 0 0 $150,273 $0 $4,537 $0 $5,100 $0 $4,800 $0 EY09 $0 $0
Response Complete 64 Response Complete 0 IRA | 16018) | [0(0) 0(0) 0(0) 108,025 $0 $9,525 $0 $38,368 $0| 26,251 80| Fy10 $0 $0
i X 0
High : RAC Design|  © 0 1 0 5 0 58,749 $0 s211 $0 $300 %0 % S0l Fy11 80 =
Medi 2 RAC-2 0
ecum RA-C| 8 0 4 0 2 0 $119,801 $0 $55,369 $0 $1975 $0[  $3500 $0(|FY12 $0 s
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 3 $185 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 6 0 $230 %0 % %0 $3550 ] 8550 %0 || FY07-Comp. IRP $719,771
Not Evaluated 0 Total $387,263 $0 $69,708 $0 $49,293 $0 $35,101 80 [[FY07-Comp. MMRP $0
Total IRP Sites 70 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $719,771

IRP Progress in FY06: Refer to page M-99

IRP Progress Planned for FY07-FY08: Refer to page M-99

MMRP Progress in FY06: Refer to page M-99

MMRP Progress Planned for FY07-FY08: Refer to page M-99

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - TUSTIN MCAS / CA917302478300 RAB BRAC 1991/1995
IRP Sites by Classification MMRP Sites by Classification || study| ° 0 3 0 0 0 FUND $18,489 $0 $878 $0 $620 $0 $0 %0 |l Fvog $0 $0
Response Complete 6 Response Complete 0 IRA | 56 0(0) 0(0) 0(0) FUND 27,602 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 2 RAC-1 0 Design|  © 0 5 0 0 0 FUND $2,585 $0 $414 $0 50 $0 $602 $0 (| FY11 $0 $0
Medi 3 RAC-2 0
=0 RA-C[ © 0 3 0 2 0 FUND $11,39 $0 $1,700 $0 $1,397 $0 $0 $0 || FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 1 0 0 $736 $0
Not Evaluated 0 RAC-4 0 RA-O 5 $1,823 $0 $0 $0 84 0 Y13
Not Required 1 RAC-5 0 LT™M| © 0 0 0 0 g 8547 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $26,992
Not Evaluated 0 Total $62,442 $0 $2,992 $0 $2,101 $0 $1,338 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 12 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $26,992
IRP Progress in FY06: Refer to page M-195 MMRP Progress in FY06: Refer to page M-195
IRP Progress Planned for FY07-FY08: Refer to page M-195 MMRP Progress Planned for FY07-FY08: Refer to page M-195
‘ AIR FORCE - AIR FORCE PLANT 42/ CA957172462700 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 31 0 0 0 $8,024 $0 $870 $0 $0 $0 $3,966 01l Fyo9 $800 $0
Response Complete 0 Response Complete 0 IRA | 2 0(0) 3(4) 0(0) $1,379 $0 $975 $0 $1,297 $0 $879 $0([Ev10 $12,996 $0
High 0 RAC-1 0 Design 0 0 1 0 3 0 $396 $0 $0 $0 $0 $0 $0 $0 (| FY11 $714 $0
Medi 6 RAC-2 0
el RA-C| © 0 0 0 4 0 $1,240 $0 $0 $0 $0 $0 $0 $0 || FY12 $770 $0
Low 23 RAC-3 0 pv pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o [Rao 1 %0 %0 $0 %0 $0 50 FY13
Not Required 0 RAC-5 0 Lm| © 0 0 0 » 0 % %0 ¥ 50 80 ¥ 5225 %0 FY07-Comp. IRP $27,123
Not Evaluated 0 Total $11,039 $0 $1,845 $0 $1,207 $0 $5,070 $0||FY07-Comp. MMRP $0
Total IRP Sites 31 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $27,123

29.

Site 29. Complete RA at Sites 4 & 6.

IRP Progress in FY06: Completed the soil remedial investigations for OU-1,0U-2,0U-3 OU-4 and OU-5. The Draft RI report is completed and includes
0OU-1, OU-2, OU-3, OU-4 and OU-5. Site 27 and Area of Concern 1 Removal Action are nearly completed. Peer Review Site

IRP Progress Planned for FY07-FY08: Complete the Feasibilty Study and Decision Documents for OU-1,0U-2, OU-3 OU-4 and OU-5. Complete the RD and RA-C for

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - BEALE AIR FORCE BASE / CA957212450800 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification Study 30 1 10 44 0 0 $36,977 $1,198 $94 $0 $2.215 $4,810 $334] | $13,828 FY09 $9,033 $0
Response Complete | 18 Response Complete 4 IRA | 194) | [00) || 1418) | 0() $40,087 0 $3,455 0 $2,647 s0[  s3606 80| Fy10 $6,362 $22,788
High 7 RAC-1 O Noesign| @ 0 4 0 7 17 $6315 $0 $1481 $0 $0 $0 $0 $0 ([ Fy11 $6,766 $4403
Medium 6 RAC-2 6
RA-C| 7 0 0 0 12 17 $30,191 $0 $3,872 $0 $2,112 $0|  s2041 $0 || FY12 $2819 $Les0r
Low 4 RAC-3 2 s w0
- 3 0 3 0 17 $5,684 $0 2,628 5.
Not Evaluated 0 RAC-4 29 RA-O 10 $8,528 $0 $1,014 $0 $4,058 $0 FY13
Not Required 5 RAC-5 7 |LlL™] ° o 0 ’ 0 v $4.875 %0 ¥ o %0 i %0 $0|| FY07-Comp. IRP $62,176
Not Evaluated 0 Total $126,973 $1,198) $9,916 $0 $11,032 $4810 s11665| | $13828 [ FY07-Comp. MMRP $116,200
Total IRP Sites 40 | Total MMRP Sites 45 FYO07-Complete $178,376
IRP Progress in FY06: 2005 - Continued Progress - with projects above MMRP Progress in FY06: No activities funded.
Out-of-cycle Awards (1 project) IRA-C at 1 site
IRP Progress Planned for FY07-FY08: 2006-2007 - Planned Progress - RA-O at 3 sites IRA-O at 13 sites RA-C at 3 sites IRA-C at 1 site RD at 3 sites RI/FS at 1 site MMRP Progress Planned for FY07-FY08: No activities funded.
and PP/IROD at 1 site.
‘ AIR FORCE - CASTLE AFB / CA957002455100 RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification [ sgygy| 262 0 0 1 0 0 $35,316 $0 $0 $0 $0 $0 $0 01l Fyo9 $2,563 $0
Response Complete 238 Response Complete 0 IRA 120090 [ 0(0) 0(0) 0(0) 516,002 % %0 5 $0 $0 %0 50| Fy10 $2,382 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 0 23,050 % $0 50 %0 $0 $0 $0([Ev11 $2,333 $0
Medium 0 RAC-2 0
RA-C| 7 0 0 0 0 0 $35,310 %0 $0 50 $0 %0 $0 $0([FY12 52446 =
Low 0 RAC-3 0 2000 pon
- 32 0 23 0 0 $1,942 $0 |
Not Evaluated o RAC-4 0 RA-O 0 $47,574 $0 $2,395 $0 $2,328 $0 FY13
Not Required 23 RAC-5 0 LT™M| O 0 % 0 10 0 $4,966 $0 $164 $0 $200 $0 $226 $0 (| FY07-Comp. IRP $60,669
Not Evaluated 1 Total $162,236 $0 $2,559 $0 $2,528 $0 $2,168 $0||FY07-Comp. MMRP $0
Total IRP Sites 261 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FY07-Complete $60,669
IRP Progress in FY06: Refer to page M-36 MMRP Progress in FY06: Refer to page M-36
IRP Progress Planned for FY07-FY08: Refer to page M-36 MMRP Progress Planned for FY07-FY08: Refer to page M-36
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - EDWARDS AIR FORCE BASE / CA957172450400 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 26 0 44 6 0 0 $134,650 | | $2,468 $5,829 $1,880 $1,841 $0 $0 80l Fyog $25,270 $7,108
Response Complete 189 Response Complete 0 IRA | 83222)| [00) 36(41) 0(0) $89.233 $0 $3,585 $0 $7,036 $0| $10181 80| Fy10 $23,119 $0
High 2 RAC-1 1 Design 3 0 0 0 “ 6 $8,226 $0 $0 $0 $578 $0 $2,358 $0([FY11 $19,482 $17,066
Medi 24 H
edium RAC-2 4 S - ) 3 " - 11476 = %0 = $9,368 $0 5,775 s0||FY12 $14,226 $5,589
Low 38 RAC-3 0 s ]
- 10 0 8 0 6 $3,456 $0 13451 10,71
Not Evaluated 0 RAC-4 1 RA-O 45 $47,035 $0 $5,841 $0 $1,092 $0 FY13
Not Required 7 RAC-5 0 LT™M| 4 0 e Y 3 g $4,626 $0 $178 $0 $1,201 $0 $181 80 || FY07-Comp. IRP $304,209
Not Evaluated 0 Total $295,246 $2,468 $15,433 $1,880 $21,116 $0 $21,951 80 [[FY07-Comp. MMRP $267,957
Total IRP Sites 260 | Total MMRP Sites 6 Five-Year Review Planned for Future FYO07-Complete $572,166
IRP Progress in FY06: Refer to page M-55 MMRP Progress in FY06: Refer to page M-55
IRP Progress Planned for FY07-FY08: Refer to page M-55 MMRP Progress Planned for FY07-FY08: Refer to page M-55
‘ AIR FORCE - FRESNO AIR GUARD BASE / CA957282590900 / C-EST BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification | study| 5 0 0 0 0 0 $4,328 $0 $0 $0 $0 $0 $0 01l Fyo9 $10,509 $0
Response Complete 4 Response Complete 0 RA | 10 0(0) 1(1) 0(0) $702 $0 $0 $0 $0 $0 $0 $0([Ev10 $8,550 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 0 %0 % $0 50 %0 $0 $0 $0([Ev11 $7,558 $0
Medium 0 RAC-2 0
Rac| © 0 1 0 0 0 $100 $0 %0 %0 %0 $0 %0 %0 |[FY12 s1.212 %
Low 1 RAC-3 0 5925 =
- 0 0 0 0 0 $7,508 $0
Not Evaluated o RAC-4 0 RA-O 1 $0 $0 $0 $0 $4,117 $0 FY13
Not Required 0 RAC-5 o |Lt™] ° e 0 0 0 %0 Y * - % - ¥ %0 || FY07-Comp. IRP $44.511
Not Evaluated 0 Total $5,130 $0 $0 $0 $4,117 $0 $7,508 80 [[FY07-Comp. MMRP $0
Total IRP Sites 5 Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $44,511
IRP Progress in FY06: Groundwater treatment continued at Site 5. Risk assessment activities were completed. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Continuation of groundwater treatment and monitoring at Site 5. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - GEORGE AFB / CA957002445300 / C-TECH / C-REG / C-EST RAB BRAC 1988 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 0 12 8 0 0 $20,766 $0 $0 $0 $1,429 $0 $2,725 01l Eyo9 $3,432 $0
Response Complete 59 Response Complete 0 IRA | 30@32) | [0(0) 7(8) 0(0) $21,832 $0 $975 $0 $1,931 $2,497 $0(|FY10 $2,204 $0
High ! RACGH 0 Design| 1 0 0 0 0 0 $1,644 $0 $0 $0 $0 $0 $0 $0(lFY11 $2,288 $0
Medi 0 RAC-2 0
il RA-C| 1 0 0 0 0 0 $32,277 $0 $0 $0 $0 $0 $0 $0 (| FY12 $1,682 $0
Low 0 RAC-3 0 1684 %
- 1 0 4 0 0 $1,020 $0 |
Not Evaluated 13 RAC-4 0 RA-O 7 $16,564 $0 $1,044 $0 $1,628 $0 FY13
Not Required 4 RAC-5 0 Ltm| ! 0 16 Y 0 g $6,028 $0 $1.135 $0 $237 $0 $237 80 || FY07-Comp. IRP $40,718
Not Evaluated g Total $100,011 $0 $3,154 $0 $5,225 $0 $6,479 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 77 | Total MMRP Sites 8 Five-Year Review Completed and Planned for Future FYO07-Complete $40,718
IRP Progress in FY06: Refer to page M-90 MMRP Progress in FY06: Refer to page M-90
IRP Progress Planned for FY07-FY08: Refer to page M-90 MMRP Progress Planned for FY07-FY08: Refer to page M-90
‘ AIR FORCE - MARCH AIR FORCE BASE / CA957212452700 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 48 0 0 3 0 0 $11,841 $0 $333 $0 $164 $0 $0 01l Fyo9 $2,082 $0
Response Complete 36 Response Complete 0 IRA | 20¢42) | [ 00 0(0) 0(0) $31,041 $0 $0 $0 $0 $0 $0 80| Fy10 $2,281 $0
High 0 RAC-1 0 Design| 10 0 0 0 o 0 $1.742 5 0 5 %0 $0 $0 $0([Ev11 $1,886 $0
Medi 1 RAC-2
= - RA-C| 1 g 1 0 0 0 |TECH $67.013 $0 $0 $0 %0 %0 %0 00| Fy12 $830 %0
Low 0 RAC-3 0 %012 =
- 1 0 12 0 0 $1,586 $0
Not Evaluated 0 RAC-4 o | RAO 0 $12563 0] o 0| snoes & Fyis
Not Required 1 RAC-5 0 LT™| 2 0 ¢ 0 9 0 84,787 $0 sue 3 $708 % s273 $0|| FY07-Comp. IRP $21,091
Not Evaluated 3 Total $148,967 $0 $2,184 $0 $2,838 $0 $1,859 30 ||FY07-Comp. MMRP $0
Total IRP Sites 48 | Total MMRP Sites 3 Five-Year Review Completed and Planned for Future FYO07-Complete $21,001

IRP Progress in FY06: Refer to page M-121

IRP Progress Planned for FY07-FY08: Refer to page M-121

MMRP Progress in FY06: Refer to page M-121

MMRP Progress Planned for FY07-FY08: Refer to page M-121

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - MATHER AFB / CA957002474300 / C-EST RAB BRAC 1988 NPL
IRP Sites by Classification MMRP Sites by Classification Study 89 0 0 4 0 0 $58,701 $0 $0 $0 30 $0 $0 $0 EY09 $4,467 $0
Response Complete 72 Response Complete 0 IRA | 4462) | 00 0(0) 0(0) $5.921 0 0 50 $0 $0 0|l Fy10 $3,963 $0
High 2 S _ Design| % © 0 o 0 g $9,308 $0 $0 $0 $0 $0 $0 S0l FY11 $4,004 5
Medium 0 RAC-2 0
RA-C| 29 0 0 0 0 0 $49,271 $0 $0 $0 $0 $0 $0 $0|[Fy12 $4,205 $0
Low 0 RAC-3 0 pope, =
- 4 0 17 0 0 $4,508 $0 ;
Not Evaluated 0 RAC-4 0 RA-O 0 $59,730 $0 $4,954 $0 $5,897 $0 FY13
Not Required 17 RAC-5 0 LT™M| 3 0 s 0 1 g $3372 $0 $120 $0 $134 80 $166 80 || FY07-Comp. IRP $87,866
Not Evaluated 4 Total $186,303 $0 $5,074 $0 $6,031 $0 $4,674 $0||FY07-Comp. MMRP $0
Total IRP Sites 89 | Total MMRP Sites 4 Five-Year Review Completed and Planned for Future FYO07-Complete $87,866
IRP Progress in FY06: Refer to page M-125 MMRP Progress in FY06: Refer to page M-125
IRP Progress Planned for FY07-FY08: Refer to page M-125 MMRP Progress Planned for FY07-FY08: Refer to page M-125
‘ AIR FORCE - MCCLELLAN AFB / CA957172433700 / C-TECH / C-EST RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 2 0 303 2 0 0 $278,435 $0 $8,497 $0 $6,562 $0 $10,601 01l Fyo9 $44,172 $0
Response Complete 21 Response Complete 0 IRA | 4866) | [ 00) | 250473) | | 0(0) 110288 % 510,198 5 $10,157 $0 $9,781 50| Fy10 $63,444 $0
i - 0
High 89 RAC-1 Design|  © 0 0 0 280 0 $54.800 % $0 50 %0 $0 $0 $0([Ev11 $72,205 $0
Medium 43 RAC-2 0
L RA-C| © 0 0 0 289 0 $76,466 $0 $0 $0 $1,087 $0 $3,659 $0(|FY12 $7359% =
Low 21 RAC-3 0 P pon
- 0 0 0 0 0 $187 $0 ;
Not Evaluated 150 RAC-4 0 RA-O 14 $51,583 $0 $0 $0 $112 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 13 0 $1,127 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $457,203
Not Evaluated 2 Total $572,798 $0 $18,695 $0 $17,918 $0|  $24,228 $0||FY07-Comp. MMRP $0
Total IRP Sites 324 | Total MMRP Sites 2 Five-Year Review Completed and Planned for Future FY07-Complete $457,203

IRP Progress in FY06: Refer to page M-127

IRP Progress Planned for FY07-FY08: Refer to page M-127

MMRP Progress in FY06: Refer to page M-127

MMRP Progress Planned for FY07-FY08: Refer to page M-127

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - NORTON AFB / CA957002434500 / C-TECH / C-EST RAB BRAC 1988 NPL
IRP Sites by Classification MMRP Sites by Classification || study| 32 0 0 5 0 0 $49,580 $0 $0 $0 $0 $0 $0 %0 |l Fvog $859 $0
Response Complete 32 Response Complete 0 IRA | 2142 | o) 0(0) 0(0) $6,320 0 0 50 $0 $0 0|l Fy10 $826 $0
i - 0
High S — Design| 2 g 0 D 0 0 $2,865 $0 $0 $0 $0 $0 $0 0|l FY11 $784 ]
Medi 0 RAC-2 0
el RA-C| 3 0 0 0 0 0 $40,268 $0 $0 $0 $0 $0 $0 $0||FY12 $569 $0
Low 0 RAC-3 0 o7 =
- 1 0 1 0 0 $852 $0
Not Evaluated 0 RAC-4 0 RA-O 0 $18,490 $0 $606 $0 $648 $0 FY13
Not Required 1 RAC-5 0 LT™M| 2 0 1 Y 0 g $2,000 $0 $465 $0 $395 $0 $339 80 || FY07-Comp. IRP $11,662
Not Evaluated 5 Total $119,622 0 $1,071 $0 $1,043 $0 $1,101 $0 [ FY07-Comp. MMRP $0
Total IRP Sites 33 | Total MMRP Sites 5 Five-Year Review Completed and Planned for Future FYO07-Complete $11,662
IRP Progress in FY06: Refer to page M-154 MMRP Progress in FY06: Refer to page M-154
IRP Progress Planned for FYO07-FY08: Refer to page M-154 MMRP Progress Planned for FY07-FY08: Refer to page M-154
‘ AIR FORCE - TRAVIS AIR FORCE BASE / CA957182457500 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 42 0 0 1 0 0 $39,539 $37 $0 $0 $367 $0 $0 01l Fyo9 $1,654 $776
Response Complete 16 Response Complete 0 IRA | 25041 | 0@ | 2430) 0(0) 20,039 % $2.207 5 $1,312 $0 $1,354 50| Fy10 $1,824 $0
High 5 RAC-1 0 Design| 10 0 7 0 2 1 REG $10502 $0 $0 $0 0 $0 $0 $0([Ev11 $2,702 $887
Medi 10 RAC-2 0
el RAC| 7 0 7 0 9 1 REG $13,755 $0 $1749 $0 $0 $0 $588 || EY12 $2,267 $0
Low u — 2 $1313 $3485
- 1 0 0 0 0 $0 $0 . 4
Not Evaluated o RAC-4 0 RA-O 22 $3,132 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 1 LT™| ! g 2 v 2 1 $2,226 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $40,597
Not Evaluated 0 Total $98,283 $37 $3,956 $0 $1,679 $0 $1,942 80 [[FY07-Comp. MMRP $5,737
Total IRP Sites 42 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FY07-Complete $46,334

IRP Progress in FY06: Refer to page M-191

IRP Progress Planned for FY07-FY08: Refer to page M-191

MMRP Progress in FY06: Refer to page M-191

MMRP Progress Planned for FY07-FY08: Refer to page M-191

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - VANDENBERG AIR FORCE BASE / CA957112514900 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 142 0 89 18 0 0 REG $82,956 $6,282 $11,618 $3,672 $5,162 $7,535 $856) 01l Eyo9 $8,923 $0
Response Complete | 136 Response Complete 0 IRA | 4764 [ 00@) | 12018 0(0) REG $44.901 $0 $4,421 $0 $7,867 $0  $3457 80| Fy10 $6,675 $49,653
High 4 RAC-1 1 Design 3 0 5 0 5 18 REG $5.697 $0 $35 $0 $355 $0 $494 $0||FY11 $9,071 $3,322
Medium 17 RAC-2 6
RA-C| 26 0 4 0 7 18 [rEG $6,147 $0 $1,513 $0 $0 $0 $6,256 $0(|FY12 $6,756 $11,308
Low 5 RAC-3 5 o e
- 0 0 1 0 9 $1,005 $0 581 4,337
Not Evaluated 68 RAC-4 2 RA-O 13 $1,998 $0 $424 $0 $500 $0 FY13
Not Required 1 RAC-5 4 LT™M| © 0 ! 0 16 i $329 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $77,861
Not Evaluated 0 Total $142,028 $6,282) $18,011 $3,672 $13,884 $7535 |  $12,068 80 [[FY07-Comp. MMRP $325,782
Total IRP Sites 231 | Total MMRP Sites 18 Five-Year Review Planned for Future FYO07-Complete $403,643
IRP Progress in FY06: Incorporating Air Staff comments to Multisite ROD. 20 AOIs converted to AOCs.. The state remains backlogged in it's review of MMRP Progress in FY06: No activities funded.
RI reports, 3 were completed. Interactive FS process begun with regulators. TRIAD implemented.
IRP Progress Planned for FY07-FY08: For FYs 2006 and 2007, Vandenberg AFB will complete FSs and RODs for all its high risk sites. AOC's will continue to be MMRP Progress Planned for FY07-FY08: No activities funded.
investigated to find the best course of action or closed if no further action is necessary.
‘ DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, SHARPE FACILITY / CA997152083200 / C-TECH / C-REG / C-EST NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 152 0 0 0 0 0 $10,106 $0 $0 $0 $0 $0 $0 01l Fyo9 $1,976 $0
Response Complete 143 Response Complete 0 IRA | 122) | [0(0) 0(0) 0(0) $200 $0 $0 $0 $0 $0 $0 80| Fy10 $2,048 $0
i x 0
High 0 RAC-1 Design| 0 0 0 o 0 $2.779 % $0 50 %0 $0 $0 $0([Ev11 $2,224 $0
Medium 0 RAC-2 0
RA-C| # 0 0 0 0 0 $25,867 0 $0 50 $0 $0 $0 50| Fy12 $1,912 $0
Low 0 RAC-3 0 2,160 pon
- 10 0 9 0 0 $2,216 $0 g
Not Evaluated o RAC-4 0 RA-O 0 $30,970 $0 $3,712 $0 $2,528 $0 FY13
Not Required 0 RAC-5 0 LT™M| 7 0 0 0 8 g $334 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $78,104
Not Evaluated 0 Total $70,256 $0 $3,712 $0 $2,528 $0 $2,216 80 [[FY07-Comp. MMRP $0
Total IRP Sites 152 | Total MMRP Sites 0 FYO07-Complete $78,104

IRP Progress in FY06: Refer to page M-46

IRP Progress Planned for FY07-FY08: Refer to page M-46

MMRP Progress in FY06: Refer to page M-46

MMRP Progress Planned for FY07-FY08: Refer to page M-46

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, TRACY FACILITY / CA997150682700 / C-TECH / C-REG / C-EST NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 73 0 0 0 0 0 $15,407 $0 $0 $0 $0 $0 $0 01l Eyo9 $1,598 $0
Response Complete 72 Response Complete 0 IRA | 1708) | 0@ 0(0) 0(0) $3.924 0 0 50 $0 $0 0|l Fy10 $3,507 $0
High 0 RAC-1 0 Design| 0 0 0 0 0 $5,510 $0 $0 $0 $0 $0 $0 $0||Fy11 $1,544 $0
Medi 0 RAC-2 0
il RA-C| 37 0 0 0 0 0 $48,546 $0 $0 $0 $0 $0 $0 $0|[Fy12 $1,544 $0
Low 0 RAC-3 0 oy =
- 11 0 1 0 0 $1,598 $0 g
Not Evaluated 0 RAC-4 0 RA-O 0 $23,631 $0 $3,426 $0 $2,079 $0 EY13
Not Required 1 RAC-5 0 LT™M] 10 o : ’ ! ’ 244 $0 ¥ - 80 i %0 80| FY07-Comp. IRP $59,347
Not Evaluated 0 Total $97,262 $0 $3,426 $0 $2,079 $0 $1,508 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 73 | Total MMRP Sites 0 FY07-Complete $59,347
IRP Progress in FY06: Refer to page M-47 MMRP Progress in FY06: Refer to page M-47
IRP Progress Planned for FY07-FY08: Refer to page M-47 MMRP Progress Planned for FY07-FY08: Refer to page M-47
‘ FORMERLY USED DEFENSE SITES - ALMADEN AIR FORCE STATION / CA99799F590000
IRP Sites by Classification MMRP Sites by Classification Study 1 0 1 0 0 0 $2,360 $0 $811 $0 $520 $0 $425) $0 EY09 $162 $0
Response Complete 1 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i H 0
High ! [RACH Design| 1 0 1 0 0 0 $378 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medi 0 RAC-2 0
ecum RA-C| 1 0 1 0 0 0 3698 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 $0 50 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 g $0 $0 % $0 $10 $0 %0 %0 || FY07-Comp. IRP $10,540
Not Evaluated 0 Total $3,436 $0 $811 $0 $530 $0 $425 80 (|[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $10,540

IRP Progress in FY06: Work started in FY 2006 with the completion of a workplan.

IRP Progress Planned for FY07-FY08: Field work and RI/FS work is scheduled over the next two years.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BORREGO SPRINGS / CA99799F774300
IRP Sites by Classification MMRP Sites by Classification [ study| © 2 0 4 0 0 $0 $1,752 $0 $1,256 $0 $2,043 $0 $5015 ([ =v0g $0 $140
Response Complete 0 Response Complete 2 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 4 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium ! rac| © 0 0 0 0 4 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 2 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 8 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $1,752 $0 $1,256 $0 $2,043 $0 $5,015 || FY07-Comp. MMRP $60,592
Total IRP Sites 0 | Total MMRP Sites 6 FY07-Complete $60,592
IRP Progress in FY06: MMRP Progress in FY06: RI/FS phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Continue RI/FS phase activities.
‘ FORMERLY USED DEFENSE SITES - CADIZ LAKE A TO G GUNNERY RGE / CA99799F537800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 $310 || Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 5 . T o = P = % ) %0 90| Fy11 $0 0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 1 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $310 || FY07-Comp. MMRP $35,511
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $35,511

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work scheduled until FY08 SI

MMRP Progress Planned for FY07-FY08: Initiate MMRP SI phase

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMARILLO AIRPRT / CA99799F532900 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| @ 0 0 1 0 0 $2,002 $163 $116 $38 30 $11 $0 01l Eyo9 $141 $0
Response Complete 2 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $134 $0
High 1 RAC-1 0 Design| L 0 0 0 0 1 $105 $0 $0 $0 $0 $0 $0 $0 ([ Ey11 $134 $0
Medi 0 RAC-2
s _ RA-C| 1 0 0 0 1 1 $2,068 $0 $0 $0 $94 $0 $134 $0|[Fy12 $202 $0
Low 0 RAC-3 1 o130 =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 8 ! 80 %0 %0 %0 9 %0 %0 % || FY07-Comp. IRP $4,419
Not Evaluated 0 Total $4,265 $163 $116 $38 $95 $11 $134 $0||FY07-Comp. MMRP $15,999
Total IRP Sites 3 | Total MMRP Sites 1 FY07-Complete $20,418
IRP Progress in FY06: No IRP activities MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: Initiate RA-C activities for landfill area MMRP Progress Planned for FY07-FY08: Complete Sl in ordnance disposal area.
‘ FORMERLY USED DEFENSE SITES - CAMP BEALE / CA99799F736400 / C-TECH / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 1 0 $12 | | $19,594 $0 $1,274 $0 $100 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 1 Design] 0 - 5 3 1 T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o [ Ra© ! * _ $° & * & Fris
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $5,936
Not Evaluated 0 Total $12 $19,594, $0 $1,274 $0 $100 $0 $0||FY07-Comp. MMRP $95,499
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $101,435

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: Continue community relations activities.

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

The MMRP project completed the field work and the reports are being constructed.

Once the reports are reviewed and completed the next two fiscal years the only activity at the site will be community

relations. This effort will keep the community knowledgeable about past DOD activities at the site. Education is our best

investment.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP CALLAN / CA99799F539400
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 1 0 0 $11 $0 $0 $0 $0 $0 $0 01l Eyo9 $656 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $295
High 0 RAC-1 0 Design|  © 0 0 0 1 1 $0 0 $0 $0 %0 $0 $0 0| Fy11 $216 $0
Medi 0 RAC-2
e 2 RAC| 1 0 0 0 1 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 1 LT™M| © 0 0 0 2 3 $0 $0 % $0 $0 80 $15 80 || FY07-Comp. IRP $21,167
Not Evaluated 0 Total $11 0 $0 $0 $0 $0 $15 $0 [ FY07-Comp. MMRP $12,428
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $33,595
IRP Progress in FY06: No IRP activities MMRP Progress in FY06: No work scheduled until FY10 SI
IRP Progress Planned for FYO07-FY08: Activities on PRP project are planned MMRP Progress Planned for FY07-FY08: No work funded during this time period
‘ FORMERLY USED DEFENSE SITES - CAMP COXCOMB / CA99799F539600
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $310
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 80 (|[FY07-Comp. MMRP $15,730
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $15,730

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP ELLIOT / CA99799F527500
IRP Sites by Classification MMRP Sites by Classification [ study| © 4 0 0 0 0 $0 $1,803 $0 $98 $0 $0 $0 80l Evo9 $0 $0
Response Complete 0 Response Complete 2 IRA | 00 1(1) 0(0) 0(0) $0 $1,828 $0 $0 $0 $0 $0 $0([Ev10 $0 $220
i E 0
High S — Design| °© 2 0 v 0 4 $0 $296 $0 $0 $0 51 $0 01 FY11 %0 ]
Medi 0 RAC-2
edum _ RA-C| © 2 0 1 0 1 $0 | [1$5,600 so| [ 81,220 $0 $120 %0 01| FY12 * _
Low 0 RAC-3 0 pos 0
- 0 0 0 0 0 $0 $0 !
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 2 0 ! 50 | b0 i 5 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 2 Total $0 $11,687 $0 $1,368 $0 $171 $0 %0 ||FY07-Comp. MMRP $34,894
Total IRP Sites 0 | Total MMRP Sites 4 FY07-Complete $34,894
IRP Progress in FY06: MMRP Progress in FY06: Continue RA-C activities for Eat Elliot MMRP project.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Continue RA-C activities for Eat Elliot MMRP project. Complete RD for areas G, H and D.
‘ FORMERLY USED DEFENSE SITES - CAMP ESSEX / CA99799F539900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 2 0 0 $0 $282 $0 $43 $0 $22 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 5 . 2 o = o = % %0 %0 90| Fy11 $0 $0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 2 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 2 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $282, $0 $43 $0 $22 $0 $0 [|FY07-Comp. MMRP $27,305
Total IRP Sites 0 | Total MMRP Sites 2 FYO07-Complete $27,305

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete SI phase activities.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP HAAN / CA99799F540000 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 0 0 0 $2,037 $0 $431 $0 30 $0 $475) 01l Eyo9 $333 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $6,017 $0
High 0 RAC-1 0 Design 0 0 0 0 1 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $201 $0
Medi 0 RAC-2
il _ RA-C| © 0 0 0 1 0 $0 $0 $0 $0 $0 $0 $0 $0(FY12 $148 $0
Low 0 RAC-3 0 Py =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $13,362
Not Evaluated 0 Total $2,037 $0 $431 $0 $0 $0 $475 $0||FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $13,362
IRP Progress in FY06: Conducting investigation to determine the nature and extent of contamination and volume of waste material within the Site 24Y MMRP Progress in FY06: No Identified MMRP Sites.
landfill
IRP Progress Planned for FY07-FY08: Pursue further investigation to determine the nature and extent of contamination and volume of waste material within the Site 24Y || MIMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
landfill
‘ FORMERLY USED DEFENSE SITES - CAMP IRON MOUNTAIN / CA99799F224600
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $166 $0 $166 $0 $31 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 %0 90| Fy11 $0 0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o [Rao 0 %0 %0 $0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $166 $0 $166 $0 $31 $0 $0||FY07-Comp. MMRP $129,487
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $129,487

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete SI activities

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP LOCKETT / CA99799F979900
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 0 0 $0 $165 $0 $38 30 $11 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 1 Design| L 0 0 0 0 1 $13 $0 $0 $0 $0 $0 $0 $0[Fy11 $0 $3,452
Medi 0 RAC-2 0
edium RAC| 1 0 0 0 0 1 $137 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 L $0 $0 $0 $0 $0 $0 s7 80 || FY07-Comp. IRP $7
Not Evaluated 0 Total $150 $165 $0 $38 $0 $11 $7 $0||FY07-Comp. MMRP $19,519
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $19,526
IRP Progress in FY06: No IRP activities MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: No IRP Progress Planned MMRP Progress Planned for FY07-FY08: Complete Sl activities
‘ FORMERLY USED DEFENSE SITES - CAMP MCQUAIDE / CA99799F571000 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 0 0 1 $448 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design| 0 0 0 1 1 13 5 0 5 %0 $0 $0 $0||Fy11 $0 $189
Medi 0 RAC-2 0
ecum RA-C| 1 0 0 0 1 1 568 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 pom pon
. 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 1 LT™M| 0 0 0 0 2 1 $0 $0 $0 $0 $0 $0 $10 80 || FY07-Comp. IRP $13,603
Not Evaluated 0 Total $529 $0 $0 $0 $0 $0 $10 $0||FY07-Comp. MMRP $9,169
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $22,772

IRP Progress in FY06: No work funded at this time.

IRP Progress Planned for FY07-FY08: Storage tank project closeout

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: No MMRP work is scheduled until the SI in 2011.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP PENDLETON- MARINE CORPS / CA99799FA06100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $250
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required o RAC5 0 LTM]| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $11,961
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $11,961
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: None.
‘ FORMERLY USED DEFENSE SITES - CAMP SAN LUIS OBISPO / CA99799F688000
IRP Sites by Classification MMRP Sites by Classification [ study| 4 0 0 1 0 0 $279 $258 $0 $258 $0 $31 $0 01l Fyo9 $56 $0
Response Complete 4 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $56 $0
i - 0
High ° [RACH Design|  © 0 0 0 0 1 $250 50 $0 $0 $0 $0 $0 s0|Fy11 $87 &
- o g
Medium RAC-2 1 RAC 5 - o o . . % % " W 0 50 0 50| Fy12 $87 $1,288
Low 0 RAC-3 0 ps pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 4 5 $592 $0 7 $0 $133 $0 $56 %0 || FY07-Comp. IRP $879
Not Evaluated 0 Total $1,121 $258 $7 $258 $133 $31 $56 $0||FY07-Comp. MMRP $23,150
Total IRP Sites 4 | Total MMRP Sites 1 FYO07-Complete $24,029

IRP Progress in FY06: Continued with Long Term Monitoring of Sutter Landfill. Reduced monitoring to semi-annually.

IRP Progress Planned for FY07-FY08: Continue Long Term Monitoring, semi-annually, of Sutter Landfill

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete SI activities

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP STONEMAN / CA99799F571400
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 1 0 0 $213 $13 $0 $0 $0 $0 $0 01l Eyo9 $0 $441
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $105 $0
High 0 RAC-1 0 Design 0 0 0 0 1 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 9 rRac| o© 0 0 0 1 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $6,268
Not Evaluated 0 Total $213 $13 $0 $0 $0 $0 $0 %0 ||FY07-Comp. MMRP $17,157
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $23,445
IRP Progress in FY06: No work was completed in FY 06 due to lack of funds. MMRP Progress in FY06: No work funded at this time.
IRP Progress Planned for FY07-FY08: Nowork funded at this time. MMRP Progress Planned for FY07-FY08: No MMRP work is scheudled until the S in 2009.
‘ FORMERLY USED DEFENSE SITES - CAMP YOUNG (CAMA) / CA99799F541100
IRP Sites by Classification MMRP Sites by Classification | study| © 1 0 1 0 0 $0 $131 $0 $0 $0 $0 $0 01l Fyo9 $0 $373
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 5 . T o = o = % ) %0 90| Fy11 $0 0
- o g
Medium RAC2 g RAC| © 0 0 0 0 2 $0 $0 %0 $0 80 $109 80 80| FY12 %0 2
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 2 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $131 $0 $0 $0 $109 $0 30 ||FY07-Comp. MMRP $18,315
Total IRP Sites 0 | Total MMRP Sites 2 FYO07-Complete $18,315

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work scheduled until FY07 SI

MMRP Progress Planned for FY07-FY08: Complete SI phase

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CARRIZO IMPACT AREA / CA99799F798100
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 2 0 0 $0 $159 $0 $82 30 $168 $0 $196 || Evog $0 $28
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 Y Design| © 0 0 0 0 2 $0 $0 $0 $0 $0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 2 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $159 $0 $82 $0 $168 $0 $19 || FY07-Comp. MMRP $39,603
Total IRP Sites 0 | Total MMRP Sites 2 FY07-Complete $39,603
IRP Progress in FY06: MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Continue SI phase activities.
‘ FORMERLY USED DEFENSE SITES - CARROLL CANYON DEMOLITION AREA / CA99799F541400
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 $123
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $10,760
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,760

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - D-Q UNIVERSITY / CA99799F600300 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 1 0 0 0 $1,266 $0 $277 $0 $355 $0 $298| %0 |l Fyog $733 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $7 $0
High 0 RAC-1 g Design ! 0 0 0 2 0 $30 e $0 $0 %0 $0 $126 $0 || Fy11 385 $0
Medi 1 RAC-2 0
edium rRac| o© 0 1 0 2 0 $325 $0 %0 $0 $20 % %0 $0)|FY12 o .
Low 1 RAC-3 0 oy =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 2 %0 | %0 _ $290 0 Fyi3
Not Required 0 RAC-5 0 LT™M| © 0 ! 0 3 g $482 $0 o $0 $37 80 $78 80 || FY07-Comp. IRP $11,325
Not Evaluated 0 Total $2,103 $0 $284 $0 $702 $0 $502 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $11,325
IRP Progress in FY06: Sl work was conducted on the site during FY 2006. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Completion of the SI and work on the RI workplan is scheduled to be completed in the next two years. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - DRAKES BAY RANGE / CA99799FA29900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $289
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 90| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $17,534
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $17,534

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP work was conducted on the site in FY 2006 due to lack of funding.

MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in 2010.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - DRY CANYON ARTILLERY RANGE / CA99799F543100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $2 $0 $0 $0 $0 $0 $169 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $2 $0 $0 $0 $0 $0 $169 [[FY07-Comp. MMRP $13,055
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $13,055
IRP Progress in FY06: MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Initiate MMRP SI phase activities
‘ FORMERLY USED DEFENSE SITES - EL CENTRO ROCKET TARGET NO.1 (#92) / CA99799F753900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $255
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||Rao i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $10,073
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,073

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT BAKER / CA99799F868600 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 0 0 1 $1,505 $0 $296 $0 $374 $0 $297| $250 || Evog $20 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $1,131 $0
High 0 RAC-1 0 Design|  © 0 0 0 1 1 $0 0 $0 $0 %0 $0 $0 0| Fy11 $163 $0
Medi 0 RAC-2
edium 2 RA-C| © 0 1 0 0 1 $78 $0 $78 $0 $0 $0 $0 $0|[FY12 $163 5
Low 1 RAC-3 0 202 =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $2,845
Not Evaluated 1 Total $1,583 $0 $374 $0 $374 $0 $297 $250 [ FY07-Comp. MMRP $10,082
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $12,927
IRP Progress in FY06: Continue RI/FS activities MMRP Progress in FY06: No work funded at this time.
IRP Progress Planned for FY07-FY08: HTRW RI/FS activities are scheduled in FY 2007. MMRP Progress Planned for FY07-FY08: MMRP SI is scheduled in FY 2008.
‘ FORMERLY USED DEFENSE SITES - FORT BARRY / CA99799F689300
IRP Sites by Classification MMRP Sites by Classification | study| © 0 1 0 2 1 $459 $0 $0 $0 $0 $0 $0 01l Fyo9 $118 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $118 $227
High 0 RAC-1 0 Design] 0 - 5 3 s T © = P % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 1 RAC-3 0 o pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o [Rao 1 %0 %0 $0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 3 ! $0 $0 %0 30 $295 0 $118 $0|| FY07-Comp. IRP $12,457
Not Evaluated 1 Total $459 $0 $0 $0 $295 $0 $118 $0||FY07-Comp. MMRP $9,814
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $22,271

IRP Progress in FY06: No work funded at this time.

IRP Progress Planned for FY07-FY08: Continue monitoring activities.

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in 2010.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT MCDOWELL / CA99799F574300
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 1 0 0 1 $2,048 $0 $15 $0 30 $0 $0 $267 || Evo9 $12 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $447 $0
High 1 RAC-1 1 Design|  © 0 0 0 3 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $1,340 $0
Medi 0 RAC-2
edium 0 RA-C| © 0 0 0 3 1 $0 0 0 5 $0 $0 $0 $0|[FY12 $a1 ]
Low 0 RAC-3 0 poy =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 1 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $5,998
Not Evaluated 0 Total $2,048 $0 $15 $0 $0 $0 $0 $267 [ FY07-Comp. MMRP $9,721
Total IRP Sites 3 | Total MMRP Sites 1 FY07-Complete $15,719
IRP Progress in FY06: No work funded at this time. MMRP Progress in FY06: No MMRP work was conducted in 2006.
IRP Progress Planned for FY07-FY08: No work funded at this time. MMRP Progress Planned for FY07-FY08: MMRP S is scheduled.
‘ FORMERLY USED DEFENSE SITES - GAVILAN PLATEAU MANEUVER AREA / CA99799F545000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $169 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 90| Fy11 $0 0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $169 $0 $0|[FY07-Comp. MMRP $32,471
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $32,471

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Initiate MMRP S phase activities

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - HAMILTON ARMY AIRFIELD / CA99799F902400 RAB
IRP Sites by Classification MMRP Sites by Classification Study| ° 0 1 1 2 0 $1,743 $393 $43 $0 $445 $0 $593] $213 || Evog $3,570 $0
Response Complete 5 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $4,401 $0
High 2 RAC-1 0 Design] 2 3 5 = 5 7 5200 = ss8e = © 50 $121 90| Fy11 $3,613 $0
Medium 0 RAC-2 0
RA-C| 4 0 3 0 0 1 $43535 $0 $184 $0 $0 $0 $0 $0(FY12 $4,968 $0
Low 0 RAC-3 0 pow =
- 0 0 0 0 0 $170 $0
Not Evaluated o RAC-A o RA-O 1 $2,317 $0 $0 $0 $548 $0 FY13
Not Required 1 RAC-5 L o 0 ’ ’ ! 2,847 %0 3 o 121 i $0|| FY07-Comp. IRP $38,660
Not Evaluated 0 Total $58,151 $393 $894 $0 $1,114 $0 $1,067 $213 [[FY07-Comp. MMRP $5,761
Total IRP Sites 8 | Total MMRP Sites 1 FY07-Complete $44,421
IRP Progress in FY06: Risk assessment deliverable was provided to the regulators and complete feasibility discussions with regulators is ongoing. MMRP Progress in FY06: No work funded at this time.
IRP Progress Planned for FY07-FY08: Working with Civil Works to prepare the site for dredge materials. Continued work on Land Fill 26 soil gas issues. MMRP Progress Planned for FY07-FY08: MMRP SI is scheduled in FY 2008.
‘ FORMERLY USED DEFENSE SITES - HAMMER FIELD / CA99799F575900
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 1 0 $4,126 $0 $0 $0 $0 $0 $0 $91 [ v $23 $0
Response Complete 0 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 450 % %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 1
High 0 RACL Design| ! 0 1 0 1 1 $72 $0 $0 $0 $0 $0 $0 $0|FY11 0 &
Medium 0 RAC-2 0
L RAC| 1 0 2 0 1 1 $740 $0 $13 $0 $580 $0 $98 $0(|FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 3 9 $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $13,050
Not Evaluated 0 Total $5,388 $0 $13 $0 $580 $0 $98 $91 [ FY07-Comp. MMRP $3,327
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $16,377

IRP Progress in FY06: PRP negotiations.

IRP Progress Planned for FY07-FY08: PRP negotiations.

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in FY 2008.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - HAYWARD ARMY AIRFIELD / CA99799F576200 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 0 1 0 $13 $0 $0 $0 $0 $0 $0) %0 |l Fyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design| 0 1 0 1 0 $17 $0 $0 $0 $0 $0 $0 $0([FY11 $27 $0
Medi 0 RAC-2 0
edium rRac| o© 0 0 0 2 0 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 prs =
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $14,129
Not Evaluated 0 Total $30 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 2 | Total MMRP Sites 0 FY07-Complete $14,129
IRP Progress in FY06: No work funded at this time. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No activity is scheuduled in the next two years. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - IRON MTN & KILBECK HILLS / CA99799F525600
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $219 $0 $16 $0 $10 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 90| Fy11 $0 0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $219 $0 $16 $0 $10 $0 $0||FY07-Comp. MMRP $36,766
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $36,766

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Completee MMRP Sl phase

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MADERA BOMBING RANGE / CA99799F594500
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $250 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium ! rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $250 [[FY07-Comp. MMRP $10,667
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,667
IRP Progress in FY06: MMRP Progress in FY06: No work funded at this time.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in FY 2008.
‘ FORMERLY USED DEFENSE SITES - MODOC AERIAL GUNNERY AND BOMBING RANGE / CA99799FA50300
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 1 1 $0 $0 $0 $0 $0 $0 $0 $507 || Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $528 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $932 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 o &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 0 %0 %0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 Lm| © 0 0 0 ! ! %0 80 ¥ 50 80 ¥ %0 80 || FY07-Comp. IRP $1,467
Not Evaluated 1 Total $0 $0| $0 $0 $0 $0 $0 $507 |[FY07-Comp. MMRP $687,177
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $688,644

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: No MMRP work was completed in FY 2006 due to lack of funding.

MMRP Progress Planned for FY07-FY08: MMRP SI is scheduled in 2008.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MOJAVE GUNNERY RANGE / CA99799FA26200
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 $0 $354 $0 $354 30 $1,262 $0 $152 || Evog $0 $534
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $1,495
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $220
Medi 0 RAC-2
=0 - RA-C[ © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $177
Low 0 RAC-3 0 pos —
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $354 $0 $354 $0 $1,262 $0 $152 [ FY07-Comp. MMRP $33,460
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $33,460
IRP Progress in FY06: MMRP Progress in FY06: RI/FS phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Continue RI/FS phase activities.
‘ FORMERLY USED DEFENSE SITES - NAVAL AUXILIARY AIR STATION ARCATA / CA99799F573900 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 1 1 0 0 0 $1,824 $0 $0 $0 $0 $0 $0 01l Fyo9 $921 $0
Response Complete 1 Response Complete 1 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $306 $0
High 0 A 0 Design|  © 0 2 0 0 0 $245 $0 $0 $0 $0 $0 $0 $0(FY11 $408 &
Medi 1 RAC-2
bl . RA-C| © 0 2 0 0 0 $181 $0 $0 $0 $51 $0 $0 $0(FY12 $308 &
Low 0 RAC-3 0 o, pon
- 0 0 0 0 0 $206 $0
Not Evaluated 0 RAC-4 o | Ra° ! 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 2 0 50 %0 %0 %0 %0 $0 $100 89 || FY07-Comp. IRP $17,067
Not Evaluated 0 Total $2,250 $0 $0 $0 $51 $0 $306 30 ||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $17,067

IRP Progress in FY06: No work was scheduled in 2006 due to lack of funding.

IRP Progress Planned for FY07-FY08: Working with Airport Manager to determine costs and issues related to moving forward in developing closure plans.

MMRP Progress in FY06: No MMRP

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NEEDLES DIVISION CAMP / CA99799F553000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $190
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 | RA©C 0 ® = ® i % = Fyis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $82,624
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $82,624
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: None.
‘ FORMERLY USED DEFENSE SITES - OAKLAND MUNICIPAL AIRPORT / CA99799F581200 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 2 1 $13 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $214
High 0 RAC-1 0 Dosigr] 0 - 5 3 ) T © = P % % %0 % 90| Fy11 $0 0
Medi 0 RAC-2 0
el RAC| © 0 0 0 2 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 o pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o [ Ra© 0 * _ $° & * & Fris
Not Required 0 RAC-5 1 LT™| © 0 0 0 2 ! $0 s % %0 $0 ] s0 $0|[ FY07-Comp. IRP $3,735
Not Evaluated 0 Total $13 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $7,464
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $11,199

IRP Progress in FY06: No work funded at this time.

IRP Progress Planned for FY07-FY08: No work funded at this time.

MMRP Progress in FY06: No MMRP work was conducted on this site during FY 2006.

MMRP Progress Planned for FY07-FY08: MMRP SI is scheudled after FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PARKS AFB / CA99799FA50600
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 2 0 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
i E 0
High S — Design| °© v 1 v 1 © $140 $0 $0 $0 $0 # $0 01 FY11 %0 ]
Medi 0 RAC-2 0
e RAC| © 0 0 0 2 0 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 1 RAC-3 0 prn =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $10,063
Not Evaluated 0 Total $140 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $10,063
IRP Progress in FY06: No work was completed in FY 2006 due to lack of funds MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No work is scheduled for the next two years. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - POINT SAL ATG GUN RGE / CA99799F556700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $227
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $10,441
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,441

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - RICE VALLEY SAND DUNES / CA99799F525800
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 1 0 0 $15 $0 $0 $0 30 $0 $0 $149 1| Evog $7 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
i r 0
High 0 RACT Desigf 1 |0 | © 0 0 1 sis %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 0 RAC-2 0
edium rac| © 0 0 0 0 1 $165 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 ! ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP 87
Not Evaluated 0 Total $195 $0| $0 $0 $0 $0 $0 $149 |[FY07-Comp. MMRP $17,097
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $17,104
IRP Progress in FY06: No IRP activities MMRP Progress in FY06: No work scheduled until FY08 SI
IRP Progress Planned for FY07-FY08: No IRP Progress Planned MMRP Progress Planned for FY07-FY08: Initiate MMRP S phase
‘ FORMERLY USED DEFENSE SITES - SALINAS ARMY AIRFIELD / CA99799F584500 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 1 0 2 1 $1,948 $0 $0 $0 $0 $0 $0 $119 || Fyog $131 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $194 $0
High 0 RAC-1 0 Design|  © 0 0 0 3 1 $140 5 0 5 %0 $0 $0 $0([Ev11 $1,684 $0
i 1 H
Medium RAC-2 0 RAC| © - o 5 5 . " = 50 = $0 $0 $0 || EY12 $3,408 $0
Low 0 RAC-3 0 P pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o [Rao 1 %0 %0 $0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 3 9 $0 $0 % $0 $31 $0 $131 %0 || FY07-Comp. IRP $15,762
Not Evaluated 1 Total $2,088 $0 $0 $0 $31 $0 $131 $119 [ FY07-Comp. MMRP $6,010
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $21,772

IRP Progress in FY06: No work funded at this time.

IRP Progress Planned for FY07-FY08: Monitoring groundwater.

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SISKIYOU BOMBING RANGE / CA99799F596700 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 1 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $227
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 1 $0 0 $0 $0 %0 $0 $0 0| Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 1 [[L™] 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $1,052
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $13,755
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $14,807
IRP Progress in FY06: No work funded at this time. MMRP Progress in FY06: No work funded at this time.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in FY 2009.
‘ FORMERLY USED DEFENSE SITES - SISKIYOU COUNTY AIRPORT / CA99799F586500 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 0 1 1 $12 $0 $0 $0 $0 $0 $0 01l Fyo9 $16 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $130
High 0 RAC-1 0 Design] 0 - 5 3 ) T © = P % % %0 % 90| Fy11 $0 0
Medi 0 RAC-2 0
el RAC| © 0 0 0 2 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 ! $0 $0 i $0 $0 $0 $0 $0 (| FY07-Comp. IRP $3,592
Not Evaluated 0 Total $12 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $11,045
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $14,637

IRP Progress in FY06: No work funded at this time.

IRP Progress Planned for FY07-FY08: No work funded at this time.

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: No work funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SODA LAKE AIR-T-GROUND GUN RGE / CA99799F563000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $0 $0 $0 $0 $168 $0 $28 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medil 0 X
edium RAC-2 ! RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 0 0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 $ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $168 $0 $28 ||FY07-Comp. MMRP $15,334
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $15,334
IRP Progress in FY06: MMRP Progress in FY06: Sl phase in progress
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Complete SI activities
‘ FORMERLY USED DEFENSE SITES - STOCKTON ORDNANCE DEPOT / CA99799FA30400 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 2 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 ) 3 © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 ) - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o ||RAC 2 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $16,869
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $16,869

IRP Progress Planned for FY07-FY08: No work is scheudled for the next two years.

IRP Progress in FY06: No work was conducted in FY 2006 due to lack of funding.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - TUBBS ISLAND / CA99799FA29800
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 2 1 $0 $0 $0 $0 $0 $0 $0 $169 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $10 $0
High 0 RAC-1 0 Design|  © 0 0 0 B 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $155 $0
Medi 0 RAC-2
edium 9 rRac| o© 0 0 0 2 1 %0 $0 %0 $0 80 % %0 $0)|FY12 * .
Low 0 RAC-3 0 17 =
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 0 RA-O ! %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $2,318
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $169 [[FY07-Comp. MMRP $9,917
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $12,235
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No MMRP work was conducted on site in FY 2006 due to lack of funding.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled.
‘ FORMERLY USED DEFENSE SITES - UCSD (CAMP MATTHEWS) / CA99799F599800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 1 0 $0 $661 $0 $101 $0 $10 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 0
- o g
Medium RAC-2 0 RAC 5 - o 5 ) . %0 = 50 = $0 $0 $0 || EY12 $0 $1,131
Low 0 RAC-3 0 % P
- 0 0 0 0 0 $0 $0 .
Not Evaluated 1 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $661 $0 $101 $0 $10 $0 $0||FY07-Comp. MMRP $13,431
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $13,431

IRP Progress in FY06: No IRP activities

IRP Progress Planned for FY07-FY08: No future IRP work.

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete SI activities

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - VERNALIS DIVE BOMB NO. 7/ CA99799FA49900 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 1 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $350
High 0 RAC-1 0 Design 0 0 0 0 1 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
bl - RA-C| © 0 0 0 1 1 50 $0 50 $0 $0 $0 $0 80| FY12 sii =
Low 0 RAC-3 0 Py =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $2,664
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $12,470
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $15,134
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No MMRP work was completed on this site in FY 2006 due to lack of funding.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in FY 2010.
‘ FORMERLY USED DEFENSE SITES - WILEY WELLS WATER POINT (CAMA) / CA99799F568900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $169
High 0 RAC-1 0 Dosigr] 0 - 5 5 . T o = P = % 50 %0 90| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 50 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $31,408
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $31,408

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

ARMY - FORT CARSON / C0821402015000 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ stydy| 0 13 0 0 0 TECH $17,616 $0 $2,291 $0 $669 $0 $51 01l EY09 $3,426 $0
Response Complete 64 Response Complete 0 IRA | 1221) | [ 0(0) 1(1) 0(0) REG $14,396 $0 $0 $0 $0 $0 $0 $0 (| Fy10 $1,880 $0
i - 0
High ° RAC:1 Design|  © 0 0 0 1 0 ||TECH $2,373 0 $0 $0 $171 $0 $217 $0([Fy11 $8,850 &
Medium 8 RAC-2 0
RAC| 2 0 0 0 1 0 |res 4,325 50 % 50 $0 $3215 80| FY12 so14 %
Low 6 RAC-3 0 Py =
- 2 0 0 0 0 983 0 0 0 $794 $0||FY13 4
Not Evaluated 0 RAC-4 0 RA-O ° ¥ s ¥ & %
Not Required 0 RAC5 0 LT™M| © 0 ! 0 13 0 $5,222 %0 §757 %0 $723 so|  se0s $0|| FY07-Comp. IRP $28,389
Not Evaluated 0 Total $44,915 $0 $3,048 $0 $1,563 $0 $5,082 $0|[FY07-Comp. MMRP $0
Total IRP Sites 78 Total MMRP Sites 0 FY07-Complete $28,389
IRP Progress in FY06: Several sites were expedited for the BRAC construction. Sites included SWMUs 34, 45, 67, 72, and 75. Approval for Risk MMRP Progress in FY06: No Identified MMRP Sites.
Modules 5 and 6 was received from the state. Approval for the first CMS Work Plan (SWMU 24) was also received from the
state.
IRP Progress Planned for FY07-FY08: CMSs for the landfills and groundwater contamination will continue. Focus areas include the Combined Landfill Area(SWMUs 1, MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
7,13, 14, and 170), the BECS (SWMUs 23 and 24), North Specker Avenue (SWMU 167).
‘ ARMY - PUEBLO CHEMICAL DEPOT / C0O821382072500 RAB BRAC 1988
IRP Sites by Classification | MMRP Sites by Classification | || study| 14 13 13 0 0 $33,370 $103 $700 $0 $0 v $0 01 FYog 85,204 $4,801
Response Complete 25 Response Complete 14 IRA | 81 | [18@0) | 0@ 0(0) 4,150 $75 $0 $0 $0 $26 $0 $26 || Fy10 $6,781 $215
i x 0
High 10 RAC-1 Design 3 0 2 0 14 5 $5.781 25 $0 50 %0 $0 $0 $0([Ev11 $6,409 $3,044
Medium 7 RAC-2 3
RA-C| 6 0 4 0 14 12 $56,510 $121 $322 $0 $257 $0[  $2,000 $892 || FY12 $9,097 Y
Low 1 RAC-3 5 pp =
. 1 0 2 0 0 20,213 25 1,909 0 0 $2,562 $0||FY13 ’
Not Evaluated 0 RAC-4 s || Ra© 0 > ¥ s 3 $2376 3
Not Required 0 RAC-5 0 LT™M| 3 ! 0 0 2 B $4,010 $25 %0 - $100 0 0 $0|| FY07-Comp. IRP $55,998
Not Evaluated 0 Total $124,034 $374 $2,931 $0 $2,733 $326 $4,562 $918 || FY07-Comp. MMRP $30,789
Total IRP Sites 43 | Total MMRP Sites 27 FYO07-Complete $86,787
IRP Progress in FY06: Refer to page M-168 MMRP Progress in FY06: Refer to page M-168
IRP Progress Planned for FY07-FY08: Refer to page M-168 MMRP Progress Planned for FY07-FY08: Refer to page M-168

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - ROCKY MOUNTAIN ARSENAL / C0821382076900 RAB NPL
IRP Sites by Classification | MMRP Sites by Classification || srudy| 212 0 0 0 0 0 $207,078 $0 $0 $0 $0 $0 $0 %01l Fyog $81,392 $0
Response Complete | 193 Response Complete 0 IRA | 26(26) | [ 00) 0(0) 0(0) $336,461 $0 $0 $0 $0 $0 $0 $0([Ev10 $45,811 $0
i = 0
High 0 RAC-1 Design 125 0 0 0 0 0 $10,161 $0 $0 $0 $0 $0 $0 $0|FY11 $36,650 $0
Medium 9 RAC-2 0
RA-C| 112 0 12 0 1 0 $801,217 $0 $32,516 $0| 32578 0| 43671 $0|[FY12 $15209 $0
Low 4 RAC-3 0 . =
- 5 0 6 0 0 $3,453 $0 7,219
Not Evaluated 0 RAC-4 0 RA-O 0 $74,079 $0 $3,954 $0 $3.212 $0 EY13
Not Required 6 RAC-5 0 LT™M| 0 0 3 Y 12 g $63,467 0| 935441 $0|  s35310 0| 32,592 80 || FY07-Comp. IRP $472,163
Not Evaluated 0 Total $1,492,463 $0 $71,911 $0 $71,100 $0 $79,716 $0||FY07-Comp. MMRP $0
Total IRP Sites 212 | Total MMRP Sites 0 Five-Year Review Completed and Underway FYO07-Complete $472,163
IRP Progress in FY06: Refer to page M-177 MMRP Progress in FY06: Refer to page M-177
IRP Progress Planned for FYO07-FY08: Refer to page M-177 MMRP Progress Planned for FY07-FY08: Refer to page M-177
‘ AIR FORCE - AIR FORCE PLANT PJKS / CO857172553700 / C-EST RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 5 5 3 0 0 0 |ReG $22,287 $0 $0 $0 $101 $0 $0 %0l Fyog $996 $0
Response Complete 36 Response Complete 5 IRA | 36636) | 1) 3(6) 0(0) 7,047 $0 3,665 $0 $2,245 $0 $3,972 80| Fy10 $1,491 $0
i x 0
High 0 RAC-1 Design|  ° 0 0 0 o 0 $4.707 % $0 50 %0 $0 $0 $0([Ev11 $1,836 $0
Medium 3 RAC-2 0
RA-C| ¢ 0 0 0 0 0 $1,000 $0 % %0 $0 $0 $0 $0||FY12 51,648 %
Low 2 RAC-3 0 prpem =
- 0 0 0 0 0 $0 $0 |
Not Evaluated 0 RAC-4 o | RAO ¢ * _ 0 il % & Fvis
Not Required 20 RAC-5 0 LT™M| O 0 0 0 19 0 $0 $0 i $0 $0 $0 $0 $0 (| FY07-Comp. IRP $25,697
Not Evaluated 0 Total $35,941 $0 $3,665 $0 $2,346 $0 $3,972 $0||FY07-Comp. MMRP $0
Total IRP Sites 61 | Total MMRP Sites 5 Five-Year Review Planned for Future FY07-Complete $25,697
IRP Progress in FY06: Refer to page M-14 MMRP Progress in FY06: Refer to page M-14
IRP Progress Planned for FY07-FY08: Refer to page M-14 MMRP Progress Planned for FY07-FY08: Refer to page M-14
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - BUCKLEY AIR BASE WING / CO857282564400 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study 8 1 3 2 0 0 TECH $6,014 $56 $152 $0 $0 $389 $316) $0 EY09 $196 $364
Response Complete 5 Response Complete 1 RA | 2@ 0(0) 202) 0(0) PERS $2.108 % 5347 % $304 $0 $151 0 ([ Fy10 $465 $0
High 1 RAC-1 0 Design 0 0 1 0 1 2 51,113 $0 $0 $0 $0 $0 $0 $0([FY11 $1,185 $1,222
Medium 2 RAC-2 0
RAC| © 0 1 0 1 2 $102 $0 $102 $0 $0 $0 $0 $0|[FY12 $491 $910
Low 2 RAC-3 0 . =
- 0 0 0 0 0 $109 $0 902 X
Not Evaluated 1 RAC-4 0 RA-O 2 %0 | %0 _ $216 0 Fyi3
Not Required 0 RAC-5 2 Ltm| ! 0 3 Y 2 2 $860 $0 $30 $0 $0 $0 $0 80 || FY07-Comp. IRP $17,634
Not Evaluated 0 Total $10,287 $56) $631 $0 $520 $389 $576 80 [[FY07-Comp. MMRP $4,696
Total IRP Sites 11 | Total MMRP Sites 3 Five-Year Review Planned for Future FYO07-Complete $22,330
IRP Progress in FY06: Awarded contracts: Sl at the Annex AOC; FS and ROD at Site 1; characterization at Sites 2, 3, and 9; PC-O at Site 5; MMRP Progress in FY06: No activities funded.
EE/CAJaction memo at Site 7; and additional field work at the Site 10 IRA. Completed SRI field work and started FSs at Sites 1
and 10
IRP Progress Planned for FY07-FY08: Conduct NTCRAS at site 7. Complete SRI reports, FSs and RODs at Sites 1 and 10. Complete Site 10 IRA. Design and perform MMRP Progress Planned for FY07-FY08: No activities funded.
remedial actions at Sites 1 and 10. Complete characterization at Sites 2, 3, and 9. Perform the basewide SI
‘ AIR FORCE - LOWRY AFB / C0857002413000 RAB BRAC 1991
IRP Sites by Classification MMRP Sites by Classification [ study| 19 0 1 5 0 0 $35,126 $0 $0 $0 $0 $0 $0 01l Fyo9 $99 $0
Response Complete 13 Response Complete 0 IRA | 30 0(0) 33) 0(0) 11,487 $0 $3,000 $0 $0 $0 $0 $0 (| Fy10 $75 $0
i x 0
High 3 A Design| 2 0 0 0 0 0 $13573 $0 $0 $0 $0 $0 $0 $0(FY11 $51 &
Medium 0 RAC-2 0
RA-C| 5 0 5 0 0 0 $26,464 $0 $10,298 $0 $0 $0 $0 0 ((FY12 51 &
Low 0 RAC-3 0 % pon
- 1 0 1 0 0 $6,126 $0
Not Evaluated 3 RAC-4 0 RA-O 3 $1,293 $0 $102 $0 $8,213 $0 FY13
Not Required 1 RAC-5 0 LT™M| ° 0 0 0 4 0 $01 %0 %0 %0 $29 $0 %0 89 || FY07-Comp. IRP $14,644
Not Evaluated 5 Total $88,034 $0 $13,400 $0 $8,242 $0 $6,126 80 [[FY07-Comp. MMRP $0
Total IRP Sites 20 | Total MMRP Sites 5 Five-Year Review Underway and Planned for Future FYO07-Complete $14,644

IRP Progress in FY06: Refer to page M-120

IRP Progress Planned for FY07-FY08: Refer to page M-120

MMRP Progress in FY06: Refer to page M-120

MMRP Progress Planned for FY07-FY08: Refer to page M-120

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BUCKLEY FIELD / CO89799F051500 RAB
IRP Sites by Classification MMRP Sites by Classification Study| © 3 0 0 $58 | | $15,042 $0 $0 $0 $0 $0) %0 |l Fyog $0 $8,000
Response Complete 0 Response Complete 2 IRA | 0@ 11) 0(0) 0(0) 485 4526 %0 % $0 $0 0 ([ Fy10 $0 $8,000
High 0 RAC-1 1 Design] © g o g % % %0 = 0 50 $0 50 || Fy11 $0 $8,000
Medil 0 X
edium Racs 0 RA-C| © 2 0 2 FUND FUND 0 | WETTE 50| EEOE 50 $7,958 s s8052|| FY12 $0 $8,000
Low 0 RAC-3 0 pos e
- 0 0 0 0 $0 $0 |
Not Evaluated 0 RAC-4 0 RA-O % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g $0 $0 $0 $0 $0 $10 $0 $14 || FY07-Comp. IRP $0
Not Evaluated 1 Total $543 || $87,303 $0 $8,055 $0 $7,068 $0 $8,066 || FY07-Comp. MMRP $65,664
Total IRP Sites 0 | Total MMRP Sites 4 FY07-Complete $65,664
IRP Progress in FY06: No IRP activities are underway in FY06. MMRP Progress in FY06: Removal of ordnance and scrap at Bomb Targer # 5 is substantially complete. Clearance at the other targets continues to
progress on schedule.
IRP Progress Planned for FY07-FY08: No IRP activities are planned for FY07 or FY08. MMRP Progress Planned for FY07-FY08: Removal of ordnance and scrap will continue for many years.
‘ FORMERLY USED DEFENSE SITES - CAMP HALE / CO89799F051300
IRP Sites by Classification MMRP Sites by Classification [ stygy| ! 1 0 1 FUND FUND $0 $1,838 $0 $470 $0 $57 $0 $43 ([ vog $0 $0
Response Complete 1 Response Complete 0 IRA | 00) 1(1) 0(0) 0(0) $0 $2,958 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i . 0
High 0 RAC-1 Design 1 0 0 0 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
= RAC| 1 0 0 0 % %0 % %0 $0 $0 $0 $109 | FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
NGUEVaItaEd 2 Total $0 $4,796 $0 $470 $0 $57 $0 8152 [ FY07-Comp. MMRP $159,811
Total IRP Sites 1 Total MMRP Sites 2 FYO07-Complete $159,811

IRP Progress in FY06: No IRP activities in FY06.

IRP Progress Planned for FY07-FY08: No IRP activities planned for FY07 or FY08.

MMRP Progress in FY06: In 2006 NWO transitioned the MMRP project into the SI Phase, consistent with the work being performed at other
MMRP sites.

MMRP Progress Planned for FY07-FY08: Completion of the SI activities is scheduled for February 2008. This will include a prioritization of areas of concern.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CRAIG ARMY NATL GUARD TRG SITE / CO89799F055500
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 FUND $0 $20 $0 $0 $0 $0 $0) $186 || Eyo9 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design| 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0[Fy11 $0 $0
Medi 0 .
edium RAC-2 ! RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LTM]| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $20 $0 $0 $0 $0 $0 $186 || FY07-Comp. MMRP $21,469
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $21,469

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities planned until FY08.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY08. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

‘ FORMERLY USED DEFENSE SITES - PUEBLO AIR TI GROUND GUN RGE / CO89799F058200

IRP Sites by Classification MMRP Sites by Classification || study| © 0 0 1 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $239 || Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medium - RAC2 _ RAC| © 0 0 0 0 1 $0 $0 $0 $0 %0 0 %0 $01| FY12 i 9

Low 0 RAC-3 1
Not Evaluated 0 RAC-4 ] ’ ° ’ 0 ’ * | 0 il % & ® 2l FYis > A
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
N S WL 0 Total $0 $0 $0 $0 $0 $0 $0 $239 || FY07-Comp. MMRP $22,456
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $22,456

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities planned until FY08.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY08. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PUEBLO PRE BOMB RGE #2 / CO89799F058600
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 FUND $0 $0 $0 $0 $0 $0 $0) $433 || Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 90| Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 .
edium RAC-2 ! RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LTM| 0 0 0 0 0 ! $0 $0 %0 2 $0 2 $0 $0|| FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $433 ||FY07-Comp. MMRP $56,698
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $56,698

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities planned until FY08.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY08. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

‘ FORMERLY USED DEFENSE SITES - TRINIDAD AIR TO AIR GUNNERY RGE / CO89799F058800

IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $348
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medium - RAC2 g RAC| © 0 0 0 0 1 $0 $0 $0 $0 %0 0 %0 $01| FY12 i 9

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 ] ’ ° ’ 0 ’ * | 0 il % & ® 2l FYis > A
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0) $0 $0 $0 $0 $0 %0 [ FY07-Comp. MMRP $413,306
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $413,306

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities planned until FY08.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY09. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
Connecticut
ARMY - STRATFORD ARMY ENGINE PLANT / CT121382292400 RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification | || study| 4 0 0 0 0 0 $5,420 $0 $455 $0 $0 $0 $0 01l EY09 $0 $0
Response Complete 2 Response Complete 0 RA | 10 o0 | oo 0(0) $2,721 $0 $0 $0 $0 $0 $0 $01lFY10 %0 =
i H 0
High 0 RACD Design| 1 0 0 0 2 0 $1,056 $0 $0 $0 $0 $0 $0 $0(FY11 %0 9
Medi 0 RAC-2 0
e rRAC| 1 0 0 0 2 0 $9477 50 % 50 $0 %0 $0||FY12 $11,403 %
Low 2 RAC-3 0 poy -
. 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 0 RA-O 0 %0 % %0 % %0 Fyis
Not Required 0 RAC-5 0 LM 0 o ! a 2 5 $210 $0 $0 gl $0 %0 $0 $0|| FY07-Comp. IRP $28,914
Not Evaluated 0 Total $18,584 $0 $455 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 4 | Total MMRP Sites 0 FY07-Complete $28,914
IRP Progress in FY06: Refer to page M-186 MMRP Progress in FY06: Refer to page M-186
IRP Progress Planned for FY07-FY08: Refer to page M-186 MMRP Progress Planned for FY07-FY08: Refer to page M-186
‘ NAVY - BLOOMFIELD NWIRP / CT117002213400
IRP Sites by Classification | MMRP Sites by Classification || study| 4 0 4 0 0 0 ||FUND $4,526 $0 $0 $0 71 $0 $0 %0l Fyog $2,281 $0
Response Complete 4 Response Complete 0 IRA | @ 0(0) 0(0) 0(0) FUND $203 $0 $0 $0 $0 $0 $0 80| Fy10 $1,084 $0
High 3 RAC-1 0 Design|  © 0 1 0 R 0 %0 5 0 5 4158 $0 $0 $0([Ev11 $3,275 $0
Medium 1 RAC-2 0
- RAC| © 0 0 0 3 0 $0 $0 % %0 $0 $0 $0 $0||FY12 s2.194 %
Low 0 RAC-3 0 poym 5
y 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o [Rao ! * | 0 il % & Fvis
Not Required 0 RAC-5 o [lLt™] ¢ S ¢ ’ 0 S % ] * i %0 = i || FY07-Comp. IRP $12,188
Not Evaluated 0 Total $4,729 0 $0 $0 $229 $0 $0 %0 [ FY07-Comp. MMRP $0
Total IRP Sites 8 Total MMRP Sites 0 FYO07-Complete $12,188
IRP Progress in FY06: Award Task to Close Contaminated Wells MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: §907 . MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
ites 1,4,
2008
Sites 1,4,6 RD

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000 Obligated ($000 Planned ($000 Estimate ($000 Estimated Costs ($000
Ph g
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - NEW LONDON NSB / CT117002202000 / C-TECH RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study| % 0 7 0 0 0 $14,096 $0 $171 $0 $855 $0 $0 01l Eyo9 $747 $0
Response Complete 15 Response Complete 0 IRA | 810) | [0(0) 0(0) 0(0) $824 $0 $0 $0 $0 $0 $0 80| Fy10 $3,587 $0
High 5 RACGH 0 Design| 8 0 0 0 9 0 $4,111 $0 $0 $0 $0 $0 $56 $0(lFY11 $1,936 $0
Medi 3 RAC-2
il _ RA-C| 10 0 0 0 9 0 $36,634 $0 $320 $0 $0 $0 $241 $0|[Fy12 $625 $0
Low 2 RAC-3 0 popyn =
Not Evaluated 0 RAC-4 0 RA-O| ° o ¢ o 10 0 $4.0%5 $0 $702 0 $1329 3 $4z8 ®[|FYis '
Not Required 4 RAC-5 0 LT™M| 0 0 2 Y 3 g $235 $0 $0 $0 $305 $0 $150 80 || FY07-Comp. IRP $23,339
Not Evaluated 0 Total $59,995 $0 $1,193 $0 $2,489 $0 $870 $0||FY07-Comp. MMRP $0
Total IRP Sites 29 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $23,339

IRP Progress in FY06: Refer to page M-149

IRP Progress Planned for FY07-FY08: Refer to page M-149

MMRP Progress in FY06: Refer to page M-149

MMRP Progress Planned for FY07-FY08: Refer to page M-149

Delaware

; AIR FORCE - DOVER AIR FORCE BASE / DE357182401000 / C-EST NPL

IRP Sites by Classification | MMRP Sites by Classification || study| 59 0 0 0 0 0 25,932 $0 $33 $0 30 $0 $0 %01l Fyog $6,067 $0
Response Complete 34 Response Complete 0 IRA | 1424) | [000) 0(0) 0(0) $10,298 $0 $303 $0 $0 $0 $0 80| Fy10 $8,097 $0
High 11 RAC-1 0 Design| 17 0 0 0 0 0 $4,143 $0 $0 $0 $0 $0 $0 $0([FY11 $6,637 $0
Medium ° — 0 RAC| 16 0 1 0 0 0 $18,341 $0 $5,768 $0 $0 $0 $0 $0|FY12 $5.99 B

Low 0 RAC-3 0
ot Evalonted S RACA 5 rA-O| 2 0 16 0 9 0 $14,022 $0 $1,506 $0 $4,141 $0 $5,721 $0([FY13 $2,008 $0
Not Required 1 RAC-5 0 LT™M| © 0 30 0 14 0 $3,205 $0 $0 $0 $0 $0 $0 $0 (| FY07-Comp. IRP $54,329
Not Evaluated 0 Total $76,031 $0 $7,720 $0 $4,141 $0 $5,721 $0||FY07-Comp. MMRP $0
Total IRP Sites 59 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FY07-Complete $54,329

IRP Progress in FY06: Refer to page M-51

IRP Progress Planned for FY07-FY08: Refer to page M-51

MMRP Progress in FY06: Refer to page M-51

MMRP Progress Planned for FY07-FY08: Refer to page M-51

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - DOVER SURVIVAL TRAINING ANNEX / DE39799F135800
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 0 0 $520 $167 $0 $167 30 $31 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design 1 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $520 $167 $0 $167 $0 $31 $0 %0 ||FY07-Comp. MMRP $12,642
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $12,642
IRP Progress in FY06: No IRP Hazards Identified / No IRP projects planned. MMRP Progress in FY06: MMRP SI underway in FY06.
IRP Progress Planned for FY07-FY08: No IRP Hazards Identified / No IRP projects planned. MMRP Progress Planned for FY07-FY08: Complete MMRP SI in FY07. No further work scheduled until RI/FS after FY12.
‘ FORMERLY USED DEFENSE SITES - GOVERNOR BACON HEALTH CENTER / DE39799F134200
IRP Sites by Classification MMRP Sites by Classification [ study| 4 0 0 1 0 0 $126 $142 $0 $30 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 3 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design| 0 0 0 o 1 18 5 0 5 %0 $0 $0 $0([Ev11 $0 $2,562
Medi 0 RAC-2 0
ecum RA-C| 1 0 1 0 0 1 $300 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 1 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required 1 RAC5 0 LT™M| O 0 0 g 1 L $0 %0 %0 %0 $0 %0 50 s || FYo7-Comp. IRP 5114
Not Evaluated 0 Total $534 $142, $0 $30 $0 $0 $0 $0|[FY07-Comp. MMRP $11,570
Total IRP Sites 4 | Total MMRP Sites 1 FYO07-Complete $11,684

IRP Progress in FY06: No IRP Hazards Identified / No IRP projects planned.

IRP Progress Planned for FY07-FY08: No IRP Hazards Identified / No IRP projects planned.

MMRP Progress in FY06: MMRP Sl underway in FY06.

MMRP Progress Planned for FY07-FY08: Complete MMRP Sl in FY07. No further work scheduled until RI/FS after FY12.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP MMREP || Fiscal Year IRP MMRP

District of Columbia

NAVY - WASHINGTON NAVY YARD / DC317002431000 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | study| 17 0 9 0 2 1 |REG $11,443 $426 $1,204 $0 $125 $0 $1,041 $693 || Fy0g $27775 $0
Response Complete 12 Response Complete 0 IRA | 12(19) | [0(0) 1(1) 0(0) $5,690 $0 $1,465 $0 $2,584 $0 $0 $0 (| Fy10 $3,686 $0
High 5 RAC-1 0
9 Design| 2 0 0 0 5 0 $371 $0 $0 $0 $68 $0 $20 $0(lFY11 $734 $0
Medium 7 RAC-2 0
RA-C| 6 0 0 0 1 0 |res §7,188 %0 %0 %0 $0 $129 90| FY12 s284 B
Low 2 RAC-3 0 26 -
- 0 0 2 0 0 1,339 0 140 0 $0 $0|[FY13 5
Not Evaluated 0 RAC-4 0 RA-O ° ® $ i s %
Not Required ) RAC-5 1 LT™M| 2 v 0 v 3 . $0 $0 %0 $0 $126 $0 $218 $0 || FY07-Comp. IRP $12,562
Not Evaluated 0 Total $26,031 $426 $2,809 $0|  s2.903 $0| 1408 %698 || FY07-Comp. MMRP $693
Total IRP Sites 28 Total MMRP Sites 1 FY07-Complete $13,255
IRP Progress in FY06: Refer to page M-203 MMRP Progress in FY06: Refer to page M-203
IRP Progress Planned for FY07-FY08: Refer to page M-203 MMRP Progress Planned for FY07-FY08: Refer to page M-203
‘ FORMERLY USED DEFENSE SITES - SPRING VALLEY / DC39799F833000 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 3 1 0 1 0 0 $27,623 | = $66,440 $1,794 $4,084 $1,778 $4,403 $1,689 $4,403 || £y 09 $6,617 $4,403
Response Complete 3 Response Complete 1 IRA | 2 1(1) 0(0) 0(0) $15,016 $0 $0 $0 $0 $0 $0 $0(|FY10 $6,646 $4,403
i - 0
High 0 A Design|  © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0(FY11 $476 &
Medium 0 RAC-2 0
RAC| © 1 1 0 0 0 $12,347 | | $2,066 $4,286 $0 $4.834 $o|  s4019 80| FY12 % %
Low 0 RAC-3 0 p 5
- 0 0 0 0 0 0 0 0 0 0 $0 $0||FY13
Not Evaluated 0 RAC-4 o | [[RAO 0 s 3 s g * 3
Not Required o RAC-5 0 LTM| © o 0 o 1 . $0 $0 i $0 $0 $0 $0 $0|| FY07-Comp. IRP $26,959
NGUEVaItaEd 1 Total $54,986 $68,506 $6,080 $4,984 $6,612 $4,403 $6,608 $4,403 || FY07-Comp. MMRP $18,407
Total IRP Sites 3 Total MMRP Sites 2 FYO07-Complete $45,366
IRP Progress in FY06: Remediated 124 arsenic soil grids on residential properties. Installed and sampled 29 of 39 planned groundwater monitoring MMRP Progress in FY06: Completed Lot 18 debris field high probability excavation, Lot 18 over-excavation, intrusive investigations of 7 anomalous
wells. Tested phytoremediation technology for reduction of arsenic soil levels at 13 properties using 11,000 fern plants. Continue areas & 74 single points surrounding Lot 18, started the AU Public Safety Building investigation, intrusive investigations of
84 sin
IRP Progress Planned for FY07-FY08: Remediate 248 arsenic soil grids on residential properties, install 11 additional monitoring wells and obtain groundwater quality MMRP Progress Planned for FY07-FY08: Complete investigation of Pit 3 at 4825 Glenbrook Rd, investigate 4835 Glenbrook Rd for burial pits and investigate 7
analytical results, further sample and test soils to reduce arsenic levels, sample soil gas at a known CWM ordnance burial pi residential props for buried ordnance, geophysical survey 22 residential props, investigate the AU Public Safety debris
field expansion s

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase |"\RpMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Florida

NAVY - CECIL FIELD NAS / FL417002247400 RAB BRAC 1993 NPL
IRP Sites by Classification | MMRP Sites by Classification || study| 2 1 0 0 0 0 $19,128 $0 $0 $0 $0 $0 $0 01l Fyog $0 $0
Response Complete | 16 Response Complete 0 IRA | 1100 [ Fo@) | oo 0(0) $2,629 $0 $0 $0 $0 $0 $0 $01lFY10 %0 =
High 0 RAC-1 0
< _ Design|  ° © 0 v 0 0 $671 $0 $0 0 0 $0 $0 $0|[Fy11 $0 $0
Medium 0 RAC-2 0
raC| 2 [0 1 0 0 1 $23,975 50 50 %0 %0 $209 %0 $0||FY12 %0 =
Low 1 RAC-3 0 % -
. 3 0 12 0 0 $1,156 $0
Not Evaluated o RAC-4 1 RA-O 1 $9,424 $0 $2,693 $0 $2,967 $0 FY13
Not Required 1 RACS O ] I O s ’ ! o $1.585 80 0 5 i e $0 || F07-Comp. IRP $10,085
Not Evaluated 0 Total $57,412 $0 $2,603 $0 $3,006 $209 $1,197 %0 ||FY07-Comp. MMRP $209
Total IRP Sites 29 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FY07-Complete $10,294
IRP Progress in FY06: Refer to page M-37 MMRP Progress in FY06: Refer to page M-37
IRP Progress Planned for FY07-FY08: Refer to page M-37 MMRP Progress Planned for FY07-FY08: Refer to page M-37
‘ NAVY - JACKSONVILLE NAS / FL417002441200 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 7 0 5 0 1 1 REG $29,075 $114 $225 $0 $139 $580 $1,227 01l Fyo9 $2,001 $0
Response Complete | 62 Response Complete 0 IRA | 2229 | 0@ || o) 0(0) REG $25.472 $0 0 0 $0 $0 $0 $0 || Fy10 $1525 $0
i . 0
High 1 RAC-1 Design 7 0 1 0 3 0 REG $1.767 $0 $0 50 77 $0 $0 $0([Ev11 $2,062 $831
Medium 4 RAC-2 0
RA-C| 14 0 2 0 4 0 REG $25,773 $0 $1,797 $0 $823 $0 $0 || EY12 $1,117 $582
Low 4 RAC-3 0 pom ]
- 7 0 8 0 1 6,266 1,620 $1,794 $0[|FY1
Not Evaluated 1 RAC-4 o | RAO 6 % il 0 suese & 3
Not Required 8 RAC-5 0 LTM| 10 0 3 0 15 < $1,523 $0 $51 $0 $38 $0 $67 $0 || FY07-Comp. IRP $17,483
NGUEVaItaEd 1 Total $89,876 $114 $3,693 $0 $2,535 $580 $3,088 30 ||FY07-Comp. MMRP $2,864
Total IRP Sites 80 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FY07-Complete $20,347
IRP Progress in FY06: Refer to page M-102 MMRP Progress in FY06: Refer to page M-102
IRP Progress Planned for FY07-FY08: Refer to page M-102 MMRP Progress Planned for FY07-FY08: Refer to page M-102
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - PENSACOLA NAS / FL417002461000 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ stugy| 5t 0 10 0 0 0 $45,511 $0 $990 $0 $399 $0 $620) 01l Eyo9 $6,089 $0
Response Complete 32 Response Complete 0 IRA | 1720) | [0(0) 0(0) 0(0) $6.419 $0 $0 $0 $0 $0 $0 80| Fy10 $2,187 $0
High 10 RACT ® oesign] ™ 0 1 0 13 0 $1226 $0 %0 $0 $202 $0 43 S0 Fy11 $3,318 5
Medi 6 RAC-2 0
e RA-C| 4 0 1 0 17 0 $5,413 $0 $1,862 $0 $0 $0| 95571 $0(|FY12 $3.354 5
Low 5 RAC-3 0 oy %
- 2 0 8 0 0 $2,198 $0 "
Not Evaluated 0 RAC-4 0 RA-O 21 $8,928 $0 $37 $0 $1,635 $0 EY13
Not Required 8 RAC-5 0 LT™| © 0 ! 0 12 0 $734 80 %0 $0 $185 0 $185 %0 || FY07-Comp. IRP $47,185
Not Evaluated 0 Total $68,231 $0 $2,889 $0 $2.421 $0 $8,617 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 61 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $47,185
IRP Progress in FY06: Refer to page M-164 MMRP Progress in FY06: Refer to page M-164
IRP Progress Planned for FYO07-FY08: Refer to page M-164 MMRP Progress Planned for FY07-FY08: Refer to page M-164
‘ NAVY - SAUFLEY FIELD NAS / FL417002447300 / C-TECH BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 2 0 3 0 $1,350 $0 $951 $0 $88 $0 $0 01l Fyo9 $1,094 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $1,153 $0
High 0 RAC-1 0 Design 1 0 0 0 3 0 $107 5 0 5 %0 $0 $25 $0([Ev11 $3,460 $0
- 1 g
Medium RAC-2 0 RAC| © - o 5 . - " = 50 = $0 $0 $373 || EY12 $109 $0
Low 5 RAC-3 0 31298 =
- 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 o | RAO s * _ $° & * - Fyis
Not Required o RAC-5 o LT™M| © o 0 v 6 9 $0 $0 i $0 $0 $0 %0 $0|| FY07-Comp. IRP $10,484
N S WL 0 Total $1,547 $0 $951 $0 $88 $0 $308 30 ||FY07-Comp. MMRP $0
Total IRP Sites 6 Total MMRP Sites 0 FYO07-Complete $10,484

IRP Progress in FY06: Began site investigation at Site 4.

Began Remedial Action Plan at UST 1.

IRP Progress Planned for FY07-FY08: Continue site investigation at Site 4. Begin free product removal at UST 1.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - WHITING FIELD NAS / FL417002324400 / C-TECH RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 4 0 3 1 0 0 [rec $19,692 | | $1,007 $29 $0 30 $0 $0 $0 (1 Evo9 $551 $0
Response Complete 37 Response Complete 0 IRA | 1323 | 00) 0(0) 0(0) $7.449 50 0 %0 $0 $0 30 || Fy10 $551 $0
High 4 RAC-1 0 Design| 4 0 0 0 1 0 $337 $0 $0 $0 $0 $0 $0 $0[Fy11 $558 $0
Medium 1 RAC-2 0
RA-C| 3 0 2 0 1 1 $4,774 $0 $1,336 $0 $0 $0 $0 $0(FY12 $1,061 $1,099
Low 2 RAC-3 0 pope =
- 0 0 2 0 0 $1,001 $0 ”
Not Evaluated o RAC-4 0 RA-O 3 $657 $0 $0 $0 $1,548 $0 FY13
Not Required 2 RAC-5 1 LT™M| 0 0 4 Y 18 g $30 $0 $0 $0 $0 $0 38 80 || FY07-Comp. IRP $19,848
Not Evaluated 0 Total $32,939 $1,007 $1,365 $0 $1,548 $0 $1,009 $0 [ FY07-Comp. MMRP $1,099
Total IRP Sites 46 | Total MMRP Sites 1 Five-Year Review Completed FYO07-Complete $20,947
IRP Progress in FY06: Refer to page M-207 MMRP Progress in FY06: Refer to page M-207
IRP Progress Planned for FY07-FY08: Refer to page M-207 MMRP Progress Planned for FY07-FY08: Refer to page M-207
‘ AIR FORCE - AVON PARK AIR FORCE RANGE / FL457212458700 / C-EST RAB
IRP Sites by Classification | MMRP Sites by Classification | || study| 62 0 10 0 1 0 ||FUND $17,723 $0 $1412 $0 $63 $0 $259 %0l Fyog $4,172 $0
Response Complete 56 Response Complete 0 IRA | 6@ 0(0) 1(1) 0(0) FUND 1802 5 317 % $139 $0 $0 30 ([ Fy10 $2,680 $0
High 2 RAC-1 0 Design| 0 5 0 9 0 FUND 1,513 $0 $151 $0 62 $0 $727 $0([Ev11 $1,813 $0
Medi 6 RAC-2 0
=7 RAC| © v 2 0 13 0 [FunD $982 $0 $30 $0 $2,790 $0 $104 s0|| FY12 $681 $0
Low 8 RAC-3 0 5500 %
- 1 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o [ Ra© 0 $209 _ $° & * & Fvis
Not Required 0 RAC-5 0 LTm| 3 g 2 o 15 g $1,579 $0 4 $0 4 $0|  $2,040 $0 || FY07-Comp. IRP $16,152
Not Evaluated 0 Total $23,808 $0 $1,914 $0 $3,058 $0 $3,139 $0||FY07-Comp. MMRP $0
Total IRP Sites 73 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $16,152

IRP Progress in FY06: During FY06 5 sites were closed.
A Triad initiative is complete at 3 sites: 2 sites are being recommended for closure, 1 site requires removal action. The initative

has saved an estimated $1 million in investigation and accelerated site closure.

IRP Progress Planned for FY07-FY08: In FY07 a multi year, base-wide Performance Based contract will be awarded to complete clean up and closure of all open sites.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - CAPE CANAVERAL AIR FORCE STATION / FL457112440700 / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| 77 2 3 1 0 0 $36,718 $55 $1,815 $0 $0 $0 $0 %0 |l Fvog $20,282 $226
Response Complete 55 Response Complete 2 IRA | 5808 | 70 5(7) 0(0) $25.080 % $953 % $614 $3,214 0 ([ Fy10 $8,684 $0
i = 0
High 4 RAC-1 Design| © 0 1 0 o 1 $8900 e 0 % %0 $0 $0 0 ([ Fy11 $4,692 $1,238
Medium 4 RAC-2 0
RA-C| 3 0 4 0 2 1 $33,836 $0 $4,521 $0 $0 $0 $0 $0(FY12 $4,776 $0
Low 1 RAC-3 0 . =
- 5 0 12 0 1 $2,012 $0 2,549
Not Evaluated 1 RAC-4 1 RA-O 11 $3,935 $0 $610 $0 $2.474 $0 EY13
Not Required 15 RAC-5 0 LT™M| 0 0 8 Y 18 g $1,482 $0 $0 $0 $130 $0 $20 80 || FY07-Comp. IRP $86,764
Not Evaluated 0 Total $110,869 $55 $7,899 $0 $3,218 $0 $5,246 80 [[FY07-Comp. MMRP $4,366
Total IRP Sites 80 | Total MMRP Sites 3 Five-Year Review Planned for Future FYO07-Complete $91,130
IRP Progress in FY06: Partnering with EPA/State achieved RIP at 5 Sites. Major DNAPL cleanup completed by soil mixing with steam/iron treatment at MMRP Progress in FY06: No activities funded.
one site; initiated at second site. Major oxidation and bioaugmentation on VOC-contaminated groundwater ongoing at other sites.
IRP Progress Planned for FY07-FY08: Partnering with EPA/State to facilitate 5 Site closures, including completion of major groundwater remedies (oxidation, soil MMRP Progress Planned for FY07-FY08: No activities funded.
mixing with steam/iron treatment, bioaugmentation) at several sites. Aggressively cross-feed these innovative remedial successes.
‘ AIR FORCE - EGLIN AIR FORCE BASE / FL457172436600 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification | study| 1% 0 0 8 0 0 $36,088 $314 $205 $0 $0 $0 $0 $2689 || Fv 09 $1,348 $0
Response Complete 132 Response Complete 0 IRA | 7200) | [ 00) 0(0) 0(0) $10733 $0 $1,190 $0 $0 $0 $0 $0 (| Fy10 $1,355 $311
i x 0
High 0 RAC-1 Design 18 0 0 0 o 1 $3.279 % $0 50 %0 $0 $0 $0([Ev11 $1,480 $304
Medium 0 RAC-2 2
RA-C| 45 0 0 0 0 2 $14378 50 $0 50 $0 $0 $0 $0 || FY12 $1,027 S
Low 0 RAC-3 3 5952 o
- 15 0 4 0 1 $617 $0 g
Not Evaluated 0 RAC-4 3 RA-O 0 $8,905 $0 $464 $0 $656 $0 FY13
Not Required 4 RAC-5 0 LT™M| ® 0 o 0 4 2 $5,004 $0 $1,002 s s2164 o[ sw007 %0 || FY07-Comp. IRP $16,200
Not Evaluated 0 Total $78,387 $314 $2,861 $0 $2,820 $0 $1,624 $2,689 || FY07-Comp. MMRP $13,508
Total IRP Sites 136 | Total MMRP Sites 8 Five-Year Review Completed, Underway, and Planned FYO07-Complete $29,798

IRP Progress in FY06: Achieved RIP on 3 Sites; Achieved RC on 3 Sites; Closed 3 Sites; RC on 4 AOC/POls.

IRP Progress Planned for FY07-FY08: FY06 - RIP planned for 2 Sites; RC planned for 2 Sites; SC planned for 1 Site. Scheduled to achieve Final RIP during FY07

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - HOMESTEAD AIR FORCE BASE / FL457212403700 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification || study| 3 0 0 2 0 0 $14,400 $0 $0 $0 $0 $0 $0 80l Fyog $0 $182
Response Complete 34 Response Complete 0 IRA | 1628) | [00) 0(0) 0(0) $1,186 $0 $0 $0 $0 $0 $0 $0([Ev10 $161 $0
i i 0
High 0 RAC Design| 1 0 0 0 0 0 $2322 $0 $0 $0 $0 $0 $0 $0(FY11 $0 L
Medil 0 X
edium — 0 RAC| 13 0 0 0 0 0 $9,697 $0 $0 $0 $0 $0 $0 $0|FY12 sz $10.509
Low 0 RAC-3 1 % 5920
- 10 0 1 0 0 $12 $0 :
Not Evaluated 0 RAC-4 0 RA-O 0 $123 $0 $0 $0 50 0 Y13
Not Required 1 RAC-5 1 [|[LT™] 8 o 0 0 0 $4.578 %0 %0 %0 %0 $o|  sw07 % || FY07-Comp. IRP $1,916
Not Evaluated 0 Total $32,306 0 $0 $0 $0 $0 $119 $0 [ FY07-Comp. MMRP $17,159
Total IRP Sites 35 | Total MMRP Sites 2 Five-Year Review Completed and Planned for Future FYO07-Complete $19,075
IRP Progress in FY06: Refer to page M-98 MMRP Progress in FY06: Refer to page M-98
IRP Progress Planned for FY07-FY08: Refer to page M-98 MMRP Progress Planned for FY07-FY08: Refer to page M-98
‘ AIR FORCE - MACDILL AIR FORCE BASE / FL457182458200 / C-EST RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ study| 45 0 4 3 0 0 $27,435 $38 $0 $0 $1,103 $0 $2,653 01l Fyo9 $3,386 $0
Response Complete 22 Response Complete 0 IRA | 22a5) | [ 0@ 2(2) 0(0) $5,101 $0 $0 $0 $0 $0 $0 80| Fy10 $4,695 $0
High 0 RAC-1 0 Design| 7 0 15 0 1 3 $1,500 5 0 5 %0 $0 $0 $0([Ev11 $4,870 $890
Medi 18 RAC-2
ecum 2 RAC| 7 0 2 0 1 3 $16,544 $0 $5,772 $0 $1,484 $0 $0 $0||FY12 s2.821 S
Low > RACS 0 $2,240 $5,284
- 2 0 2 0 0 $962 $0 : .
Not Evaluated 0 RAC-4 1 |RaC 2 STA8 _ s — $25 - Fyis
NotRequired | 4 RACS BRI RN ] 0| s | som|[ " 80|| FY07-Comp. IRP $61,993
Not Evaluated 0 Total $61,438 $38 $6,778 $0 $3,172 $0 $4,698 %0 [ FY07-Comp. MMRP $8,799
Total IRP Sites 49 | Total MMRP Sites 3 FYO07-Complete $70,792

IRP Progress Planned for FY07-FY08: Achieve RIP.

IRP Progress in FY06: Awarded fence to fence PBC contract for 22 IRP sites to achieve RIP for 21 of those sites by 30 September 2007.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - PATRICK AIR FORCE BASE / FL457112440400 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 32 2 1 3 $28,932 $54 $2,178 $0 $2,898 $0 $0) %0 |l Fyog $1,564 $879
Response Complete 25 Response Complete 2 IRA | 2060 | [0 0(0) 0(0) $2,862 0 0 50 $0 $0 0|l Fy10 $1,421 $0
i = 0
High 0 RAC-1 Design ] 0 0 0 $1.729 50 0 50 0 $0 $0 $0 ([ Ey11 $3,116 $903
Medium 0 RAC-2 0
RAC| 4 0 0 0 $7,25 $0 $0 %0 $0 $0 $0 80| FY12 $2,960 =
Low 0 RAC-3 0 . =5
- 5 0 6 0 $1,354 $0 516
Not Evaluated ! RAC-A 2 RA-O $1,537 $0 $70 $0 $275 $0 FY13
Not Required 7 RAC-5 0 Ltm| 3 o : ’ $1.188 $0 ¥ - 840 i 528 80| FY07-Comp. IRP $23,780
Not Evaluated 0 Total $43,500 $54 $2,248 $0 $3,213 $0 $1,382 80 [[FY07-Comp. MMRP $2,783
Total IRP Sites 33 | Total MMRP Sites 5 Five-Year Review Planned for Future FYO07-Complete $26,563
IRP Progress in FY06: Innovative DNAPL treatment (vegetable oil and emulsified zero valent iron injection) completed at one site, facilitating RIP. MMRP Progress in FY06: No activities funded.
Continued successful LTM/LUC program. Remaining Base-wide PA fully funded to identify any remaining anvironmental
liabilities.
IRP Progress Planned for FY07-FY08: Complete on-going base-wide Preliminary 1t and Site In 1 to address NE Site and ensure MMRP Progress Planned for FY07-FY08: No activities funded.
identification all environmental liabilities. Continue LTM and LUC program.
‘ AIR FORCE - TYNDALL AIR FORCE BASE / FL457152412400 / C-EST BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 35 0 4 4 PERS $12,332 $52 $989 $0 $0 $0 $291] 01l Fyo9 $1,122 $969
Response Complete 23 Response Complete 0 IRA | 6@ 0(0) 0(0) 0(0) TECH $1.550 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 4 RAC-1 0 Design|  © 0 3 0 TECH 356 $0 $0 $0 0 $0 $0 $0([Ev11 $602 $7,204
Medium 4 RAC-2 0
RA-C| 6 0 5 0 TECH $9,623 $0 $4518 $0 $0 $0 $0 $0(|FY12 9618 =
Low 4 RAC-3 0 stoL p—
- 0 0 7 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO i | 9288 ] 862 | Fyis
Not Required 4 RAC-5 4 LT™| © 0 0 0 $62 $0 862 $0 $0 $0 $0 $0 || FY07-Comp. IRP $8,904
Not Evaluated 0 Total $24,300 $52 $5,857 $0 $882 $0 $291 80 [[FY07-Comp. MMRP $9,505
Total IRP Sites 39 | Total MMRP Sites 4 Five-Year Review Planned for Future FYO07-Complete $18,409

IRP Progress in FY06: Refer to page M-197

IRP Progress Planned for FY07-FY08: Refer to page M-197

MMRP Progress in FY06: Refer to page M-197

MMRP Progress Planned for FY07-FY08: Refer to page M-197

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - A TO G GUN RGE,BRONSON / FL49799F441800
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 EY09 $0 $178
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) EUND %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
i 0 H
Medium RAC-2 0 RAC| o - 0 . . . FUND s = 50 = $0 $0 $0 s0||FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 | RA©C 0 ® = ® i % = Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $12,310
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $12,310
IRP Progress in FY06: MMRP Progress in FY06: No work performed.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No work scheduled.
‘ FORMERLY USED DEFENSE SITES - CAMP BLANDING / FL49799F434300
IRP Sites by Classification MMRP Sites by Classification [ stygy| ! 0 0 1 0 0 FUND FUND $744 $145 $0 $145 $0 $31 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 1(1) 0(0) FUND FUND $560 $0 $52 $0 $20 $0 $0 80| Fy10 $0 $0
High 1 RAC-1 0 Design|  © 0 0 ) 0 1 FUND FUND 0 $0 $0 $0 0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2
el g RA-C| © 0 0 0 0 1 [Funp FUND $0 $0 $0 $0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o [Rao 0 %0 %0 $0 %0 $0 50 FY13
Not Required 0 RAC5 0 LT™M| O 0 0 g 1 L $0 %0 %0 %0 $0 %0 50 s || FYo7-Comp. IRP 532
Not Evaluated 1 Total $1,313 $145 $52 $145 $20 $31 $0 $0||FY07-Comp. MMRP $177,273
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $177,305

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Completed Draft Technical Project Planning Memorandum August 1, 2006.

MMRP Progress Planned for FY07-FY08: The Plan is to complete the Site Inspection Phase of the Project.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FT. MYERS BOM & GUN RG / FL49799F440300
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 EY09 $0 $313
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) EUND %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
i 0 X
Medium RAC-2 0 RAC| o - 0 . . . FUND s = 50 = $0 $0 $0 $0 || Y12 $0 $31
Low 0 RAC-3 0 pos e
- 0 0 0 0 0 $0 $0 g
Not Evaluated 0 RAC-4 1 | RA©C 0 ® = ® i % = Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $13,570
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $13,570
IRP Progress in FY06: MMRP Progress in FY06: No work performed.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No work scheduled.
‘ FORMERLY USED DEFENSE SITES - LAKE WILMINGTON TARGET / FL49799F968500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 FUND $0 $0 $0 %0 $0 $0 $0 $210 || Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) FUND %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 Y Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $0
N o g
Medium RAC2 g RA-C| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $210 [ FY07-Comp. MMRP $10,942
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,942

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work performed.

MMRP Progress Planned for FY07-FY08: The plan is to complete the Site Inspection Phase of the Project.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - LK BRYANT BOMB & GUNN RNG / FL49799F441100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $431 $0 $0 $0 $168 $0 $28 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) FUND $0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $0
High 0 RAC-1 1 Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
i 0 X
Medium RAC-2 0 RAC| o - 0 . . . FUND s = 50 = $0 $0 $0 s0||FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $431 $0 $0 $0 $168 $0 $28 ||FY07-Comp. MMRP $44,237
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $44,237
IRP Progress in FY06: MMRP Progress in FY06: No contract award due to lack of funding.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Contract awarded 23 Oct 06. The plan is to complete the Site Inspection Phase and start the Remedial
Investiation/Feasibility Study Phase of the Project.
‘ FORMERLY USED DEFENSE SITES - PERRY BOMBING RNG / FL49799F722200
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $0 $0 %0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) FUND %0 % %0 5 $0 $0 %0 50| Fy10 $0 $397
High 0 RAC-1 Y Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $0
N o g
Medium RAC2 g RA-C| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 80 [[FY07-Comp. MMRP $16,170
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $16,170

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work was scheduled.

MMRP Progress Planned for FY07-FY08: No work is scheduled.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PINECASTLE JEEP RNG / FL49799F722400
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $211 $0 $81 $0 $5 $0 $525 EY09 $0 $525
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) EUND %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $525
High 0 RAC-1 2 Design|  © 0 0 0 0 1 FUND %0 e $0 $0 %0 $0 $0 $0 || Fy11 $0 $525
i 0 X
Medium RAC-2 0 RAC| o - ) 3 ) T FUND s = 50 = $0 $0 $0 s0||FY12 $0 $240
Low 0 RAC-3 0 pos 5
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $211 $0 $81 $0 $5 $0 $525 [ FY07-Comp. MMRP $19,248
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $19,248
IRP Progress in FY06: MMRP Progress in FY06: The Final Site Specific Work Plan was completed on 28 August 2006.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: The plan is to complete the Site Inspection Phase and start the Remedial Investigation/Feasibility Study Phase of the
Project.
‘ FORMERLY USED DEFENSE SITES - USAF AVON PARK RNG / FL49799F450500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $23 $0 %0 $0 $0 $0 $412 || Eyvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) FUND $0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $0
High 0 RAC-1 Y Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $0
N o g
Medium A2 0 [Racl o 0 0 0 0 1 FUND " % 50 T 0 50 0 || Fy12 %0 %0
Low 0 RAC-3 1 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $23 $0 $0 $0 $0 $0 $412 [ FY07-Comp. MMRP $107,608
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $107,608

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work scheduled.

MMRP Progress Planned for FY07-FY08: Start Site Inspection in FY-08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Phase in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
; ARMY - FORT STEWART / GA421402087200 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification [l study| 84 0 0 8 0 0 $10,672 $344 $0 $344 $0 $0 $0 01l EY09 $415 $0
Response Complete 79 Response Complete 0 IRA | %208 | T1 0(0) 0(0) 438 $146 %0 %0 $0 $0 $0 $0 ([ Fy10 $206 $0
i - 0
High ° RACH Design| © 0 0 0 0 7 $753 $0 $0 $0 $0 $0 $0 $0|lFy11 $211 0
Medium 0 RAC-2 2
RA-C| 10 0 0 0 0 8 $5,906 $0 $0 $0 $0 $0 $0 $0||FY12 $215 s
Low 0 RAC-3 2 po =~
- 0 0 5 0 0 $570 $0 1
Not Evaluated o RAC-4 0 RA-O 0 $3,080 $0 $750 $0 $1,126 $0 FY13
Not Required 5 RAC-5 4 LT™| 3 0 2 a 0 8 $424 $0 $25 $0 $40 %0 $40 $0 || FY07-Comp. IRP $5,842
Not Evaluated 0 Total $21,273 $490 $775 $344 $1,166 $0 $610 %0 ||FY07-Comp. MMRP $16,507
Total IRP Sites 84 Total MMRP Sites 8 FY07-Complete $22,349
IRP Progress in FY06: Five year reviews conducted for FST-001 and FST-011. Rec'd NFA for FST-024 and USTs 89 and 94A. MMRP Progress in FY06: Site Inspection to be initiated in FY06
IRP Progress Planned for FYQ7-FY08: Continue monitoring progress of implemented CAPs for FST 13, 26, & 35; continue LTM at FST 1,& 11. RC remaining FST MMRP Progress Planned for FY07-FY08: Site Inspection to be completed in FY08.
sites.
‘ AIR FORCE - AIR FORCE PLANT 6/ GA457172460600 / C-EST
IRP Sites by Classification | MMRP Sites by Classification | study| 17 0 0 0 0 0 [rec $14,022 $0 $0 $0 $0 $0 $0 $0 [ Fyog $2,195 $0
Response Complete 11 Response Complete 0 IRA | 202 | [ 0@ 4(4) 0(0) $19.433 $0 1,745 $0 $1,686 $0 $1,742 $0 (| Fy10 $2,460 $0
i - 0
High 0 RAC-1 Design|  © 0 0 0 o 0 $3.737 % $0 50 %0 $0 $0 $0([Ev11 $2,941 $0
Medium 4 RAC-2 0
RAC| © 0 3 0 1 0 $4,960 $0 $1,009 $0 $3,808 $0| %6512 $0(|FY12 5259 =
Low 0 RAC-3 0 2,022 pon
- 0 0 2 0 0 176 49 $114 $0||FY1 g
Not Evaluated o RAC-4 0 RA-O 4 $ $0 $: $0 $128 $0 3
Not Required 2 RAC-5 0 LT™M| O 0 2 0 6 g $738 $0 % $0 $196 $0 so7 %0 || FY07-Comp. IRP $39,734
Not Evaluated 0 Total $43,066 $0 $2,803 $0 $5,908 $0 $8,465 80 (|[FY07-Comp. MMRP $0
Total IRP Sites 17 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $39,734
IRP Progress in FY06: Continued Supplemental RCRA Facilities Investigation for B-4, B-10, B-90 Zones. Continued operation of ICM groundwater MMRP Progress in FY06: No Identified MMRP Sites.
treatment system for B-4, B-10, and B-90 Zones. )
IRP Progress Planned for FY07-FY08: Complete SRFI for B4,B10 & B90. Develop Corrective Action Plan/ BRA at B-4, B-10, B-90 Zones for contaminated soil and MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
groundwater. Implement Approved Corrective Action Plan in the B-4, B-10, B-90 Zones.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - MOODY AIR FORCE BASE / GA457212410600 / C-EST RAB BRAC 2005 Realignment
IRP Sites by Classification | MMRP Sites by Classification | [ stugy| 42 0 1 0 0 O | TECH $11,566 $0 $0 $0 $0 $0 $0 %0 |l Fvog $1,728 $0
Response Complete 28 Response Complete 0 IRA | 3042) | [0(0) 0(0) 0(0) $15,901 $0 $0 $0 $0 $0 $0 80| Fy10 $1,311 $0
High 0 RACT ® oesign] © 0 0 0 0 0 $7626 %0 %0 $0 $0 $0 $0 $0(lFY11 91213 5
Medi 1 RAC-2
il _ RA-C| 10 0 1 0 0 0 TECH $8,722 $0 $1,267 $0 $0 $0 $0 $0 || FY12 $849 $0
Low 0 RAC-3 0 po =
- 11 0 13 0 0 $1,985 $0
Not Evaluated 1 RAC-4 0 RA-O 1 $16,664 $0 $4,414 $0 $2.271 $0 EY13
Not Required 13 RAC5 0 LT™M| 0 70 ! 0 13 g $2,249 $0 $103 %0 $84 $0 s77 89 || FY07-Comp. IRP $11,077
Not Evaluated 0 Total $62,728 $0 $5,784 $0 $2,355 $0 $2,062 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 43 | Total MMRP Sites 0 FYO07-Complete $11,077
IRP Progress in FY06: 4 sites had reduced risk MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: 4 sites scheduled for risk reduction MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Continuation of PBM initiatives (RPO and POP)
‘ AIR FORCE - ROBINS AIR FORCE BASE / GA457172433000 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 43 0 0 0 0 0 $23,056 $0 $0 $0 $0 $0 $0 01l Fyo9 $7,563 $0
Response Complete 35 Response Complete 0 IRA | 2564 | [ 0@ 0(0) 0(0) 19,267 $0 $0 $0 $0 $0 $0 80| Fy10 $7,876 $0
High 0 RAC-1 0 Design| 14 0 0 0 o 0 $12,162 5 0 5 %0 $0 $0 $0([Ev11 $9,125 $0
Medi 0 RAC-2 0
edum RA-C| 16 0 0 0 0 0 $71,476 %0 $0 50 $0 %0 $0 $0([FY12 96,103 &
Low 0 RAC-3 0 0,002 =
- 7 0 8 0 0 $7,459 $0 A
Not Evaluated o RAC-4 0 RA-O 0 $32,405 $0 $6,631 $0 $8,200 $0 FY13
Not Required 8 RAC-5 0 LT™M| 3 0 4 0 8 g $6,267 $0 918 $0 $33 $0 $15 %0 || FY07-Comp. IRP $126,268
Not Evaluated 0 Total $164,653 $0 $6,649 $0 $8,233 $0 $7,474 $0 FY07_Comp_ MMRP $0
Total IRP Sites 43 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $126,268

IRP Progress in FY06: Refer to page M-176

IRP Progress Planned for FY07-FY08: Refer to page M-176

MMRP Progress in FY06: Refer to page M-176

MMRP Progress Planned for FY07-FY08: Refer to page M-176

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP GORDON ART RANGE / GA49799F816100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $123 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $29
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $123|[FY07-Comp. MMRP $14,513
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $14,513
IRP Progress in FY06: MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: The MMRP Site Inspection is scheduled begin in FY08.
‘ FORMERLY USED DEFENSE SITES - CP TOCCOA MIL RES / GA49799F473000
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 TECH TECH $17 $150 $0 $31 $0 $10 $0 $0 [ Fvog $0 $0
Response Complete 1 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] L - 5 3 . T " = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
ecum RA-C| 1 0 0 0 0 1 49 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $72 $150 $0 $31 $0 $10 $0 $0||FY07-Comp. MMRP $28,796
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $28,796

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: The Site Inspection (SI) is underway. The SI Workplan and all field work was completed.

MMRP Progress Planned for FY07-FY08: SI phase is scheduled for completion in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
NAVY - GUAM NAVACTS / GU917002758300 / C-TECH / C-EST RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification || swudy| 26 0 2 1 0 0 FUND $18,155 $133 $907 $133 $0 $0 $175 01l EY09 $1,994 $0
Response Complete 26 Response Complete 0 IRA | 1103 | [0 0(0) 0(0) FUND $29.695 $0 $26 $0 $165 $0 $0 $0 [ Fy10 $2,720 $0
i n 0
High 1 RAC-1 Design 5 0 0 0 0 0 FUND $1,261 $0 $0 $0 $0 $0 $0 $0||FY11 $217 $0
Medium 1 RAC-2 0
RA-C| 7 0 0 0 0 o [Funp $1635 $0 $0 $0 $0 $0 $0 $0(lFY12 $1.072 %
Low 0 RAC-3 1 P =~
- 0 0 0 0 0 $1,213 $0 17
Not Evaluated 0 RAC-4 0 RA-O ! % | % % $300 FYis
Not Required o RACS 0 LT™M| O 0 3 0 3 Y $401 $0 $96 $0 $110 $0 $1 $0 || FY07-Comp. IRP $10,258
Not Evaluated 0 Total $51,147 $133 $1,029 $133 $575 $0 $1,389 $0|[FY07-Comp. MMRP $0
Total IRP Sites 28 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $10,258
IRP Progress in FY06: Refer to page M-93 MMRP Progress in FY06: Refer to page M-93
IRP Progress Planned for FY07-FY08: Refer to page M-93 MMRP Progress Planned for FY07-FY08: Refer to page M-93
‘ NAVY - GUAM PWC / GU917002757600 / C-TECH RAB
IRP Sites by Classification MMRP Sites by Classification Study| © 0 6 0 0 0 REG $9,603 $0 $155 $0 $20 $0 $0 01l Fyo9 $13 $0
Response Complete 6 Response Complete 0 IRA | 4 0(0) 0(0) 0(0) REG $21,574 $0 $2,746 $0 $9,839 $0 $851 80| Fy10 $13 $0
i H 0
High 1 RAC-1 Design 2 0 0 0 o 0 REG $112 % $0 50 %0 $0 $0 $0([Ev11 $515 $0
Medium 5 RAC-2 0
RA-C| 2 0 0 0 0 o [res $17,060 %0 $0 50 $0 %0 $0 $0([FY12 $14 =
Low 0 RAC-3 0 po pon
- 3 0 0 0 0 $96 $0
Not Evaluated o RAC-4 0 RA-O 1 $511 $0 $0 $0 $166 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 ! 0 7 0 $01 %0 $o1 %0 $16 $0 5223 89 || FY07-Comp. IRP $11,827
Not Evaluated 0 Total $48,051 $0 $2,992 $0 $10,041 $0 $1,170 $0||FY07-Comp. MMRP $0
Total IRP Sites 12 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $11,827
IRP Progress in FY06: Refer to page M-93 MMRP Progress in FY06: Refer to page M-93
IRP Progress Planned for FY07-FY08: Refer to page M-93 MMRP Progress Planned for FY07-FY08: Refer to page M-93

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

RESTORATION
Installation Restoration Program and
Military Munitions Response Program Status Tables

Defense Environmental Programs
Fiscal Year 2006 Annual Report to Congress

N-6-100



Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - ANDERSEN AIR FORCE BASE / GU957309951900 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study| 28 0 61 2 0 0 $61,943 $280 $2,546 $0 $0 $0 $0) %0 |l Fyog $11,511 $278
Response Complete 19 Response Complete 0 IRA | 8@ 0(0) 4(4) 0(0) $21,080 $0 $0 $0 $0 $0 $0 $0([Ev10 $7,032 $0
High 1 RAC-1 0 Design 3 0 0 0 0 2 $630 $0 $0 $0 $0 $0 $0 $0([FY11 $4,653 $1,356
Medi 14 RAC-2
e 2 RA-C| 4 0 1 0 34 2 $13,645 $0 $9,661 $0 $4,226 $0 $173 $0(|FY12 9886 =
Low 39 RAC-3 0 oy 1627
- 0 0 0 0 2 $0 $0 |
Not Evaluated 11 RAC-4 2 RA-O 0 % = ® i % = Fyis
Not Required 5 RAC-5 0 LT™M| 0 0 3 Y 4 2 $2,838 $0 $189 $0 $606 $0| 51,034 80 || FY07-Comp. IRP $40,869
Not Evaluated 0 Total $100,136 $280 $12,396 $0 $4,832 $0 $1,207 %0 ||FY07-Comp. MMRP $4,116
Total IRP Sites 89 | Total MMRP Sites 2 Five-Year Review Completed FYO07-Complete $44,985
IRP Progress in FY06: Refer to page M-19 MMRP Progress in FY06: Refer to page M-19
IRP Progress Planned for FY07-FY08: Refer to page M-19 MMRP Progress Planned for FY07-FY08: Refer to page M-19
‘ FORMERLY USED DEFENSE SITES - AREA 101 / GM99799F984700
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 0 0 FUND $0 $129 $0 $129 $0 $20 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 %0 =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO 0 0 _ $° & * & Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
NGUEVaItaEd 1 Total $0 $129 $0 $129 $0 $20 $0 $0||FY07-Comp. MMRP $13,658
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $13,658

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Sl phase to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - AREA 106 / GM99799F984900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $132 $0 $132 $0 $20 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $132 $0 $132 $0 $20 $0 $0||FY07-Comp. MMRP $22,809
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $22,809
IRP Progress in FY06: MMRP Progress in FY06: SI underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be completed within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - AREA 108 / GM99799F985000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $131 $0 $131 $0 $20 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $131 $0 $131 $0 $20 $0 $0||FY07-Comp. MMRP $16,818
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $16,818

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Sl phase to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CASCADA COUNTRY CLUB / GM99799F985100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $132 $0 $132 $0 $20 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $132 $0 $132 $0 $20 $0 $0||FY07-Comp. MMRP $10,274
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $10,274
IRP Progress in FY06: MMRP Progress in FY06: SI underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be completed within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - GUAM SITE 1/ GM99799F374400
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $125 $0 $125 $0 $20 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $125 $0 $125 $0 $20 $0 $0||FY07-Comp. MMRP $13,313
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $13,313

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Sl phase to be completed wihtin the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
Hawa
; ARMY - FORT SHAFTER / H1921452220700 / C-EST
IRP Sites by Classification MMRP Sites by Classification || swudy| 46 0 0 3 0 0 PERS $5,159 $138 $15 $138 $0 $0 $0 01l EY09 $323 $0
Response Complete 46 Response Complete 0 IRA | 3@ 0(0) 0(0) 0(0) $30 %0 %0 %0 $0 $0 $0 $0 ([ Fy10 $267 $0
i - 0
High ° RACH Desig © [0 || © 0 0 3 567 % %0 5 % 80 50 0| Fy11 $213 o
Medium 0 RAC-2 0
rac| 1 [[0 0 0 0 3 $4,605 50 50 %0 %0 %0 %0 $0||FY12 $279 sz
Low 0 RAC-3 0 pom =~
- 0 0 0 0 0 $0 $0 5
Not Evaluated 0 RAC-4 0 RA-O 0 % | % % %0 | FYis
Not Required 0 RAC-5 3 LT™M| 0 0 6 a 1 € $0 $0 $0 $0 $160 %0 $317 $0 || FY07-Comp. IRP $7,637
Not Evaluated 0 Total $9,861 $138 $15 $138 $160 $0 $317 $0|[FY07-Comp. MMRP $3,660
Total IRP Sites 46 Total MMRP Sites 8 FY07-Complete $11,297
IRP Progress in FY06: RI project for Ft. Shafter Flats sites planned to be completed by end of FY06. RI /RA Summary Report pending State approval MMRP Progress in FY06: No activities funded.
Negotiating LTM requirements with State.
IRP Progress Planned for FY07-FY08: Document ROD and LUCs for IRP sites. Initiate LTM at multiple IRP sites. MMRP Progress Planned for FY07-FY08: No activities funded.
‘ ARMY - MAKUA MILITARY RESERVATION / H1921452222700 / C-EST
IRP Sites by Classification | MMRP Sites by Classification | [ squay| * 1 0 1 0 0 $0 $242 $0 $242 $0 $0 $0 $0 [ Fyog $0 $4,506
Response Complete 4 Response Complete 1 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
RA-C| © 0 0 0 0 1 $0 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 1 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $242, $0 $242 $0 $0 $0 $0|[FY07-Comp. MMRP $15,285
Total IRP Sites 4 | Total MMRP Sites 2 FYO07-Complete $15,285
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: Sl awarded.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: SI completion in FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - POHAKULOA TRAINING AREA / H1921452223400 / C-REG
IRP Sites by Classification MMRP Sites by Classification || study| 18 1 0 0 0 $986 $420 $0 $0 $0 $0 $0 %0 |l Fvog $0 $5,150
Response Complete | 18 Response Complete 1 RA | 0@ [ro@ | oo $0 $0 $0 $0 $0 $0 80 FY10 %0 5
i - 0
High 0 RAC-1 Design 0 0 0 0 2 0 50 0 50 0 $0 $0 $0 ([ Ey11 $0 $0
Medi 0 RAC-2
edium 9 rRac| 1t 0 0 0 2 s7 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 1 LT™M| 0 0 0 0 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $993 $420 $0 $0 $0 $0 $0 %0 ||FY07-Comp. MMRP $18,979
Total IRP Sites 18 | Total MMRP Sites 3 FYO07-Complete $18,979
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: None
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: RI/FS will be initiated in FY08.
‘ ARMY - SCHOFIELD BARRACKS / H1921452223900
IRP Sites by Classification MMRP Sites by Classification [ stugy| 125 0 0 0 0 $18,838 $250 $0 $250 $0 $0 $0 01l Fyo9 $541 $807
Response Complete 125 Response Complete 0 IRA | 30 0(0) 0(0) $3,009 $0 $0 $0 $0 $0 $0 $0(|FY10 $553 $0
High 0 RAC-1 1 Design| 0 0 o 7 $225 5 0 5 %0 $0 $0 $0([Ev11 $565 $27,944
- o T
Medium RAC-2 & RAC| 12 - o ) - 510980 = 50 = $0 $0 $0 || EY12 $701 $72,130
Low 0 RAC-3 2 5590 pon
- 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $245 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 4 Lm| © 0 § 0 ¢ 84,824 $0 417 $0 $630 i $531 $0 | FY07-Comp. IRP $12,401
NGUEVaItaEd 0 Total $38,121 $250 $417 $250 $630 $0 $531 %0 [ FY07-Comp. MMRP $167,953
Total IRP Sites 125 | Total MMRP Sites 10 Five-Year Review Completed and Underway FY07-Complete $180,354

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Sl is underway.

MMRP Progress Planned for FY07-FY08: SI should be finalized by 2008.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - TRIPLER ARMY MEDICAL CENTER / H1921452224100/ C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| 7 0 1 0 0 0 $2,346 $0 $0 $0 $120 $0 $0 01l Eyo9 $493 $0
Response Complete 7 Response Complete 0 IRA | 203 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $297 $0
High 0 RAC-1 0 Design 1 0 0 0 1 0 $250 % 0 %0 %0 $0 $219 $0||Fy11 $304 $0
Medi 0 RAC-2 0
il RAC| 6 0 0 0 1 0 $4,215 $0 $0 $0 $0 $0 $0 $0|[FY12 $372 $0
Low 1 RAC-3 0 pows =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 e Y 1 g $1,796 $0 $217 $0 $1,850 $0 $265 80 || FY07-Comp. IRP $11,067
Not Evaluated 0 Total $8,607 $0 $277 $0 $1,970 $0 $484 $0||FY07-Comp. MMRP $0
Total IRP Sites 8 | Total MMRP Sites 0 FYO07-Complete $11,067
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ NAVY - BARKING SANDS PMRF / H1917002471900 RAB
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 2 1 0 0 $5,252 $0 $0 $0 $0 $358 $0 01l Fyo9 $0 $0
Response Complete 3 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 0 %0 5 0 5 %0 $0 $0 $0([Ev11 $1,240 $235
- o g
Medium RAC-2 0 RAC 5 - o 5 ) - " = 50 = $0 $0 $0 || EY12 $2,141 $2,075
Low 2 RAC-3 0 $5,949 $1,112
. 0 0 0 0 0 $0 $0 : .
Not Evaluated 0 RAC-4 1 ||RA© 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 0 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $9,766
Not Evaluated 0 Total $5,252 $0| $0 $0 $0 $358 $0 $0|[FY07-Comp. MMRP $3,885
Total IRP Sites 5 Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $13,651

IRP Progress Planned for FY07-FY08: UXO 001: Start Sl in FY07

IRP Progress in FY06: Site 004: Finalized SI report (3 former oil change pits & former acid neutralization unit).

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CAMP H.M. SMITH OAHU / HI1917302434700 RAB
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 3 0 0 $870 $417 $58 $417 30 $112 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 RA | 2@ 0(0) 0(0) 0(0) $2,610 0 011 50 $0 $0 $0 0|l Fy10 $1 $0
i = 0
High 1 RAC-1 Design 0 0 0 0 0 0 0 50 0 50 0 $0 $0 $0||Fy11 $0 $500
Medium 0 RAC-2 0
RA-C[ © 0 0 0 0 0 $140 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $0
Low 0 RAC-3 0 . =
- 0 0 0 0 0 $0 $0 0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 ! g 0 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $4
Not Evaluated g Total $3,620 $417 $969 $417 $0 $112 $0 80 [[FY07-Comp. MMRP $12,854
Total IRP Sites 2 | Total MMRP Sites 3 Five-Year Review Completed FYO07-Complete $12,858
IRP Progress in FY06: Site 00001: Completed 5-Yr. Review. Results indicate that the remedy for the site remains protective of human health and the MMRP Progress in FY06: No actions taken.
environment.
Site 00010: Excavation of lead contaminated soil initiated.
UXO 00001-00003: S contract awarded
IRP Progress Planned for FY07-FYO08: Site 00010: Complete site closure. MMRP Progress Planned for FY07-FY08: No actions planned.
Site UXO 00001-00003: Complete Sl and report.
‘ NAVY - KANEOHE BAY MCB / H1917302276200
IRP Sites by Classification MMRP Sites by Classification Study| 5 0 6 6 5 0 FUND $907 $1,152 $0 $1,152 $732 $1,617 $549) 01l Fyo9 $352 $763
Response Complete | 15 Response Complete 0 IRA | 0@ |Fo@ | o© 0(0) FUND 0 $0 0 0 $0 $0 $0 $0 || Fy10 $1,234 $897
High 1 RAC-1 Y Design|  © 0 0 0 1 o | |FunD %0 % 50 = 50 50 0 90| Fy11 5,458 $398
Medium 2 RAC-2 0
RA-C| © 0 0 0 1 0 FUND $0 $0 $0 $0 $0 $0 $0 || EY12 $3,522 $0
Low 8 RAC-3 0 1708 pon
- 0 0 0 0 1 $184 $0 !
Not Evaluated 0 RAC-4 1 ||RA© 4 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 ! 0 ° ! $84 $0 % %0 $0 0 $0 $0|| FY07-Comp. IRP $15,130
Not Evaluated 4 Total $991 $1,152 $0 $1,152 $732 $1,617 $733 80 [[FY07-Comp. MMRP $22,936
Total IRP Sites 26 | Total MMRP Sites 6 Five-Year Review Planned for Future FY07-Complete $38,066

IRP Progress Planned for FY07-FY08:

IRP Progress in FY06: MCBH: Completed Site Characterization planning document for Site 21. Completed risk ranking 7 sites report. UXO 01-05 and

22 started Sls
MCTAB (Bellows) : MCBH obtained NFA concurrence from DOH for 5 sites.

MCBH: FY07: Implement planning docs and obtain NFA concurrence from DOH for Site 21. UXO 001-005 and 022, conduct a
Sl at the six sites.
MCTAB (Bellows) : No work currently planned.

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - LUALUALEI NAVMAG / H1917002227100 / C-TECH RAB
IRP Sites by Classification MMRP Sites by Classification || study| 15 1 3 3 7 6 FUND $5,627 $0 $105 $0 $0 $457 $1,443 $1,148 ([ =v/0g $566 $1,771
Response Complete 14 Response Complete 1 IRA | 1215) | 1) 0(0) 0(0) 8,395 813 $1,047 $0 $0 $0 $0 80| Fy10 $2,100 $1,313
High 2 RAC-1 0 Design ! 0 0 0 0 0 REG $0 $0 $0 $0 $0 $0 $0 $0||FY11 $5,653 $3,177
Medil 3 X
edium RAC-2 0 RAC| o - ) 3 ) - s = %0 = $0 $0 $0 s0||FY12 $13517 $2,412
Low 5 RAC-3 4 s =
- 0 0 1 0 0 $0 $0 7,329 5,157
Not Evaluated 0 RAC-4 s [ Ra© 0 il = il i % = Fyis
Not Required 1 RAC-5 0 LT™M| 3 0 s 0 6 4 $410 $0 $406 $0 $0 80 $170 80 || FY07-Comp. IRP $32,326
Not Evaluated 0 Total $14,503 $813 $1,629 $0 $0 $457 $1,613 $1,148 || FY07-Comp. MMRP $20,990
Total IRP Sites 25 | Total MMRP Sites 10 Five-Year Review Planned for Future FYO07-Complete $53,316
IRP Progress in FY06: Site 2 Completed EE/CA, Dsgn Pkg & Dft WP B-4 Pest MMRP Progress in FY06: No actions taken.
Site 9 ROD Signed
Sites 11/14/UXO 16 completed DD
Site 15 B21 DD Completed
IRP Progress Planned for FY07-FY08: Site 2- Complete Dft WP & Removal Action MMRP Progress Planned for FY07-FY08: No actions planned.
Site 7- Begin Oahu Sugar Co. RI
Sites 8 - Complete DD.
UXO0 4,7,9 PA
Sites 19-start DD RON
‘ NAVY - PEARL HARBOR NS/ HI917002434100 / C-TECH RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 1 1 n 0 3 0 FUND $28,010 $0 $2,627 $0 $3,712 $0 $2,654 01l Fyo9 $2,861 $0
Response Complete 9 Response Complete 1 IRA | 1 | 1@ 1(1) 0(0) REG $27,053 $0 $1,002 $0 $844 $0 $664 $0 (| Fy10 $1,624 $0
High 10 RAC-1 0 Design 2 0 0 0 1 0 REG $129 $0 $0 $0 0 $0 $0 $0([Ev11 $1,930 $0
Medium 2 RAC-2 0
RA-C| 2 0 0 0 1 o [res $3970 %0 $0 50 $0 %0 $0 $0([FY12 96,763 =
Low 2 RAC-3 0 P pon
- 1 0 2 0 0 $83 $0 :
Not Evaluated 0 RAC-4 o | RAO : il | i ] %39 | Fyis
Not Required 2 RAC-5 0 LT™M| O 0 ! ! 8 0 $455 | | 81,247 $138 $1,247 $427 $0 $194 $0 (| FY07-Comp. IRP $35,855
NGUEVaItaEd 0 Total $60,074 $1,247 $4,686 $1,247 $5,022 $0 $3,505 30 ||FY07-Comp. MMRP $0
Total IRP Sites 25 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $35,855

IRP Progress in FY06: Refer to page M-162

IRP Progress Planned for FY07-FY08: Refer to page M-162

MMRP Progress in FY06: Refer to page M-162

MMRP Progress Planned for FY07-FY08: Refer to page M-162

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - PEARL HARBOR NSY / HI917002433900 / C-TECH RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 0 5 0 3 0 ||FUND $7,448 $0 $1,469 $0 $3 $0 $839 80l Fyog $1,117 $0
Response Complete 15 Response Complete 0 IRA | 5@ 0(0) 1(2) 0(0) REG $14711 e 78 $0 $0 $0 $544 90| Fy10 $275 $0
High 5 RAC-1 0 Design|  © 0 0 0 0 0 TECH $346 $0 $0 $0 $0 $0 $0 $0 (| FY11 $584 $0
Medi 0 n
edium — 0 RAC| © 0 0 0 0 0 |res $498 $0 $0 $0 $0 $0 $0 $0|FY12 s2.148 B
Low 3 RAC-3 0 poye, =
Not Evaluated o RACA 3 RA-O| © 0 3 0 1 0 $1,697 $0 $230 $0 $589 $0 $226 $0|FY13 ’
Not Required 3 RAC-5 0 LT™M| © 0 ! 0 6 g $55 $0 % $0 $0 80 $36 80 || FY07-Comp. IRP $13,398
Not Evaluated 0 Total $24,755 $0 $1,777 $0 $592 $0 $1,645 $0||FY07-Comp. MMRP $0
Total IRP Sites 26 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $13,398

IRP Progress in FY06: Refer to page M-162

IRP Progress Planned for FY07-FY08: Refer to page M-162

MMRP Progress in FY06: Refer to page M-162

MMRP Progress Planned for FY07-FY08: Refer to page M-162

‘ NAVY - PEARL HARBOR PWC / H1917002433400 RAB NPL
IRP Sites by Classification | MMRP Sites by Classification || study| © 0 10 0 1 0 ||FUND $11,530 $0 $0 $0 $55 0 s1308 %0l Fyog $4,238 $0
Response Complete 6 Response Complete 0 IRA | 46) 0(0) 3(6) 0(0) FUND $31,808 $0 $1,366 $0 $1,257 $0 $911 80| Fy10 $3,030 $0
High 6 RAC-1 0 Design| 0 0 0 1 0 FUND $104 $0 $0 $0 0 $0 $0 $0([Ev11 $10,638 $0

Medium 2 RAC-2 0
RAC| © 0 0 0 1 0 |Funp $4,207 $0 % $0 %0 $0 %0 80| FY12 $6,707 5
Low 3 RAC-3 0 19,600 5
- 0 0 0 0 0 0 0 $0 $0||FY1 ’
Not Evaluated 0 RAC-4 o [Rao ° ¥ | $ ] % | S

Not Required 0 RAC-5 0 LT™M| O 0 ! 0 6 g $0 $0 % $0 $0 $0 $36 %0 || FY07-Comp. IRP $67,193
Not Evaluated 0 Total $47,829 $0 $1,366 $0 $1,312 $0 $2,255 80 (|[FY07-Comp. MMRP $0
Total IRP Sites 17 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $67,193

IRP Progress in FY06: Refer to page M-162

IRP Progress Planned for FY07-FY08: Refer to page M-162

MMRP Progress in FY06: Refer to page M-162

MMRP Progress Planned for FY07-FY08: Refer to page M-162

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - WAHIAWA NCTAMS EASTPAC / H1917002438800 RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 2 0 7 0 1 0 |REG $7,618 $0 $339 $0 $183 $0 $3218 $0 (1 Evo9 $8,709 $0
Response Complete 12 Response Complete 0 IRA | 700) | 0@ 00) 0(0) $13007 e $440 $0 $2,421 $1,949 90| Fy10 $12,816 $0
High 5 RACGH 0 Design| 3 0 0 0 0 0 $226 $0 $0 $0 $0 $0 $0 $0(lFY11 $4,616 $0
Medium 10 RAC-2 0
RA-C| 2 0 0 0 0 0 $1,121 %0 $0 $0 $0 $0 $0 $0||FY12 $67 $0
Low 2 RAC-3 0 570 =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 Ltm| ! 0 e Y 1 g $0 $0 $0 $0 $0 $0 $18 80 || FY07-Comp. IRP $34,412
Not Evaluated 0 Total $21,972 $0 $779 $0 $2,604 $0 $5,185 $0||FY07-Comp. MMRP $0
Total IRP Sites 30 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $34,412
IRP Progress in FY06: Refer to page M-140 MMRP Progress in FY06: Refer to page M-140
IRP Progress Planned for FYO07-FY08: Refer to page M-140 MMRP Progress Planned for FY07-FY08: Refer to page M-140
‘ AIR FORCE - HICKAM AIR FORCE BASE / H1957302872200 / C-EST RAB BRAC 2005 Rea|ignment
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 17 3 0 1 FUND $37,558 $279 $6,682 $0 $2,878 $0 $459) $0 [ Fvog $3,638 $283
Response Complete 26 Response Complete 0 IRA | 3169 | 0@ | 1303 0(0) FUND 39949 5 $1013 % $1,907 $0 $1,745 30 ([ Fy10 $4,403 $0
High 1 RAC-1 0 Design|  © 0 1 0 13 3 REG 62 $0 $62 $0 $55 $0 $357 $0([Ev11 $3,193 $667
Medi 14 RAC-2 0
ecum RA-C| 3 0 4 0 17 3 ||TECH $9,429 $0 $761 $0 $883 $0 $501 $0(|FY12 $2,692 $2:981
Low 17 RAC-3 1 poyey pos
- 1 0 0 0 0 $990 $0 i
Not Evaluated 1 RAC-4 1 RA-O 24 $1,671 $0 $0 $0 $444 $0 FY13
Not Required 0 RAC-5 2 LT™| ! 0 3 0 5 g $1,086 $0 $101 $0 $185 $0 $50 $0 || FY07-Comp. IRP $50,665
Not Evaluated 0 Total $89,755 $279 $8,619 $0 $6,352 $0 $4,102 $0||FY07-Comp. MMRP $4,427
Total IRP Sites 59 | Total MMRP Sites 4 Five-Year Review Planned for Future FYO07-Complete $55,092

high risk sites.

IRP Progress in FY06: RI/FS underway for sanitary sewer system, fuel & solvent sites. Initiated remedial actions for landfills and canal bank soil
cleanup. Most PCB sites to NFRAP; few to RI/FS. Continued removal actions for fuel plume sites and underground storage tanks.

IRP Progress Planned for FY07-FY08: Continued base wide UST closures and fuel recovery. Completion of base wide PCB program. Achieve remedy-in-place for all

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BIG ISLAND BOMBING TARGETS / HI99799FA10000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 3 0 0 FUND $0 $452 $0 $322 $0 $338 $0 $56 FY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 2 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 2 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 3 Total $0 $452 $0 $322 $0 $338 $0 $56 [ FY07-Comp. MMRP $17,599
Total IRP Sites 0 | Total MMRP Sites 3 FYO07-Complete $17,599
IRP Progress in FY06: MMRP Progress in FY06: Mahukona SI underway in FY2006.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Two Sis will be underway FY07 and FY08.
‘ FORMERLY USED DEFENSE SITES - GROVE FARM ARTY IMP / HI99799F412000
IRP Sites by Classification MMRP Sites by Classification | study| © 1 0 0 0 0 FUND $0 $91 $0 %0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = 5 % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $91 $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $19,430
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $19,430

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: EE/CA underway.

MMRP Progress Planned for FY07-FY08: EE/CA is planned to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - HEEIA COMBAT TRAINING CAMP / HI199799F385900 RAB
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 PERS PERS $17 $1,517 $0 $11 30 $30 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $500
High 0 RAC-1 0 Design] 0 o o = 5 7 © = % = © 50 50 350 || Fy11 $0 $500
Medi 0 RAC-2
=0 _ RA-C[ © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $500
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $17 $1,517] $0 $11 $0 $30 $0 $50 [ FY07-Comp. MMRP $46,240
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $46,240
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: EE/CA to be completed this FY.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: RD phase to be planned within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - KAHUKU TRAINING CAMP / HI99799F388300
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $151 $0 $151 $0 $20 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = 5 % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $151 $0 $151 $0 $20 $0 80 (|[FY07-Comp. MMRP $12,706
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,706

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Sl phase to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - KA'U BOMBING RANGE / HI99799F390400
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $294 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 11) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $294 |[FY07-Comp. MMRP $12,862
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,862
IRP Progress in FY06: MMRP Progress in FY06: SI underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be completed within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - LANAI BOMBING TARGETS / HI99799F989800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 4 FUND $0 $0 $0 %0 $0 $672 $0 8112 [ =\ g $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . 2 © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 4 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 4 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 4 Total $0 $0 $0 $0 $0 $672 $0 $112 [ FY07-Comp. MMRP $16,782
Total IRP Sites 0 | Total MMRP Sites 4 FYO07-Complete $16,782

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No action occurred in FY06.

MMRP Progress Planned for FY07-FY08: Sl phase to be initiatedin FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PAKINI BOMBING RANGE / HI199799F739700
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $191 $0 $101 $0 $168 $0 $28 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $191 $0 $191 $0 $168 $0 $28 [ FY07-Comp. MMRP $18,075
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $18,075
IRP Progress in FY06: MMRP Progress in FY06: SI underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be completed within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - PALI TRAINING CAMP / HI99799F400700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $409 $0 $51 $0 $50 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $50
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $500
Medi 0 RAC-2 0
. RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $500
Low 0 RAC-3 0 % 500
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $409 $0 $51 $0 $50 $0 $0||FY07-Comp. MMRP $12,408
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,408

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: EE/CA underway.

MMRP Progress Planned for FY07-FY08: EE/CA to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - RABBIT ISLAND / HI99799F404100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $465 EY09 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $465 [[FY07-Comp. MMRP $10,161
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,161
IRP Progress in FY06: MMRP Progress in FY06: SI underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be completed within the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - WAIKOLOA MANEUVER AREA / HI99799F407700 RAB
IRP Sites by Classification MMRP Sites by Classification | study| © 4 0 0 0 2 $789 $6,192 $0 $0 $0 $0 $0 01l Fyo9 $0 $11,650
Response Complete 0 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) 521 % %0 5 $0 $0 %0 50| Fy10 $0 $11,650
High 0 RAC-1 0 Design|  © 1 0 0 o 3 %0 AT 0 5 %0 $0 $0 $50 (| Fy11 $0 $11,754
- o g
Medium — 2 RA-C| © 0 0 3 0 3 [Funp FUND $0 | | 849129 so [ $12)048 %0 [SITGES $of | 911,366 | FY12 % —
Low 0 RAC-3 0 % p—
. 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 6 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 6 Total $810 55,461, $0 $12,048 $0 $11,663 so( [ 811416 || FY07-Comp. MMRP $645,163
Total IRP Sites 0 | Total MMRP Sites 6 FYO07-Complete $645,163

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Removal action and construction support is on-going this fiscal year.

MMRP Progress Planned for FY07-FY08: Removal action and construction support will continue for the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - WAILUA ARTILLERY IMPACT AREA / HI99799F411900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $168 $0 $28 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $168 $0 $28 [|FY07-Comp. MMRP $13,030
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $13,030
IRP Progress in FY06: MMRP Progress in FY06: No action occurred in FY06.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI phase to be initiated in FY07.
‘ FORMERLY USED DEFENSE SITES - WAIMEA FALLS PARK / HI99799F989400
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $137 $0 $137 $0 $28 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $137 $0 $137 $0 $28 $0 $0||FY07-Comp. MMRP $10,611
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,611

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Sl phase to be completed within the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - WAIMEA TRAINING SITE / HI99799F408300
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $168 $0) $28 [ Eyog $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 0 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $11,957
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,957

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No action occurred in FY06.

MMRP Progress Planned for FY07-FY08: SI phase to be initiated in FY07.

; ARMY - KIMAMA TS RUPERT / 1D0211816B9500

IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 5 0 0 FUND $0 $0 $0 $0 $0 $417 $0 $0 [ Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 00) FUND %0 = s = 50 50 50 ([ Fyv10 % %0
High 0 RAC-1 g Design|  © 0 0 0 0 5 FUND $0 50 $0 $0 0 $0 $0 0|l Fy11 $0 $13,792
Medium 0 RAC-2 0
RAC| © 0 0 0 0 5 UMD $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 5
Low 0 RAC-3 0 3 -
- 0 0 0 0 0 $0 $0 0

Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 0 %0 30 FYi3
Not Required 0 RAC-5 5 LT™M| 0 0 0 g 0 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $417 $0 80 [[FY07-Comp. MMRP $60,010
Total IRP Sites 0 | Total MMRP Sites 5 FY07-Complete $60,010

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: Site Inspection (SI) to be initiated in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - ORCHARD RANGE TS BOISE / 1D0211816A2500
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 5 0 0 $0 $130 $0 $10 30 $0 $0 01l Eyo9 $0 $12,369
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 2 Design 0 0 0 0 o 4 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2 2
edium rac| © 0 0 0 0 5 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ° 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $130 $0 $10 $0 $0 $0 $0||FY07-Comp. MMRP $173,371
Total IRP Sites 0 | Total MMRP Sites 5 FYO07-Complete $173,371
IRP Progress in FY06: MMRP Progress in FY06: Site Inspection (SI) is underway.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: S to be completed in FY07.
‘ FORMERLY USED DEFENSE SITES - IDAHO NAT. ENGR. LABORATORY / ID09799F143700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $5 $0 %0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $195
High 0 RAC-1 Y Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0 || FY11 $0 $0
- o g
Medium RAC-2 1 RAC| © - o 5 ) . FUND %0 = 50 = $0 $0 $0 || EY12 $0 $849
Low 0 RAC-3 0 % 557
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $5) $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $147,550
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $147,550

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities in Fiscal Year 2006.

MMRP Progress Planned for FY07-FY08: No MMRP activities planned for the next two Fiscal Years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
nois
ARMY - JOLIET AAP / 1L521382046000 / C-EST RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | study| 55 4 0 0 0 0 $15,076 | | $1,219 $0 $744 $0 $0 $0 30l Fyog $600 $0
Response Complete 41 Response Complete 1 IRA | 90y | [0 1(1) 0(0) $2.149 $0 $0 $0 $0 $0 $0 $0([Fy10 $359 $0
i n 0
High d RACITE Desigy 2 |0 o 0 0 0 $4083 % %0 %0 %0 %0 %0 9 Fy1u $364 o
Medium 0 RAC-2 0
RAC| 16 0 14 3 0 0 $51,379 50 4,615 s0| w398 $0 $0 80| FY12 $191 %
Low 6 RAC-3 1 P -
- 0 0 2 0 0 $370 $0 195
Not Evaluated o RAC-4 2 RA-O 0 $35,554 $0 $5,059 $0 $4,825 $0 FY13
Not Required 0 RAC-5 A I R 0 2 0 2418 0 % % 50 = - 8| FY07-Comp. IRP $12928
Not Evaluated 0 Total $110,659 $1,219 $9,674 $744 $8,808 $0 $370 $0||FY07-Comp. MMRP $0
Total IRP Sites 55 | Total MMRP Sites 4 Five-Year Review Completed and Planned for Future FY07-Complete $12,928
IRP Progress in FY06: Refer to page M-104 MMRP Progress in FY06: Refer to page M-104
IRP Progress Planned for FY07-FY08: Refer to page M-104 MMRP Progress Planned for FY07-FY08: Refer to page M-104
‘ ARMY - ROCK ISLAND ARSENAL / 1521382183300 / C-EST BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification || study| 2° 0 0 1 0 0 $7,905 $566 $0 $313 $0 $0 $0 $0 ([l Evog $825 $0
Response Complete 27 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $132 $0 $0 $0 $0 $0 $0 $0([Ev10 $402 $0
i H 0
High ! A Design| 2 0 0 1 0 0 $10 $0 $0 $0 $0 $0 $0 $0(FY11 $462 &
Medium 0 RAC-2 0
RA-C| 2 0 2 1 0 0 $8,432 $0 $88 $0 $150 $0 $0 $0||FY12 $460 5
Low 1 RAC-3 1 5249 5
- 0 0 1 0 0 $1,054 $0
Not Evaluated 0 RAC-4 o | RAO ! 0 _ 0 il % & Fris
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 1 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $12,914
NGUEVaItaEd 0 Total $16,479 $566 $88 $313 $150 $0 $1,054 $0||FY07-Comp. MMRP $0
Total IRP Sites 29 | Total MMRP Sites 1 FYO07-Complete $12,914
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: No activities funded.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - SAVANNA DEPOT ACTIVITY / 1L521382080300 / C-TECH RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 8t 13 33 12 0 0 $35,539 $6,493 $1,089 $5,806 $130 $2,740 $0 $0 [ Evog $309 $507
Response Complete 75 Response Complete 13 IRA | 56 1(2) 33) 0(0) 45,384 % %0 5 $0 $0 $0 %0 |[Fy10 $223 $3,819
i - 3
High @ — Design|  ° 0 4 0 4 3 $13,180 [ | $4910 $0 $0 $83 $0 $0 $50 [ FY11 $537 $0
Medi 8 RAC-2
il _ RA-C| 8 0 9 0 14 9 $47,162 $0 $3,060 $0 $264 $0[  $33888 $0(FY12 $297 $122
Low 18 RAC-3 1 2008 —
- 0 0 4 0 0 $737 $0 |
Not Evaluated o RAC-4 0 RA-O 3 $688 $500 $0 $0 $174 $0 FY13
Not Required 1 RAC-5 0 LT™M| © 0 0 0 12 : $816 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $37,975
Not Evaluated 0 Total $102,769 | $11,903 $4,149 $5,806 $651 $2,740 $4,625 $50 || FY07-Comp. MMRP $24,329
Total IRP Sites 114 | Total MMRP Sites 25 FY07-Complete $62,304
IRP Progress in FY06: Refer to page M-181 MMRP Progress in FY06: Refer to page M-181
IRP Progress Planned for FYO07-FY08: Refer to page M-181 MMRP Progress Planned for FY07-FY08: Refer to page M-181
‘ NAVY - GREAT LAKES NTC / 1L517002259600 BRAC 2005 Realignment
IRP Sites by Classification | MMRP Sites by Classification | || study| 15 4 8 1 10 0 ||FUND $4,602 $0 $978 $0 $412 $0 $683 %0l Fyog $3,855 $0
Response Complete 1 Response Complete 4 IRA | 56 0(0) 0(0) 0(0) REG 2687 % %0 5 $353 $0 $349 90| Fy10 $983 $564
High 5 RAC-1 0 Design 1 0 0 0 7 0 REG s88 $0 $0 $0 907 $0 $27 $0([Ev11 $898 $219
Medi 3 RAC-2
— - RAC| ® o 0 v 8 1 |ReG $4,802 $0 $665 $0 $550 $0 $473 s0|[FY12 $899 $0
Low 14 RAC-3 1 ey =
- 0 0 0 0 0 $0 $0 .
Not Evaluated o RAC-4 0 RA-O 1 $0 $0 $0 $0 $1,800 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 ! 0 12 g 41 $0 41 $0 $0 $0 $392 %0 || FY07-Comp. IRP $18,300
Not Evaluated 0 Total $12,220 $0 $1,684 $0 $3,212 $0 $1,924 80 [[FY07-Comp. MMRP $783
Total IRP Sites 33 | Total MMRP Sites 5 Five-Year Review Planned for Future FY07-Complete $19,083

Study is underway. Site 18 is underway, additional site charactrization expected

FYO07.

IRP Progress in FY06: Site 17 Feasibility study report was final in FY06. Site 16 Final ROD is underway. Site 1 RI/RA is underway. Site 22 Treatibilty

IRP Progress Planned for FY07-FY08: Site 16 Final Record of Decision (NFA) should be completed in FY07. Site 17 and Site 22 Proposed Plan and Record of Decision
should be completed in FY07. Site 1 RI should be near completion in FYO07. Site 18 characterization should be completed in

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - CHANUTE AFB / 1L557002475700 / C-TECH / C-EST RAB BRAC 1988 PI’OpOSEd NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 15 0 63 13 0 0 $62,990 $240 $2,008 $0 $3,025 $0 $0 %0 |l Fyog $9,251 $0
Response Complete 14 Response Complete 0 IRA | 24(44) | [0(0) 3(5) 0(0) $26,654 $0 $0 $0 $1,711 $0 $0 (| Fy10 $5,991 $0
High © RACGH 0 Design|  © 0 0 0 9 0 $1117 $0 $0 $0 $0 $0 $0 $0(lFY11 $2.104 $0
Medi 3 RAC-2
el = Rrac| ® 0 1 0 a 0 $17.395 %0 $0 %0 %0 o[ $7.93 0| FY12 s2.116 %
Low 1 RAC-3 0 SLo14 %
- 0 0 0 0 0 $94 $0 i
Not Evaluated 50 RAC-4 0 RA-O 32 $1,323 $0 $0 $0 $132 $0 EY13
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 39 g $540 $0 $0 $0 $0 $0|  $1220 80 || FY07-Comp. IRP $52,334
Not Evaluated 13 Total $110,019 $240 $2,008 $0 $4,868 $0 $9,250 $0||FY07-Comp. MMRP $0
Total IRP Sites 78 | Total MMRP Sites 13 Five-Year Review Underway and Planned for Future FYO07-Complete $52,334
IRP Progress in FY06: Refer to page M-38 MMRP Progress in FY06: Refer to page M-38
IRP Progress Planned for FY07-FY08: Refer to page M-38 MMRP Progress Planned for FY07-FY08: Refer to page M-38
‘ AIR FORCE - SCOTT AIR FORCE BASE / 1L557182417700 / C-EST BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ study| 24 1 20 0 1 0 FUND $15,121 $0 $2,579 $0 $114 $0 $1,031 01l Fyo9 $8,789 $0
Response Complete 0 Response Complete 1 IRA | 7@ 0(0) 1(1) 0(0) FUND $1,863 $0 $0 $0 $360 $0 $0 $0 (| Fy10 $1,879 $0
High 6 RAC-1 0 Design 0 0 1 0 18 0 FUND 2,317 5 0 5 %0 $0 $1,049 $0([Ev11 $17,972 $0
Medi 10 RAC-2
el 2 RA-C| © 0 1 0 19 0 FUND $3.433 $0 $1,242 $0 $2,034 $0 $6,564 s0||Fy12 $2,211 $0
Low 11 RAC-3 0 3203 =
- 0 0 0 0 0 $41 $0 .
Not Evaluated 7 RAC-4 o | RAO ® * _ $° & S165 - Fyis
Not Required 1 RAC-5 0 LtM| ¢ ’ ° ° ! 0 %0 % * i by & % $0|[ FY07-Comp. IRP $72.925
NGUEVaItaEd 0 Total $22,734 $0 $3,821 $0 $2,673 $0 $8,685 $0||FY07-Comp. MMRP $0
Total IRP Sites 35 | Total MMRP Sites 1 FYO07-Complete $72,925

IRP Progress in FY06: One site (SS17) achieved RIP and an RA-C project was awarded at another site (S506). A Basewide Due Diligence project was
awarded in Sept 06 to collect data from 12 sites which will be used to establish future PBC projects and accelerate the program.

IRP Progress Planned for FY07-FY08: Currently, four PBC projects are planned for FY07 and nine PBC projects are planned for FY08. The objective of the PBC

projects will be to achieve RIP in FY12 or earlier. Anticipate achieving RIP at Site SS06 in FY07.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP ELLIS MILITARY RESERVATION / 1L59799F217300/ C-TECH / C-ES
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 1 0 0 $1,621 $1,570 $1,131 $23 $80 $0 $48 $1.19 || £y o9 $0 $1,500
Response Complete 0 Response Complete 0 RA | 0@ [ri@w | oo 0(0) $0 52 $0 52 $0 $0 $0 01l FY10 $0 Y
High 0 RAC-1 1 Design|  © 0 0 0 B 1 %0 % 0 %0 %0 $40 $0 $0||Fy11 $1,569 $118
Medium 1 RAC-2 0 RAG o - 0 3 ) T s = 50 = $0 $1,070 $0 s48 || FY12 $978 $1,857
Low 0 RAC 0 $5,739 $3,085
Not Evaluated 1 RAC-4 0 RAO| © 0 0 o ! ’ %0 % %0 % 80 0 $0 )| FY13 ) :
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 2 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $19,964
Not Evaluated 0 Total $1,621 $1,572 $1,131 $25 $80 $1,110 $48 $1,247 || FY07-Comp. MMRP $22,051
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $42,015

IRP Progress in FY06: Awarded property-wide HTRW Sl in FY06.

IRP Progress Planned for FY07-FY08: Complete S in FY08. Plan for RI/FS to commence in FY09 after completion of MMRP removal action.

MMRP Progress in FY06: EE/CA completed in FY06 and draft Action Memorandum prepared. The AM recommends further removal actions.

MMRP Progress Planned for FY07-FY08: Award removal action contract in FY07 and then transition to CERCLA RI/FS in FY08 as part of HTRW RI/FS.

‘ FORMERLY USED DEFENSE SITES - GREEN RIVER ORDNANCE PLANT / IL59799F221400

IRP Sites by Classification MMRP Sites by Classification || study| ! 0 1 1 0 0 $275 $158 $0 $55 $680 $21 $40 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 RA | 10 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High ° [RACH 0 Design| 1 0 0 0 0 1 $409 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medium 1 RAC-2 O e T T . . ; . o % % % %0 % % w| Fyiz %0 B

Low 0 RAC-3 1
Not Evaluated 0 RAC-4 ] ’ ° ’ 0 ’ * | 0 il % & ® 2l FYis > A
Not Required 0 RAC-5 0 LTm| ! 0 0 0 0 5 $1 $0 1 $0 $0 $0 $0 $0 (| FY07-Comp. IRP $720
NGUEVaItaEd 0 Total $1,436 $158 $1 $55 $680 $21 $40 $0||FY07-Comp. MMRP $17,685
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $18,405

IRP Progress in FY06: Property-wide PA underway in FY06.

IRP Progress Planned for FY07-FY08: PA will be completed in FY07. Future work cannot be planned until resolution of the GOCO issue at HQ.

MMRP Progress in FY06: The MMRP SI awarded in FY05 was on-going in FY06. Field work was completed in April 2006.

MMRP Progress Planned for FY07-FY08: The SI will be completed in FY07. Future work cannot be planned until resolution of the GOCO issue at HQ.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NAVAL WEAPONS INDUSTRIAL RESERVE PLANT / IL59799F767100
IRP Sites by Classification MMRP Sites by Classification Study| © 1 1 0 0 0 $1,046 $0 $439 $0 48 $0 $48 01l Eyo9 $684 $0
Response Complete 0 Response Complete 1 TN ER) 0(0) 0(0) 0(0) $105 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 1 RAC-1 0 Desigr]© 3 1 5 5 = © = % = © 50 50 90| Fy11 $608 $0
Medi 0 RAC-2
edium 9 rRac| o© 0 0 0 1 0 %0 $0 %0 $0 80 % %0 $0)|FY12 = .
Low 0 RAC-3 0 poys =
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $14,449
Not Evaluated 0 Total $1,156 $0 $439 $0 $48 $0 $48 80 [[FY07-Comp. MMRP $0
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $14,449
IRP Progress in FY06: A property-wide SI was awarded in FY06. MMRP Progress in FY06: None
IRP Progress Planned for FY07-FY08: The S will be completed in FY08 and the follow-on RI/FS will commence in FY09. MMRP Progress Planned for FY07-FY08: None
‘ FORMERLY USED DEFENSE SITES - NIKE C-54 - ORLAND PARK / 1L59799F220000 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 1 0 0 0 $329 $0 $16 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High ! A 0 Design| 1 0 1 0 0 0 $26 $0 $0 $0 $0 $0 $0 $0(FY11 $770 &
Medi 0 RAC-2 0
ecum RAC| 1 0 0 0 1 0 $210 50 $0 50 $0 $0 $0 $0 || FY12 $126 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 Lm| © 0 0 0 ! 0 %0 80 ¥ 50 80 ¥ %0 80 || FY07-Comp. IRP $12,858
Not Evaluated 0 Total $565 $0 $16 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $12,858

IRP Progress in FY06: An Sl was conducted during FY06.

IRP Progress Planned for FY07-FY08: The follow-on RI/FS is not planned until FY11.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NIKE C-92/94 - LIBERTYVILLE / 1L59799F220500 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 1 0 0 0 $188 $0 $14 $0 $40 $0 $0 %0 |l Fyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 90| Fy10 $0 $0
High ! [RACA 0 Design| 0 0 0 1 0 0 0 $0 50 %0 $0 $0 0| Fy11 $596 0
Medi 0 RAC-2
el _ RA-C| O 0 0 0 1 0 %0 $0 %0 $0 $0 $0 $0 80| FY12 576 5
Low 0 RAC-3 0 Py =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] Fvis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $24,173
Not Evaluated 0 Total $188 $0| $14 $0 $40 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $24,173
IRP Progress in FY06: An Sl was on-going during FY06. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: The SI will be completed in FY07. The follow-on RI/FS is not planned until FY11. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - NIKE SL-40 - HECKER / I1L59799F220900
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 1 0 0 0 $132 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $0 $0
i - 0
High 0 RAC-1 Design 2 0 0 0 1 0 4266 % $0 50 %0 $0 $0 $0([Ev11 $94 $0
Medi 1 RAC-2 0
el RA-C| 2 0 0 0 1 0 $102 $0 $0 $0 $0 $0 $0 $0 || FY12 $420 $0
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $0 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 ! 0 1 g 82 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $15,872
Not Evaluated 0 Total $502 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $15,872

IRP Progress in FY06: No activity in FY06.

IRP Progress Planned for FY07-FY08: A property-wide Sl is planned to be awarded in FY07.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SANGAMON ORDNANCE PLANT / IL59799F221600
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 1 1 0 0 $710 $176 $0 $62 $390 $21 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design ] 0 0 0 1 1 43 $0 $0 $0 $0 $0 $0 $0 (| FY11 $1,051 $0
Medi 1 RAC-2
el - RA-C| © 0 1 0 1 1 $797 $0 $6 $0 82 $0 $0 $0([FY12 8440 =
Low 0 RAC-3 1 P =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 ] %0 %0 % || FY07-Comp. IRP $3,601
Not Evaluated 0 Total $1,550 $176 6 $62 $307 $21 $0 $0||FY07-Comp. MMRP $37,361
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $40,962
IRP Progress in FY06: Refer to page M-180 MMRP Progress in FY06: Refer to page M-180
IRP Progress Planned for FY07-FY08: Refer to page M-180 MMRP Progress Planned for FY07-FY08: Refer to page M-180
‘ FORMERLY USED DEFENSE SITES - SENECA SHIPYARDS / I1L59799F219500 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 1 0 0 0 $525 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 g Design|  © 0 0 0 1 0 50 50 $0 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medi 1 RAC-2 0
el RA-C| © 0 0 0 1 0 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $175 $0
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 $0 50 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $30,608
Not Evaluated 0 Total $525 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $30,608

IRP Progress in FY06: A property-wide PA was completed during FY06.

IRP Progress Planned for FY07-FY08: Based upon the recommendations of the PA, a localized Sl is planned for FY08.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
India
ARMY - JEFFERSON PROVING GROUND / IN521382045400 / C-TECH RAB BRAC 1988
IRP Sites by Classification MMRP Sites by Classification [ study| 82 15 0 0 0 0 $12,202 $84 $0 $0 $0 $0 $0 01l EY09 $1,789 $0
Response Complete 77 Response Complete 15 IRA | 80 0(0) 0(0) 0(0) 513 0 50 0 $0 $0 $0 0|l Fy10 $1,789 $0
i - 0
High 0 RAC-1 Design 2 0 0 0 0 0 $1,149 $1,690 $0 $0 $0 $0 $0 $0||FY11 $1,839 $0
Medium 0 RAC-2 0
RAC| 7 2 0 0 0 0 $7,600 | | $3,166 $0 $0 $0 $0 $0 $0(FY12 80 %
Low 0 RAC-3 0 poyes =~
- 1 1 5 0 0 $2,346 $0 1,064
Not Evaluated o RAC-4 0 RA-O 0 $0 $0 $0 $0 $1,679 $0 FY13
Not Required 5 RACS 0 LT™M| O 0 0 0 6 Y $569 $0 $0 $0 $134 $0 $152 $0 || FY07-Comp. IRP $15,330
Not Evaluated 0 Total $21,623 $4,940 $0 $0 $1,813 $0 $2,498 $0|[FY07-Comp. MMRP $0
Total IRP Sites 82 | Total MMRP Sites 15 Five-Year Review Planned for Future FY07-Complete $15,330
IRP Progress in FY06: Refer to page M-103 MMRP Progress in FY06: Refer to page M-103
IRP Progress Planned for FY07-FY08: Refer to page M-103 MMRP Progress Planned for FY07-FY08: Refer to page M-103
‘ NAVY - CRANE NSWC / IN517002350000 RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ study| 12 1 21 2 1 0 $30,313 $0 $743 $0 $0 $0 $0 8814 [ =\0g $1,246 $0
Response Complete 1 Response Complete 1 IRA | 16(24) | [0(0) 0(0) 0(0) $29,648 $0 $253 $0 $1,482 $0 $1,297 80| Fy10 $1,715 $0
High 9 RAC-1 0 Design|  © 0 2 0 B 0 4557 5 $376 5 %0 $0 $20 $0([Ev11 $2,549 $0
Medium 9 RAC-2 0
RAC| © 0 3 0 9 0 $8,801 $0 $134 $0 $0 $0| 51678 $0(|FY12 33356 =
Low 5 RAC-3 1 5409 pon
- 0 0 0 0 0 $0 $0 g
Not Evaluated 0 RAC-4 o ||RAC 4 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 § 0 1 0 $0 $0 % %0 $68 0 $184 $0|| FY07-Comp. IRP $23,962
Not Evaluated 0 Total $69,319 3$0 $1,506 $0 $1,550 $0 $3,179 $814 [ FY07-Comp. MMRP $814
Total IRP Sites 34 | Total MMRP Sites 3 Five-Year Review Planned for Future FY07-Complete $24,776
IRP Progress in FY06: RFI was completed at one SWMU, in progress at seven SWMUs. CMS was completed at one SWMU, in progress at ten MMRP Progress in FY06: No actions taken.
SWMUs. Statements of Basis were completed at three SWMUSs, in progress at ten SWMUs. CMIPs are in progress at three )
SWMUSs.
IRP Progress Planned for FY07-FY08: RFIs will be in progress at seven SWMUs. CMS will be in progress at ten SWMUs. SB will be in progress at ten SWMUSs. MMRP Progress Planned for FY07-FY08: No actions planned.
CMIPs or IM WPs will be in progress at fifteen SWMUs. IM will be completed at six SWMUs. LTM will be in progress at four
SWMUSs.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - GRISSOM AIR FORCE BASE / IN557212447200 / C-TECH / C-EST RAB BRAC 1991
IRP Sites by Classification | MMRP Sites by Classification || study| 3 0 6 5 0 0 $12,233 $0 $122 $0 $96 $0 $415 01l Eyo9 $1,639 $0
Response Complete 29 Response Complete 0 IRA | 0@ 0(0) 4(5) 0(0) $1,960 0 $712 50 $504 $1,441 0|l Fy10 $615 $0
i E 0
High 1 RAC-1 Design| 2 0 1 0 0 0 $103 $0 $0 $0 $55 $0 $0 $0 ([ Ey11 $444 $0
Medi 2 RAC-2 0
il RAC| 2 0 0 0 4 0 $2,249 $0 $0 $0 $0 $0 $0 $0|[FY12 $441 $0
Low 4 RAC-3 0 299 =
- 2 0 2 0 0 $197 $0
Not Evaluated 2 RAC-4 0 RA-O N sL.674 | %0 _ $256 0 Fyi3
Not Required 2 RAC-5 0 LT™M| 0 0 8 Y 9 g $2,132 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $12,568
Not Evaluated 5 Total $20,360 $0 $834 $0 $911 $0 $2,053 $0||FY07-Comp. MMRP $0
Total IRP Sites 40 | Total MMRP Sites 5 Five-Year Review Completed and Planned for Future FYO07-Complete $12,568
IRP Progress in FY06: Refer to page M-92 MMRP Progress in FY06: Refer to page M-92
IRP Progress Planned for FY07-FY08: Refer to page M-92 MMRP Progress Planned for FY07-FY08: Refer to page M-92
‘ FORMERLY USED DEFENSE SITES - CAMP ATTERBURY / IN59799F356800
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 $0 $126 $0 $43 $0 $8 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 0
Medi 0 RAC-2 1
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $126 $0 $43 $0 8 $0 $0(|[FY07-Comp. MMRP $10,068
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $10,068

IRP Progress in FY06: None.

IRP Progress Planned for FY07-FY08: None.

MMRP Progress in FY06:

photography has been perform

MMRP Progress Planned for FY07-FY08:

The SI will be completed in FY07. No further work planned until FY14.

The MMRP Sl awarded in FY05 is on-going. A TPP meeting was held with stakeholders. An ROE for each property
owner in the munitions areas. Scale drawings have been produced for each of the munitions areas. A site walk and site

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - KINGSBURY ORDNANCE PLANT / IN59799F357000 NPL
IRP Sites by Classification MMRP Sites by Classification Study| 3 0 2 1 0 0 $3,937 $131 $391 $47 $464 $8 $486| %0 |l Fyog $623 $0
Response Complete 3 Response Complete 0 TN ER) 11) 0(0) 0(0) $2,080 % %0 % $0 $0 $0 0 ([ Fy10 $118 $0
i E 1
High ! RACGH Design| 1 0 1 1 1 0 $140 $65 $0 $0 $0 $0 $0 $0(lFY11 $2,030 $0
Medium 0 RAC-2 0
RA-C| 3 0 0 1 2 0 $336 $57 $0 $0 $0 $0 $0 $0|[FY12 $87 5
Low 1 RAC-3 0 S =
- 0 0 0 0 0 $0 $0 3,140
Not Evaluated 0 RAC-4 0 RA-O 2 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 3 3 $0 $0 % $0 $0 80 $136 80 || FY07-Comp. IRP $13,660
Not Evaluated 0 Total $7,393 $253 $391 $47 $464 $8 $622 $0||FY07-Comp. MMRP $22,053
Total IRP Sites 5 | Total MMRP Sites 1 FYO07-Complete $35,713
IRP Progress in FY06: A QAPP and a Health and Safety Plan has been produced. A plan for investigating the oil-contaminated area north of Hupp Road MMRP Progress in FY06: The MMRP SI awarded in FY05 is on-going. A TPP meeting was held with site stakeholders. An ROE was obtained from
and north of Area Y was provided to the Indiana Department of Environmental Management (IDEM) for review and comment. each property owner in the munitions areas. Scale drawings have been produced for each of the munitions areas. A site
walk and photography ha
IRP Progress Planned for FY07-FY08: Continue with RI/FS activities. MMRP Progress Planned for FY07-FY08: The Si will be completed in FY07. No further work is planned until after FY13.
‘ FORMERLY USED DEFENSE SITES - VIGO PLANT CHEMICAL WARFARE / IN59799F358800
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 0 1 0 0 $106 $110 $0 $110 $0 $32 $0 01l Fyo9 $9 $0
Response Complete 3 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i H 0
High ° [RACH Design| 1 0 0 0 0 1 $51 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medium 0 RAC-2 0
RA-C| 2 0 0 0 0 1 $266 %0 $0 50 $0 %0 $0 $0([FY12 % =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required o RAC-5 1 LT™M| O 0 0 0 2 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $18
Not Evaluated 0 Total $423 $110 $0 $110 $0 $32 $0 $0||FY07-Comp. MMRP $12,870
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $12,888

IRP Progress in FY06: None.

MMRP Progress in FY06:

property owners in the munitions areas. Scale drawings have been produced for each of the munitions areas.

An S| was awarded in FY06. A TPP meeting was held with stakeholders. An ROE has been obtained for some of the

IRP Progress Planned for FY07-FY08: None MMRP Progress Planned for FY07-FY08: The project delivery team is reviewing and adding to the draft SI work plan. The SI will be completed in FY07. No further
work is planned until after FY13.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

ARMY - IOWA ARMY AMMUNITION PLANT / 1A721382044500 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 36 0 7 3 0 0 $28,747 $156 $0 $156 $0 $0 $0 30|l Fvog $625 $0
Response Complete 27 Response Complete 0 IRA | 8an | [0 0(0) 0(0) $11,002 $0 $0 $0 $0 $0 $0 $0([Fy10 $571 $0
High 4 RACT O | oesign] © 0 19 0 0 2 $0,307 $0 & $0 %0 $0 $0 S0l Fy11 9550 %
Mle_::m 1: 222:2 i RA-C| 1 0 22 0 0 2 $41,810 $0 $5,707 $0 $997 $973 $0(|FY12 $563 $0
Not Evaluated 0 RAC-4 o | RA©O] ° o 0 1 0 $870 % %0 % % % % % |[Fy13 5291 50
Not Required 1 RAC-5 0 LTM| 0 0 0 0 0 2 $3,268 $0 $0 $0 $0 %0 $0 80 || FY07-Comp. IRP $16,820
Not Evaluated 0 Total $95,114 $156 $5,712 $156 $997 $0 $978 80 [FY07-Comp. MMRP $4,255
Total IRP Sites 53 | Total MMRP Sites 3 Five-Year Review Completed and Planned for Future FY07-Complete $21,075

IRP Progress in FY06: Refer to page M-101 MMRP Progress in FY06: Refer to page M-101

IRP Progress Planned for FY07-FY08: Refer to page M-101 MMRP Progress Planned for FY07-FY08: Refer to page M-101

Kansas

ARMY - FORT RILEY / KS721402075600 / C-REG RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 8 2 4 2 0 0 $46,559 $268 $1,616 $6 $240 $0 $163| $2538 || v g $799 $0
Response Complete 68 Response Complete 2 IRA | 188 | o0 1(2) 0(0) 49,530 = %0 = $281 50 $115 ([ Fyv10 5954 %0
High 0 RACT L Noesign| 0 0 0 1 2 $2482 $0 $10 $0 $100 $0 80 S0l Fy11 8695 5
Medium : RAC2 2 RAC| 13 0 0 0 1 2 $4,936 $0 $0 $0 $0 $0 $261 $0|FY12 %% B

Low 1 RAC-3 0

Not Evaluated 0 RAC-4 0 RAO| ¢ 0 0 o ! ’ s140 | %0 0 %0 3 % $0|[FY13 395 _
Not Required 0 RAC-5 0 LTM| 5 0 9 0 1 2 $4,454 $0 $560 $0 $474 $0 $747 $0 || FY07-Comp. IRP $8,540
Not Evaluated 0 Total $68,101 $268 $2,186 $6 $1,095 $0 $1,286 $2538 || FY07-Comp. MMRP $4,409
Total IRP Sites 72 Total MMRP Sites 4 Five-Year Review Completed and Planned for Future FYO07-Complete $12,949

IRP Progress in FY06: Refer to page M-82 MMRP Progress in FY06: Refer to page M-82

IRP Progress Planned for FY07-FY08: Refer to page M-82 MMRP Progress Planned for FY07-FY08: Refer to page M-82

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - KANSAS ARMY AMMUNITION PLANT / KS721382046700 / C-TECH / C-EST BRAC 2005 Closure
IRP Sites by Classification MMRP Sites by Classification [ study| 34 0 0 1 0 0 $17,603 $89 $5 $8 $0 $103 $0 $1497 || Ey 09 $699 $0
Response Complete 26 Response Complete 0 IRA | 203 0(0) 0(0) 0(0) $20 $0 $0 $0 $0 $0 $0 $0([Ev10 $681 $371
i - 0
High 3 RAC Design| 7 0 0 0 0 1 $2,008 $0 $0 $0 $0 $0 $0 $0(FY11 $693 &
Medi 4 RAC-2 0
il RA-C| 9 0 7 0 0 1 $13,734 $0 $3,524 $0 $260 $0 $0 $0 ([ FY12 $565 $0
Low 0 RAC-3 0 prn =
- 0 0 1 0 0 $325 $0
Not Evaluated ) EReT 7 RA-O 3 $842 $0 $301 $0 $220 $0 FY13
Not Required 1 RAC-5 1 LT™M| 0 0 0 Y 10 2 $3,454 $0 $286 $0 $219 $0 $436 80 || FY07-Comp. IRP $14,367
Not Evaluated 0 Total $37,661 $89 $4,116 $8 $699 $103 $761 $1497 || FY07-Comp. MMRP $2,415
Total IRP Sites 34 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $16,782
IRP Progress in FY06: Refer to page M-106 MMRP Progress in FY06: Refer to page M-106
IRP Progress Planned for FY07-FY08: Refer to page M-106 MMRP Progress Planned for FY07-FY08: Refer to page M-106
‘ ARMY - SUNFLOWER ARMY AMMUNITION PLANT / KS721382087800 RAB Proposed NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 56 2 32 0 0 0 $19,793 $0 $10 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 49 Response Complete 2 IRA | 1000) | [0(0) 0(0) 0(0) $1,069 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i - 0
High 8 [RACH Design| 7 0 7 0 0 0 $451 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medi 22 RAC-2
edium 0 R - . - . 5 520650 5 45,402 5| se8400 s0| sea017 s0 ([ Fy12 0 5
Low 9 RAC-3 0 p 5
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | [[RAO 0 * _ $° & * & Fyis
Not Required o RAC-5 0 LT™M| 7 0 5 0 0 0 $1,810 $0 $2 $0 $0 $0 $0 $0|| FY07-Comp. IRP $52,417
Not Evaluated 0 Total $44,682 $0 $5,414 $0 $28,400 $0 $24,017 $0 FY07_Comp_ MMRP $0
Total IRP Sites 88 | Total MMRP Sites 2 Five-Year Review Completed FY07-Complete $52,417

IRP Progress in FY06: Refer to page M-187

IRP Progress Planned for FY07-FY08: Refer to page M-187

MMRP Progress in FY06: Refer to page M-187

MMRP Progress Planned for FY07-FY08: Refer to page M-187

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - MCCONNELL AIR FORCE BASE / KS757212414000 / C-EST BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ study| 20 0 14 4 0 0 $11,761 $52 $3,368 $0 $0 $0 $1,375 01l Eyo9 $6,928 $588
Response Complete 20 Response Complete 0 IRA | 00 0(0) 4(4) 0(0) $2,819 0 311 50 $447 $0 $407 0|l Fy10 $5,154 $0
High 4 RAC-1 0 Design] 2 0 ) 0 11 4 ss13 = 50 5 %0 $0 $637 | Fy11 $6,865 $1,768
i 2 X
Medium — 2 raC| 4 0 0 0 13 4 $776 $0 $0 $0 $26 $0 $0 $0|[FY12 $3.850 S
Low 7 RAC-3 0 2201 —
- 0 0 1 0 0 $18 $0 .
Not Evaluated 1 RAC-4 2 RA-O 12 $2,887 $0 $146 $0 $0 $0 EY13
Not Required 0 RAC-5 2 | L™ ° o : ’ 13 ! $1,072 %0 s o $132 i $0|| FY07-Comp. IRP $33,676
Not Evaluated 0 Total $19,828 $52 $3,899 $0 $605 $0 $2,655 $0||FY07-Comp. MMRP $11,650
Total IRP Sites 34 | Total MMRP Sites 4 FY07-Complete $45,326
IRP Progress in FY06: Continued SI for 4 former Titan Missile sites. Started LTM for 4 sites. Started RA at 1 site. Continued LTO at 1 site. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: Cap 1 landfill. Complete SI for 4 Titan sites Prepare decision documents for closing 5 sites. Complete 3 RAs. Start 3 LTOs MMRP Progress Planned for FY07-FY08: No activities funded.
‘ FORMERLY USED DEFENSE SITES - FORBES AFB-AF FAC S-7 / KS79799F027000 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 0 0 0 $2,571 $0 $350 $0 $167 $0 $139) 01l Fyo9 $391 $0
Response Complete 1 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $3.021 % 12 5 $0 $0 %0 50| Fy10 $3,264 $0
High 1 RAC-1 0 Design|  © 0 0 0 1 0 %0 5 0 5 %0 $0 $0 $0||Fy11 $819 $0
Medi 0 RAC-2 0
ecum RA-C| 1 0 0 0 1 0 22 %0 22 50 $0 %0 $0 $0([FY12 $782 =
Low 0 RAC-3 0 5723 pon
- 0 0 0 0 0 $159 $0
Not Evaluated o RAC-4 0 RA-O 1 $0 $0 $0 $0 $86 $0 FY13
Not Required 0 RAC-5 0 LT™M| ! 0 0 0 ! 0 $3 %0 # %0 $104 ] 5204 %0 || FY07-Comp. IRP $13,310
Not Evaluated 0 Total $5,617 $0 $387 $0 $357 $0 $502 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $13,310

IRP Progress in FY06: CON/HTRW-Tank locations found/removed.
Contract TO closed. HTRW-TCE was detected in 1 of the on-site wells and several private drinking water wells.75 residences

were connected to a permanent supply of potable (rural) water.RI completed in FY06.A PS was

cleanup. Groundwater sampling continues in FY07.

IRP Progress Planned for FY07-FY08: CON/HTRW-Package submitted. Still needs State closure acceptance.
HTRW-During FY07 groundwater modeling, part of the FS process is underway to explore selection of a suitable remedy for

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - GREAT BEND A-GRND GNRY R/ KS79799F027900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $125 $0 $125 $0 $29 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $125 $0 $125 $0 $29 $0 $0||FY07-Comp. MMRP $16,553
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $16,553
IRP Progress in FY06: MMRP Progress in FY06: Initiated MMRP SI.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Completion of MMRP SI Phase.
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB / KS79799F093200 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study 3 0 1 1 0 0 $11,374 $63 $3,589 $0 $3,779 $0 $1,626 $193 EY09 $1,052 $0
Response Complete 2 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 9617 50| Fy10 $1,300 $0
High 1 RAC-1 0 Design| 0 1 0 o 1 1,068 5 0 5 %0 $0 $0 $0([Ev11 $8,884 $0
Medi 0 RAC-2 0
=7 RAC| 1 0 2 0 0 1 $9,699 $0 $35 $0 $79 $0 $0 $0|[FY12 81112 s
Low 0 RAC-3 0 1808 pon
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 3 9 $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $36,706
Not Evaluated 1 Total $22,141 $63 $3,624 $0 $3,858 $0 $2,243 $198 || FY07-Comp. MMRP $6,994
Total IRP Sites 4 | Total MMRP Sites 1 FYO07-Complete $43,700

PRP proje

IRP Progress in FY06: Completed 1st round sampling/analysis of GW monitoring program. Began a pilot study and sampled under buildings as part of a
vapor intrusion study. Monitored contamination migration. Determined best technologies in Feasibility Study. Continued efforts

IRP Progress Planned for FY07-FY08: Continue GW monitoring. Complete Pilot Study and Vapor Intrusion study. Complete Feasibility Study, Groundwater modeling,
Proposed Plan & ROD for OU1. Start design for contamination plume control. Continue RI/FS studies for OU2 and OU3. The

MMRP Progress in FY06: MMRP SI Phase.

MMRP Progress Planned for FY07-FY08: No additional MMRP activities planned for the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB FAC S-12 / KS79799F031400
IRP Sites by Classification MMRP Sites by Classification || study| © 0 1 0 0 FUND $130 $0 $0 $0 $0 $0 $0 %0 |l Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 90| Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 0 FUND $0 $0 $0 $0 50 $0 $0 $0 (| FY11 $0 $0
Medi 1 RAC-2
edum 9 RA-C| © 0 0 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 (| FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $10,759
Not Evaluated 0 Total $130 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $10,759
IRP Progress in FY06: No IRP activities in Fiscal Year 2006. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB FAC S-8 / KS79799F031000
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 0 0 FUND $24 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $0 $0
High 0 RAC-1 0 Design 1 0 0 0 0 FUND $10 $0 $0 $0 0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2
il . RA-C| © 0 0 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $0
Low 1 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 0 $0 %0 %0 30 $0 0 $0 %0 || FY07-Comp. IRP $14,802
Not Evaluated 0 Total $34 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $14,892

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs

Fiscal Year 2006 Annual Report to Congress

N-6-133

RESTORATION
Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB-FAC S-11 / KS79799F031300
IRP Sites by Classification MMRP Sites by Classification || study| 2 0 1 0 0 0 FUND $679 $0 $0 $0 30 $0 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $190 0 0 50 $0 $0 0|l Fy10 $138 $0
High 0 RAC-1 0 Design|  © 0 0 0 2 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 (| FY11 $1,711 $0
Medi 1 RAC-2
il _ RA-C[ © 0 0 0 2 0 FUND $0 $0 $0 $0 $0 $0 $0 $0[|FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $10,662
Not Evaluated 0 Total $869 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $10,662
IRP Progress in FY06: No IRP activities in Fiscal Year 2006. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB-FAC S-3/ KS79799F030500
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 0 1 0 FUND $17 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 2 0 FUND 0 $0 $0 $0 0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 2 0| [Funo $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 1 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 2 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $11,155
Not Evaluated 0 Total $17 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $11,155

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SCHILLING AFB-FAC S-7 / KS79799F030900
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 0 1 0 $12 $0 $0 $0 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
i r 0
High 0 — Design| °© v 0 v 2 © $0 $0 $0 $0 $10 # $0 SOfIFY11 %0 ]
Medi 1 RAC-2
edium 9 rRac| o© 0 0 0 2 0 %0 $0 %0 $0 $30 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $10,801
Not Evaluated 0 Total $12 $0| $0 $0 $40 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $10,801
IRP Progress in FY06: No remediation activity in 2006. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Determine the location of the concrete vault containing hydraulic fluid and remove the hydraulic cylinders MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Kentucky
ARMY - BLUE GRASS ARMY DEPOT / KY421382010500 / C-REG RAB
IRP Sites by Classification MMRP Sites by Classification [ stygy| 5¢ 0 0 3 0 0 $9,836 $156 $0 $156 $0 $0 $0 $0 [ Evog $140 $0
Response Complete 54 Response Complete 0 IRA | 4@ 0(0) 00) 0(0) 74 e %0 $0 $0 $0 $0 90| Fy10 $142 $0
High 0 RAC-1 z Design| 3 0 0 0 0 3 $749 $0 $0 $0 $0 $0 $0 80| Fy11 $147 $4,054
Medi 0 RAC-2 1
il RA-C| 13 0 0 0 0 3 $6,120 $0 $0 $0 $0 $0 $0 $0 || FY12 $223 $0
Low 0 RAC-3 0 poyy =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] Fvis
Not Required 0 RAC-5 0 LT™M| 3 0 6 0 0 3 $2,764 $0 $136 $0 $200 $0 $136 $0 || FY07-Comp. IRP $3,736
Not Evaluated 0 Total $19,543 $156 $136 $156 $200 $0 $136 $0||FY07-Comp. MMRP $9,219
Total IRP Sites 54 | Total MMRP Sites g Five-Year Review Completed FYO07-Complete $12,955

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Site Inspection (SI) initiated in FY06.

MMRP Progress Planned for FY07-FY08: SI to be completed in FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - FORT CAMPBELL / KY421402014000 RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification || study| 56 0 7 7 0 0 $29,655 $329 $370 $329 $1,786 $0 $1,399 %0 |l Fvog $1,553 $0
Response Complete 55 Response Complete 0 IRA | 1003 | 7o 11) 0(0) 7,642 % 175 % $215 $0 $220 0 ([ Fy10 $1,062 $0
i = 1
High 1 RAC-1 Design|  © 0 0 0 0 5 $167 0 $0 0 0 $0 $0 0 ([ Fy11 $753 $6,247
Medium 4 RAC-2 1
RA-C| 3 0 1 0 6 5 $1,958 $0 $0 $0 $544 $0 $285 %0 || FY12 $407 $0
Low 2 RAC-3 2 s =
- 1 0 2 0 0 $17 $0 443
Not Evaluated 0 RAC-4 2 RA-O 5 $261 $0 $4 $0 54 0 Y13
Not Required 1 RAC-5 1 LT™M| 13 0 4 g 7 g $1,729 $0 $38 $0 $130 $0 $76 80 || FY07-Comp. IRP $12,529
Not Evaluated 0 Total $41,412 $329 $587 $329 $2,679 $0 $1,997 $0||FY07-Comp. MMRP $13,974
Total IRP Sites 63 | Total MMRP Sites 7 FYO07-Complete $26,503
IRP Progress in FY06: Continued SVE @ FCPB-38, ~151,858 eq. gal. of fuel have been removed.RFI field program began Jan 06.Leak in ext line at MMRP Progress in FY06: Site Inspection is underway.
Hangar3 repaired.Groundwater monitoring continued at FCPB-07,09,10,26,38,43,49 and 58.3 lube racks investigated.
IRP Progress Planned for FY07-FY08: Continue RFI and SVE at FCPB-38.Continue GW monitoring at FCPB-07,09,10,26,38,43,49 & 58.CMS at FCPB-10,38,43 and MMRP Progress Planned for FY07-FY08: Site Inspection to be complete in 2007.
65.In-situ GW treatment at FCPB-43.Rremoval action at FCPB-24 & 64.Delin. of contamination at FCPB-65.Implement LUC at
FCPB-24 & 48.
‘ FORMERLY USED DEFENSE SITES - CAMP BRECKINRIDGE / KY49799F348400
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 0 1 0 0 $0 $231 $0 $49 $0 $41 $0 01l Fyo9 $0 $0
Response Complete 3 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 1
RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO 0 * | * ] % | Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $231 $0 $49 $0 $41 $0 $0||FY07-Comp. MMRP $42,607
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $42,607

Kentucky Cabinet for Environmental Protection.

IRP Progress Planned for FY07-FY08: The project delivery team is adding new information to the Preliminary Assessment.

IRP Progress in FY06: A CERCLA quality Preliminary Assessment has been performed for the installation and provided to the Commonwealth of

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

An MMRP Site Inspection (SI) commenced in 2006. A TPP meeting was held with stakeholders. An ROE has been

obtained for each former Camp Breckinridge property owner in the munitions areas. A site walk and site photography has
been performed in each of the

The MMRP SI will be completed during FY07. A follow-on CERCLA RI/FS will be scoped after completion of the SI.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - KENTUCKY ORDNANCE WORKS / KY49799F349600 / C-TECH / C-EST
IRP Sites by Classification | MMRP Sites by Classification  |[ study| ¢ 0 2 1 1 0 $5,155 $172 $299 $46 $45 $32 $0 80l Fyog 84 $0
Response Complete 4 Response Complete 0 rA | 10 [To@ | oo 0(0) 855 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 3 RAC-1 0 Design| 2 0 1 0 2 1 $63 $0 $0 $0 $20 $0 $0 $0||Fy11 $1,174 $0
Medi 0 -
edium RAC-2 0 S - ) 3 B T o = 50 = $583 $0 $0 s0||FY12 $85 $0
Low 0 RAC-3 1 P =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 ! 0 6 ! $16 %0 8 %0 s78 %0 s78 % || FY07-Comp. IRP $7,821
Not Evaluated 0 Total $6,443 $172) $302 $46 $726 $32 $78 $0 [FY07-Comp. MMRP $2,918
Total IRP Sites 7 Total MMRP Sites 1 FYO07-Complete $10,739

IRP Progress in FY06: Continued with remedial investigations.

IRP Progress Planned for FY07-FY08: Conduct removal actions and continue to monitor six ponds.

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

The MMRP SI awarded in FY05 is still on-going. A TPP meeting was held with site stakeholders. A ROE has been
obtained for each KOW property owner in the munitions areas. Scale drawings have been produced for each of the
munitions areas. A site walk and s

Complete SI in FY07 and start planning RI/FS.

Louisiana

; ARMY - FORT POLK / LA621402071600 / C-TECH / C-EST

IRP Sites by Classification MMRP Sites by Classification Study| 2 2 0 7 0 0 $8,444 $329 $0 $329 $0 $0) %0 |l Fyog $332 $160
Response Complete 21 Response Complete 2 IRA | 46 0(0) 0(0) 0(0) $5405 e %0 5 $0 $0 $0 9| Ey10 $287 $0
High 2 S _ Design| * © 0 D 0 7 $380 $0 $0 $0 $0 $0 $0 S0l FY11 $288 e
Medium i RAC2 2 RA-C| ¢ 0 0 0 0 7 $8,624 $0 $0 $0 $0 $0 $0 $0|FY12 %z B

Low 0 RAC-3 1
Not Evaluated ; EReT . RA-O[ © 0 1 0 0 0 $204 $0 24 $0 $25 $0 $0 $0(| FY13 $301 A
Not Required 1 RAC-5 0 LT™M| 1 0 1 0 1 2 $1,558 $0 $296 $0 $298 $0 $310 $0 || FY07-Comp. IRP $6,561
Not Evaluated 0 Total $24,815 $329) $320 $329 $323 $0 $310 30 ||FY07-Comp. MMRP $29,795
Total IRP Sites 22 | Total MMRP Sites 9 FYO07-Complete $36,356

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Sl underway except for those sites designated for future transition to the FUDS MR program.

MMRP Progress Planned for FY07-FY08: SI to be completed in FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - BARKSDALE AIR FORCE BASE / LA657212405000 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 36 10 12 12 0 0 $7,613 $324 $1,451 $0 $1,166 $0 $1,259) $1.808 || Ev 09 $1,176 $4,072
Response Complete 27 Response Complete 10 IRA | 700 0(0) 1(1) 0(0) $3,579 0 $29 50 $6,823 $0 0|l Fy10 $2,340 $0
High 0 RAC-1 1 Design| 0 0 0 9 1 %261 % 0 %0 %0 $0 $0 $0||Fy11 $3,715 $4,620
Medi 0 RAC-2 0
edium RAC| 4 0 0 0 9 12 $2,265 $0 $0 $0 $0 $0 $0 30| FY12 $703 SEURE
Low i RACS ® $647 $9,566
- 2 0 8 0 12 $807 $0 :
Not Evaluated s RAC-4 4 RA-O 10 $4,393 $0 $596 $0 $748 $0 FY13
Not Required 8 RAC-5 L A 0 ’ 3 u $2513 %0 ¥ o %0 i %0 $0|| FY07-Comp. IRP $24,680
Not Evaluated 0 Total $20,624 $324 $2,076 $0 $8,737 $0 $2,066 $1,808 || FY07-Comp. MMRP $52,687
Total IRP Sites 48 | Total MMRP Sites 22 Five-Year Review Planned for Future FYO07-Complete $77,367
IRP Progress in FY06: FY06-Continued monitoring 9 sites. Continued RW-48 & SS-49 RI/FS. Started SI for MU-43-MU-47. RIP for DP-36 and MMRP Progress in FY06: No activities funded.
ST-32. Closing FT-1, OT-6, SS-8, SS-9, FT-22, WP-26, WP-27, OT-29, SD-33.
IRP Progress Planned for FY07-FY08: FY07-08: Finish CSE Ph | for 12 MRP sites. Continue SI at ERP range sites MU43-47, IRA-C & RI/FS at MU38-47. RIP MMRP Progress Planned for FY07-FY08: No activities funded.
RW-37. Close LF-04. Continue monitoring 8 sites. Finish RI/FS at S549, RW48, start RA-O. PBC starts.
‘ FORMERLY USED DEFENSE SITES - BREEZY HILL ARTLY RG / LA69799F013600
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $397 $0 $0 $0 $0 $0 $308 || Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 1
High 0 RAC-1 Design 0 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
= RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $397 $0 $0 $0 $0 $0 $308 [ FY07-Comp. MMRP $28,883
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $28,883

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Decision made to terminate EE/CA work.

MMRP Progress Planned for FY07-FY08: Close out EE/CA task order.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP CLAIBORNE / LA69799F013400
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 1 1 0 $488 $1,772 $0 $35 $0 $400 $0 $88 || Evog $0 $0
Response Complete 1 Response Complete 0 RA | 1@ 1(1) 0(0) 0(0) $1,100 0 0 50 $0 $0 $0 0|l Fy10 $0 $83
i - 1
High 0 RACT Desigf 1 |0 | © 0 0 1 $310 %0 %0 %0 %0 %0 %0 %[ Fy1 % B2
Medi 0 RAC-2 0
il RA-C[ © 0 1 1 0 0 $2,240 $7,411 $771 $0 $80 $0 $58 $0||FY12 $0 $2,316
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 1 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $337
Not Evaluated 0 Total $4,147 $9,183 $771 $35 $80 $400 $58 $88 || FY07-Comp. MMRP $33,065
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $33,402
IRP Progress in FY06: Awarded modificatin to BD/DR project. MMRP Progress in FY06: EE/CA phase completed.
IRP Progress Planned for FY07-FY08: Scheduled BD/DR completion in FY08 MMRP Progress Planned for FY07-FY08: Award contract and conduct RI/FS in FY07 and FY08.
‘ FORMERLY USED DEFENSE SITES - CAMP LIVINGSTON / LA69799F013500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 2 0 $13 $342 $0 $21 $0 $5 $0 01l Fyo9 $353 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $343 $0
High 0 RAC & Noesig * 0 1 0 0 1 473 $0 s462 $0 $327 80 $20 S0l Fy11 $191 =
Medi 0 RAC-2 0
= RA-C| O g 1 0 1 1 $565 $0 $380 50 s247 %0 ) 0| Fy12 $353 $0
Low 0 RAC-3 0 1oL pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 1 RAC-5 0 Lm| © 0 0 0 ! ! %0 80 ¥ 50 80 ¥ %0 80 || FY07-Comp. IRP $2,386
Not Evaluated 1 Total $1,051 $342 $842 $21 $574 $5 $29 80 (|[FY07-Comp. MMRP $33,193
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $35,579

IRP Progress in FY06: Awarded design for BD/DR project

Awarded modification action to complete CON/HTRW project.

Complete CON/HTRW project in FY08

IRP Progress Planned for FY07-FY08: Completed BD/DR design and begin demolition

MMRP Progress in FY06: SI underway.

MMRP Progress Planned for FY07-FY08: Complete S in FY07

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - HAMMOND BOMBING RANGE / LA69799F803900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $50 $0 $0 $0 $0 $0 $332 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $50 $0 $0 $0 $0 $0 $332 [ FY07-Comp. MMRP $15,077
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $15,077
IRP Progress in FY06: MMRP Progress in FY06: No work performed in FY06
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl scheduled to begin FY08

Maine

NAVY - BRUNSWICK NAS / ME117002201800 / C-EST RAB BRAC 2005 Closure NPL
IRP Sites by Classification MMRP Sites by Classification [ stugy| 25 0 0 3 0 0 $9,401 $1,132 $243 $1,080 $0 $490 $0 8156 ([ =v0g $846 $499
Response Complete 15 Response Complete 0 RA | 70 0(0) 0(0) 0(0) $4,190 0 0 50 $1,213 $0 $0 30|l Fy10 $946 $75
i H 0
High 1 RAC-1 Design 11 0 0 0 0 2 $2.365 50 $0 50 $0 $0 $0 $0 (Y11 $718 $1,056
Medium 0 RAC-2 0
RA-C| 11 0 1 0 0 3 $33.851 $0 $332 $0 $0 $0 $0 $0 || FY12 514 Y
Low 0 RAC-3 0 . =
- 2 0 9 0 0 $171 $0 221
Not Evaluated 0 RAC-4 0 RA-O 1 $17,860 $0 $4,481 $0 $1,561 $0 FY13
Not Required 9 RAC-5 0 LT™M| © 0 2 0 0 3 $1,53 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $12,924
Not Evaluated B Total $69,203 $1,132 $5,056 $1,080 $2,774 $490 $171 $156 [[FY07-Comp. MMRP $7,512
Total IRP Sites 25 | Total MMRP Sites 3 Five-Year Review Completed and Underway FYO07-Complete $20,436
IRP Progress in FY06: Refer to page M-137 MMRP Progress in FY06: Refer to page M-137
IRP Progress Planned for FY07-FY08: Refer to page M-137 MMRP Progress Planned for FY07-FY08: Refer to page M-137
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CUTLER NCTS/ME117002435500 / C-TECH
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 3 0 REG $4,223 $0 $1,417 $0 $356 $0 $337] 01l Eyo9 $1,892 $0
Response Complete 1 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $7.728 0 0 50 $583 $600 0|l Fy10 $1,858 $0
i = 0
High 3 RAC-1 Design ] 0 0 0 0 50 $0 50 0 $0 $0 $0 ([ Ey11 $2,616 $0
Medium 0 RAC-2 0
RA-C| ! 0 0 0 $702 $0 $0 $0 $0 $0 $0 $0(FY12 $1,857 $0
Low 0 RAC-3 0 S =
- 0 0 0 0 $27 $0 179
Not Evaluated 0 RAC-4 0 RA-O % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 e Y $78 $0 $0 $0 48 $0 $0 80 || FY07-Comp. IRP $11,114
Not Evaluated 0 Total $12,731 $0 $1,417 $0 $987 $0 $964 $0||FY07-Comp. MMRP $0
Total IRP Sites 4 | Total MMRP Sites 0 FY07-Complete $11,114
IRP Progress in FY06: Analyze RI samples for Site 4; provide results to regulators MMRP Progress in FY06: No Identified MMRP Sites.
Identify hot spots for Site 3; RI WP for Site 2
Complete Background Study
Conduct mtgs/conf calls
Begin heath resrora{ipn at FTA .
IRP Progress Planned for FY07-FY08: Conduct removal/treatment at FTA and CDA MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Complete Fall 2004 Rl report for Site 4; start WP for next phase.
Conduct meetings/conf calls
Followup on other potential IR sites from PSA
Close out Site 3, conduct RI of Site 2
‘ NAVY - PORTSMOUTH NSY / ME117002201900 RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 27 1 7 0 $20,048 $107 $741 $0 $499 $0 $636 01l Fyo9 $3,903 $0
Response Complete 25 Response Complete 1 IRA | 56 0(0) 1) 0(0) $26.457 % %0 5 $2,103 $0 $1,088 50| Fy10 $2,136 $0
i x 0
High 6 RAC-1 Design|  © 0 0 0 $225 $0 $0 $0 $0 $0 $112 $0 || FY11 $4,900 $0
Medium 0 RAC-2 0
RA-C| 2 0 0 0 $3,795 $0 $0 $0 $200 $0 $70 $0(|FY12 82252 =
Low 2 RAC-3 0 51500 pon
- 0 0 1 0 $350 $0 .
Not Evaluated 0 RAC-4 o | RAO $225 | $225 ] 50 | Fyis
Not Required 1 RAC-5 0 LT™M| ! 0 0 0 $50 $0 %0 - $0 0 0 $0|| FY07-Comp. IRP $28,760
Not Evaluated 0 Total $50,800 $107 $966 $0 $3,152 $0 $3,156 $0||FY07-Comp. MMRP $0
Total IRP Sites 34 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $28,760

IRP Progress in FY06: Refer to page M-167

IRP Progress Planned for FY07-FY08: Refer to page M-167

MMRP Progress in FY06: Refer to page M-167

MMRP Progress Planned for FY07-FY08: Refer to page M-167

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - LORING AFB / ME157002452200 / C-TECH / C-EST RAB BRAC 1991 NPL
IRP Sites by Classification MMRP Sites by Classification || study| ©° 0 0 8 0 0 $18,940 $0 $0 $0 $0 $0 $0 %0 |l Fvog $1,750 $0
Response Complete 48 Response Complete 0 IRA | 3367 | [0 0(0) 0(0) $6,322 0 0 50 $0 $0 0|l Fy10 $0 $0
i E 0
High 0 RACT Design| 1 0 0 0 0 0 $3,727 $0 %0 $0 %0 $0 80 S0 Fy11 %0 5
Medi 0 RAC-2 0
e RAC| 1 0 0 0 0 0 $68,927 $0 $0 $0 $0 $0 $0 $0 || FY12 $744 5
Low 0 RAC-3 0 po =
- 4 0 12 0 0 $983 $0
Not Evaluated o RAC-4 0 RA-O 0 $34,444 $0 $1,699 $0 $2,996 $0 FY13
Not Required 12 RAC-5 0 LT™M| © 0 ! 0 6 g $3,823 $0 $160 $0 $130 80 $361 80 || FY07-Comp. IRP $19,201
Not Evaluated 3 Total $136,183 $0 $1,859 $0 $3,135 $0 $1,344 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 60 | Total MMRP Sites 8 Five-Year Review Completed and Planned for Future FYO07-Complete $19,201
IRP Progress in FY06: Refer to page M-117 MMRP Progress in FY06: Refer to page M-117
IRP Progress Planned for FYO07-FY08: Refer to page M-117 MMRP Progress Planned for FY07-FY08: Refer to page M-117
‘ FORMERLY USED DEFENSE SITES - DOW PREC BMBG RNG / ME19799F199800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $201
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 90| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 $0 FY07-Comp. MMRP $16,231
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $16,231

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase |"\RpMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

ARMY - ABERDEEN PROVING GROUND / MD321382135500 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 166 0 87 18 0 0 $245,349 $234 $2,905 $36 $2,462 $0 $1,057 01l EY09 $30,382 $23,903
Response Complete 152 Response Complete 0 IRA | 83(118) | [ 0(0) 1(1) 0(0) $76554 $0 $1,488 $0 $0 $0 $0 $0 [l FY10 $13,582 $13,366
i H 14
High 0 RACT Design| 3 0 20 0 39 16 $8,090 $0 $0 $0 $307 80|  s1571 $0|Fy11 $7.265 e
Medium 65 RAC-2 4
RA-C| 3 0 26 0 2 16 $189,584 $0 $12,350 so| S1L.782 $0|  $21,140 $0(FY12 85,561 %
Low 22 RAC-3 0 .18 -
. 0 0 12 0 4 $2,624 $0 5,185
Not Evaluated o RAC-4 0 RA-O 5 $23,118 $0 $2,693 $0 $3,184 $0 FY13
Not Required . RAC'S O T T I I I ssais | [0 | T 0| s 0| ss»|[ 8| FY07-Comp. IRP $193,890
Not Evaluated 0 Total $548,513 $234 $20,151 $36 $18,900 $0| $26925 %0 ||FY07-Comp. MMRP $120,342
Total IRP Sites 253 | Total MMRP Sites 18 Five-Year Review Completed and Planned for Future FY07-Complete $314,232
IRP Progress in FY06: Refer to page M-9 MMRP Progress in FY06: Refer to page M-9
IRP Progress Planned for FY07-FY08: Refer to page M-9 MMRP Progress Planned for FY07-FY08: Refer to page M-9

‘ ARMY - BLOSSOM POINT FIELD TEST FACILITY / MD321382100200 / C-EST

IRP Sites by Classification | MMRP Sites by Classification [ study| 26 0 0 3 0 0 $1,397 $327 $0 $27 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 26 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) 49 50 50 50 $0 $0 $0 0|l Fy10 $0 $0
i x 2
High 0 RAC-1 Design 0 0 0 0 o 3 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $6,713
Medium 0 RAC-2 1
RAC| © 0 0 0 0 3 $0 $0 % %0 $0 $0 $0 $0||FY12 % %
Low 0 RAC-3 0 p 5
- 0 0 0 0 0 0 0 $0 $0|[FY1
Not Evaluated 0 RAC-4 o | RAO 0 * _ * il % & 3
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 3 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $1,446 $327 $0 $27 $0 $0 $0 80 [[FY07-Comp. MMRP $18,796
Total IRP Sites 26 | Total MMRP Sites 3 FYO07-Complete $18,796
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: Site Inspection (SI) is underway.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: Sl is scheduled to be completed in FY07.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - FORT GEORGE G MEADE / MD321022056700 / C-TECH / C-EST RAB BRAC 1988 NPL
IRP Sites by Classification | MMRP Sites by Classification || study| 28 6 13 4 0 0 $32,013 $396 $601 $25 30 $0 $0 80l Fyog $1,205 $95
Response Complete 24 Response Complete 6 IRA | 87 0(0) 2(2) 0(0) $1,032 $0 $336 $0 $140 $143 $0([Ev10 $963 $96
High 8 RACGH ! Design| 7 0 6 0 6 4 $2,650 | | 81,278 $0 $0 $0 $0 $317 $0(Fy11 $801 S|
Medium 3 RAC-2 1
RA-C| 8 2 8 0 6 4 $39,652 | | $1,425 $3,118 $0 $322 $0 $6,068 $0||FY12 $732 $146
Low 5 RACS 0 $1,285 $162
- 0 0 9 0 0 $716 $0 .
Not Evaluated ) EReT > RA-O 5 $643 $0 $293 $0 $273 $0 FY13
Not Required 1 RAC-5 2 Ltm| ! ! 3 4 2 2 s1.960 | | 81,827 $35 $55 $62 $145 $114 s161 || FY07-Comp. IRP $17,641
Not Evaluated 0 Total $77,959 $4,023 $4,383 $80 $797 $145 $7,358 $161 [ FY07-Comp. MMRP $8,586
Total IRP Sites 41 | Total MMRP Sites 10 Five-Year Review Completed and Planned for Future FYO07-Complete $26,227
IRP Progress in FY06: Refer to page M-72 MMRP Progress in FY06: Refer to page M-72
IRP Progress Planned for FY07-FY08: Refer to page M-72 MMRP Progress Planned for FY07-FY08: Refer to page M-72
‘ NAVY - INDIAN HEAD NSWC / MD317002410900 / C-REG RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 47 4 17 21 4 3 FUND $17,147 $2,112 $1,770 $0 $1,401 $2,635 $306 $2.330 || Ey09 $6,709 $2,565
Response Complete 4 Response Complete 3 IRA | 712) | [000) 0(0) 0(0) $5,456 $0 $1,203 $0 $2,307 $0 $0 80| Fy10 $2,651 $609
High 16 RAC-1 1 Design 16 0 1 0 14 4 FUND $3,669 $0 $0 $0 $252 $0 $83 $441l| FY11 $6,112 $3,463
Medium 6 RAC-2 9
L RA-C| 8 0 2 1 18 17 |FunD 35,965 | | 82,878 $129 $2,373 $432 sof 2213 0 ((FY12 4612 S
Low 4 RAC-3 ! $1,429 $12,186
- 1 0 0 0 0 $0 $0 . .
Not Evaluated 1 RAC-4 s | RAO ° 0 _ 0 & * & Fris
Not Required o RAC-5 0 LT™M| 7 0 2 0 15 13 $563 $0 $498 $0 $382 $194 $57 $0|| FY07-Comp. IRP $32,033
Not Evaluated 5 Total $32,800 $4,485) $3,600 $2,373 $4,774 $2,829 $2,659 $2374 ||FY07-Comp. MMRP $36,401
Total IRP Sites 68 | Total MMRP Sites 28 Five-Year Review Underway FYO07-Complete $68,434

IRP Progress in FY06: Refer to page M-100

IRP Progress Planned for FY07-FY08: Refer to page M-100

MMRP Progress in FY06: Refer to page M-100

MMRP Progress Planned for FY07-FY08: Refer to page M-100

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - PATUXENT RIVER NAS / MD317002453600 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 4° 0 6 0 7 0 ||FUND $12,178 $0 $727 $0 $0 $0 $472 80l Fyog $4,445 $0
Response Complete 41 Response Complete 0 IRA | 8® 0(0) 11) 0(0) FUND $16,027 % 117 % $0 $0 $0 0 ([ Fy10 $6,439 $0
High 13 RAC-1 0 Design| 6 0 1 0 12 0 FUND $2.812 $0 $44 $0 $100 $0 $0 $0|FY11 $7,053 $0
Medi 7 RAC-2
edium 2 RAC| 8 0 3 0 14 0 [Funp $15,507 50 $2,219 $0 $3.476 s0|  s2571 $0|[FY12 $5.730 5
Low 0 RAC-3 0 pepym =
- 2 0 1 0 0 $0 $0 .
Not Evaluated 0 RAC-4 0 RA-O N 52175 | %0 _ %0 0 Fvis
Not Required 1 RAC-5 0 LT™M| 4 0 2 Y 10 g $3,611 $0 $520 $0 $322 $0 $251 80 || FY07-Comp. IRP $33,160
Not Evaluated 0 Total $52,400 $0 $3,627 $0 $3,808 $0 $3,204 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 62 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $33,160
IRP Progress in FY06: Refer to page M-161 MMRP Progress in FY06: Refer to page M-161
IRP Progress Planned for FYO07-FY08: Refer to page M-161 MMRP Progress Planned for FY07-FY08: Refer to page M-161
‘ AIR FORCE - ANDREWS AIR FORCE BASE / MD357182400000 / C-EST BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 16 0 15 1 0 0 $21,400 $37 $1,658 $0 $138 $0 $0 %0l Fyog $18,396 $185
Response Complete 9 Response Complete 0 IRA | 8y |00 | 12013) 0(0) $13,447 $0 $2,485 $0 $5,325 $0 $0 80| Fy10 $3,723 $0
High 4 RAC-1 0 Design| 0 2 0 B 1 $10035 5 445 5 %0 $0 $0 $0([Ev11 $5,044 $316
Medi 7 RAC-2 0
= RAC| 3 0 5 0 12 1 $20,389 $0 5,466 $0 $1,608 $0 $8,946 $0|[Fy12 $3,306 $0
Low 7 RAC-3 0 1860 =
- 1 0 2 0 0 $979 $0 .
Not Evaluated 2 RAC-4 o | RAO u $1.9%3 | i ] $169 | Fvis
Not Required 2 RAC-5 1 LT™M| 2 0 4 0 18 9 $302 $0 41 80 $19 80 $243 %0 || FY07-Comp. IRP $62,987
NGUEVaItaEd 0 Total $67,516 $37 $10,226 $0 $7,436 $0| s10168 30 ||FY07-Comp. MMRP $3,062
Total IRP Sites 31 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $66,049

IRP Progress in FY06: Refer to page M-20

IRP Progress Planned for FY07-FY08: Refer to page M-20

MMRP Progress in FY06: Refer to page M-20

MMRP Progress Planned for FY07-FY08: Refer to page M-20

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CATOCTIN RECREATION DEMO AREA / MD39799F140100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $150 $0 $150 $0 $32 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design] © g 0 0 0 7 % % %0 = 0 $0 $0 0| Fy11 $0 $1,768
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 1 % =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $150 $0 $150 $0 $32 $0 %0 ||FY07-Comp. MMRP $16,857
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $16,857
IRP Progress in FY06: MMRP Progress in FY06: MMRP Sl underway in FY06.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Complete MMRP Sl in FY07. No further work scheduled until RI/FS after FY12.

Massachusetts

ARMY - DEVENS RESERVE TRAINING FACILITY / MA121042027000 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification || study| 76 1 0 10 0 0 $35,910 $190 $0 $190 30 $0 $0 $0 (1 Evo9 $2,066 $253
Response Complete 72 Response Complete 1 IRA | 8D | [000) 0(0) 0(0) $3545 $0 $0 $0 $0 $0 $0 80| Fy10 $1,205 $0
i H 1
High 0 RAC-1 Design 26 0 0 0 0 0 $11,027 50 $0 50 $0 $0 $0 $0 (Y11 $1,517 $1,613
Medium 0 RAC-2 4
RA-C| 4 0 0 0 0 0 $75,256 $0 $0 $0 $0 $0 $0 $0|[Fy12 $1,517 $0
Low 0 RAC-3 4 P %
- 13 0 4 0 0 $884 $0 1,452
Not Evaluated 0 RAC-4 0 RA-O 0 $1,406 $0 $595 $0 $884 $0 EY13
Not Required 4 RAC-5 1 LT™M| 3 0 ° 0 4 g $21,065 $0 $4.892 $0 $353 80 $353 80 || FY07-Comp. IRP $40,193
Not Evaluated 0 Total $148,209 $190 $5,487 $190 $1,237 $0 $1,237 80 [[FY07-Comp. MMRP $1,866
Total IRP Sites 76 | Total MMRP Sites 11 Five-Year Review Completed and Planned for Future FYO07-Complete $42,059
IRP Progress in FY06: Refer to page M-68 MMRP Progress in FY06: Refer to page M-68
IRP Progress Planned for FY07-FY08: Refer to page M-68 MMRP Progress Planned for FY07-FY08: Refer to page M-68
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - MTA CAMP EDWARDS / MA121182517500
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 7 0 0 $0 $0 $0 $0 $0 $513 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 0 7 0 $0 $0 $0 $0 $0 $0 $0([FY11 $0 $9,270
Medi 0 .
edium — 2 RAC| © 0 0 0 0 7 $0 $0 $0 $0 %0 50 $0 801l FY12 % s
Low 0 RAC-3 2 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 3 LT™M| 0 0 0 g 0 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $513 $0 $0(|[FY07-Comp. MMRP $19,215
Total IRP Sites 0 | Total MMRP Sites 7 FY07-Complete $19,215
IRP Progress in FY06: MMRP Progress in FY06: No work planned due to funding constraints.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Sis planned for all sites in FY07.
‘ ARMY - SOLDIER SYSTEMS CENTER / MA121382063100 / C-TECH / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study 7 0 10 0 0 0 $25,872 $0 $902 $0 $150 $0 $128] $0 EY09 $612 $0
Response Complete 5 Response Complete 0 RA | 79 0(0) 1) 0(0) $1.713 % %0 5 $0 $0 %0 50| Fy10 $664 $0
High 3 A 0 Design| 1 0 2 0 3 0 384 $0 $0 $0 53 $0 $0 $0(FY11 $325 &
Medi 4 RAC-2 0
= RA-C| 3 o 8 v 3 0 $8,487 $0 $229 $0 $2402 $0 $0 $0 || FY12 $334 $0
Low 4 RAC-3 0 po pon
- 0 0 2 0 0 $1,128 $0
Not Evaluated o RAC-4 0 RA-O 2 $3,169 $0 $450 $0 $359 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 3 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $15,370
Not Evaluated 0 Total $39,325 $0| $1,581 $0 $2,914 $0 $1,256 $0 FY07_Comp_ MMRP $0
Total IRP Sites 17 | Total MMRP Sites 0 Five-Year Review Underway FY07-Complete $15,370

IRP Progress in FY06: Refer to page M-199

IRP Progress Planned for FY07-FY08: Refer to page M-199

MMRP Progress in FY06: Refer to page M-199

MMRP Progress Planned for FY07-FY08: Refer to page M-199

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - BEDFORD NWIRP / MA117002357000 RAB NPL
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 2 0 0 0 REG $6,705 $0 $50 $0 $1,015 $0 $390) %0 |l Fyog $1,840 $0
Response Complete 2 Response Complete 0 RA | 26 0(0) 00) 0(0) 7807 e $511 $0 $223 $107 90| Fy10 $2,194 $0
High 2 RACGH 0 Design|  © 0 0 0 1 0 $1,074 $0 $0 $0 $0 $0 $892 $0(lFY11 $1811 $0
Medi 0 RAC-2 0
il RA-C| © 0 0 0 2 0 $4,436 $0 $0 $0 $0 $0 $0 $0(FY12 $4,204 $0
Low 0 RAC-3 0 oy =
- 0 0 0 0 0 $0 $0 "
Not Evaluated 0 RAC-4 0 RA-O 2 %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 0 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $31,719
Not Evaluated 0 Total $20,112 $0 $561 $0 $1,238 $0 $1,479 $0||FY07-Comp. MMRP $0
Total IRP Sites 4 Total MMRP Sites 0 FY07-Complete $31,719
IRP Progress in FY06: Refer to page M-28 MMRP Progress in FY06: Refer to page M-28
IRP Progress Planned for FY07-FY08: Refer to page M-28 MMRP Progress Planned for FY07-FY08: Refer to page M-28
‘ NAVY - SOUTH WEYMOUTH NAS / MA117002202200 RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification Study| ° 2 4 0 0 0 $15,112 $678 $1,272 %0 $2.721 $0 $437| $0 [ Fvog $0 $0
Response Complete 8 Response Complete 1 IRA | 20 0(0) 1(1) 0(0) $405 $0 $158 $0 $0 $0 $0 $0(|FY10 $0 $0
High 1 RAC-1 0 Design| 3 1 0 0 4 0 $671 $0 $0 $0 $42 $0 $622 $0 (| FY11 $0 $0
Medi 2 RAC-2 0
e RA-C[ 5 0 0 1 5 0 $27,171 $0 $955 $0 $4,656 $446 $2,391 $0|| FY12 $0 $0
Low 1 RAC-3 0 pos =
- 1 0 0 0 1 $0 $51
Not Evaluated 1 RAC-4 1 | RA© ! * _ * & * — Fvis
Not Required 0 RAC-5 0 LT™M| ® 0 3 0 3 g $2,944 $0 $1.095 $0 $163 $0 $183 %0 || FY07-Comp. IRP $40,113
Not Evaluated 0 Total $46,303 $678 $3,480 $0 $7,582 $497 $3,633 $51 || FY07-Comp. MMRP $701
Total IRP Sites 13 | Total MMRP Sites 2 FYO07-Complete $40,814

IRP Progress in FY06: Refer to page M-184

IRP Progress Planned for FY07-FY08: Refer to page M-184

MMRP Progress in FY06: Refer to page M-184

MMRP Progress Planned for FY07-FY08: Refer to page M-184

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - MASSACHUSETTS MILITARY RESERVATION (MMR) / MA157282448700 / C-TECH RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 0 2 0 0 0 $110,792 $0 $4,167 $0 $0 $0 $0 01l Eyo9 $43,551 $0
Response Complete 67 Response Complete 0 IRA | 2863 | 700 5(10) 0(0) 146,220 % $10,545 % $2,201 $0 $0 0 ([ Fy10 $43,670 $0
i H 0
High 5 RAC-1 Design 36 0 0 0 0 0 $35,149 $0 $0 $0 $0 $0 $0 $0|FY11 $43,680 $0
Medium 0 RAC-2 0
RA-C| 28 0 0 0 0 0 $194,194 $0 $44 $0 $1,895 $0 $0 $0||FY12 $31,098 $0
Low 1 RAC-3 0 5 =
- 2 0 12 0 0 $49,531 $0 30,336
Not Evaluated o RAC-4 0 RA-O 5 $66,093 $0 $14,287 $0 $32,673 $0 FY13
Not Required 12 RAC-5 0 LT™| 3 0 0 Y 15 g $27,672 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $422,274
Not Evaluated 0 Total $580,120 $0 $29,043 $0 $36,769 $0 $49,531 $0(|[FY07-Comp. MMRP $0
Total IRP Sites 85 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $422,274
IRP Progress in FY06: Refer to page M-124 MMRP Progress in FY06: Refer to page M-124
IRP Progress Planned for FYO07-FY08: Refer to page M-124 MMRP Progress Planned for FY07-FY08: Refer to page M-124
‘ AIR FORCE - WESTOVER AIR FORCE RESERVE CENTER / MA157122402600 / C-EST RAB BRAC 2005 Closure
IRP Sites by Classification MMRP Sites by Classification [ study| 2 0 0 0 0 0 REG $4,321 $0 $0 $0 $0 $0 $0 01l Fyo9 $1,178 $0
Response Complete 16 Response Complete 0 IRA | 8@ 0(0) 1) 0(0) 4552 % %0 5 $0 $0 %0 50| Fy10 $1,867 $0
i - 0
High 0 RAC-1 Design|  © 0 0 0 o 0 1614 % $0 50 %0 $0 $0 $0([Ev11 $2,446 $0
Medium 2 RAC-2 0
RA-C| 8 0 0 0 5 0 $6,055 %0 $0 50 $0 %0 $0 $0([FY12 $560 =
Low 3 RAC-3 0 072 pon
- 2 0 5 0 0 $38 $0
Not Evaluated 0 RAC-4 o | RAO 0 %683 | % ] a8 | Fyis
Not Required 0 RAC-5 0 LT™M| O 0 2 0 5 g $1.482 $0 995 $0 $122 $0 $793 %0 || FY07-Comp. IRP $13,756
Not Evaluated 0 Total $14,707 $0 $160 $0 $310 $0 $831 80 [[FY07-Comp. MMRP $0
Total IRP Sites 21 | Total MMRP Sites 0 Five-Year Review Underway FY07-Complete $13,756
IRP Progress in FY06: Continued groundwater monitoring to assess natural attenuation Final report for ZONE 1 being reviewed by the regulators, but MMRP Progress in FY06: No Identified MMRP Sites.
we anticipate NFA Site SS-20 was to have been closed this next FY; however, we need to continue monitoring )
IRP Progress Planned for FY07-FY08: Continue groundwater monitoring to support natural attenuation remedy. Review design for landfill cap. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CHARLESTOWN NAVY YARD / MA19799F176900
IRP Sites by Classification MMRP Sites by Classification Study| @ 0 0 0 0 0 FUND $66 $0 $0 $0 $0 $0 $0) $0 [ Evog $0 $0
Response Complete 1 Response Complete 0 RA | 2@ 0(0) 0(0) 0(0) 330 % %0 % $0 $0 0 ([ Fy10 $0 $0
i = 0
High ! RAC-1 Design| ! 0 2 0 0 0 $574 $0 $0 $0 $0 $0 $0 $0(IFY11 $99 $0
Medi 0 RAC-2
il _ RA-C| 1 0 2 0 0 0 FUND $11518 $0 $0 $0 $0 $0 $0 $0|[Fy12 $276 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 % %0 % 80 0 Fvis
Not Required 1 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $17,568
Not Evaluated 0 Total $12,488 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $17,568
IRP Progress in FY06: Proj. 02 and 04 have been on hold due to the high CTC's (02 - $4mil, 04 - $11 mil). Owners looking for alternative cleanup MMRP Progress in FY06: No Identified MMRP Sites.
approaches (cleanup by developer).
IRP Progress Planned for FY07-FY08: Will request addtnl funding based on high priority set by State while reviewing alternative phased approaches to cleanup. Total MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
cost prohibitive in one funding year
‘ FORMERLY USED DEFENSE SITES - MONOMOY ISL GUN RGE / MA19799F187600
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $284
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 $0 50 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 3$0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $12,237
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,237

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: None.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - QUABBIN BOMB RNG / MA19799FA10500
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 $0 $74 $0 $0 30 $0 $0 01l Eyo9 $0 $594
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $74 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $72,088
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $72,088
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: None.

AIR FORCE - K.I. SAWYER AFB / M1557002476000 / C-TECH / C-EST RAB BRAC 1993
IRP Sites by Classification MMRP Sites by Classification Study| 30 0 0 6 0 0 $13,727 $0 $0 $0 $0 $0 $0 0l Eyo9 $795 $0
Response Complete 20 Response Complete 0 IRA | 923 0(0) 0(0) 0(0) $0,005 0 0 50 $0 $0 $0 30|l Fy10 $896 $0
High 0 RAC-1 0
9 Design| © 0 0 0 0 0 $5,807 $0 $0 $0 $0 $0 $0 $0|[FY11 $818 $0
Medium 0 RAC-2 0
rac| 1t 0 0 0 0 0 $15,734 50 $0 $0 $0 $0 $0 $0|[FY12 $765 5
Low 0 RAC-3 0 . =
- 0 0 10 0 0 $886 $0 807
Not Evaluated 0 RAC-4 0 RA-O 0 $12,238 $0 $1,287 $0 $651 $0 EY13
Not Required 10 RAC-5 0 LT™M| © 0 ° 0 6 g $1,028 $0 s14 $0 $106 80 $147 80 || FY07-Comp. IRP $20,915
Not Evaluated 6 Total $57,629 $0 $1,301 $0 $757 $0 $1,033 $0||FY07-Comp. MMRP $0
Total IRP Sites 30 | Total MMRP Sites 6 Five-Year Review Completed and Planned for Future FYO07-Complete $20,915
IRP Progress in FY06: Refer to page M-105 MMRP Progress in FY06: Refer to page M-105
IRP Progress Planned for FY07-FY08: Refer to page M-105 MMRP Progress Planned for FY07-FY08: Refer to page M-105
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - SELFRIDGE AIR GUARD BASE / MI1557282426200 / C-EST BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification Study| %7 0 0 4 0 0 REG $3,271 $681 $0 $294 30 $0 $0 01l Eyo9 $792 $500
Response Complete 24 Response Complete 0 IRA | 46) 0(0) 0(0) 0(0) $3,516 0 0 50 $0 $0 $0 0|l Fy10 $696 $282
High 0 RAC-1 L Noesign| 2 0 8 0 0 4 $3517 $0 $2578 $0 $0 $0 $0 $0 ([ Fy11 $478 $139
Medium 2 RAC-2 0
RAC| 1 0 13 0 0 4 [conT $3.827 50 0 50 0 $0 $0 $0(|FY12 $201 ki)
Low 11 RAC-3 2 p —
- 0 0 5 0 3 $931 $0 201 .
Not Evaluated 0 RAC-4 0 RA-O 5 %0 | %0 _ $163 0 Fyi3
Not Required 0 RAC-5 1 [[L™] 0 ! 0 o ! $245 %0 898 %0 $210 %0 %0 % || FY07-Comp. IRP $6,547
Not Evaluated 0 Total $14,376 $681 $2,671 $294 $373 $0 $931 $0||FY07-Comp. MMRP $3,613
Total IRP Sites 37 | Total MMRP Sites 4 Five-Year Review Planned for Future FYO07-Complete $10,160
IRP Progress in FY06: FFS completed. Implemented RAC for sites 17, 22, 23, 29, and 34. Sites 22 requires additional work due to unforeseen MMRP Progress in FY06: No activities funded.
contamination, and groundwater remediation is still required at site 23. Excavation related activities completed for all sites.
IRP Progress Planned for FY07-FY08: Continue work at Sites 22 and 23. Complete PP/ROD and start RAC at sites 20,21,24-27, Award PP/ROD and RAC contract for MMRP Progress Planned for FY07-FY08: No activities funded.
site 37
‘ AIR FORCE - WURTSMITH AFB / MI557002427800 / C-TECH / C-EST RAB BRAC 1991 Proposed NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 57 0 5 9 0 0 $17,210 $0 $387 $0 $237 $0 $0 01l Fyo9 $1,265 $0
Response Complete 40 Response Complete 0 IRA | 2029 | [ 00) 4(6) 0(0) $3.716 $0 $515 $0 $0 $0 $0 $0 (| Fy10 $1,171 $0
i x 0
High 0 RAC-1 Design|  ° 0 0 0 1 0 $6.143 % $0 50 %0 $0 $0 $0([Ev11 $1,348 $0
Medium 3 RAC-2 0
RAC| * 0 0 0 1 0 $12,757 50 $0 50 $299 $0 $0 0| Fy12 $1.170 $0
Low 1 RAC-3 0 Lot pon
- 1 0 16 0 0 $1,155 $0 .
Not Evaluated ) RAC-4 0 RA-O 5 $15,666 $0 $1,486 $0 $1,879 $0 FY13
Not Required 16 RAC-5 0 LT™M| O 0 6 0 7 0 $693 $0 $200 $0 $160 $0 $170 $0 || FY07-Comp. IRP $18,633
Not Evaluated 9 Total $56,185 $0 $2,588 $0 $2,575 $0 $1,325 $0||FY07-Comp. MMRP $0
Total IRP Sites 62 | Total MMRP Sites 9 Five-Year Review Completed and Planned for Future FY07-Complete $18,633

IRP Progress in FY06: Refer to page M-213

IRP Progress Planned for FY07-FY08: Refer to page M-213

MMRP Progress in FY06: Refer to page M-213

MMRP Progress Planned for FY07-FY08: Refer to page M-213

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP CLAYBANK AAA FIRING RANGE / M159799F729300
IRP Sites by Classification MMRP Sites by Classification || study| 3 0 0 1 0 0 $256 $119 $80 $33 $0 $9 $0 80l Evo9 $8 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $227
High 0 RAC-1 1 Design 0 0 0 0 1 1 %0 % 0 %0 0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 9 rRac| o© 0 0 0 1 1 %0 $0 %0 $0 $90 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 8 ! 80 %0 %0 %0 $20 %0 %0 % || FY07-Comp. IRP $120
Not Evaluated 0 Total $256 $119 $80 $33 $112 $9 $0 $0||FY07-Comp. MMRP $56,389
Total IRP Sites 3 | Total MMRP Sites 1 FY07-Complete $56,509
IRP Progress in FY06: Comprehensive PA completed. Projects identified and INPR being revised. Sl field work performed. MMRP Progress in FY06: TPP meeting conducted and MMRP SI field work performed at site.
IRP Progress Planned for FY07-FY08: SI Report to be completed and follow-up RI work to be performed. MMRP Progress Planned for FY07-FY08: Complete MMRP SI and report.
‘ FORMERLY USED DEFENSE SITES - FORT CUSTER REC/INDUSTRIAL AREAS / MI159799F225300 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| 7 0 0 1 0 0 $741 $177 $74 $38 $0 $9 $0 01l Fyo9 $0 $0
Response Complete 7 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $1
i x 1
High ° [RACH Design|  © 0 0 0 0 1 $384 50 $0 $0 $0 $0 $0 s0|Fy11 %0 &
Medi 0 RAC-2 0
ecum RAC| 3 0 0 0 0 1 $575 50 $0 50 $0 $0 $0 $0 || FY12 s11 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 2 0 2 1 $94 $0 $94 $0 $30 $0 $0 $0 | FY07-Comp. IRP $41
Not Evaluated 0 Total $1,794 $177, $168 $38 $30 $9 $0 $0|[FY07-Comp. MMRP $20,982
Total IRP Sites 7 Total MMRP Sites 1 FYO07-Complete $21,023

IRP Progress in FY06: Comprehensive PA to be completed this year. HTRW SI completed for a number of parcels of interest at site. RI/FS

IRP Progress Planned for FY07-FY08: RI to be completed by FY'08 with follow-up FS. IRA being conducted for UST's identified in SI.

required, MMRP Progress in FY06: MMRP i field investigation and TPP meetings completed.

MMRP Progress Planned for FY07-FY08: MMRP Sl report to be submitted in FY'07. MMRP RI will be required.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - KINCHELOE AIR FORCE BASE / MI159799F226000 / C-TECH / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification || study| © 0 5 1 0 0 $16,353 $138 $972 $134 $0 $31 $0 80l Evo9 $1,198 $0
Response Complete 4 Response Complete 0 TN ER) 0(0) 00) 0(0) 4835 e %0 $0 $0 $0 $0 90| Fy10 $3.477 $0
High 5 RACGH 0 Design| 7 0 2 0 1 1 $2,336 $0 $0 $0 $0 $0 $0 $0(lFY11 $1,786 $0
Medi 0 RAC-2
il - RA-C| 7 0 1 0 3 1 $6,042 $0 $0 $0 $0 $0 $0 $0|[Fy12 $1,758 $0
Low 0 RAC-3 0 2007 =
- 0 0 1 0 0 $752 $0 :
Not Evaluated | RAC-4 0 RA-O 3 $1,020 $0 $0 $0 $615 $0 FY13
Not Required 1 RAC-5 0 LT™M| 0 0 2 Y 7 2 $273 $0 $0 $0 $316 $0| 1153 80 || FY07-Comp. IRP $54,758
Not Evaluated 0 Total $26,859 $138 $972 $134 $931 $31 $1,905 $0||FY07-Comp. MMRP $14,023
Total IRP Sites 11 | Total MMRP Sites 1 FYO07-Complete $68,781
IRP Progress in FY06: RI Reports being prepared on six AOC's in a staged progression. MMRP Progress in FY06: MMRP Sl TPP meeting was completed in FY'06.
IRP Progress Planned for FY07-FY08: FS Reports to be initiated on completion of RI reports. Public meetings on Proposed Plans to begin in FY'08. MMRP Progress Planned for FY07-FY08: FY'07 field investigation with completed SI report by FY'08.

Minnesota

ARMY - TWIN CITIES ARMY AMMUNITION PLANT / MN521382090800 RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 24 0 2 0 0 0 $16,766 $0 $17 $0 $361 $0 $0 0l Eyo9 $1,352 $0
Response Complete 6 Response Complete 0 RA | 83 0(0) 11) 0(0) $15.206 % %0 % $0 $0 $0 0 ([ Fy10 $1,320 $0
High 11 RAC-1 0
9 Design| 19 0 0 0 3 0 $9,928 $0 $0 $0 $269 $0 $0 $0|lFY11 81,101 5
Medium 2 RAC-2 0
RA-C| 7 0 12 0 3 0 $91,541 $0 $9 $0 47 $0 $287 $0 || FY12 91,068 =
Low 3 RAC-3 0 S =
- 1 0 16 0 0 $1,490 $0 1,131
Not Evaluated 0 RAC-4 0 RA-O 1 $21,875 $0 $2,292 $0 $1,495 $0 FY13
Not Required 4 RAC-5 0 LT™M| © 0 0 0 2 g $1,034 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $30,978
Not Evaluated 0 Total $156,350 $0 $2,318 $0 $2,172 $0 $1,777 $0||FY07-Comp. MMRP $0
Total IRP Sites 26 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $30,978
IRP Progress in FY06: Refer to page M-196 MMRP Progress in FY06: Refer to page M-196
IRP Progress Planned for FY07-FY08: Refer to page M-196 MMRP Progress Planned for FY07-FY08: Refer to page M-196
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - DULUTH INTERNATIONAL AIRPORT / MN557282847300 / C-EST BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ study| 16 0 0 1 0 0 $4,208 $32 $0 $0 $0 $0 $0 $531 [ =\ g $0 $114
Response Complete 1 Response Complete 0 RA | 3@ 0(0) 0(0) 0(0) $546 % %0 % $0 $0 $0 90| Fy10 $360 $0
High 0 RAC-1 0 Design| 5 0 0 0 0 0 $1,071 $0 $0 $0 $0 $0 $0 $0[Fy11 $176 $4,856
Medi 0 RAC-2
el - RAC| 7 0 0 0 0 1 $3072 $0 $0 $0 $0 $0 $0 $0([FY12 8176 =
Low 0 RAC-3 0 pomn po—
- 0 0 4 0 1 $0 $0 .
Not Evaluated 0 RAC-4 0 RA-O 1 $2,521 $0 $464 $0 $670 $0 EY13
Not Required 5 RAC-5 L 0 2 0 1 ! $500 %0 %0 %0 $109 %0 %0 % || FY07-Comp. IRP $1,959
Not Evaluated 0 Total $11,918 $32) $464 $0 $779 $0 $0 $531 [ FY07-Comp. MMRP $9,830
Total IRP Sites 16 | Total MMRP Sites 1 Five-Year Review Planned for Future FYO07-Complete $11,789
IRP Progress in FY06: Continued cleanup of fuel storage area and groundwater monitoring of four additional sites. MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: Initiate full implementation of chemical injections at site 3,4,21, and 23. MMRP Progress Planned for FY07-FY08: No activities funded.
‘ FORMERLY USED DEFENSE SITES - DULUTH INTERNATIONAL AIRPORT / MN59799F237400 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 1 0 0 0 $798 $0 $539 $0 $10 $0 $0 01l Fyo9 $1 $0
Response Complete 2 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $57 $0
i - 0
High 0 RAC Design| 2 0 0 0 1 0 $200 $0 $0 $0 $240 $0 $0 $0(FY11 $524 &
Medi 0 RAC-2 0
il RA-C| 2 0 0 0 1 0 $712 $0 $0 $0 $500 $0 $0 %0 ||FY12 $158 $0
Low 0 RAC-3 0 prvy %
- 0 0 0 0 0 $79 $0
Not Evaluated 1 RAC-4 o ||RAC 1 %0 %0 $0 Y $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $26,196
Not Evaluated 0 Total $1,710 $0 $539 $0 $750 $0 $79 $0||FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $26,196

IRP Progress in FY06: Additional contaminated areas were identified during the FY06 field activities. As a consequence, additional monitoring wells
were installed in late FY06.

IRP Progress Planned for FY07-FY08: The schedule is to complete the RI/FS in FY07 and move to design and initiate remediation in FY08

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
Mississippli
NAVY - GULFPORT NCBC / MS417002262600 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 4 0 6 0 0 0 $6,149 $0 $910 $0 $499 $0 $912 01l EY09 $1,382 $0
Response Complete 1 Response Complete 0 N ED) 0(0) 0(0) 0(0) $7.331 %0 %0 %0 $0 $0 $0 $0 ([ Fy10 $1,110 $0
i - 0
High 5 RACD Design|  © 0 0 0 6 0 $444 $0 $0 $0 $60 $0 $64 $0(FY11 $1,885 9
Medium 3 RAC-2 0
RA-C| 0 0 1 0 7 0 $779 $0 $33 s0| - s2442 $0 $0 $0(lFY12 $240 %
Low 1 RAC-3 0 pows =~
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 6 $60 $0 $0 $0 $1,329 $0 FY13
Not Required 0 RAC-5 0 LTM| 0 0 0 0 9 0 $0 2 %0 $0 $20 £ $31 80 ([ FY07-Comp. IRP $11,978
Not Evaluated 0 Total $14,763 $0 $943 $0 $4,350 $0 $1,007 $0|[FY07-Comp. MMRP $0
Total IRP Sites 10 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $11,978
IRP Progress in FY06: Site 10 RI/FS is in state review. Rl mod at Sites 4 & 5 is underway and Site 6 closure plan in review. Site 8A RA is abt 90% MMRP Progress in FY06: No Identified MMRP Sites.
complete. EE/CA underway at site 8B&C. Site 3 RI/FS underway to support housing project.
IRP Progress Planned for FY07-FY08: Obtain approved Site 10 RI/FS/RD, Site 5 RI/FS, Site 4 RI/FS, Site 3 RI/FS, & Site 6 closure plan. Begin RA at Site 10, RD/RA MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
at Site 5, 4, & 3. Complete RA at Site 8A and brownfield documentation and begin LTM. Begin RA at Site 8B&C. Begin Rl at
Site 1.
‘ FORMERLY USED DEFENSE SITES - GREENVILLE AFB / MS49799F006600
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 1 0 0 1 $1,501 $0 $526 $0 $47 $0 $40 01l Fyo9 $261 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 1 0 533 % $0 50 %0 $0 $0 $0([Ev11 $0 $91
Medium 0 RAC-2 0
RA-C| © 0 0 0 1 0 $439 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 027 pon
- 0 0 0 0 0 $0 $0|[FY1
Not Evaluated 1 RAC-4 o | RAO ! * | * ] % | S
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $10,543
Not Evaluated 1 Total $1,973 $0 $526 $0 $47 $0 $40 80 (|[FY07-Comp. MMRP $91
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $10,634
IRP Progress in FY06: INPR/PA completed. MMRP Progress in FY06: No activities funded.
HTRW SI completed. Contract for RI/FS awarded.
IRP Progress Planned for FY07-FY08: MMRP S scheduled for FY-11 MMRP Progress Planned for FY07-FY08: MMRP SI scheduled for FY-11
Completion of RI/FS

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase ["|RpMMRP IRP MMRP

IRP MMRP

Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - GULF ORDNANCE PLANT / MS49799F000500 / C-TECH / C-REG / C-EST
IRP Sites by Classification MMRP Sites by Classification Study| ° 0 0 1 0 0 $777 $133 $0 $133 30 $31 $0 01l Eyo9 $0 $0
Response Complete 5 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High a Y
9 0 RAC Design| 2 0 0 0 0 1 $203 $0 $0 $0 $0 $0 $0 $0(FY11 $0 &
Medium 0 RAC-2 1
RA-C| 3 0 0 0 0 1 $516 $0 $0 $0 $0 $0 $0 $0|[Fy12 $0 $0
Low 0 RAC-3 0 . =
- 0 0 0 0 0 $0 $0 0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 L $0 $0 $0 $0 $5 $0 $0 80 || FY07-Comp. IRP $5
Not Evaluated 0 Total $1,496 $133 $0 $133 $5 $31 $0 $0||FY07-Comp. MMRP $13,622
Total IRP Sites 5 | Total MMRP Sites 1 FYO07-Complete $13,627
IRP Progress in FY06: No significant activities. MMRP Progress in FY06: MMRP Sl investigation in progress.
IRP Progress Planned for FY07-FY08: No significant activities. MMRP Progress Planned for FY07-FY08: Assumed RI/FS can be initiated.
‘ FORMERLY USED DEFENSE SITES - MEEHAN RANGE / MS49799F743800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $164
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
RA-C| © 0 0 0 0 1 $0 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||Rao i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 3$0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $10,110
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,110

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: MMRP Sl investigation scheduled for FY-09.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MISSISSIPPI ORD PLANT / MS49799F007700
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 0 1 0 0 $12 $163 $0 $163 $0 $170 $0 $25 | £y 09 $0 $0
Response Complete 2 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
i - 0
High 0 RACT Desig| 2 | 0 || © 0 0 1 559 %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 0 RAC-2 0
edium RAC| 2 0 0 0 0 1 $599 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $670 $163 $0 $163 $0 $170 $0 $25 || FY07-Comp. MMRP $14,774
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $14,774
IRP Progress in FY06: None. MMRP Progress in FY06: MMRP-SI investigation in progress.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: RI/FS to be scheduled.
‘ FORMERLY USED DEFENSE SITES - VAN DORN-ARMY TRNG CAMP / MS49799F001700
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 $0 $149 $0 $149 $0 $31 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] - 5 5 . T o = o = % ) %0 90| Fy11 $0 0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
NGUEVaItaEd 0 Total $7 $149 $0 $149 $0 $31 $0 30 ||FY07-Comp. MMRP $38,573
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $38,573

IRP Progress in FY06: No IRP scheduled

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: MMRP Sl is in progress.

MMRP Progress Planned for FY07-FY08: RI/FS should be initiated.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Missouri

ARMY - FORT LEONARD WOOD / MO721372097900 / C-TECH BRAC 2005 Realignment

IRP Sites by Classification MMRP Sites by Classification [ study| 58 0 11 6 0 0 $17,179 $288 $5,845 $288 $425 $0 $153 01l EY09 $5,569 $111
Response Complete 57 Response Complete 0 IRA | 4@ 0(0) 0(0) 0(0) $1.304 %0 %0 %0 $0 $0 $0 $0 ([ Fy10 $992 $4,551
High 1 RAC-1 1 Design| 0 1 0 R 4 79 $0 50 %0 367 %0 $0 $0 || Fy11 $1,006 $3,101
Medium 5 RAC-2 0 RAG| 20 . 1 5 5 7 s1622 % %0 = 8,558 $0 $0||FY12 $1,000 $0

Low 4 RAC-3 2
Not Evaluated 2 RAC-4 o | RA©O] ° 0 0 g 0 © $0 %0 ) %0 %0 $0 0| FY13 $1,023 %0
Not Required 0 RAC-5 3 LTM| 0 0 0 0 9 1 $0 $0 $0 $0 $36 %0 $167 80 || FY07-Comp. IRP $28,565
Not Evaluated 0 Total $20,274 $288 $5,845 $288 $9,386 $0 $320 $0||FY07-Comp. MMRP $10,705
Total IRP Sites 69 | Total MMRP Sites 6 FY07-Complete $39,270

exceptions of FLW-002 and FLW-003) has been awarded.

RD/RA/LTM of FLW-002 & FLW-003.

IRP Progress in FY06: RI/FS u/w at FLW-002 & 003. RAB survey completed. Phase one PBC for remaining investigations and cleanups (with

IRP Progress Planned for FY07-FY08: FLW-056 DD to be signed early FY07, RIP by end of FY07. RI/FS complete at FLW-002 & 003. Phase two PBC for

MMRP Progress in FY06: Site inspections to begin with kickoff meeting on 13 April 2006. SI on sites: FTLWD-001, 002, 004, 005, 006. FTLWD-003

is FUDS eligible and will have a separate Sl in future years.

MMRP Progress Planned for FY07-FY08: None. RI not expected until FY10.

‘ ARMY - LAKE CITY ARMY AMMUNITION PLANT / MO721382048900 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 36 0 0 0 0 0 $31,236 $0 $0 $0 $0 $0 $0 01l Fyo9 $1,090 $0
Response Complete 32 Response Complete 0 IRA | 56 0(0) 1(1) 0(0) $34,324 $0 $1,069 $0 $0 $0 $0 $0([Ev10 $1,114 $0
High 2 RAC-1 0 Design| 2 0 0 0 o 0 45,644 5 0 5 %0 $0 $0 $0([Ev11 $1,137 $0
Medium 0 RAC2 0 RA-C| 2 0 2 0 2 0 $55,046 80| swa80 5G|  $12.2%0 % %0 $0((FY12 $1.193 i

Low 2 RAC-3 0

Not Evaluated . EEGY 5 RA-O| © 0 1 0 2 0 $4,307 $0 $0 $0 $4,524 so|  s1.068 s0(FY13 $2,860 $0
Not Required o RAC-5 o LT™M| © o 0 v 0 9 $1,358 $0 i $0 $0 $0 %0 $0|| FY07-Comp. IRP $77,582
Not Evaluated 0 Total $131,915 $0 $12,158 $0 $15,754 $0 $1,068 80 (|[FY07-Comp. MMRP $0
Total IRP Sites 36 | Total MMRP Sites 0 Five-Year Review Completed FY07-Complete $77,582

IRP Progress in FY06: Refer to page M-109

IRP Progress Planned for FY07-FY08: Refer to page M-109

MMRP Progress in FY06: Refer to page M-109

MMRP Progress Planned for FY07-FY08: Refer to page M-109

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - JEFFERSON BARRACKS TAR RG / MO79799F035200
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $147 $0 $35 $0 $20 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium ! rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $147 $0 $35 $0 $20 $0 $0||FY07-Comp. MMRP $12,123
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,123
IRP Progress in FY06: MMRP Progress in FY06: Working on MMRP SI.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Completion of MMRP SI Phase and potential commencement of RI/FS.
‘ FORMERLY USED DEFENSE SITES - RICHARDS-GEBAUR AFB / MO79799F039500
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 1 0 1 0 $3,408 $0 $3 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 3 Response Complete 0 RA | 10 0(0) 0(0) 0(0) $495 $0 $0 $0 $0 $0 $0 $0(|FY10 $44 $0
High 1 RAC-1 0 Design|  © 0 0 0 o 0 %0 5 0 5 %0 $0 $0 $0([Ev11 $53 $0
Medi 0 RAC-2 0
edium rac| 1t 0 1 0 1 0 $416 $0 s 50 3 = $0 90| Fyi2 ! %
Low 0 RAC-3 0 P pon
- 0 0 0 0 0 $0 $0 A
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 1 RAC-5 0 LT™M| ° 0 0 0 3 0 50 %0 % %0 %0 $0 %0 89 || FY07-Comp. IRP $14,272
Not Evaluated 0 Total $4,319 $0| $8 $0 $43 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 5 | Total MMRP Sites 0 FYO07-Complete $14,272

cleanup pro

Force. Following settlement NWK will close out project.

IRP Progress in FY06: Close outs of projects on hold due to State non-concurrence and ongoing negotiations w/City of Kansas City, MO.
City is developing a rail/transport intermodal that will utilize the property. Developer to cleanup property under state voluntary

IRP Progress Planned for FY07-FY08: NWK plans to finalize negotiations for settlement of DOD liability on Skeet Range (M002103)jointly used by the City and Air

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - TYSON VALLEY POWDER FARM / MO79799F036900 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 0 0 1 $10,044 $0 $1,363 $0 $1,881 $30 $0 %0 |l Fyog $1,960 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 11) 0(0) $1,010 % %0 % $0 $0 $0 90| Fy10 $161 $0
High 1 RAC-1 0 Design| L 0 0 0 1 0 $30 $0 $0 $0 $0 $0 $0 $0[Fy11 $1,155 $0
i 0 X
Medium RAC2 0 RAC| © 0 0 0 1 0 $0 $0 $0 $0 $0 $0 $0 $0|FY12 SLISS B
Low 0 RAC-3 0 pope =
Not Evaluated 0 RAC-4 1 |RAO ° 0 ¢ ° 0 0 % | % | %0 ] * ®J|Fyis ’
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 3 $0 $0 % $0 $0 80 $161 80 || FY07-Comp. IRP $17,605
Not Evaluated 0 Total $11,084 0 $1,363 $0 $1,881 $30 $161 %0 ||FY07-Comp. MMRP $37
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $17,642

Channels.

Evaluate Natural Attenua

IRP Progress in FY06: Removed Metals-Contaminated Soil at AOCs 4 & 8; Designed SAAW Removal at AOCs 3 & 7; Planned and Characterized
AOC 10; Installed Two Bedrock Monitoring Wells; Geophysical Characterization of Bedrock Surface, Fractures, and Alluvial

IRP Progress Planned for FY07-FY08: Remove SAAW at AOCs 3 and 7. Investigate GW & AOC 10, Lone EIK Park, Pistol Range, AOC 6, and Dioxin & TCE at AOC
2. Conduct Post ISCO Treatment Characterization at AOC2. Complete Historical Site Use Report, CRP & ECR Updates.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: Completion of MMRP S| Phase.

; ARMY - FORT MISSOULA ARNG / MT821183058500

IRP Sites by Classification | MMRP Sites by Classification || study| © 0 0 5 0 0 $0 $150 $0 $150 30 $0 $0 80l Fyog $0 $3429
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $703
High 0 RAC-1 1 Design|  © 0 0 0 0 5 0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
Medium 0 RAC-2 0 RAG 0 - ) 3 ) - s = 50 = $0 $0 $0 s0||FY12 $0 $0

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 0 RA-O| © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $01|FY13 i 9
Not Required o RAC-5 4 LT™M]| © 0 0 0 0 1 $0 $0 0 $0 $0 $0 $0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $150 $0 $150 $0 $0 $0 80 [[FY07-Comp. MMRP $26,363
Total IRP Sites 0 | Total MMRP Sites 5 FY07-Complete $26,363

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Sl planned for FY06 except for those sites designated for future transition to the FUDS MR program.

MMRP Progress Planned for FY07-FY08: SI to be completed in FY2008.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - GLASGOW ARMY AIR FIELD / MT89799F059900
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 1 0 0 $682 $96 $188 $96 $464 $30 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 90| Fy10 $151 $0
High 0 RAC-1 O N oesi o 1 0 0 0 1 1 $37 $0 $0 $0 %0 $0 $10 $0 || Fy11 $120 $0
Medi 0 .
edium RAC-2 0 RAG 1 - ) 3 B T 555 = 50 = $0 $0 $0 s0||FY12 $31 $0
Low 1 RAC-3 1 powy =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 %0 %0 §26 % || FY07-Comp. IRP $1,011
Not Evaluated 0 Total $804 $96 $188 $96 $464 $30 $36 %0 ||FY07-Comp. MMRP $9,944
Total IRP Sites 2 Total MMRP Sites 1 FY07-Complete $10,955

IRP Progress Planned for FY07-FY08: Complete RI by end of FY 2008.

IRP Progress in FY06: HTRW SI completed and RI ready for initiation in FY 2007

MMRP Progress in FY06: MMRP S| underway.

MMRP Progress Planned for FY07-FY08: Complete SI and determine what further actions are warranted.

Nebraska

; ARMY - CORNHUSKER ARMY AMMUNITION PLANT / NE721382023400 / C-EST NPL

IRP Sites by Classification MMRP Sites by Classification Study| 6 0 0 1 0 0 $10,441 $234 $0 $190 30 $172 $0 $176 || Evoo $2,416 $2,208
Response Complete 65 Response Complete 0 IRA | 63(240) | [10(0) 0(0) 12) $14.366 $0 0 $0 $0 $0 $0 $3622 || Fy10 $1,407 $2,072
High 0 RAC-1 0 Design| 0 0 0 o 0 $5835 % 0 50 %0 $0 $0 $0||Fy11 $1,436 $187
Medium ° RAC2 0 RAC| 4 0 0 0 0 0 $14,166 $0 $0 $0 $0 $0 $0 $0|FY12 sL579 =
Low 0 RAC-3 0
Not Evaluated S — 1 rRA-O| © 0 1 0 0 0 $6,735 $0 $1,103 $0 $2,815 30 $2,300 $0 || FY13 $1437 $0
Not Required 1 RAC-5 0 LT™M| 8 0 2 Y 0 g $7,728 $0 $2,085 $0 $775 $0 77 80 || FY07-Comp. IRP $10,422
Not Evaluated 0 Total $59,271 $234 $3,188 $190 $3,590 $172 $2377 $3798 |[FY07-Comp. MMRP $8,628
Total IRP Sites 66 | Total MMRP Sites 1 Five-Year Review Completed FYO07-Complete $28,050

IRP Progress in FY06: Refer to page M-42

IRP Progress Planned for FY07-FY08: Refer to page M-42

MMRP Progress in FY06: Refer to page M-42

MMRP Progress Planned for FY07-FY08: Refer to page M-42

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - ALLIANCE AAF / NE79799F041700 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 0 0 0 FUND $224 $0 $0 $0 $0 $0 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
i E 0
High 0 RACT Desigf 1 |0 | © 0 1 0 5204 %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 1 RAC-2 0
edium rac| 1 0 1 0 0 0 $507 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $30,626
Not Evaluated 0 Total $1,025 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $30,626
IRP Progress in FY06: Preliminary work performed by NE DEQ has identified this site as a low priority start. Further site investigation activities have MMRP Progress in FY06: No Identified MMRP Sites.
not been initiated at Alliance Army Airfield.
IRP Progress Planned for FY07-FY08: No additional site investigation is planned for FY07 or FY08. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - BLAINE NAVAL AMMUNITION DEPOT / NE79799F041100 RAB NPL
IRP Sites by Classification MMRP Sites by Classification || study| ° 1 3 0 0 0 $50,259 $1,596 $461 $0 $1,370 $0 $939 $0 ([l Evog $6,949 $0
Response Complete 4 Response Complete 1 TN ED 1(1) 0(0) 0(0) $897 % %0 5 $0 $0 %0 50| Fy10 $6,637 $0
High 3 RAC-1 0 Design| 2 0 2 0 0 0 $8.411 $0 $0 $0 $235 $0 $736 $0([Ev11 $1,913 $0
Medi 0 RAC-2 0
ecum RAC| 3 1 3 0 0 0 $13,626 $0 $25 $0 $96 0 $5600 $0(|FY12 51,850 =
Low 0 RAC-3 0 SLo87 pon
- 1 0 1 0 0 $0 $0 |
Not Evaluated o RAC-4 0 RA-O 0 $619 $0 $0 $0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 ! ! 6 ! $10 $0 $10 30 $885 0 $869 $0|| FY07-Comp. IRP $47,924
Not Evaluated 0 Total $73,822 $1,596 $496 $0 $2,586 $0 $8,144 $0||FY07-Comp. MMRP $254
Total IRP Sites 8 Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $48,178

IRP Progress in FY06: Refer to page M-96

IRP Progress Planned for FY07-FY08: Refer to page M-96

MMRP Progress in FY06: Refer to page M-96

MMRP Progress Planned for FY07-FY08: Refer to page M-96

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BROKEN BOW AIR/GRND GNRY / NE79799F041900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $16 $0 $0 $0 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $242
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 1 RAO| © 0 0 o 0 ’ %0 % %0 % 80 0 $0 )| FY13
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $16 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $11,697
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,697

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities planned until FY10.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY10 The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

‘ FORMERLY USED DEFENSE SITES - HARVARD PREC BMG RNG #5 / NE79799F043500

IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 0 0 FUND $0 $101 $0 $101 $0 $31 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medium 0 [RAC2 0 [Racl o 0 0 0 0 1 %0 5 % 5 %0 %0 %0 90| Fy12 %0 %

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 1 [|Rao] ° ’ ° ’ 0 ’ * | 0 il % & ® 2l FYis > A
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $101 $0 $101 $0 $31 $0 $0||FY07-Comp. MMRP $11,708
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,708

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: A SI for ordnance related material was awarded in FY06. The investigation includes coordination with property owners,
State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

MMRP Progress Planned for FY07-FY08: The Sl is scheduled to be completed in FY07. Future actions will be identified in the SI report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NEBRASKA ORDNANCE PLANT / NE79799F041800 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification Study| © 1 1 0 1 0 $25,531 $3 $0 $0 $134 $0 $51 %0 |l Fyog $7,461 $0
Response Complete 5 Response Complete 1 RA | 2@ 0(0) 0(0) 0(0) $2.270 % %0 % $248 $89 0 ([ Fy10 $154 $0
i E 0
High ! RAC Design| 2 0 0 0 0 0 $9,203 $0 $0 $0 $0 $0 $0 $0(FY11 %616 &
Medi 0 RAC-2 0
il RAC| 4 1 1 0 0 0 $36,844 $36 $84 $0 77 $0 $0 $0|[FY12 $7.200 $0
Low 0 RAC-3 0 prape =
- 1 0 1 0 0 $6,417 $0 A
Not Evaluated o RAC-4 0 RA-O 0 $15,793 $0 $4,342 $0 $3,393 $0 FY13
Not Required 2 RAC-5 0 Lm| © o 0 ’ 5 ! % $0 ¥ - $12 i 526 80| FY07-Comp. IRP $406,453
Not Evaluated 0 Total $89,731 $39) $4,426 $0 $3,864 $0 $6,583 $0||FY07-Comp. MMRP $207
Total IRP Sites 8 | Total MMRP Sites 1 Five-Year Review Planned for Future FYO07-Complete $406,660
IRP Progress in FY06: Refer to page M-147 MMRP Progress in FY06: Refer to page M-147
IRP Progress Planned for FYO07-FY08: Refer to page M-147 MMRP Progress Planned for FY07-FY08: Refer to page M-147
‘ FORMERLY USED DEFENSE SITES - PIERCE AIR TO GRN GNRY R / NE79799F044300
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $0 $0 %0 $0 $168 $0 $28 [ v o9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 1 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $11,096
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,096

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

The Sl is sch

MMRP Progress in FY06: No MMRP activities planned until FY07.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY07. The investigation will include coordination with property
owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SIOUX ARMY DEPOT / NE79799F046700
IRP Sites by Classification MMRP Sites by Classification Study| ! 1 1 0 0 0 $3,411 $70 $695 $0 $149 $0 $0 01l Eyo9 $699 $0
Response Complete 1 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0([Ev10 $242 $0
High 1 RAC-1 0 Desig] 1 3 5 5 1 7 o0 = % = © 50 50 90| Fy11 $0 $0
Medi 0 .
edium Racs ! ra-cl 1 0 0 1 1 0 FUND FUND $20 | | $6,761 $0 $0 $0 $0 $0 $0|[FY12 $3,802 =
Low 0 RAC-3 0 250 =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o ! ? %0 | %0 _ %0 0 $105 $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 2 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $12,479
Not Evaluated 0 Total $3,441 $6,831 $695 $0 $149 $0 $105 %0 ||FY07-Comp. MMRP $23,110
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $35,589

possible response actions.

IRP Progress in FY06: A property-wide Site Investigation was initiated in FY06. Information from all previous investigations is being summarized and
any data gaps are being filled.

IRP Progress Planned for FY07-FY08: The SI is scheduled for completion in late FYO07. If necessary, a RI/FS will continue the property investigation and will evaluate

MMRP Progress in FY06: Ordnance removal work under contract from FY05 was completed and a response report was prepared. Funding was not

available to continue the ordnance removal activities.

MMRP Progress Planned for FY07-FY08: No additional ordnance removal activities are planned for FY07 or FY08 due to a lack of funding.

; ARMY - HAWTHORNE ARMY DEPOT / NV921382295000 / C-REG / C-EST

IRP Sites by Classification MMRP Sites by Classification Study| 127 0 2 17 0 0 $14,352 $0 $0 $0 $0 $482 $0) %0 |l Fyog $147 $283
Response Complete 17 Response Complete 0 IRA | 1202 | 00 0(0) 0(0) 720 e %0 5 $0 $0 $0 9| Ey10 $111 $38.373
High 2 RACT 2 Design| 37 0 5 0 0 15 $603 $0 $0 $0 $0 $0 $0 $0(lFY11 $123 $0
Medium : — ! RAC| 63 0 8 0 0 17 $26,091 $0 $7,870 $0 $0 $0 $0 $0|FY12 $160 B

Low 3 RAC-3 7
Not Evaluated o RAC-4 7 RA-O| 3 v 6 v 0 4 $2,435 $0 $0 $0 $837 $0 $293 $0(|FY13 $119 $0
Not Required 4 RAC-5 L o 0 1 v $2.142 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $3,185
Not Evaluated 0 Total $46,343 $0 $7,870 $0 $837 $482 $293 $0||FY07-Comp. MMRP $287,774
Total IRP Sites 129 | Total MMRP Sites 17 Five-Year Review Completed and Planned for Future FYO07-Complete $290,959

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: None

MMRP Progress Planned for FY07-FY08: Site Inspection to be started except for those sites designated for future transition to the FUDS MR program.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - NELLIS AIR FORCE BASE / NV957212411000 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification || study| 48 1 1 4 0 0 $8,299 $269 $62 $0 $0 $0 $0 %0 |l Fvog $3,415 $1,168
Response Complete 43 Response Complete 1 IRA | 66 0(0) 0(0) 0(0) $11.181 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design] ® 0 ) 0 o 2 42,509 = 50 5 %0 $0 $0 0 ([ Fy11 $0 $2,740
Medium 1 RAC-2 0
RA-C| 14 0 0 0 0 4 $12,638 $0 $0 $0 $0 $0 $0 $0 ([ FY12 $82 $1,181
Low 0 RAC-3 8] Py o0
- 2 0 5 0 4 $95 $0 g
Not Evaluated 1 RAC-4 1 RA-O 0 $15,257 $0 $1,994 $0 $2,851 $0 EY13
Not Required 4 RAC-5 L 0 ¢ 0 5 ! $2.397 %0 s143 %0 $48 %0 %0 % || FY07-Comp. IRP $6,675
Not Evaluated 0 Total $52,371 $269 $2,199 $0 $2,899 $0 $95 80 [[FY07-Comp. MMRP $8,292
Total IRP Sites 49 | Total MMRP Sites 5 FYO07-Complete $14,967
IRP Progress in FY06: Continued LTM for 4 sites and RA-O for 5 sites. Performance based restoration contract awarded Sept 2005. Awarded Phase | MMRP Progress in FY06: No activities funded.
of contract in FY06.
IRP Progress Planned for FY07-FY08: Continue LTM on 4 sites, RA-O on 5 sites, and remediation of SS-46. Performance based restoration contract will conduct MMRP Progress Planned for FY07-FY08: No activities funded.
optimization of treatment systems. Anticipate obtaining closure of 4 sites in CY07.
‘ FORMERLY USED DEFENSE SITES - CAMP DESERT ROCK / NV99799F601100
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $0 $178
High 0 RAC-1 0 Design|  © 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $118
Medium 0 RAC-2 0
= RA-C| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $619
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||Rao i 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 80 [[FY07-Comp. MMRP $12,281
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,281

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP work was completed in FY 2006 due to lack of funding.

MMRP Progress Planned for FY07-FY08: MMRP Sl is scheduled in 2010.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NELLIS AIR FORCE RANGE, AREA A/ NV99799F910600
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $0 $0 $0 $0 $227 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 a5 %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $312 $0 $0|[FY07-Comp. MMRP $509,698
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $509,698
IRP Progress in FY06: MMRP Progress in FY06: No MMRP work was completed in FY 2006 due to lack of funding.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl work is scheduled in FY 2007.
‘ FORMERLY USED DEFENSE SITES - NELLIS SMALL ARMS RGE AX / NV99799F602000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $182 $0 $182 $0 $27 $0 $160 || Evog $0 $1,034
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $169
High 0 RAC-1 0 Design|  © 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $2,275
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 %0 $0 80 $0 80 80| FY12 %0 $7s
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $182 $0 $182 $0 $27 $0 $160 [ FY07-Comp. MMRP $44,571
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $44,571

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: S phase in progress

MMRP Progress Planned for FY07-FY08: Complete SI phase activities. Initiate RI/FS activities for the MMRP site.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in igate anne stimate stimated Costs
Ph in FY06** FY06 ($000 Obligated ($000 Pl d ($000 Esti $000 Esti d C $000
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - TONOPAH BOMBING RANGE / NV99799FA26000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 1 $0 $0 $0 $0 %0 $0 0 30 || Fy11 $0 $0
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 1 RAO| © 0 0 o 0 ’ %0 % %0 % 80 0 $0 )| FY13
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $204,345
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $204,345

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP work was conducted on this site in FY 2006 due to lack of funds.

MMRP Progress Planned for FY07-FY08: MMRP SI work will be completed in FY 2007.

New Hampshire

; AIR FORCE - NEW BOSTON AIR FORCE STATION / NH157112402300 / C-EST

IRP Sites by Classification MMRP Sites by Classification Study| 12 0 0 5 0 0 $250 $949 $0 $44 $0 $0 $0 0l Eyo9 $0 $9,840
Response Complete 12 Response Complete 0 RA | 3@ 0(0) 0(0) 0(0) FUND $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 3 Design 0 0 0 0 0 5 0 $0 $0 $0 $0 $0 $0 $0([FY11 $0 $1,806
Medium 0 Racs 9 RA-C| O 0 0 0 0 5 $117 $0 $0 $0 $0 $0 %0 01| FY12 * _

Low 0 RAC-3 2
Not Evaluated 0 RAC-4 0 RA-O| © 0 0 0 0 4 $0 $0 $0 $0 $0 $0 $0 $0([FY13 $0 U
Not Required 0 RAC-5 0 Ltm| ! 0 0 g 0 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $367 $949 $0 $44 $0 $0 $0 $0 [ FY07-Comp. MMRP $76,167
Total IRP Sites 12 | Total MMRP Sites 5 FY07-Complete $76,167

IRP Progress in FY06: No Program

IRP Progress Planned for FY07-FY08: MR program to start in FY05

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - PEASE AFB / NH157002484700 / C-TECH / C-EST RAB BRAC 1988 NPL
IRP Sites by Classification MMRP Sites by Classification [ stugy| 55 0 0 1 0 0 $69,088 $0 $0 $0 $0 $0 $0 01l Eyo9 $3,005 $0
Response Complete 39 Response Complete 0 IRA | 217 | 7o 00) 0(0) $24205 e %0 $0 $0 $0 $0 90| Fy10 $17 $0
High 0 RAC-1 v Design| 14 0 0 0 0 0 $1,743 $0 $0 $0 50 $0 $0 $0||Fy11 $17 $0
Medi 0 RAC-2
il _ RA-C| 19 0 0 0 0 0 $35,719 $0 $0 $0 $0 $0 $0 $0 ([ FY12 $730 $0
Low 0 RAC-3 0 poy =
Not Evaluated o RAC-4 0 RA-O| © 0 16 0 0 0 $18,521 $0 $1,746 $0 $734 $0 $757 $0|FY13
Not Required 16 RAC-5 0 LT™| @ 0 o 0 12 0 $11134 80 856 $0 $67 0 $91 %0 || FY07-Comp. IRP $17,071
Not Evaluated 1 Total $160,410 $0 $1,804 $0 $801 $0 $848 $0||FY07-Comp. MMRP $0
Total IRP Sites 55 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FYO07-Complete $17,071

IRP Progress in FY06: Refer to page M-163

IRP Progress Planned for FY07-FY08: Refer to page M-163

MMRP Progress in FY06: Refer to page M-163

MMRP Progress Planned for FY07-FY08: Refer to page M-163

Jersey
ARMY - FORT DIX / NJ221042027500 / C-TECH / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification || stydy| 36 0 3 6 0 0 $5,687 $372 $901 $372 30 $0 $0 80l Fyog $725 $0
Response Complete 33 Response Complete 0 RA | 2@ 0(0) 0(0) 0(0) $2.391 $0 $0 $0 $0 $0 $0 $0([Ev10 $614 $0
i H 0
High 3 RAC-1 Design 3 0 0 0 0 4 $144 50 $0 50 $0 $0 $0 $0 (Y11 $611 $4,976
Medium 0 RAC-2 0
RAC| 8 0 0 0 0 4 $861 $0 $20 $0 $0 $0 $0 $0([FY12 %619 %
Low 0 RAC-3 1 s %0
- 1 0 3 0 0 $77 $0 616
Not Evaluated 0 RAC-4 4 RA-O 0 $543 $0 $54 $0 $72 $0 EY13
Not Required 3 RAC-5 1 Ltm| ! 0 7 Y 3 2 $5,247 $0 $768 $0 $697 $0 $676 83 || FY07-Comp. IRP $13,439
Not Evaluated 0 Total $14,873 $a72) $1,743 $a72 $769 $0 $753 83||FY07-Comp. MMRP $6,997
Total IRP Sites 39 | Total MMRP Sites 6 Five-Year Review Completed and Planned for Future FY07-Complete $20,436

IRP Progress in FY06: Refer to page M-69

IRP Progress Planned for FY07-FY08: Refer to page M-69

MMRP Progress in FY06: Refer to page M-69

MMRP Progress Planned for FY07-FY08: Refer to page M-69

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - PICATINNY ARSENAL / NJ221382070400 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification | sudy| 132 0 44 1 0 0 $66,492 $1,089 $900 $1,089 $59 $0 $0 01l Eyo9 $2,159 $0
Response Complete 127 Response Complete 0 IRA | 1608 | 700 0(0) 0(0) $7.746 % %0 % $0 $0 0 ([ Fy10 $879 $25,871
High 20 RAC-1 M pesi o O 0 a7 0 0 1 $457 $0 $0 $0 %0 $0 0 30 || Fy11 $1,968 $0
Medium 23 RAC-2 7
RA-C| © 0 38 0 0 1 $26,114 $0 $12,322 $0 $6,389 s0[  s5104 s0(Fy12 $856 $0
Low 6 RAC-3 1 p =
- 0 0 7 0 2 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 $1.976 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 e Y 33 o 38 $0 $0 $0 $87 $0 $206 80 || FY07-Comp. IRP $37,476
Not Evaluated 0 Total $102,793 $1,089 $13,222 $1,089 $6,535 $0 $5,400 %0 ||FY07-Comp. MMRP $73,612
Total IRP Sites 176 | Total MMRP Sites 11 Five-Year Review Underway FYO07-Complete $111,088
IRP Progress in FY06: Refer to page M-198 MMRP Progress in FY06: Refer to page M-198
IRP Progress Planned for FY07-FY08: Refer to page M-198 MMRP Progress Planned for FY07-FY08: Refer to page M-198
‘ NAVY - LAKEHURST NAWCAD / NJ217002727400 RAB NPL
IRP Sites by Classification MMRP Sites by Classification || study| 45 0 0 6 0 0 $9,632 $321 $0 $0 $0 $842 $0 $0 ([l Evog $2,043 $0
Response Complete 36 Response Complete 0 IRA | 2565) | 000) 0(0) 0(0) $1.367 % %0 5 $0 $0 %0 50| Fy10 $2,036 $1,258
High 0 RAC-1 0 Design 3 0 0 0 o 0 $2.201 % $0 50 %0 $0 $0 $0([Ev11 $1,927 $4,500
Medium 0 RAC-2 0
L RAC| 12 0 0 0 0 2 $18,846 50 $0 50 $0 $0 $0 $0 || FY12 $1.927 A
Low 0 — 2 $2,127 $469
- 2 0 9 0 0 $2,043 $0 .
Not Evaluated 0 RAC-4 o | RAO 0 $22.345 | $23 0 208 | Fyis
Not Required 9 RAC-5 3 LT™M| 2 0 0 0 6 2 $464 %0 % %0 $0 ] s0 %0 || FY07-Comp. IRP $28,227
Not Evaluated 3 Total $54,855 $321 $2,345 $0 $2,043 $842 $2,043 30 ||FY07-Comp. MMRP $11,901
Total IRP Sites 45 | Total MMRP Sites 6 Five-Year Review Completed FYO07-Complete $40,128

IRP Progress in FY06: Refer to page M-110

IRP Progress Planned for FY07-FY08: Refer to page M-110

MMRP Progress in FY06: Refer to page M-110

MMRP Progress Planned for FY07-FY08: Refer to page M-110

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - TRENTON NAWC / NJ217002269500 RAB BRAC 1993
IRP Sites by Classification MMRP Sites by Classification [ study| 1t 0 0 0 0 0 $7,595 $0 $0 $0 $0 $0 $0 %0 |l Fvog $0 $0
Response Complete 10 Response Complete 0 IRA | 4® 0(0) 00) 0(0) 717 e %0 $0 $0 $0 90| Fy10 $0 $0
i - 0
High 0 RACT Desig| 3 |0 | © 0 0 0 $650 %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 0 RAC-2 0
edium RAC| 5 0 0 0 0 0 $10,214 $0 $0 $0 $0 $0 30 $0(|FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 1 0 0 $600 $0
Not Evaluated o RAC-4 0 RA-O 0 $4,978 $0 $300 $0 $616 $0 FY13
Not Required 1 RAC-5 0 LT™M| © 0 ! 0 0 g $202 $0 $292 $0 $0 80 $0 80 || FY07-Comp. IRP $16,135
Not Evaluated 0 Total $24,446 $0 $592 $0 $616 $0 $600 $0||FY07-Comp. MMRP $0
Total IRP Sites 11 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $16,135
IRP Progress in FY06: Refer to page M-193 MMRP Progress in FY06: Refer to page M-193
IRP Progress Planned for FY07-FY08: Refer to page M-193 MMRP Progress Planned for FY07-FY08: Refer to page M-193
‘ AIR FORCE - MCGUIRE AIR FORCE BASE / NJ257182401800 / C-EST RAB BRAC 2005 Rea|ignment NPL
IRP Sites by Classification | MMRP Sites by Classification || study| * 0 38 0 0 0 |ReG $28,662 $0 $5,460 $0 $912 0| s1643 %0l Fyog $18,832 $0
Response Complete 3 Response Complete 0 IRA | 6@ 0(0) 1(1) 0(0) REG $5,309 $0 $0 $0 $0 $0 $0 80| Fy10 $16,490 $0
High 2 RAC-1 0 Design| 0 0 0 37 0 REG $3,685 $0 $0 50 %0 $0 $1,397 $0([Ev11 $16,300 $0
Medi 20 RAC-2 0
edium rRA-C| © 0 1 0 37 0 REG $17,290 $0 $1,499 $0 $0 s0| s10828 $0|[FY12 $6,641 $0
Low 17 RAC-3 0 prpo %
- 0 0 0 0 0 $131 $0 .
Not Evaluated o RAC-4 0 RA-O 38 $0 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 g $622 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $165,722
Not Evaluated 0 Total $55,658 $0 $6,959 $0 $912 $0| $13999 $0||FY07-Comp. MMRP $0
Total IRP Sites 42 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $165,722

IRP Progress in FY06: Refer to page M-128

IRP Progress Planned for FY07-FY08: Refer to page M-128

MMRP Progress in FY06: Refer to page M-128

MMRP Progress Planned for FY07-FY08: Refer to page M-128

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FT HANCOCK / NJ29799F692400 / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| 2 0 1 1 0 0 $35 $1,285 $0 $32 $0 $0 $0 80l Evo9 $492 $0
Response Complete 1 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) $1,507 0 0 50 $0 $0 0|l Fy10 $0 $0
i E 1
High 0 RACT Desigf 1 |0 | ! 0 1 1 s242 %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 1 RAC-2
e 2 RAC| 1 0 0 1 2 0 $753 4 $0 $0 $0 $0 $0 30| FY12 $38 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 1 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $8,582
Not Evaluated 0 Total $2,537 $1,289 $0 $32 $0 $0 $0 $0||FY07-Comp. MMRP $6,813
Total IRP Sites 3 | Total MMRP Sites 1 FY07-Complete $15,395
IRP Progress in FY06: None MMRP Progress in FY06: Conducted TPP meeting and MMRP Sl fieldwork.
IRP Progress Planned for FY07-FY08: None MMRP Progress Planned for FY07-FY08: Produce MMRP Sl Final Report.
‘ FORMERLY USED DEFENSE SITES - MILLVILLE BOMB&GUN RGE / NJ29799F098500
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $196 $0 $30 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $196) $0 $30 $0 $0 $0 $0|[FY07-Comp. MMRP $31,247
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $31,247

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Conducted TPP meeting and MMRP S fieldwork complete.

MMRP Progress Planned for FY07-FY08: Produce MMRP SI Final Report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - RARITAN ARSN-TA ED PK / NJ29799F095700 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 8 2 1 0 0 0 $28,853 $508 $127 $0 $281 $0 $0 01l Eyo9 $2,806 $0
Response Complete 8 Response Complete 0 RA | 3@ 22) 0(0) 0(0) 10,567 131 %0 % $0 $0 0 ([ Fy10 $3,788 $0
High ! — - Design| 3 . ! 0 0 0 $485 $33 $0 $0 $213 $0 $161 $0|lFY11 $3.074 ]
Medium 0 RAC-2 0
RA-C| 3 0 0 2 1 0 $14,980 | | 2,115 $719 $517 $2,929 $1,561 $2,276 $0||FY12 $2.140 5
Low 0 RAC-3 0 P =
- 0 0 0 0 0 $446 $0 ,
Not Evaluated 0 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 Ltm| ! 0 0 Y 1 2 $0 $0 $0 $0 $0 $0|  s202 80 || FY07-Comp. IRP $74,347
Not Evaluated 1 Total $54,885 $2,787 $846 $517 $3,423 $1,561 $4,904 $0||FY07-Comp. MMRP $2,651
Total IRP Sites 9 | Total MMRP Sites 2 FY07-Complete $76,998
IRP Progress in FY06: Work comtpleled Ial the site are the following: Indoor investigations and evaluation of 57 buildings, and baseline ecological risk MMRP Progress in FY06: Ordnance removal action at Area 11,0rdnance support of construction activities atBeechwood
assessment sampling.
IRP Progress Planned for FY07-FY08: Site wide Human Health Risk Assessment, MMRP Progress Planned for FY07-FY08: Digital geophysical mapping of Area 12. Planned ordnance removal action of Area 12.
‘ FORMERLY USED DEFENSE SITES - TUCKAHOE ROCKET RNG / NJ29799F104200
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $126 $0 $126 $0 $20 $0 $1.031 || Ey 09 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
L RAC| © 0 0 0 0 1 %0 $0 % $0 %0 $0 %0 80| FY12 %0 5
Low 0 RAC-3 1 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $126 $0 $126 $0 $20 $0 $1,031 || FY07-Comp. MMRP $10,633
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,633

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Completed MMRP site inspection TPP meeting and work plan. Fieldwork start TBD.

MMRP Progress Planned for FY07-FY08: MMRP site inspection completion 2007.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
w Mexico

ARMY - FORT WINGATE DEPOT ACTIVITY / NM621382097400 / C-REG RAB BRAC 1988
IRP Sites by Classification MMRP Sites by Classification [ study| 26 4 16 3 0 0 $12,020 $612 $0 $0 $1,352 $480 $3,583) $587 || Ev09 $2,754 $10,751
Response Complete 26 Response Complete 4 IRA | 1 0(0) 0(0) 1(1) $0 $2,890 $0 $2,890 $0 $1,478 $1,287 $4271 (| Fy10 $13,983 $10,167
High 7 RAC-1 0 Design 6 0 0 0 9 3 $2,826 $60 $0 $0 $0 $0 $0 $0||FY11 $10,442 $12,487

Medi 2 RAC-2
edium _ 2 RA-C| 8 0 0 0 9 3 $19,395 $60 $0 $0 $0 g $0 01| FY12 sLa02 .
Low 7 RAC-3 1 pos r—
’ 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RAO 0 % | % % %0 8 Fyis
Not Required 0 RAC-5 0 LTm| ! 0 0 0 1 g $71 $0 $0 $0 $0 %0 $0 80 || FY07-Comp. IRP $56,793
Not Evaluated 0 Total $34,312 $3,622 $0 $2,890 $1,352 $1,058 $4,870 $4:858 || FY07-Comp. MMRP $73,961
Total IRP Sites 42 | Total MMRP Sites 7 FY07-Complete $130,754
IRP Progress in FY06: Refer to page M-86 MMRP Progress in FY06: Refer to page M-86
IRP Progress Planned for FY07-FY08: Refer to page M-86 MMRP Progress Planned for FY07-FY08: Refer to page M-86

‘ ARMY - WHITE SANDS MISSILE RANGE / NM621412096000 / C-TECH / C-EST

IRP Sites by Classification MMRP Sites by Classification [ study| 53 0 18 6 0 0 $5,068 $162 $1,223 $162 $167 $0 $1,582 01l Fyo9 $11,093 $348
Response Complete 50 Response Complete 0 IRA | 1314 | [000) 1(1) 0(0) $532 $0 $103 $0 $196 $0 $200 80| Fy10 $1,791 $4,086
i x 0
High 0 RAC-1 Design 5 0 0 0 4 4 90 % $0 50 %0 $0 $0 $0([Ev11 $6,998 $5,448
Medium 7 RAC-2 6
RA-C| 7 0 3 0 4 6 REG $1,459 $0 $263 $0 $0 $0 $0 %0 ||FY12 $867 $0
Low 13 RAC-3 0 $1.089 5
" 0 0 1 0 0 1,176 0 106 0 0 $0 $0(|FY13 g
Not Evaluated 0 RAC-4 o | RAO ¢ s ¥ * 3 s 3
Not Required 1 RAC-5 0 LT™M| O 0 2 0 3 “ $364 $0 $60 $0 $122 $0 %0 %0 || FY07-Comp. IRP $37,165
Not Evaluated 0 Total $8,689 $162 $1,845 $162 $639 $0 $1,782 80 [[FY07-Comp. MMRP $34,023
Total IRP Sites 71 | Total MMRP Sites 6 Five-Year Review Planned for Future FY07-Complete $71,188
IRP Progress in FY06: Completed WSMR05 RAC WorkPlan. WSMR-71 VCM report received state approval; report recommended NFA and state MMRP Progress in FY06: Site Inspection (SI)is underway except for those sites designated for future transition to the FUDS MR program
agreed. WSMR-09 VVCM report with a minor additional requirement added by state. Main Post Phase 3 RFI fieldwork
completed.
IRP Progress Planned for FY07-FY08: Obtain state approval of Ph.11I RFI for Main Post Multi Sites fieldwork. Complete fieldwork WSMR-85 Ph.1II RFI. Seek MMRP Progress Planned for FY07-FY08: Sl to be completed in FY08.
closure of WSMR-09 and WSMR-41.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - HOLLOMAN AIR FORCE BASE / NM657212442200 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification Study| 64 2 10 0 0 0 $13,156 $0 $635 $0 $303 $0 $0 01l Eyo9 $2,641 $0
Response Complete 39 Response Complete 2 RA | 1@ 0(0) 0(0) 0(0) $4.864 $0 $0 $0 $0 $0 $1,822 $0([Ev10 $4,018 $0
High 0 RAC-1 0 Design| 16 0 0 0 4 0 $1,928 $0 $0 %0 $0 $0 $0 $0|FY11 $114 $0
Medium 3 RAC-2 0
RA-C| 14 0 12 0 4 0 $17,578 $0 $2,015 $0 $708 $0 $0 $0||FY12 $66 5
Low 14 RAC-3 0 pows =
- 3 0 10 0 0 $108 $0
Not Evaluated 9 RAC-4 0 RA-O 0 $10,428 $0 $1,599 $0 $2,813 $0 EY13
Not Required 9 RAC-5 0 L™ © o 10 ’ ! ’ $2.151 $0 ¥ - 8488 i a4 80| FY07-Comp. IRP $16,097
Not Evaluated 0 Total $50,105 $0 $4,249 $0 $4,312 $0 $2,244 80 [[FY07-Comp. MMRP $0
Total IRP Sites 74 | Total MMRP Sites 2 FYO07-Complete $16,097
IRP Progress in FY06: InFY06 Completed remedial investigations at 14 sites. Conducted Removal action at 5 sites and developing closure documents MMRP Progress in FY06: No activities funded.
at 4 sites.
IRP Progress Planned for FY07-FY08: In FY07-08 plan to conduct removal actions at 15 sites in FY07 with recommended closure in FY08.. Conduct 2 RD's at landfills || MMRP Progress Planned for FY07-FY08: No activities funded.
in FY07 for proposed landfill caps in FY08. Prepare closure documents at 7 sites in FY07. 1 site will complete an Rl in FY07.
‘ AIR FORCE - KIRTLAND AIR FORCE BASE / NM657182442300 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification || study| &° 3 1 21 0 4 $21318 | | $5785 $0 $3,869 $0 $2,920 $0 $0 ([l Evog $1,710 $19,562
Response Complete 75 Response Complete 3 IRA | 2068 | 000) 3(4) 0(0) $17.200 64 4052 364 $725 $0 $2,692 50| Fy10 $2,350 $27,788
High 0 RAC-1 8 Design|  © 0 1 0 1 23 $2,180 $0 $0 $0 $0 $0 $0 $0|[FY11 $1,696 $7,349
Medium 2 RAC-2 9
L RA-C| 8 0 0 0 2 kil $37,188 $0 $802 $0 $0 $0 $874 0 ((FY12 $1.505 S
Low ! — L $1,403 $63,972
- 1 0 3 0 21 $994 $0 g 8
Not Evaluated o RAC-4 2 RA-O 2 $811 $0 $186 $0 $381 $0 FY13
Not Required 3 RAC-5 0 LT™M| 7 0 ¢ 0 6 o $1663 %0 % %0 $0 ] 865 %0 || FY07-Comp. IRP $30,656
Not Evaluated 0 Total $80,369 $5,849 $1,940 $3,933 $1,106 $2,920 $4,625 80 [[FY07-Comp. MMRP $309,686
Total IRP Sites 81 | Total MMRP Sites 34 FYO07-Complete $340,342

relative risk site count from 7 to 6. Restoration-In-Place achieved at 12 sites.

IRP Progress in FY06: Initiated IRAs at five sites and completed IRAs at one site and one AOC. One IRA became the final remedy. Reduced high

IRP Progress Planned for FY07-FY08: Recommend NFRAP at 7. Close out nine AOCs and achieve site closure at three sites. Increase RAB membership and provide
RAB members with human and ecological risk training. Reduce high relative risk count from 6 to 5. Initiate RA at three sites.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT SUMNER AIR TO GGR / NM69799F622100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $141 $0 $23 $0 $7 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $141 $0 $23 $0 $7 $0 $0|[FY07-Comp. MMRP $16,068
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $16,068
IRP Progress in FY06: MMRP Progress in FY06: Sl awarded in FY05, field work conducted in July 2006.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Sl report to be finalized in FYO07 with likely recommendation for RI/FS.
‘ FORMERLY USED DEFENSE SITES - GUADALUPE BOMB & GUN RGE / NM69799F613900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $198 $0 $198 $0 $802 $0 $2.150 || £y 09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||Rao i 0 - 0 — * - Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $198 $0 $198 $0 $802 $0 $2,150 || FY07-Comp. MMRP $273,252
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $273,252

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: MMRP Sl contract awarded. Initial TPP conducted in July, 2006.

MMRP Progress Planned for FY07-FY08: Field work for SI anticipated to begin in February, 2007. First part of RI/FS contract to be awarded in Q3 FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - ISLETA PUEBLO ORDNANCE IMPACT AREA / NM69799FA11800
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 0 0 $0 $2,729 $0 $974 $0 $1,570 $0 80l Evo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $1,201
High 0 RAC-1 g Design|  © 0 0 0 0 1 %0 e $0 $0 %0 384 $0 $0 || Fy11 $0 $0
Medi 0 RAC-2
edium ! RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $790 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $2,729) $0 $974 $0 $2,444 $0 $0||FY07-Comp. MMRP $11,772
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,772
IRP Progress in FY06: MMRP Progress in FY06: Majority of field work for RI conducted.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Field work for Rl will be concluded and RI/FS report will be written.
‘ FORMERLY USED DEFENSE SITES - KIRTLAND AFB PBR N1 N3/ NM69799F624100
IRP Sites by Classification MMRP Sites by Classification [ study| © 1 0 0 0 0 $0 $1,959 $0 $0 $0 $0 $0 $0 ([l Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 g Design|  © 0 0 1 0 0 50 47 $0 47 %0 $0 $0 350 [ Fy 11 $0 $0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $2,006 $0 $47 $0 $0 $0 $50 || FY07-Comp. MMRP $17,104
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $17,104

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: EE/CA work continued. Report finalized on USACE side. Public meeting still needs to be conducted.

MMRP Progress Planned for FY07-FY08: Public meeting for EE/CA will be conducted and desktop RI/FS will be awarded and written.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - LOS ALAMOS DEM RANGE / NM69799F613200
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $1 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 1 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $1 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $12,619
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,619
IRP Progress in FY06: MMRP Progress in FY06: Negotiations with DOE regarding first right of refusal for clean-up continued.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Likely discussions with DOE will result in clean-up of site being conducted by DOE.
‘ FORMERLY USED DEFENSE SITES - WALKER AFB / NM69799F613400 / C-TECH / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 12 0 7 1 4 0 $12,176 $219 $203 $100 $776 $7 $2,288| 01l Fyo9 $2,626 $2,063
Response Complete 12 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 161 % %0 5 $0 $0 %0 50| Fy10 $2,032 $0
High 4 RAC-1 0 Design|  © 0 2 0 B 1 $015 5 0 5 %0 $0 $297 $0||Fy11 $5,659 $0
Medi 3 RAC-2 1
= RA-C| 8 o 2 v 7 1 $5,085 $0 $1,233 $0 $168 $0 0| FY12 $1.850 $0
Low 1 RAC-3 0 53139 pon
- 0 0 0 0 0 $66 $0 \
Not Evaluated 2 RAC-4 o [Rao s ¥ | ¥ - b = Fyis
Not Required 1 RAC-5 0 LT™M| ! 0 0 0 15 9 $0 $0 % $0 $530 $0 $130 %0 || FY07-Comp. IRP $58,919
Not Evaluated 0 Total $18,337 $219 $1,436 $100 $1,474 $7 $2,781 $0||FY07-Comp. MMRP $12,620
Total IRP Sites 23 | Total MMRP Sites 1 FYO07-Complete $71,539

data and

close-out of PRP project. Complete report for Rl at TEL.

IRP Progress in FY06: RAB updated on current status of on going work from a year ago. YO Acres community to receive new wells by end of FY06.
PRP portion of the work coming to a close, recommended to city to get consultant contracted to assist with reviewing collected

IRP Progress Planned for FY07-FY08: Negoiations with City of Roswell and COE lawyers regarding PRP will hopefully take place. Successful negoiations will lead to

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

information uncovered by MVS is investigated.

S| for OEW area started. Inital TPP meeting conducted December, 2005. SI put on temporary hold as additional historical

MVS historical investigation will be completed, and SI will continue. Potential findings of either NDAI or RI/FS to occur. If

conclusion is to continue to RI/FS, RI will likely not receive funding until after 2010 when MMRP Sl initiative is complete.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
; ARMY - FORT DRUM / NY221402028100
IRP Sites by Classification MMRP Sites by Classification [ study| 53 0 0 0 0 0 $16,517 $0 $8 $0 $0 $0 $0 01l EY09 $1,292 $0
Response Complete 44 Response Complete 0 IRA | 5000 0(0) 0(0) 0(0) $12,647 $0 $0 $0 $0 $0 $0 $0 (| Fy10 $1,202 $0
High 3 RAC-1 0 Design 10 0 3 0 0 0 7,794 $0 $255 $0 $0 $0 $0 $0||FY11 $2,295 $0
Medi 1 RAC-2
Sl = : RA-C| 4 0 3 0 1 0 $26,485 %0 $3303 s0| s34 $0 %0 01| FY12 §7199 2
Low 0 RAC-3 0 pow =~
. 1 0 6 0 0 $1,023 $0
Not Evaluated o RAC-4 0 RA-O 2 $4,358 $0 $574 $0 $986 $0 FY13
Not Required 5 RAC-5 0 LT™M| ® 0 2 0 10 0 $2,648 2 s $0 $37 £ $159 80 ([ FY07-Comp. IRP $19,263
Not Evaluated 0 Total $70,449 $0 $4,143 $0 $4,470 $0 $1,182 $0|[FY07-Comp. MMRP $0
Total IRP Sites 53 | Total MMRP Sites 0 FY07-Complete $19,263
IRP Progress in FY06: RIFS@ FTD-007; RD@ FTD-007, 030A, 030, 030F; RA @FTD030A, 030D, 030E, 030F; RA(0)@ FTD-030B, 030C, 030D, MMRP Progress in FYO06: No Identified MMRP Sites.

030F, 031, 089,091; LTM@ FTD-008, 088.
MAJOR PROGRESS: RD/RA FTD-030D COMPLETE, RD/RA FTD030A FTD-030E, FTD-030F.

IRP Progress Planned for FY07-FY08: RA@ FTD-007; RA(O)@ FTD-030A, 030B, 030D, 030E, 030F, 089, 091; LTM@ FTD-007, 008, 030C. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
MAJOR PROGRESS: REMEDIES IN-PLACE FOR ALL SITES FY07. CLOSURE FTD-088 FY07

‘ ARMY - SENECA ARMY DEPOT ACTIVITY / NY221382083000 / C-TECH RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 6 15 11 3 0 0 $31,984 $100 $510 $0 $0 $0 $0 01l Fyo9 $397 $41
Response Complete 60 Response Complete 13 IRA | 09 0(0) 1(1) 2(2) $12,001 $6,157 $300 $0 $0 $0 $0 $0 (| Fy10 $397 $39
i x 2
High 0 RAC Design| 3 1 0 1 0 2 $5,358 $0 $0 $0 $0 $0 %0 01l FY11 $aa7 o
Medium 0 RAC-2 2
RAC| 3 2 3 1 1 2 s37.370 | 784720 % $603 %0 $0 $0 $0||FY12 5449 =
Low 2 RAC-3 1 138 =
- 0 0 1 0 0 153 0 $275 $0[|FY1 g
Not Evaluated 0 RAC-4 o | RAO ! * _ * il sare & 3
Not Required 0 RAC-5 0 LT™M| O 0 2 ! 1 g s845 | [ 5142 % $0 $692 $75 $122 839 || FY07-Comp. IRP $13,204
Not Evaluated 0 Total $88,701 $11,119 $810 $603 $970 $75 $397 $39 [FY07-Comp. MMRP $25,950
Total IRP Sites 72 | Total MMRP Sites 18 Five-Year Review Planned for Future FY07-Complete $39,244
IRP Progress in FY06: Refer to page M-182 MMRP Progress in FY06: Refer to page M-182
IRP Progress Planned for FY07-FY08: Refer to page M-182 MMRP Progress Planned for FY07-FY08: Refer to page M-182
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - WEST POINT MIL RESERVATION / NY221462091500
IRP Sites by Classification MMRP Sites by Classification || study| 2° 5 0 7 0 0 $3,200 $548 $0 $42 $0 $0 $0 %0 |l Fvog $524 $9,534
Response Complete 29 Response Complete 5 IRA | 56) 0(0) 0(0) 0(0) 1,482 $0 $0 $0 $0 $0 $0([Ev10 $128 $5,053
High 0 RAC-1 2 Design 12 0 0 ) 0 3 TECH $2.503 $0 $0 $0 $0 $0 $0 $0 (| FY11 $229 $0
Medium 0 RAC-2 4
RA-C| 14 0 0 0 0 3 ||conT $7,160 $0 $0 $0 $0 $0 $0 s0(Fy12 $606 $1,016
Low 0 RAC-3 0 . =
- 0 0 0 0 0 $0 $0 439
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 ] LT™M| © 0 15 0 0 2 $1,538 $0 $259 $0 $404 $0 $858 $0 || FY07-Comp. IRP $9,061
Not Evaluated 0 Total $15,883 $548 $259 $42 $404 $0 $858 $0||FY07-Comp. MMRP $16,899
Total IRP Sites 29 | Total MMRP Sites 12 Five-Year Review Underway FYO07-Complete $25,960
IRP Progress in FY06: Obtained GW monitoring waiver from NYSDEC for this FY. NYSDEC is reviewing 5 Yr data summary Cap and drainage MMRP Progress in FY06: Finalizing Site Investigations
improvements to WSTPT-04. A leachate system at WSTPT-11 under development
IRP Progress Planned for FY07-FY08: Will continue Long Term Maintenance program. Landfill caps and drainage systems improvements are planned for WSTPT-05 MMRP Progress Planned for FY07-FY08: Evaluate Site Inspections and develop RI/FS
(Michie Lot D). The leachate treatment system at WSTPT-11 shall be installed.
‘ NAVY - BETHPAGE NWIRP / NY217002216200 RAB
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 1 0 0 0 $3,137 $0 $0 $0 $220 $0 $0 01l Fyo9 $3,273 $0
Response Complete 2 Response Complete 0 IRA | 400 0(0) 0(0) 0(0) $5535 % %0 5 $0 $0 %0 50| Fy10 $2,471 $0
i x 0
High 1 RAC-1 Design| 2 0 0 0 o 0 $1.238 % $0 50 %0 $0 $0 $0([Ev11 $3,744 $0
Medium 0 RAC-2 0
ra-cl 2 0 1 0 0 0 $21,248 $0 $4,440 50 $3,614 $0 $2,712 $0|[Fy12 $3,958 $0
Low 1 RAC-3 0 5300 pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $20,202
Not Evaluated 0 Total $31,158 $0 $4,440 $0 $3,834 $0 $2,712 $0||FY07-Comp. MMRP $0
Total IRP Sites 4 Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $20,292

IRP Progress in FY06: Finalize AOC 22 Pilot Study

Complete Construction of GM-38 Remedy

Hold RAB Meetings

IRP Progress Planned for FY07-FY08: 2007

Site 1 ESD

Construct GM-38
Prepare GM-75 WP

RABs
2008

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CALVERTON NWIRP / NY217002379400 RAB
IRP Sites by Classification MMRP Sites by Classification [ stygy| 1© 0 3 0 0 0 $4,217 $0 $294 $0 $372 $0 $0 %0 |l Fyog $2,219 $0
Response Complete 9 Response Complete 0 RA | 4@ 0(0) 11) 0(0) $10.376 % %0 % $0 $2,183 0 ([ Fy10 $1,285 $0
High 3 RAC-1 0 Design| 2 0 0 0 3 0 $724 $0 $0 $0 $90 $0 $81 $0 ([ Ey11 $713 $0
Medium 0 RAC-2 0
RA-C| 2 0 0 0 3 0 $7,955 $0 $0 $0 $0 $0 $0 $0|[Fy12 $5,231 $0
Low 1 RAC-3 0 5793 =
- 0 0 0 0 0 $120 $0
Not Evaluated 0 RAC-4 0 RA-O 4 %0 | %0 _ 8170 0 Fyi3
Not Required 0 RAC-5 0 Lm| © o 0 ’ 0 ’ % $0 ¥ - 80 i %0 80| FY07-Comp. IRP $23,040
Not Evaluated 0 Total $23,272 $0 $294 $0 $632 $0 $2,384 $0||FY07-Comp. MMRP $0
Total IRP Sites 13 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $23,040
IRP Progress in FY06: Begin Statement of Basis-Parcel D (not completed) MMRP Progress in FY06: No Identified MMRP Sites.
Installation of AS/SVE-Site 7
Hold 3 RAB Meetings
IRP Progress Planned for FY07-FY08: 2007 MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Site 2 excavate soil
Site 6A,10B RD
Operate AS/SVE
Off-Site S. Area MNA
RARs
‘ AIR FORCE - GRIFFISS AFB / NY257002445100 / C-TECH / C-EST RAB BRAC 1993 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| S50 0 1 12 0 0 $54,792 $0 $2,509 $0 $0 $0 $0 01l Fyo9 $762 $0
Response Complete 45 Response Complete 0 IRA | 3169 | 00 0(0) 0(0) $0,037 % %0 5 $0 $0 %0 50| Fy10 $549 $0
i H 0
High 0 RAC-1 Design|  ° 0 0 0 3 0 10,739 % $2,179 50 45561 $0 $0 $0([Ev11 $1,625 $0
Medium 8 RAC-2 0
- RAC| 9 0 0 0 3 0 $51,735 $0 %0 $0 80 $0 $219 80| FY12 $1.247 5
Low 1 RAC-3 0 287 pon
- 2 0 1 0 0 $603 $0 .
Not Evaluated R RAC-4 0 RA-O 7 $1,887 $0 $216 $0 $335 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 u 0 u g $2,182 $0 $1.164 $0f  s130 0|  s3384 %0 || FY07-Comp. IRP $26,777
Not Evaluated 12 Total $130,372 $0 $6,068 $0 $7,200 $0 $4,206 $0||FY07-Comp. MMRP $0
Total IRP Sites 61 | Total MMRP Sites 12 Five-Year Review Completed and Planned for Future FY07-Complete $26,777

IRP Progress in FY06: Refer to page M-91

IRP Progress Planned for FY07-FY08: Refer to page M-91

MMRP Progress in FY06: Refer to page M-91

MMRP Progress Planned for FY07-FY08: Refer to page M-91

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ AIR FORCE - PLATTSBURGH AFB / NY257002477400 / C-TECH / C-EST RAB BRAC 1993 NPL
IRP Sites by Classification MMRP Sites by Classification || study| 3¢ 0 5 6 0 0 $19,099 $0 $12 $0 $1,062 $0 $0 %0 |l Fvog $1,411 $0
Response Complete 33 Response Complete 0 IRA | 150 | [0@) 2(5) 0(0) 6,086 $0 $412 $0 $0 $0 $0([Ev10 $1,200 $0
High 4 RACGH 0 Design| 0 0 0 1 0 $5,082 $0 $0 $0 $0 $0 $0 $0(lFY11 $1,230 $0
Medi 0 RAC-2
il _ RA-C| ° 0 0 0 2 0 $16,246 $0 $0 $0 $189 $0 $0 $0(FY12 $1.211 $0
Low 0 RAC-3 0 powen =
- 1 0 3 0 0 $484 $0
Not Evaluated | RAC-4 0 RA-O 3 $7,303 $0 $30 $0 $936 $0 FY13
Not Required 3 RAC-5 0 LT™M| 0 0 6 Y 6 g $3,818 $0 $113 $0 $560 $0 $840 80 || FY07-Comp. IRP $19,564
Not Evaluated 6 Total $58,534 $0 $567 $0 $2,747 $0 $1,324 $0||FY07-Comp. MMRP $0
Total IRP Sites 41 | Total MMRP Sites 6 Five-Year Review Completed and Planned for Future FYO07-Complete $19,564
IRP Progress in FY06: Refer to page M-166 MMRP Progress in FY06: Refer to page M-166
IRP Progress Planned for FY07-FY08: Refer to page M-166 MMRP Progress Planned for FY07-FY08: Refer to page M-166
‘ FORMERLY USED DEFENSE SITES - FORT NIAGARA / NY29799F115200
IRP Sites by Classification MMRP Sites by Classification Study| 0 1 0 0 1 $41 $0 $0 $0 $0 $0 $0) $211 || Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 5 %0 % $0 $0 $0 30 ([ Fy10 $0 $0
High 1 RAC-1 g Design|  © 0 0 0 2 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medi 0 RAC-2 0
el RA-C| © 0 0 0 2 1 $0 $0 $0 $0 $0 $0 $0 || EY12 $113 $0
Low 0 RAC-3 1 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 $0 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC5 0 LT™M| O 0 0 g 2 L $0 %0 %0 %0 $0 %0 50 s || FYo7-Comp. IRP 949
Not Evaluated 0 Total $41 $0 $0 $0 $0 $0 $0 $211 ||FY07-Comp. MMRP $9,207
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $10,156

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: MMRP site inspection scheduled to be inititated in FY-08, and completed in FY-09.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - IONA ISLAND NAVAL AMMUNITION DEPOT / NY29799F125000
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 1 0 $3 $0 $0 $0 30 $168 $0 $28 | £y 09 $0 $127
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 1 RAC-1 0 Design 0 0 0 0 B 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
i 0 .
Medium RAC-2 1 rAacl o - 0 . > - % i s % $0 $0 $0 s0||Fy12 $578 $251
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 3 $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $23,283
Not Evaluated 0 Total $3 $0 $0 $0 $0 $168 $0 $28 ||FY07-Comp. MMRP $3,508
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $26,791
IRP Progress in FY06: No IRP activities during Fiscal Year 2006. MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years. MMRP Progress Planned for FY07-FY08: MMRP site inspection will be initiated in FY-07, and completed by FY-08.
‘ FORMERLY USED DEFENSE SITES - LAKE ONTARIO ORDNANCE WORKS / NY29799F734500 RAB
IRP Sites by Classification MMRP Sites by Classification Study 3 0 1 0 0 0 $17,061 $0 $2,047 $0 $1,320 $0 $0 $0 EY09 $0 $0
Response Complete 3 Response Complete 0 RA | 22 0(0) 0(0) 0(0) 45557 % %0 5 $0 $0 %0 50| Fy10 $1,127 $0
i . 0
High ! [RACH Design| 2 0 1 0 0 0 $2,801 50 $0 $0 $0 $0 $0 s0|Fy11 $71 &
Medi 0 RAC-2 0
el RA-C| ! 0 0 0 1 0 $992 $0 $0 $0 $0 $0 $0 $0 || FY12 $527 $0
Low 0 RAC-3 0 153 pon
- 0 0 0 0 0 $23 $0 .
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $19,855
NGUEVaItaEd 0 Total $26,501 $0 $2,047 $0 $1,320 $0 $23 30 ||FY07-Comp. MMRP $0
Total IRP Sites 4 | Total MMRP Sites 0 FYO07-Complete $19,855

IRP Progress in FY06: Completed utilities Rl workplan, non-intrusive utility search and 95% of intrusive pipeline and soil sampling. Updated GIS site
data, and completed revised Finding & Determination of eligibility.

IRP Progress Planned for FY07-FY08: 2007: complete human health and eco. risk assessment; complete fieldwork for the underground utilities investigation, report and
community relations tasks; initiate wastewater treatment plant investigation.

2008: complete RI

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MITCHEL FIELD / NY29799F117800
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 1 0 0 $177 $34 $0 $34 $0 $168 $0 $27 | £y 09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 B 1 M % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 9 rRac| o© 0 0 0 2 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 1 [[L™] 0 0 0 2 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $8,783
Not Evaluated 0 Total $181 $34 $0 $34 $0 $168 $0 $27 [[FY07-Comp. MMRP $15,360
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $24,143
IRP Progress in FY06: No IRP activities during Fiscal Year 2006. MMRP Progress in FY06: Archive Search Report work continued.
IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years. MMRP Progress Planned for FY07-FY08: Complete Archive Search Report.
‘ FORMERLY USED DEFENSE SITES - NEW YORK ORDNANCE WORKS / NY29799F110500
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 0 1 1 $21 $0 $0 $0 $0 $168 $493) $28 | Evog $233 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $2,000 $0
High 0 RAC-1 0 Design| 0 0 0 1 1 527 5 0 5 %0 $0 $0 $0||Fy11 $1,419 $0
Medi 1 RAC-2 0
ecum RA-C| 1 0 0 0 0 1 $317 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™M| 0 0 0 0 2 5 $0 $0 i $0 $0 $0 $0 $0 (| FY07-Comp. IRP $10,414
Not Evaluated 0 Total $365 $0 $0 $0 $0 $168 $493 $28 || FY07-Comp. MMRP $9,209
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $19,623

IRP Progress Planned for FY07-FY08: Initiate RI/FS activities

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: MMRP site inspection will be initiated in FY-07, and completed by FY-08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PLUM ISLAND ANIMAL RESEARCH CENTER / NY29799F105600
IRP Sites by Classification MMRP Sites by Classification Study 3 1 0 0 1 0 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 1 Response Complete 1 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 3 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $10 $0
Medi 0 RAC-2
bl - RAC| © 0 0 0 3 0 50 $0 $0 $0 $0 $0 $0 80| FY12 8233 =
Low 0 RAC-3 0 po =
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 0 RA-O ! %0 | %0 _ %0 0 Fyi3
Not Required 1 RAC-5 0 Lm| © o 0 ’ 2 ’ % $0 ¥ - 80 i %0 80| FY07-Comp. IRP $12,804
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 4 | Total MMRP Sites 1 FYO07-Complete $12,804
IRP Progress in FY06: No projects programed until FY11. MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: No projects programed until FY11 MMRP Progress Planned for FY07-FY08: None.
‘ FORMERLY USED DEFENSE SITES - SAMPSON AFB / NY29799F759100
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 1 1 0 0 $239 $114 $0 $0 $0 $168 $0 $28 | Evog $0 $706
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $963
High 0 RAC-1 0 Dosigr] - 1 3 1 T " = P % % 50 0 90| Fy11 $0 $0
Medi 1 RAC-2
ecum 2 RAC| 1 0 1 0 1 1 $948 50 $0 50 $0 $0 $0 $0 || FY12 $466 i
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 1 LT™M| 0 g 0 Y 2 5 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $4,752
Not Evaluated 0 Total $1,190 $114 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $8,586
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $13,338

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: MMRP site inspection will be initiated in FY-07, and completed by FY-08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SUFFOLK CO AAF&B&C RGE / NY29799F122300
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $0 $0) $223 || Evog $0 $64
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $63
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $509
Medi 0 RAC-2
=0 - RA-C[ © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $307
Low 0 RAC-3 0 pos =7
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $223|[FY07-Comp. MMRP $16,623
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $16,623
IRP Progress in FY06: MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP site inspection will be initiated in FY-08, and completed by FY-09.
‘ FORMERLY USED DEFENSE SITES - SUFFOLK COUNTY AFB / NY29799F122200
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 1 0 $13 $49 $0 $0 $0 $168 $0 $28 | Evog $395 $137
Response Complete 1 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i H 1
High 1 RAC-1 Design 1 0 0 0 1 1 64 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medi 0 RAC-2 0
ecum RAC| 1 0 1 0 1 1 $1,244 50 $0 50 $0 $0 $0 $0 || FY12 $10 b
Low 0 RAC-3 0 % p—-
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| 0 0 0 0 3 5 $0 $0 %0 $0 $0 $0 $0 $0 (| FY07-Comp. IRP $699
Not Evaluated 0 Total $1,321 $49) $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $15,179
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $15,878

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: None.

MMRP Progress Planned for FY07-FY08: MMRP site inspection will be initiated in FY-07, and completed by FY-08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - US NAV SUP DEPOT / NY29799F125500
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 2 0 $0 $0 $0 $0 $0 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
High 1 RAC-1 0 Design] 0 3 5 = 1 = © = % = © 50 50 90| Fy11 $1 $0
i 0 .
Medium RAC2 0 RAC| © 0 0 0 2 0 $0 $0 $0 $0 $0 $0 $0 $0|FY12 $a3 B
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o ! 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 1 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $17,107
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $17,107
IRP Progress in FY06: None MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No work programmed until FY-2011. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

North Carolina

NAVY - CAMP LEJEUNE MCB / NC417302258000 RAB BRAC 2005 Real ignment NPL
IRP Sites by Classification MMRP Sites by Classification Study 171 0 6 1 0 13 $46,296 $0 $1,315 $0 $565 $1,798 $2,356 $2,527 EY09 $6,149 $322
Response Complete 145 Response Complete 0 IRA | 23@23) | [000) 1(1) 0(0) $25710 $0 827 $0 $907 $0 $0 80| Fy10 $5,201 $410
i H 0
High 8 RAC-1 Design| 36 0 2 0 2 1 $4,336 $0 $0 $0 $80 $0 $455 $0|[FY11 $6,061 $341
Medium 0 RAC-2 0
rRA-C| 0 2 0 6 14 $28,002 $0 $1,150 $0 $4,430 $0 $4,331 $0 ([ FY12 $6,102 $0
Low 0 RAC-3 0 . =
- 22 0 24 0 0 $2,440 $0 19,748
Not Evaluated o RAC-A o RA-O 7 $35,893 $0 $5,470 $0 $1,978 $0 FY13
Not Required 24 RAC5 0 LT™M| 12 [0 ! 0 10 g $3,165 $0 %0 %0 §72 $| a4 89 || FY07-Comp. IRP $128,835
Not Evaluated 14 Total $143,402 $0 $8,762 $0 $8,032 $1,798 $9,756 $2527 || FY07-Comp. MMRP $32,334
Total IRP Sites 177 | Total MMRP Sites 14 Five-Year Review Completed FYO07-Complete $161,169
IRP Progress in FY06: Refer to page M-33 MMRP Progress in FY06: Refer to page M-33
IRP Progress Planned for FY07-FY08: Refer to page M-33 MMRP Progress Planned for FY07-FY08: Refer to page M-33
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - CHERRY POINT MCAS / NC417302726100 / C-TECH RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification || study| % 0 3 0 0 3 $21,050 $0 $488 $0 $1,061 $0 $509 $464 || Evoo $2,885 $703
Response Complete 66 Response Complete 0 IRA | 25(29) | 00y 0(0) 0(0) $7.418 % $543 % $1,247 $0 $1,000 0 ([ Fy10 $4,076 $400
High 3 RAC-1 0 Design| 2 0 1 0 0 3 56,669 % %0 = 50 $0 $0 0| Fy11 $4,646 $588
Medi 0 RAC-2 0
il RA-C| 28 0 1 0 1 3 $18,546 $0 $0 $0 $0 $0 $0 $0(FY12 $4,544 $0
Low 1 RAC-3 0 prg =
- 13 0 27 0 3 $1,614 $0 -
Not Evaluated o RAC-4 0 RA-O 3 $23,261 $0 $4,393 $0 $1,706 $0 FY13
Not Required 27 RAC-5 0 Lm| 4 o ! ’ 12 ’ $1.801 30 73 - s114 i 123 80| FY07-Comp. IRP $51,024
Not Evaluated 3 Total $78,945 $0 $5,497 $0 $4,128 $0 $3,246 $464 || FY07-Comp. MMRP $28,341
Total IRP Sites 97 | Total MMRP Sites g Five-Year Review Completed FYO07-Complete $79,365
IRP Progress in FY06: Refer to page M-40 MMRP Progress in FY06: Refer to page M-40
IRP Progress Planned for FY07-FY08: Refer to page M-40 MMRP Progress Planned for FY07-FY08: Refer to page M-40
‘ AIR FORCE - SEYMOUR JOHNSON AIR FORCE BASE / NC457212447400 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ siudy| 3! 2 1 1 0 0 $5,403 $42 $0 $0 $0 $0 $0 01l Fyo9 $2,743 $203
Response Complete 16 Response Complete 2 RA | 36) 0(0) 0(0) 0(0) TECH $2.195 % %0 5 $0 $0 %0 50| Fy10 $412 $0
High 2 A 0 Design| 11 0 1 0 3 0 $1548 $0 $470 $0 $751 $0 $0 $0(FY11 $362 &
Medi 0 RAC-2 0
ecum RA-C| 10 0 2 0 3 0 [conT $8,627 $0 $2,001 $0 8561 $0 $0 $0(|FY12 $0 SO
Low 5 RAC-3 0 % 550
- 3 0 6 0 0 $2,979 $0
Not Evaluated o RAC-4 1 RA-O 1 $8,877 $0 $1,289 $0 $1,147 $0 FY13
Not Required 0 RAC-5 0 LT™M| 2 0 5 0 3 g $3818 $0 $726 sof  si107 $0 $67 %0 || FY07-Comp. IRP $10,149
Not Evaluated 0 Total $30,468 $42 $4,486 $0 $3,566 $0 $3,046 30 ||FY07-Comp. MMRP $1,837
Total IRP Sites 32 | Total MMRP Sites 3 Five-Year Review Underway FY07-Complete $11,986

IRP Progress in FY06: FY05: Awarded Performance Based Contract15 April 05 Continue RA-O ST-1,SD-2,SD-3,5S-4,& SS-5; OT-29,
SS-12.Complete Triad site closure-SS33. Complete site closure at SS-09. RD at FT-7, FT-19, FT-20 & OT-21. Continue LTM
at LF-06, LF-08, LF-15 & LF-16.

IRP Progress Planned for FY07-FY08: FY06-FY07:Continue exercising options on FY05 performance based contract to expedite site closure of all remaining ERP sites.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BULL BAY / NC49799F971700
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $241
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $38,412
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $38,412
IRP Progress in FY06: MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No activities funded
‘ FORMERLY USED DEFENSE SITES - CP BUTNER TRNG CMP / NC49799F482700 RAB
IRP Sites by Classification MMRP Sites by Classification || study| 2 0 0 1 0 0 $298 $3,021 $0 $0 $0 $0 $0 $0 ([l Evog $0 $927
Response Complete 2 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) %0 sa01 %0 5 $0 $0 %0 50| Fy10 $0 $1,500
High 0 RAC-1 1 Design| 2 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $1,852
Medi 0 RAC-2 0
ecum RAC| 1 0 0 1 0 0 s25 | | 92,051 $0 $1523 $0 $1429 so| 81197 ||FY12 $0 S
Low 0 RAC-3 0 % p—
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 2 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $19
Not Evaluated 0 Total $323 $5,963 $0 $1,523 $0 $1,429 $0 $1197 || FY07-Comp. MMRP $20,637
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $20,656

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Removal Action Completed on Area 1A. Started Areas 4A and Lakeview Subdivision.

these area we will start on the remaining Lands in Area 4.

MMRP Progress Planned for FY07-FY08: Complete Area 4A and Lakeview Subdivision. Start the removal actions on Areas 4B, 4C, 4D, and 4E. After completing

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CP MACKALL / NC49799F488800
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 0 0 $0 $0 $0 $0 30 $168 $0 $28 | £y 09 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 1 Design 1 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| 1 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $57,707
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $57,707
IRP Progress in FY06: No IRP MMRP Progress in FY06: None
IRP Progress Planned for FY07-FY08: No IRP MMRP Progress Planned for FY07-FY08: The MMRP-Site Inspection (SI) is scheduled to begin in FY 07.
‘ FORMERLY USED DEFENSE SITES - CP/FT DAVIS / NC49799F482800
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 0 0 $257 $149 $0 $149 $0 $31 $0 01l Fyo9 $18 $0
Response Complete 2 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 2 - 5 3 . T © = P % % %0 0 90| Fy11 $0 0
Medi 0 RAC-2 0
ecum RA-C| 1 0 0 0 0 1 $26 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC5 0 LT™M| O 0 0 g 2 L $0 %0 %0 %0 $0 %0 50 s || FYo7-Comp. IRP 518
Not Evaluated 0 Total $283 $149 $0 $149 $0 $31 $0 30 ||FY07-Comp. MMRP $38,306
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $38,324

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Start MMRP-Site Inspection (S1) in FY 06.

MMRP Progress Planned for FY07-FY08: Plan to complete MMRP-Site Inspection (S1)in FY 07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - DRUMMOND POINT / NC49799F971900
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 01l Eyo9 $0 $340
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 1 |RAO ° 0 ¢ ° 0 0 % % % | %0 ] * ®J|Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $43,412
Total IRP Sites 0 Total MMRP Sites 1 FY07-Complete $43,412

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

Northern Mariana Islands

; FORMERLY USED DEFENSE SITES - NAFTAN BOMB STORAGE / CN99799F692900

IRP Sites by Classification | MMRP Sites by Classification || study| © 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 80l Fyog $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $455
High 0 RAC-1 0 Design|  © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0([FY11 $0 $50
Medium 0 RAC-2 0 RAG 0 - ) 3 ) . s = 50 = $0 $0 $0 s0||FY12 $0 $0

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 0 RA-O| © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $01|FY13 i 9
Not Required o RAC-5 0 LT™M]| © 0 0 0 0 1 $0 $0 0 $0 $0 $0 $0 $0 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $0 $0 $0 $0 $0 $0 80 [[FY07-Comp. MMRP $12,442
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $12,442

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work funded at this time.

MMRP Progress Planned for FY07-FY08: No work funded at this time.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
0]
ARMY - RAVENNA ARMY AMMUNITION PLANT / OH521382073600 / C-REG / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification || swudy| 28 1 24 18 0 0 FUND $24,167 $330 $19 $18 $0 $0 $5,861 $2498 ([ =v0g $5,505 $979
Response Complete 2 Response Complete 1 IRA | 10 |00 0(0) 0(0) FUND $2,474 $0 $0 $0 $0 $0 $0 $1522 || Fy10 $6,186 $0
High 9 RAC-1 4 Design| 3 0 11 0 8 7 FUND $22 $0 $22 $0 3 $0 $14 $0 ([ Fy11 $2,945 $1,898
Medium 15 RAC-2 10
RA-C| 4 0 12 0 8 7 FUND $14,009 $0 $1,333 $0 $361 $0 $0 $0||FY12 $2:948 <
Low 6 RAC-3 4 pops =~
- 0 0 0 0 0 $25 $0 1284
Not Evaluated 0 RAC-4 0 RA-O ! % | % % %0 | FYis
Not Required 0 RACS L N o] = ‘ 34070 s s ) som ) saom $0|| FY07-Comp. IRP $34,896
Not Evaluated 0 Total $44,742 $330) $4,366 $18 $2,352 $0 $8,848 $4015 || FY07-Comp. MMRP $9,126
Total IRP Sites 52 | Total MMRP Sites 19 FYO07-Complete $44,022
IRP Progress in FY06: Completed PPs at Load lines 1, 2, 3, 4. Completed all Rls in High sites Performance Based Contract for RVAAP-01, 02, 04, 12, MMRP Progress in FY06: Site Inspection underway.
16, 49. Completed RVAAP-05 FFS, PP, ROD
IRP Progress Planned for FYQ7-FY08: Transfer RVAAP 05 to OHARNG . Complete RVAAP 01, 02,04, 16, 12, ,16, 49. Complete IRA at RVAAP 08, 09, 10, 11. MMRP Progress Planned for FY07-FY08: Site Inspection will continue. RI/FS scheduled to begin in FY08.
‘ AIR FORCE - AIR FORCE PLANT 85/ OH557172887000 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| 12 0 1 0 0 0 $1,566 $0 $632 $0 $0 $0 $78 $0 ([l Evog $19 $0
Response Complete 10 Response Complete 0 IRA | 36) 0(0) 2(2) 0(0) 486 $0 486 $0 $0 $0 $0 $0 (| Fy10 $79 $0
i - 0
High 0 RAC-1 Design| 0 0 0 5 0 $2.355 % $0 50 %0 $0 $0 $0([Ev11 $7,907 $0
Medium 2 RAC-2 0
RA-C| ! v 0 0 2 0 $90 %0 50 %0 %0 $0 50 90| Fy12 $255 %0
Low 1 RAC-3 0 25 pon
- 0 0 0 0 0 $0 $0|[FY1
Not Evaluated 0 RAC-4 o | RAO : * | * ] % | S
Not Required 0 RAC-5 0 LT™M| 0 g 0 g 1 0 $430 $0 $0 $0 $0 $0 %0 80 || FY07-Comp. IRP $13,585
Not Evaluated 0 Total $4,927 $0 $1,118 $0 $0 $0 $78 80 [[FY07-Comp. MMRP $0
Total IRP Sites 13 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $13,585
IRP Progress in FY06: Conducted baseline risk assessment (BRA) at sites 3-HTA, 3-DPSHOP, USTs 10-146/10-147 (Bldg 10) and 271-ACVPIT. MMRP Progress in FY06: No Identified MMRP Sites.
Characterized Bldg 271 storm sewer, identified areas soil with high VOC conc. that will be removed. Rec¢d over 400 gal of )
DNAPL from Bldg 10.
IRP Progress Planned for FY07-FY08: Finalize all BRAS (sites 3-HTA, 3-DPSHOP, Buildings 10 and 271). Conduct feasibility study at Bldg 10. Replace storm sewer MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
(soil removal action) at Bldg 271 (site 271-ACVPIT).

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - WRIGHT PATTERSON AIR FORCE BASE / OH557172431200 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| ©° 1 1 0 0 0 $115,695 $0 $0 $0 $0 $0 $0 01l Eyo9 $1,789 $0
Response Complete 56 Response Complete 1 IRA | 3265) | 70 202) 0(0) 46315 % 304 % $0 $0 $0 0 ([ Fy10 $1,621 $0
i E 0
High ° RACGH Design| 3 0 0 0 0 0 $14,116 $0 $0 $0 $0 $0 $0 $0(lFY11 $1,886 $0
Medi 0 RAC-2 0
il RA-C[ ° 0 0 0 0 0 $37,997 $0 $0 $0 $0 $0 $0 $0 (| FY12 $1,698 $0
Low 0 RAC-3 0 poye =
- 10 0 6 0 0 $2,230 $0 g
Not Evaluated 2 RAC-4 0 RA-O 0 $12,460 $0 $1,505 $0 $2,651 $0 EY13
Not Required 12 RAC-5 0 LT™M| 1 0 B 0 0 g $3,082 $0 $99 $0 $183 80 $9 80 || FY07-Comp. IRP $33,786
Not Evaluated 0 Total $189,665 $0 $1,608 $0 $2,834 $0 $2,326 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 70 | Total MMRP Sites 1 Five-Year Review Underway FYO07-Complete $33,786
IRP Progress in FY06: Refer to page M-212 MMRP Progress in FY06: Refer to page M-212
IRP Progress Planned for FYO07-FY08: Refer to page M-212 MMRP Progress Planned for FY07-FY08: Refer to page M-212
‘ FORMERLY USED DEFENSE SITES - LOCKBOURNE AIR FORCE BASE / OH59799F363700 RAB
IRP Sites by Classification MMRP Sites by Classification || study| 7 0 1 1 0 1 $5,710 $177 $410 $26 §7 $8 $3 $0 ([l Evog $12,445 $0
Response Complete 5 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $048 % %0 5 $0 $0 %0 50| Fy10 $14,493 $045
High 3 RAC-1 1 Design|  © 0 2 0 1 1 $2,603 $0 $21 $0 $383 $0 $363 $0||Fy11 $8,452 $0
- o g
Medium RAC2 0 RAC| 1 0 1 1 2 1 $2,024 7 $458 &7 $2414 $9) 88510 80| FY12 s34 B
Low 0 RAC-3 0 sl pon
- 0 0 0 0 0 $126 $0 !
Not Evaluated o RAC-4 0 RA-O 2 $0 $0 $0 $0 $671 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 ! 0 4 2 $0 $0 % $0 $0 $0 $202 %0 || FY07-Comp. IRP $86,137
Not Evaluated 1 Total $11,285 $184] $889 $33 $3,475 $17 $9,204 $0 FY07_Comp_ MMRP $12,461
Total IRP Sites 8 | Total MMRP Sites 2 FYO07-Complete $98,598

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

remediation co

Continued remedial action plans for 11 AOCs under Contaminated soil project; continuing to pursue NFA on these.

Completed remedial action plans for 11 AOCs under Contaminated soil project; continuing to pursue NFA on these. Interim
removal of lead contaminated sand inside firing range; full scale product removal. Complete RI/FS on Landfill and award

MMRP Progress in FY06: Continued with SI.

MMRP Progress Planned for FY07-FY08: Determine need for interim action based upon the results of the SI.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PLUM BROOK ORD WORKS / OH59799F364100 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 4 1 1 0 3 0 FUND FUND $15,993 $0 $1,937 $0 $985 $0 $812 $0 [ Evog $2,602 $0
Response Complete 4 Response Complete 1 IRA | 0@ [ro@ | o@ 0(0) FUND FUND 0 0 0 50 $0 $0 0|l Fy10 $4,314 $0
High 8 RAC-1 0 Design ] 0 2 0 1 0 FUND FUND $34 $0 $15 $0 $51 $0 $0 $0 ([ Ey11 $4,679 $0
Medi 2 X
edium RAC2 0 RAC| © 0 2 0 1 0 [Funp FUND 4,255 $0 $1,522 $0 $1,759 $0 $124 $0(|FY12 $5.217 ]
Low 4 RAC-3 0 prpo =
Not Evaluated o RACA 3 RA-O| 1! 0 0 0 4 0 $167 $0 $0 $0 $0 $0 $0 $0||FY13 ’
Not Required 0 RAC-5 0 LT™| 3 0 e Y 13 g $155 $0 955 $0 $125 $0 $142 80 || FY07-Comp. IRP $86,734
Not Evaluated 0 Total $20,604 $0 $3,529 $0 $2,920 $0 $1,078 $0 [ FY07-Comp. MMRP $0
Total IRP Sites 18 | Total MMRP Sites 1 FY07-Complete $86,734

draft Feasibility

IRP Progress in FY06: Continued Restoration Advisory Board and awarded TAPP contract. Continue Removal Acion for contaminated soils at TNT
Area B. Developed Draft Engineer Evaluation / Cost Analysis for Removal Action at Reservior 2 Burning Grounds. Prepared

IRP Progress Planned for FY07-FY08: Complete Engineering Evaluation / Cost Analysis at Reservior 2 Burning Grounds, Complete Action Memorandum, Award
Removal Action Contract. Complete Removal Action at TNT Area B. Complete innovative technology pilot study at Pentolite
Road Redwater ponds.

MMRP Progress in FY06: None

MMRP Progress Planned for FY07-FY08: None

Oklahoma

ARMY - FORT SILL / OK621372084600 BRAC 2005 Realignment

IRP Sites by Classification MMRP Sites by Classification Study 69 0 0 1 0 0 FUND $2,450 $534 $0 $0 $0 $0 $0 $0 EY09 $14 $3,493
Response Complete 69 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) FUND 42,632 = %0 = 50 50 $0 ([ Fyv10 50 $9,612
High ° RAC-1 2 Design| 2 0 0 0 0 1 FUND. 73 e 0 $0 %0 $0 0 50 || Fy11 $198 $26,444
Medium ’ Racs 0 RA-C| 8 0 0 0 o 1 FUND $15.506 % %0 5 $0 $0 $0 s0 || FY12 $96 0

Low 0 RAC-3 0
Not Evaluated ; EReT > RA-O[ © 0 0 0 0 0 $981 $0 $0 $0 $0 $0 $0 $0|[FY13 0 &
Not Required 0 RAC-5 L 0 8 0 0 ! §737 %0 5166 %0 $84 %0 $13 % || FY07-Comp. IRP $2,716
Not Evaluated 0 Total $22,379 $534 $166 $0 $84 $0 $13 30 ||FY07-Comp. MMRP $42,984
Total IRP Sites 69 [ Total MMRP Sites il Five-Year Review Planned for Future FY07-Complete $45,700

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Site Inspection (SI) was completed in FY2005. Will try to obtain fund to start clearance at the SW Cantonment Area.

MMRP Progress Planned for FY07-FY08: RI will be conducted in FY08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - MCALESTER ARMY AMMUNITION PLANT / OK621382295100
IRP Sites by Classification MMRP Sites by Classification Study| 46 1 2 5 0 0 $8,786 $330 $534 $5 $197 $0 $228| 01l Eyo9 $1,175 $5,977
Response Complete 46 Response Complete 1 IRA | 4@ 0(0) 0(0) 0(0) $2.473 0 0 50 $0 $0 0|l Fy10 $599 $0
i = 0
High 0 RAC-1 Design 7 0 0 0 1 5 464 50 0 50 %0 $0 $73 $0 ([ Ey11 $442 $0
Medium 2 RAC-2 4
RAC| 8 0 0 0 2 5 $3,273 $0 $0 $0 $197 $0 $53 $0|[FY12 $421 $2,957
Low 0 RAC-3 0 . =
- 1 0 0 0 0 $227 $0 416
Not Evaluated 0 RAC-4 1 ||RA© 2 % | % ] % | Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 ¢ 0 1 ° $316 %0 %0 %0 $22 %0 §23 % || FY07-Comp. IRP $5,736
Not Evaluated 0 Total $15,312 $330 $534 $5 $416 $0 $604 80 [[FY07-Comp. MMRP $10,929
Total IRP Sites 48 | Total MMRP Sites 6 Five-Year Review Completed and Underway FYO07-Complete $16,665
IRP Progress in FY06: Completed RI/FS field activities at MCAAP-046 and 048. Proposed Monitored Natural Attenuation as a remediation strategy at MMRP Progress in FY06: An SI was completed 200603.
MCAAP-046 and 048.
IRP Progress Planned for FY07-FY08: Perform human health and screening level ecological risk assessments to determine impact of TCE at marsh MMRP Progress Planned for FY07-FY08: None. The RIFS is scheduled for 2009.
interface.Demonstrate that MCAAP-046 and 048 are attenuating and it will not pose a threat to Brown Lake, the local drinking
water source.
‘ AIR FORCE - ALTUS AIR FORCE BASE / OK657152404500 / C-REG RAB BRAC 2005 Rea“gnment
IRP Sites by Classification | MMRP Sites by Classification | [ squay| ! 0 23 1 0 0 [TECH $25,723 $41 $1335 $0 $0 $0 $0 $0 [ Fyog $1,045 $0
Response Complete 1 Response Complete 0 IRA | 203 0(0) 5(9) 0(0) REG 14,666 $0 52,872 $0 $1,423 $0 $0 $0 (| Fy10 $2,118 $0
High 0 RAC-1 0 Design|  © 0 1 0 o 1 97 5 0 5 %0 $0 $0 $0([Ev11 $1,089 $1,038
Medium 6 RAC-2 0
RA-C| O 0 0 0 7 1 $764 $0 $0 s0|  $11,003 $229 s0||Fy12 $816 $0
Low 17 RAC-3 0 o pon
- 0 0 0 0 0 $77 $0 g
Not Evaluated o RAC-4 1 RA-O 3 $357 $0 $0 $0 $120 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 1 g $685 $0 % sof  s2214 so|  sLo74 %0 || FY07-Comp. IRP $28,204
Not Evaluated 0 Total $42,292 $41 $4,207 $0 $14,760 $0 $1,380 80 [[FY07-Comp. MMRP $1,038
Total IRP Sites 24 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $29,332

IRP Progress Planned for FY07-FY08:

of RFI/IA/ICMS

Order.

IRP Progress in FY06: Currently waiting on EPA comments on RFI/IA/CMS. Performed performance monitoring on bark-mulch trench. Contaminant
degradation is averaging 92%+. Entered into agreement with Oklahoma Department of Environmental Quality to provide review

Complete the Final RFI/IA/CMS and implement the CMI plan. Complete Bark Mulch Trench evaluation and proof of
performance. Resolve RBCs Closure concentrations. Replace RCRA Unilateral Administrative Order with ODEQ Consent

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - TINKER AIR FORCE BASE / OK657172439100 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study| 4° 0 0 0 0 0 $60,017 $0 $731 $0 $0 $0 $0) %0 |l Fyog $8,884 $0
Response Complete 27 Response Complete 0 IRA | 2142 | 7o) 11) 0(0) 454,237 % o451 % $229 $0 $0 0 ([ Fy10 $7,967 $0
i r 0
High ° RACGH Design| 8 0 0 0 1 0 $16,376 $0 $0 $0 $318 $0 $0 $0(lFY11 $6,779 $0
Medi 1 RAC-2
il _ RA-C| 9 0 0 0 1 0 $30,072 $0 $0 $0 $0 $0 $3,767 $0 ([ FY12 $4,959 $0
Low 1 RAC-3 0 Py =
- 4 0 11 0 0 $7,301 $0 g
Not Evaluated 0 RAC-4 0 RA-O 2 $27,430 $0 $3,474 $0 $5,528 $0 EY13
Not Required 1 RAC5 0 LT™M| 0 70 6 0 9 g $19,300 $0 $626 %0 $546 so|  sas8 89 || FY07-Comp. IRP $96,112
Not Evaluated 0 Total $207,432 $0 $5,282 $0 $6,621 $0|  $11,356 $0||FY07-Comp. MMRP $0
Total IRP Sites 40 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $96,112
IRP Progress in FY06: Refer to page M-188 MMRP Progress in FY06: Refer to page M-188
IRP Progress Planned for FY07-FY08: Refer to page M-188 MMRP Progress Planned for FY07-FY08: Refer to page M-188
‘ AIR FORCE - VANCE AIR FORCE BASE / OK657152409500 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification [ study| 36 0 1 2 0 0 $16,426 $42 $336 $0 $0 $0 $0 01l Fyo9 $409 $1,554
Response Complete 27 Response Complete 0 IRA | 2208 | [ 0@ 2(3) 0(0) $5.465 $0 $639 $0 $19 $0 $0 $0 (| Fy10 $869 $0
High ° RACHL 0 Design| 8 0 1 0 1 2 $3,112 50 $614 $0 $0 $0 $0 s0|Fy11 $682 &
Medi 1 RAC-2
ecum 2 RAC| 9 0 1 0 1 2 [TecH $8.762 50 $0 50 $0 $0 $0 $0 || FY12 9568 =
Low 1 RAC-3 0 ps pon
- 0 0 7 0 0 $753 $0
Not Evaluated 1 RAC-4 o | RAO 2 $2287 | 2 0 s | Fyis
Not Required 7 RAC-5 2 LT™]| 3 v 1 v 9 0 $2,909 $0 $0 $0 $0 $0 $0 80 [ FY07-Comp. IRP $11,724
Not Evaluated 0 Total $38,961 $42) $1,610 $0 $1,456 $0 $753 $0||FY07-Comp. MMRP $1,554
Total IRP Sites 37 | Total MMRP Sites 2 Five-Year Review Planned for Future FY07-Complete $13,278

IRP Progress in FY06: Completed RI/FS at Site SS-26. Continued RA-O at RIP sites

at Site DP-05. Completion of RD/RA at Site SS-26

IRP Progress Planned for FY07-FY08: Completion of CSE for skeet ranges. RPO Study planned to review alternatives for pump and treat systems. Completion of IRA

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - ARDMORE AIR FORCE BASE / OK69799F637600
IRP Sites by Classification MMRP Sites by Classification | study| 3 0 1 1 0 0 $1,449 $219 $127 $154 $383 $18 $0 01l Eyo9 $657 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $582 $0
i - 0
High 0 RAC-1 Design 2 0 2 0 0 1 34 50 $24 50 $36 $0 $45 $0 ([ Ey11 $213 $0
Medium 1 RAC-2 0
RA-C| 2 0 0 0 2 i $844 $0 $0 $0 $751 $0 $1,185 $0 || FY12 $46 $0
Low 1 RAC-3 0 p =
- 0 0 0 0 0 $0 $0 23
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ 835 0 Fyi3
Not Required 0 RAC-5 0 LTM| 0 0 0 0 2 g $0 $0 %0 $0 $0 $0 8137 80 || FY07-Comp. IRP $9,428
Not Evaluated 1 Total $2,327 $219 $151 $154 $1,205 $18 $1,367 %0 ||FY07-Comp. MMRP $2,061
Total IRP Sites 4 | Total MMRP Sites 1 FY07-Complete $11,489
IRP Progress in FY06: Prepared proposed plan, public involvement plan and public meeting presentation for small arms berm. MMRP Progress in FY06: Awarded for Site Inspection (SI) for munitions.
Prepared draft final RI/FS report for the landfill. Identified data gaps, planned and prepared workplans to address missing datag. Held technical project planning meeting with stakeholders.
Finalized project planning memorandum.
IRP Progress Planned for FY07-FY08: Finalized proposed plan, held public meeting to present proposed plan for small arms berm. Opened public comment period MMRP Progress Planned for FY07-FY08: Prepare Sl workplans. Conduct SI field work. Prepare and review SI draft report. Finalize SI report.
Prepare Decision Document. Program according to recommendations of SI report.
Perform further investigation at the landfill to determine limits of plume on south and west.
Finalize
‘ FORMERLY USED DEFENSE SITES - CAMP GRUBER / OK69799F636000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $12 $154 $0 $29 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
i - 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 1
RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0||FY12 %0 s
Low 0 RAC-3 0 % P
- 0 0 0 0 0 $0 $0 i
Not Evaluated 0 RAC-4 o | [[RAO 0 0 _ 0 il % & Fvis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $12 $154 $0 $29 $0 $0 $0 $0|[FY07-Comp. MMRP $40,144
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $40,144

IRP Progress Planned for FY07-FY08: No activities funded.

IRP Progress in FY06: No IRP project at Camp Gruber

MMRP Progress in FY06: Awarded contract for Site Inspection

MMRP Progress Planned for FY07-FY08:

Held project planning meeting with stakeholders

Completed SI workplan

Finalize SI Report.

Receive SI Report and evaluate need for further action.

Coordinate Sl findings and future actions with stakeholders

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - GR SALT PL BOMB RGE / OK69799F636900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $145 $0 $25 $0 $6 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 1 % o
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $145 $0 $25 $0 $6 $0 $0|[FY07-Comp. MMRP $15,330
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $15,330
IRP Progress in FY06: MMRP Progress in FY06: Held initial project planning meeting with stakeholders.
Conducted Site Inspection (SI) field work.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: Receive draft SI report and distribute for comment.
Finalize SI report
Program for future action in accordance with recommendation of SI report.
‘ FORMERLY USED DEFENSE SITES - NAVAL GROUND GUNNERY SCHOOL / OK69799F730000 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 1 1 0 0 $369 $946 $0 $118 $0 $100 $0 01l Fyo9 $0 $1,066
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $1,286
High 0 RAC-1 1 Design|  © 0 0 0 1 1 %0 5 0 5 %0 $0 $0 $132 || Fy11 $0 $964
N o g
Medium RAC-2 0 RAC| © - o 5 1 . %0 = 50 = $0 $0 $0 s123|| EY12 $0 $3,754
Low 1 RAC-3 0 % -
- 0 0 0 0 0 $0 $0 :
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC5 0 LT™M| O 0 0 g 1 L $0 %0 %0 %0 $0 %0 50 s || FYo7-Comp. IRP 614
Not Evaluated 0 Total $369 $946 $0 $118 $0 $100 $0 $255 [ FY07-Comp. MMRP $11,167
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $11,781

IRP Progress in FY06: No actvities for IRP in FY06

IRP Progress Planned for FY07-FY08: Obtain regulatory concurrence of no futher study or action required.

MMRP Progress in FY06: Provided RI/FS workplan to regulators and stakeholders for review.

MMRP Progress Planned for FY07-FY08:

Evaluated archeological sites within study area. Proposed revised plan for areas of historical concern and received
regulatory concurrence for revised plan.

Receive draft RI/FS reports.

Distribute draft RI/FS report for comments.

Finalize RI/FS Report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - OKLAHOMA ORDNANCE WORKS / OK69799F636200
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 0 1 0 0 TECH TECH $721 $143 $0 $143 30 $20 $0 01l Eyo9 $0 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
i = 0
High 0 RACT Desig| 2 | 0 || © 0 0 1 5143 %0 %0 %0 %0 %0 %0 %[ Fy1 s =
Medium 0 RAC-2 1
RA-C| 1 0 0 0 0 1 $281 $0 $0 $0 $0 $0 $0 $0|[Fy12 $0 $0
Low 0 RAC-3 0 . =
- 0 0 0 0 0 $0 $0 0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 L $4 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $48
Not Evaluated 0 Total $1,149 $143 $0 $143 $0 $20 $0 80 [[FY07-Comp. MMRP $21,061
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $21,109
IRP Progress in FY06: No activities in FY06 MMRP Progress in FY06: Awarded for Site Inspection.
Held first project planning meeting.
Received resistance from property owners to conduct MMRP SlI.
IRP Progress Planned for FY07-FY08: Re-open HTRW project in attempt to comply with owners request to expedite execution of comprehensive investigation. MMRP Progress Planned for FY07-FY08: Maintain MMRP project open while executing HTRW RI/FS in event munitions are encountered.
Perform relative risk evaluation. Close MMRP project when appropriate.
Visit archives to determine ALL areas of potential concern.
Inform lead regulatory agency of status of planned investigations.
Conduct comnrehensive RIFS
‘ FORMERLY USED DEFENSE SITES - WOODWARD ARMY AIRFIELD / OK69799F640100
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $201 $0 $131 $0 $15 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 o 1 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO 0 * | * ] % | Fyis
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $201 $0 $131 $0 $15 $0 80 [[FY07-Comp. MMRP $11,341
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,341

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

Awarded for MMRP Site Inspection (SI).

Conducted technical project planning with stakeholders.
finalized technical project planning memorandum.

Conduct field activities.
Prepare draft SI report.
Review draft SI report.
Finalize SI report.

Pranram areardina tn racommaeandatinn nf QI rennrt

Prepare S| workplan based on TPP agreements.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase |"\RpMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

g

; FORMERLY USED DEFENSE SITES - BOARDMAN AIR FORCE RANGE / OR09799F307600

IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 0 0 $0 $122 $0 $122 $0 $31 $0 01l EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 %0 %0 %0 $0 $0 $0 $0 ([ Fy10 $0 $0
High 0 RAC-1 0
9 Design| © v 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || Fy11 $0 $0
Medium 0 RAC-2 0
RA-C| © 0 0 0 0 1 50 50 50 %0 %0 %0 %0 $0||FY12 %0 %
Low 0 RAC-3 1 pos —
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % | % % %0 | FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 1 $0 $0 $0 $0 $0 $0 $0 %0 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $122 $0 $122 $0 $31 $0 $0|[FY07-Comp. MMRP $28,322
Total IRP Sites 0 Total MMRP Sites 1 FYO07-Complete $28,322
IRP Progress in FY06: MMRP Progress in FY06: MMRP Sl initiated in FY 2006.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl will be completed during FY 2007 and the nature and scope of further actions, if any, determined.

‘ FORMERLY USED DEFENSE SITES - CAMP ADAIR/ADAIR AF STA / OR09799F306700 / C-TECH / C-EST

IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 0 0 $13 $246 $0 $119 $0 $9 $0 01l Fyo9 $0 $0
Response Complete 2 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0
9 Design| 2 o 0 o 0 L $44 $0 $0 50 0 $0 $0 s0|[Fy11 $0 $0
Medium 0 RAC-2 1
RA-C| 2 0 0 0 0 1 $524 %0 $0 50 $0 %0 $0 $0([FY12 $0 =
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 0 0 $0 $0|[FY1
Not Evaluated 0 RAC-4 o | RAO 0 $ | $ ] % | S
Not Required 0 RAC-5 0 LT™M| ! 0 0 0 0 ! $61 $0 $49 $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $642 $246) $49 $119 $0 $9 $0 $0|[FY07-Comp. MMRP $81,338
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $81,338
IRP Progress in FY06: CON/HTRW project initiated in 1995 closed out. MMRP Progress in FY06: MMRP Sl initiated during FY 2006.
IRP Progress Planned for FY07-FY08: Approvals will be sought for additional CON/HTRW and HTRW projects. MMRP Progress Planned for FY07-FY08: MMRP Sl will be completed during FY2007 and appropriate follow-on activities, if any, will be determined.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CENTRAL OREGON GUN RANGE / OR09799F308600
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $111 $0 $111 $0 $31 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $111 $0 $111 $0 $31 $0 $0|[FY07-Comp. MMRP $495,881
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $495,881
IRP Progress in FY06: MMRP Progress in FY06: MMRP S initiated during FY 2006.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl will be completed during FY 2007 and the need for further actions, if any, determinded.
‘ FORMERLY USED DEFENSE SITES - KINGSLEY FIRING RANGE ANNEX / OR09799F808700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $0 $0 $0 $0 $168 $0 $28 | Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 D] 0 - 5 5 . - © - o - o ) o 90 |[Fy1L $0 0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 1 % pom—-
. 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $12,228
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $12,228

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: MMRP Sl contract awarded.

MMRP Progress Planned for FY07-FY08: MMRP SI will be completed in FY 2008.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NORTHWEST MANEUVER AREA / OR09799F312000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $0 $0 $0 $0 $138 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 30| FY12 $0 5
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $138 $0 $0(|[FY07-Comp. MMRP $54,863
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $54,863
IRP Progress in FY06: MMRP Progress in FY06: MMRP Sl contract awarded.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP S will be completed by FY 2008.
‘ FORMERLY USED DEFENSE SITES - OLD CAMP ABBOTT / OR09799F307000
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 $0 $231 $0 $111 $0 $10 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % p——-
- 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $231 $0 $111 $0 $10 $0 80 (|[FY07-Comp. MMRP $20,898
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $20,898

IRP Progress in FY06: No IRP activities during Fiscal Year 2006.

IRP Progress Planned for FY07-FY08: No IRP activities planned for next two Fiscal Years.

MMRP Progress in FY06: MMRP Sl initiated in FY 2006.

MMRP Progress Planned for FY07-FY08: MMRP Sl will be completed during FY2007 and a determination made about further action.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Pennsylvania

; ARMY - FORT INDIANTOWN GAP TRAINING SITE / PA321184230700

IRP Sites by Classification MMRP Sites by Classification | || study| 3 4 0 2 0 0 $371 $146 $10 $146 $0 $0 $0 01l EY09 $0 $0
Response Complete 3 Response Complete 4 IRA | 00 0(0) 0(0) 0(0) 50 0 50 0 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design| 0 0 0 0 2 $0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
Medium 0 RAC2 0 rac| 1 0 0 0 0 2 $786 $0 $10 $0 $0 & %0 01| FY12 % 2

Low 0 RAC-3 2
Not Evaluated 0 RAC-4 o |[RAO] ° 0 0 g 0 0 $0 50 %0 50 %0 %0 50 50| FY13 $0 $0
Not Required 0 RAC-5 0 LT™M| 0 0 ! g 0 2 $0 $0 $0 $0 $0 $0 $0 %0 || FY07-Comp. IRP $0
Not Evaluated 0 Total $1,157 $146) $20 $146 $0 $0 $0 $0|[FY07-Comp. MMRP $85,836
Total IRP Sites 3 | Total MMRP Sites 6 FY07-Complete $85,836

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Site Inspection (SI) initiated in FY06.

MMRP Progress Planned for FY07-FY08: Sl to be completed in FY08.

‘ ARMY - LETTERKENNY ARMY DEPOT / PA321382050300 / C-EST RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 90 0 28 0 0 0 $70,084 $0 $1,058 $0 $1,120 $0 $35 01l Fyo9 $3,449 $0
Response Complete 89 Response Complete 0 IRA | 202) | [0(0) 1(1) 0(0) 7,073 $0 $515 $0 $260 $0 $256 80| Fy10 $4,899 $0
i - 0
High 4 RAC Design| 4 0 5 0 4 0 $6,037 $0 $67 $0 $0 $0 $300 01l FY11 $189 &
Medium 8 RAC-2 0
RAC| 5 0 4 0 5 0 $30821 $0 % %0 $0 $0 $0 90| FY12 s134 %
Low 6 RAC-3 0 o169 5
- 0 0 1 0 0 $84 $0
Not Evaluated o RAC-4 0 RA-O 7 $733 $0 $0 $0 $31 $0 FY13
Not Required 1 RAC-5 0 LT™M| ° 0 ! 0 7 0 $2,003 $0 93 $0 857 $0 $3 $0 (| FY07-Comp. IRP $12,630
NGUEVaItaEd 0 Total $116,751 $0 $1,643 $0 $1,468 $0 $678 $0||FY07-Comp. MMRP $0
Total IRP Sites 118 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FYO07-Complete $12,630

IRP Progress in FY06: Refer to page M-112

IRP Progress Planned for FY07-FY08: Refer to page M-112

MMRP Progress in FY06: Refer to page M-112

MMRP Progress Planned for FY07-FY08: Refer to page M-112

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - WARMINSTER NAWC / PA317002454500 RAB BRAC 1991/1995 NPL
IRP Sites by Classification MMRP Sites by Classification || study| 10 0 0 0 0 0 $8,343 $0 $0 $0 $0 $0 $0 %0 |l Fvog $0 $0
Response Complete 3 Response Complete 0 IRA | 8av | 0@ 00) 0(0) 421 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
i E 0
High 0 RAC-1 Design|  ® 0 0 0 0 0 $1,058 $0 $0 $0 $0 $0 $0 $0 (| FY11 $0 $0
Medi 0 RAC-2 0
edium rac| 8 0 0 0 0 0 $7,997 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 7 0 0 $755 $0
Not Evaluated o RAC-4 0 RA-O 0 $7,352 $0 $981 $0 $1,583 $0 FY13
Not Required 7 RAC-5 0 LT™M| © 0 0 0 7 g $30 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $21,680
Not Evaluated 0 Total $25,201 $0 $981 $0 $1,583 $0 $755 $0||FY07-Comp. MMRP $0
Total IRP Sites 10 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $21,680
IRP Progress in FY06: Refer to page M-202 MMRP Progress in FY06: Refer to page M-202
IRP Progress Planned for FYO07-FY08: Refer to page M-202 MMRP Progress Planned for FY07-FY08: Refer to page M-202
‘ FORMERLY USED DEFENSE SITES - FRANKFORD ARSENAL / PA39799F144700 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| 3 2 1 0 1 0 $1,969 $1,207 $25 $0 $653 $0 $700 01l Fyo9 $796 $0
Response Complete 3 Response Complete i IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $443 $0
i H 1
High 1 RAC-1 Design 2 0 1 0 1 0 $190 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medi 0 RAC-2 0
edium rRac| 2 0 0 0 2 1 $1,037 $0 %0 50 % = $0 90| Fyi2 ¥ %
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o ||RAC 0 $0 $0 $0 50 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 2 2 $0 $0 i $0 $0 $0 $0 $0 (| FY07-Comp. IRP $9,311
Not Evaluated 0 Total $3,196 $1,227 $25 $0 $653 $0 $700 30 ||FY07-Comp. MMRP $2,434
Total IRP Sites 5 | Total MMRP Sites 2 FYO07-Complete $11,745

IRP Progress in FY06: HTRW Sl underway in FY06

IRP Progress Planned for FY07-FY08: Continue HTRW Sl in FY07-08, with SI completion in FY08.

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

MMRP EE/CA completed in FY06.

Perform UXO avoidance support as required during future property redevelopment effort. No specific schedule at this

time due to unknown property owner requirements. FUDS UXO avoidnance support will be scheduled in comjunction
with future redeviopment pl

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MONACA AIR FORCE POL RETAIL DISTR STATION / PA39799F153300
IRP Sites by Classification MMRP Sites by Classification Study 1 0 0 0 1 0 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0 Design] 0 3 5 5 1 = © = % = o 50 555 90| Fy11 $2,210 $0
Medi 0 RAC-2 0
edium rRac| o© 0 0 0 1 0 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $24,968
Not Evaluated 0 Total $0 $0 $0 $0 $1 $0 $555 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 | Total MMRP Sites 0 FY07-Complete $24,968
IRP Progress in FY06: No work scheduled in FY06. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Scoping level site reconnaissance planned in FY07 to validate CON/HTRW project requirements and refine CTC estimate. No MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
follow-up work planned until after FY12 due to low priority and high clean-up cost (greater than $24 Million).
‘ FORMERLY USED DEFENSE SITES - SUSQUEHANNA ORDNANCE SUB-DEPOT / PA39799F144900
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 $16 $152 $0 $21 $0 $0 $0 $582 || Evog $0 $107
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $51
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 90| Fy11 $0 $2,337
N o g
Medium RAC-2 1 RAC 5 - o o . . % % " W 0 50 0 50| Fy12 $0 $3,834
Low 0 RAC-3 0 % o
- 0 0 0 0 0 $0 $0 g
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $16 $152 $0 $21 $0 $0 $0 $582 [ FY07-Comp. MMRP $19,157
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $19,157

IRP Progress in FY06: No IRP hazards identified / No IRP projects planned

IRP Progress Planned for FY07-FY08: No IRP hazards identified / No IRP projects planned.

MMRP Progress in FY06: MMRP Sl underway in FY06.

MMRP Progress Planned for FY07-FY08: Complete MMRP Sl in FY07. No further work scheduled until RI/FS after FY12.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - TOBYHANNA ARTILLERY RANGE / PA39799F147000
IRP Sites by Classification MMRP Sites by Classification Study| © 1 0 1 0 0 $0 $590 $0 $54 $0 $37 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 1 IRA | 0@ 1(2) 00) 1(1) %0 $4250 %0 1074 $0 $60 $0 90| Fy10 $0 $0
High 0 RAC-1 2 Design|  © 0 0 1 0 0 %0 e $0 $0 %0 $0 $0 $50 || Fy11 $0 $0
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 0 0 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $4,849 $0 $1,128 $0 $97 $0 $50 || FY07-Comp. MMRP $37,233
Total IRP Sites 0 Total MMRP Sites 2 FY07-Complete $37,233

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Finalized RI/FS Report and completed majority of field work under Lake Watawga Time-Critical Removal Action.

MMRP Progress Planned for FY07-FY08: Hold regulator and public review of RI/FS Report and Proposed Planin FY07. Submit Decision Document to HQUSACE

and HQDA for approval in FY07. Close-out Lake Watawga TCRA in FY07. Perform Remedial Design effort in FY07-08.

NAVY - PUERTO RICO NAVACT / PR217004000300 / C-TECH / C-EST

IRP Sites by Classification MMRP Sites by Classification [ stygy| 10 0 12 0 12 0 $3,784 $0 $1,577 $0 6,362 $0 $3,183 $0 [ Evog $0 $0
Response Complete 0 Response Complete 0 RA | 10 0(0) 22) 00) $170 % 5170 = $175 50 $300 % ([ Fy10 % %0
High 2 RAC O oesign * 0 0 0 21 0 $0 $0 $0 $0 $702 $0 $589 $0(FY11 $0 &
Medium 0 RAC.2 0 RAC| © 0 4 0 2 0 $6,950 $0 $6,950 s6| s o $2050 01| FY12 * _

Low 0 RAC-3 0
Not Evaluated 31 RAC-4 0 RA-O 0 0 ! 0 M 0 $16 Bl $16 0 $200 il $199 $0((FY13 i 9
Not Required 1 RAC-5 0 LT™M| 0 0 0 Y 4 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $71,265
Not Evaluated 0 Total $10,920 $0 $8,713 $0| 21595 $0 $6,321 $0||FY07-Comp. MMRP $0
Total IRP Sites 34 | Total MMRP Sites 0 FY07-Complete $71,265

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - ROOSEVELT ROADS CAMP GARCIA / PR217300007400
IRP Sites by Classification MMRP Sites by Classification [ study| 3 0 9 0 0 0 $200 $0 $0 $0 $223 $0 $467| 80l Evo9 $1,690 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $179 $0
High ° RAC-1 0 Design| 2 0 0 0 1 0 $463 $0 $463 $0 515 $0 $0 $0(Fy11 $1,596 $0
Medi 0 RAC-2
il _ RA-C| O 0 1 0 2 0 $1,155 $0 $1,155 $0 $2,110 $0 $1,524 $0|[Fy12 $132 $0
Low 0 RAC-3 0 popen =
- 0 0 0 0 0 $0 $0 .
Not Evaluated 12 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $13,814
Not Evaluated 0 Total $1,818 $0 $1,618 $0 $2,348 $0 $1,991 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 12 | Total MMRP Sites 0 FYO07-Complete $13.814
IRP Progress in FY06: MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ NAVY - VIEQUES EAST / PR217006932100
IRP Sites by Classification | MMRP Sites by Classification || study| © 0 0 1 0 0 $0 | | $14950 $0 $3,000 $0 $3,000 sof | 83000 )| Fyvg $0 $19,000
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $19,000
High 0 RAC-1 0 Design|  © 0 0 1 0 0 $0 | 1000 so| Psiaa %0 $1,000 so[[ szo00 [ Fy11 $0 $20,000
- o T
Medium RAC-2 0 N I p 5 " . - | BEEEE | W % 14,884 0| 15000 || FY12 $0 $20,000
Low 0 RAC-3 0 % p—-
- 0 0 0 0 1 $0 $0 :
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 50 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 0 $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
NGUEVaItaEd 1 Total $0 || $32,468 $o| | $20518 $0 $18,884 $0| | $19000 || FY07-Comp. MMRP $229,643
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $229,643

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No actions taken.

MMRP Progress Planned for FY07-FY08: No actions planned.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CULEBRA, PUERTO RICO / PR29799F414300 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 1 1 0 12 FUND FUND $1,260 $2,024 $0 $236 30 $0 $429 01l Eyo9 $0 $119
Response Complete 0 Response Complete 0 IRA | 0@ 11) 0(0) 0(0) FUND EUND 363 % %0 % $0 $0 0 ([ Fy10 $68 $0
High 1 RAC-1 1 Desigr]© 3 5 1 1 o |Funp EUND © ~ % = % 50 50 90| Fy11 $28 $0
Medium 0 RAC-2 0
RA-C| O 0 0 1 1 0 |FuND FUND $0 | | 96,737 $0 $2,014 $0 $50 $0 $0||FY12 $28 $2
Low 0 RAC-3 0 p =
- 0 0 0 0 0 $0 $0 28
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required o RAC-5 0 LT™M| © 0 0 0 1 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $809
Not Evaluated 12 Total $1,623 $8,768 $0 $2,250 $0 $50 $429 80 [[FY07-Comp. MMRP $19,561
Total IRP Sites 1 | Total MMRP Sites 13 FY07-Complete $20,370
IRP Progress in FY06: No activities funded MMRP Progress in FY06: Prepare Public Involvement Plan. Perform underwater survey or geophysics prove-out. Complete EE/CA and Action
Memorandum for areas of Culebrita Beaches and Flamenco Beach. Conduct Flora & Fauna Survey and Archeological
Survey and provide reports.
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: FY07-TCRA. Conduct SI Studies; Perf Envir & Cultural Resc Survey-Cayo Lobo; Perf surface Remvl work-Culebrita
Beaches & Flamenco Bch. Finalize establ of RAB. Survey 100 Yards Seward of mean High Tide off Culebra; Update PMP
& WBS; Perf underwater Survey
‘ FORMERLY USED DEFENSE SITES - RAMEY AIR FORCE BASE / PR29799F417500
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 1 0 0 FUND FUND $2,310 $176 $0 $170 $0 $31 $0 $0 [ Fvog $93 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) FUND FUND %0 $20 %0 5 $0 $0 %0 50| Fy10 $52 $0
High 0 RAC-1 0 Design|  © 0 1 ) 0 1 FUND FUND $1,208 $0 $0 $0 0 $0 $0 $0([Ev11 $53 $0
Medium 0 RAC-2 1
RA-C| 1 v 1 0 0 1 [FunD UMD $9,485 $0 $1,205 $0 $60 $10 s0([FY12 $53 $0
Low 0 RAC-3 0 poy pon
- 0 0 0 0 0 $0 $0
Not Evaluated 1 RAC-4 o | RAO 0 * | * ] % | Fyis
Not Required 0 RAC5 0 LT™M| O 0 0 g 1 L $0 %0 %0 %0 $0 %0 $0 s || FYo7-Comp. IRP 984
Not Evaluated 0 Total $13,093 $196 $1,205 $170 $60 $31 $10 $0||FY07-Comp. MMRP $9,478
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $10,462

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: ASR was completed.

MMRP Progress Planned for FY07-FY08: Complete Site Inspection.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs
Fiscal Year 2006 Annual Report to Congress

N-6-209

RESTORATION
Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase |"\RpMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Rhode Island

NAVY - DAVISVILLE NCBC / R1117002203600 RAB BRAC 1991 NPL
IRP Sites by Classification | MMRP Sites by Classification | [| stuay| 24 0 1 0 0 0 $29,688 $0 $0 $0 $317 $0 $860 30l Fyog $0 $0
Response Complete 24 Response Complete 0 IRA | 10020 0(0) 0(0) 0(0) $1,566 0 50 0 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 0
< _ Design| ! © 0 v 1 0 $3,147 $0 $0 0 0 $0 $0 0l Fy11 $0 $0
Medium 0 RAC-2 0
RAC| 1 0 0 0 1 0 $14.471 50 50 %0 %0 %0 %0 $0||FY12 %0 =
Low 1 RAC-3 0 % -
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RAO 0 $716 | % % %0 | Fyis
Not Required o RACS O ] I O I ’ ! o $6.219 so| s l| = i I $0 || F07-Comp. IRP $10,757
Not Evaluated 0 Total $55,807 $0 $1,269 $0 $1,188 $0 $1,617 $0|[FY07-Comp. MMRP $0
Total IRP Sites 25 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $10,757
IRP Progress in FY06: Refer to page M-44 MMRP Progress in FY06: Refer to page M-44
IRP Progress Planned for FY07-FY08: Refer to page M-44 MMRP Progress Planned for FY07-FY08: Refer to page M-44
‘ NAVY - NEWPORT NETC / R1117002424300 RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 16 1 11 1 1 0 $19,395 $0 $649 $0 $1,038 $34 $715 01l Fyo9 $5,853 $649
Response Complete 14 Response Complete 1 IRA | 66 0(0) 1(1) 0(0) $13,696 $0 $474 $0 $3,186 $0 $2,547 $0 (| Fy10 $7,870 $0
i x 0
High 7 RAC-1 Design 2 0 0 0 B 1 $1.608 % $0 50 %0 $0 $0 $33 (| Fy11 $8,207 $0
Medium 3 RAC-2 0
rRac| 7 0 0 0 8 1 852116 $0 %0 %0 %0 so| a8 90| FY12 914,143 %
Low 2 RAC-3 0 57781 5
" 0 0 2 0 0 1,973 469 $448 $0|[FY1 :
Not Evaluated 0 RAC-4 o | RAO 6 S _ s il $400 & 3
Not Required 2 RAC-5 0 LT™M| ¢ 0 ! 0 1 0 $954 $0 i $0 $274 $0 $60 80 [ FY07-Comp. IRP $56,095
Not Evaluated 1 Total $89,742 $0 $1,592 $0 $4,898 $34 $4,259 $33 [[FY07-Comp. MMRP $716
Total IRP Sites 28 | Total MMRP Sites 2 Five-Year Review Completed and Planned for Future FY07-Complete $56,811
IRP Progress in FY06: Refer to page M-143 MMRP Progress in FY06: Refer to page M-143
IRP Progress Planned for FY07-FY08: Refer to page M-143 MMRP Progress Planned for FY07-FY08: Refer to page M-143
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - NORTH SMITHFIELD ANGS / R1157282859900 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study 0 0 1 0 0 0 $5,293 $0 $403 $0 $392 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $1,204 90| Fy10 $2,477 $0
High ! [RACA 0 Design| 0 0 0 1 0 0 0 $0 50 %0 $0 $0 0| Fy11 $1,346 0
Medi 0 RAC-2
il _ RA-C| © 0 0 0 1 0 $0 $0 $0 $0 $0 $0 $0 $0(FY12 $658 $0
Low 0 RAC-3 0 pow =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O ! %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $14,248
Not Evaluated 0 Total $5,293 $0 $403 $0 $392 $0 $1,204 $0||FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $14,248
IRP Progress in FY06: Continued Remedial Investigation. Initiated sampling of residential wells adjacent to the station. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: Continue Remedial Investigation with RAB and Stakeholder's involvement. Complete residential well sampling. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ FORMERLY USED DEFENSE SITES - BLUE BEACH / R119799F215800
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 1 0 0 $334 $78 $0 $0 $0 $0 $0 01l Fyo9 $50 $208
Response Complete 1 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) 0 $337 0 $0 $0 $0 $0 0 [ Fy10 $50 $0
i x 0
High ° [RACH Design| 1 0 0 0 0 1 $209 50 $0 $0 $0 $0 $0 s0|Fy11 $50 &
Medi 0 RAC-2 0
edium rRac| 1 0 0 0 0 1 $2,676 $0 %0 50 % = $0 90| Fyi2 50 %
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $0 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 ! 0 ! ! $66 $0 1L $0 $50 $0 $83 $0 || FY07-Comp. IRP $1,748
Not Evaluated 1 Total $3,285 $415 $11 $0 $50 $0 $83 $0||FY07-Comp. MMRP $8,462
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $10,210

IRP Progress in FY06: LTM continued;

IRP Progress Planned for FY07-FY08: since site is being developed need to address COC's that remain IAW regulator guidelines and direction

MMRP Progress in FY06: Draft ASR rec. RAC 1

MMRP Progress Planned for FY07-FY08: Only scrap metal found in previous excavations; will propose MMRP Sl if addtnl evidence of MEC found.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NAVAL AUX LANDING FIELD / R119799F210600
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 0 0 1 $2,357 $0 $122 $0 $238 $168 $0 $320 || Evog $0 $459
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $242
High 0 RAC-1 0 Design 1 0 ] 0 o 1 a1 % 0 %0 308 $0 $0 $0||Fy11 $306 $0
Medi 1 RAC-2
il _ RAC| 1 0 0 0 1 1 $361 $0 $0 $0 $0 $0 $0 $0|[FY12 $155 $136
Low 0 RAC-3 1 o =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O ! % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 1 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $1,805
Not Evaluated 0 Total $2,759 $0 $122 $0 $336 $168 $0 $320 || FY07-Comp. MMRP $10,489
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $12,384
IRP Progress in FY06: Continued with RI/FS characterization. MMRP Progress in FY06: None.
IRP Progress Planned for FY07-FYO08: Site 8 (proj. 01)Complt. Rl in early FY07; FS in 2Q FY07 and initiate RA workplan 3Q FY07; RIP by 2Q FY08. Addtnl. sites MMRP Progress Planned for FY07-FY08: MMRP SI (Proj. 04) initiate in FY07 and plan to complete in early FY08.
being investigated for possible new project recommendations
‘ FORMERLY USED DEFENSE SITES - QUONSET POINT NAS / R119799F210900 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 15 0 4 0 0 0 $9,460 $0 $694 $0 $393 $0 $301 $0 EY09 $288 $0
Response Complete 14 Response Complete 0 TN ED 0(0) 0(0) 0(0) 522 % %0 5 $0 $0 %0 50| Fy10 $348 $0
High 4 RAC-1 0 Design| 11 0 2 0 1 0 51,378 5 0 5 %0 $0 $0 $0||Fy11 $831 $0
Medi 0 RAC-2 0
=7 RA-C| 10 0 2 0 1 0 $8,238 $0 $0 $0 $0 $0 $0 0| FY12 $897 $0
Low 0 RAC-3 0 SLe10 pon
- 1 0 0 0 0 $24 $0 .
Not Evaluated o RAC-4 0 RA-O 3 $0 $0 $0 $0 $28 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 ! 0 13 g $1,345 $0 $241 $0 $100 $0 $378 %0 || FY07-Comp. IRP $15,008
Not Evaluated 0 Total $20,443 $0 $935 $0 $521 $0 $703 80 [[FY07-Comp. MMRP $0
Total IRP Sites 19 | Total MMRP Sites 0 FYO07-Complete $15,098

cont. w/ RI/FS; Cp Ave. Dump-LTM;EB/PRP-settlement by DOJ

Ribye

IRP Progress in FY06: Kiefer Park RA-C evaluated for effectiveness w/possible RIP; Aqua Tank eval. for AUL/RIP; Nike PR-58 evaluate pilot study

IRP Progress Planned for FY07-FY08: Kiefer Park RA-C being evaluated for alternative remedy due to development of site; Aqua Tank site will have annual well
monitoring with potential for RIP in FY07;Nike PR-58 pilot study eval. complt. w/ install. of new wells reqr'd for CSM. complt

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

South Carolina

ARMY - FORT JACKSON / SC421372044900 BRAC 2005 Realignment

IRP Sites by Classification | MMRP Sites by Classification | study| 33 5 7 5 0 0 [conT $9,068 $657 $30 $0 $0 $0 $0 30l Fyog $426 $6,361
Response Complete 29 Response Complete 5 IRA 7(8) 0(0) 3(3) 0(0) CONT $1789 $0 $0 $0 $0 $0 $0 80| EY10 $357 $0
i - 0
High 5 RAC-1 Design 2 0 0 0 0 5 CONT 654 $0 $0 $0 $0 $0 $0 $0||FY11 $203 $0
Medium 3 RAC-2 2
RA-C| 2 0 3 0 0 5 [cont $13,750 $0 $1,885 $0 $0 $0 $0 $0|[FY12 $134 $2,452
Low 2 RAC-3 1 5373 -
- 0 0 3 0 0 $371 $0 7
Not Evaluated o RAC-4 0 RA-O 1 $60 $0 $60 $0 $363 $0 FY13
Not Required 1 RAC-5 2 Ltm| ! 0 ! g 10 2 $17 $0 $6 $0 $0 $0 $10 %0 || FY07-Comp. IRP $7,655
Not Evaluated 0 Total $25,347 $657 $1,981 $0 $363 $0 $381 $0 FY07-Comp. MMRP $9,509
Total IRP Sites 40 | Total MMRP Sites 10 Five-Year Review Underway FYO07-Complete $17,164
IRP Progress in FY06: Program: NFAs=25DERP+13 active PBC& 3 inactive non-PBCsites. PBC kickoff 10/07/03. Regulator issues tapered wi/latest MMRP Progress in FY06: Site Inspection (SI) underway and will be completed in FY06.
PMs.PBC progress continues elsewhere(fieldwork, docs. submitted &documents worked on).First 2 PBC NFAs recently.
IRP Progress Planned for FY07-FY08: Reallocate 2 prior year IMs into 2 CMS Reports @FTJA-10 & -23. PBC took over all(but 1 RFI)from PY contracts.Moving Fwd MMRP Progress Planned for FY07-FY08: None.
W/CMS/CMI WPs& Rpts. Cont.work toward NFRAPs, MNAs,IMs,CMIs<Ms. Document vol.&workload steady >per PBC
progress.
‘ NAVY - BEAUFORT MCAS / SC417302320900 BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ siudy| 33 0 6 0 5 5 $5,214 $0 $0 $0 $620 $138 $1,728) $41 (1 =vog $3,614 $1,207
Response Complete 26 Response Complete 0 IRA | 2 0(0) 0(0) 0(0) $728 $0 $0 $0 $374 $0 $1,380 $0([Ev10 $2,464 $366
i - 0
High 3 RAC-1 Design|  ° 0 0 0 5 0 $101 % $0 50 451 $0 $0 $0([Ev11 $489 $714
Medium 7 RAC-2 0
RAC| 5 0 0 0 3 5 8575 $0 % %0 $469 $0 $0 90| FY12 $769 %
Low 3 RAC-3 0 s521 5
- 1 0 5 0 0 1,748 377 $549 $0(|FY1
Not Evaluated 0 RAC-4 o | RAO ‘ S _ s & s & 3
Not Required 5 RAC-5 0 LT™M| O 0 2 0 12 8 $345 $0 956 $0 $36 $0 $139 %0 || FY07-Comp. IRP $15,992
Not Evaluated 5 Total $8,711 $0 $433 $0 $1,841 $138 $3,796 $41||[FY07-Comp. MMRP $5,216
Total IRP Sites 44 | Total MMRP Sites 5 FYO07-Complete $21,208
IRP Progress in FY06: RFIin progress at SWMUs 5, 6 & 14. RFI report completed for SWMU 3. MMRP Progress in FY06: No actions taken.
IRP Progress Planned for FY07-FY08: LTM at SWMU 8. Complete RFI reports for SWMU 6 and 14. MMRP Progress Planned for FY07-FY08: No actions planned.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
RESTORATION
Defense Environmental Programs N-6-213 Installation Restoration Program and

Fiscal Year 2006 Annual Report to Congress

Military Munitions Response Program Status Tables



Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - CHARLESTON NWS / SC417002262000 RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ study| 50 0 7 5 1 2 FUND $17,661 $82 $1,854 $8 $433 $421 $0 $609 || Evog $5,461 $897
Response Complete 47 Response Complete 0 IRA | 1212) | [0(0) 0(0) 0(0) $4,682 $0 $0 $0 $934 $0 $0 $676 | Y10 $6,882 $1,179
High 0 RAC-1 2 Design 2 0 0 0 0 0 $257 $0 $0 $0 $0 $0 $0 $0([FY11 $2,569 $3,311
Medium 9 RAC-2 3
rRac| 8 0 0 0 0 0 $2,907 % % % %0 %0 $0 80| FY12 9854 s
Low 9 RAC-3 2 " =
- 3 0 3 0 0 $0 $0 856 N
Not Evaluated o RAC-4 0 RA-O 0 $5,251 $0 $17 $0 $158 $0 FY13
Not Required 3 RAC-5 0 LT™| 3 0 6 Y 1 U $1,619 $0 $83 $0 $397 $0 $312 80 || FY07-Comp. IRP $21,110
Not Evaluated 0 Total $33,377 $82) $1,954 $8 $1,922 $421 $312 $1,285 || FY07-Comp. MMRP $10,885
Total IRP Sites 68 | Total MMRP Sites 7 FYO07-Complete $31,995
IRP Progress in FY06: Continued LTM of PRB/phyto @ SWMU 12. Submitted RFI Report at SWMU 16 & 17, evaluated RFI data at SWMU MMRP Progress in FY06: No actions taken.
25,28,29,40,71,A0C H and prepared Phase 2 work plan. LTM at SWMUs 3,23,36. Began RFI/CS work for SWMU
38,47,66,67,69,72,74,77,78. Began MRP work.
IRP Progress Planned for FY07-FY08: Continue LTM and eval of PRB/phyto@t SWMU 12. Submit CMS report @ SWMU 16 & 17, continue Phase 2 RFI at SWMU MMRP Progress Planned for FY07-FY08: No actions planned.
25,28,29,40,71&A0C H. Complete RFI Report for SWMU 38, 47, 66,67,69,72,74,77,78. Continue LTM @ SWMUs 3,23,36.
Continue MRP work
‘ NAVY - PARRIS ISLAND MCRD / SC417302276300 RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 17 0 7 0 1 8 $4,385 $0 $3 $0 $446 $674 $1,469 $66 | =vog $1,971 $0
Response Complete 16 Response Complete 0 IRA | 4@ 0(0) 0(0) 0(0) $999 $0 $0 $0 $927 $0 $0 $0([Ev10 $1,296 $453
i H 0
High 2 RAC-1 Design|  ° 0 0 0 o 0 $111 % $0 50 %0 $0 $0 $0([Ev11 $364 $301
Medium 1 RAC-2 0
RA-C| 5 0 0 0 1 8 $10,468 $0 %0 $0 $0 $235 $0 $329 || FY12 ses7 5
Low 6 RAC-3 0 po 5
- 2 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $270 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 o [lLtT™[ °© o ° 6 ! 2117 el I X 148 % e %0 || FY07-Comp. IRP $9,094
Not Evaluated 8 Total $18,350 $0 $1,366 $0 $1,521 $909 $1,702 $39 [ FY07-Comp. MMRP $8,634
Total IRP Sites 25 | Total MMRP Sites 8 Five-Year Review Completed FYO07-Complete $17,728

IRP Progress in FY06: Refer to page M-160

IRP Progress Planned for FY07-FY08: Refer to page M-160

MMRP Progress in FY06: Refer to page M-160

MMRP Progress Planned for FY07-FY08: Refer to page M-160

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - CHARLESTON AIR FORCE BASE / SC457182446000 / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| 4° 0 4 0 0 0 $8,325 $0 $376 $0 $84 $0 $78 80l Evo9 $794 $0
Response Complete 36 Response Complete 0 RA | 700) 0(0) 11) 0(0) 46,038 % $202 % $91 $0 0 ([ Fy10 $918 $0
i = 0
High 0 RAC Design| 1 0 0 0 0 0 $693 $0 $0 $0 $0 $0 $0 $0(FY11 $492 &
Medium 2 RAC-2 0
RA-C[ 4 0 2 0 0 0 $6,624 $0 $259 $0 $0 $0 $0 $0 || FY12 $614 $0
Low 4 RAC-3 0 . =
- 1 0 2 0 0 $3,520 $0 445
Not Evaluated 0 RAC-4 0 RA-O 3 $404 $0 $118 $0 $0 $0 EY13
Not Required 2 RAC-5 0 Ltm| ! 0 12 Y 6 g $5,144 $0 $211 $0 $459 $0 $678 80 || FY07-Comp. IRP $13,174
Not Evaluated 0 Total $29,228 $0 $1,226 $0 $634 $0 $4,276 $0||FY07-Comp. MMRP $0
Total IRP Sites 44 [ Total MMRP Sites 0 FY07-Complete $13,174
IRP Progress in FY06: Regulator approval on 4 IM work plans at 3 sites. Regulator approval of 2 Phase | RFI/CMS reports, and a Phase | RFI Report. MMRP Progress in FY06: No Identified MMRP Sites.
Regulator concurrence on recommended NFRAP for soils at 4 sites (LTM required). Concurrence on Base Background Levels
IRP Progress Planned for FY07-FY08: Install and operate 3 IM remedial systems at 3 sites. Cover/cap a landfill upon approval of RFI/CMS report. Investigate new site MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
identified and validated in FY00. Complete CMS at one site. Further investigate 4-7 sites as required by Regulators.
‘ AIR FORCE - MYRTLE BEACH AFB / SC457002482100 / C-TECH / C-EST RAB BRAC 1991
IRP Sites by Classification MMRP Sites by Classification [ stugy| 184 0 8 1 0 0 $19,399 $0 $11 $0 $960 $0 $0 01l Fyo9 $1,064 $0
Response Complete 178 Response Complete 0 IRA | 6775 | T 000) 6(6) 0(0) $8.703 % 480 5 $0 $0 %0 50| Fy10 $983 $0
i x 0
High 3 RAC-1 Design|  ° 0 0 0 o 0 $1.342 % $0 50 %0 $0 $0 $0([Ev11 $944 $0
Medium 2 RAC-2 0
RA-C| 6 0 1 0 0 0 $10,567 %0 $0 50 $250 %0 $0 $0([FY12 8964 =
Low 0 RAC-3 0 5067 pon
- 6 0 6 0 0 $1,073 $0
Not Evaluated 3 RAC-4 0 RA-O 6 $12,020 $0 $369 $0 $1,318 $0 FY13
Not Required R RAC-5 0 LTM|[ 3 v 5 v 1 0 $1431 $0 $118 $0 $50 $0 $193 $0 || FY07-Comp. IRP $12,592
Not Evaluated 1 Total $53,482 $0 $978 $0 $2,578 $0 $1,266 80 [[FY07-Comp. MMRP $0
Total IRP Sites 192 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $12,592

IRP Progress in FY06: Refer to page M-135

IRP Progress Planned for FY07-FY08: Refer to page M-135

MMRP Progress in FY06: Refer to page M-135

MMRP Progress Planned for FY07-FY08: Refer to page M-135

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - SHAW AIR FORCE BASE / SC457212446600 / C-EST RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification Study| 3¢ 1 1 0 0 0 $16,724 $0 $1,474 $0 $747 $0 $0) %0 |l Fyog $1,683 $0
Response Complete 19 Response Complete 1 IRA | 704 | 0@ 1(1) 0(0) $5.846 $0 $0 $0 $0 $0 $0 $0([Ev10 $733 $0
i - 0
High ! RACGH Design| 8 0 0 0 0 0 $15,870 $0 $0 $0 $0 $0 $0 $0(lFY11 $1,921 $0
Medi 0 RAC-2
=0 - RA-C[ ° 0 1 0 0 0 TECH $10,483 $0 $0 $0 $0 $0 $0 $0 || FY12 $456 $0
Low 1 RAC-3 0 o0 =
- 0 0 11 0 0 $2,238 $0
Not Evaluated o RAC-4 0 RA-O 0 $19,179 $0 $5,353 $0 $2,936 $0 FY13
Not Required 1 RAC-5 0 LT™M| 2 0 s 0 9 g $751 $0 o $0 4 80 $6 80 || FY07-Comp. IRP $13,186
Not Evaluated 0 Total $68,853 $0 $6,831 $0 $3,687 $0 $2,244 $0||FY07-Comp. MMRP $0
Total IRP Sites 32 | Total MMRP Sites 1 Five-Year Review Planned for Future FYO07-Complete $13,186
IRP Progress in FY06: FY06: RA-O at FT-01, S5-04, OT-05, ST-14, $5-15, OT-16, ST-18, SD-29, ST-30, SD-33. LTM at LF-03, LF-08, LF-09, MMRP Progress in FY06: No activities funded.
IRP Progress Planned for FY07-FY08: FY07/08: Proceed with Garanteed Fixed Price Remediation contract with insurance to take the remainder of the Shaw sites to MMRP Progress Planned for FY07-FY08: No activities funded.
closeout at the earliest possible date.
‘ FORMERLY USED DEFENSE SITES - CONWAY BMB&GUNRY RNG / SC49799F492900 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 1 0 $11 $2,185 $0 $1 $0 $298 $0 01l Fyo9 $290 $1,197
Response Complete 0 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) %0 $5.307 %0 5 $0 $0 %0 50| Fy10 $34 $0
High 0 RAC-1 2 Design|  © 0 0 1 o 0 %0 363 $0 % %0 $78 $0 350 [ Fy11 $0 $0
Medi 0 RAC-2
ecum 2 RAC| © 0 1 1 0 0 $39 $174 $25 $8 $34 $0 847 $665 [ FY12 $0 L2
Low 0 RAC-3 0 % po—
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 %0 %0 $0 50 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $405
Not Evaluated 0 Total $50 $7,729) $25 $9 $34 $376 $47 $715 [ FY07-Comp. MMRP $16,594
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $16,999

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Action Memorandum submitted to HQ and Army for approval in FY06.

MMRP Progress Planned for FY07-FY08: Expect approval of the Action Memorandum this FY.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CP CROFT / SC49799F492600 RAB
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 1 1 0 0 $3,131 $1,255 $0 $0 $0 $0 $0 %0 |l Fyog $0 $775
Response Complete 1 Response Complete 0 IRA | 0@ 1(2) 00) 0(0) $1433 e %0 $0 $0 $0 90| Fy10 $123 $0
High 0 RAC-1 1 Design 1 0 0 1 1 0 $78 $10 $0 $0 $0 $0 $0 $50 || FY11 $58 $2,509
Medi 0 .
edium — 2 RAC| 1 0 0 1 1 0 s3:310 | | 88,892 $0 $166 %0 $67 $0 801l FY12 s SL34
Low 9 RACS 9 $122 $1,135
Not Evaluated 1 RAC-4 0 RA-O 0 o 0 0 ! 0 %0 $0 %0 0 112 3 %6 ®[|FYis :
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 $% %0 $66 85 || FY07-Comp. IRP $8,035
Not Evaluated 0 Total $7,961 $10,157, $0 $166 $208 $671 $122 $135 || FY07-Comp. MMRP $38,903
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $46,938

IRP Progress in FY06: Work schedule in the Wedgewood subdivision for removal activities in Jan 06 were completed as schedule.

IRP Progress Planned for FY07-FY08: Continue with work in Wedgewood subdividion until all work is completed. Funding is required to complete work in this area
within next two years.

MMRP Progress in FY06: Work schedule in the Wedgewood subdivision for removal activities in Jan 06 were completed as schedule.

area within next two years.

MMRP Progress Planned for FY07-FY08: Continue with work in Wedgewood subdividion until all work is completed. Funding is required to complete work in this

‘ FORMERLY USED DEFENSE SITES - DONALDSON AFB / SC49799F494600 / C-TECH / C-EST

IRP Sites by Classification MMRP Sites by Classification [ study| 2 0 2 0 1 0 REG $8,842 $0 $373 $0 $8 $0 $0 01l Fyo9 $639 $0
Response Complete 2 Response Complete 0 IRA | 2 0(0) 0(0) 0(0) 1248 $0 $0 $0 $0 $0 $0 $0(|FY10 $3,227 $0
High 2 RAC-1 0 Design 2 0 1 0 1 0 $105 5 0 5 %0 $0 $323 $0||Fy11 $485 $0
Medium 0 RAC-2 0 rAC| 2 - 5 5 1 - 56,891 = §249 = $0 $947 || EY12 $392 $0

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 ] ’ ° ’ : ’ * | 0 il s & e 2l FYis = A
Not Required 1 RAC-5 0 LT™M| O 0 ! 0 3 g $0 $0 % $0 $330 $0 $186 %0 || FY07-Comp. IRP $13,877
Not Evaluated 0 Total $17,176 $0 $822 $0 $355 $0 $1,499 80 [[FY07-Comp. MMRP $0
Total IRP Sites 5 | Total MMRP Sites 0 FYO07-Complete $13,877

IRP Progress in FY06: Reconciled and obtained NFA status with SCDHEC on 51 UST sub-sites. Continued periodic monitoring and free product
removal at nine active sub-sites contained within UST Site 1 and Site 5. Completed Rl on AOC2 and RI/FS treatment on AOCs 1
& 3. AOC 1 Remo

IRP Progress Planned for FY07-FY08: Continue pursuing NFA reconciliation on eight remaining sub-sites with disputed status and continue periodic monitoring and
free product removal at nine active sites. Pending funding, perform additional field investigation at Site 5 T3/9. Supplemental RI

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - GEORGETOWN BMB&GN RG / SC49799F492800
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $143 $0 $143 $0 $31 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $143 $0 $143 $0 $31 $0 $0||FY07-Comp. MMRP $30,753
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $30,753
IRP Progress in FY06: MMRP Progress in FY06: SI awarded fy 06.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: S to be completed within next to years.
‘ FORMERLY USED DEFENSE SITES - SAND HILLS BMB&GN RG / SC49799F492700
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $136 $0 $19 $0 $2 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 . T © = P % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 1
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $136) $0 $19 $0 $2 $0 $0|[FY07-Comp. MMRP $10,871
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,871

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI work began in fy06 and due to be completed in fy07.

MMRP Progress Planned for FY07-FY08: SI work on schedule.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - UNION BMB&GUNRY RNG / SC49799F493000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $133 $0 $133 $0 $31 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 1 % =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $133 $0 $133 $0 $31 $0 %0 ||FY07-Comp. MMRP $10,988
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $10,988
IRP Progress in FY06: MMRP Progress in FY06: Sl contract awarded this fy.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: SI to be completed within next two years.

South Dakota

AIR FORCE - ELLSWORTH AIR FORCE BASE / SD857212464400 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification || study| 2° 1 0 0 0 0 $18,046 $0 $0 $0 $0 $0 $0 80l Evo9 $4,251 $0
Response Complete 12 Response Complete 1 RA | 30 0(0) 0(0) 0(0) 8,873 50 0 50 $0 %0 $0 30 || Fy10 $0 %0
High 0 RAC-1 0
9 Design| 1° 0 0 0 0 0 $2,814 $0 $0 $0 $0 $0 $0 $0[Fy11 $0 $0
Medium 0 RAC-2 0
RA-C| 15 0 0 0 0 0 $24,122 $0 $0 $0 $0 $0 $0 $0||FY12 $60 $0
Low 0 RAC-3 0 p =
- 1 0 7 0 0 $4,648 $0 .
Not Evaluated 0 RAC-4 0 RA-O 0 $17,435 $0 $2,199 $0 $4.242 $0 EY13
Not Required 8 RAC-5 0 LT™M| 3 0 6 0 4 g 82,451 $0 212 $0 $50 80 $56 80 || FY07-Comp. IRP $13,477
Not Evaluated 0 Total $73,741 $0 $2,411 $0 $4,292 $0 $4,704 $0||FY07-Comp. MMRP $0
Total IRP Sites 20 | Total MMRP Sites 1 Five-Year Review Completed FYO07-Complete $13,477
IRP Progress in FY06: Refer to page M-58 MMRP Progress in FY06: Refer to page M-58
IRP Progress Planned for FY07-FY08: Refer to page M-58 MMRP Progress Planned for FY07-FY08: Refer to page M-58
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - BLACK HILLS ORD DPT / SD89799F077100 RAB
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 1 0 0 FUND FUND $19,269 $931 $842 $0 $270 $0 $51 01l Eyo9 $8,430 $331
Response Complete 1 Response Complete 0 RA | 1@ 1(1) 0(0) 0(0) 3654 0 0 50 $0 $0 0|l Fy10 $145 $384
High 1 RAC-1 1 Design ] 0 0 0 1 1 $30 $0 $0 $0 $0 $0 $856 $0([FY11 $1,382 $2,000
Medium 0 RAC-2 0
RA-C| 1! 0 1 1 0 0 $6,937 | | $4,422 $0 $0 $0 $o[  ss310 $39||FY12 $1.909 p2om
Low 0 RAC-3 0 S 0%
- 0 0 0 0 1 $0 $0 145 L
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ $1.609 0 Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 2 ! 875 80 %0 $0 $0 0 $145 %0 || FY07-Comp. IRP $50,442
Not Evaluated 0 Total $26,965 $5,353 $842 $0 $1,879 $0 $6,362 $39 [FY07-Comp. MMRP $36,063
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $86,505
IRP Progress in FY06: A property-wide FS was initiated in FY06. Information from each operable unit is being summarized and options for remedial MMRP Progress in FY06: Funding was not available for further MMRP investigations in FY06.
actions are being evaluated.
IRP Progress Planned for FY07-FY08: The FS is scheduled for completion in late FY07. If remedial actions are necessary, they will be prioritized and incorporated into MMRP Progress Planned for FY07-FY08: Funding is not expected to be available for further MMRP investigations in FY07 or FY08.
the District's funding plans.
‘ FORMERLY USED DEFENSE SITES - PINE RIDGE GUNNERY RANGE / SD89799F077200 RAB
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 1 0 0 $2,395 | $9494 $51 $0 $0 $0 $0 $249 || Eyog $0 $1,369
Response Complete 0 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) %0 w7 %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 1
High 0 RAC-1 Design|  © 0 0 0 o 0 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
RAC| © 0 0 1 1 0 |FunD FUND $0 | | 811,789 0| $2358 $58 $1,329 $0 $0 || FY12 $0 =
Low 1 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o [Rao 0 ¥ | ¥ - b = Fyis
Not Required 0 RAC5 0 LT™M| O 0 0 g 1 L $0 $0 %0 %0 s77 %0 $0 % || FYo7-comp. IRP $157
Not Evaluated 0 Total $2,395 $21,606 $51 $2,358 $135 $1,329 $0 $249 [ FY07-Comp. MMRP $202,072
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $202,229

IRP Progress in FY06: The RI/FS activities were completed in FY06. The only significant HTW concerns are associated with drums, believed to contain

only uncontaminated soil. A contract has been awarded for the testing, removal and disposal of these drums.

IRP Progress Planned for FY07-FY08: Removal of the drums will be completed in FY07. A report summarizing the results of all HTW work performed will be prepared

in FY07. No further investigation or remedial work is anticipated. Project closeout is planned for FY08.

MMRP Progress in FY06: A TERO agreement that is acceptable to all parties was signed. Removal of ordnance and scrap continued through FY06.

MMRP Progress Planned for FY07-FY08: Removal of ordnance and scrap will continue for many years, using the approach of clearing the higher priority areas first.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs

Fiscal Year 2006 Annual Report to Congress

N-6-220

RESTORATION
Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000 Obligated ($000 Planned ($000 Estimate ($000 Estimated Costs ($000
Ph g
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - RAPID CITY AIR TO GROUND GUNNERY RGE / SD89799F085200
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $0 $0 $0 $0 $0 $0 $0 EY09 $0 $159
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 1 RAO| © 0 0 o 0 ’ %0 % %0 % 80 0 $0 )| FY13
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $10,125
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,125

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities took place in FY06.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY08. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

‘ FORMERLY USED DEFENSE SITES - RAPID CITY SMALL ARMS RGE AX / SD89799F079400

IRP Sites by Classification MMRP Sites by Classification Study| © 0 1 0 0 1 $229 $0 $0 $0 $0 $0 $0) $87 | Eyog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 1 RAC-1 g Design|  © 0 0 0 1 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $0
Medium - RAC2 _ RAC| © 0 0 0 1 1 $0 $0 $0 $0 %0 0 %0 $01| FY12 i 9

Low 0 RAC-3 1
Not Evaluated 0 RAC-4 ] ’ ° ’ 0 ’ * | 0 il % & ® 2l FYis > A
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 ! ! $0 $0 %0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $1,170
Not Evaluated 0 Total $229 $0| $0 $0 $0 $0 $0 $87 (| FY07-Comp. MMRP $9,437
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $10,607

IRP Progress in FY06: No IRP activities are underway in FY06.

IRP Progress Planned for FY07-FY08: No IRP activities are scheduled for FY07 or FY08.

MMRP Progress in FY06: No MMRP activities took place in FY06.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY08. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
Tennessee
ARMY - MILAN ARMY AMMUNITION PLANT / TN421382058200 RAB NPL
IRP Sites by Classification MMRP Sites by Classification Study| %7 1 3 2 0 0 $36,295 $287 $29 $0 $0 $0 $0 01l EY09 $1,507 $1,857
Response Complete 35 Response Complete 1 IRA | 00 0(0) 1(2) 0(0) $13.680 $0 $0 $0 $0 $0 $0 $0([Fy10 $3,534 $0
i - 0
High 3 RAC-1 Design| 15 0 1 0 0 % $6,743 $0 $0 $0 $0 $0 $0 $0)[FY11 $3,434 $0
Medium 1 RAC-2 0
RA-C| 16 0 2 0 1 2 $56,242 $0 $0 $0 $1 $0 $0 $0|| FY12 $3510 U
Low 0 RAC-3 2 250 =~
- 13 0 3 0 0 $1,454 $0 5
Not Evaluated o RAC-4 0 RA-O 1 $39,401 $0 $8,966 $0 $2,571 $0 FY13
Not Required 1 RACS 0 LT™M| 3 0 1 0 4 Z $1,490 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $47,723
Not Evaluated 0 Total $153,860 $287| $8,995 $0 $2,572 $0 $1,454 $0||FY07-Comp. MMRP $10,716
Total IRP Sites 40 | Total MMRP Sites 8 Five-Year Review Completed FYO07-Complete $58,439
IRP Progress in FY06: Refer to page M-130 MMRP Progress in FY06: Refer to page M-130
IRP Progress Planned for FY07-FY08: Refer to page M-130 MMRP Progress Planned for FY07-FY08: Refer to page M-130
‘ ARMY - VOLUNTEER ARMY AMMUNITION PLANT / TN421382093300 / C-TECH / C-EST RAB
IRP Sites by Classification | MMRP Sites by Classification | styqy| 16 2 5 0 0 0 [rec $31,338 $0 $2,008 $0 $0 $0 $0 $0 [ Fyog $4,980 $0
Response Complete 1 Response Complete 2 IRA | 20 0(0) 0(0) 0(0) REG $4,825 $0 $0 $0 $0 $0 $0 80| Fy10 $302 $0
i x 0
High 4 RAC-1 Design| ® 0 1 0 3 0 |RreG $3.253 $0 $0 $0 $208 $0 $97 $0||Fy11 $289 $0
Medium 4 RAC-2 0
RAC| 2 0 5 0 3 0 [res $16,034 50 $14,874 50 $6,989 so|  s3e0 0| Fy12 $326 $0
Low 2 RAC-3 0 po pon
- 0 0 0 0 0 $153 $0
Not Evaluated o RAC-4 0 RA-O 3 $0 $0 $0 $0 $190 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 3 0 50 %0 %0 %0 $208 $0 s1 89 || FY07-Comp. IRP $22,191
Not Evaluated 0 Total $55,450 $0 $16,882 $0 $7,595 $0 $4,053 80 [[FY07-Comp. MMRP $0
Total IRP Sites 21 | Total MMRP Sites 2 FYO07-Complete $22,191
IRP Progress in FY06: Completed cleanup of CFI Area soils. Continued implemation of work to be performed under EPA RCRA order. Completed an MMRP Progress in FY06: No activities funded.
ICM at VAAP-31 and finalized the CMS for VAAP-20. Completed studies on several other sites )
IRP Progress Planned for FY07-FY08: Complete cleanup of Misc. Disposal Areas and implement PBC for TNT Valley and E. Acid soils, and WWII Landfill and MMRP Progress Planned for FY07-FY08: No activities funded.
CDDA . Continue study for natural attenuation of ground water. Grant CERCLA Covenants for selected FOSET properties.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - ARNOLD AIR FORCE BASE / TN457172404400 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ stygy| 24 0 2 3 0 0 $40,786 $205 $895 $132 $444 $0 $110 $914 1| Evog $8,387 $0
Response Complete 17 Response Complete 0 IRA | 13(26) | [0(0) 4(4) 0(0) $34,019 $0 $1,907 $0 $1,829 $8,532 80| Fy10 $2,886 $0
High 1 RAC-1 0 Design|  © 0 0 0 o 2 $2960 % 0 %0 %0 $0 $0 $0||Fy11 $2,731 $2,273
Medi 3 RAC-2
e 2 RA-C| © 0 0 0 0 2 $7,659 $0 $0 $0 $0 $0 $0 $0(|FY12 $2022 S
Low 3 RAC-3 3 $1,591 $7,339
- 0 0 1 0 0 $818 $0 . -
Not Evaluated o RAC-4 0 RA-O 6 $1,592 $0 $390 $0 $719 $0 FY13
Not Required 2 RAC-5 0 LT™M| © 0 6 0 6 8 $888 $0 $26 $0 $46 80 $14 80 || FY07-Comp. IRP $46,377
Not Evaluated 0 Total $87,004 $205 $3,218 $132 $3,038 $0 $9,474 $914 || FY07-Comp. MMRP $16,281
Total IRP Sites 26 | Total MMRP Sites 3 Five-Year Review Planned for Future FYO07-Complete $62,658
IRP Progress in FY06: Refer to page M-23 MMRP Progress in FY06: Refer to page M-23
IRP Progress Planned for FY07-FY08: Refer to page M-23 MMRP Progress Planned for FY07-FY08: Refer to page M-23
‘ DEFENSE LOGISTICS AGENCY - DDMT MEMPHIS / TN497152057000 / C-TECH / C-REG / C-EST RAB BRAC 1995 NPL
IRP Sites by Classification MMRP Sites by Classification [ stygy| 116 0 0 0 0 0 $11,212 $0 $0 $0 $0 $0 $0 01l Fyo9 $1,814 $0
Response Complete 110 Response Complete 0 IRA | 1600 | 000) 5(5) 0(0) $8.522 % %0 5 $0 $0 %0 50| Fy10 $210 $0
High 2 RAC-1 0 Design|  © 0 5 0 0 0 TECH 11,158 $0 $507 $0 s621 $0 $0 $0([Ev11 $1,621 $0
- 3 g
Medium S 0 RA-C| 5 0 0 0 6 0 $17,144 $0 $2,056 86| - s2740 sof 91386 $0((FY12 SLaot i
Low 1 RAC-3 0 sL720 pon
- 0 0 0 0 0 $480 $0 .
Not Evaluated o RAC-4 0 RA-O 6 $3,979 $0 $1,338 $0 $745 $0 FY13
Not Required 0 RAC-5 0 LT™M| ! 0 0 0 27 g $0 $0 % $0 s24 $0 $704 %0 || FY07-Comp. IRP $25,317
Not Evaluated 0 Total $52,015 $0 $3,901 $0 $4,130 $0 $2,570 80 (|[FY07-Comp. MMRP $0
Total IRP Sites 116 | Total MMRP Sites 0 FYO07-Complete $25,317

IRP Progress in FY06: Refer to page M-45

IRP Progress Planned for FY07-FY08: Refer to page M-45

MMRP Progress in FY06: Refer to page M-45

MMRP Progress Planned for FY07-FY08: Refer to page M-45

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - SEWART AFB / TN49799F353200
IRP Sites by Classification MMRP Sites by Classification Study| * 1 1 0 0 1 $1,977 $0 $13 $0 $30 $0 $20 01l Eyo9 $1,232 $0
Response Complete 4 Response Complete 1 RA | 1@ 0(0) 0(0) 0(0) $49 $0 $0 $0 $0 $0 80| Fy10 $1,034 $110
High 1 RAC-1 0 Design| 3 0 1 0 o 1 $330 % 0 %0 %0 $0 $233 $0||Fy11 $770 $0
Medil 0 ¥
edium RAC2 0 RA-C| 3 1 0 0 1 1 $1,083 3 $0 $0 $0 $0 $907 $0|FY12 suis B
Low 0 RAC-3 0 popyn =
- 0 0 0 0 0 $26 $0 .
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 2 80 %0 %0 %0 %0 i %0 % || FY07-Comp. IRP $9,329
Not Evaluated 1 Total $3,448 $3 $13 $0 $30 $5 $1,186 $0||FY07-Comp. MMRP $10,695
Total IRP Sites 5 | Total MMRP Sites 2 FY07-Complete $20,024
IRP Progress in FY06: Completion of additional investigation required by the State regulators. MMRP Progress in FY06: No activities funded
IRP Progress Planned for FY07-FY08: Complete feasibility study, proposed plan and record of decision. MMRP Progress Planned for FY07-FY08: No activities funded
‘ FORMERLY USED DEFENSE SITES - SPENCER ARTILLERY RANGE / TN49799F352200
IRP Sites by Classification MMRP Sites by Classification [ study| © 0 0 1 0 0 $0 $1,321 $0 $40 $0 $1,109 $0 $826 || =09 $0 $100
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 1 Design] 0 - 5 3 . 3 © = P % % %0 50 0| Fy11 $0 $0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o [Rao 0 %0 %0 $0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $1,321] $0 $40 $0 $1,109 $0 $826 [ FY07-Comp. MMRP $37,743
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $37,743

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Draft EE/CA has been prepared and submitted for review.

MMRP Progress Planned for FY07-FY08: EE/CA should be approved and some LUCs implemented.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - TULLA BMBG & GUNRY RGE / TN49799F352800
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $1 $0 $0 $0 $168 $0 $28 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 X
edium RAC-2 ! RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $1 $0 $0 $0 $168 $0 $28 ||FY07-Comp. MMRP $11,960
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $11,960
IRP Progress in FY06: MMRP Progress in FY06: No activities funded
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: MMRP Sl scheduled for FY-07.

Texas

ARMY - FORT BLISS / TX621372010100 RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification Study 81 2 0 3 0 0 FUND $5,561 $177 $0 $9 $0 $0 $0 $0 EY09 $0 $340
Response Complete 81 Response Complete 2 IRA | 00) 1(1) 0(0) 0(0) FUND $640 $186 0 $0 $0 $0 $0 80| Fy10 $0 $3,232
i - 0
High 0 RACT Design| %2 0 0 0 0 3 FUND $2,562 $0 $0 $0 $0 $0 $0 $0flFY11 $0 &
Medium 0 RAC-2 2
RA-C| 36 0 0 0 0 3 REG $10,440 $0 $0 $0 $0 $0 $0 $0(|FY12 80 =
Low 0 RAC-3 0 . e
- 3 0 0 0 0 $0 $0 0 4,87
Not Evaluated 0 RAC-4 1 | RA©C 0 1% = ® i % = Fyis
Not Required 0 RAC-5 0 LT™M| 2 0 3 Y 0 g $379 $0 $220 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $19,780 $363 $220 $9 $0 $0 $0 $0 [FY07-Comp. MMRP $408,666
Total IRP Sites 81 | Total MMRP Sites 5 Five-Year Review Completed and Planned for Future FYO07-Complete $408,666
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: Site Inspection (SI) is underway except for those sites designated for future transition to the FUDS MR program.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: SI to be completed in FY07.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ [ |IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - FORT SAM HOUSTON / TX621162042900 / C-EST BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification Study| 28 0 0 26 0 0 $1,489 $442 $0 $26 30 $0 $0 01l Eyo9 $239 $0
Response Complete 23 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $122 $0
High 0 RAC-1 2 Design| 0 0 0 0 23 $3,026 $0 $0 $0 $0 $0 $0 $0 (| FY11 $125 $27,051
Medi 0 RAC-2 4
bl RA-C| 12 0 0 0 0 2% $3,388 $0 $154 $0 $0 $0 $0 $0 || FY12 $62 5
Low 0 RAC-3 2 poys =
- 1 0 3 0 5 $203 $0
Not Evaluated 0 RAC-4 2 RA-O 0 % % % % 8452 0 Fvis
Not Required 3 RAC-5 w  [|[LT™M] ° 0 0 0 8 10 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $1,830
Not Evaluated 0 Total $7,903 $442 $154 $26 $452 $0 $203 $0||FY07-Comp. MMRP $62,616
Total IRP Sites 26 | Total MMRP Sites 26 FYO07-Complete $64,446
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: Sl to startin FY 2006
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: SI to be completed in FY 2008
‘ ARMY - LONGHORN ARMY AMMUNITION PLANT / TX621382052900 / C-TECH / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 39 0 9 3 0 0 $45,270 $1,296 $74 $93 $0 $0 $0 01l Fyo9 $797 $0
Response Complete 37 Response Complete 0 IRA | 2 0(0) 3(3) 0(0) $9,831 $0 $0 $0 $0 $0 $0 $0(|FY10 $614 $0
High ! A 0 Design| 2 0 8 0 0 3 3865 $0 $0 $0 $0 $0 $0 987 | FY11 $681 &
Medi 2 RAC-2 0
= RAC| ! 0 9 0 0 3 $40,078 $0 $10,929 0 $0 $0 so| 8347 || FY12 $571 $177
Low 1 RAC-3 1 prusy =
- 0 0 10 0 0 $1,300 $0
Not Evaluated 0 RAC-4 1 ||Rao 0 sz00 _ ikl i & Fris
Not Required 1 RAC-5 0 LT™M| O 0 0 0 5 8 $50 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $15,182
Not Evaluated 1 Total $98,155 $1,206 $11,080 $93 $21 S $1,30 $3434| FY07-Comp. MMRP $4,404
Total IRP Sites 48 | Total MMRP Sites 3 Five-Year Review Completed and Planned for Future FY07-Complete $19,588

IRP Progress in FY06: Refer to page M-116

IRP Progress Planned for FY07-FY08: Refer to page M-116

MMRP Progress in FY06: Refer to page M-116

MMRP Progress Planned for FY07-FY08: Refer to page M-116

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - RED RIVER ARMY DEPOT / TX621382073800 / C-TECH / C-EST RAB BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification || study| ©° 3 7 7 0 0 $13,768 $375 $0 $5 $0 $0 $0 $9.932 || Evog $661 $0
Response Complete 61 Response Complete 3 IRA | 1618) | [0(0) 0(0) 0(0) $9.750 0 0 50 $0 $0 $0 0|l Fy10 $481 $0
i E 1
High ! RAC Design|  © 0 3 0 0 7 $1277 $0 $0 $0 $0 $0 $0 $0(FY11 $466 &
Medi 4 -
edium — 4 RAC| 8 0 15 0 0 7 $17,237 $0 $91 $0 $101 50 $0 801l FY12 $423 sreey
Low ! RACS 2 $451 $1,930
- 0 0 11 0 0 $636 $0 g
Not Evaluated 0 RAC-4 0 RA-O 2 519 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 o |LL™] ° o : ’ 12 ! $3,030 %0 s24 o $86 i 7 $0|| FY07-Comp. IRP $13,353
Not Evaluated 0 Total $45,081 $375 $315 $5 $187 $0 $723 $9.932 || FY07-Comp. MMRP $32,075
Total IRP Sites 76 | Total MMRP Sites 10 FY07-Complete $45,428
IRP Progress in FY06: Refer to page M-170 MMRP Progress in FY06: Refer to page M-170
IRP Progress Planned for FY07-FY08: Refer to page M-170 MMRP Progress Planned for FY07-FY08: Refer to page M-170
‘ NAVY - DALLAS NWIRP / TX617002277000 / C-REG RAB
IRP Sites by Classification MMRP Sites by Classification [ study| 23 0 0 0 0 0 $12,244 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 18 Response Complete 0 RA | 1@ 0(0) 1) 0(0) $6.537 % %0 5 $0 $0 %0 50| Fy10 $797 $0
High 5 RAC-1 0 Design 1 0 0 0 0 0 FUND 5372 $0 $0 $0 0 $0 $0 $0([Ev11 $2,129 $0
Medi 0 RAC-2
=7 - RAC| © v 4 0 1 0 [FunD $8,479 $0 $8,267 $0 $5,926 $0 $718 s0||FY12 $929 $0
Low 0 RAC-3 0 pop pon
. 0 0 0 0 0 $0 $0 .
Not Evaluated o RAC-4 0 RA-O 2 $83 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $29,359
Not Evaluated 0 Total $27,715 $0 $8,267 $0 $5,926 $0 $718 80 [[FY07-Comp. MMRP $0
Total IRP Sites 23 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $29,359

submitted.

permit.

IRP Progress in FY06: Negs w/Vought ended; pursuing GSA sale. YR 3 of O&M KT awarded for continued op of 3 stabilization systems for property
line containment. Soil Remedy implementation awarded. Received approval to purchase Cottonwood Bay. ACE permit

MMRP Progress in FY06: No Identified MMRP Sites.

IRP Progress Planned for FY07-FY08: Remediate soil via excavation and offsite disposal of approx. 40K cy. Prepare sitewide GW RAP for regulatory approval. Collect MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
round of GW sampling to provide current info. Collect addl Geotech & Precon surveys. Purchase CB & prepare RAP & 404

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - MCGREGOR NWIRP / TX617002470800 RAB
IRP Sites by Classification MMRP Sites by Classification || study| 1° 0 0 0 0 0 $13,303 $0 $0 $0 $0 $0 $0 %0 |l Fvog $1,107 $0
Response Complete 14 Response Complete 0 IRA | 3@ 0(0) 0(0) 0(0) FUND $25,581 $0 $0 $0 $0 $0 80| Fy10 $1,107 $0
i r 0
High 0 RAC-1 Design 2 0 0 0 0 0 0 50 $0 50 0 $0 $0 $0 ([ Ey11 $1,107 $0
Medium 0 RAC-2 0
RA-C[ 4 0 0 0 0 0 FUND $2,322 $0 $0 $0 $0 $0 $0 $0 || FY12 $1,107 $0
Low 0 RAC-3 0 S =
- 0 0 5 0 0 $1,115 $0 1,107
Not Evaluated 0 RAC-4 0 RA-O 0 $3,718 $0 $1,811 $0 $1,644 $0 EY13
Not Required 5 RAC-5 0 LT™M| © 0 0 0 0 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $16,020
Not Evaluated 0 Total $44,924 $0 $1,811 $0 $1,644 $0 $1,115 $0||FY07-Comp. MMRP $0
Total IRP Sites 19 | Total MMRP Sites 0 FYO07-Complete $16,020
IRP Progress in FY06: Submitt Area E, R and T RAPs.Construct final Area D, E, F and M groundwater remedies. Complete Area D soil remediation MMRP Progress in FY06: No Identified MMRP Sites.
and cap Area E landfill. Demonstrate OPS for all remedies. Transfer all remaining property (3,700 acres) to the City of
McGregor.
IRP Progress Planned for FY07-FY08: Continue running Area M treatment system. Transfer property. Continue LTM. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ AIR FORCE - AIR FORCE PLANT 4/ TX657172460500 / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ siygy| 30 0 0 0 0 0 $13,491 $0 $0 $0 $0 $0 $0 01l Fyo9 $1,489 $0
Response Complete 28 Response Complete 0 IRA | 412 | [ o© 0(0) 0(0) $10,366 $0 $0 $0 $0 $0 $0 80| Fy10 $1,414 $0
i - 0
High 0 RAC-1 Design| 2 0 0 0 o 0 $8.233 % $0 50 %0 $0 $0 $0([Ev11 $1,686 $0
Medium 0 RAC-2 0
RA-C| 3 0 0 0 0 0 $13946 $0 $0 $0 $0 $0 $0 s0|| FY12 $1481 $0
Low 0 RAC-3 0 popes %
- 1 0 2 0 0 $1,489 $0 .
Not Evaluated o RAC-4 0 RA-O 0 $17,410 $0 $1,399 $0 $1,667 $0 FY13
Not Required 2 RAC-5 0 LT™M| ° 0 ! 0 2 0 $2,05 %0 $10 %0 $20 $0 $10 89 || FY07-Comp. IRP $11,910
Not Evaluated 0 Total $65,501 $0 $1,409 $0 $1,687 $0 $1,499 $0||FY07-Comp. MMRP $0
Total IRP Sites 30 | Total MMRP Sites 0 Five-Year Review Completed FY07-Complete $11,910

IRP Progress in FY06: Refer to page M-12

IRP Progress Planned for FY07-FY08: Refer to page M-12

MMRP Progress in FY06: Refer to page M-12

MMRP Progress Planned for FY07-FY08: Refer to page M-12

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - KELLY AFB / TX657172433300/ C-TECH / C-EST RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification [ study| 3% 0 0 2 0 0 $61,887 $0 $0 $0 $0 $0 $0 %0 |l Fvog $5,971 $0
Response Complete 24 Response Complete 0 IRA | 20224 | [0 0(0) 0(0) $60,188 0 $2,563 50 $0 $0 0|l Fy10 $6,104 $0
High 0 RAC-1 0 Design| 10 0 0 0 0 0 $37,178 $0 $0 $0 $0 $0 $0 $0||Fy11 $9,347 $0
Medi 0 RAC-2
il _ RA-C| 11 0 0 0 0 0 $38,709 $0 $0 $0 $0 $0 $0 $0 ([ FY12 $10,852 $0
Low 0 RAC-3 0 Py =
- 1 0 11 0 0 $7,515 $0 g
Not Evaluated o RAC-4 0 RA-O 0 $47,453 $0 $5,203 $0 $9,880 $0 FY13
Not Required 1 RAC-5 0 LT™M| © 0 v 0 1 g $7.952 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $79,760
Not Evaluated 2 Total $253,367 $0 $7,856 $0 $9,880 $0 $7,515 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 35 | Total MMRP Sites 2 Five-Year Review Completed and Planned for Future FYO07-Complete $79,760
IRP Progress in FY06: Refer to page M-107 MMRP Progress in FY06: Refer to page M-107
IRP Progress Planned for FY07-FY08: Refer to page M-107 MMRP Progress Planned for FY07-FY08: Refer to page M-107
‘ AIR FORCE - LACKLAND AIR FORCE BASE / TX657152412900 / C-EST RAB BRAC 2005 Rea“gnment
IRP Sites by Classification MMRP Sites by Classification Study 38 4 37 12 0 0 REG $15,111 $364 $3,697 $0 $4,845 $0 $0 $1,680 EY09 $8,895 $1,622
Response Complete 32 Response Complete 4 IRA | 66) 0(0) 5(8) 0(0) $7.876 $0 $738 $0 $427 $0 $0 $0 (| Fy10 $8,147 $0
High 4 RAC-1 0 Design|  © 0 15 0 19 7 REG $3.463 $0 $0 $0 $870 $0 $0 $0([Ev11 $7,369 $11,276
i 22 x
Medium S 2 RA-C| 14 0 17 0 19 70 [recH $38,710 $0 %0 0| 810889 sof 97709 80| FY12 S10851 i
Low 15 RAC-3 5 3,008 P
- 1 0 0 0 0 $1,135 $0 4 .
Not Evaluated 1 RAC-4 1 RA-O 19 $231 $0 $0 $0 $1,471 $0 FY13
Not Required 1 RAC-5 6 LT™M| ¢ 0 3 0 % 8 $2,624 $0 9886 $0 $152 $0 $101 %0 || FY07-Comp. IRP $126,989
Not Evaluated 0 Total $68,015 $364 $5,321 $0 $18,663 $0 $8,945 $1680 || FY07-Comp. MMRP $22,140
Total IRP Sites 75 | Total MMRP Sites 16 Five-Year Review Planned for Future FY07-Complete $149,129

IRP Progress Planned for FY07-FY08:

$7M dollars to AF from not implementing RA-C, RA-O, & LTM

Awarded contract for Zone 1 sites ($152 M) & 4 RAD sites ($5.1M)

Address groundwater on a facilitywide basis than site-by-site basis.
Closure of 0T012, RW015/17/18/19/20/33..

IRP Progress in FY06: Completion of RA-C for ERP Sites LF028 & LF029. Received NFA for "HIGH" risk site, SS032, resulting in total saving of >

Ris at AT030, LF031, LF036, LF037, LF039, LF040, LF044, LF046, LF047, LF048, & SA038.

RAs & LTM @Zone 1 Sites, LF021, LF028,& LF029.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - REESE AFB / TX657152409100 RAB BRAC 1995
IRP Sites by Classification MMRP Sites by Classification [ study| 8 0 0 3 0 0 $13,711 $0 $0 $0 30 $0 $0 01l Eyo9 $0 $0
Response Complete 14 Response Complete 0 IRA | 2204 | 0@ 0(0) 0(0) $17.926 0 0 50 $0 $0 0|l Fy10 $0 $0
i E 0
High 0 RAC Design|  © 0 0 0 0 0 $1185 $0 $0 $0 $0 $0 $0 $0(FY11 21 &
Medi 0 RAC-2 0
el RA-C| © 0 0 0 0 0 $29,640 $0 $0 $0 $0 $0 $0 $0||FY12 $203 $0
Low 0 RAC-3 0 200 =
- 0 0 4 0 0 $6,998 $0
Not Evaluated 0 RAC-4 0 RA-O 0 $47,734 $0 $8,000 $0 $7,300 $0 EY13
Not Required 4 RAC-5 0 Lm| © o 2 ’ ! ’ $4.495 $0 ¥ - 80 i %0 80| FY07-Comp. IRP $18,808
Not Evaluated 3 Total $114,691 $0 $8,000 $0 $7,300 $0 $6,998 $0||FY07-Comp. MMRP $0
Total IRP Sites 18 | Total MMRP Sites 3 Five-Year Review Completed and Planned for Future FYO07-Complete $18,808
IRP Progress in FY06: Refer to page M-172 MMRP Progress in FY06: Refer to page M-172
IRP Progress Planned for FYO07-FY08: Refer to page M-172 MMRP Progress Planned for FY07-FY08: Refer to page M-172
‘ FORMERLY USED DEFENSE SITES - ABILENE BOMBING GUN RANGE / TX69799F649200
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $162 $0 $162 $0 $23 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 5 . T o = P = % %0 %0 90| Fy11 $0 0
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $162 $0 $162 $0 $23 $0 $0||FY07-Comp. MMRP $11,061
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,061

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: SI Contract awarded.

MMRP Progress Planned for FY07-FY08: Complete S in FY07

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - AMARILLO AIR FORCE BASE / TX69799F649900
IRP Sites by Classification MMRP Sites by Classification Study| * 0 0 0 1 1 $5,248 $0 $130 $0 30 $168 $0 St Eyo9 $1,518 $0
Response Complete 1 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 437 0 0 50 $0 $0 $0 0|l Fy10 $741 $0
i = 0
High ° RACGH Design| 2 0 1 0 0 1 $106 $0 $0 $0 $167 $0 $0 $0(lFY11 $1,050 $0
Medium 0 RAC-2 0
RA-C| ! 0 3 0 1 1 $4.371 $0 $1,078 $0 $773 $0| 51308 $0 || FY12 $706 5
Low 1 RAC-3 1 p =
- 0 0 0 0 0 $0 $0 166
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 3 RAC-5 0 LTM| 0 0 0 0 3 g $0 $0 %0 $0 $0 $0 $0 80 || FY07-Comp. IRP $9,164
Not Evaluated 0 Total $10,162 $0 $1,208 $0 $940 $168 $1,308 81 ([FY07-Comp. MMRP $13,838
Total IRP Sites 5 | Total MMRP Sites 1 FY07-Complete $23,002
IRP Progress in FY06: Continued monitoring and reporting on groundwater conditions at the landfills. MMRP Progress in FY06: Request for Proposal for MMRP SI in FY06. Evaluated proposals.
Prepared Affected Property Assessment Report (APAR) and Remedial Action Plan (RAP) for small arms firing range.
Completed APAR for landfills.
IRP Progress Planned for FY07-FY08: Send APARs and RAP to TCEQ for approval. MMRP Progress Planned for FY07-FY08: Right-of-entry for SI. Award MMRP SI.
Conduct Sl technical project planning (TPP) meeting. Finalize TPP memo.
Prepare proposed plan, community relations plan, and meeting to present proposed plan. Followed by Decision Docuemnt, and Prepare SI workplans based on TPP memo.
remedial action. Conduct Sl fieldwork. Prepare draft Sl report, and circulate for comments.
Finalize SI report.
Resnlve PRP issiies for landfills
‘ FORMERLY USED DEFENSE SITES - ATLAS MISSILE NO.7 (K060K0407) / TX69799F648800 / C-EST
IRP Sites by Classification MMRP Sites by Classification Study 2 0 1 0 0 0 TECH $2,201 $0 $84 $0 $62 $0 $102] $0 EY09 $102 $0
Response Complete 2 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $102 $0
i x 0
High 0 RAC-1 Design|  © 0 0 0 1 0 %0 % $0 50 %0 $0 $0 $0([Ev11 $369 $0
Medium 1 RAC-2 0
RA-C| 1 0 0 0 1 0 $999 %0 $0 50 $0 $0 $0([FY12 849 =
Low 0 RAC-3 0 o0 pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO 0 * | * ] % | Fyis
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 ! 0 $0 $0 %0 - $221 0 $0 $0|| FY07-Comp. IRP $10,141
Not Evaluated 0 Total $3,200 $0 $84 $0 $283 $0 $102 80 [[FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 FYO07-Complete $10,141

IRP Progress in FY06: Attempt to resolve SWT Counsel “stop work" directive by elevating to HQ.

Conducted and reported to State regulators on quarterly groundwater sampling events.

Met with owner to inform of elevated contaminants in the groundwater.

Continue quarterly monitoring.

IRP Progress Planned for FY07-FY08: Resolve District Counsel directive to "stop work" at Division level.

Attempt to obtain entry to neighboring property to complete RI/FS.

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP BARKELEY (FORT BARKLEY) / TX69799F644200
IRP Sites by Classification MMRP Sites by Classification Study| 2 1 0 1 0 0 $13 $237 $0 $179 30 $23 $0 01l Eyo9 $0 $0
Response Complete 2 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
i = 1
High S — Design| 2 v 0 v 0 4 $12 $0 $0 $0 $0 # $0 01 FY11 %0 ]
Medi 0 RAC-2
edium 0 rac| 2 0 0 0 0 2 $19 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 2 $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $16
Not Evaluated 1 Total $44 $237 $0 $179 $0 $23 $0 80 [[FY07-Comp. MMRP $59,797
Total IRP Sites 2 Total MMRP Sites 2 FYO07-Complete $59,813
IRP Progress in FY06: No activities funded MMRP Progress in FY06: Sl contract awarded.
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: Complete S in FY07
‘ FORMERLY USED DEFENSE SITES - CAMP BOWIE / TX69799F644400
IRP Sites by Classification MMRP Sites by Classification Study 2 0 1 1 0 0 REG REG $867 $2,755 $8 $75 $30 $63 $0 $0 EYO09 $0 $0
Response Complete 2 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) %0 s88 %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 1
High 1 RAC-1 Design 1 0 0 0 1 1 30 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medi 0 RAC-2 0
edium rRac| 1 0 0 0 1 1 43 $0 %0 50 % = $0 90| Fyi2 ¥ %
Low 0 RAC-3 0 po pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 2 ! $0 $0 %0 $0 $0 $0 $0 80 [ FY07-Comp. IRP $1,943
Not Evaluated 0 Total $940 $2,843 $8 $75 $30 $63 $0 $0||FY07-Comp. MMRP $76,039
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $77,982

IRP Progress in FY06: Regulatory issue on FBS CERCLA authority at landfills

IRP Progress Planned for FY07-FY08: Engage support of legal counsel. Complete RI/FS in 2007

MMRP Progress in FY06: Draft EE/CA Report generated.

MMRP Progress Planned for FY07-FY08: Complete EE/CA in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs

Fiscal Year 2006 Annual Report to Congress

N-6-232

RESTORATION

Installation Restoration Program and
Military Munitions Response Program Status Tables




Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP FANNIN / TX69799F648600
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 0 0 $13 $1,612 $0 $45 30 $109 $0 $51 Y09 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
i E 1
High 0 RACT Desigf 1 |0 | © 0 0 1 sie %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 0 RAC-2
edium 0 rac| 1 0 0 0 0 1 s18 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $33
Not Evaluated 0 Total $49 $1,612) $0 $45 $0 $109 $0 $5 ||FY07-Comp. MMRP $15,678
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $15,711
IRP Progress in FY06: No activities funded MMRP Progress in FY06: EE/CA underway.
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: Complete EE/CA in FY07-FY08
‘ FORMERLY USED DEFENSE SITES - CAMP HOWZE (FELDERHOFF) / TX69799F644700
IRP Sites by Classification MMRP Sites by Classification Study| 0 1 1 0 0 $420 $1,774 $11 %0 $25 $0 $10 $0 [ Fvog $0 $1,600
Response Complete 1 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) 30 % %0 5 $0 $0 %0 50| Fy10 $0 $1,600
High 0 RAC-1 1 Design] L - 5 3 1 T - = 5 % % %0 50 0| Fy11 $0 $1,600
Medi 1 RAC-2 0
ecum RA-C| 1 0 0 1 1 0 $0 | | $17,610 $0 $1,969 $0 $1,085 $0 $1,600 ([ FY12 $0 S
Low 0 RAC-3 0 570 P
. 0 0 0 0 0 $0 $0 S
Not Evaluated 0 RAC-4 o | Ra° ! 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 ! ! 1 1 $4 $1 $0 $0 $0 $0 %0 80 || FY07-Comp. IRP $1,856
Not Evaluated 0 Total $479 $19,385 $11 $1,969 $25 $1,085 $10 $1600 || FY07-Comp. MMRP $119,942
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $121,798

IRP Progress in FY06: Regulatory issue IBS CERCLA authority on landfills

IRP Progress Planned for FY07-FY08: Engage legal consel and resolve. Completed RI/FS by Fy2008

MMRP Progress in FY06: Continued on-going removal action.

MMRP Progress Planned for FY07-FY08: Continue removal work. Award PBC for removal actions in FY08 and beyond.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP HULEN (PALACIOS IND. CO.) / TX69799F644800
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 0 0 1 $13 $0 $0 $0 30 $0 $0 $255 || Evog $0 $0
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
i E 1
High 0 RAC-1 Design| ! 0 0 0 0 1 $15 $0 $0 $0 $0 $0 $0 $0|| Fy11 $0 $0
Medi 0 RAC-2 0
edium rac| 1 0 0 0 0 1 $331 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 1 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $33
Not Evaluated 0 Total $359 $0 $0 $0 $0 $0 $0 $255 || FY07-Comp. MMRP $26,662
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $26,695
IRP Progress in FY06: No activities funded MMRP Progress in FY06: No work performed in FY06
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: MMRP Si scheduled in FY2008
‘ FORMERLY USED DEFENSE SITES - CAMP MAXEY / TX69799F668600
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 0 1 0 0 $0 $1,586 $0 $0 $0 $0 $0 $0 ([l Evog $0 $1,500
Response Complete 1 Response Complete 0 IRA | 0@ 1(1) 0(0) 0(0) 30 % %0 5 $0 $0 %0 50| Fy10 $0 $1,500
High 0 RAC-1 1 Design| 0 0 0 o 1 17 5 0 5 %0 $0 $0 $0([Ev11 $0 $1,500
- o g
Medium RAC-2 0 rAc| 1 - o - ) - %0 T 50 ] $0 $1,500 $0 $1,500 || FY12 $0 $1,500
Low 0 RAC-3 0 % P
. 0 0 0 0 0 $0 $0 \
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 $0 50 $0 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 1 1 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $66
Not Evaluated 0 Total $47 $7,378 $0 $1,335 $0 $1,500 $0 $1500 || FY07-Comp. MMRP $113,365
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $113,431

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Performed removal action. Awarded PBC for additonal work.

MMRP Progress Planned for FY07-FY08: Conduct PBC-based removal action in FY07-FY08

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CAMP SWIFT / TX69799F668500
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 0 1 0 0 $13 $2,628 $0 $509 30 $1,189 $0 60 | £y 09 $0 $0
Response Complete 2 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) 0 434 0 50 $0 $0 $0 0|l Fy10 $0 $490
High 0 RAC-1 1 Design 2 0 0 0 o 1 $168 % 0 %0 %0 $0 $0 $139 || Fy11 $0 $1,437
Medi 0 RAC-2 0
edium RAC| 2 0 0 1 0 0 $243 $22 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LTM| 0 0 0 Y 1 2 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $84
Not Evaluated 0 Total $424 $3,084) $0 $509 $0 $1,189 $0 $19 [[FY07-Comp. MMRP $58,364
Total IRP Sites 2 | Total MMRP Sites 1 FY07-Complete $58,448
IRP Progress in FY06: No activities funded MMRP Progress in FY06: EE/CA completed. Awarded to conduct RI/FS
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: Complete RI/FS
‘ FORMERLY USED DEFENSE SITES - CAMP WOLTERS / TX69799F646400
IRP Sites by Classification MMRP Sites by Classification Study 1 0 1 1 0 0 REG REG $467 $761 $9 $10 $30 $42 $25 $775 FY09 $170 $0
Response Complete 1 Response Complete 0 IRA | 00) 1(1) 0(0) 0(0) 0 $175 $0 $0 $0 $0 $0 $0(|FY10 $57 $128
High 0 RAC-1 1 Design| 0 0 0 1 1 REG REG $265 $0 $0 $0 $0 $0 $0 $0 (| FY11 $0 $0
Medi 1 RAC-2 0
el RA-C| ! 0 0 0 1 1 $1,130 $0 $0 $0 $0 $0 $0 || EY12 $1,483 $0
Low 0 RAC-3 0 o pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° ! 0 - 0 — * - Fyis
Not Required 0 RAC-5 0 LT™M| ! 0 0 0 ! ! 7 $0 %0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $1,840
Not Evaluated 0 Total $1,869 $936 $9 $10 $30 $42 $25 $775 [ FY07-Comp. MMRP $18,290
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $20,130

IRP Progress in FY06: Regulatory issues on FUDS CERCLA authority holding up completion of SI phase.

IRP Progress Planned for FY07-FY08: Engage office of counsel to resolve legal issues. Complete SI phase by FY2008

MMRP Progress in FY06: Draft EE/CA Report.

MMRP Progress Planned for FY07-FY08: Complete EE/CA in FY07

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CASTNER RANGE / TX69799F648000
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) $0 $130 $0 $0 $0 $0 $0([Ev10 $0 $331
High 0 RAC-1 1 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $130 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $11,271
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,271
IRP Progress in FY06: MMRP Progress in FY06: No activities funded
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No activities funded
‘ FORMERLY USED DEFENSE SITES - DALHART PREC BOMB RGE 3-4 / TX69799F665000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 FUND $0 $0 $0 %0 $0 $0 $0 $0 [ Fvog $0 $155
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 0| Fy11 $0 0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 0 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $13,791
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $13,791

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No activities in FY06.

MMRP Progress Planned for FY07-FY08: Site Inspection scheduled for FY09.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT CLARK / TX69799F644600
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 0 0 0 1 $13 $0 $0 $0 30 $0 $0 01l Eyo9 $0 $391
Response Complete 1 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 0 0 50 $0 $0 0|l Fy10 $0 $0
i - 1
High S — Design| ! v 0 v 0 4 $10 $0 $0 $0 $0 # $0 01 FY11 %0 ]
Medi 0 RAC-2 0
edium rac| 1 0 0 0 0 1 $154 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 0 LTM| 0 0 0 Y 1 2 $0 $0 $0 $0 $0 $0 $0 $0 || FY07-Comp. IRP $40
Not Evaluated 0 Total 177 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $19,827
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $19,867
IRP Progress in FY06: No activities funded MMRP Progress in FY06: No work performed in FY06
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: MMRP Sl scheduled to begin FY2009
‘ FORMERLY USED DEFENSE SITES - LAREDO AFB / TX69799F660300 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| 5 0 3 0 0 1 $5,633 $0 $569 $0 $118 $0 $95 01l Fyo9 $2,392 $59
Response Complete 4 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 $0 $0 $0 $0 $0 80| Fy10 $3,151 $0
High 2 RAC-1 0 Design|  * 0 0 0 R 1 487 5 0 5 %0 $0 $143 $0||Fy11 $2,877 $0
- o g
Medium RAC2 0 RA-C| 4 0 1 0 3 1 $1445 $0 $0 $0 $50 % $423 $0((FY12 S1a04 i
Low 1 RAC-3 0 o pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | Ra° i 0 - 0 — * - Fyis
Not Required 1 RAC-5 0 LT™| © 0 ! 0 4 ! $4 %0 i % 0 % $0 80 || FY07-Comp. IRP $11,125
Not Evaluated 1 Total $7,169 $0 $573 $0 $168 $0 $661 30 ||FY07-Comp. MMRP $3,321
Total IRP Sites 8 | Total MMRP Sites 1 FYO07-Complete $14,446

IRP Progress Planned for FY07-FY08:

Waste Treatment Plant: Finalized institutional controls.
Shotgun Range: Regulatory issues on skeet.
Paint Shop: Identified institutional controls.

Landfill: Engage legal counsel and resolve; complete RI/FS.
Waste Treatment Plant: Complete PCO.

Shotgun Range: Engage legal counsel and resolve; complete RI/FS.
Paint Shop: Complete IC and SI phase.

Injection Well: No work scheduled; project complete.

IRP Progress in FY06: Landfill: Regulatory issues regarding FUDS CERCLA authority at landfills and waste disposal areas

MMRP Progress in FY06: No activities funded

MMRP Progress Planned for FY07-FY08: No activities funded

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - MATAGORDA ISLAND AF RANGE / TX69799F648300
IRP Sites by Classification MMRP Sites by Classification Study 3 0 0 1 0 0 $84 $115 $0 $19 $0 $2 $0 $0 EY09 $0 $0
Response Complete 3 Response Complete 0 TN ER) 11) 0(0) 0(0) $35 % %0 % $0 $0 $0 0 ([ Fy10 $0 $0
i = 0
High 0 RACT Desig| 3 |0 | © 0 0 1 stet %0 %0 %0 %0 %0 %0 %[ Fy1 % =
Medi 0 RAC-2 1
edium rac| 3 0 0 0 0 1 $1,062 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 o Jfrt™] ° 0 0 0 2 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $103
Not Evaluated 0 Total $1,362 $115 $0 $19 $0 $2 $0 $0||FY07-Comp. MMRP $61,726
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $61,829
IRP Progress in FY06: No activities funded MMRP Progress in FY06: Sl underway
IRP Progress Planned for FY07-FY08: No activities funded MMRP Progress Planned for FY07-FY08: Complete S in FY07
‘ FORMERLY USED DEFENSE SITES - MATAGORDA PENINSULA BOMBING RANGE / TX69799F825800
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 1 0 0 $3 $134 $0 $22 $0 $2 $0 01l Fyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 1 T © = P % % %0 % 90| Fy11 $0 0
Medi 0 RAC-2 1
el RAC| © 0 0 0 1 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 1 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 0 RAC-5 0 LT™M| 0 0 0 0 1 5 $0 $0 %0 $0 $0 $0 $0 $0 (| FY07-Comp. IRP $538
Not Evaluated 0 Total $3 $134) $0 $22 $0 $2 $0 $0|[FY07-Comp. MMRP $15,630
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $16,168

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Site Inspection underway

MMRP Progress Planned for FY07-FY08: Complete SI FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - PYOTE AAF A-G GUNNERY RANGE / TX69799F653900
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 0 0 1 $0 $0 $0 $0 30 $0 $0 $0 EY09 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $205
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 1 ||RA© 0 % | % ] % | Fyi3
Not Required 0 RAC-5 0 LT™| © 0 0 0 0 ! 0 0 i % 80 o %0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0(|[FY07-Comp. MMRP $14,322
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $14,322
IRP Progress in FY06: MMRP Progress in FY06: No work was performed.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No work is scheduled in the next two fiscal years.
‘ FORMERLY USED DEFENSE SITES - PYOTE AAF GROUND GUNNERY RANGE / TX69799F654000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 0 Design|  © 0 0 0 o 1 %0 5 0 5 %0 $0 $0 $0([Ev11 $0 $174
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required o RAC-5 1 LT™M| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0||FY07-Comp. MMRP $10,151
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $10,151

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No work performed this fiscal year.

MMRP Progress Planned for FY07-FY08: No work is scheduled in the next two fiscal years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)

Phase |"\RpMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

Ut

ARMY - DEFENSE DIST DEPOT OGDEN UTAH / UT821002092200 / C-TECH BRAC 1995 NPL
IRP Sites by Classification | MMRP Sites by Classification  |[ study| 3 0 0 0 0 0 %0 $0 $0 $0 $0 $0 $0 01l Fyog $2,050 $0
Response Complete 1 Response Complete 0 IRA | 30 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0([Fy10 $777 $0
i - 0
High 0 RAC S N R 0 0 0 ) % 50 % % 8 80 | Fy11 sa7 5
Medium 0 RAC-2 0
rRA-C| 3 0 0 0 0 0 50 50 50 %0 %0 $0 $0 $0||FY12 s B
Low 0 RAC-3 0 p -
- 1 0 2 0 0 $906 $0 777
Not Evaluated o RAC-4 0 RA-O 0 $4,909 $0 $928 $0 $906 $0 FY13
Not Required ) RAC-5 0 LT™M]| ! v 0 v 2 v $0 $0 %0 $0 $0 $0 $0 $0 [ FY07-Comp. IRP $14,753
Not Evaluated 0 Total $4,909 $0 $928 $0 $906 $0 $906 $0|[FY07-Comp. MMRP $0
Total IRP Sites 3 Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FY07-Complete $14,753
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
‘ ARMY - DESERET CHEMICAL DEPOT / UT821382026500 RAB BRAC 2005 Closure
IRP Sites by Classification MMRP Sites by Classification Study| & 1 2 5 0 0 $16,491 $287 $107 $12 $126 $0 $0) $0 [ Fvog $60 $30
Response Complete 24 Response Complete 1 IRA | 4@ 0(0) 0(0) 0(0) $254 $0 $0 $0 $0 $0 $0 $0(|FY10 $60 $31,847
i x 0
High ! RAC Design| 10 0 0 0 0 5 s001 $0 $0 $0 $0 %0 % S0l Fy11 860 =
Medium 2 RAC-2 5
RAC| ° 0 E 0 0 5 $2,241 $0 $12 0 $398 $0 $0 s0|[FY12 $60 $30
Low 0 RAC-3 0 350 p—
- 0 0 0 0 0 0 0 $0 $0|[FY1 '
Not Evaluated 0 RAC-4 o | [[RAO 0 s _ ¢ — * - 3
Not Required 0 RAC-5 0 LT™M| ! 0 ! 0 0 5 $2.263 %0 04 %0 $100 $0 $120 89 || FY07-Comp. IRP $1,134
Not Evaluated 0 Total $22,150 $287 $213 $12 $624 $0 $120 80 [[FY07-Comp. MMRP $185,290
Total IRP Sites 27 | Total MMRP Sites 6 Five-Year Review Planned for Future FY07-Complete $186,424
IRP Progress in FY06: Refer to page M-50 MMRP Progress in FY06: Refer to page M-50
IRP Progress Planned for FY07-FY08: Refer to page M-50 MMRP Progress Planned for FY07-FY08: Refer to page M-50
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - DUGWAY PROVING GROUND / UT821412028300 / C-TECH / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification | siudy| 178 0 28 0 0 0 REG $27,365 $0 $2,451 $0 $1,170 $0 $0 %0 |l Fyog $2,700 $0
Response Complete 157 Response Complete 0 IRA | 7892 | 1 000) 202) 0(0) TECH $1.305 % %0 % $89 $0 0 ([ Fy10 $1,170 $0
i = 0
High 2 RACGH Design| 3 0 7 0 14 0 |REG $11,471 $0 $53 $0 $1,413 $0 $351 80l FY11 $1,001 $0
Medium 12 RAC-2 0
RA-C| %6 0 20 0 16 0 |REG $30,533 $0 $10,643 s0|  $12307 $0 $8,883 $0||FY12 $994 $0
Low 13 RAC-3 0 S =
- 1 0 0 0 0 $568 $0 1,027
Not Evaluated 3 RAC-4 0 RA-O 8 %0 % %0 % $110 0 Fvis
Not Required 0 RAC-5 0 LT™| © 0 2 0 z 0 $4,169 80 $353 $0 $197 0 $589 %0 || FY07-Comp. IRP $55,617
Not Evaluated 0 Total $74,843 $0 $13,500 $0 $15,286 $0 $10,391 $0||FY07-Comp. MMRP $0
Total IRP Sites 206 | Total MMRP Sites 0 FYO07-Complete $55,617
IRP Progress in FY06: Awarded 2 PBC contracts on 27 IRP sites. Obtained State approval on CMI Plans for PBC I. Started landfill cover remedies at MMRP Progress in FY06: No Identified MMRP Sites.
13 sites.  Obtained State certified closure of 6 IRP sites, completed 15 clean-up actions, and gained RC at 14 sites.
IRP Progress Planned for FY07-FY08: Contracted PBC sites should be RIP by 200709. All the remaining RFIs will be completed. 3rd PBC contract for the Bio sites MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
should be awarded by 200712.
‘ ARMY - MTA-L CAMP WILLIAMS-EAST ST/ UT8211849A6000
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 7 0 0 $0 $183 $0 $63 $0 $0 $0 01l Fyo9 $0 $184
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $0 $3,410
i x 1
High 0 RAC-1 Design 0 0 0 0 o 5 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 5
RAC| © 0 0 0 0 5 $0 $0 $0 $0 $0 $0 $0 $0(|FY12 $0 $0
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 $0 50 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ¢ $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $183 $0 $63 $0 $0 $0 $0 [|FY07-Comp. MMRP $30,489
Total IRP Sites 0 | Total MMRP Sites 7 FYO07-Complete $30,489

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Site Inspection (SI) is underway except for those sites designated for future transition to the FUDS MR program.

MMRP Progress Planned for FY07-FY08: Site Inspection (SI) to be completed in FY07.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - TOOELE ARMY DEPOT / UT821382089400 / C-TECH / C-EST RAB BRAC 1993 NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 6 0 1 5 0 0 $46,623 $305 $1,102 $25 $160 $0 $160 %0 |l Fyog $5,217 $0
Response Complete 56 Response Complete 0 IRA | 2408 | [0 0(0) 0(0) $978 $0 $0 $0 $0 $0 $0([Ev10 $957 $0
High 3 RAC-1 1 Design] 22 0 1 0 1 5 56,368 % %0 = 50 $0 $241 0| Fy11 $977 $8,047
Medium 2 RAC-2 3
RA-C| 2 0 3 0 2 5 $35,547 $0 $1,848 $0 $1,005 $0 $0 80| FY12 94,748 =
Low 0 RAC-3 1 pow =
- 1 0 1 0 3 $3,283 $0
Not Evaluated o RAC-A o RA-O 2 $21,751 $0 $1,560 $0 $3,538 $0 FY13
Not Required 1 RAC-5 0 LT™M| 0 0 30 Y 5 9 $1,096 $0 %9 $0 $118 $0 47 80 || FY07-Comp. IRP $30,207
Not Evaluated 0 Total $113,263 $305 $4,519 $25 $4,821 $0 $3,731 $0||FY07-Comp. MMRP $29,879
Total IRP Sites 62 | Total MMRP Sites 5 Five-Year Review Completed and Planned for Future FYO07-Complete $60,086
IRP Progress in FY06: Refer to page M-190 MMRP Progress in FY06: Refer to page M-190
IRP Progress Planned for FY07-FY08: Refer to page M-190 MMRP Progress Planned for FY07-FY08: Refer to page M-190
‘ AIR FORCE - HILL AIR FORCE BASE / UT857172435000 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| 200 0 1 2 0 0 TECH $104,306 $560 $7,053 $0 $10,239 $0 $4,842 $839 || Evog $27,172 $0
Response Complete 184 Response Complete 0 IRA | 3586) | 0(0) 9(18) 0(0) FUND $63,163 $0 7,250 $0 $5,024 $0 $4,907 $0 (| Fy10 $19,520 $0
High 0 RAC-1 2 Design| 2 0 0 0 8 1 $17,341 $0 $0 $0 $298 $0 $187 $0|FY11 $24,697 sl
- 9 g
Medium RAC-2 0 I - o 5 5 . s24570 = 50 = $178 $0 $1,514 || EY12 $13,127 $2,564
Low 6 RAC-3 1 $12,241 $3,735
- 23 0 7 0 0 $14,161 $0 . :
Not Evaluated 2 RAC-4 1 [[RaC u $19.008 0| B8 0| seus | Fyis
Not Required 10 RAC-5 0 LT™M| % 0 0 0 % 9 $9217 $0 9599 $0 $932 $0 $423 %0 || FY07-Comp. IRP $280,962
Not Evaluated 0 Total $237,665 $560 $18,560 $0 s25016 $0| 926,034 $839 || FY07-Comp. MMRP $9,837
Total IRP Sites 211 | Total MMRP Sites 2 Five-Year Review Completed FY07-Complete $290,799

IRP Progress in FY06: Refer to page M-97

IRP Progress Planned for FY07-FY08: Refer to page M-97

MMRP Progress in FY06: Refer to page M-97

MMRP Progress Planned for FY07-FY08: Refer to page M-97

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT DOUGLAS / UT89799FA29100
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 $0 $807 $0 $0 30 $0 $0 $0 EY09 $0 $196
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 0 ([ Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 RAC-2
edium 0 rac| © 0 0 0 0 1 %0 $0 %0 $0 80 % %0 $0)|FY12 ¥ .
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $807 $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $15,735
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $15,735
IRP Progress in FY06: MMRP Progress in FY06: No MMRP work was completed on this site in FY 2006 due to lack of funding.
IRP Progress Planned for FY07-FY08: MMRP Progress Planned for FY07-FY08: No MMRP work is scheduled in the next two years.
‘ FORMERLY USED DEFENSE SITES - WENDOVER BOMBING RANGE / UT89799F805200
IRP Sites by Classification MMRP Sites by Classification Study 1 0 2 1 0 0 $1,355 $0 $577 $0 $272 $0 $418| $0 EY09 $633 $678
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Design] 0 - 5 3 s T © = 5 % % 50 0 0| Fy11 $0 $0
Medi 0 RAC-2 0
el RAC| © 0 0 0 3 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 povs pon
- 0 0 0 0 0 $0 $0
Not Evaluated 2 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 2 ! $0 $0 i $0 $0 $0 $0 $0 (| FY07-Comp. IRP $9,560
Not Evaluated 1 Total $1,355 $0 $577 $0 $272 $0 $418 $0||FY07-Comp. MMRP $39,792
Total IRP Sites 3 Total MMRP Sites 1 FYO07-Complete $49,352

IRP Progress in FY06: Continued investigation activities for the HTRW craters project.

IRP Progress Planned for FY07-FY08: Complete site inspection activities. Initiate RI/FS activities at the HTRW craters site.

MMRP Progress in FY06: No activities funded

MMRP Progress Planned for FY07-FY08: No activities funded

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - WENDOVER SPECIAL WEAPONS BOMBING RANGE / UT89799F861000
IRP Sites by Classification MMRP Sites by Classification Study| © 0 2 0 2 1 $918 $0 $214 $0 $110 $0 $688| 01l Eyo9 $1,209 $190
Response Complete 0 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC O Noesign| © 0 2 0 2 1 $461 $0 $0 $0 $10 $0 $0 $0(FY11 17 &
Medi 0 X
edium RAC2 0 RA-C| © 0 0 0 4 1 $0 $0 $0 $0 $0 $0 $382 $0|FY12 $1es B
Low 0 RAC-3 1 pows =
Not Evaluated 3 RAC-4 0 RA-O| ° o 0 0 ! 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 1 RAC-5 o Jfrt™] ° 0 0 0 8 ! 80 %0 %0 %0 %0 %0 %0 % || FY07-Comp. IRP $5,237
Not Evaluated 0 Total $1,379 0 $214 $0 $120 $0 $1,070 $0 [FY07-Comp. MMRP $76,069
Total IRP Sites 4 | Total MMRP Sites 1 FYO07-Complete $81,306

IRP Progress in FY06: No activities funded

IRP Progress Planned for FY07-FY08: No activities funded

MMRP Progress in FY06: Sl was completed but BLM would not allow acces to this site to remove OE scrap or UST's.

MMRP Progress Planned for FY07-FY08: No scheduled MMRP work will happen on this site until BLM allows access to the property.

ARMY - FORT BELVOIR / VA321022008200 / C-EST BRAC 2005 Realignment

IRP Sites by Classification | MMRP Sites by Classification | || study| 4 0 0 15 0 < $1.253 $723 %0 S $0 ) * || Fvoe e |
Response Complete | 46 Response Complete 0 rA | 10 [To@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 $0(FY10 w7 5
High 0 RACT 2 Design| 2 0 0 0 0 1 $145 $0 $0 $0 $0 $0 $0 $0(IFY11 %0 AR
Medium 0 RAC-2 2 RA-C| 3 0 0 0 0 1 $483 $0 $0 $0 $0 $0 %0 01| FY12 * _

Low 0 RAC-3 0
Not Evaluated 0 RAC-4 0 rRA-O| 2 0 1 0 0 0 $1819 50 $238 50 $243 $0 $120 s0([FY13 $0 =
Not Required 1 RAC-5 14 LT™M| 1 0 0 Y 1 2 $59 $0 $0 $0 $0 $0 $0 % || FY07-Comp. IRP $453
Not Evaluated 0 Total $3,759 $723 $238 $448 $243 $0 $120 $9||FY07-Comp. MMRP $33,488
Total IRP Sites 47 | Total MMRP Sites 16 FY07-Complete $33,941

IRP Progress in FY06: No activities funded.

IRP Progress Planned for FY07-FY08: No activities funded.

MMRP Progress in FY06: Site Inspection is underway

MMRP Progress Planned for FY07-FYO08: Site Inspection to continue into 2007.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ ARMY - FORT EUSTIS / VA321372032100 / C-EST BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification [ study| 24 0 3 12 0 0 $14,257 $192 $84 $36 $0 $0 $0 $0 (1 Evo9 $1,818 $0
Response Complete 23 Response Complete 0 IRA | 56 0(0) 00) 0(0) $3255 e %0 $0 $0 $0 $0 90| Fy10 $208 $0
High 3 RAC-1 v Design| 7 0 0 0 1 9 $1,746 $0 $154 $0 $0 $0 $82 $0 (| FY11 $321 $17,520
Medi 1 RAC-2 3
il RAC| 6 0 1 0 1 10 $27,113 $0 $0 $0 $0 $0 $0 $0|[FY12 $333 $0
Low 0 RAC-3 2 pows =
- 1 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 1 $168 $0 $0 $0 50 0 Y13
Not Required 0 RAC-5 7 LTM| 2 0 5 0 4 5 $3,077 $0 $256 $0 $181 $0 $234 $0 || FY07-Comp. IRP $5,020
Not Evaluated 0 Total $49,616 $192) $494 $36 $181 $0 $316 %0 ||FY07-Comp. MMRP $45,818
Total IRP Sites 27 | Total MMRP Sites 12 Five-Year Review Planned for Future FYO07-Complete $50,838
IRP Progress in FY06: Refer to page M-71 MMRP Progress in FY06: Refer to page M-71
IRP Progress Planned for FY07-FY08: Refer to page M-71 MMRP Progress Planned for FY07-FY08: Refer to page M-71
‘ ARMY - FORT LEE / VA321372050200 / C-TECH BRAC 2005 Realignment
IRP Sites by Classification MMRP Sites by Classification [ study| 28 0 4 2 0 0 FUND $9,924 $184 $0 $134 $578 $0 $202 01l Fyo9 $942 $0
Response Complete 27 Response Complete 0 TN ED 0(0) 0(0) 0(0) CONT 1250 5 %0 % $0 $0 $0 30 ([ Fy10 $374 $0
High 2 RAC-1 0 Design 5 0 0 0 4 2 FUND $1,502 $0 $0 $0 s81 $0 $12 $0([Ev11 $354 $3,079
Medi 1 RAC-2
= - RA-C| 6 g 1 0 4 2 |FUND $11,106 $0 $0 50 $633 %0 $210 00| Fy12 $209 %0
Low 2 RAC-3 1 50 =
- 1 0 0 0 0 $0 $0
Not Evaluated o RAC-4 0 RA-O 0 $71 $0 $0 $0 $0 $0 FY13
Not Required 0 RAC-5 1 LT™| © 0 ¢ 0 5 ! $769 s $137 %0 $323 ] sa62 $0|[ FY07-Comp. IRP $5.749
Not Evaluated 0 Total $24,622 $184) $137 $134 $1,815 $0 $786 %0 [ FY07-Comp. MMRP $8,834
Total IRP Sites 32 | Total MMRP Sites 2 Five-Year Review Planned for Future FYO07-Complete $14,583

FTLE-19 is at 90% completion.

IRP Progress in FY06: Continued LTM at FTLE-14, FTLE-15, FTLE-27. Completed Draft FS for FTLE-19. Completed Draft Rl for FTLE-05. RA at

IRP Progress Planned for FY07-FY08: Complete RA at FTLE-19. Continue monitoring at FTLE-11, FTLE-15, and FTLE-27. Begin LTM at FTLE-19. Finalize FS for
FTLE-17. Complete DDs for FTLE-06, FTLE-11, and FTLE-17. Award PBC to include remainder of IRP sites.

MMRP Progress in FY06: Site Inspection (SI) is initiated in FY06.

MMRP Progress Planned for FY07-FY08: SI to be completed in FYO08.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - FORT MONROE / VA321372060300 / C-EST BRAC 2005 Closure
IRP Sites by Classification MMRP Sites by Classification || study| 4 0 0 13 0 0 $1,830 $182 $0 $13 $0 $0 $0 80l Evo9 $0 $0
Response Complete 4 Response Complete 0 RA | 0@ [ro@ | oo 0(0) $0 $0 $0 $0 $0 $0 $0 01l FY10 $0 $0
High 0 RAC-1 8 Design|  © 0 0 0 0 13 0 $0 $0 $0 $0 $0 $0 $0 (| FY11 $0 $10,038
Medi 0 RAC-2
=0 - RA-C[ © 0 0 0 0 13 $0 $0 $0 $0 $0 $0 $0 $0 || FY12 $0 $0
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 | %0 _ %0 0 Fyi3
Not Required 0 RAC-5 2 LT™M| 0 0 0 Y 0 o $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $1,830 $182 $0 $13 $0 $0 $0 %0 ||FY07-Comp. MMRP $72,889
Total IRP Sites 4 | Total MMRP Sites 13 FY07-Complete $72,889
IRP Progress in FY06: Refer to page M-78 MMRP Progress in FY06: Refer to page M-78
IRP Progress Planned for FY07-FY08: Refer to page M-78 MMRP Progress Planned for FY07-FY08: Refer to page M-78
‘ ARMY - RADFORD ARMY AMMUNITION PLANT / VA321382073000 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification Study| 2 0 24 1 0 0 REG $21,044 $0 $761 $0 $4,236 $154 $1,210] 01l Fyo9 $1,850 $0
Response Complete 19 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $2.130 % %0 5 $0 $0 %0 50| Fy10 $3,718 $0
High i RAC-1 2 Design| ! 0 1 0 10 0 [REG $503 $0 $0 $0 $219 $0 $168 $0(|FY11 $5,103 $558
Medi 0 RAC-2
—— g RA-C| 1 0 2 0 1 0 |rReG $7,015 %0 6,351 $0 $274 $0 $9,794 $0 || FY12 $10,650 $0
Low 8 RAC-3 0 Lol pon
. 0 0 0 0 0 $0 $0 .
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 $0 50 $0 FY13
Not Required 0 RAC-5 L o 0 8 0 $3.040 %0 $360 %0 $488 0| see % || FY07-Comp. IRP $47,020
Not Evaluated 0 Total $33,741 $0 $7,472 $0 $5,217 $154 | $11,99 80 [[FY07-Comp. MMRP $712
Total IRP Sites 46 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $47,732

Final Building 4343 Interim Measures Work Plan

IRP Progress Planned for FY07-FY08: Complete SSP Report: SWMU 46, 57, 68, 69 & AOC F

Complete RFI/CMS: SWMUs 54, 40/71, 45, 31, 41

IRP Progress in FY06: Final Sampling Plan (email) in re Site Screening Process for SWMUs 13, 37, 38, 46 57, 68, 69 and AOCs A, F, Q

Implement PBC: SWMUs 51, 41, 49, 39, 48, 59, 59, 43, AOC O, Former Pb Furnace Area, AOC P.

MMRP Progress in FY06: No activities funded.

MMRP Progress Planned for FY07-FY08: No activities funded.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - LITTLE CREEK NAB / VA317002248200 RAB NPL
IRP Sites by Classification MMRP Sites by Classification Study| 34 0 4 0 0 0 $13,670 $0 $1,673 $0 $568 $0 $534| $0 [ Evog $2,069 $0
Response Complete 27 Response Complete 0 RA | 7@ 0(0) 0(0) 0(0) $2.236 0 0 50 $0 $0 0|l Fy10 $847 $0
High 7 RAC-1 0 Desigr]® 3 1 5 N = J = 579 - o 50 567 90| Fy11 $895 $0
Medi 0 RAC-2
il _ RA-C| 8 0 3 0 1 0 $8,365 $0 $270 $0 $971 $0 $974 $0(FY12 $2,072 $0
Low 0 RAC-3 0 popn =
- 3 0 4 0 0 $414 $0 )
Not Evaluated 0 RAC-4 0 RA-O 6 $2,074 $0 $334 $0 $398 $0 EY13
Not Required 4 RAC-5 0 Ltm| ! 0 0 Y 8 g $510 $0 $0 $0 $0 $0 $13 80 || FY07-Comp. IRP $16,143
Not Evaluated 0 Total $27,638 $0 $2,356 $0 $2,026 $0 $2,002 $0||FY07-Comp. MMRP $0
Total IRP Sites 38 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $16,143
IRP Progress in FY06: Refer to page M-138 MMRP Progress in FY06: Refer to page M-138
IRP Progress Planned for FY07-FY08: Refer to page M-138 MMRP Progress Planned for FY07-FY08: Refer to page M-138
‘ NAVY - NORFOLK COMNAVBASE / VA317002741400 RAB BRAC 2005 Closure NPL
IRP Sites by Classification MMRP Sites by Classification [ siygy| 6 0 2 0 0 0 $16,384 $0 $64 $0 $114 $0 $0 01l Fyo9 $3,509 $0
Response Complete 52 Response Complete 0 IRA | 27a7) | [0 1(1) 0(0) $2.716 $0 $108 $0 $1,195 $0 $0 $0 (| Fy10 $2,004 $0
High 3 RAC-1 0 Design| 10 0 0 0 1 0 $2,070 5 0 5 13 $0 $0 $0||Fy11 $1,413 $0
- o g
Medium RAC2 0 RA-C| 18 0 1 0 1 0 $50,826 $0 $65 $0 $330 sof  s1811 $0((FY12 i i
Low 0 RAC-3 0 o pon
- 7 0 7 0 0 $1,517 $0 .
Not Evaluated o RAC-4 0 RA-O 2 $10,936 $0 $1,439 $0 $1,029 $0 FY13
Not Required 7 RAC-5 0 LT™M| 7 0 3 0 7 g $1,156 $0 $105 $0 $59 $0 $50 %0 || FY07-Comp. IRP $23,542
Not Evaluated 0 Total $93,088 $0 $1,781 $0 $2,749 $0 $3,387 $0||FY07-Comp. MMRP $0
Total IRP Sites 62 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $23,542

IRP Progress in FY06: Refer to page M-152

IRP Progress Planned for FY07-FY08: Refer to page M-152

MMRP Progress in FY06: Refer to page M-152

MMRP Progress Planned for FY07-FY08: Refer to page M-152

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | IRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - QUANTICO MCB / VA317302472200 / C-REG BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| 9 0 6 3 0 0 FUND $18,675 | | $1,403 $1,537 $1,403 $33 $0 $0 80l Evo9 $3,561 $751
Response Complete % Response Complete 0 IRA | 1204 | 7000 3(3) 0(0) FUND $17,287 $0 $1,616 $0 $1,066 $0 $0 80| Fy10 $4,277 $1,076
High 6 RAC-1 0 Design ¢ 0 0 0 1 0 FUND $324 $0 $0 $0 $0 $0 $0 $0|[FY11 $1,203 $760
Medi 0 RAC-2 0
=0 RA-C| 3 0 0 0 2 14 [FuND $18,533 $0 $0 $0 $1,081 $0 $4,043 $0 (| FY12 $1,070 $0
Low 0 RAC-3 0 SL070 =
- 0 0 0 0 0 $159 $0 o
Not Evaluated 0 RAC-4 0 RA-O 2 % | ® i % = Fyis
Not Required 0 RAC-5 0 LT™M| 2 0 e Y 2 E $3,797 $0 $a97 $0 $412 $0 $412 80 || FY07-Comp. IRP $10,457
Not Evaluated 2 Total $58,616 $1,403 $3,650 $1,403 $2,502 $0 $4,614 $0||FY07-Comp. MMRP $17,304
Total IRP Sites 102 | Total MMRP Sites 23 Five-Year Review Completed and Planned for Future FYO07-Complete $36,761
IRP Progress in FY06: Refer to page M-123 MMRP Progress in FY06: Refer to page M-123
IRP Progress Planned for FY07-FY08: Refer to page M-123 MMRP Progress Planned for FY07-FY08: Refer to page M-123
‘ NAVY - ST JULIEN'S CREEK ANNEX / VA317002758100 / C-TECH RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 12 0 3 0 0 0 ||PERS $9,299 $0 $859 $0 $151 $0 $74 %0l Fyog $4,438 $0
Response Complete 1 Response Complete 0 IRA | 2 0(0) 2(2) 0(0) 472 $0 $472 $0 $2,515 $0 $1,361 $0([Ev10 $860 $0
High 3 RAC-1 0 Design| 2 0 0 0 1 0 248 5 0 5 45 $0 $0 $0([Ev11 $1,194 $0
Medium 0 RAC-2 0
L RA-C| 2 0 1 0 1 0 $2,839 $0 $700 $0 $200 sof  s3024 0 ((FY12 se64 5
Low 0 RAC-3 0 405 5
- 0 0 1 0 0 $30 $0 g
Not Evaluated 0 RAC-4 o | [[RAO i 0 _ * & 5 & Fris
Not Required 1 RAC-5 0 LT™M| ° 0 0 0 4 0 $194 %0 $194 %0 %0 $0 %0 89 || FY07-Comp. IRP $21,765
NGUEVaItaEd 0 Total $13,052 $0 $2,225 $0 $2,901 $0 $4,489 $0||FY07-Comp. MMRP $0
Total IRP Sites 15 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $21,765

IRP Progress in FY06: Refer to page M-185

IRP Progress Planned for FY07-FY08: Refer to page M-185

MMRP Progress in FY06: Refer to page M-185

MMRP Progress Planned for FY07-FY08: Refer to page M-185

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - WILLIAMSBURG FISC CHEATHAM ANNEX / VA317002460500 RAB NPL
IRP Sites by Classification MMRP Sites by Classification Study 8 0 3 1 6 0 FUND $4,053 $177 $539 $112 $102 $268 $0 $66 FY09 $1,322 $838
Response Complete 7 Response Complete 0 IRA | 0@ 0(0) 202) 0(0) TECH $1.047 % $1.432 % $950 $0 $24 0 ([ Fy10 $7,018 $0
High 5 RAC-1 0 Design 3 0 0 0 3 0 %0 % 0 %0 %0 $0 $0 $0||Fy11 $4,492 $0
Medil 3 X
edium — 2 RAC| 1 0 2 0 3 1 $3,261 $0 $26 $0 $2705 50 $0 8151 || FY12 %689 i
Low 2 RAC-3 0 Py =
- 0 0 0 0 0 $665 $0
Not Evaluated 0 RAC-4 1 ||RA© ! % | % ] $100 | Fyi3
Not Required o RAC-5 0 LT™M| © 0 0 0 4 0 $6 $0 $0 $0 $0 $0 $23 $0 || FY07-Comp. IRP $18,572
Not Evaluated 0 Total $9,267 $177 $1,997 $112 $3,857 $268 $712 $217 [[FY07-Comp. MMRP $1,323
Total IRP Sites 17 | Total MMRP Sites 1 FYO07-Complete $19,895
IRP Progress in FY06: Refer to page M-209 MMRP Progress in FY06: Refer to page M-209
IRP Progress Planned for FY07-FY08: Refer to page M-209 MMRP Progress Planned for FY07-FY08: Refer to page M-209
‘ NAVY - YORKTOWN FISC FUELS DIVISION / VA317002756700
IRP Sites by Classification MMRP Sites by Classification [ study| 2 0 0 0 0 0 $4,258 $0 $0 $0 $0 $0 $0 01l Fyo9 $854 $0
Response Complete 20 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $2,778 $0
High 0 RAC-1 0 Design| 2 0 0 0 o 0 574 5 0 5 %0 $0 $0 $0([Ev11 $1,308 $0
Medi 0 RAC-2 0
el RA-C| 2 0 0 0 0 0 $22,931 $0 $0 $0 $0 $0 $0 || EY12 $2,693 $0
Low 0 RAC-3 0 1808 pon
- 0 0 1 0 0 $1,090 $0 i
Not Evaluated o RAC-4 0 RA-O 0 $8,751 $0 $1,238 $0 $1,468 $0 FY13
Not Required 1 RAC-5 0 LT™M| O 0 0 0 1 g $0 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $15,649
Not Evaluated 0 Total $36,014 $0 $1,238 $0 $1,468 $0 $1,000 $0||FY07-Comp. MMRP $0
Total IRP Sites 21 | Total MMRP Sites 0 FYO07-Complete $15,649

IRP Progress in FY06: Annual RAO will continue, and recommendations from the optimization study will be implemented as monies become available

IRP Progress Planned for FY07-FY08: Annual RAO will continue, and recommendations from the optimization study will be implemented as monies become available

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ NAVY - YORKTOWN NWS / VA317002417000 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ stugy| 43 0 5 1 0 0 CONT $16,014 $540 $0 $85 $0 $232 $0 01l Eyo9 $3,023 $0
Response Complete 39 Response Complete 0 IRA | 1212) | [0(0) 2(2) 0(0) $4,700 $0 $1316 $0 $3,155 $0 $1,347 $0(|FY10 $4,217 $0
i E 0
High ! RACT Design| 1 0 0 0 2 0 $3756 %0 %0 $0 $0 $0 $0 $0(lFY11 92857 5
Medium 2 RAC-2 0
RA-C| 15 0 2 0 2 1 $15,644 $0 $8 $0 $387 $0 $0 $1307 ( FY12 8613 =
Low 0 RAC-3 0 py =
- 4 0 0 0 0 $968 $0 2,820
Not Evaluated 0 RAC-4 1 RAO 5 % % % | $3%0 | Fyi3
Not Required 0 RAC-5 0 Ltm| ! 0 4 Y 5 g $4,050 $0 $99 $0 $413 $0 $264 80 || FY07-Comp. IRP $20,985
Not Evaluated 0 Total $45,064 $540 $1,423 $85 $4,285 $232 $2,579 $1,307 || FY07-Comp. MMRP $1,539
Total IRP Sites 48 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FYO07-Complete $22,524
IRP Progress in FY06: Refer to page M-214 MMRP Progress in FY06: Refer to page M-214
IRP Progress Planned for FYO07-FY08: Refer to page M-214 MMRP Progress Planned for FY07-FY08: Refer to page M-214
‘ DEFENSE LOGISTICS AGENCY - DSC RICHMOND / VA397152075100 / C-TECH / C-REG / C-EST RAB NPL
IRP Sites by Classification MMRP Sites by Classification [ siygy| 30 0 2 0 0 0 $31,476 $0 $4,956 $0 $1,223 $0 $0 01l Fyo9 $4,991 $0
Response Complete 23 Response Complete 0 IRA | 20 0(0) 1(1) 0(0) $4112 $0 $0 $0 $0 $0 $0 $0([Ev10 $1,494 $0
High 4 RAC-1 0 Design|  © 0 3 0 5 0 PERS $9,826 $0 $1,343 50 79 $0 $1,347 $0([Ev11 $2,243 $0
Medium 0 RAC-2 0
RA-C| 8 0 2 0 7 0 $9,122 $0 $60 $0 $321 sof 2285 $0||FY12 52,08 5
Low 4 RAC-3 0 1158 5
- 2 0 1 0 0 $452 $0 .
Not Evaluated | RAC-4 0 RA-O 6 $3,937 $0 $506 $0 $155 $0 FY13
Not Required 0 RAC-5 0 LT™M| ! 0 2 0 10 g $680 $0 40 $0 $3 $0 s34 %0 || FY07-Comp. IRP $23,485
NGUEVaItaEd 0 Total $59,153 $0 $6,905 $0 $1,813 $0 $4,118 $0||FY07-Comp. MMRP $0
Total IRP Sites 32 | Total MMRP Sites 0 FYO07-Complete $23,485
IRP Progress in FY06: Refer to page M-49 MMRP Progress in FY06: Refer to page M-49
IRP Progress Planned for FY07-FY08: Refer to page M-49 MMRP Progress Planned for FY07-FY08: Refer to page M-49
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CHOPAWAMIC TROOP TRG S/ VA39799F166700
IRP Sites by Classification MMRP Sites by Classification Study 0 0 0 1 0 0 FUND $0 $235 $0 $32 $0 $17 $0 $0 EY09 $0 $684
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 % $0 $0 $0 0 ([ Fy10 $0 $103
High 0 RAC-1 0 Design|  © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY11 $0 $0
Medi 0 .
edium RAC.2 ! rRAaC| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 801l FY12 % _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 0 RA-O| ° o 0 o 0 ? %0 | %0 _ %0 0 ¥ $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $235 $0 $32 $0 $17 $0 %0 ||FY07-Comp. MMRP $24,741
Total IRP Sites 0 | Total MMRP Sites 1 FY07-Complete $24,741

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: Sl field work completed for 95% of the project. Working thru issues with private residents to test well water.

MMRP Progress Planned for FY07-FY08: SI report to be completed in 2007, need to gain ROE from priviate residents to complete the samples. RI should will be

planned for 2008.
‘ FORMERLY USED DEFENSE SITES - NANSEMOND ORD DEPOT / VA39799F 156700 RAB
IRP Sites by Classification | MMRP Sites by Classification || study| 3 0 8 1 1 0 $18,002 $749 $1527 $0 $1,230 $0 $367 $188 || Fy 09 $2,859 $679
Response Complete 3 Response Complete 0 RA | 22 1(1) 0(0) 0(0) $2,024 $2.500 %0 5 $0 $0 %0 50| Fy10 $1,281 $674
i H 1
High 2 RAC-1 Design| 1 0 1 0 9 0 $161 50 $0 5 %0 $0 $516 50|l Ey11 $3,608 $0
Medium 0 RAC-2 0
RA-C| 2 0 3 1 7 0 $1,100 | | $12,163 $0 $1,296 $0 $1,700 $1,047 $1,170 || FY'12 $2561 =
Low 0 RAC-3 0 pepen pon
- 0 0 0 0 0 $332 $0|[FY1 .
Not Evaluated 7 RAC-4 o [Rao 8 ¥ | ¥ - b = 3
Not Required 0 RAC-5 0 LT™M| O 0 0 0 10 9 $0 $0 % $0 $0 $0 $50 %0 || FY07-Comp. IRP $76,478
Not Evaluated 0 Total $21,296 || $15,421 $1,527 $1,296 $1,230 $1,700 $2,312 $1,358 || FY07-Comp. MMRP $4.803
Total IRP Sites 12 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $81,281

IRP Progress in FY06: Refer to page M-64

IRP Progress Planned for FY07-FY08: Refer to page M-64

MMRP Progress in FY06: Refer to page M-64

MMRP Progress Planned for FY07-FY08: Refer to page M-64

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - WALLOPS ISLAND / VA39799F169700 / C-TECH / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| ! 0 1 0 0 0 FUND $1,959 $0 $660 $0 $500 $0 $791] 80l Evo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 1(1) 0(0) $200 $0 $200 $0 $1 $0 $0([Ev10 $839 $0
High 1 RAC-1 0 Design 0 0 0 0 1 0 FUND $0 $0 $0 $0 50 $0 $0 $0 (| FY11 $0 $0
Medi 0 .
edium — 2 RAC| © 0 0 0 2 0 |Funp $323 $0 $0 $0 1 50 $0 801l FY12 soud i
Low 0 RAC-3 0 pos =
Not Evaluated 1 RAC-4 0 RA-O| ° o 0 o ! 0 %0 $0 %0 0 %0 3 % ®[|FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 2 g $0 $0 $0 $0 il $0 $0 80 || FY07-Comp. IRP $21,304
Not Evaluated 0 Total $2,482 $0 $860 $0 $503 $0 $791 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $21,304

IRP Progress Planned for FY07-FY08:

the Industrial

planned for Site

IRP Progress in FY06: A TCRA at Site 1-Old Wastwater Treatment Plant to remove elemental mercury completed in May 06. Groundwater sampling
completed at Site 3-(2)600K UST's. An RI/FS completed in June 06 for Site 14/15 Disposal Area. A decision document to close

An Sl is planned for FY07 at Site 1-Old Wastewater Treatment Plant. A RmA-C removal action at Site 3-(2)600K UST's to
remove the UST's is planned for FY07. An RI is planned in FYQ7 for the Construction Debris Landfill(CDL) site. An Sl is

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

Wake Island

; AIR FORCE - WAKE ISLAND AIRFIELD / WQP57302953300 / C-EST

IRP Sites by Classification MMRP Sites by Classification Study| ° 0 47 0 0 0 FUND $12,482 $0 $571 $0 $893 $0) 80l Evo9 $4,514 $0
Response Complete 5 Response Complete 0 IRA | 8® 0(0) 8(8) 0(0) $10901 e %0 $0 $1,698 $0 $3,187 90| Fy10 $3,701 $0
High 10 RAC-1 0 Design|  © 0 0 0 1 0 $10 $0 $0 $0 $176 $0 $0 $0|FY11 $2,215 $0
Medium ’ — 2 RAC| © 0 0 0 1 0 $50 $0 $0 $0 $3732 50 $0 801l FY12 $466 i

Low 18 RAC-3 0
Not Evaluated 10 RAC-4 0 RA-O 0 0 0 0 0 0 0 Bl 0 2 $0 $0 $0 $)|FY13 $538 i
Not Required 0 RAC-5 0 LT™M| © 0 0 0 1 g $0 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $21,120
Not Evaluated 0 Total $32,443 $0 $571 $0 $6,499 $0 $3,187 $0||FY07-Comp. MMRP $0
Total IRP Sites 52 | Total MMRP Sites 0 Five-Year Review Planned for Future FYO07-Complete $21,120

RODs, removal action for the remaining sites.

IRP Progress in FY06: A time critical removal action was conducted to prevent migration of free product to surface water. A total of 38 Sites have been
identified for No Further Action. Four sites programmed for removal action were delayed due to damage from Tyhoon loke

IRP Progress Planned for FY07-FY08: Continuation of on-going projects. Complete closure for the 38 Sites tentatively identified for No Further Action and program

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
Washingt
ARMY - FORT LEWIS / WA021402050600 / C-TECH BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | study| 46 2 5 12 0 0 $23,462 $210 $35 $12 $30 $0 $0 01l EY09 $3,525 $0
Response Complete 45 Response Complete 2 IRA | 40 0(0) 0(0) 0(0) $7.777 $0 $0 $0 $0 $0 $0 $0([Fy10 $850 $0
i n 3
High 1 RAC-1 Design 4 0 0 0 0 9 $5,166 $0 $0 $0 $0 $0 $0 $0||FY11 $867 $0
Medium 1 RAC-2 2
RA-C| 10 0 1 0 3 9 $33,466 $0 $1,548 $0 $1,730 80 92555 $0|[FY12 $895 $0
Low 4 RAC-3 2 pows =
- 1 0 1 0 1 $1,369 $0 7
Not Evaluated o RAC-4 2 RA-O 0 $2,259 $0 $1,539 $0 $780 $0 FY13
Not Required 0 RACS ol LY I R 0 0 5 ssa2s | (S0 ® $0 16 s s $ || Fyo7-Comp. IRP $26332
Not Evaluated 0 Total $77,455 $210 $3,127 $12 $2,556 $0 $3,932 $0||FY07-Comp. MMRP $24,540
Total IRP Sites 51 | Total MMRP Sites 14 Five-Year Review Completed FYO07-Complete $50,872
IRP Progress in FY06: Refer to page M-74 MMRP Progress in FY06: Refer to page M-74
IRP Progress Planned for FY07-FY08: Refer to page M-74 MMRP Progress Planned for FY07-FY08: Refer to page M-74
‘ ARMY - VANCOUVER BARRACKS / WA021402092400 BRAC 2005 Closure
IRP Sites by Classification MMRP Sites by Classification | study| 2 0 0 5 0 0 $41 $55 $0 $5 $0 $0 $0 01l Fyo9 $0 $1,261
Response Complete 2 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 $0 0|l Fy10 $0 30
i H 2
High 0 RAC-1 Design 0 0 0 0 o 5 %0 % $0 50 %0 $0 $0 $0([Ev11 $0 $1,647
Medium 0 RAC-2 1
RAC| © 0 0 0 0 5 $0 $0 % %0 $0 $0 $0 $0||FY12 % %
Low 0 RAC-3 0 % =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o | RAO 0 0 _ 0 il % & Fvis
Not Required 0 RAC-5 2 LT™| © 0 0 0 0 3 $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $41 $55) $0 $5 $0 $0 $0 $0||FY07-Comp. MMRP $16,893
Total IRP Sites 2 Total MMRP Sites 5 FYO07-Complete $16,893
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: Sl to be completed at end of FY2006 except for those sites designated for future transition to the FUDS MR program.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: None.
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ ARMY - YAKIMA TRAINING CENTER / WA021402098900 / C-EST
IRP Sites by Classification MMRP Sites by Classification || study| 5! 0 0 8 0 0 $1,439 $152 $1 $152 $0 $0 $0 01l Eyo9 $8 $0
Response Complete 51 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 52 0 0 50 $0 $0 $0 0|l Fy10 $8 $0
High 0 RAC-1 0 Design| 2 g o g 0 7 560 % %0 = 0 50 $0 0| Fy11 $8 $8,021
Medium 0 RAC-2 1
RA-C| 2 0 0 0 0 7 $448 $0 $0 $0 $0 $0 $0 s0(Fy12 $8 $0
Low 0 RAC-3 0 pys =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 2 RA-O 0 $2 | %0 _ %0 0 Fyi3
Not Required 0 RAC5 5 LT™M| © 0 2 0 4 8 837 $0 $12 $0 §77 $0 $12 $0|| FY07-Comp. IRP $381
Not Evaluated 0 Total $1,997 $152 $13 $152 $77 $0 $12 %0 ||FY07-Comp. MMRP $26,611
Total IRP Sites 51 | Total MMRP Sites 8 FY07-Complete $26,992
IRP Progress in FY06: No activities funded. MMRP Progress in FY06: No work conducted.
IRP Progress Planned for FY07-FY08: No activities funded. MMRP Progress Planned for FY07-FY08: Site Inspections scheduled to begin in FY07 for YTCR-001-R-01, YTCR-003-R-01, and Y TCR-008-R-01.
‘ NAVY - BANGOR NSB / WA017002729100 RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification [ study| 42 0 0 1 0 0 $27,548 $179 $0 $63 $0 $110 $0 01l Fyo9 $1,604 $305
Response Complete 36 Response Complete 0 IRA | 14025 | 1 000) 0(0) 0(0) $2.060 % %0 5 $0 $0 %0 50| Fy10 $1,321 $0
High 0 RAC-1 0 Design 17 0 0 0 0 0 REG $2,805 $0 $0 $0 0 $0 $0 $0([Ev11 $1,769 $0
Medium 0 RAC-2 0
- RAC| 77 0 0 0 0 1 |ReG $38,341 $0 $0 0 $0 $0 $0 se88 || EY12 $1,279 $0
Low 0 RAC-3 0 1308 pon
- 6 0 6 0 0 $1,744 $0 .
Not Evaluated o RAC-4 1 RA-O 0 $14,337 $0 $2,426 $0 $2,122 $0 FY13
Not Required 6 RAC-5 0 LT™M| 8 g 0 g 0 0 $170 $0 $0 $0 $0 $0 %0 80 || FY07-Comp. IRP $33,654
Not Evaluated 0 Total $85,670 $179 $2,426 $63 $2,122 $110 $1,744 $888 || FY07-Comp. MMRP $1,303
Total IRP Sites 42 | Total MMRP Sites 1 Five-Year Review Completed and Planned for Future FY07-Complete $34,957

IRP Progress in FY06: Refer to page M-25

IRP Progress Planned for FY07-FY08: Refer to page M-25

MMRP Progress in FY06: Refer to page M-25

MMRP Progress Planned for FY07-FY08: Refer to page M-25

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding

Defense Environmental Programs
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - PUGET SOUND NAVHOSP BREMERTON / WAQ017002726800 RAB NPL
IRP Sites by Classification | MMRP Sites by Classification  |[ study| * 0 0 1 0 0 s0 || $1,075 $0 $218 $0 Sy $0 %01l Fyog $0 $1,148
Response Complete 1 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) 0 $220 0 50 $0 $0 $0 0|l Fy10 $0 $1,127
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $287 $0 $0||Fy11 $0 $315
Medium 0 RAC-2 0
RA-C| © 0 0 0 0 1 $0 $0 $0 50 $0 $0 $0 $700 || FY12 $0 EHEH
Low 0 RAC-3 0 . 0
- 0 0 0 0 0 $0 $0 0 01
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required o RAC5 0 LTM]| © 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 | FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $1,304 $0 $218 $0 $900 $0 $700 [ FY07-Comp. MMRP $13,786
Total IRP Sites 1 Total MMRP Sites 1 Five-Year Review Completed FYO07-Complete $13,786
IRP Progress in FY06: OUL - Continued LTM MMRP Progress in FY06: No actions taken.
0OU2 - Informal Dispute with USEPA
OU3T NHB No work performed during FY06 at site waiting for resolution of dispute at OU3T JPHC
Also See Puget Sound WA NavshipYd - Jackson Park
IRP Progress Planned for FY07-FY08: FY07 - OU1 continue LTM; OU3T NHB conduct MEC Remedial Investigation MMRP Progress Planned for FY07-FY08: No actions planned.
FY08 - OU1 continue LTM; OU3T NHB conduct MEC RI (Continued)
0U?2 - resolve differences with USEPA and prepare Proposed Plan & ROD
‘ NAVY - PUGET SOUND NSY / WA017002341800 / C-TECH RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| 32 1 1 1 0 0 $27,561 $8,843 $567 $1,145 $255 $65 $153 $95 || Evog $4,906 $6,800
Response Complete 22 Response Complete 0 IRA | 2626 | T 10) 0(0) 0(0) 514,062 $2.125 %0 5 $0 $0 %0 50| Fy10 $4,567 $6,871
High 6 RAC-1 g Design| 16 0 0 0 o 2 $9.603 0 $0 % %0 $3,776 o[ swear [ Fy11 $2,107 $7,684
- o g
Medium RAC2 0 RA-C| 28 0 4 0 0 2 $90,770 50 $2,371 0 $1,000 s1991|  sii08(/ 4789 || FY12 $2411 Y
Low 0 — 2 $2,101 $165
- 0 0 6 0 1 $1,470 $0 .
Not Evaluated o RAC-4 0 RA-O 5 $4,052 $0 $827 $0 $1,398 $0 FY13
Not Required 6 RAC-5 0 Ltm| 3 0 0 0 ! 0 % %0 ¥ 50 80 ¥ %0 %0 FY07-Comp. IRP $41,858
Not Evaluated 2 Total $146,048 $10,968 $3,765 $1,145 $2,653 $5,832 $2,731 $6,111 || FY07-Comp. MMRP $38,002
Total IRP Sites 34 | Total MMRP Sites 2 Five-Year Review Completed FY07-Complete $79,860

IRP Progress in FY06: Refer to page M-169

IRP Progress Planned for FY07-FY08: Refer to page M-169

MMRP Progress in FY06: Refer to page M-169

MMRP Progress Planned for FY07-FY08: Refer to page M-169

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ NAVY - WHIDBEY ISLAND NAS / WA017002336100 / C-TECH RAB BRAC 2005 Realignment NPL
IRP Sites by Classification | MMRP Sites by Classification | || study| 0 0 0 0 4 $27,370 $0 $0 $0 $0 $324 $0 01l Eyo9 $1,441 $656
Response Complete 82 Response Complete 0 IRA | 57(68) | [0(0) 0(0) 0(0) 3852 $0 0 $0 $0 $0 $0 80| Fy10 $1,189 $608
High 1 RAC-1 0 Design| % 0 0 0 0 0 $1,412 $0 $0 %0 $0 $0 $0 $0|FY11 $1,176 $1,412
i 0 .
Medium — 2 RA-C| 60 0 1 0 0 4 $45,676 $0 $0 $0 $239 50 $0 801l FY12 $1.9%8 S2108
Low 0 RAC-3 0 2000 =
- 1 0 8 0 0 $2,710 $0 .
Not Evaluated 0 RAC-4 0 RA-O 1 $17,344 $0 $1,750 $0 $1,685 $0 FY13
Not Required 8 RAC-5 0 LT™M| 19 0 2 g 4 g $898 $0 $308 $0 $151 $0 8151 80 || FY07-Comp. IRP $36,400
Not Evaluated 4 Total $93,552 $0 $2,058 $0 $2,075 $324 $2,861 %0 ||FY07-Comp. MMRP $5,108
Total IRP Sites 91 | Total MMRP Sites 4 Five-Year Review Completed and Planned for Future FYO07-Complete $41,508
IRP Progress in FY06: Refer to page M-205 MMRP Progress in FY06: Refer to page M-205
IRP Progress Planned for FY07-FY08: Refer to page M-205 MMRP Progress Planned for FY07-FY08: Refer to page M-205
‘ AIR FORCE - FAIRCHILD AIR FORCE BASE / WA057212464700 / C-EST RAB BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification Study| 34 0 3 4 0 0 FUND $14,929 $39 $448 $0 $85 $0 $1,824] 01l Fyo9 $5,855 $540
Response Complete 24 Response Complete 0 IRA | 56) 0(0) 0(0) 0(0) $1.346 % %0 5 $0 $0 %0 50| Fy10 $4,360 $0
High 3 RAC-1 0 Design|  © 0 0 0 R 3 1,964 5 0 5 %0 $0 $0 $0([Ev11 $2,761 $1,031
- o g
Medium — = RA-C| 6 0 0 0 3 3 [res $15,295 $0 %0 $0 $669 %0 $600 80| FY12 $2649 -
Low ! — 2 $1,342 $304
- 0 0 9 0 3 $1,456 $0 .
Not Evaluated o RAC-4 3 RA-O 2 $13,104 $0 $1,247 $0 $1,216 $0 FY13
Not Required 0 RAC-5 0 LT™M| 3 0 0 0 0 8 $2,832 $0 % $0 $0 $0 %0 %0 || FY07-Comp. IRP $33,108
Not Evaluated 0 Total $49,470 $39 $1,605 $0 $1,970 $0 $3,880 30 ||FY07-Comp. MMRP $16,866
Total IRP Sites 37 | Total MMRP Sites 4 Five-Year Review Underway FYO07-Complete $49,974

IRP Progress in FY06: Refer to page M-62

IRP Progress Planned for FY07-FY08: Refer to page M-62

MMRP Progress in FY06: Refer to page M-62

MMRP Progress Planned for FY07-FY08: Refer to page M-62

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ AIR FORCE - MCCHORD AIR FORCE BASE / WA057182420000 / C-EST BRAC 2005 Realignment NPL
IRP Sites by Classification MMRP Sites by Classification || study| 65 1 0 5 0 0 $10,920 $65 $0 $0 $0 $2,161 $0 80l Evo9 $1,090 $0
Response Complete 61 Response Complete 1 IRA | 0@ 0(0) 0(0) 0(0) $2371 50 0 %0 $0 %0 $0 30 || Fy10 $4,857 $3,645
High 0 RAC-1 0 Design 3 0 0 0 0 5 5061 $0 $0 $0 $0 $0 $0 $0[FY11 $6,003 $638
Medi 0 RAC-2 1
edium RAC| 2 0 0 0 0 6 $4,148 $0 $0 $0 $0 $0 $0 30| FY12 $0 ez
Low 0 RAC-3 1 o130 e
- 0 0 4 0 0 $722 $0 ,
Not Evaluated o RAC-4 3 RA-O 0 $4,828 $0 $760 $0 $759 $0 FY13
Not Required 4 RAC-5 0 LT™M| 3 o 2 ’ 0 o $2,3%5 $0 ¥ - 80 i %0 80| FY07-Comp. IRP $15,579
Not Evaluated 0 Total $25,583 $65) $760 $0 $759 $2,161 $722 $0||FY07-Comp. MMRP $16,578
Total IRP Sites 65 | Total MMRP Sites 6 Five-Year Review Completed FYO07-Complete $32,157
IRP Progress in FY06: Refer to page M-126 MMRP Progress in FY06: Refer to page M-126
IRP Progress Planned for FY07-FY08: Refer to page M-126 MMRP Progress Planned for FY07-FY08: Refer to page M-126
‘ FORMERLY USED DEFENSE SITES - EPHRATA AF BASE / WA09799F325800
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 0 0 1 FUND $0 $0 $0 %0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 %0 50| Fy10 $0 $0
High 0 RAC-1 Y Design|  © 0 0 0 0 1 FUND 0 $0 $0 $0 30 $0 $0 0|l Fy11 $0 $193
- o g
Medium RAC2 g RA-C| © 0 0 0 0 1 FUND $0 $0 $0 $0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0| $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $17,468
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $17,468

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities in Fiscal Year 2006.

MMRP Progress Planned for FY07-FY08: No MMRP activities planned for the next two Fiscal Years.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FORT FLAGLER MIL RES / WA09799F328900
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 0 1 0 0 $49 $180 $0 $109 30 $31 $0 01l Eyo9 $0 $0
Response Complete 1 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) 324 0 0 50 $0 $0 $0 0|l Fy10 $0 $0
High 0 RAC-1 O N oesi o 1 0 3 0 o 1 $1 $0 $0 $0 %0 $0 0 30 || Fy11 $0 $0
Medi 0 RAC-2
edium 2 RAC| 1 0 0 0 0 1 $08 $0 $0 $0 $0 $0 $0 30| FY12 $0 Y
Low 0 RAC-3 0 pos =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 % % % | %0 ] FYis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 1 Total $472 $180 $0 $109 $0 $31 $0 $0||FY07-Comp. MMRP $12,279
Total IRP Sites 1 Total MMRP Sites 1 FYO07-Complete $12,279
IRP Progress in FY06: No IRP activities during Fiscal Year 2006. MMRP Progress in FY06: MMRP S initiated durin FY 2006.
IRP Progress Planned for FY07-FY08: No IRP activities planned during the next two Fiscal Years. MMRP Progress Planned for FY07-FY08: MMRP SI will be completed during FY 2008.
‘ FORMERLY USED DEFENSE SITES - FORT TOWNSEND / WA09799F329300
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 $0 $70 $0 $0 $0 $168 $0 $28 | Evog $0 $0
Response Complete 0 Response Complete 0 IRA | 00) 0(0) 0(0) 0(0) $0 $0 $0 $0 $0 $0 $0 $0(|FY10 $0 $0
High 0 RAC-1 0 Dosigr] 0 - 5 3 . T © = P % % %0 0 90| Fy11 $0 0
Medi 0 RAC-2 0
el RAC| © 0 0 0 0 1 $0 $0 % %0 $0 $0 $0 $0||FY12 %0 5
Low 0 RAC-3 0 % po—
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| O 0 0 0 0 ! $0 $0 i $0 $0 $0 $0 80 [ FY07-Comp. IRP $0
Not Evaluated 1 Total $0 $70 $0 $0 $0 $168 $0 $28 || FY07-Comp. MMRP $11,202
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,202

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: An ASR was copleted in 2004 and a TAG review in 2005 determined that no further action was required (RAC 5).

MMRP Progress Planned for FY07-FY08: Formal PCO will be obtained in FY 2007.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - NAS-QUILLAYUTE / WA09799F836800 / C-TECH
IRP Sites by Classification MMRP Sites by Classification Study| ! 0 1 0 0 0 $851 $0 $324 $0 $356 $0 $0 01l Eyo9 $1,450 $0
Response Complete 1 Response Complete 0 1(1) 0(0) 0(0) 0(0) $0 $0 $0 $0 $4,857 $0
IRA $72 $0 $6 $0 FY10
High 1 RAC-1 0 Design| 0 0 0 1 0 222 % 0 %0 450 $0 $184 $0||Fy11 $759 $0
Medi 0 X
edium RAC-2 0 RAG 1 - ) 3 B - 563 = 50 = $0 $0 $1,981 s0||FY12 $96 $0
Low 0 RAC-3 0 pows =
- 0 0 0 0 0 415 0
Not Evaluated 0 RAC-4 0 RA-O ! %0 | %0 _ %0 0 s $||Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 Y 1 g $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $11,144
Not Evaluated 0 Total $1,783 $0 $330 $0 $406 $0 $2,580 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 | Total MMRP Sites 0 FY07-Complete $11,144
IRP Progress in FY06: HTRW SI complete and RI underway. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: HTRW RI will be completed in FY 2008 and the need for further action, if any, determined. MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

West Virginia

NAVY - ALLEGANY BALLISTICS LAB/ WV317002369100 RAB NPL
IRP Sites by Classification MMRP Sites by Classification Study| 33 0 4 0 4 0 $7,515 $0 $118 $0 30 $0 $0 0l Eyo9 $4,806 $0
Response Complete 30 Response Complete 0 IRA | 1102 | [0 33) 0(0) $10.205 $0 $2,134 $0 $2,431 $0 $1,299 $0([Ev10 $3,036 $0
High 9 RAC-1 0
g Design| 2 © 0 v 0 v $3,124 $0 $0 $0 $0 $0 $0 0| Fy11 $852 $0
Medium 0 RAC-2 0
RAC| 2 0 1 0 0 0 $7,601 $0 $0 $0 $0 $0 $0 30| FY12 $852 5
Low 0 RAC-3 0 S =
- 0 0 2 0 0 $252 $0 3,256
Not Evaluated o RAC-A o RA-O 1 $3,156 $0 $610 $0 $252 $0 FY13
Not Required 2 RAC-5 0 LT™M| © 0 0 0 2 g $905 $0 % $0 $0 80 $0 80 || FY07-Comp. IRP $40,733
Not Evaluated 0 Total $32,506 $0 $2,862 $0 $2,683 $0 $1,551 $0||FY07-Comp. MMRP $0
Total IRP Sites 41 | Total MMRP Sites 0 Five-Year Review Completed FYO07-Complete $40,733
IRP Progress in FY06: Refer to page M-18 MMRP Progress in FY06: Refer to page M-18
IRP Progress Planned for FY07-FY08: Refer to page M-18 MMRP Progress Planned for FY07-FY08: Refer to page M-18
*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000 Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - WEST VIRGINIA ORD WORKS / WV39799F346100 / C-TECH / C-EST NPL
IRP Sites by Classification MMRP Sites by Classification [ stugy| 4% 1 3 0 0 0 FUND FUND $28,744 $0 $860 $0 $420 $0 $78 $0 [ Evog $2,445 $0
Response Complete | 39 Response Complete 1 IRA | 00 | 0@ | 00 0(0) TECH TECH 50 0 50 0 $0 $0 $0 80| Fy10 $1,337 $0
High 4 RAC-1 0 Design| 10 0 2 0 1 0 FUND FUND $3.236 $0 $0 $0 $0 $0 $138 $0|FY11 $1,359 $0
Medi 0 .
edium RAC2 0 RAC| 25 0 3 0 1 0 |REG REG $26,118 $0 $81 $0 $0 0| sL912 $0|FY12 $1.267 B
Low 0 RAC-3 0 pogy =
. 4 0 0 0 0 1,176 0 :
Not Evaluated o RAC-A o RA-O 1 $4,073 $0 $690 $0 $951 $0 $ $0([FY13
Not Required 1 RAC-5 0 LT™M| 5 0 2 g 10 g $9,.272 $0 $674 80| s1479 o[ s1900 80 || FY07-Comp. IRP $27,944
Not Evaluated 0 Total $71,443 $0 $2,305 $0 $2,850 $0 $5,204 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 44 | Total MMRP Sites 1 Five-Year Review Planned for Future FY07-Complete $27,944
IRP Progress in FY06: Refer to page M-204 MMRP Progress in FY06: Refer to page M-204
IRP Progress Planned for FYO07-FY08: Refer to page M-204 MMRP Progress Planned for FY07-FY08: Refer to page M-204

Wisconsin

ARMY - BADGER ARMY AMMUNITION PLANT / W1521382005600 / C-EST RAB
IRP Sites by Classification MMRP Sites by Classification [ sudy| 34 0 3 0 0 0 $18,593 $0 $1,263 $0 $900 $0 $362 %0 |l Fyog $7,649 $0
Response Complete 30 Response Complete 0 IRA | 56 0(0) 00) 0(0) $15356 e %0 $0 $0 $0 $0 %0 |[Fy10 $5.370 $0
High 4 RAC-1 0
9 Design| & 0 5 0 0 0 |Rec $10.212 $0 $226 $0 $962 $0 $107 801l FY11 $12398 5
Medium 1 RAC-2 0
RAC| © 0 6 0 0 0 |ReG $48,391 $0 $7,662 $0 $6,268 $0|  $13,930 $0 || FY12 $2441 5
Low 1 RAC-3 0 . =
- 1 0 2 0 0 $1,457 $0 597
Not Evaluated o RAC-4 0 RA-O 0 $25,283 $0 $1,706 $0 $2,318 $0 FY13
Not Required 1 RAC-5 0 LT™M| 6 0 2 Y 0 g $14,424 $0 $1.278 $0 $1,633 $0| 1,669 80 || FY07-Comp. IRP $63,489
Not Evaluated 0 Total $132,259 $0 $12,135 $0 $12,081 $0 $17,525 $0||FY07-Comp. MMRP $0
Total IRP Sites 37 | Total MMRP Sites 0 Five-Year Review Planned for Future FY07-Complete $63,489
IRP Progress in FY06: Alt FS for PBG soils completed. Gruber's Grove Bay dredging underway. Follow-on RI second phase underway. BAAP-43 MMRP Progress in FY06: No Identified MMRP Sites.
added. GW offsite wells installed.
IRP Progress Planned for FY07-FY08: Gruber's-finish dredging. PBG-install cap. Settling-finish eco studies & determine remedy. Continue GWM offsite. Old Acid, MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
Boxwash,demo sites-clean closure.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria **Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB | BRAC Year | NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
h in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
Phase ["|Rp MMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP

AIR FORCE - FRANCIS E WARREN AIR FORCE BASE / WY857212417900 / C-EST RAB NPL
IRP Sites by Classification | MMRP Sites by Classification | study| 19 0 5 0 0 0 $69,834 $0 $4,078 $0 $463 $0 $0 01l Fyog $8,915 $0
Response Complete 12 Response Complete 0 IRA | 504 0(0) 0(0) 0(0) $31.452 50 0 %0 $0 $0 $0 0|l Fy10 $5,941 $0
i - 0
High 2 RAC:1 Design| 7 0 0 0 3 0 $4,028 $0 $0 $0 0 $0 $282 $0([Fy11 $1,108 &
Medium 4 RAC-2 0
RA-C| 6 0 2 0 3 0 $13,048 50 $147 %0 9556 9557 $0||FY12 $o81 =
Low 1 RAC-3 0 pop =
- 0 0 7 0 0 $1,359 $0 1,37
Not Evaluated o RAC-4 0 RA-O 1 $2,681 $0 $359 $0 $3,083 FY13
Not Required 5 RAC-5 0 LTm| ! 0 0 0 9 € $756 $0 $0 $0 $170 %0 $313 80 || FY07-Comp. IRP $43,348
Not Evaluated 0 Total $121,999 $0 $4,584 $0 $4,272 $0 $2,511 %0 ||FY07-Comp. MMRP $0
Total IRP Sites 24 | Total MMRP Sites 0 Five-Year Review Completed and Planned for Future FY07-Complete $43,348
IRP Progress in FY06: Refer to page M-61 MMRP Progress in FY06: Refer to page M-61
IRP Progress Planned for FY07-FY08: Refer to page M-61 MMRP Progress Planned for FY07-FY08: Refer to page M-61
‘ FORMERLY USED DEFENSE SITES - CASPER AFB / WY89799F087000 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 1 1 0 0 FUND FUND $163 $0 $4 $0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 1 Response Complete 0 IRA | 0@ 0(0) 0(0) 0(0) %0 % %0 5 $0 $0 $0 0|l Fy10 $0 $58
i - 0
High 0 RAC-1 Design 1 0 0 0 1 1 30 % $0 50 %0 $0 $0 $0([Ev11 $0 $0
Medium 0 RAC-2 0
RAC| © 0 0 0 1 1 $0 $0 % %0 $0 $0 $0 90| FY12 sLon2 %
Low 0 RAC-3 0 oL =
- 0 0 0 0 0 0 0 $0 $0|[FY1
Not Evaluated 1 RAC-4 o | RAO ! * _ * il % & 3
Not Required 0 RAC-5 1 LT™| © 0 0 0 ! ! $0 $0 % %0 $0 0 $0 $0|| FY07-Comp. IRP $16,028
NGUEVaItaEd 0 Total $193 $0 $4 $0 $0 $0 $0 30 ||FY07-Comp. MMRP $4,075
Total IRP Sites 2 Total MMRP Sites 1 FYO07-Complete $20,103
IRP Progress in FY06: WY and EPA continue to investigate high priority areas of concern. USACE activities have been very limited due to the lack of MMRP Progress in FY06: No MMRP activities took place in FY06.
funding.
IRP Progress Planned for FY07-FY08: USACE activities will be very limited in FY07 & FY08 due to the lack of funding MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY10. The investigation will include coordination with property
owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | JRPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP] IRP MMREP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - CASPER AIR TO GROUND GUN RGE / WY89799F087100
IRP Sites by Classification MMRP Sites by Classification Study| © 0 0 1 0 0 $0 $108 $0 $17 $0 $11 $0 01l Eyo9 $0 $0
Response Complete 0 Response Complete 0 IRA | 0@ 0(0) 00) 0(0) %0 e %0 $0 $0 $0 $0 90| Fy10 $0 $0
High 0 RAC-1 0 Design 0 0 0 0 o 1 %0 % 0 %0 %0 $0 $0 $0||Fy11 $0 $0
Medi 0 .
edium RAC-2 9 RA-C| O 0 0 0 0 1 $0 $0 $0 $0 $0 $0 %0 01| FY12 * _
Low 0 RAC-3 0 pos =
Not Evaluated 0 RAC-4 1 |RAO ° 0 ¢ ° 0 0 % % % | %0 ] * ®J|Fyis
Not Required 0 RAC-5 0 LT™M| 0 0 0 g 0 L $0 $0 $0 $0 $0 $0 $0 80 || FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $108 $0 $17 $0 $11 $0 %0 ||FY07-Comp. MMRP $18,701
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $18,701

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: A Sl for ordnance related material was awarded in

2005. The in:

ion will include coordination with

property owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and
project report. Field w

MMRP Progress Planned for FY07-FY08: The Final SI report will be delivered by mid-FY07. The SI report will identify if additional investigation or remediation is

required.
‘ FORMERLY USED DEFENSE SITES - FE WAR AFB AF FAC SITE 5/ WY89799F090900 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| ! 0 0 0 0 0 $1,287 $0 $8 $0 $0 $0 $0 01l Fyo9 $0 $0
Response Complete 0 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) $115 % %0 5 $0 $0 %0 50| Fy10 $0 $0
i x 0
High 1 RAC-1 Design|  © 0 0 0 1 0 %0 5 $0 % %0 $0 $0 0 |[Fy11 $0 0
Medium 0 RAC-2 0
RAC| © 0 0 0 1 0| [Funo $0 $0 % %0 $0 $0 $0 $0||FY12 $o18 5
Low 0 RAC-3 0 % pon
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 1 $0 $0 %0 %0 $0 50 FY13
Not Required 0 RAC-5 0 LT™M| ° 0 0 0 1 0 50 %0 %0 %0 %0 $0 %0 89 || FY07-Comp. IRP $11,540
Not Evaluated 0 Total $1,402 $0| $8 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $0
Total IRP Sites 1 Total MMRP Sites 0 FYO07-Complete $11,540

IRP Progress in FY06: The RI/FS was completed in FY06. A draft proposed plan was developed.

IRP Progress Planned for FY07-FY08: Project information has been developed to the point that a Performance Based Contract could be procured. Any remedial action

will be very expensive. There are no identified receptors. The RA-C has a low priority for future funding. No further action is an

MMRP Progress in FY06: No Identified MMRP Sites.

MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP MMRP| IRP MMRP| IRP [MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - FE WARREN AFB FAC SITE 4/ WY89799F090800 / C-EST
IRP Sites by Classification MMRP Sites by Classification [ study| * 0 1 0 0 0 $2,576 $0 $167 $0 $85 $0 $89 %0 |l Fyog $1,031 $0
Response Complete 1 Response Complete 0 RA | 1@ 0(0) 0(0) 0(0) 0 50 0 %0 $0 $0 30 || Fy10 $11,132 %0
High 1 RAC-1 0 Design| L 0 0 0 1 0 $19 $0 $0 $0 $0 $0|  $2008 $0[Fy11 $15,597 $0
Medi 0 RAC-2
il _ RAC| 1 0 0 0 1 0 $211 $0 $0 $0 $0 $0 $0 $0|[FY12 $11,051 $0
Low 0 RAC-3 0 pows =
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 0 RA-O 0 %0 % %0 % 80 0 Fvis
Not Required 0 RAC-5 0 LT™M| © 0 0 0 2 g $0 $0 % $0 $73 80 $9 80 || FY07-Comp. IRP $43,268
Not Evaluated 0 Total $2,806 $0 $167 $0 $158 $0 $2,193 $0||FY07-Comp. MMRP $0
Total IRP Sites 2 Total MMRP Sites 0 FYO07-Complete $43,268
IRP Progress in FY06: Delineation of the contaminant plume was completed. Additional funds for FS and pilot study work was awarded late in FY06. MMRP Progress in FY06: No Identified MMRP Sites.
IRP Progress Planned for FY07-FY08: FY07 efforts will focus on pilot scale testing to reduce the contaminant concentrations in the source areas. If an effective MMRP Progress Planned for FY07-FY08: No Identified MMRP Sites.
technology can be identified, it will be implemented on a larger scale in FY08.
‘ FORMERLY USED DEFENSE SITES - GUERNSEY CAMP SITE & MAN AREA / WY89799F087900
IRP Sites by Classification MMRP Sites by Classification | study| © 0 0 1 0 0 FUND $0 $0 $0 %0 $0 $0 $0 $0 [ Fvog $0 $0
Response Complete 0 Response Complete 0 IRA | 00 0(0) 0(0) 0(0) 0 $0 0 $0 $0 $0 $0 0 [ Fy10 $0 $0
High 0 RAC-1 g Design|  © 0 0 0 0 1 50 50 50 0 %0 $0 $0 50 ([ Fy11 $0 $155
Medi 0 RAC-2 0
edium S p 5 5 . - " = " T %0 %0 ) 0| Fy12 % &
Low 0 RAC-3 0 pos %
- 0 0 0 0 0 $0 $0
Not Evaluated 0 RAC-4 o ||RAC 0 %0 %0 $0 50 $0 50 FY13
Not Required 0 RAC-5 1 LT™| © 0 0 0 0 ! $0 $0 %0 - $0 & 0 $0 [ FY07-Comp. IRP $0
Not Evaluated 0 Total $0 $0 $0 $0 $0 $0 $0 $0|[FY07-Comp. MMRP $11,693
Total IRP Sites 0 | Total MMRP Sites 1 FYO07-Complete $11,693

IRP Progress in FY06:

IRP Progress Planned for FY07-FY08:

MMRP Progress in FY06: No MMRP activities took place in FY06.

MMRP Progress Planned for FY07-FY08: A Sl for ordnance related material will be awarded in FY10. The investigation will include coordination with property

owners, State and Federal regulators, inspection, sampling for munitions constituents, risk evaluation, and project report.

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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Table N-6 Status of Installations with FY07 to Completion Cost Estimate Greater Than $10,000,000

Defense Environmental Restoration Program

| Installation/FFID/CTC Delta from FY05* RAB BRAC Year NPL/Proposed NPL
Completed  Underway Future Schedule Impact | Costs Through FY06 Funds FY07 Execution | FYO08 Planning
Ph in FY06** FY06 ($000) Obligated ($000) | Planned ($000) | Estimate ($000) Estimated Costs ($000)
@€ | |RPMMRP IRP MMRP IRP MMRP
Sites (Actions) IRP MMRP| IRP MMRP| IRP 'MMRP| IRP MMRP] IRP MMRP || Fiscal Year IRP MMRP
‘ FORMERLY USED DEFENSE SITES - POLE MOUNTAIN / WY89799F086400 / C-EST
IRP Sites by Classification MMRP Sites by Classification | study| © 1 1 0 0 0 FUND FUND $380 $3,428 $369 $17 $25 $0 $0 $0 [ Evog $0 $179
Response Complete 0 Response Complete 0 IRA | 00 1(1) 0(0) 0(0) $50 $0 $0 $0 $0 $0 $0 $0([Ev10 $0 $1,759
High 0 RAC-1 1 Design| © 0 0 1 0 0 $0 $26 $0 $0 $0 $40 $0 $10 || FY11 $0 $0
i 0 X
Medium RAC-2 0 RAC| 0 - p - . 3 % ST 50 % $0 $0 s023 || FY12 $5 $0
Low 0 RAC-3 0 " =
Not Evaluated 1 RAC-4 0 RA-O| © 0 0 0 0 0 %0 30 %0 $ $0 30 %0 $0|[FY13
Not Required 0 RAC-5 P e e I ° ! ! 80 % %0 = 0 i 0 % || FY07-Comp. IRP $30
Not Evaluated 0 Total $430 $3471 $369 $17 $25 $40 $0 $933 || FY07-Comp. MMRP $40,646
Total IRP Sites 1 | Total MMRP Sites 1 FY07-Complete $40,676

determine if an unacceptable risk exists.

IRP Progress in FY06: A contract for Site Investigation was awarded in late FY06. Areas potentially contaminated with HTW are being investigated to

IRP Progress Planned for FY07-FY08: A planning meeting with WY DEQ and EPA Rg. 8 has taken place. Field Work will be initiated in the spring, when weather

allows. The Sl report will be completed in early FY08. Requirements for further investigation will be identified in the Sl report.

MMRP Progress in FY06:

MMRP Progress Planned for FY07-FY08:

The EE/CA effort continued through FY06. A draft supplemental EE/CA report was delivered.

Significant data gaps appear to exist. Additional archive research will be performed in FY07. WY, EPA and USACE are
working to identify priorities and determine if response actions are required. It is anticipated that this work will transition

intoa RI/F

*CTC Delta Reason: C-TECH-Technical Issues, C-REG-Regulatory Issues, C-EST-Estimating Criteria

**Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding
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