Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - ALABAMA ARMY AMMUNITION PLANT / AL 421382000800 BRAC 1988 NPL Progressin FY97
Refer to page A-7
Siteswith Response Complete | 16 Investigation 19 20 0 $9,471 $0 $825 $0| Fyoo $155
High 18 | Interim Actions 18(25) 10(11) $0 $0 $0 $0 Fvol %0
Sitesin Medium 4 Design 3 2 20 $1,004 $0 $428 $44
Progress Progress Planned for FY98-FY99
Low 1 RA-C 15 0 23 $43,265 $0 $1,503 $1,391 || Fyo2 $1,504
-Relative Risk — 5 5 P P P P
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $0
Not Required LTM 0 0 1 $68 $0 $0 $0
Total Number of Sites 39 Total $53,808 $0| $2,756 $1,435 || FY 98-2001** $5,850
’ Army - ANNISTON ARMY DEPOT / AL 421382002700 NPL Progressin FY97
Refer to page A-12
Siteswith Response Complete 7 Investigation 9 38 0 FUND $18,712 $3,063 $981 $1,393 || Ey 00 $3,645
High 22 | Interim Actions 6(7) 8(9) $8,126 $0 $24 $0
. FYo1 $3,032
Sitesin Medium 9 Design 0 0 27 $891 $0 $0 $631
Progress Progress Planned for FY98-FY99
- Low 7 RA-C 2 0 27 $2,989 $0 $0 $0 (| FYo2 $5,495
RdaiveRisk aluated 2 2 $180 $0 $230 $124
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $7,461
Not Required 2 LTM 0 2 27 $492 $492 $103 $132
Total Number of Sites a7 Total $31,390]  $3555| $1,338 $2,280 || FY 98-2032** $128,325
@ Army- FORT MCCLELLAN / AL 421372056200 RAB  BRAC 1995 Progressin FY97
Refer to page A-70
Siteswith Response Complete | 23 Investigation 25 102 0 $6,011 $596 $6,574 $8572| Fy o0 $32,092
High 3 Interim Actions 0(0) 0(0) $1,541 $644 $1,272 $3,037
. FYo1 $9,987
Sitesin Medium 0 Design 10 0 4 $171 $0 $454 $168
Progress Progress Planned for FY98-FY99
Low 6 RA-C 13 0 4 $4,549 $1,748 $4989 $22,116 || FY02 $693
paaveRisk aluated 0 0 $0 $0 $0 $453
Not Evaluat 95 | RA-O(LTO 0
Category (LTO) FYo3 $765
Not Required 0 LTM 0 0 3 $0 $0 $68 $174
Total Number of Sites 127 Total $12,272|  $2,988| $13,357| $34,520 || FY98-2002** $112,520
@ Army- FORT RUCKER / AL 421372077600 Progressin FY 7
Bioventing completed at SWMU 14, Waste POL Pit,
Siteswith Response Complete 101 Investigation 107 0 0 $3,884 $0 $0 $0 EY00 $96 excavation of soils at Fire Training Pit, SWMU 15
completed; 1st round of GW sampling completed at
High 1 Interim Actions 16(16) 5(6) $0 $0 $0 $0 SWMUs4, 10, 11 & 15 as part of natural attenuation
L FYO01 $96 || decision.
Sitesin Medium 4 Design 17 0 0 $628 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Refative Risk Low 1 RA-C 15 5 1 $2,501 $152 $450 $0([ Fyo2 $109 Complete ackitional GW smpling & SWMUs 4, 10, 11.&
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 15. Complete removals at Simple Removal Sites.
Category (LTO) FYo3 $100
Not Required 0 LTM 0 4 0 $0 $0 $52 $96
Total Number of Sites 107 Total $7,013 $152 $502 $96 || FY98-2011** $3,910

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) Additional P Informati
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs itional Frogressintormation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Alabama
’ Army - REDSTONE ARSENAL / AL 421382074200 NPL Progressin FY97
Refer to page A-161
Sites with Response Complete 72 Investigation 75 83 0 REG $32,346 $6,393 $4,610 $1,316 || Fy oo $10,051
High 74 Interim Actions 16(38) 7(15) CONT $8,391 $438 $7,433 $0
o FYO1 $13,793
Sitesin Medium 12 Design 0 3 83 $1,337 $72 $0 $2,419
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 12 1 85 $4,583 $0 $0 $6,196 || FY 02 $14,818
-Relative Risk Aetod 0 3 $0 $0 $500 $752
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $18,100
Not Required 0 LTM 0 0 56 $0 $0 $90 $270
Total Number of Sites 158 Total $46,657 $6,903 $12,633 $10,953 || FY98-2011** $249,113
’ Air Force- BIRMINGHAM INTERNATIONAL AIRPORT / AL 457282591700 Progressin FY97
Delay of arisk assessment and remedial investigation will
Siteswith Response Complete 8 Investigation 8 4 0 FUND $2,318 $296 $56 $176 || Fy 0o $0 || continue due to funding shortfalls.
High 0 Interim Actions 1) 0(0) $385 $0 $0 $0
o FYO1 $263
Sitesin Medium 1 Design 0 0 4 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 4 $723 $0 $0 $0 || FYo2 $2,223 Del . o - ]
_Rdative Risk a_yofznskafss?ner;m(fjarl?ﬂedlal investigation will
Not Evaluated 0 | RA-O(LTO 0 0 4 $6 $6 $0 $0 continue due to funding shortfalls.
Category (LTO) FY03 $125
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 12 Total $3,436 $302 $56 $176 || FY 98-2003** $4,002
’ Air Force- GUNTER AIR FORCE BASE / AL 457152418500 Progressin FY97
Completed RI for base's only high risk site. Accomplished
Siteswith Response Complete 3 Investigation 4 8 0 FUND $1,544 $0 $633 $21 (| Evoo $1,526 | removal of last UST at the base that does not meet 1998
! standards for construction and leak detection.
High 1 Interim Actions 1) 0(0) FUND $183 $0 $0 $0
o FYO1 $789
Sitesin Medium 7 Design 4 0 5 FUND $65 $0 $0 $110
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 4 0 ! FUND $10 $10 %0 $0flFvo2 $252 InFY98 complete FS work a highrisk site. Accomplish
Category Not Evaluated 0 RA-O (LTO) 1 0 5 $0 $0 $64 $59 03 % SVE pilot study/FSat UST site.
Not Required 1 LTM 0 1 6 $0 $0 $24 $26
Total Number of Sites 12 Total $1,802 $10 $721 $216 || FY 98-2010** $3,880
‘ Air Force- MAXWELL AIR FORCE BASE / AL457152418200 RAB Progressin FY97
Continued RI work. Operated 3 remedial action systems for
Sites with Response Complete 9 Investigation 12 20 0 FUND $5,809 $1,048 $472 $15( Eyoo $7,537 || groundwater and soil at 3 sites.
High 12 | Interim Actions 8(8) 0(0) FUND $2,322 $0 $0 $0
. FYO01 $55
Sitesin Medium 4 Design 10 1 12 FUND $54 $0 $0 $303
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 5 RAC 9 1 1 FUND $1103 $424 $0 $24 || Fyo2 $317 In FY 98, complete RI at OU #1. Begin FSwork at OU#1
Not Evaluated 1 | RA-O(LTO 0 1 2 $190 $173 $122 $119 and operate 3 remeial action systemsat 3 sites.
Category (LTO) FY03 $499
Not Required 1 LTM 1 2 15 $681 $334 $54 $70
Total Number of Sites 32 Total $10,159 $1,979 $648 $531 || FY 98-2014** $11,319

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-2



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - BROOKLEY AFB U SO ALA / AL49799F419700

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

The contract for the S| was modified in 4th quarter of FY 97
Siteswith Response Complete 3 Investigation 4 2 0 $567 $27 $45 $1,150 EY00 $294 to add addition sampling required by state requlator. FY 98
remove the USTs.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $49
Sitesin Medium 0 Design 4 0 1 $325 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 1 1 $2,664 $1,733 $75 $0|| Fyo2 $4,010 FY 98 Complete Sl and Initiate RI/FSin FY99. FY99 Initiate
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 S for USTs
Category (LTO) FYo03 $98
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 6 Total $3,556 $1,760 $120 $1,150 || FY 98-2003** $7,347
’ FUDS- COURTLAND ARMY AF / AL49799F420900 Progressin FY97
Siteswith Response Complete 1 Investigation 3 1 0 $525 $11 $20 $97 [ Fy 00 $229
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $50
Sitesin Medium 0 Design 1 0 3 $160 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 3 $98 $0 $0 $0|| Fyo2 $1,412
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $93
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $783 $11 $20 $97 || FY 98-2003* * $1,901
4@ FUDS- CRAIG AFB / AL49799F421000 Progressin FY7
Completed internal technical review of RI Report and
Siteswith Response Complete 1 Investigation 1 2 0 TECH $1,011 $19 $0 0| ryoo $43 || coordination for IDW disposal.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $240
Sitesin Medium 0 Design 1 0 1 $146 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 1 $667 $7 $0 $0|| Fyo2 $88
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $1,084
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,824 $26 $0 $0 || FY 98-2002* * $1,585

B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - FORT GREELY / AK (021452215500 RAB BRAC 1995 Progressin FY97
Refer to page A-68
Siteswith Response Complete 38 Investigation 42 7 0 $1,564 $100 $716 $0 (| Fyoo $329
High 1 Interim Actions 8(16) 4(6) $98 $0 $0 $0
o FYO01 $332
Sitesin Medium 0 Design 3 0 7 $520 $0 $76 $419
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 6 1 7 FUND $6,514 $3,239 $5,437 $7,374 || FY02 $161
ikt duated 2 5 $10 $0 $0 $356
Not Evaluat 6 RA-O(LTO 0
Category (LTO) FY03 $161
Not Required 2 LTM 0 1 0 $24 $0 $0 $5
Total Number of Sites 49 Total $8,730 $3,339 $6,229 $8,154 || FY 98-2012** $16,617
‘ Army - FORT RICHARDSON / AK 021452215700 NPL Progressin FY97
Refer to page A-73
Siteswith Response Complete | 56 | Investigation 68 1 0 $24,684 $1,406 $0 $0{| Fyoo $4,985
High 5 Interim Actions 56(105) 7(10) $8,962 $0 $0 $0
o FYO01 $2,272
Sitesin Medium 3 Design 7 1 6 $1,046 $300 $325 $36
Progress Progress Planned for FY98-FY 99
Low 11 RA-C 35 1 14 FUND $23,671 $5,511 $3,181 $4,404 || FY02 $2,430
-Relative Risk Seted a 1 % % % %
Not Evaluat RA-O(LTO 1
Category (LTO) FY03 $315
Not Required LTM 0 1 17 $65 $65 $530 $285
Total Number of Sites el Total $58,428 $7,282 $4,036 $4,725 || FY 98-2014** $31,191
Q Army - FORT WAINWRIGHT / AK 021452242600 RAB NPL Progressin FY97
Refer to page A-78
Siteswith Response Complete | 53 | Investigation 75 2 0 $44,012 $1,815 $0 $0{| Fyoo $6,066
High 4 Interim Actions 46(79) 23(71) $2,322 $0 $0 $0
o FYO01 $7,251
Sitesin Medium 1 Design 15 1 2 $2,789 $481 $200 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 37 2 4 $34,821 $14,800 $6,126 $5,247 || FY 02 $1,359
ikt aluated 20 3 $70 $65 $375 $537
Not Evaluat 0 RA-O(LTO 1
Category (LTO) FY03 $1,161
Not Required 18 LTM 0 21 2 $165 $165 $685 $775
Total Number of Sites ” Total $84,179] $17,326 $7,386 $6,559 || FY 98-2026** $63,398
Q Army - HAINES PIPELINE / AK 021452214600 RAB Progressin FY97
Removed Lutak Fire Burn Pit as source of surface water
Siteswith Response Complete 1 Investigation 17 5 0 FUND $1,161 $661 $0 $0 | Fyoo $367 contamination. Installed groundwater control system to
minimize off-site migration. Investigated off-site
High 7 Interim Actions 1(1) 1(3) $0 $0 $0 $0 groundwater migration pathway, and potential disposal
o FYO1 $2,152 [ trenches.
Sitesin Medium 4 Design 3 1 17 $100 $100 $200 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 10 RA-C 2 2 18 FUND $3,378 $2178 $300 $729 || Fyoz $7.889 Completion of RA for eliminating off-site groundwater
Cat Not Evaluated RA-O (LTO) 0 1 15 $0 $0 $150 $67 migration. Begin in-situ treatment of soil contamination at
egory FYO03 $10,607 || Tank 100 and Tank 104 to eliminate source for groundwater
Not Required 0 LTM 0 1 11 $243 $243 $0 $39 contamination.
Total Number of Sites 22 Total $4,882 $3,182 $650 $835 || FY 98-2026* * $44,200

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ADAK NAVAL AIR FACILITY / AK017002432300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-2
Siteswith Response Complete | 84 | Investigation % 0 0 $26,695|  $6,236 $0 $0 ([ Fyoo $17,385
High 4 Interim Actions 42(58) 11(16) $1,556 $1,432 $0 $0
o FYO1 $17,181
Sitesin Medium 0 Design 27 0 0 $2,107 $285 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 61 6 0 $55,873 $18,882 $5,385 $0|| FY02 $0
-Relative Risk
Category Not Evaluated | 8 | RA-O(LTO) 0 0 9 $2,674 $2,674 $0 $521 03 %
Not Required 0 LTM 0 2 34 $200 $200 $12,895 $13,824
Total Number of Sites % Total $89,105 $29,709 $18,280 $14,345 || FY 98-2002* * $70,586
‘ Navy - AMCHITKA FLTSURSPTDET1/ AK 017002752900 Progressin FY97
Siteswith Response Complete 1 Investigation 1 8 2 $422 $120 $691 $390|[ Fyoo $1,168
High 4 Interim Actions 0(0) 0(0) $314 $0 $0 $0
o FYO1 $1,758
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low 2 RA-C 0 0 6 $0 $0 $0 $0|| Fyo2 $2,366
-Relative Risk Seted o a % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $756
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites u Total $736 $120 $691 $390 || FY 98-2007** $9,073
‘ Navy - CAPE PRINCE WALES NCCOSC / AK 017002755000 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $0 $0 $0 $0|f Fyoo $146
High 1 Interim Actions 1(1) 1(2) $550 $550 $1,150 $930
o FYO01 $146
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 0 RA-C 0 1 2 $4,370 $274 $150 $0|| FY02 $0
-Relative Risk
Category Not Evaluated 1 | rRA-OWTO) 0 0 1 $0 $0 $0 $147 03 %
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $4,920 $824 $1,300 $1,077 || FY 98-2001** $2,669
‘ Navy - POINT BARROW NARL / AK017002724500 RAB Progressin FY97
ASTs, pipeline, pump houses, and hazardous wastes have
Siteswith Response Complete 2 Investigation 4 9 0 $2,606 $1,300 $1,812 $1,528|[ Fy 0o $5,174 been removed from the site.
High 7 Interim Actions 2(3) 2(2) $1,411 $1,213 $1,490 $1,773 500 cy of PCE contaminated soil was treated.
o FYO1 $16,820
Sitesin Medium 1 Design 1 0 5 $475 $0 $275 $791 A Vnvrum i s s st ssins it ALl # vtk v lsine
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 3 1 5 $17,032 $2,317 $0 $0 || FY02 $6,975 - - :
_Relative Risk Continue operations and maintenace of the recovery system.
Category Not Evaluated | 2 | RA-O(LTO) 0 0 5 $1,053 $1,053 $650 $980 B o o
FYO03 $4,704 || Additional delination of a pipeline alignment.
Not Required 0 LTM 0 0 6 $105 $105 $250 $503
Total Number of Sites 13 Total $22,682 $5,988 $4,477 $5,575 || FY 98-2006* * $44,745

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ST LAWRENCE NCCOSC / AK017002757200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 1 Investigation 1 2 1 $798 $0 $0 $0 ([ Fyoo $0
High 2 Interim Actions 0(0) 0(0) $5,200 $0 $0 $0
o FYO1 $485
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FY02 $479
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $5,998 $0 $0 $0 || FY 98-2004* * $3,959
‘ Air Force- ANVIL MOUNTAIN RADIO RELAY STATION / AK057302861600 Progressin FY97
Clean Sweep preparations completed
Siteswith Response Complete 1 Investigation 7 2 0 $40 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $1,050 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 6 RAC 0 0 ’ FUND $0 $0 $325 0| Fyo2 $0 IRA scheduled for seven sites as part of the Clean Sweep
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % Program.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $40 $0 $1,375 $0 || FY 98-2006* * $1,375
‘ Air Force- BARTER ISLAND / AK 057302861800 Progressin FY97
Kaktovik RAB formation. (Closest village to Barter Island).
Siteswith Response Complete 15 Investigation 20 1 0 $0 $0 $129 $0 ([ Fyoo $0
High 5 Interim Actions 3(3) 0(0) $0 $0 $0 $0
o FYO1 $30
Sitesin Medium 0 Design 0 2 3 $570 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 5 FUND $0 $0 $0 0| FYo2 $4,600 Clean Sweep and excavation (RA) proposed for FY 98. FFS
NotEvaluated | 0 | RA-O(LTO 0 0 4 $0 $0 $0 $0 scheduled for FY 98.
Category (LTO) FYo03 $100
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 21 Total $570 $0 $129 $0 || FY 98-2007** $4,909
‘ Air Force- BEAR CREEK RADIO RELAY STATION / AK057302861900 Progressin FY97
IRA-PCB removal and Landfill cap completed
Siteswith Response Complete 0 Investigation 0 4 0 $327 $0 $802 $0|[ Fyoo $200
High 2 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 0 $356 $356 $0 $0 || FY02 $0 RIES
-Relative Risk planned.
Not Evaluated 0 RA-O(LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $683 $356 $802 $0 || FY 98-2000* * $1,002
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- BETHEL RANGE / AK 057302862200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Final remedial action proposed plan and decision document
Siteswith Response Complete 0 Investigation 0 12 0 REG $191 $0 $0 $893| Fyoo $100/| for BIA 27 acresite. Setup apublic publicinformation
repository at Bethel, AK.
High 1 Interim Actions 0(0) 0(0) REG $106 $0 $0 $0
o FYO01 $506
Sitesin Medium 5 Design 0 0 11 REG $45 $45 $0 $0
Progress Progress Planned for FY98-FY99
-Rdative Risk Low 5 RA-C 0 0 i REG $2.375 $0 $0 $0]| Fro2 $242 Final remedial action at the Sewage Lagoon. Monitoring the
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 suprapermafrost groundwater at the BIA 27 acre site.
egory FYO03 $630 || Sample, operate, and maintain the Exsitu-Bioventing
Not Required 1 LTM 0 0 0 $413 $0 $0 $0 System. NFRAPthe BIA 27 acre site.
Total Number of Sites 12 Total $3,130 $45 $0 $893 || FY 98-2006* * $2,536
‘ Air Force- BIG MOUNTAIN RADIO RELAY STATION / AK057302862300 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 10 0 $107 $0 $1,500 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $3,200
Sitesin Medium 2 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
-Relative Risk Low ! RAC 0 0 4 41 %0 %0 $0] Fro2 $150 RI/FS planned for FY 99.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $150
Not Required 1 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 10 Total $148 $0 $1,500 $0 || FY 98-2006* * $5,000
‘ Air Force - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100 RAB Progressin FY97
Conducted RA at four sites. Excavation of PCB
Siteswith Response Complete 4 Investigation 9 1 0 $394 $0 $0 $0 | Fyoo $8,814 contaminated soil and drums, stockpiling.
High 4 Interim Actions 1(1) 4(4) $1,820 $1,272 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC 0 0 5 $1,580 $0 $0 0| FYo2 Continue RA. Initiate another IRA that isadrum clean-ut at
Category Not Evaluated | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 $0 £v03 % Kay Creek.
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 10 Total $3,794 $1,272 $0 $0 || FY 98-2006* * $9,214
‘ Air Force - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300 Progressin FY97
LTM landfill No. 2 underway. Intrinsic Remediation
Sites with Response Complete 10 Investigation 15 1 0 $1,113 $0 $0 $0 || ryoo $125 || Treetibility Study underway
High 4 Interim Actions 2(2) 0(0) $1,209 $15 $0 $670
o FYO01 $0
Sitesin Medium 0 Design 1 2 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 2 $1,558 $470 $15 $498 || FY 02 $125 ) —— . -
_Relative Risk Continue operating biopilesand LTM. Intrinsic remediation
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $117 results will be evaluated as afinal remedy for SS13 and SS15
FYO03 $0
Not Required 1 LT™M 0 1 0 $217 $0 $147 $0
Total Number of Sites 16 Total $4,097 $485 $162 $1,285 || FY 98-2006* * $2,122
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)
Alaska
‘ Air Force- EARECKSON AIR FORCE BASE / AK 057302870500 Progressin FY97
Installed FT002 Bioventing project-continuing, Completed
Siteswith Response Complete 29 Investigation 47 4 0 $9,853 $0 $0 $0 | Fyoo $560 remediation (landfarming) of approximately 40,000 cu. yds
contaminated soil stockpikes
High 5 Interim Actions 8(8) 1) $5,384 $13 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 3 1 1 $2,421 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 9 RA-C 2 1 0 $9,214 $0 $250 $0|| FY02 $400 Establi ) -
_Rdative Risk ish basewide monitoring program,
Category NotEvaluated | 0 | RA-O(LTO) 0 0 19 $0 $0 $400 $0 03 %
Not Required 7 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 51 Total $26,872 $13 $650 $0 || FY 98-2006* * $46,504
‘ Air Force- EIELSON AIR FORCE BASE / AK 057302864600 RAB NPL Progressin FY97
Refer to page A-52
Siteswith Response Complete | 56 | Investigation 66 0 0 $26,674 $0 $0 $0{| Fyoo $681
High 1 Interim Actions 14(14) 1(2) $1,926 $38 $10 $0
o FYO1 $681
Sitesin Medium 0 Design 17 1 0 $6,778 $50 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 32 2 0 $12,634 $1,080 $15 $213|| FY02 $681
aaneRik aluated 9 0 $1,182 $314 $398 $318
Not Evaluat 1 RA-O(LTO 0 )
Category (LTO) FYo03 $681
Not Required 8 LTM 0 29 0 $1,534 $0 $388 $372
Total Number of Sites 66 Total $50,728 $1,482 $811 $903 || FY 98-2011** $5,800
‘ Air Force- ELMENDORF AIR FORCE BASE / AK 057302864900 RAB NPL Progressin FY97
Refer to page A-55
Siteswith Response Complete | 58 Investigation 81 0 0 $37,102 $0 $0 $0|| Fyoo $1,279
High 4 Interim Actions 17(17) 1) $1,853 $0 $0 $0
o FYO1 $1,240
Sitesin Medium 0 Design 13 0 1 $5,437 $144 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 25 1 3 $12,434 $0 $2,133 $0 || FY02 $1,132
RdativeRisk aluated 17 3 $759 $250 $441 $514
Not Evaluat 0 RA-O (LTO 1
Category (LTO) FYo03 $1,342
Not Required 18 LTM 1 19 0 $1,920 $0 $675 $689
Total Number of Sites 81 Total $59,505 $394 $3,249 $1,203 || FY 98-2026** $21,368
‘ Air Force- FLAXMAN LONG RANGE RADAR SITE / AK057302865200 Progressin FY97
No activity.
Siteswith Response Complete 1 Investigation 8 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 ’ $0 $0 $0 0| Fyo2 $30 None.Nothing planned until 2003.
Not Evaluated 5 RA-O(LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $2,800
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,880

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-8



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- FORT YUKON LONG RANGE RADAR SITE / AK057302865400 RAB Progressin FY97
RI/FS complete. Proposed Plan released. RAB established.
Siteswith Response Complete 7 Investigation 8 1 0 $1,394 $0 $0 $0 || ryoo $50 || Clean Sweep scheduled for FY 98
High 1 Interim Actions 0(0) 0(0) $100 $0 $0 $606
o FYO01 $50
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 FUND $23 $0 $0 $4500|| FY02 $50 Initiate and conti nue_LTM of the Power Plant site
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fy03 450 groundwater contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,517 $0 $0 $5,106 || FY 98-2006* * $5,356
‘ Air Force- GALENA AIRPORT / AK 057302865500 RAB Progressin FY97
Estimated extent of drum distribution in adjacent woods.
Siteswith Response Complete 7 Investigation 12 2 0 $5,333 $0 $0 $0 | Fyoo $500 || Disposed of hundreds of drums stored with various
contents. Packaged drums, removed from woods in 1994,
High 1 Interim Actions 0(0) 2(2) $3,187 $35 $0 $2,445 for shipment to recycler. Continued bioventing, SVE, &
. - - FYO1 $2,300 | product recovery. Worked with RAB.
Sitesin Medium 1 Design 3 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $1,838 $0 $0 $0|[ FY02 $300 Conti ] )
_Rdative Risk ontinue bioventing, fr_eeproduct recovery a_nd _SVE.
Cateqo Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $710 $499 Implement comprehensive groundwater monitoring.
egory FYO03 $300 || Remove drums from woods. Top community priorities are
Not Required 5 LTM 0 0 0 $0 $0 $0 $0 drums and groundwater. Work close w/RAB.
Total Number of Sites 14 Total $10,358 $35 $710 $2,944 || FY 98-2006* * $7,444
‘ Air Force- GOLD KING CREEK RADIO RELAY SITE / AK057302865800 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 3 0 $8 $0 $0 $0|f Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $510
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 2 $85 $0 $0 0| FYo2 01| No Activity-RI/FS planned for FYOL.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $930
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $93 $0 $0 $0 || FY 98-2006* * $1,440
‘ Air Force- GRANITE MOUNTAIN RADIO RELAY STATION / AK 057302865900 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 2 9 0 $310 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $390
Sitesin Medium 2 Design 0 0 10 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 6 RA-C 0 0 10 %0 $0 $0 $0] Fro2 $4,000 RI/FS; Pending FY Funding
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $814 $0 $0 $0 || FY 98-2006* * $4,490

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- INDIAN MOUNTAIN RESEARCH / AK 057302866200 RAB Progressin FY97
Established RAB; IRA underway at SS09.
Siteswith Response Complete 0 Investigation 1 1 0 $2,902 $0 $0 $0|| Fyoo $132
High 8 Interim Actions 0(0) 0(0) $703 $0 $0 $0
o FYO01 $1,635
Sitesin Medium 2 Design 0 0 6 $810 $0 $0 $264
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 6 $83 $0 $0 0| FYo2 $210 Comple_}te decision documentsfor al 11 sitesfor RAB
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $30 $54 Fv03 10 review in FY 98; complete IRA at SS09.
Not Required 1 LT™M 0 0 8 $0 $0 $0 $73
Total Number of Sites 12 Total $4,498 $0 $30 $391 || FY 98-2006* * $3,058
‘ Air Force- KALAKAKET CREEK RADIO RELAY STATION / AK057302866400 Progressin FY97
Program documents submitted for FY 98 RI/FS
Siteswith Response Complete | 2 Investigation 2 1 0 $205 $0 $0 $1,066 | Fy 00 $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $0 $0 $0 0| Fyo2 $1,850 RI/FS planne_d f_or 98 will most likely be postponed to 99
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % dueto low priority. Work w/RAB.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $205 $0 $0 $1,066 || FY 98-2006* * $2,916
‘ Air Force- KING SALMON / AK 057302866900 RAB Progressin FY97
Phase 2 of the North and South Barrel Bluffs project was
Siteswith Response Complete 2 Investigation 15 3 6 $10,221 $45 $0 $1,101 || Fyoo $4,834 [ 90% completed. The remainder of the work, which includes
! revegetation and landscaping, will be completed in the
High 8 Interim Actions 0(0) 0(0) $16,827 $8,100 $0 $489 Summer of 1998.
o FYO01 $2,353
Sitesin Medium 2 Design 3 0 2 $1,384 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RAC 1 0 0 $3,300 $1,.231 $164 $98 || FY02 $2,353 The North and South Barrel Bluffs monitoring and long term
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $139 $0 $650 $305 operation of the South Bluffs water treatment facility will
egory FYO03 $2,353 || beginin FY 98 and continue through 1999 and beyond. In
Not Required 6 LTM 0 7 3 $329 $162 $164 $489 1999 amgjor RI/FSis planned for the Circle Landfill, aRAB
priority.
Total Number of Sites 24 Total $32,200 $9,538 $978 $2,482 || FY 98-2016** $39,590
‘ Air Force - KOTZEBUE LONG RANGE RADAR SITE / AK057302874200 RAB Progressin FY97
Phase 2 Soil Washing work plans complete and approved
Siteswith Response Complete 5 Investigation 19 2 0 $3,131 $100 $0 $0 | Fyoo $140|[ form ADEC
High 4 Interim Actions 3(3) 3(3) $1,559 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $474 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 8 RAC 0 0 0 FUND $942 $0 $6.115 0| Fyo2 $0 Phase 2, remova action (soil washing) funded in FY 96 will
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 be conducted for approximately 10,000 cu yds of POL
egory FYO03 $0 || contaminated soil. This project will be coordinated with
Not Required 1 LTM 0 0 14 $0 $0 $0 $40 RI/FSfor site SS020 and Clean Sweep facilities demolition.
Total Number of Sites 21 Total $6,106 $100 $6,115 $40 || FY 98-2006* * $6,295

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- MURPHY DOME / AK 057302867900

Progressin FY97
RI/FS complete. Proposed Plan released. IRA programmed

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 5 Investigation 8 1 0 $1,395 $0 $0 $0 (| Fyoo $65]| for Fyes
High 1 Interim Actions 0(0) 0(0) $83 $0 $2,030 $0
o FYO01 $30
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 0 RA-C 0 0 3 FUND $0 $0 $40 $0 || FY02 $30 Hot Spot Removal IRA and LTM of SS07
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,478 $0 $2,070 $0 || FY 98-2006* * $2,315
‘ Air Force- NAKNEK RECREATIONAL CAMP | / AK057302868001 Progressin FY97
No activity dueto lack of funding.
Siteswith Response Complete 0 Investigation 5 0 1 $892 $0 $0 $0|| Fyoo $60
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $50
Sitesin Medium 2 Design 1 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 2 RA-C 0 0 0 $28 $0 $881 $0|| FY02 $50 Remedial action planned in FY 98,
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $50
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $920 $0 $881 $0 || FY 98-2009* * $1,091
‘ Air Force- NAKNEK RECREATIONAL CAMP |1 / AK057302868002 Progressin FY97
Siteswith Response Complete 0 Investigation 5 0 0 $0 $0 $0 $0|f Fyoo $145
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $60
Sitesin Medium 2 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 0 0 $0 $0 $0 $0|[ FY02 $60
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $60
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $0 $0 $0 $0 || FY 98-2009* * $1,765
‘ Air Force- OLIKTOK RADIO RELAY STATION / AK057302869100 Progressin FY97
No activity.
Siteswith Response Complete 8 Investigation 10 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $30 N -
-Relative Risk g 5 5 P P P P o activity.
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $2,000
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $0 $0 $0 $0 || FY 98-2006* * $2,130
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- POINT LAY / AK057302869700

Progressin FY97

Restoration Advisory Board inquiry meeting held in
Siteswith Response Complete 4 Investigation 6 1 0 $0 $0 $68 $0{l Fyoo $0|[ FY'96.No activity planned for FY97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 0| FYo2 $30 Focussed FS planned for FY98. RA not planned for 2003
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fv03 ©8730
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 7 Total $0 $0 $68 $0 || FY 98-2006** $3,928
‘ Air Force- POINT LONELY DOME / AK057302867700 Progressin FY97
No activity.
Siteswith Response Complete 7 Investigation 13 1 0 $0 $0 $0 $0|f Fyoo $0
High 5 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 1 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 6 $0 $0 $0 $0 (| FYo2 No activity planned
-Relative Risk g 5 > % % % % 0 activity planned.
Not Evaluat 0 RA-O (LTO, 0
Category (LTO) FYo03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 14 Total $0 $0 $0 $0 [| FY 98-2006** $5,250
‘ Air Force- SPARREVOHN AIR FORCE STATION / AK 057302870900 Progressin FY97
RI/FSfield work completed. Began IRA at ST-05
Siteswith Response Complete 0 Investigation 0 8 0 $1,664 $1,274 $0 $0 | Fyoo $1,825 || Completed PCB cleanup at SD-03.
High 5 Interim Actions 0(0) 1) $2,145 $24 $0 $0
— FYO1 $320
Sitesin Medium 0 Design 0 0 3 $1,110 $0 $0 $147
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 3 $1,048 $0 $0 $0|[ FY02 $310 F . .
_Rdative Risk or FY 98, prepare FS and decision documents for 8 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $112 Fv03 %310 IRA at ST-05 continues.
Not Required 0 LTM 0 0 7 $0 $0 $0 $122
Total Number of Sites 8 Total $5,967 $1,298 $0 $381 || FY 98-2004** $3,766
‘ Air Force- TATALINA AIR FORCE STATION / AK057302871100 Progressin FY97
RI/FSfield work completed. IRAs (Drum removals) at
Siteswith Response Complete 0 Investigation 0 12 0 $1,049 $815 $0 $0 (| Fyoo $3,870 | LF-10, SS-11 completed.
High 7 Interim Actions 0(0) 0(0) $537 $0 $0 $0
o FYO1 $665
Sitesin Medium 2 Design 0 0 1 $344 $0 $0 $400
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 3 RAC 0 0 10 $550 $0 $0 0| Fyo2 For FY 97, prepare FS and decision documents for 12 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03
Not Required 0 LTM 0 0 11 $0 $0 $0 $0
Total Number of Sites 12 Total $2,480 $815 $0 $400 || FY 98-2001** $6,535

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- WAINWRIGHT / AK 057302871600

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

No activity.
Siteswith Response Complete 4 Investigation 8 1 0 $0 $0 $0 $0|f Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 2 $0 $0 $0 0| FYo2 No activity planned for FY97. Nothing planned until 2004.
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,310
‘ FUDS - AMAKNAK / AK09799F299500 Progressin FY97
PRP negotiations for Rocky Point fuel complex. Begin
Siteswith Response Complete 2 Investigation 7 2 0 TECH $2,140 $344 $743 $0 | Fyoo $1.199 || EE/CA for Rocky Point. Project-wide CON/HTRW tank
! remova action (RA) 70% completed. Began HTRW
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 remedial investigation (RI) of pre-WW!1 tank farm, sub base
. - - FYo1 $0|| area, and Ft. Mears andfill.
Sitesin Medium 0 Design 1 2 3 PERS $739 $441 $685 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RAC 0 8 4 REG $8.231 $3144 $3,090 $0]| Fro2 $0 Complete pre-WWII tank farm RI, begin RD and RA.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Strawberry Hill landfill closure. Complete EE/CA for Rocky
egory FYO03 $0 || Point fuel complex for PRP negotiations. Complete tank
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 removals. Complete Ft. Mearslandfill RI and begin RA.
Complete sub base areaRI.
Total Number of Sites 9 Total $11,110 $3,929 $4,518 $0 || FY 98-2018** $23,557
‘ FUDS - AMCHITKA AF AUX FLD / AK09799F709900 Progressin FY97
Completed HTRW phase 1 remedia investigation (RI) and
Siteswith Response Complete 0 Investigation 1 2 0 $3,529 $1,824 $2,925 $0 | Fyoo $200 || fisk assessment for Kirilof Pennisulaand Bird Cape aress.
Risk Assessment showed that no significant impact to the
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 environment was present at these two areas of theisland.
o FYO01 $1,800
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $323 $0 $0 0| FYo2 $1,540 Complete HTRW phase 2 RI and Decision documents.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Remove minor amounts of fluids in drums and remaining
egory FYO03 $50 || USTs. Site close out anticipated the end of FY 99 or start of
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 FY00.
Total Number of Sites 3 Total $3,852 $1,824 $2,925 $0 || FY 98-2047** $26,971
‘ FUDS- ATTU ISL MIL SITES/ AK09799F254500 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $550 $15 $0 $4,160 | Fy 00 $957
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $995
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 FUND $r4 1 $0 0| FYo2 $955 Write record of decision document regarding OEW.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 488
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $624 $16 $0 $4,160 || FY 98-2006* * $47,767
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - BROWNLOW POINT DEW / AK09799F249600 RAB Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 0 $1,160 $0 $20 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 0 $9 $0 $1,635 0| FYo2 $0 Redesign of_ HTRW project scheduled for FY 98 with award
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % of aRA projectin FY98.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,190 $0 $1,655 $0 || FY 98-1998* * $1,677
‘ FUDS - BUSKIN BCH-KODIAK ISL / AK09799F710200 Progressin FY97
Pulled 80+ ust's and associated contam. soils. Started an RI
Siteswith Response Complete 0 Investigation 3 0 0 $1,221 $774 $630 $0 (| Fyoo $0 || for thetar disposal esturary.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $28 $28 $350 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $2,732 $2,732 $2,215 $0|| FY02 $0 ]
_Rdative Risk Complete ust removals. Complete RI fo_r tar disposal
Cateqo Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 estuary. Complete RA removal for tar disposal estuary.
egory FYO03 $0 || Remove hazardous debris.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $3,981 $3,534 $3,195 $0 || FY 98-2007** $4,260
‘ FUDS - CAINESHEAD, FT MCGILV / AK09799F252900 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $50 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $115 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 3 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $136 $0 $50 $0 || FY 98-2015** $1,994
‘ FUDS - CAPE CHINIAK TRACK STA / AK09799F276700 Progressin FY97
Continued work on Remedial Investigation and Risk
Siteswith Response Complete 2 Investigation 3 0 0 $709 $117 $485 $0 | Fyoo $51 || Assessment. Postponed cleanup until 1997 due to funding
constraints.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $183
Sitesin Medium 0 Design 2 1 0 $226 $31 $450 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 0 FUND $775 $653 $2.490 $248 | FY02 $56 Compl gle Risk Amnent and cleanup of tanks, PCBs, and
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % contaminated soil.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,710 $801 $3,425 $248 || FY 98-2002* * $3,963

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-14



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CAPE SARICHEF / AK09799F293400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 1 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $291
-Relative Risk Seted o o % % % %
Not Evaluat 0 | RA-OLTO 0
Category (LTO) FYo03 $142
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2008** $6,015
‘ FUDS - CAPE YAKAK RADIO STA / AK09799F253000 Progressin FY97
Siteswith Response Complete 1 Investigation 1 2 0 $0 $0 $70 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $70 $0 | FY98-2013+* $4,864
‘ FUDS - CAPE YAKATAGA RRS/ AK09799F274400 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $93 $93 $635 $0 ([ Fyoo $317
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $60 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 $45 $45 $974 $825 || FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $138 $138 $1,669 $825 || FY 98-1999* * $2,811
‘ FUDS- CATON ISLAND / AK09799F251900 Progressin FY97
Siteswith Response Complete 0 Investigation 0 3 0 $12 $0 $50 $0 [ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 0| Fyo2 $0 A Sl to be conducted in FY 98 to determine relative risk.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Further_work postponed until FY 2007 due to funding
FYO03 $0|| constraints.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $50 $0 || FY 98-2013** $3,673
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CHERNOFSKI HBR SUP& STO / AK09799F250300

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 3 0 0 $43 $0 $0 $0 ([ Fyoo $218
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 1 2 $3 $0 $90 $50
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 0| FYo2 $0 Begin RD for drums removal and associated contam. soil.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $46 $0 $90 $50 || FY 98-2008* * $1,658
‘ FUDS - COLLINSON POINT DEW / AK09799F249700 RAB Progressin FY97
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $146 $0 $100 $285
Progress Progress Planned for FY98-FY 99
-Reative Risk Low 0 RAC 1 2 0 $1.359 $0 $1526 $4.196 | FY02 $0 Remedial design (RD) for POL and PCB removal and award
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 of afinal RA removal project in FY98. RA work to be
egory FYO03 $0 || completed in FY99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,526 $0 $1,626 $4,481 || FY 98-1999* * $6,107
‘ FUDS - FORT GLENN / AK09799F278300 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 3 0 $176 $0 $0 $599 ([ Fy 00 $10
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $4,159
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $153
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $3,830
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $176 $0 $0 $752 || FY 98-2004** $9,296
‘ FUDS - GAMBELL / AK09799F298200 Progressin FY97
Continued working on RI/FSHTRW project for total site
Siteswith Response Complete 1 Investigation 4 0 0 $1,663 $511 $380 $0 | Fyoo $0 /| and RD for removal of contaminated soil. Determined that
magnetic anomaly within 50 ft of village water supply was
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 buried Quonset Hut and Marsten matting. No transformers
o FYO01 $0 || were discovered.
Sitesin Medium 0 Design 1 2 1 $248 $25 $70 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 3 0 $5 $0 $2,640 $27| Fy02 $0 Award HTRW & BDDR RA contract to cleanup site except
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 for _petrqleum oontaminated_soil near water supply
FYO03 $0|| infliltration gallery. Determine extent of petroluem
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 contaminated soil and potential impact to water infiltration.
Prepare decision documents and
Total Number of Sites 4 Total $1,916 $536 $3,090 $27 || FY 98-2045** $10,602
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - GREAT SITKIN ISL / AK09799F260400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Completed phase 1 of HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 1 0 $980 $8 $0 $0 | Fyoo $0 /| report. Dataindicated site should have amedium relative
risk ranking. Site priority changed to match risk ranking.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $980 $8 $0 $0 || FY 98-2036** $17,354
‘ FUDS - HOONAH RRS/ AK09799F261200 Progressin FY97
Completed RI/FSwork scheduled in FY96. HTRW project
Siteswith Response Complete 0 Investigation 2 1 0 FUND $839 $38 $40 $0 | Fyoo $224 then put on hold due to lack of funds for FY 97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $2,328 || FY02 $1,108 Obtai .
_Rdative Risk tain approval to remove BD/DR on site and complete
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 RI/FSand RD ph_ases_of HTRW project and RD phase of
FY03 $0 || CON/HTRW project in FY98. HTRW and CON/HTRW
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 Remedial Action projects are now scheduled to be awarded
in FY98. RA would be completed in FY99.
Total Number of Sites 3 Total $839 $38 $40 $2,328 || FY 98-2002* * $3,700
‘ FUDS - KISKA ISL GARR(B & L)/ AK09799F262700 Progressin FY97
Completed phase 1 HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 2 0 $867 $7 $0 $0 || ryoo $0|| revort.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $867 $7 $0 $0 || FY 98-2046** $23,751
‘ FUDS - KODIAK ARMY / AK09799F913300 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 3 $0 $0 $408 $0 [ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 4 $0 $0 $150 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 4 $0 $0 $370 0| Fyo2 $0 Begin study and remediation at one area that has contam.
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0 soils. Begin study at severa other areas. Transfer 4 add.
FYO03 $0 || areas of concern from Coast Guard to FUDS authority.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Initiate study at those areas.
Total Number of Sites 6 Total $0 $0 $928 $0 || FY 98-2019** $5,746
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - MOSES POINT GARRISON / AK09799F265200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Initiated work to closeout property, but discovered
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $280 $0 | Fyoo $1,650 additional potential CON/HTRW and HTRW which will
require investigation next year.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $22
Sitesin Medium 0 Design 2 1 0 $386 $0 $60 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 2 1 0 TECH $1.832 $13 $0 $0]| Fro2 $23 Complete RI/FS and RD for any additional cleanup requred
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 in FY98. Work wi 1l _i ncludei n_stall ing ground monitoring
FYO03 $23 || wells and investigation of buried POL drums.
Not Required 0 LT™M 0 1 0 $0 $0 $10 $0
Total Number of Sites 3 Total $2,239 $13 $350 $0 || FY 98-2000* * $2,116
‘ FUDS - MT.EDGECUMBE/SITKA NOB / AK09799F292800 Progressin FY97
Near completion of RI/FS phase with feasibility study and
Siteswith Response Complete 1 Investigation 2 1 0 $1,864 $230 $90 $0 | Fyoo $204 || Record of Decision. Completed 50% of of design of fial FA
HTRW project.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $47
Sitesin Medium 0 Design 1 1 0 $271 $28 $162 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 0 RA-C 1 1 0 $2108 $0 $3270 $1.100|( FY02 8 Complete RI/FS phase with feasibility study and Record of
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Decision. _Completedesign of finad HTRW RA project and
FYO03 $49 || award the final HTRW RA to cleanup POL contaminated
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 soil in FY 98. Cleanup to be completed in FY 99.
Total Number of Sites 3 Total $4,243 $258 $3,522 $1,100 || FY 98-1999** $5,353
‘ FUDS - NE CPE (ST LAWREN ISL) / AK09799F299900 Progressin FY97
Finished BDDR RD. Completed site characterization and
Siteswith Response Complete 0 Investigation 3 0 0 $1,623 $74 $520 $0 | Fyoo $14,274 determined that additional data for ecological risk
assessment.  State requested groundwater investigation even
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 though no community or seasonal visitors are at site.
Sitesin Medi 0 Desi 0 3 0 $1.187 %0 $95 44 Fyo1 $726 | Discussions with State on ne
ium esign ,
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 2 $27 $0 $0 $0]| Fro2 $26 Complete RI/FS phase on HTRW project and start design
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 work for clean_up act_ion. Combine BD_DR removal with
FYO03 $26 || HTWR remedial action. Prepare decision documents as
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 appropriate.
Total Number of Sites 3 Total $2,837 $74 $615 $44 || FY 98-2000* * $15,788
‘ FUDS - NIKE SITE BAY / AK09799F842000 Progressin FY97
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $0 $0|[ Fyoo $2,189
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $3,262
Sitesin Medium 0 Design 0 1 1 $2 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 1 $1 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $20 $0 $0 $0 || FY 98-2001** $5,451
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - NORTHWAY STAGING FLD / AK09799F282000

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Designed and awarded a BD/DR project utilizing specia
Siteswith Response Complete 1 Investigation 3 0 0 $3,631 $326 $100 $0 | Fyoo $0 | DOD Native Lands funds provided under Section 8072 of
the FY 97 Defense Appropriations Act. Continued RI/FS,
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 prepared decision documents for OU1 and OU2. Designed
. - - FYo1 $0|| remedial action for OU2.
Sitesin Medium 0 Design 2 1 0 $216 $74 $60 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 2 0 $3.961 $228 $1,167 0| FYo2 $0 Complete BD/DR RA contract, cont coord with community
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 on outstanding BDDR issues (i.e.buried debris on private
egory FYO03 $0|| land). Complete RI/FSfor HTRW project. Design and
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 award afina HTRW RA to clean up the site.
Total Number of Sites 3 Total $7,808 $628 $1,327 $0 || FY 98-1998* * $1,327
‘ FUDS - NUVAGAPAK PT DEW(BAR A / AK09799F250000 RAB Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 2 0 $152 $0 $100 $97
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 2 0 $1.143 $0 $1,744 $933|| FY02 $0 Remedial design (RD) for POL and PCB removal to be
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 completed in FY 98 along with the award of RA HTRW and
egory FYO03 $0|] CON/HTRW projects. Work to be completed in FY 99.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,316 $0 $1,844 $1,030 || FY 98-2004** $5,050
‘ FUDS - PEDRO DOME / AK09799F298500 Progressin FY97
Continued working on RD for the removal of PCBsat a
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $0 $0 | Fyoo $51 slow pace due to reductions funding.
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $292 $113 $50 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 0 $1,199 $0 $0 $1.635 || FY02 $0 Complete work on design of HTRW project to complete the
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 cleanup of PCB contaminated soil in FY 98. Award the RA
egory FYO03 $0|| HTRW project in FY 98 and complete the cleanup in FY 99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,512 $113 $50 $1,635 || FY 98-1999* * $1,736
‘ FUDS - PORT HEIDEN / AK09799F251700 Progressin FY97
Siteswith Response Complete 2 Investigation 2 1 1 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 0 1 $1,197 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,218 $0 $0 $0 || FY 98-2009** $12,420
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - PORT OF WHITTIER / AK09799F906800

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Nearly completed RI/FSwork for cleanup of soil in tank
Siteswith Response Complete 0 Investigation 2 2 0 $465 $465 $334 $0 | Fyoo $1.113 farm area. Cleanup around old power plant not required due
! to no contamination found. Started design of removal of
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol %0 1,000,000 gal. UST.
Sitesin Medium 0 Design 0 2 0 $3 $3 $300 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 2 $323 $0 $2429 $7.353|| FY02 $0 Award/complete RA project on 1,000,000 gallon UST.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Complete RI/FS for cleanup of POL conlaminaled spil.
FYO03 $0 || Complete RD/RA contract to clean contaminated soil
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 contingent on City of Whittier award a contract to construct
expansion of aboat harbor that re
Total Number of Sites 4 Total $791 $468 $3,063 $7,353 || FY 98-2000* * $11,529
‘ FUDS - SCOTCH CAP / AK09799F252100 Progressin FY97
Siteswith Response Complete 2 Investigation 1 2 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2009** $2,038
‘ FUDS - TANAGA ISL / AK09799F271800 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 1 $12 $0 $75 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 4 $0 $0 $0 $0|[ FY02 $142
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O(LTO 0
Category (LTO) FY03 $1,788
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $75 $0 || FY 98-2036* * $24,899
‘ FUDS - UNALAKLEET AFSTA / AK09799F252600 Progressin FY97
Began investigation for closeout of site. Conducted yearly
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0{l Fyoo $0| [ 'andfill monitoring inspection.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 2 0 $441 $0 $40 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 2 0 $5,304 $37 $0 $0|[ FY02 $0 | denti - ) ] ]
_Rdative Risk lentify remaining POL contaminated soil required to be
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 remO\_/ed in order to close out the_site. Thedesign and RA
FYO03 $0|| for thiswork is not scheduled until FY 2003 due to program
Not Required 0 LTM 0 1 0 $5 $5 $25 $0 priorities. Conduct yearly landfill monitoring inspections.
Total Number of Sites 3 Total $5,771 $42 $65 $0 || FY 98-2013** $9,182
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - WILDWOOD AFS/ AK09799F273900

Arizona

Siteswith Response Complete | 2 Investigation 3 0 0 $155 $0 $0 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 1 0 $2,183 $77 $50 $0
Progress
. . Low 0 RA-C 2 1 0 $5,813 $5,018 $489 $0|[ FYo2 $0
-Relative Risk
Category NotEvaluated | 0 | RA-O(LTO) 0 1 0 $0 $0 $763 $0 03 %
Not Required 0 LTM 0 1 0 $165 $165 $160 $0
Total Number of Sites 3 Total $8,316 $5,260 $1,462 $0 || FY 98-1998* * $1,462

Progressin FY97

Completed design and a RA contract which removed lead
contaminated soil, installed along term contaminated soil
vapor extraction system, and installed monitoring wellsto
monitor Petroleum, PCB, and VOV contaminated soil and
groundwater.

Progress Planned for FY98-FY 99

Continuation of monitoring of ground water and soil vapor
extraction system as part of long term cleanup. Provide
funding to City of Keniato install water line to provide
drinking water to residents located in the area of
contaminated ground water.

‘ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase I workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5) 3(6) $696 $0 $0 $0 recommending closure on all 12.
o FYO1 $2,250
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress 1 3 = e - 1172 18 Progress Planned for FY98-FY 99
_Relative Risk Low 20 RA-C $2. $0 $3 L, FYo02 $3, Final RI, FS, and Risk Assessments anticipated IRAs &
Categor Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 RD/RA'swill be executed for high risk sitesas funding is
evory FY03 $2,963 || available.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
‘ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0 | Fyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0) 0(0) TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
L - - FYO01 $227|| THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At 1IFEn
Progress 5 1 ” CONT 03 160 o o7 Progress Planned for FY98-FY 99
_Rdative Risk Low -l RAC %, % %8 $0] Fro2 2 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 $159 $81 $75 $18 SITE INVESTIGATIONS STARTED AT AND SOIL
FYO03 $110|| VAPOR EXTRACTION SYSTEM AT 1SITE. SITE
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

@ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase 11 workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5, 3(6, $696 $0 $0 $0 recommending closure on all 12.
9 $2,250
o FYO1 g
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress Progress Planned for FY98-FY99
-Reative Risk Low 20 RA-C ! s n $2,654 %0 8375 $L172|f FY02 $3,128 Final RI, FS, and Risk Assessments anticipated IRAs &
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 2963 z{[;_/g?;:will be executed for high risk sites as funding is
Not Required | © LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
@ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0{| Eyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0, 0(0; TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
g
" FYO01 $227 |[ THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At IFEn
Progress Progress Planned for FY98-FY99
_Rdative Risk Low v RA-C S ! “ CONT $3,203 $166 $80 $0|f FY02 $221 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 1 $159 $81 $75 $18 Evos 4110 \S/'/IEC')QVE';:(STTFL?QI: 8,’::55\? S?E&EETAJQATNED ?E
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246
@ Army- YUMA PROVING GROUND / AZ921382099100 Progressin FY7
Y PG-18 Study, site closed , but not final w/ State. Y PG- 31
Sites with Response Complete 23 Investigation 26 16 0 CONT $1,432 $250 $441 $647 || Fy oo $3,019 | HD removed,& IHF Plan completed. Y PG-10 Site
Characterization @ Final report 6/97. MOU with DoE
High 0 Interim Actions 2(2) 2(2) CONT $308 $0 $0 $0 Evol 41,950 ArgonneNL to S YPG-31, start Mar . Statern 97.
Sitesin Medium 4 Design 0 2 10 CONT $0 $0 $83 $196 '
Progress Progress Planned for FY98-FY99
Rdative Risk Low 1 RAC 2 0 18 TECH $500 %0 $0 $2,229 | FY02 $2,616 YPG-31 Sl will continue. YPG-10 natural attenu. & RD
- IveRI ) N : .
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 1 $0 $0 $0 £v03 s \Ffag‘ffgegpi';ﬁ;'zitﬁ;ﬁ? sdy. YPG-45
Not Required 0 LTM 0 0 5 $0 $0 $5 $0
Total Number of Sites 42 Total $2,240 $250 $569 $3,072 || FY 98-2015** $13,561
‘ Navy - CHOCOLATE MOUNTAIN AGR / AZ991705395300 Progressin FY97
Sampled under No Data Sites.
Siteswith Response Complete | 0 Investigation 0 0 7 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 2 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $0 Thislocation will be on the No Data Sites contract. Samples
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 will bet_akenin FY97f0rinp_utinlo ReIati\_/eRié( Site
FYO03 $0 || Evaluation Model for aranking for potential future work.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $0 $0 $0 $0 || FY 98-2005** $5,207

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Navy - YUMA MARINE CORPSAIR STATION / AZ917302449300 RAB NPL Progressin FY97
Refer to page A-210
Siteswith Response Complete 4 Investigation 13 1 1 $21,902 $134 $0 $341 Fyoo $2,275
High 5 Interim Actions 1) 8(8) $3,251 $0 $0 $0
o FYO01 $1,440
Sitesin Medium 3 Design 1 0 3 $1,467 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 12 RA-C 3 3 6 $2,184 $316 $3,166 $1,811 || FY02 $3,043
-Relative Risk uated 1 4 $0 $0 $1,350 $254
Not Evaluat 0 RA-O (LTO 0 .
Category (LTO) FYo03 $2478
Not Required 1 LTM 0 1 5 $2,402 $2,402 $215 $92
Total Number of Sites 25 Total $31,206 $2,852 $4,731 $2,191 || FY98-2011** $28,439
’ Air Force- AIR FORCE PLANT 44/ AZ957172462900 RAB NPL Progressin FY97
SEE NPL NARRATIVE
Siteswith Response Complete | 5 Investigation 13 0 0 $11,670 $0 $0 $0| Fyoo $4,622
High 0 Interim Actions 44 4(4) $1,876 $0 $0 $739
o FYO01 $7,335
Sitesin Medium 0 Design 1 0 3 $12,475 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 4 RAC ! 0 3 $18,110 $0 %0 %0f|Fyoz $4,625 SEE NPL NARRATIVE
Not Evaluated 0 RA-O (LTO 0 4 2 $10,623 $4,082 $3,824 $2,800
Category (LTO) FY03 $3,025
Not Required 4 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 13 Total $54,754 $4,082 $3,824 $3,539 || FY98-2020** $61,690
’ Air Force- LUKE AIR FORCE BASE / AZ957152413300 RAB NPL Progressin FY97
Refer to page A-116
Siteswith Response Complete | 13 Investigation 16 18 0 TECH $14,749 $95 $134 $0|| Fyoo $36
High 1 Interim Actions 6(7) 1) $441 $45 $0 $0
o FYO01 $0
Sitesin Medium 3 Design 1 0 17 $506 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 0 1 8 TECH $2,218 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $83 $82 Evos %
Not Required 3 LTM 0 2 3 $76 $41 $45 $64
Total Number of Sites 34 Total $17,990 $181 $262 $146 || FY 98-2004** $1,444
‘ Air Force- SKY HARBOR INTERNATIONAL AIRPORT / AZ957282587900 Progressin FY97
Completed phase | of pilot study. Initiated phase I1, Soil
Siteswith Response Complete 5 Investigation 6 0 0 $2,369 $0 $0 $0 EY00 $715|| vapor extraction and air sparging bioventing cleanup system
at site6.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $11
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $59
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $11 a . ] ) A
_Rdative Risk eanup of site 6 will continue, followed by operations and
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $339 $339 $23 $0 £v03 596 monitoring of groundwater.
Not Required 0 LTM 0 0 1 $792 $0 $0 $0
Total Number of Sites 6 Total $3,500 $339 $23 $59 || FY 98-2000* * $1,345

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Air Force- TUCSON INTERNATIONAL AIRPORT / AZ957282593400 NPL Progressin FY97
Refer to page A-190
Siteswith Response Complete 0 Investigation 8 0 0 $3,576 $0 $0 $0|| Fyoo $803
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $719
Sitesin Medium 0 Design 7 1 0 $914 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 8 0 $2,275 $0 $0 $114|[ FY02 $621
aaneRik aluated 8 0 $632 $632 $672 $657
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $621
Not Required 8 LTM 0 8 0 $0 $0 $0 $0
Total Number of Sites 8 Total $7,397 $632 $672 $771 || FY 98-1999** $13,829
’ Air Force- WILLIAMS AIR FORCE BASE / AZ957002858200 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-204
Siteswith Response Complete | 27 Investigation 31 1 0 $17,256 $0 $400 $0| Fyoo $0
High 0 Interim Actions 24(24) 1(2) $1,714 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 5 0 3 $2,603 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 6 0 3 $16,226 $53 $546 $0|[ FYo2 $699
-Relative Risk
Category NotEvaluated | 2 | RA-O(LTO) 2 1 1 $3,296 $1,625 $0 $0 03 %
Not Required 2 LTM 0 2 3 $89 $0 $0 $0
Total Number of Sites 32 Total $41,184 $1,678 $946 $0 || FY 98-2027** $1,645
’ FUDS- KINGMAN A AF-FORMER / AZ99799F504300 Progressin FY97
01 - awaited funding for OEW project. 02 - USTsremoved.
Siteswith Response Complete 0 Investigation 2 2 0 FUND $253 $241 $65 $0 || ryoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 1 2 FUND $46 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 REG $1,044 $1 $0 $0|| Fyo2 $0 01 - Await funding for EE/CA phase beginning 2005. 02 -
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Awaiting regulatory approva_l and funqi ng for follow-on
FYO03 $0 || HTRW phase of work for soil contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,343 $242 $65 $0 || FY 98-2026** $11,775
4@ FUDS- KOFA NWR / AZ99799F505000 Progressin FY7
Siteswith Response Complete | 0 Investigation 5 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 5 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 5 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $12 $0 $0 $0 || FY 98-2033** $26,615

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

‘ FUDS - LAGUNA MANEUVER AREA / AZ99799F512600

Progressin FY97

Siteswith Response Complete | 0 Investigation 1 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 11 $0 $0 $0 $0 || FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 11 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $12 $0 $0 $0 || FY 98-2029** $189,189
’ FUDS- TASK FORCE FURNACE / AZ99799F517500 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2038** $24,035

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - FORT CHAFFEE / AR621372018700 RAB BRAC 1995 Progressin FY97
Refer to page A-63
Sites with Response Complete 0 Investigation 6 23 0 $1,542 $300 $1,617 $3,784 (| Fyoo $8,560
High 1 Interim Actions 2(3) 3(3) $1,117 $1,117 $913 $2,585
o FYO01 $10
Sitesin Medium 1 Design 1 0 12 $22 $0 $525 $390
Progress Progress Planned for FY98-FY99
Low 5 RA-C 0 2 24 $3,161 $2,745 $3,400 $2,99 || FY 02 $15,394
-Relative Risk gy o > % % % %
Not Evaluat 22 RA-O(LTO 0
Category (LTO) FY03 $8,155
Not Required 0 LT™M 0 0 21 $2,152 $0 $10 $10
Total Number of Sites 29 Total $7,994 $4,162 $6,465 $9,765 || FY 98-2005** $62,151
‘ Army - FORT CHAFFEE MANUEVER TRAINING CTR / AR621182018700 Progressin FY97
The MACOM prior to NGB did very little to characterize the
Siteswith Response Complete 1 Investigation 2 22 0 $70 $70 $0 $0 | Fyoo $0 /| env conditions at FCMTC dispitea RCRA CAO from
ADPE. Addl infoisbeing gathered by TRADOC this FY
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 and should allow for some RRSE scoring. NGB has not rc'd
o - - FYO01 $0 || any funding.
Sitesin Medium 1 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 13 $0 $0 $0 $0| Fy02 $0 Evaluate data gathered under existing contracts, score sites
Category Not Evaluated 10 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ?n RRSE, generate CTC, & e_xecmefunher cleanup or
FYO03 $0 || investigations when funding is received.
Not Required 0 LT™M 0 0 11 $0 $0 $0 $0
Total Number of Sites 24 Total $70 $70 $0 $0 || FY 98-2012%* $4,223
4@ Army - PINE BLUFF ARSENAL / AR621382070700 Progressin FY7
Corrective Measures Study (CMS) plan finalized and
Siteswith Response Complete 58 Investigation 65 7 0 $1,330 $0 $0 $600 || Fy 0o $879 | submitted to regulators for review and comments.
High 0 Interim Actions 30(35) 0(0) $0 $0 $0 $0
. FYO01 $681
Sitesin Medium 0 Design 2 0 7 $100 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 14 RA-C % 0 9 75 $0 $0 $0| Fy02 $244 Upon CMS review completion by regulators intiate and
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 $210 complete required corrective actions.
Not Required LT™M 0 17 2 $501 $258 $214 $226
Total Number of Sites 72 Total $2,406 $258 $214 $826 || FY 98-2003** $10,769
‘ Air Force - EAKER AIR FORCE BASE / AR657002447300 RAB BRAC 1991 Progressin FY97
Refer to page A-48
Siteswith Response Complete | 2 Investigation 12 0 0 $17,551 $0 $0 $0| Fyoo $0
High 2 Interim Actions 1) 2(2) $2,118 $0 $0 $0
. FYO01 $0
Sitesin Medium 5 Design 0 0 10 $377 $0 $0 $0
Progress Progress Planned for FY98-FY99
. _ Low 1 RA-C 1 0 10 $5,087 $0 $2,303 $0|| FYO2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 1 0 7 $45 $45 $7 $2,500 Fv03 %
Not Required 0 LT™M 0 1 10 $0 $0 $0 $0
Total Number of Sites 12 Total $25,178 $45 $2,310 $2,500 || FY 98-2003** $4,810

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- LITTLE ROCK AIR FORCE BASE / AR657182480800 RAB Progressin FY97
Finalized PASI study on 20 sites and 4 AOCs, completed
Sites with Response Complete 14 Investigation 23 6 0 FUND $5,641 $425 $932 $234 1 Fyoo $1,631 || RIFS on5 sites; designed landfill cap, TCE spill site, and 2
! UST sites; prepared 4 sites for remediation, 4 projects for
High 9 Interim Actions 0(0) 0(0) PERS $477 $406 $0 $0 accelerated cleanup. Unable to complete AOC studies due
. FYO1 $834|] to lack of funding .
Sitesin Medium 0 Design 2 0 9 CONT $145 $71 $121 $80
Progress Progress Planned for FY98-FY 99
Reive ik Low 0 RA-C 0 2 3 REG $3867| $3367| $1211 $500 || FY 02 S12911| (7. Awerded 8 leanup projecisand Rl Lsite. FYOB:
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 PA/Sl SSiteS, RI 3sites, RD 1 Site, RA 1 Site, Basewide
FY03 $711 || Preliminary Assessment.
Not Required 5 LTM 0 0 11 $0 $0 $52 $527
Total Number of Sites 29 Total $10,130 $4,269 $2,316 $1,341 || FY 98-2019** $17,195
4@ FUDS- CAMDEN NAD / AR69799F604700 Progressin FY97
Siteswith Response Complete 0 Investigation 1 1 2 $64 $47 $120 $250| Fy 00 $375
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $385
Sitesin Medium 1 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 4 $104 $63 $0 $0 ([ Fyo2 $425
-Relative Risk prop— o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $650
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $168 $110 $120 $250 || FY 98-2033** $25,444
4@ FUDS- CPSROBINSON/PIKE / AR69799F604600 Progressin FY97
Siteswith Response Complete | 1 Investigation 2 0 1 $33 $0 $0 $867 || Fyoo $958
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,080
Sitesin Medium 0 Design 1 0 2 $29 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 2 $26 $26 $60 $0|[ FYo2 $410
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo03 $1,200
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $88 $26 $60 $867 || FY 98-2029** $20,566
4@ FUDS- STUTTGART AF / AR69799F605100 Progressin FY7
Siteswith Response Complete 1 Investigation 2 0 1 $13 $0 $0 $0| Fyoo $245
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $367
Sitesin Medium 0 Design 1 0 2 $2 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 2 $8 $0 $0 $108|| FYo02 $342
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $415
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $23 $0 $0 $108 || FY 98-2029** $5,803

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CAMP ROBERTS/ CA921180637500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

CHPPM to conducted Sl field work in April 1996. Draft
Siteswith Response Complete 38 Investigation 40 5 0 $197 $0 $0 $75( Eyoo $103|| reportinreview.
High 0 Interim Actions 0(0) 1(2) $0 $0 $0 $0
o FYO01 $218
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 7 RA-C 0 0 1 $0 $0 $0 $0| Fy02 $32 Obtain regulator comment to draft SI.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $31
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 45 Total $197 $0 $0 $75 || FY 98-2002** $1,316
’ Army - EAST FORT BAKER / CA921402005500 BRAC 1995 Progressin FY97
1. EBS completed.
Siteswith Response Complete 1 Investigation 3 9 0 $483 $0 $74 $0 || ryoo $0[| 2 S Work Plansinitiated
3. Fuel distribution line RA started
High 0 Interim Actions 1(1) 1) $0 $0 $0 $0 Fvol %0 4. NRC archive search completed
Sitesin Medium 0 Design 2 1 8 $248 $248 $419 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 1 1 9 $1,570 $1,570 $2,007 $934 || FY02 $74 L
_Relative Risk % Zu;:_ cgjlnbuuoz Iéne RAaIcompIete
- 0 0 . rvey and Remov.
Category Not Evaluated 10 | RA-O(LTO) 0 $0 $0 $0 $0 Fv03 s0|| 3 Complete atawice i
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 4. Complete NRC survey
5. Initiate RI/FS at sites where required
Total Number of Sites 12 Total $2,301 $1,818 $2,500 $934 || FY 98-2001** $3,508 || 6. Initiate remaining UST/AST removals as required
@ Army- FORT HUNTER LIGGETT / CA921042043600 BRAC 1995 Progressin FY97
IRA at B-194 is complete, Built containment cell at the
Siteswith Response Complete 9 Investigation 12 34 0 FUND $2,526 $192 $295 $350 || Fy oo $1,846 | Landfill to store foundation layer soil from other sites. FHL
! submitted final RCRA Certification report to CAL EPA,
High 10 | Interim Actions 8(14) 2(2) FUND $559 $0 $1,601 $1,613 1022 NFA letter from the state is expected.
o FYO01 )
Sitesin Medium 1 Design 0 1 4 FUND $2,695 $338 $0 $19
Progress Progress Planned for FY98-FY99
-Rdative Risk Low ’ RA-C 1 0 6 FUND $7,233 $836 $0 $0|| Fyo2 $1,591 Complete RI/FS, initiate IRA at Landfill_, initiate RD.
Category Not Evaluated 19 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Complete FS execute DD/RODs for 8 sites.
FYO03 $1,604 || Inititate RD/RA for all remedial sites. Prepare NFA for
Not Required 0 LT™M 0 0 5 $0 $0 $105 $263 severa IRPsites.
Total Number of Sites 46 Total $13,013 $1,366 $2,001 $2,245 || FY 98-2025** $25,853
@ Army - FORT IRWIN / CAG21402044600 Progressin FY97
All non-evaluated sites were evaluated. RA for landfills was
Siteswith Response Complete 20 Investigation 23 20 0 TECH $14,224 $477 $491 $0 || ryoo $30 || accented, designed started.
High 4 Interim Actions 8(9) 1(1) REG $162 $16 $289 $0
o FYO01 $126
Sitesin Medium 6 Design 1 2 3 FUND $417 $144 $165 $19
Progress Progress Planned for FY98-FY 99
Low 13 RA-C 4 1 5 FUND $1,184 $44 $0 $0 || FYo2 $30 c ) ] ;
_Relative Risk onstruct landfill caps. Remove contaminated soil from
Category Not Evaluated RA-O (LTO) 0 0 3 $0 $0 $35 $0 £v03 - FTIR-18.
Not Required 0 LT™M 0 2 2 $75 $14 $20 $30
Total Number of Sites a3 Total $16,062 $695 $1,000 $49 || FY 98-2034** $14,790

B-1-1



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - LOMPOC BRANCH DISCIPLINARY BARRACKS/ CA921402101200 BRAC 1995 Progressin FY97
1. EBSFindized
Siteswith Response Complete 1 Investigation 3 9 0 $745 $502 $250 $0 || ryoo $1.400] 2 S Work Plansinitiated
! 3. UXO archive search completed
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 3 $117 $117 $112 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 4 $1,001 $911 $843 $1,067 || FY02 $0 1A dfill
-Relative Risk Y F'mYFLad”A' S|SI
- 0 1 . Farm Fue rea
Category Not Evaluated 9 RA-O (LTO) 0 $0 $0 $0 $0 Fv03 s0|l 3. Grease RecksWash Rack s
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 4. Award of Army Landfill RI/FS
5. No further action decisions where appropriate
Total Number of Sites 12 Total $1,953 $1,530 $1,205 $1,067 || FY 98-2003** $3,672|| 6. Transfer of property to BoP
’ Army - LOSALAMITOSARMED FORCES RESSERVE CENTER / CA921180625000 RAB Progressin FY97
Phase | RI progressing, planning for RI Phase || completed,
Siteswith Response Complete 0 Investigation 0 7 0 $4,874 $2,324 $585 $0 | Fyoo $2.160 || |RA for LAAFRC-001 floating product removal completed,
! Four IRAs operational at LAAFRC-001, 008, 010. Changeit
High 6 Interim Actions 1(4) 5(7) $1,540 $730 $344 $0 42858 designated lead regulatory agency from DTSC to RWQCB.
o FYO01 g
Sitesin Medium 1 Design 0 0 6 $0 $0 $701 $540
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 6 $740 %0 %0 $647 || Fy 02 $4,381 Completion of Phase| & Il RIFS. RD at LAAFRC-002.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 3 $325 $325 $626 $822 Three additional IRAs at LAAFRC-002, 003 & 008.
FY03 $5,176 || Continue IRAs at LAAFRC-001, 008, & 010.
Not Required 0 LTM 0 0 5 $556 $306 $245 $263
Total Number of Sites 7 Total $8,035 $3,685 $2,501 $2,272 || FY98-2011** $32,648
‘ Army - OAKLAND ARMY BASE / CA921352066100 RAB BRAC 1995 Progressin FY97
Refer to page A-140
Siteswith Response Complete | 3 Investigation 4 14 0 $1,220 $0 $0 $0| Fyoo $5,846
High 2 Interim Actions 1(1) 1(1) $0 $0 $0 $0
. FYO1 $5,270
Sitesin Medium 2 Design 0 1 8 $0 $0 $256 $0
Progress Progress Planned for FY98-FY99
Low 9 RA-C 1 0 9 $2,020 $720 $74 $939 || FY 02 $310
-Relative Risk Seted o 3 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $420
Not Required 0 LTM 0 0 1 $94 $0 $0 $0
Total Number of Sites 18 Total $3,334 $720 $330 $939 || FY 98-2004** $14,414
@ Army - PRESIDIO OF MONTEREY / CA921372060600 Progressin FY97
TRANSFERRED LOWER POM AND SOLDIERS FIELD
Siteswith Response Complete 10 Investigation 10 3 0 $17 $0 $50 $0{| Eyoo $914/[ PARCELSTO CITY OF MONTEREY. DRAFTED EA
FOR BUILDING 120/124 MOTOTPOOL COMPLEX.
High 1 Interim Actions 5(5) 0(0) TECH $13 $0 $250 $0 COMPLETED LANDFILL REPAIR. DISCOVERED
o - - FYO01 $13 || POTENTIAL NEW UST SITEAT BLDG. 234.
Sitesin Medium 0 Design 2 0 1 $481 $0 $0 $62
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RA-C 6 0 1 $2.270 954 %0 $0|f FY02 $13 INCREMENTAL, BUT SLOW PROGRESS FOR LOWER
Category Not Evaluated ) RA-O (LTO) 0 0 0 $100 $100 $15 $0 POM MOTORPOOL COMPLEX SI. INTENSIVE COORD
FY03 $13 || REQ DUE TO NHPA AND NAGPRA. CONTINUE
Not Required 0 LTM 0 1 0 $0 $0 $0 $14 LANDFILL MONITORING ACTIVITIES. INTIATE EA
AND S| FOR BLD 262 AND 234.
Total Number of Sites 13 Total $2,881 $154 $315 $76 || FY 98-1999** $1,899

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - PRESIDIO OF MONTEREY (FORT ORD ANNEX) / CA921372067600 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-155
Siteswith Response Complete 31 Investigation 46 1 0 TECH $37,125 $0 $309 $0 || ryoo $15,399
High 11 | Interim Actions 15(15) 9(12) FUND $0 $0 $0 $0
o FYO1 $13,019
Sitesin Medium 1 Design 17 1 1 FUND $10,659 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low RA-C 14 13 2 FUND $117,455 $0 $10,278 $13,649 || FYO02 $13,572
-Relative Risk uated 2 4 $0 $0 $1,127 $1,155
Not Evaluat RA-O (LTO 0 ), )
Category (LTO) FYo3 $11,956
Not Required LTM 0 2 3 $898 $0 $614 $614
Total Number of Sites 47 Total $166,137 $0 $12,328 $15,418 || FY 98-2028** $231,519
‘ Army - PRESIDIO OF SAN FRANCISCO / CA921402079100 RAB BRAC 1988 Progressin FY97
Refer to page A-156
Siteswith Response Complete | 21 | Investigation 62 2 0 $16,082 $0|  $1,150 $989 ([ Fy 00 $2,780
High 14 | Interim Actions 8(16) 3(3) $0 $0 $0 $0
o FYO1 $1,849
Sitesin Medium 4 Design 12 3 33 $33 $0 $233 $11
Progress Progress Planned for FY98-FY99
Low 6 RA-C 9 3 40 $62,354 $0 $517 $1,976 || FY02 $2,235
-Relative Risk Aetod 0 18 $0 $0 $78 $78
Not Evaluat 19 RA-O (LTO 0
Category (LTO) FYo3 $2,958
Not Required 0 LTM 4 16 9 $0 $0 $187 $187
Total Number of Sites 64 Total $78,469 $0 $2,165 $3,241 || FY 98-2006* * $29,865
‘ Army - RIO VISTA RESTRNG AREA / CA921406GB8500 BRAC 1995 Progressin FY97
1. Environmental Baseline Survey completed
Siteswith Response Complete 2 Investigation 3 9 0 $867 $410 $670 0| ryoo $0[| 2 S! Work Plansinitiated
High 1 Interim Actions 2(2) 1(2) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 2 0 8 $15 $15 $115 $140
Progress Progress Planned for FY98-FY99
Low 0 RA-C 2 1 8 $300 $300 $1,016 $1,073|| FYo2 0|1 completes
-Relative Risk 2. In(i)trina[iee;leI/F; at sites as necessary
- 0 0 .
Category Not Evaluated S RA-O(LTO) 0 $0 $0 $0 $0 FYO03 $0|| 3. No further action decisions as appropriate
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 12 Total $1,182 $725 $1,801 $1,213 || FY 98-2001** $3,014
‘ Army - RIVERBANK ARMY AMMUNITION PLANT / CA921382075900 NPL Progressin FY97
Refer to page A-165
Siteswith Response Complete 9 Investigation 1 0 0 TECH $5,803 $0 $0 $0{l Eyoo $3,563
High 1 Interim Actions 3(4) 1) TECH $5,154 $0 $0 $0
o FYO1 $3,524
Sitesin Medium 0 Design 3 0 0 TECH $2,663 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 1 0 FUND $18,700 $160 $0 $0|[ FYo2 $3,513
RdaiveRis aluated 1 0 $6,681 $2,648 $2,548 $3,197
Not Evaluat 0 RA-O(LTO 0 3 3 2 3
Category (LTO) FYo3 $3,492
Not Required 1 LTM 0 3 0 $135 $135 $24 $367
Total Number of Sites 1 Total $39,136 $2,943 $2,572 $3,564 || FY 98-2010** $60,324

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - SACRAMENTO ARMY DEPOT / CA921382078000 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-170
Siteswith Response Complete | 14 Investigation 16 0 0 $18,844 $0 $0 $0|| Fyoo $1,055
High 1 Interim Actions 10(14) 1(2) $0 $0 $0 $0
. FYo1 $1,405
Sitesin Medium 0 Design 1 0 0 $520 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 10 1 0 $36,617 $0 $0 $0|| FYo2 $201
paaveRisk aluated 2 0 $0 $0 $810 $610
Not Evaluat 0 | ra-owTO 0
Category (LTO) FY03 $185
Not Regquired 1 LTM 0 1 0 $0 $0 $450 $300
Total Number of Sites 16 Total $55,981 $0|  $1,260 $910 || FY98-2001** $8,624
@ Army- SIERRA ARMY DEPOT / CA921382084300 RAB  BRAC 1995 Progressin FY97
Refer to page A-178
Siteswith Response Complete | 24 | Investigation 34 14 0 $23,000 $716|  $1,307 $0 ([ Fyoo $4,332
High 5 Interim Actions 12 2(2) $501 $500 $993 $0
. FYo1 $5,570
Sitesin Medium 2 Design 3 2 6 $666 $50 $103 $407
Progress Progress Planned for FY98-FY99
Low 6 RA-C 1 2 10 $3,499 $2,697 $3,308 $1,902 || FY02 $1,928
paaveRisk aluated 1 2 $0 $0 $0 $408
Not Evaluat 10 | RA-O(LTO 0
Category o (LTO) FY03 $1,477
Not Regquired 1 LTM 0 2 3 $966 $510 $801 $544
Total Number of Sites 48 Total $28632|  $4,473| $6,512  $3,261 | FY98-2020+* $64,439
’ Navy - ALAMEDA NAVAL AIR STATION / CA917002323600 RAB BRAC 1993 Progressin FY97
Refer to page A-8
Siteswith Response Complete 1 Investigation 5 18 7 $56,663|  $15,708 $6,375 $1,042 || Yoo $20,651
High 14 | Interim Actions 6(6) 10(12) $11,030 $112|  $10,425 $6,144
. FYol $42,634
Sitesin Medium 10 Design 0 0 17 $64 $0 $2,766 $63
Progress Progress Planned for FY98-FY99
Low 5 RA-C 2 3 13 $524 $0 so| $13352|| Fyo2 $10,966
paaveRisk aluated 0 13 $0 $0 $0 $0
Not Evaluat 0 | ra-owTO 0
Category (LTO) FYo3 $1,284
Not Regquired 0 LTM 0 0 30 $0 $0 $482 $524
Total Number of Sites 30 Total $68,281| $15820( $20,048 $21,125|| FY98-2005+* $149,474
4@ Navy - BARSTOW MARINE CORPSLOGISTICS BASE / CA917302426100 NPL Progressin FY07
Refer to page A-18
Siteswith Response Complete | 31 | Investigation 36 5 1 #5654  $2,713 $371 $147 || Fyoo $6,373
High 8 Interim Actions 8(10) 1(2) $20,879 $1,043 $0 $0
o FYo1 $8,255
Sitesin Medium 1 Design 1 1 8 $1,941 $265 $0 $198
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 2 9 $2,334 $1,563 $112 $391 || Fyo2 $8,692
paaveRisk aluated 0 2 $0 so|  $1112 $877
Not Evaluat 0 | ra-owTO 0 ,
Category (LTO) FYo3 $8.774
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 42 Total $70,808|  $55584| $1,595(  $1,613| FY98-2029+* $69,205

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - BRIDGEPORT MCMWTC / CA917302756100

Progressin FY97

Completed Phase 2 of the Extended Site Inspection and
Siteswith Response Complete 6 Investigation 9 8 1 $4,580 $85 $0 $0 | Fyoo $149 || prepared the Draft ESI Report which was submitted to
agencies for review on 16 Jul 96. Completed Final UST
High 3 Interim Actions 4(4) 2(2) $3,624 $1,890 $0 $0 Assessment Report which proposed closure of UST 6000
o FYO1 $598 || and interim closure of UST 1021.
Sitesin Medium 7 Design 0 1 4 $35 $0 $0 $0
Progress 1 o o 220 953 1463 % $101 Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RA-C ! ! FyQ2 Complete FS/PP and Postclosure Maintenance Plan for
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $36 $26 Pickel Meadow Landfill. Implement c_Ieenup_al IR Site4 -
FYO03 $55 || Small Fuel Spill. Perform removal action at Site 9 - Tent
Not Required 0 LTM 0 0 7 $0 $0 $393 $126 Area. Complete assessment report for UST 7007. Implement
LTM a 3 IR sitesand 1 UST sit
Total Number of Sites 18 Total $10,538 $2,928 $1,892 $152 || FY 98-2006* * $4,337
’ Navy - CAMP PENDLETON MARINE CORPS BASE / CA917302353300 NPL Progressin FY97
Refer to page A-26
Siteswith Response Complete | 68 Investigation 88 48 65 $46,209 $379 $2,576 $1,747 (| ry 00 $11,170
High 20 | Interim Actions 8(10) 25(31) $23,376 $7,492 $454 $0
o FYO01 $8,657
Sitesin Medium 7 Design 2 6 4 $478 $0 $386 $1,200
Progress Progress Planned for FY98-FY99
Low 79 RA-C 4 5 121 $15,522 $5,176 $3,760 $7,325|| FY02 $11,477
ikt aluated 1 23 $452 $131 $0 $31
Not Evaluat 26 RA-O (LTO 0
Category (LTO) FY03 $6,810
Not Required 1 LT™M 0 1 27 $58 $58 $3,975 $271
Total Number of Sites 201 Total $86,095 $13,236 $11,151 $10,574 || FY98-2010** $109,367
‘ Navy - CENTERVILLE BEACH NAVFAC / CA917002438300 Progressin FY97
NFCB Centerville prepared the regulatory and contractual
Siteswith Response Complete 0 Investigation 3 7 0 $597 $0 $960 $700 ([ Fyoo $1.664 || reavirementsto conduct aremoval action a Site 1, the
! Skeets Range, in FY97. Thefield removal is expected to be
High 2 Interim Actions 2(2) 1) $362 $0 $402 $0 complete by November of 1997. In addition, SI continued at
L FYO01 $1,837| two sites.
Sitesin Medium 2 Design 2 0 6 $12 $0 $0 $23
Progress Progress Planned for FY98-FY99
Low 6 RA-C 0 2 7 $0 $0 $254 $0 || FYo2 $284 Fundi . . . .
_Relative Risk unding cl_lmate is expected to improvein 98 and 99. o
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $291 $291 $0 $0 Closure will be accerlgrated. Investlg_atlon by excavationis
FYO03 $1,597 || planned at two sites, Sited004 Solv. Disp. & 00006 Power
Not Required 0 LTM 0 0 7 $0 $0 $0 $501 Trsfmr/PCBs Spill. NFA RAPs and RI/FS are planned for
required sitesin 98 & 99.
Total Number of Sites 10 Total $1,262 $291 $1,616 $1,224 || FY 98-2005** $9,978
‘ Navy - CHINA LAKE NAWS/ CA917002315200 RAB Progressin FY97
Initial RI/FS steps started at 5 sites. Thiswill lay the
Sites with Response Complete 55 Investigation 59 28 1 $25,135 $7,508 $4,938 $2,126 || Fy 0o $16,982 || groundwork for additional removal actions. Negotiation of
! Site 6 Trange Disposal arearemova actio with State of
High 17 | Interim Actions 9(9) 2(2) $16,455 $2,182 $258 $4,705 Californiain progress. Negotiation with State off NFA for
. FYO1 $12,204| 50 sitesin underway.
Sitesin Medium 5 Design 1 1 18 $217 $0 $441 $1,635
Progress 3 1 7 54667 1267 % % 7878 Progress Planned for FY98-FY 99
_Rdative Risk Low 4 RA-C ! ! FyQ2 ! Remoyal actions are planned at Sites1 and_ 47 before the
Category Not Evaluated 4 RA-O (LTO) 2 3 2 $512 $512 $508 $489 R_I/FS is completed. Was_le Disposal for Sne_49 planned.
FYO03 $12,784 || Site 6 Trange removal action planned. Basewide GIS
Not Required 3 LTM 0 0 21 $250 $250 $429 $556 implementation planned. Removal design for sites 56 and 62
planned. RI/FS continues.
Total Number of Sites 88 Total $47,236 $11,919 $6,574 $9,511 || FY98-2011** $87,892

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - CONCORD NAVAL WEAPONS STATION / CA917002452800 RAB NPL Progressin FY97
Refer to page A-33
Siteswith Response Complete 36 Investigation 39 14 0 $20,686 $139 $894 $1,832|| Ey oo $5,004
High 4 Interim Actions 44 3(3) $791 $0 $1,045 $0
o FYO01 $5,592
Sitesin Medium 3 Design 7 1 15 $465 $0 $51 $305
Progress Progress Planned for FY98-FY99
. _ Low 9 RA-C 6 0 17 $18,861 $0 $329 $0 || FYo2 $3,767
-Relative Risk prop— o = % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $2,688
Not Required 0 LT™M 0 6 10 $1,124 $998 $1,066 $1,113
Total Number of Sites 53 Total $41,927 $1,137 $3,385 $3,250 || FY98-2011** $34,282
49 Navy - CORONADO NAB / CA917002313000 Progressin FY97
Completed site assessment and draft action memo for IR
Siteswith Response Complete 0 Investigation 1 5 1 $2,454 $0 $716 $256 || Ev 0o $411 || STES 00001-00004 under CLEAN-2 and RAC-1.
High 5 Interim Actions 0(0) 1(2) $566 $327 $1,421 $967
o FYO01 $548
Sitesin Medium 0 Design 0 0 5 $19 $0 $0 $204
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 6 $765 9523 953 $0| Fy02 $504 Finish ESI/EECA and i_sue public notice on action memo at
Category Not Evaluated 2 RA-O (LTO) 0 0 6 $0 $0 $0 $244 SITES0001-0004. Begin removal a UST sites.
FYO03 $2,602
Not Required 0 LTM 0 0 6 $0 $0 $54 $0
Total Number of Sites 7 Total $3,804 $850 $2,244 $1,671 || FY98-2014** $13,688
@ Navy - CROWSLANDING NALF / CA917002757500 BRAC 1991 Progressin FY97
Completed RI field work, including investigation by
Siteswith Response Complete 3 Investigation 7 2 0 $1,344 $0 $0 $0 | Fyoo $6,265 || excavations at Sites 12 & 16. Held public meetings for RI
! field work. Determined with Agencies & public input that
High 3 Interim Actions 2(2) 0(0) $0 $0 $0 $0 no RAB required for Crows Landing. IR & UST joint
o FYO01 $0 || monitoring network established.
Sitesin Medium 2 Design 0 1 5 $355 $0 $0 $279
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 1 0 6 $0 $0 $0 $104 || FY02 $0 Complete Rl & FSreports. Start RDs for Sites 11 & 17.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 RAPs_for Sit_es 10, :_I.2, 13,16 & 18. Award RAsfor Sites11
FYO03 $132|| & 17if funding available.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 9 Total $1,699 $0 $0 $383 || FY98-2014** $13,868
4@ Navy - DIXON NRTF / CA917002327800 Progressin FY97
Final work plan submitted in 10/97. Currently in Sl phase of
Siteswith Response Complete 0 Investigation 0 4 0 $982 $0 $0 $808 EY00 $2216 the IRP. Four sites being investigated for possible
i contamination. These sites may be candidates for NFA.
High 0 Interim Actions 0(0) 1(1) $0 $0 $0 $0 There were no Community Relations work or Restoration
. - - FYO1 $137|| Advisory Board formed.
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 4 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $135 Final Sl report due early FY 99. EE/CA scheduled for FY99
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fo be followed by_aAction memo_and ROD for lheﬂ_a4sites
FYO03 $135]| in FY99-00. Possible removal action at the automobile
Not Required 0 LTM 0 0 4 $0 $0 $0 $0 landfill in FY 00.
Total Number of Sites 4 Total $982 $0 $0 $808 | FY 98-2000** $3,646

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - EL CENTRO NAF / CA917002453000

Progressin FY97
REMOVAL DOCUMENTATION PREPARED FOR IRP

Siteswith Response Complete 1 Investigation 7 14 0 $635 $26 $0 $4{l Fyoo $774|[ STESL 3, AND 8.
IN SITU REMEDIATION ON GOING AT IRPSITES 14
High 11 | Interim Actions 12 2(2) $7,480 $0 $2,463 $147 AND 15
. - - FYo1 $1,205 || GROUNDWATER STUDY IN PROGRESS FOR 10 OF
Sitesin Medium 1 Design 2 2 1 $0 $0 $0 $84 TUIE 17 QT Pt IR FAn o et 1
Progress Progress Planned for FY98-FY 99
_Relative Risk Low RA-C ! 0 n $2,460 $92 %0 $894 FY02 $L.226|| pevOVALS FOR SITES 1,3, AND 8 TOBE
Category Not Evaluated RA-O (LTO) 0 0 5 $0 $0 $0 $10 PERFORMED FY 97 SWING.
FY03 $3,674 || EXPECT TO RECEIVE NFA CONCURRENCE FOR IRP
Not Required LT™M 0 1 7 $691 $691 $0 $23 SITESY, 12,13, 16.
NATURAL ATTENUATION WILL BE CONSIDERED
Total Number of Sites 21 Total $11,266 $809 $2,463 $1,162 || FY 98-2014** $19,465(| FORIRPSITE 7.
’ Navy - EL TORO MARINE CORPS AIR STATION / CA917302320800 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-53
Siteswith Response Complete | 11 | Investigation 17 8 0 $36,223 $4,742 $314 $276 ([ Fy 00 $0
High 10 Interim Actions 2(4) 8(11) $6,928 $5,960 $1,413 $4,484 FvoL %
Sitesin Medium 2 Design 1 1 9 $564 $276|  $4,950 $791
Progress Progress Planned for FY98-FY 99
Low RA-C 1 2 10 $1,018 $0 $17,597 $13,713 || FYO02 $7,960
paaveRisk aluated 0 2 $2,023 $0 $0 $0
Not Evaluat RA-O(LTO 0 3
Category (LTO) FY03 $6,232
Not Required LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 25 Total $46,756 $10,978 $24,274 $19,264 || FY 98-2003* * $77,797
‘ Navy - FALLBROOK NOC PAC DIV DET / CA917000039600 Progressin FY97
No actions taken.
Siteswith Response Complete 1 Investigation 1 0 1 $83 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 5 Design 0 0 10 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 1 $0 $0 $0 $0|[ FYo2 $0 N )
_Rdative Risk 0 actions planned.
Not Evaluated 3 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 12 Total $83 $0 $0 $0 || FY 98-2007** $7,547
‘ Navy - HUNTERS POINT ANNEX - TREASURE ISLAND NS/ CA917002278400 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-93
Siteswith Response Complete | 15 Investigation 63 6 0 $89,249 $93 $306 $0|| Fyoo $50,278
High 25 Interim Actions 20(31) 5(6) $15,882 $1,364 $153 $208
o FYO1 $62,044
Sitesin Medium 2 Design 17 3 39 $5,567 $2439  $1,835 $0
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 0 0 54 $7,943 $0 $11,706 $17,152 || FY 02 $31,629
aaneRik aluated 0 17 $0 $0 $0 $0
Not Evaluat RA-O(LTO 0
Category (LTO) FY03 $1,167
Not Required LTM 0 0 46 $0 $0 $0 $0
Total Number of Sites 69 Total $118,641 $3,896 $14,000 $17,360 || FY 98-2005* * $283,776

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-7




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - IMPERIAL BEACH OLF / CA917002378900

Progressin FY97

No progress made.
Siteswith Response Complete | 0 Investigation 0 4 1 $339 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0 N
_Relative Risk 0 progress planned.
Not Evaluated 5 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $339 $0 $0 $0 || FY 98-2008** $8,009
€ Navy - LEMOORE NAS/ CA917002438100 Progressin FY97
Completed Cap of Site 1 Landfill ( except for seeding).
Siteswith Response Complete 6 Investigation 7 12 0 $8,970 $133 $0 $0 | Fyoo $1.157 || Completed ROD for No Action Sites 8, 11,12,13, & 16.
! Completed Charac. of site 17.
High 8 Interim Actions 1(1) 2(2) $973 $543 $279 $0 Began petroleum interim cleanup site 5.
o FYO01 $2,623
Sitesin Medium 2 Design 1 0 6 $214 $101 $414 $138
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 3 RA-C 1 1 6 $4,948 $628 $2,024 $3.237 | FY02 $473 Complete ROD for No Action sites 3,10, 15and 2, 6 & 7.
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $80 $353 Complete petroleum cleanup plan for site 17 .
FY03 $2,096 || Remove UST's at site 14.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0 Compl interim site 5 cleanup.
Total Number of Sites 19 Total $15,105 $1,405 $2,797 $3,728 || FY 98-2004** $13,671
4@ Navy - LONG BEACH NS/ CA917002727200 RAB  BRAC 1991 Progressin FY7
Refer to page A-110
Siteswith Response Complete | 2 Investigation 8 0 0 $24,874 $2,600 $0 $0|| Fyoo $5,198
High 4 Interim Actions 2(2) 44 $4,333 $3,806 $510 $3,546
. FYO01 $3,576
Sitesin Medium 2 Design 0 0 4 $0 $0 $1,020 $521
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 1 5 $1,729 $0 $949 $1,042 || FY02 $2,722
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $790 $307 Fv03 %0
Not Required 0 LT™M 0 2 6 $0 $0 $204 $496
Total Number of Sites 8 Total $30,936 $6,406 $3,473 $5,912 || FY 98-2006* * $78,909
‘ Navy - LONG BEACH NS SAN PEDRO / TX917002755400 BRAC 1991 Progressin FY97
PA/SI, and RSE Workplan is nearing completion. RCRA
Siteswith Response Complete 4 Investigation 5 2 1 $1,959 $0 $0 $0 | Fyoo $0 || cleanup at Site 31 is currently being developed. With respect
to Navy Housing at San Pedro: PA/S| and RSE were
High 0 Interim Actions 4(6) 2(2) $2,978 $453 $0 $0 completed. Fina EECA and Action Memorandum
. FYO1 $25]| underway.
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $25 Perform FI/FS for S_ites 31,32 and 6. Continuation of
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 RCRA cleanup at Site 31. »
FYO03 $24 || With respect to Navy Housing at San Pedro: Initiate ROD
Not Required 0 LTM 0 0 7 $0 $0 $0 $0 for OU1 and OU2 - to be completed in FY98.
Total Number of Sites 8 Total $4,937 $453 $0 $0 || FY 98-2010%* $10,789

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - LONG BEACH NSY / CA917002319000 RAB BRAC 1995 Progressin FY97
Refer to page A-110
Siteswith Response Complete 4 Investigation 7 1 0 $9,213 $0 $56 $0| Fyoo $199
High 3 Interim Actions 2(4) 0(0) $462 $0 $0 $0
o FYO1 $162
Sitesin Medium 0 Design 0 0 4 $40 $0 $174 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 4 $32 $0 $1,345 $0|[ FYo2 $313
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $104 Fy03 %0
Not Required 0 LTM 0 0 7 $0 $0 $335 $111
Total Number of Sites 8 Total $9,747 $0 $1,910 $215 || FY 98-2004* * $2,799
’ Navy - MARE ISLAND NAVAL SHIPYARD / CA917002477500 RAB BRAC 1993 Progressin FY97
Refer to page A-119
Siteswith Response Complete | 0 Investigation 10 26 0 $36,469|  $7435|  $5454 $9,762 || Fy 00 $25,872
High 12 Interim Actions 21(24) 13(23) $3,343 $550 $2,619 $2,486
o FYO1 $27,674
Sitesin Medium 13 Design 2 2 28 $37 $0 $0 $1,465
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 0 0 25 $2,658 $0 $0 $0|[ FYo2 $13,353
aaneRik aluated 0 18 $0 $0 $0 $0
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $3,000
Not Required 0 LTM 0 0 25 $0 $0 $0 $0
Total Number of Sites 36 Total $42,507 $7,985 $8,073 $13,713 || FY 98-2004* * $115,008
@ Navy - MIRAMAR NAS/ CA917002474000 RAB Progressin FY97
IR Sites4 and 11 thru 14 Cleanup Actions have been
Siteswith Response Complete 10 Investigation 10 1 5 $2,200 $166 $0 $0 EYO00 $0 completed with No Further Action required. A Remedail
Site Evaluation is currently underway for Site 3.
High 0 Interim Actions 6(7) 1(2) $3,367 $0 $0 $0
o FYO1 $25
Sitesin Medium 4 Design 0 0 2 $75 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RAC 4 0 2 $448 $0 $0 $0|| Fyo2 %011 |k Site 10 51 will be conducted 10/97.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $391
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 16 Total $6,090 $166 $0 $0 || FY 98-2007** $6,135
‘ Navy - MOFFETT FIELD NAVAL AIR STATION / CA917002323800 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-128
Siteswith Response Complete | 11 Investigation 31 3 0 $44,773 $32 $0 $0|| Fyoo $17,995
High 14 | Interim Actions 11(13) 0(0) $2,176 $0 $0 $0
o FYO1 $8,303
Sitesin Medium 5 Design 15 1 8 $2,758 $728 $0 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 5 3 17 $12,013 $3,023 $6,045 $2,188 || FY02 $2,231
aaneRik aluated 0 14 $332 $0 $0 $112
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $2,282
Not Required 0 LTM 0 0 12 $0 $0 $0 $0
Total Number of Sites 34 Total $62,052 $3,783 $6,045 $2,300 || FY 98-2010** $69,304

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000)
($000)

’ Navy - NORTH ISLAND NAS/ CA917002311800 RAB Progressin FY97
Several phases of the program have been impacted by CA
Siteswith Response Complete 2 Investigation 5 14 3 $22,208 $2,947 $3,005 $2,035|| Ey 0o $10,507 || reguiatory requirementsincluding several large removal
! actions which were delayed many months by CEQA.
High 9 Interim Actions 6(13) 8(10) $21,061 $5,228 $295 $1,813
o FYO01 $11,731
Sitesin Medium 5 Design 0 0 8 $100 $0 $0 $3,032
Progress Progress Planned for FY98-FY99
Low 4 RA-C 1 1 7 $15,492 $1,899 $4,251 $7,834 || FY02 $7,839 o : ’
_Relative Risk Ra(ﬂ:atloh cleanup at two sites, soil and grounwater cleanup
Not Evaluated 1 RA-O (LTO 0 1 4 $1,561 $1,561 $0 $0 a threesites.
Category (LTO) FY03 $10,895
Not Required 1 LT™M 0 0 8 $0 $0 $40 $155
Total Number of Sites 22 Total $60,422 $11,635 $7,591 $14,869 || FY98-2012** $97,673
’ Navy - OAKLAND FISC ALAMEDA ANNEX / CA917002755600 RAB BRAC 1995 Progressin FY97
The Final RI Report was accepted by the State Regulatory
Siteswith Response Complete 1 Investigation 3 5 0 $6,701 $448 $485 $0 | Fyoo $4.020|| Agencies. FS Phaseis underway. Began the Ecological Risk
’ Assessment for Site 8 and the Interim Removal Action
High 4 Interim Actions 1(1) 0(0) $320 $0 $214 $0 (IRA) for Site 2 are currently on-hold due to lack of funding
. Fyo1 $2,640 | in FY 9.
Sitesin Medium 2 Design 0 0 4 $200 $0 $0 $955
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 4 $38 $0 $0 $0| Fy02 $0 Interim Removal Action for Site 2 will begin. FS Phase
Category Not Evaluated 1 RA-O (LTO) 0 0 3 $0 $0 $0 $0 conti nues. Proposed No Action and_No Fu_rther Action ROD
FYO03 $615|| for three sitesand Proposed Remedia Action Plan for all
Not Required 0 LTM 0 0 6 $0 $0 $0 $36 other sitesin FY97. Remedia Design for four siteswill
occur in FY 98.
Total Number of Sites 8 Total $7,259 $448 $699 $991 || FY 98-2005** $15,701
‘ Navy - OAKLAND FLEET AND INDUSTRIAL SUPPLY CENTER / CA917002477600 RAB BRAC 1995 Progressin FY97
Refer to page A-141
Siteswith Response Complete | 12 Investigation 13 15 0 $7,083 $614 $920 $612 ([ Fy 00 $5,737
High 12 [ Interim Actions 14(27) 0(0) $1,497 $10 $0 $0
o FYO01 $4,171
Sitesin Medium 3 Design 0 0 13 $0 $0 $0 $1,069
Progress Progress Planned for FY98-FY99
. . Low 1 RA-C 0 0 13 $0 $0 $0 $0 || FYo2 $2,735
ikt aluated 0 10 $0 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $1,894
Not Required 0 LT™M 0 0 15 $0 $0 $12 $126
Total Number of Sites 28 Total $8,580 $624 $932 $1,807 || FY 98-2005** $33,492
‘ Navy - POINT MOLATE NAVY FUEL DEPOT / CA917002756300 RAB BRAC 1995 Progressin FY97
Extraction Trench constructed for Site 3. Groundwater
Sites with Response Complete 0 Investigation 0 4 0 $862 $499 $1,123 $0 || ryoo $736 | treatment plant designed.
High 3 Interim Actions 4(5) 3(4) $8,390 $1,748 $2,368 $133
o FYO01 $1,786
Sitesin Medium 1 Design 0 0 3 $32 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $0| Fy02 01| bhase 2, RIFS and IRA Design for Site 1. IRA Design for
NotEvduaed [ 0 | RA-O(LTO 0 0 2 $0 $0 $0 $0 Ste2.
Category (LTO) FY03 $582
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 4 Total $9,284 $2,247 $3,491 $133 || FY 98-2005** $18,153

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - POINT MUGU NAWS/ CA917002727100 RAB Progressin FY97
Slte 11 emergency removal action and Site 1and 4 IRA
Siteswith Response Complete 10 Investigation 10 1 6 $10,538 $84 $2,530 $1L,771 || py oo $5,085 || complete-await finalclosure report. RI continuestoward
! Final. Issuesinclude ecological risk analysisand choice of
High 5 Interim Actions 3(3) 3(3) $8,503 $1,402 $150 $0 ambient statistical numbers. Site 5 demo (electokinetics)
o FYO1 $3,326 || bench started.
Sitesin Medium 6 Design 0 0 10 $0 $0 $0 $306
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 6 RAC 0 0 5 $2.421 $0 $0 $196 || FY02 $3,258 Phase | RI/FS (Groundwater) delayed from FY 97 due to
Cat Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 budget. Pilot Cleanup project on IR Site 24 scheduled for
egory FYO03 $3,347|| FY 98. NFA RODS for soilsfor severd sites are scheduled.
Not Required 0 LTM 0 0 8 $0 $0 $0 $0 Await reg. concurrence on Site 5 demo to continue into
pilot/treatability study.
Total Number of Sites 27 Total $21,462 $1,486 $2,680 $2,273 || FY 98-2007** $27,207
@ Navy - POMONA NIROP / CA917002309800 Progressin FY97
Thereareno active IR sites at this activity.
Siteswith Response Complete | 0 Investigation 0 3 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No further actions are planned at this activity.
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2006** $2,575
4@ Navy - PORT HUENEME NCBC / CA917002332300 RAB Progressin FY7
RI/FS (Groundwater) underway thisyear.. Several UST
Siteswith Response Complete 5 Investigation 8 19 0 $24,858 $777 $502 $2.275(| Fy oo $2,639 || siteswith potential for closure after RBCA demonstration is
! complete. RFA for 100 SWMUs in progress.
High 6 Interim Actions 1) 1(2) $0 $0 $4,003 $1,239
o FYO01 $4,741
Sitesin Medium 9 Design 1 0 13 $17 $0 $0 $154
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 6 RAC 0 0 3 $2536 $0 $0 $0|| Fyo2 $835 Sites 14 Landfill Capping scheduled for removal actionsin
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FY 98. Groundwater _RI/FSwork to continue. Site 9 and 23
FYO03 $361 || EE/CA planned. Additional RI at UST 000001and 00002
Not Required 0 LTM 0 0 6 $0 $0 $0 $89 planned.
Total Number of Sites 27 Total $27,411 $777 $4,505 $3,757 || FY98-2007** $19,565
‘ Navy - SAN CLEMENTE ISLAND NALF / CA917002753000 Progressin FY97
No progress made.
Siteswith Response Complete | 0 Investigation 0 4 14 $9,174 $0 $0 $0| Fyoo $0
High 2 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO01 $433
Sitesin Medium 9 Design 0 0 14 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 5 RA-C 0 0 4 $287 $0 $0 $0 || FYo2 $300 N
_Rdative Risk 0 progress planned.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $508
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 18 Total $9,461 $0 $0 $0 || FY 98-2012%* $12,117

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - SAN DIEGO FASWTC PAC / CA917002429000

Progressin FY97

USTsare currently undergoing Site Assessments by
Siteswith Response Complete 0 Investigation 0 3 0 $0 $0 $326 $0 | Fyoo $9|| Kleinfelder. Washrack - Building #19 is undergoing more
confirmation sampling.
High 1 Interim Actions 1) 0(0) $26 $0 $0 $0
o FYO01 $33
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $167 After S -
_Relative Risk | ter SptleAﬁﬁents_?Irebcomaﬂae, decisions for
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 clean-up/remeciation will be made.
Category (LTO) FY03 $144
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 3 Total $26 $0 $326 $0 || FY 98-2006* * $1,723
@ Navy - SAN DIEGO FISC / CA917002428800 Progressin FY97
Removal at Site 19 isongoing. Being performed by OHM
Siteswith Response Complete 0 Investigation 1 2 2 $308 $360 $0 $20 (| Evoo $65 || (93-D-1459), DO #46.
High 3 Interim Actions 1) 0(0) $1,026 $0 $0 $0
o FYO01 $176
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $158 E - ] )
_Relative Risk urther Action will be determined from current Removal
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Actiorl at Sit_e 19. Two other sites have No Data and will be
FYO03 $121 || investigated in NO DATA CTO.
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $1,834 $360 $0 $20 || FY 98-2009* * $5,013
4@ Navy - SAN DIEGO MCRD / CA917302257300 Progressin FY97
MCRD has worked efficiently to comply with State, Federal
Siteswith Response Complete 4 Investigation 7 0 0 $586 $0 $0 $0 | Fyoo $227/| and local regulations. They maintain astrong pollution
prevention program and only have two RCRA USTs
High 1 Interim Actions 2(2) 0(0) $0 $0 $0 $0 requiring study and cleanup. No CERCLA. Site 04 Old
o - - FYO1 $239 [ Motor Pool Area has been closed.
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 2 1 0 35 %51 $0 $0| Fy02 $235 Site: UST 06, Bldg 13, completed removal and limited site
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $108 $229 invagiggli on. Negot_iati ng_natural attenuation and long term
FYO03 $160 || monitoring as remedial action
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 Site: UST 06 Bldg 514, Siteinvestigation to be complete
10/96. Negotiating remedial alternative.
Total Number of Sites 7 Total $1,021 $51 $108 $229 || FY 98-2003** $1,225
‘ Navy - SAN DIEGO NAVAL TRAINING CENTER / CA917002320200 RAB BRAC 1993 Progressin FY97
Refer to page A-172
Siteswith Response Complete | 3 Investigation 7 1 0 $8,249 $1,766 $0 $0|| Fyoo $6,504
High 3 Interim Actions 1(2) 0(0) $3,904 $3,819 $1,021 $1,272
o FYO01 $216
Sitesin Medium 0 Design 1 0 5 $442 $200 $1,050 $0
Progress Progress Planned for FY98-FY 99
. . Low 2 RA-C 0 0 4 $250 $0 $0 $1,885 | FY02 $2,030
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 1 0 2 $800 $800 $0 $182 Fv03 %
Not Required 0 LT™M 0 0 5 $0 $0 $564 $729
Total Number of Sites 8 Total $13,645 $6,585 $2,635 $4,068 || FY 98-2009** $17,941

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - SAN DIEGO NCCOSC / CA917002475000

Progressin FY97

Phase || ES| performed on Sites 5, 10, 20 based on
Siteswith Response Complete 0 Investigation 1 5 6 $6,874 $1,309 $770 $0 || ryoo $929 || discussions with regulatory agencies to close-out the sites.
Curerntly being performed by Bechtel.
High 7 Interim Actions 0(0) 0(0) $153 $0 $0 $0 Fvol %638
Sitesin Medium 1 Design 0 0 9 $29 $0 $0 $154
Progress o o = prps % % % 478 Progress Planned for FY98-FY99
_Relative Risk Low 4 RA-C i Fvoz Phasel ES| a Sites5, 10, 20. Also, 5 NCCOSC sitesto be
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $7 evauated under the NO DATA CTO to obtain data for
FYO03 $793|| RRSEM model.
Not Required 0 LT™M 0 0 2 $0 $0 $0 $22
Total Number of Sites 12 Total $12,765 $1,309 $770 $183 || FY 98-2009* * $23,352
@ Navy - SAN DIEGO NISE WEST / CA917002478600 Progressin FY 97
NISE-WEST is aso referred to as NCCOSC Old Town
Siteswith Response Complete 0 Investigation 0 8 1 $1,374 $0 $656 $492|| Fyoo $1.495 || Campus. Just awarded RSE for 8 sites at NISE-WEST.
’ Evaluated and determined basis for Removal Action or No
High 7 Interim Actions 0(0) 0(0) $0 $0 $0 $1,548 $1.200 further action based on contamination and risk screening.
o FYO01 )
Sitesin Medium 1 Design 0 0 9 $0 $0 $0 $165
Progress o o > % % % % - Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C FyQ2 Removal Actionswill follow (FY 97 Swing, FY 98) based on
NotEvaluaed | 1 | RA-O(LTO 0 0 1 $0 $0 $0 $0 evaluation of RSE ongaing.
Category (LTO) FY03 $455
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 9 Total $1,374 $0 $656 $2,205 || FY 98-2009** $8,055
@ Navy - SAN DIEGO NS/ CA917002428900 RAB Progressin FY 7
Cleanup performed on Site 12, Brinser Street Parking Area.
Siteswith Response Complete 8 Investigation 9 11 2 $5,679 $785 $392 $1,040 (| Fyoo $11,541 || Interim Action under way on Site 3, Salvage Yard, and Site
’ 1, Ship Repair Basins. Pilot Test is being performed on Site
High 8 Interim Actions 6(8) 1(2) $17,756 $1,459 $5,800 $5,850 $8.415 8, Fire Fighting Training Facility.
o FYO01 3
Sitesin Medium 2 Design 0 0 1 $62 $0 $480 $0
Progress > o 1 $1.0%0 % % % 411,634 Progress Planned for FY98-FY99
_Relative Risk Low 4 RA-C i FyQ2 ! Close Site 5, Admiral Baker Field, Site 6, Murphy Canyon
Category Not Evaluated 0 RA-O (LTO) 0 0 9 $0 $0 $0 $101 Housing A_rea, Site 11, French Drairl, and Site 12_, Brirlser
FYO03 $8,927 || Street Parking Area. Removalsat Site 2, Mole Pier, Site 13,
Not Required 0 LT™M 0 0 11 $0 $0 $0 $13 Sand Blast Storage Area, and Site 8, Fire Fighting Training
Facility.
Total Number of Sites 22 Total $24,527 $2,244 $6,672 $7,004 || FY98-2014** $76,673
4@ Navy - SAN DIEGO NSB / CA917002455500 Progressin FY7
Site 18 and Site 16 are till in legal discussions pertaining to
Siteswith Response Complete 0 Investigation 0 7 2 $577 $0 $0 $32 EY00 $0[| No furhter action based on land use restrictions requested by
DTSC. Site13isindiscussionswith DTSC to officially
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0 Fyol %0 close-out the site.
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress o o 2 popes % % % %0 Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C FyQ2 2 sitesarein NO DATA CTO to gather datato input into
Category Not Evaluated 5 RA-O (LTO) 0 0 2 $0 $0 $0 $0 RRSEM. Removals/Remediaiton at various sites will occur
FYO03 $0|| in FY98 and out years.
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 9 Total $682 $0 $0 $32 || FY 98-2009** $8,818

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - SAN NICOLASISLAND OLF / CA917002464000 RAB Progressin FY97
IR sites 13, 14, 15, 16, and 17 removal actions
Siteswith Response Complete 10 Investigation 10 0 5 $1,687 $0 $0 $598 EYO00 $227 completed-await closure report concurrence from
reg.-anticipate closure on al five sites. Use of soilsfrom
High 0 Interim Actions 1(1 0(0 $1,414 $39 $0 $0 cleanup sites for a closed landfill on San Nicolas Is. resulted
g
Sitesin Medi 1 Desi 0 0 1 $0 $0 $0 $0 FroL 8266 in 700000 sings
ium esign
Progress a o 1 2357 % % % 4513 Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C i FyQ2 Minimal monitoring is scheduled for FY 98 and FY 99.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) - - - o (AL $0
Not Required 0 LTM 0 0 2
Total Number of Sites 15 Total $5,458 $39 $0 $598 || FY 98-2005** $1,732
@ Navy - SEAL BEACH NWS/ CA917002449100 RAB Progressin FY97
Final OU 1, 2, & 3 RI was submitted 12/95 for DTSC
Sites with Response Complete 42 Investigation 43 29 5 $19,282 $3,176 $2,904 $2,051 || Ey 0o $2,145 | approval. Fina OU 4 Si was submitted 10/95.
High 10 Interim Actions 6(6) (7 $7,389 $5,725 $1,431 $2,192 FvoL 3230
Sitesin Medium 8 Design 0 0 4 $40 $0 $107 $24 '
Progress > o a 1503 pr o5 % 4784 Progress Planned for FY98-FY99
_Relative Risk Low 9 RA-C ! FyQ2 ' U1, 2, & 3Final RI issues are being resolved with DTSC.
Category Not Evaluated 8 RA-O (LTO) 0 0 2 $35 $35 $0 $144 Removal actions are planned for Site 1, 8, arld 19_) for_ FY97.
FYO03 $4,736|| OU 4 & 5 SIsand GW Bkgrnd Study are being finalized.
Not Required 0 LTM 0 0 6 $0 $0 $120 $270 RSE Ph. 11 and decommisioning activities are currently
underway at Site 70
Total Number of Sites ” Total $28,589 $8,991 $4,610 $4,681 || FY 98-2009** $28,579
@ Navy - SKAGGS|SLAND NSGA / CA917002431700 Progressin FY97
Interim Remedial Action was started for Sites1,3,5and 7..
Siteswith Response Complete 4 Investigation 5 6 0 $565 $179 $0 $0 EYO00 $0 EE/CA and Action Memorandum were prepared for Sites 1,
3,5and 7.
High 3 | Interim Actions 5(5) 3(3) $538 $322 $0 $0 RI/FS were started for site 2.
o - - FYO1 $21 || sites 4 and 6 are closed.
Sitesin Medium 3 Design 3 0 6 $68 $0 $77 $0 L1 i e i e meibne el e s
Progress Progress Planned for FY98-FY99
. . Low 1 RA-C 4 1 6 $751 $0 $728 $0 || FYo2 $22 a . ected for sites 1. 3.5, and 7.
_Relative Risk osure s expe for sites 1, 3,5, and 7.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Inlen_m remedlal_acllon |sp|anr_18df0rste 2.
FYO03 $58 || Continue to monitor the UST sites.
Not Required 0 LT™M 0 3 8 $56 $56 $790 $0
Total Number of Sites u Total $1,978 $557 $1,595 $0 || FY 98-2006* * $1,824
@ Navy - STOCKTON NCS/ CAg17002438200 RAB Progressin FY97
The Rl SAP will befinalized in December 97. Removal
Siteswith Response Complete 0 Investigation 3 69 1 $10,926 $2,529 $7,891 $2,685 || ey 00 43,877 || actions at Site 02001, Site 02003, Site 02005, Site 02008, and
Site 02010 will al be completed in December 97. RI
High 40 | Interim Actions 12(18) 4(6) $9,548 $3,368 $284 $4,335 fieldwork, w/regulatory concurrence, began for eight IR sites
Sitesin Medi P Desi 0 3 46 po % p % FYO01 $5,892 | in August 1997.
ium esign
Progress o o p % % 50 % 21122 Progress Planned for FY98-FY 99
_Relative Risk Low 28 RA-C FyQ2 ! Treatment of _approxi male_iy lQQO (_:ubic yards of ]
Category Not Evaluated RA-O (LTO) 0 0 14 $0 $0 $0 $0 DDTTcpntammaled _50|I will beginin _March_98. RI fieldwork
FYO03 $14,012 || is anticipated to begin at eleven landfill IR sites, and fourteen
Not Required LTM 0 1 52 $0 $0 $0 $0 non-landfill IR sites. RI fieldwork is dependent on funding
availability.
Total Number of Sites 3 Total $20,844 $5,897 $8,675 $7,020 || FY 98-2008** $94,708

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - TREASURE ISLAND NAVAL STATION / CA917002333000 RAB BRAC 1993 Progressin FY97
Refer to page A-188
Siteswith Response Complete 5 Investigation 22 9 0 $13,483 $4,770 $1,492 $237|| Fy o $29,053
High 19 | Interim Actions 6(6) 6(6) $1,037 $823 $0 $0
o FYO01 $18,599
Sitesin Medium 5 Design 1 15 9 $641 $599 $3,309 $2,713
Progress Progress Planned for FY98-FY99
Low RA-C 0 0 25 $10 $0 $8,620 $9,960 || FY 02 $1,511
ikt aluated 0 18 $0 $0 $0 $18
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $4,163
Not Required LT™M 0 0 17 $0 $0 $0 $0
Total Number of Sites 31 Total $15,171 $6,192( $13,421 $12,928 || FY 98-2004** $89,831
’ Navy - TUSTIN MARINE CORPSAIR STATION / CA917302478300 RAB BRAC 1991 Progressin FY97
Refer to page A-191
Siteswith Response Complete | 10 | Investigation 12 0 0 $5,862 $1,843 $0 $0|| Fyoo $0
High 1 Interim Actions 8(11) A7) $25,528 $3,838 $0 $0 FvoL %
Sitesin Medium 1 Design 8 1 0 $1,365|  $1,339 $0 $0
Progress Progress Planned for FY98-FY99
. _ Low 0 RA-C 7 1 0 $7,040 $554 $0 $0[| FYo2 $292
ikt aluated 0 1 $42 $42 $0 $0
Not Evaluat 0 RA-O (LTO 6
Category (LTO) FY03 $298
Not Required 0 LT™M 5 1 1 $547 $547 $0 $0
Total Number of Sites 12 Total $40,384 $8,163 $0 $0 || FY 98-2005** $2,783
@ Navy - TWENTYNINE PALMSMCAGCC / CA917302434900 Progressin FY7
Significant gains made towards cleanup with installing
Siteswith Response Complete 43 Investigation 59 4 0 $16,304 $0 $0 $0{l Fyoo $547 || bioventing systems, natural attenuation and dig and haul
operations. Remaining sites are classified as no further
High 1 Interim Actions 6(7) 16(27) $8,096 $0 $177 $0 4967 actions. Nine sites have been closed to date.
. FYO01
Sitesin Medium 1 Design 9 0 8 $186 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 9 RA-C 7 6 6 $3,529 $0 $0 $0 || FYo2 $337 Continui .
_Relative Risk ontinuing cleanup efforts are long term operation and
Category Not Evaluated 1 RA-O (LTO) 1 8 7 $713 $0 $175 $576 monitor_i ng of bioygnli ng and nat_urd attenuation sites. Site
FYO03 $278|| #7 requires an additional 1.5 million dollars FY 97 dueto
Not Required 8 LTM 0 0 11 $0 $0 $0 $126 additional contamination discovered during dig and haul
operations.
Total Number of Sites 63 Total $28,828 $0 $352 $702 || FY 98-2009** $3,640
‘ Air Force- AIR FORCE PLANT 42/ CA957172462700 RAB Progressin FY97
AWARDED A CONTRACT FOR INVESTIGATION OF
Siteswith Response Complete 0 Investigation 0 27 0 $1,580 $1,246 $200 $1,150 || ey 0o $412 [ ©OU-1AND OU-2. COMPLETED THE SAMPLING AND
ANALYSES PLANS FOR STREAMLINED
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 INVESTIGATION.
. FYO01 $1,924
Sitesin Medium 7 Design 0 0 27 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 9 RA-C 0 0 z a4 $0 $0 $0|| Fyo2 $1.808 COMPLETE INVESTIGATION OF OU-1 AND OU-2.
Category NotEvauated | 11 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 INITIATE FOCUSED INVESTIGATION FOR OU-3 AND
FYO03 $3,360|| OU-4.
Not Required 0 LT™M 0 0 27 $0 $0 $0 $0
Total Number of Sites 27 Total $1,624 $1,246 $200 $1,150 || FY 98-2005** $17,104

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- BEALE AIR FORCE BASE / CA957212450800 RAB Progressin FY97
Initiated: removal actions at 3 sites (LF-13, ST-18, SD-23),
Siteswith Response Complete 4 Investigation 25 5 0 $25,218 $307 $0 $0 | Fyoo $6,300 || desion at 1 site (LF-13), an EE/CA for 1 site (OT-17), last set
! of studiesfor base at 7 sites (SD-1, FT-3, SD-5, OT-17,
High 10 | Interim Actions 7(7) 9(9) TECH $12,086 $3,711 $866 $0 ST-18, ST-21, SD-23) and at the groundwater OU,
. FYO01 $5,328|| LTO/LTM™.
Sitesin Medium 11 Design 1 2 2 $2,470 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RAC 1 4 2 TECH $20155 $1,739 $0 $0| Fy02 $1,688 FY 97/98: planned 4 removal actions (SD-1, FT-3, SD-5,
Category Not Evaluated 0 | RA-O(LTO) 0 3 8 $825 $640 $2,327 $782 SD-8, SD-10, SD-11, LF-13, OT-17, ST-18, SP-19, ST-21,
FYO03 $2,048 || SD-23, FT-29, groundwater OU), 5 designs (SD-1, SD-5,
Not Required 2 LTM 0 16 2 $2,804 $1,228 $0 $479 SD-8, SD-10, SD-11, LF-13, ST-18, DP-19, ST-21
SD-23,FT-29, groundwater OU), LTO/LTM.
Total Number of Sites 30 Total $63,558 $7,625|  $3,193 $1,261 || FY 98-2018** $35,158
’ Air Force- CASTLE AIR FORCE BASE / CA957002455100 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-27
Siteswith Response Complete | 79 | Investigation 261 1 0 $33,018 $1,805 $334 $0|| Fyoo $2,001
High 2 Interim Actions 36(36) 1(2) $2,192 $0 $0 $0
_ FYO01 $2,400
Sitesin Medium 21 Design 45 23 64 $19,622 $6,208 $904 $0
Progress Progress Planned for FY98-FY99
Low 34 RA-C 12 5 107 $31,638 $122 $2,337 $0([ Fyo2 $2,022
RdaiveRisk aluated 3 46 $13,015 $9,167 $8,237 $4,124
Not Evaluat 69 | RA-O(LTO 8 ' \ , \
Category (LTO) FY03 $2,633
Not Required 57 LTM 1 3 67 $4,199 $1,897 $1,386 $1,507
Total Number of Sites 262 Total $103,684| $19,199| $13,198 $5,631 || FY 98-2029** $92,911
‘ Air Force- EDWARDS AIR FORCE BASE / CA957172450400 RAB NPL Progressin FY97
Refer to page A-51
Siteswith Response Complete | 66 | Investigation 83 165 0 $66,473 $4,314|  $5,710 $2,062 || Fy 00 $21,730
High 51 | Interim Actions 10(13) 17(19) $24,254|  $11,150 $8372| $17,028
_ FYO01 $17,368
Sitesin Medium 25 Design 24 14 14 $8,226 $0 $0 $283
Progress Progress Planned for FY98-FY99
Low 28 RA-C 24 14 14 $5,812 $1,496 $2,184 $342|| FY02 $23,640
RdaiveRis aluated 1 21 $160 $0 $856 $800
Not Evaluat 78 | RA-O(LTO 0
Category (LTO) FYo3 $25,196
Not Required 0 LTM 0 2 79 $621 $538 $979 $1,067
Total Number of Sites 248 Total $105,555| $17,498| $18,101| $21,591 || FY98-2015** $248,537
‘ Air Force- GEORGE AIR FORCE BASE / CA957002445300 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-82
Siteswith Response Complete 59 Investigation 61 7 0 $18,884 $56 $0 $0|[ Fyoo $1,624
High 1 Interim Actions 27(27) 3(3) $17,572 $0 $0 $0
_ FYO01 $700
Sitesin Medium 0 Design 1 0 0 $1,644 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 1 0 0 $32,022 $160 $0 $0 (| FYo2 $700
RdaiveRis aluated 1 0 $1,615 $611 $17 $640
Not Evaluat 4 | RA-O(LTO 0 X
Category (LTO) FYo3 $1,700
Not Required 4 LTM 0 22 0 $0 $0 $420 $0
Total Number of Sites 68 Total $71,737 $827 $437 $640 || FY 98-2031** $59,001

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

¢ Air Force- MARCH AIR FORCE BASE / CA957212452700 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-118
Siteswith Response Complete | 21 | Investigation 34 9 0 $11,375|  $2,300 $260 $0 ([ Fyoo $4,501
High 7 Interim Actions 21(22) 0(0) $30,063 $0 $0 $0
. FYo1 $4,662
Sitesin Medium 1 Design 4 5 0 $1,306 $1,306 $432 $147
Progress Progress Planned for FY98-FY99
Low 3 RA-C 2 1 6 $84,101 $431 $625 $997 || FY 02 $4,607
RdaiveRisk aluated 2 6 $4,118 $714 $322 $839
Not Evaluat 2 | ra-owTO 2 ,
Category (LTO) FY03 $2,920
Not Required 9 LTM 1 5 4 $590 $172 $5,212 $0
Total Number of Sites 43 Total $131,553|  $4,923|  $6,851 $2,033 || FY 98-2019** $37,016
¢ Air Force- MATHER AIR FORCE BASE / CA957002474300 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-121
Siteswith Response Complete | 59 | Investigation 87 0 0 $58447|  $1,285 $18 $0 ([ Fyoo $3,395
High 5 Interim Actions 3(3) 0(0) $5,921 $0 $0 $0
. FYO1 $3,435
Sitesin Medium 0 Design 30 3 4 $9,114 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 6 RA-C 16 14 7 $47,179 $0 $415 $0([ Fyo2 $3,161
paaveRisk aluated 2 2 $21,008|  $18,959 $8,019 $2,943
Not Evaluat 10 | RA-O(LTO 0 | : : :
Category (LTO) FY03 $3,005
Not Required 7 LTM 0 8 13 $772 $0 $34 $480
Total Number of Sites 87 Total $142,441| $20244|  $8,486 $3,423 || FY 98-2005+* $106,759
‘ Air Force- MCCLELLAN AIR FORCE BASE / CA957172433700 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-123
Siteswith Response Complete | 70 Investigation 70 188 0 $211,069 $8,726 $8,814 $1,326 | Fy 00 $16,501
High 80 | Interim Actions 69(126) 41(70) $18,851 $0 $0 $0
. FYo1 $15,616
Sitesin Medium 23 Design 0 0 254 $52,573 $876 $0 $1,279
Progress Progress Planned for FY98-FY99
Low 28 RA-C 0 0 254 $54,216 $246 $0 $0([ Fyo2 $16,993
paaveRisk aluated 0 254 $23,424 $5398( $17,055| $13,725
Not Evaluat 54 | RA-O(LTO 0 ’ : ) :
Category (LTO) FYo3 $14,983
Not Required 3 LTM 0 2 253 $552 $552 $660 $293
Total Number of Sites 258 Total $360,685| $15,798| $26,529| $16,623 || FY98-2033** $471,024
‘ Air Force- NORTON AIR FORCE BASE / CA957002434500 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-139
Siteswith Response Complete | 17 Investigation 25 0 0 $49,540 $0 $0 $0| Fyoo $1,900
High 1 Interim Actions 14(14) 1(2) $4,146 $0 $0 $0
. FYo1 $1,900
Sitesin Medium 0 Design 13 0 0 $2,865 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 2 $30,932 $1,687 $70 $0([ Fyo2 $1,900
paaveRisk aluated 1 1 $8,589 $3,068 $2,158 $1,000
Not Evaluat 2 | ra-owTO 2 : ' : |
Category (LTO) FYo3 $1,900
Not Required 5 LTM 0 3 1 $160 $160 $52 $300
Total Number of Sites 25 Total $96,232|  $4,915|  $2,280 $1,300 || FY98-2012%* $13,980

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- TRAVIS AIR FORCE BASE / CA957182457500 RAB NPL Progressin FY97
Refer to page A-187
Siteswith Response Complete | 8 Investigation R 10 0 $38,281 $0 $121 $0|| Fyoo $8,076
High 21 | Interim Actions 3(3) 3(3) $2,692 $0 $5,869 $5,136
_ FYO01 $7,907
Sitesin Medium 10 Design 2 11 22 $7,502 $2,910 $204 $1,250
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 2 32 $3,275 $1,325 $375 $2,282 || FY02 $9,893
RdaiveRisk aluated 0 23 $300 $300 $220 $254
Not Evaluat 1 | RA-O(LTO 1
Category (LTO) FY03 $8,425
Not Required 0 LTM 1 0 13 $2,226 $303 $0 $0
Total Number of Sites 42 Total $54,285 $4,847|  $6,789 $8,922 || FY 98-2032** $144,769
’ Air Force- VANDENBERG AIR FORCE BASE / CA957112514900 RAB Progressin FY97
During FY 97, Vandenberg AFB continued to make excellent
Siteswith Response Complete 85 Investigation 119 17 0 $38,540 $108 $150 $0 | Fyoo $4.282 || progressin cleanup. 27 sites were closed by remediation
i and 5 sites were closed after investigation for atotal of 32
High 29 | Interim Actions 47(83) 7(7) $8,467 $660 $1,662 $4,929 sites.
_ FYO01 $21,045
Sitesin Medium 10 Design 20 17 23 $5,060 $3,257 $1,776 $0
Progress Progress Planned for FY98-FY99
Low RA-C 19 2 20 $1,682 $500 $200 $0 (| FYo2 $19,520
RdaiveRisk aluated 0 13 $780 $0 $0 $0
Not Evaluat 3 | RA-O(LTO 0
Category (LTO) FY03 $13,500
Not Required 1 LTM 0 2 27 $301 $301 $495 $123
Total Number of Sites 136 Total $54,830 $4,826|  $4,283 $5,052 || FY 98-2030** $93,282
’ Defense L ogistics Agency - DDD SAN JOAQUIN, SHARPE FACILITY / CA997152083200 NPL Progressin FY97
Refer to page A-40
Siteswith Response Complete | 123 | Investigation 150 0 0 $10,106 $0 $0 $0| Fyoo $5,315
High 6 Interim Actions 11(20) 0(0) $200 $0 $0 $0
_ FYO01 $2,715
Sitesin Medium 0 Design 29 13 0 $2,561 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 24 5 13 $25,179 $4,957 $1,992 $0 (| FYo2 $2,647
RdaiveRis aluated 9 11 $5,208 $1,936 $1,393 $2,571
Not Evaluat 12 | RA-O(LTO 0 \ , , .
Category (LTO) FYo3 $2,190
Not Required 9 LTM 0 9 6 $119 $7 $353 $353
Total Number of Sites 150 Total $43,373 $6,900|  $3,738 $2,924 || FY 98-2015** $38,032
‘ Defense L ogistics Agency - DDD SAN JOAQUIN, TRACY FACILITY / CA997150682700 NPL Progressin FY97
Refer to page A-41
Siteswith Response Complete | 46 | Investigation 65 0 0 $15,157 $0 $0 $0|| Fyoo $7,055
High 10 | Interim Actions 7(7) 0(0) $3,924 $0 $0 $0
_ FYO01 $6,104
Sitesin Medium 2 Design 16 7 1 $4,885 $100 $800 $200
Progress Progress Planned for FY98-FY99
Low 4 RA-C 10 8 11 $39,144 $7,581 $1,822 $2,226 || FY02 $2,354
paaveRisk aluated 0 9 $172 $0 $0 $245
Not Evaluat 3 | RA-O(LTO 0
Category (LTO) FYo3 $1,387
Not Required 0 LTM 0 1 13 $84 $0 $24 $24
Total Number of Sites 65 Total $63,366 $7,681|  $2,646 $2,695 || FY 98-2015** $28,305

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS- AZUSA DUMP OWL 4X PL / CA99799F524300

Progressin FY97

Awaited funding for HTRW investigation scheduled for
Siteswith Response Complete 1 Investigation 2 0 1 $418 $0 $0 $0| Fyoo $20]| 1998
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 0 ! 2 FUND $163 1 $20 $20| Fy02 $0 Await funding to conduct HTRW site investigation.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Funding anticipated in FY98. Long term monitoring is
egory FYO03 $0 || anticipated to be required.
Not Required 1 LTM 1 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $581 $1 $20 $20 || FY 98-2027** $6,922
€@ FUDS- BORREGO SPRINGS/ CA99799F 774300 Progressin FY97
Site consists of four OEW projects, all awaiting funding.
Siteswith Response Complete 1 Investigation 4 0 0 FUND $8 $8 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $8 $8 $0 $0 || FY 98-2043** $34,991
‘ FUDS- CAMARILLO AIRPORT / CA99799F532900 Progressin FY97
RI/FSin progress.
Siteswith Response Complete | 1 Investigation 2 4 0 $1,484 $74 $105 $0| Fyoo $0
High 2 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO01 $18
Sitesin Medium 0 Design 1 0 3 $105 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 3 REG $2,068 w4 $0 $0|| Fyo2 $0 Complete RI/FS investigation for landfill & hendershot
NotEvaluated | 2 | RA-O(LTO 0 0 1 $0 $0 $0 $0 areas; begin design.
Category (LTO) FY03 $904
Not Required 1 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 6 Total $3,657 $78 $105 $0 || FY 98-2025** $20,267
4@ FUDS- CP ANZA / CA99799F539200 Progressin FY97
Post tank removal investigation required per regulatory
Siteswith Response Complete 1 Investigation 2 1 1 $44 $0 $0 $0 EY00 $26 || response letter received; scheduled FY 99.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $16
Sitesin Medium 0 Design 0 1 1 $123 $1 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 2 1 $191 $8 $96 $0|| Fyo2 s Start /Complete the post tank removal investigation FY 99;
Cateqo Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 HTRW RI/FS (FY 00) pending results of investigation.
egory FYO03 $19|| Continue research & document review for PRP project;
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 begin possible PRP negotiations.
Total Number of Sites 4 Total $358 $9 $96 $0 || FY 98-2025** $7,634

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-19




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS- CP CALLAN / CA99799F539400

Progressin FY97

Siteswith Response Complete | 0 Investigation 3 0 0 $0 $0 $0 $0|| Fyoo $2,580
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 3 $105 $0 $0 $2,592 || FY 02 0|l o '
_Relative Risk oseout PRP project.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $105 $0 $0 $2,592 || FY 98-2028** $35,257
€@ FUDS- CPELLIOT / CA99799F527500 Progressin FY97
01 - OEW RA completed in 1995. 02 - OEW RA completed
Sites with Response Complete 1 Investigation 4 0 0 $1,508 $121 $50 $0 || ryoo $200/[ in1996. 03 - EE/CA and IRA in progress.
High 0 Interim Actions 0(0) 1) $698 $698 $90 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $50
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 2 1 $33474 $0 $0 $2090|( Y02 $0 Complae_EB_CA and IRA for 03 project in 1998. Begin RA
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % for 03 project in 1999.
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $35,680 $819 $140 $2,140 || FY 98-2008* * $2,753
4@ FUDS- CP STONEMAN / CA99799F571400 Progressin FY7
Siteswith Response Complete | 0 Investigation 1 1 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2034** $14,471
4@ FUDS- CPSLO / CA99799F688000 Progressin FY7
Site consists of one OEW and 4 HTRW projects. -01
Siteswith Response Complete 3 Investigation 5 1 0 $279 $58 $0 $0 | Fyoo $2 || Project: Completed RI/FS -02: Completed siteinvestigation
-03: Completed RI/FS; started LTM req'd -04: Completed
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 %2 siteinvestigation -05: Awaited funding on OEW project
o FYO1
Sitesin Medium 1 Design 0 1 1 $250 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RAC 0 0 2 %0 %0 %0 $0|f FY02 3 -03: Continue with LTM
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $255
Not Required 2 LTM 0 1 1 $131 $131 $3 $233
Total Number of Sites 6 Total $660 $189 $3 $233 || FY 98-2030* * $20,106

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS- DAGGETT AAF / CA99799F542400

Progressin FY97

Design, begin and complete field activities for tank removal.
Siteswith Response Complete | 0 Investigation 2 0 1 $15 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 1 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 1 $791 $163 $30 $0|[ FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $806 $163 $30 $0 || FY 98-2026* * $6,986
4@ FUDS- FT MCDOWELL / CA99799F574300 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 1 $0 $0 $0 $0|| Fyoo $56
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 4 $0 $0 $0 $0|| FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $0 $0 $0 $0 || FY 98-2027** $10,438
@ FUDS- HAMILTON / CA99799F902400 Progressin FY 7
Develop cost sharing agreements with other PRPs. RA-C
Siteswith Response Complete 4 Investigation 7 2 0 $0 $0 $0 0| ryoo $0 | expected to be completed in FY 98.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 4 0 1 $7,413 $1,715 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 3 2 1 $37.861 $2,638 $1140 $0|| Fyo2 $0 Expect RA-C to be completed in FY98. PRP negotions will
Category NotEvaluated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 03 % continueif necessary.
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $45,274 $4,353 $1,140 $0 || FY 98-2031** $9,916
4@ FUDS- HAMMER FLD / CA99799F575900 Progressin FY97
Signed an agreement for off-site RI/FS.
Siteswith Response Complete 1 Investigation 3 0 0 $3,295 $70 $545 $215 [ Fy 00 $530
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $180
Sitesin Medium 0 Design 1 1 0 $72 $0 $50 $50
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 0 $1,250 $15 $80 $80 || FY02 $90 FY97: Anticipate completion of off-site RI/FS.  FY98:
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 Anticipate implementation of IRA for Well #70.
Category (LTO) FY03 $1,000
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $4,617 $85 $675 $345 || FY 98-2003* * $2,820

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - INYOKERN AF / CA99799F546600

Progressin FY97

Siteswith Response Complete | 0 Investigation 1 0 2 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 FUND $643 $643 $80 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $655 $643 $80 $0 || FY 98-2026** $16,896
4@ FUDS-MT OWEN RIFLE RGE / CA99799F580300 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 0 2 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $13 $0 $0 $0 || FY 98-2034** $11,223
4@ FUDS- SANTA ROSA AAF / CA99799F524400 Progressin FY7
RI/FS almost complete. Draft report in review. Additional
Siteswith Response Complete 0 Investigation 2 1 0 $1,140 $195 $150 $0 EY00 $0 field sampling performed at DTSC request (original
sampling did not have sensitivity below the MCLs so
High 0 Interim Actions 0(0) 1) $107 $29 $100 $0 negative results were meaningless). Resultswill beincluded
— - - FYO01 $01] in the updated draft repo
Sitesin Medium 0 Design 0 1 1 $48 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 2 1 $1,452 $6 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $2,747 $230 $250 $0 || FY 98-2012** $5,239
‘ FUDS - SISKIYOU CNTY ARPT / CA99799F586500 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 0 2 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2039** $5,634

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS-TITAN 1-B,SUTTER BUTTE / CA99799F569800

Progressin FY97

RI/FSin progress. Groundwater sampling complete. Phase
Siteswith Response Complete 0 Investigation 3 0 0 $642 $583 $40 $0 || ryoo $0 || ! soil sampling finished, phase |l in progress.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 1 1 $11 $0 $20 $516
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 2 1 $0 $0 $0 $0|| Fyo2 $1470 Finish RI/FS. Writereport. Finalize CAP. Design and
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 impliment remedial action(s).
Category (LTO) FYo03 $3,803
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $653 $583 $60 $516 || FY 98-2039** $10,402
4@ FUDS- TITAN 1-C, CHICO / CA99799F599700 Progressin FY97
RI/FS. Completed surface soil sampling. RI continuing
Siteswith Response Complete 0 Investigation 2 1 0 $658 $558 $30 $0 | Fyoo $92 || with groundwater and deep soil sampling to determine
whether leaking USTs have contaminated groundwater.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,190
Sitesin Medium 0 Design 1 0 1 $27 $0 $0 $44
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $1,090 || FY02 $3363(| )
_Rdative Risk egal abandor_lm_ent of thewellsand cl osure |n-place of
Cateqo Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 USTs located inside the structure. Scoping, design and
egory FYO03 $0 || implementation of remedial activities.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $685 $558 $30 $1,134 || FY98-2012** $7,693
49 FUDS- TWO ROCK RANCH STA / CA99799F588600 Progressin FY7
Siteswith Response Complete | 0 Investigation 1 0 2 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 1 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2038** $9,158

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - FITZSIMONSARMY MEDICAL CENTER / C0821162033300 RAB BRAC 1995 Progressin FY97
Refer to page A-61
Sites with Response Complete 1 Investigation 2 16 0 $4,583 $2,097 $4,953 $932 || Fy oo $2,388
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $80
Sitesin Medium 0 Design 0 0 1 $50 $50 $467 $441
Progress Progress Planned for FY98-FY99
. . Low 0 RA-C 1 0 1 $1,023 $679 $1,245 $8,458 || FY 02 $440
-Relative Risk prop— o o % % % %
Not Evaluat 17 RA-O (LTO 0
Category (LTO) FYo3 $260
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 18 Total $5,656 $2,826 $6,665 $9,831 || FY 98-2000** $20,048
@ Army - FORT CARSON / CO821402015000 RAB Progressin FY97
Prepared RFI workplans. Preparatory work completed for
Sites with Response Complete 31 Investigation 38 38 0 REG $7,202 $774 $816 $884 | Fyoo $3,787 || reguiatory approval of landfill caps.
High 13 | Interim Actions 27(47) 7(7) REG $7,503 $0 $743 $0
o FYO01 $2,744
Sitesin Medium 14 Design 9 5 24 FUND $2,042 $219 $5 $257
Progress Progress Planned for FY98-FY99
Low 15 RA-C 11 2 27 REG $3,514 $119 $0 $832|[ FY02 $3,525 - . ]
_Relative Risk Continue to_lmplemenl RFI Wo_rkplans_based on fundl ng.
Category Not Evaluated 1 RA-O (LTO) 0 2 6 $170 $78 $175 $238 Install landfill capsat Sdgcted sites. Initiate other actionsas
FYO03 $3,226 || regulatory approval is recieved.
Not Required 2 LTM 0 0 14 $1,059 $214 $961 $1,401
Total Number of Sites 76 Total $21,490 $1,404 $2,700 $3,612 || FY98-2014** $55,469
‘ Army - PUEBLO CHEMICAL DEPOT / C0O821382072500 RAB BRAC 1988 Progressin FY97
Refer to page A-157
Siteswith Response Complete | 13 | Investigation 21 37 0 $27,405 $0 $0 $1,195 ([ v oo $6,524
High 4 Interim Actions 12(13) 5(5) $0 $0 $3,420 $1,957
. FYO1 $1,522
Sitesin Medium 18 Design 1 2 29 $2,956 $0 $200 $324
Progress Progress Planned for FY98-FY99
. . Low 17 RA-C 9 2 30 $34,024 $0 $0 $130|[ FY02 $14,358
-Relative Risk Auated 0 0 $0 $0 $1,583 $1,700
Not Evaluat RA-O (LTO 0 5 )
Category (LTO) FYo3 $15,623
Not Required 0 LTM 0 13 39 $421 $0 $928 $929
Total Number of Sites 58 Total $64,806 $0 $6,131 $6,235 || FY 98-2004** $61,771
@ Army-ROCKY MOUNTAIN ARSENAL / CO821382076900 RAB NPL Progressin FY7
Refer to page A-167
Siteswith Response Complete | 87 | Investigation 209 0 0 $207,078 $0 $0 $0|| Fyoo $82,856
High 79 | Interim Actions 26(30) 10(10) $336,461 $0 $0 $0
o FYO01 $84,447
Sitesin Medium 2 Design 129 0 0 $10,161 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low RA-C 18 111 0 $220,723 $60,507 $56,575 $67,281 || FY 02 $86,592
-Relative Risk
Not Evaluated 0 RA-O (LTO 0 11 3 $23,866 $7,753 $16,471 $14,109
Category (LTO) FYo3 $88,220
Not Required 11 LTM 0 10 4 $4,497 $4,497 $0 $0
Total Number of Sites 209 Total $802,786 $72,757 $73,046 $81,390 || FY98-2033** $2,163,937

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- AIR FORCE PLANT PJKS/ C0O857172553700 RAB NPL Progressin FY97
Refer to page A-6
Siteswith Response Complete 24 Investigation 24 35 0 $13,098 $1,090 $960 $0 || ryoo $3,700
High 3 Interim Actions 13(13) 0(0) $1,535 $0 $0 $1,956
o FYO01 $3,100
Sitesin Medium 24 Design 0 0 8 $4,543 $0 $0 $586
Progress Progress Planned for FY98-FY 99
. _ Low RA-C 0 0 8 $616 $0 $0 $0 || FYo2 $3,531
-Relative Risk prop— o o % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $7,691
Not Required LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 59 Total $19,792 $1,090 $960 $2,542 || FY98-2014** $38,062
’ Air Force- BUCKLEY AIR NATIONAL GUARD BASE (AURORA) / CO857282564400 Progressin FY97
Completion of aremedial investigation at two sites.
Siteswith Response Complete 5 Investigation 8 2 0 $1,616 $64 $832 $0 | Fyoo $0 || Remedial investigation and feasibility study are complete at
firetraining area. A siteinvestigation is underway at two
High 1 Interim Actions 0(0) 2(2) $0 $0 $235 $0 areas of concern.
o FYO01 $759
Sitesin Medium 1 Design 0 0 3 $1,102 $61 $0 $65
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $1,613 G - .
_Rdative Risk roundwater monitoring is planned for sites 2 and 3.
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Daﬂgn_alfiretraining_area_will b_einitiated._ An engineering
FYO03 $151 || evaluation cost analysis will begin at new site 10, where
Not Required 2 LTM 0 2 3 $70 $70 $0 $25 hydrogeol ogic conditions favor migration of contaminantsin
groundwater.
Total Number of Sites 10 Total $2,788 $195 $1,067 $90 || FY 98-2008* * $5,846
‘ Air Force- LOWRY AIR FORCE BASE / CO857002413000 RAB BRAC 1991 Progressin FY97
Refer to page A-115
Siteswith Response Complete | 7 Investigation 15 3 0 $13,725 $514 $0 $0 ([ Fyoo $677
High 5 Interim Actions 0(0) 2(2) $200 $0 $1,710 $0
. FYO01 $814
Sitesin Medium 2 Design 0 4 3 $10,412 $265 $300 $250
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 7 5 6 $9,767 $0 $495 $0 || FYo2 $814
RdaiveRis aluated 2 8 $859 $793 $433 $7,270
Not Evaluat 3 RA-O(LTO 0 ,
Category (LTO) FY03 $728
Not Required 1 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 18 Total $34,963 $1,572 $2,938 $7,520 || FY98-2003** $30,226

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - STRATFORD ARMY ENGINE PLANT / CT 121382292400 RAB BRAC 1995 Progressin FY97
Refer to page A-180
Siteswith Response Complete 1 Investigation 1 36 0 $2,869 $1,956 $1,407 $0 | Yoo $6,596
High 1 Interim Actions 1) 0(0) $0 $0 $0 $1,442
o FYO01 $2,743
Sitesin Medium 0 Design 0 0 2 $200 $200 $912 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 2 $74 $0 $1,244 $2,370|| FY02 $7,281
-Relative Risk gy o o % % % %
Not Evaluat 35 RA-O (LTO 0
Category (LTO) FY03 $5,255
Not Required 0 LTM 0 1 0 $0 $0 $0 $0
Total Number of Sites 37 Total $3,143 $2,156 $3,563 $3,812 || FY98-2001** $32,250
@ Navy - BLOOMFIELD NWIRP / CT117002213400 Progressin FY97
No work was donein FY97. The activity isnot an NPL site,
Siteswith Response Comple{e 0 Investigation 0 7 1 $686 $0 $0 $391 EY00 $0 has no signed agreements with any regulators and haslittle
to no community involvement. The activity has been at the
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 %0 bottom of the DERA required funding list.
o FYO01
Sitesin Medium 3 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 0 6 $0 $0 $0 $0 || FYo2 $1,428 N .
_Rdative Risk o work planned for FY 98 due to the same reasons mention
Category Not Evaluated 0 RA-O (LTO) 0 0 6 $0 $0 $0 $0 above. _RI inve;stiga_tionsare planned at five (high risk sites)
FYO03 $0|| of theeight IR sitesin FY 99.
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 8 Total $686 $0 $0 $391 || FY 98-2016** $18,895
’ Navy - NEW LONDON NAVAL SUBMARINE BASE / CT 117002202000 RAB NPL Progressin FY97
Refer to page A-135
Siteswith Response Complete 6 Investigation 12 11 5 $9,283 $778 $1,580 $137 [ Fy 00 $2,420
High 11 | Interim Actions 10(12) 0(0) $824 $0 $0 $0
o FYO01 $7,110
Sitesin Medium 9 Design 5 0 15 $2,778 $12 $1,389 $0
Progress Progress Planned for FY98-FY 99
Low RA-C 5 0 16 $20,474 $4,946 $440 $3,725|[ FY02 $5,725
RdaiveRis aluated 0 21 $216 $216 $376 $338
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $1,965
Not Required LTM 0 0 3 $0 $0 $0 $118
Total Number of Sites 28 Total $33,575 $5,952 $3,785 $4,318 || FY98-2016** $59,722

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- DOVER AIR FORCE BASE / DE357182401000 NPL Progressin FY97
Refer to page A-46
Siteswith Response Complete 25 Investigation 35 24 0 REG $23,932 $294 $193 $43|[ Fyoo $6,464
High 22 Interim Actions 3(3) 4(4) TECH $6,105 $3,442 $2,126 $1,702
o FYO1 $5,937
Sitesin Medium 4 Design 2 4 16 $1,800 $57 $760 $659
Progress Progress Planned for FY98-FY99
Low 8 RA-C 1 3 18 $554 $0 $746 $1,616 || FY02 $6,280
aaneRik aluated 0 19 $0 $0 $35 $054
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $6,370
Not Required 0 LTM 0 2 33 $1,342 $642 $898 $1,077
Total Number of Sites 59 Total $33,733 $4,435 $4,758 $6,051 || FY 98-2011** $58,165
’ Air Force- NEW CASTLE COUNTY AIRPORT (WILMINGTON) / DE357282427400 Progressin FY97
Awarded contract for surveillance and oversight of free
Siteswith Response Complete 3 Investigation 3 4 0 $2,918 $0 $0 $0 | Fyoo $422 || product collection system for cleanup of three sites.
High 1 Interim Actions 2(2) 3(3) $435 $435 $0 $0
o FYO1 $3,249
Sitesin Medium 3 Design 0 0 3 $93 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $121 $0 $0 $0|[ FYo2 $300 i .
_Relative Risk nitiate the free product collection system and perform
Cat Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 excavation activitiesincluding operations at three sites.
egory FYO03 $300 || Begin groundwater monitoring at site 1.
Not Required 0 LTM 0 0 4 $0 $0 $0 $4
Total Number of Sites 7 Total $3,567 $435 $0 $4 || FY 98-2002** $6,758
@ FUDS-FT MILESMIL RES/ DE39799F133300 Progressin FY97
PFORIGINAL INPR APPROVED IN FY 86. BDDR
Siteswith Response Complete 2 Investigation 3 2 0 PERS $329 $92 $40 $0{| Fyoo $0|| APPROVED. ADDENDUM IN FY 95- CATEGORIES
APPROVED CON/HTRW, HTRW AND OE. REMOVED
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 TRANSFORMERSIN FY 92. C/H RD AND HTRW Sl
. - - FYo1 $0|| UNDERWAY IN FY 96. ASR FOR OE UNDERWAY .
Sitesin Medium 1 Design 2 0 1 $255 $0 $0 $0 BN AETERAIIRER AMerA
Progress Progress Planned for FY98-FY99
-Relative Risk Low 0 RAC ! ! 2 $565 $542 $95 $271 | FY02 %0 COMPLETED C/H RD AND RA. COMPLETE HTRW
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 RI/FS, RD AND RA USING SPECIAL CONTRACT
FYO03 $0 || MECHANISM -TERC OR PRAC. COMPLETE ASR FOR
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 OE. FUNDING CONSTRAINTS FOR PROGRAM FORCE
PROGRAMMING IN FY 2016.
Total Number of Sites 5 Total $1,149 $634 $135 $271 || FY 98-2022** $14,122
4@ FUDS- GOV BACON HEALTH CEN / DE39799F 134200 Progressin FY97
INPR APPROVED FY 95. CATEGORIES-HTRW -C/H,
Siteswith Response Complete 2 Investigation 4 1 0 FUND $126 $15 $0 $0{| Eyoo $0[ PRPH. & OEW-RAC2, BDDR. TANKSREMOVED IN FY
96. PRPHTRW SCOPE OF WORK STARTED. LIMITED
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 PERSONNEL AND FUNDING DELAYED AWARD OF
. - - FYo1 $0|| SOOH. CONF STUDY CONDUCTED FY 92, HIGH
Sitesin Medium 0 Design 1 0 2 $18 $0 $0 $0 CmuE e A AaeTAT o
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C ! ! 2 FUND $337 $313 $30 830} FY02 %0 ADD TO FY 97 WORKPLAN TO AWARD SOOH FOR
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 PRP/HTRW. PRP EVALUATION WILL DETERMINE IF
FYO03 $0|| HTRW PROJECT WILL BE COMPLETED. WILL
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 COMPLETE S| AND RI/FSAS APPROPRIATE. BD/DR
ISNOFA. OE PROGRAMMED FOR OUTYEARS 2016
Total Number of Sites 5 Total $481 $328 $30 $30 || FY 98-2033** $7,475|| DUE TO FUND LIMITS

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - NEW CASTLE AAF / DE39799F135900

Siteswith Response Complete 1 Investigation 2 1 0 FUND $71 $42 $30 $592 || Fy oo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 2 $40 $0 $0 $0
Progress
o Low 0 RA-C 1 0 2 FUND $496 $13 $0 $0|| FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $607 $55 $30 $592 || FY 98-2022** $10,885

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97

INRP APPROVED FY 89. ADD. APPROVED FY 95.
CATEGORIES OF HAZARD-HTRW,C/H & OE. RAC 2.
C/H RD COMPLETED, RA AWARDED. HTRW S
DELAYED DUE TO FUNDING. OE ASR UNDERWAY .

Progress Planned for FY98-FY 99

COMPLETE SI, ASR & RA FOR C/H. PROGRAM
PROJECTS FOR OE BASED UPON REULSTS OF ASR.
FUNDING LIMITS FOR FUDS PROGRAM FORCE
PROGRAMMING IN OUTYEARS-FY 2016.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000)
($000)

District of Columbia

@ Army - FORT MCNAIR / DC321022100400

Progressin FY97

a0ld Tempo Boiler- Fitness Center Site: Completed SCR
Siteswith Response Complete 7 Investigation 9 0 0 FUND $361 $80 $307 $0 EYO00 $292 and CAP. The site is contaminated with heavy oil, kerosene,
jet fuel, & heavy metals. Pump & Treat (Bldg. 43) in
High 1 Interim Actions 2(2) 0(0) TECH $0 $0 $0 $0 4288 operation. Monthly & Quarterly Samplingin FY 97.
o FYO01
Sitesin Medium 0 Design 3 0 1 TECH $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 4 0 1 REG $0 $0 $0 FyQ2 $96 DC indicated siteto remainin LUST. Free product removal
Category Not Evaluated 0 RA-O (LTO) 2 1 1 $120 $120 $75 $0 in FY 98. Pump & Treat (Bldg. 43): 2 Pha.?e tobe ini_tialed in
FYO03 $77|| FY 98 on full scale for three months. Monitor sampling dat.
Not Required 1 LTM 0 2 0 $0 $0 $0 $0 Conduct risk assessment.
Total Number of Sites 9 Total $481 $200 $382 $340 || FY 98-2000** $3,055
’ Navy - ANACOSTIA NAVAL STATION / DC317002756200 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 4 0 $256 $5 $36 $392 [ Fy 00 $68
High 2 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO01 $335
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
. _ Low 0 RA-C 0 1 5 $270 $42 $280 $245|| FY02 $67
-Relative Risk prop— o a % % % %
Not Evaluat 3 RA-O (LTO 0
Category (LTO) FY03 48
Not Required 0 LT™M 0 0 6 $18 $18 $0 $20
Total Number of Sites 6 Total $544 $65 $366 $657 || FY 98-2013** $5,979
@ Navy - WASHINGTON NAVY YARD / DC317002431000 Progressin FY97
Siteswith Response Complete 1 Investigation 8 12 0 $3,499 $2,940 $2,480 $1,117 (| Fy 0o $1,927
High 7 Interim Actions 6(8) 3(3) $181 $0 $0 $0
o FYO01 $7,926
Sitesin Medium 6 Design 0 4 9 $321 $321 $0 $127
Progress Progress Planned for FY98-FY99
Low 3 RA-C 0 1 13 $906 $868 $1,789 $245 || FY02 $1,096
-Relative Risk S o o % % % %
Not Evaluat 3 RA-O (LTO 0
Category (LTO) FY03 $1,275
Not Required 0 LT™M 0 0 10 $0 $0 $0 $20
Total Number of Sites 20 Total $4,907 $4,129 $4,269 $1,509 || FY 98-2009** $20,653
4@ Air Force- BOLLING AIR FORCE BASE / DC357042444300 Progressin FY97
Biovent operating at site #8. Awarded contract to
Siteswith Response Complete 1 Investigation 5 4 0 $4,458 $134 $0 $120 | Fy oo $313 | operate/expand ICE SVE at site #4 and bioslurp at site #3.
Draft CAP submitted to DC for site #4. RA for site #6
High 0 Interim Actions 1(1) 2(2) $900 $553 $56 $66 postponed due to regulatory concerns. DC closed LUST file
o FYO1 $358|| for site #7.
Sitesin Medium 5 Design 0 2 1 REG $318 $113 $0 $282
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RA-C 0 0 3 REG $65 $0 $830 $0| Fy02 $289 Complete RD/RA for site #6. Convert to bioventing at sites
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $0 $67 #3 and4peqding DC approval. NFRAP 2 sites. Implement
FYO03 $244 || LTM for 5 sites (response complete).
Not Required 0 LT™M 0 2 5 $0 $0 $0 $223
Total Number of Sites 9 Total $5,741 $800 $886 $758 || FY 98-2002** $3,034

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - CECIL FIELD NAVAL AIR STATION / FL417002247400 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-28
Siteswith Response Complete | 3 Investigation 19 5 0 $15,786 $2,318 $0 $0|| Fyoo $6,184
High 10 | Interim Actions 8(11) 6(9) $2,375 $0 $0 $292
o FYO1 $5,399
Sitesin Medium 4 Design 5 3 2 $336 $0 $102 $0
Progress Progress Planned for FY98-FY99
Low RA-C 4 1 17 $2,007 $1,310 $9,328 $4,610(| FY02 $845
-Relative Risk uated 2 10 $400 $400 $515 $719
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $643
Not Required LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 24 Total $20,904 $4,028 $9,945 $5,621 || FY 98-2003** $29,953
’ Navy - JACKSONVILLE NAVAL AIR STATION / FL 417002441200 RAB NPL Progressin FY97
Refer to page A-97
Siteswith Response Complete | 23 Investigation 37 31 2 $22,990 $771 $1,007 $1,289| Fy 00 $2,624
High 18 Interim Actions 19(25) (7 $17,082 $486 $3,986 $809
o FYO01 $4,234
Sitesin Medium 9 Design 2 0 28 $639 $259 $106 $33
Progress Progress Planned for FY98-FY99
Low 13 RA-C 5 3 36 $13,292 $3,684 $2,836 $0[| FYo2 $5,780
aaneRik aluated 2 2 $0 $0 $644 $196
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $9,424
Not Required LTM 1 2 42 $223 $223 $322 $275
Total Number of Sites 70 Total $54,226 $5,423 $8,901 $2,602 || FY98-2016** $71,673
‘ Navy - KEY WEST NAS/ FL 417002295200 RAB BRAC 1995 Progressin FY97
Supplemental (final) RFI/RI completed at 8 other sites.
Siteswith Response Complete 4 Investigation 8 12 0 $7,563 $392 $703 $1,710| Fy 0o $1,254
High 8 Interim Actions 10(10) 3(3) $9,007 $679 $0 $0
. FYO01 $90
Sitesin Medium 4 Design 1 1 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 4 RA-C 0 0 4 $39 $0 $1453 $0 | FY02 $27 Corrective Measures Study for SWMU-1, SWMU-2,
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $53 SWMU-5, SWMU-7, SWMU-.
FYO03 $25 || Decision Documents for IR-1, IR-3, IR-7, IR-8, AOC-B,
Not Required 0 LTM 0 0 14 $0 $0 $32 $55 SWMU-1, SWMU-3, SWMU-4, SWMU-5, SWMU-7,
SWMU-9.
Total Number of Sites 20 Total $16,609 $1,071 $2,188 $1,818 || FY98-2003** $5,606 || HSWA Permit Modification for all SWMU sites.
@ Navy - MAYPORT NS/ FL 417002378800 RAB Progressin FY7
Conducted RFA/RFI's at eleven sitesin FY 96. Completed
Siteswith Response Complete 3 Investigation 9 21 7 $11,591 $463 $166 $84 | Fyoo $3,652|[ '™ construction at two sites. Conducted IM NELP
! Innovative Technology demonstrations at three sites.
High 22 | Interim Actions 8(10) 709 $8,836 $1,812 $795 $245
o FYO01 $2,700
Sitesin Medium 3 Design 3 0 17 $51 $0 $0 $88
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 8 RA-C ! 2 = $4,572 $e74 $413 $1873 || Fy02 $1,708 Continue RFI site characterization at six sites. Begin CMS
Category Not Evaluated 5 RA-O (LTO) 0 1 20 $255 $0 $193 $301 design for three_sites Construct bioslurping and bioventing
FYO03 $618|| systems at one site.
Not Required 1 LTM 0 1 25 $8 $8 $79 $60
Total Number of Sites 37 Total $25,313 $2,657 $1,646 $2,651 || FY98-2022** $66,791

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - ORLANDO NAVAL TRAINING CENTER / FL 417002473600 RAB BRAC 1993 Progressin FY97
Refer to page A-144
Siteswith Response Complete 9 Investigation 13 1 0 $9,914 $3,022 $1,991 $1,214 ([ Fv o $4,597
High 2 Interim Actions 3(5) 3(3) $2,942 $1,870 $0 $0
o FYO1 $488
Sitesin Medium 1 Design 2 0 3 $35 $30 $82 $125
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 1 4 $1 $0 $715 $2,147 || FY02 $360
-Relative Risk prop— o 1 % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $367
Not Required 0 LTM 0 0 4 $0 $0 $128 $130
Total Number of Sites 14 Total $12,892 $4,922 $2,916 $3,616 || FY 98-2000* * $13,548
@ Navy - PANAMA CITY CSS/ FL417002379200 RAB Progressin FY97
Corrective Measures Study has been accepted as final by the
Siteswith Response Complete 12 Investigation 19 0 0 $4,742 $0 $0 $0{l Fyoo $192 || EPA and FDEP.
A removal action conducted in February concluded the
High 5 Interim Actions 3(3) 0(0) $1,697 $303 $0 $0 required remediation of SWMU 5
o - - FYO1 $131 || and AOC 2. A bioslurpping system was tested and installed
Sitesin Medium 0 Design 2 0 2 $131 $0 $64 $0 ~Aan
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 3 2 $3,059 $253 $577 $0|[ FYo2 $79 | . - o
_Rdative Risk mplementation of corrective measures at remaining sites.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 0 $0 $0 $223 $0 03 %
Not Required 2 LTM 0 0 7 $0 $0 $153 $147
Total Number of Sites 19 Total $9,629 $556 $1,017 $147 || FY 98-2010** $3,944
‘ Navy - PENSACOLA NAVAL AIR STATION / FL417002461000 RAB NPL Progressin FY97
Refer to page A-150
Siteswith Response Complete | 15 Investigation 28 23 2 $38,208 $47 $64 $1,127 (| Fy 0o $4,929
High 16 Interim Actions 15(17) 6(6) $5,284 $905 $578 $0
o FYO1 $4,959
Sitesin Medium 8 Design 2 2 17 $252 $156 $203 $0
Progress Progress Planned for FY98-FY 99
Low 13 RA-C 1 2 28 $2,788 $460 $1,425 $6,532 || FY02 $3,465
paaveRisk aluated 1 14 $405 $405 $506 $328
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $5,771
Not Required 1 LTM 0 1 24 $385 $22 $26 $2
Total Number of Sites 53 Total $47,322 $1,995 $2,802 $7,989 || FY 98-2030** $67,538
‘ Navy - SAUFLEY FIELD NAS/ FL417002447300 Progressin FY97
Siteswith Response Complete | 0 Investigation 0 6 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 0 0 6 $0 $0 $0 $0|[ FYo2
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $808
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 6 Total $0 $0 $0 $0 || FY 98-2013** $6,623

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) i ;
P | il | - Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Florida
’ Navy - WHITING FIELD NAVAL AIR STATION / FL 417002324400 RAB NPL Progressin FY97
Refer to page A-203
Siteswith Response Complete 15 Investigation 17 25 3 $16,601 $990 $956 $1,500 (| Fy 0o $1,323
High 14 | Interim Actions 2(2) 0(0) $881 $347 $512 $0
o FYO01 $5,261
Sitesin Medium 6 Design 2 0 24 $13 $0 $0 $28
Progress Progress Planned for FY98-FY99
Low 9 RA-C 1 1 24 $1,477 $0 $0 $440|| FY02 $3,745
ikt aluated 0 12 $0 $0 $52 $0
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $3,819
Not Required 0 LTM 0 0 22 $0 $0 $0 $0
Total Number of Sites 45 Total $18,972 $1,337 $1,520 $1,968 || FY98-2015** $56,348
’ Air Force- AVON PARK AIR FORCE RANGE / FL 457212458700 RAB Progressin FY97
Most of FY 96 was devoted to completion of RI/FS work
Siteswith Response Complete 4 Investigation 10 9 0 CONT $2,702 $0 $942 $293|[ ey oo $2.650 || that was awarded in late FY 95. In addiition 3 IRAs were
! awarded. CRP completed.
High 8 Interim Actions 1(1) 1) REG $452 $0 $220 $0
o FYO01 $250
Sitesin Medium 4 Design 0 0 1 REG $0 $0 $0 $127
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC 0 0 0 FUND $0 $0 $0 $0 | FY02 $300 Archives Records Search for Chemical Warfare Agent Use,
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 $300 Storage, and Research and Development.
Not Required 2 LT™M 0 7 10 $172 $172 $459 $2,444
Total Number of Sites 19 Total $3,326 $172 $1,621 $2,864 || FY98-2001** $10,085
’ Air Force- CAPE CANAVERAL AIR FORCE STATION / FL 457112440700 Progressin FY97
Continued with formal partnering with State and EPA to
Siteswith Response Complete 21 Investigation 36 27 0 FUND $22,414 $0 $0 $0 EYO00 $5.004 streamline cleanup process. Initiated confirmation sampling
! at last 10 AOCs at CCAS. Implemented two new AFCEE
High 34 | Interim Actions 21(37) 3(3) FUND $9,598 $5,911 $5,004 $5,291 sponsored innovative technology pilot tests at CCAS.
. FYo1 $614 || Expedited all work at PAFB.
Sitesin Medium 3 Design 1 10 15 $2,786 $1,580 $1,782 $3,988
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 5 20 FUND $0 $0 $2,140 $0[| FYo2 $714 S . -
_Relative Risk gnan agreement with NASA for responsibity of_ cleanup
Cateqo Not Evaluated 4 RA-O (LTO) 0 0 2 $43 $43 $0 $54 of siteson CCAS and NASA property. Haveall sitesat
egory FY03 $714|| PAFB in RAIP by end of CY g8,
Not Required 1 LT™M 0 2 33 $334 $66 $385 $389
Total Number of Sites 63 Total $35,175 $7,600 $9,311 $9,722 || FY98-2034** $33,752
‘ Air Force- EGLIN AIR FORCE BASE / FL 457172436600 RAB Progressin FY97
Closed 2 sites, completed 3 interim actions, installed 7
Sites with Response Complete 28 Investigation 39 70 0 $30,209 $4,592 $2,283 $1,198 (| ry oo $2,530 || remedial systems and completed studies on 9 sites.
! Successfully Ingtituted formal partnering with regulators and
High 34 | Interim Actions 19(19) 15(17) $3,033 $2,264 $287 $283 other stakeholders.
. FYO01 $5,832
Sitesin Medium 11 Design 12 2 R $2,558 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 8 RA-C 12 1 34 $7,419 $0 $1,237 $440|| FY02 $5,160 c ) i )
_Relative Risk omplete; 3_2 studies, accompl |§1_9_ interi m actions, complete
Category Not Evaluated 19 RA-O (LTO) 1 11 19 $1,699 $747 $822 $986 20 remediations and close 12 additional sites.
FYO03 $4,899
Not Required 9 LT™M 0 0 16 $34 $0 $109 $993
Total Number of Sites 109 Total $44,952 $7,603 $4,738 $3,900 || FY98-2019** $47,275

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- HOMESTEAD AIR FORCE BASE / FL 457212403700 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-92
Siteswith Response Complete 10 Investigation 21 15 0 $12,233 $278 $105 $2|[ Fyoo $2,212
High 1 Interim Actions 2(2) 0(0) $600 $0 $0 $0
o FYO01 $1,514
Sitesin Medium 4 Design 3 0 13 $2,322 $0 $0 $15
Progress Progress Planned for FY98-FY99
Low 2 RA-C 8 0 13 $4,565 $0 $4,920 $4,996 || FY 02 $769
-Relative Risk Aetod o o % % % %
Not Evaluat 11 RA-O(LTO 0
Category (LTO) FY03 $257
Not Required 8 LT™M 1 7 7 $395 $395 $271 $103
Total Number of Sites 36 Total $20,115 $673 $5,296 $5,116 || FY98-2010** $15,254
’ Air Force- HURLBURT AIR FORCE BASE / FL 457182437500 Progressin FY97
Thelast of our study funding was received and allocated.
Siteswith Response Complete 3 Investigation 7 5 0 FUND $2,982 $1,244 $0 $0 | Fyoo $390 || One site was closed and two sites were cleaned up.
Partnering was initiated and new and improved methods
High 4 Interim Actions 3(3) 1(1) CONT $1,808 $1,207 $0 $0 were implemented to quicken the process (eg. on-board
" - - Fyo1l $213|| reviews and real-time decisions).
Sitesin Medium 1 Design 3 1 4 FUND $252 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C 3 0 5 FUND 9529 $503 $0 $0| Fy02 $109 These next two years will see remedia actions selected and
Category Not Evaluated 0 RA-O (LTO) 1 0 4 $3 $3 $452 $364 implemented for al sites. LTO a{ld L'_I'M will be the major
FYO03 $76 || costs for the program. Threeto five sites are expected to be
Not Required 1 LT™M 0 1 4 $177 $114 $0 $42 closed out.
Total Number of Sites 12 Total $5,751 $3,071 $452 $406 || FY 98-2001** $1,778
‘ Air Force- JACKSONVILLE INTERNATIONAL AIRPORT / FL 457282844600 Progressin FY97
Groundwater monitoring underway at three sites.
Siteswith Response Complete | 8 Investigation 8 3 0 $1,110 $0 $0 $0| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 3 $102 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C 0 0 3 $0 $0 $0 $0| Fy02 $0 Continuation of groundwater monitoring at three sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites u Total $1,212 $0 $0 $0 || FY 98-2009** $2,791
‘ Air Force- MACDILL AIR FORCE BASE / FL 457182458200 RAB Progressin FY97
Completed RA at 2 petroleum sites, continued RFI at avinyl
Siteswith Response Complete 19 Investigation 24 14 0 $14,521 $121 $69 $199 | Fyoo $1.380 | chloride site, began RFI at 11 solvent sites and 9 petroleum
! sites, the characterization of 2 pesticide contaminated sites,
High 9 Interim Actions 2(2) 0(0) $300 $0 $0 $0 and continued operation of groundwater treatment plants at
o FYO01 $1,231 || 2 sites.
Sitesin Medium 5 Design 4 1 1 $297 $86 $72 $131
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 3 0 3 $3,531 $437 $747 $265 || FY02 $1,810 ) : -
_Relative Risk Continue RFI at l_l solvent sites, complete NFA decision
Category Not Evaluated 0 RA-O (LTO) 0 2 1 $343 $343 $286 $640 documgntsfor 5 915_ (_:onduct RD for 3 petroleum
FYO03 $770|| contaminated sites, initiate LTM at 2 petroleum
Not Required 3 LTM 0 6 2 $357 $357 $488 $342 contaminated sites, and continue operation of groundwater
treatment plants at 2 sites.
Total Number of Sites 38 Total $19,349 $1,344 $1,662 $1,577 || FY 98-2005** $9,435

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

# Air Force- PATRICK AIR FORCE BASE / FL 457112440400 RAB Progressin FY97
Implemented formal partnering with State and EPA to
Siteswith Response Complete | 24 | Investigation 27 2 0 $23,000 $0 $0 $0|| Fyoo $324 || streamline cleanup process. This partnering team has
worked togather to reduce the number of high risk by 41%.
High 5 Interim Actions 12(23) 0(0) FUND $2,288 $86 $0 $0 Conducted interim action at 2 sites and implemented LTM at
. - - FYo1 $348 || 5 landfill sites.
Sitesin Medium 0 Design 3 2 0 $763 $238 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 3 2 0 FUND $954 $199 $0 $0|| Fyo2 $250 Continued partnering with State and EPA will allow the Air
Not Evaluated 0 RA-O (LTO 0 1 1 $0 $0 $0 $0 Force to meet the goal of RAIP at al sitesin 1999.
Category (LTO) FYo03 $100
Not Required 0 LTM 0 11 2 $649 $515 $320 $208
Total Number of Sites 29 Total $27,654 $1,038 $320 $208 || FY 98-2001** $2,945
# Air Force- TYNDALL AIR FORCE BASE / FL 457152412400 NPL Progressin FY97
Refer to page A-193
Sites with Response Complete 14 Investigation 14 21 0 FUND $4,111 $0 $3,083 $745|| Ey oo $1,003
High 9 Interim Actions 2(2) 1(2) FUND $1,708 $1,550 $0 $326
o FYO1 $4,017
Sitesin Medium 5 Design 0 0 2 FUND $1,199 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 2 FUND $1,620 $0 $0 $0|[ FYo2 $1,998
-Relative Risk Seted o > % % % %
Not Evaluat 6 RA-O (LTO 0
Category (LTO) FYo03 $2,062
Not Required 0 LTM 0 0 8 $62 $0 $0 $370
Total Number of Sites 35 Total $8,700 $1,550 $3,083 $1,441 || FY 98-2001** $28,737
# FUDS - CAMP GORDON JOHNSTON / FL49799F 715100 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 4
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $0 $0 || FY 98-2026** $4,010
‘ FUDS- DALE MABRY / FL49799F 715800 Progressin FY97
Siteswith Response Complete | 1 Investigation 1 1 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2016** $82,967

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - FORT DADE / FL49799F435100

Progressin FY97
Made preliminary site visit to Eggmont Key to determine

Siteswith Response Complete 0 Investigation 2 1 0 $338 $11 $125 $0 | Fyoo $0 || need for further study (USGS has already done preliminary
site characterization work for NPS).
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress o o 3 % % % % %16 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Based on FDEP Itr, COE will initate S| work.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $42
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $338 $11 $125 $0 || FY 98-2037** $4,395
@ FUDS- KEYSTONE AAF / FL49799F440800 Progressin FY97
Phase 1 field work was completed. Permission wasrcvd
Siteswith Response Complete 2 Investigation 2 1 0 REG $471 $45 $55 $0 EYO00 $224 from FDEP to submit CAR based on thisdata. CAR was
finalized and submitted to FDEP for review and approval.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $189
Sitesin Medium 0 Design 2 0 1 $8 $0 $0 $0
Progress 1 o 1 %02 % % % - Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C FyQ2 CAR has recommended NOFA. Upon concurrence of
NotEvauaed | 0 | RA-O(LTO 0 0 0 $0 $0 $0 $0 FDEP, sitewill be closed-out.
Category (LTO) FY03 $283
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $541 $45 $55 $0 || FY 98-2003** $1,090
4@ FUDS- LAKELAND AAF / FL49799F441300 Progressin FY97
CAR- Additional field work was completed and report was
Siteswith Response Complete 2 Investigation 1 2 0 $909 $37 $120 $40 | Fyoo $709 || submitted to FDEP recommending NOFA. SI- Additional
field work was SAR was submitted to FDEP for review.
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0 CON/HTRW- Completed MOP. Final rpt sent to FDEP rec
_ FYO01 $61|| NOFA.
Sitesin Medium 0 Design 1 0 1 $62 $0 $0 $0
Progress 1 o 1 po % % % 4264 Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C Fyo02 CAR- Based on FDEP review, alimited, continued
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 investigation may be required. Thiswork would be scoped,
FYO03 $537 || negotiated and awarded. SI- Additional investigation work,
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 required by FDEP, will be scoped, negotiated, and awarded
asRI. CON/HTRW- Pursue N
Total Number of Sites 3 Total $1,225 $37 $120 $40 || FY 98-2003** $1,731
€@ FUDS- LEE FIELD / FL49799F436800 Progressin FY97
HTRW- None. CON/HTRW- PCB Bunker CAR was
Siteswith Response Complete 0 Investigation 3 0 0 TECH $535 $18 $75 $0 | Fyoo $160 | submitted to FDEP. DO was awarded for addtl site
characterization, based on FDEP comments. Phase || - RD
High 3 Interim Actions 0(0) 1(2) $0 $0 $0 $0 Fyol %0 completed/RA con awd.
Sitesin Medium 0 Design 1 1 1 $109 $32 $40 $0
Progress o 3 o pop pos pev 10 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C i FyQ2 HTRW- Comprehensive mod will be negotiated and awd to
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 continue investigative work. Workplans and field work will
egory FYO03 $0 || be completed and report submitted to FDEP. CON/HTRW-
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 Complete site characterization work and re-submit CAR for
FDEP apvl.
Total Number of Sites 3 Total $2,005 $105 $440 $10 || FY 98-2023** $2,677

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - MCCOY AFB / FL49799F453600

Progressin FY97

BP & Landfill- Sl submt to FDEP. FTA- RI (CAR) rep was
Siteswith Response Complete 0 Investigation 2 1 0 FUND $1,548 $254 $85 $584 || Fy oo $587 || compl/submit to FDEP for review. TFA- CAR was
compl/submit to Orange Co EPD. USDA/AC Bldgs- WP
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 compl & field work initiated. Adtl work reqd by FDEP at
o FYO01 $531|| FTA, BP, & Landfill was scoped, negotiated
Sitesin Medium 0 Design 0 1 2 FUND $43 $43 $50 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 $6,950 FTA, BP, & Landfill- Contamination Assessement will be
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 completed for additional work reqd by FDEP at these sites.
egory FYO03 $247|| UsDA/AC Bldgs- CAR will be completed and submitted to
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 FDEP for review. Pending Orange Co DEP review, adt|
work at the TFA will be scope
Total Number of Sites 3 Total $1,591 $297 $135 $584 || FY 98-2008** $14,214
4@ FUDS- OPA LOCKA ARPT / FL49799F449300 Progressin FY97
CON/HTRW:- Continued close-out of completed RA
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $470 $0 | Fyoo $458|| contract. CAR was submitted to the FDEP. FDEP
comments were received requiring additional
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 characterization of the site.
o FYO01 $1,296
Sitesin Medium 0 Design 0 1 1 $316 $28 $20 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 1 $603 $65 $145 $0| Fy02 $122 HTRW- Scope, negotiate, and award contract work for RI
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 (CAR). Workplans, field work, and draft CAR will be
FY03 $5,576 || completed.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $936 $93 $635 $0 || FY 98-2018** $9,019

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Georgia

’ Army - FORT BENNING / GA421372101800

Progressin FY97

RA phase began on the Main Mall Service Station project
Sites with Response Complete 26 Investigation 30 14 0 FUND $2,016 $106 $0 $430 | Fyoo $637 || @d Pesticide Storage Areaproject. CAPsA/B were
completed on 6 UST sites. Confirmatory sampling was
High 16 | Interim Actions 1(1) 3(3) FUND $30 $0 $0 $0 completed on 13 IRP sites. GW monitoring conducted at 5
Sitesin Med 2 Desi 3 0 11 FUND $1989 $19 $0 sar|| SL860]  andrils
ium esign ,
Progress o 3 2 UND 15377 1557 % 5314 Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC ’ ’ FYo02 ! GW monitoring for landfills 2, 4,7,8,10,13. RA operations
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $20 $20 phase will begin at the Main Mall Service Station. Lf 13
FYO03 $2,215 || groundwater study will begin.
Not Required 0 LTM 0 1 18 $653 $653 $314 $379 Pesticide Storage Area project RA will be completed. RFls
<« on two siteswill be completed.
Total Number of Sites 4 Total $20,065 $2,335 $874 $870 || FY 98-2007** $17,682
@ Army - FORT GILLEM / GA421402004600 Progressin FY97
Completed Feasibility Study at North Landfill.
Siteswith Response Complete 3 Investigation 4 9 0 FUND $6,719 $98 $650 $0 | Fyoo $2.487 || Installed groundwater monitoring wells upgradient of 900
’ Area.
High 9 Interim Actions 3(5) 1(1) FUND $704 $0 $85 $194 Groundwater Monitoring at the North Landfill.
o FYO01 $3,131 || Report of Findings(900 ares) completed
Sitesin Medium 1 Design 0 0 10 FUND $78 $8 $685 $0 Ay
Progress o o o UND 560 % % 51409 0122 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! FyQ2 ! Remedial Design for the North Landfill Area(NLA).
Caegory Not Evaluated 0 RA-O (LTO) 0 0 7 $0 $0 $784 $0 Groundwaler Monltorl ngat NLA, W_STP, IWTP.
FYO03 $2,981 || Remedia Action for the North Landfill Area
Not Required 0 LT™M 0 1 11 $783 $510 $340 $442 RI/FS Southeast buria sites
IRA NLA
Total Number of Sites 13 Total $9,144 $616 $2,544 $2,045 || FY98-2010** $83,229
@ Army- FORT GORDON / GA421372036800 Progressin FY97
Completed Supplemental RCRA Workplans for PCB &
Siteswith Response Complete 1 Investigation 12 25 0 FUND $3,818 $205 $748 $1,122 [ py oo $087 || Pesticide Storage Buildings. Completed IRA Solid Waste
Management Unit (SWMU) 36. Completed RFA on Former
High 19 | Interim Actions 1(1) 0(0) FUND $991 $549 $15 $0 POL Sump Site. Initiation of Supplemental RFI for 12
. FYo1 $4,191 || swMUs Operable Unit (OU) 1, 2.
Sitesin Medium 6 Design 0 0 14 FUND $46 $4 $0 $239
Progress o o ” FUND 201 % % o Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C FyQ2 Completion of Supplemental RFI for 12 SWMUs O.U. 1 and
Category Not Evaluated RA-O (LTO) 0 0 4 $0 $0 $0 $0 2. Initiation of Supplemental RFI for 9 SWMUs O.U. 3,4.
FYO03 $355|| Initiation & completion of Supplemental RFI for Former
Not Required LTM 0 0 26 $0 $0 $0 $31 PCB & Pesticide Storage Buildings. Initiate RFI for Former
« POL Sump Site
Total Number of Sites 37 Total $5,056 $758 $763 $2,346 || FY 98-2005** $13,408
@ Army- FORT MCPHERSON / GA421402056500 Progressin FY97
Performed PA at the proposed location of the new
Siteswith Response Complete 8 Investigation 10 1 0 $291 $6 $0 $0 | Fyoo $87 || commissary.
Groundwater monitoring at Old incinerator ash dumpsite.
High 2 Interim Actions 4(4) 1) $0 $0 $0 $0 Free product recovery at Building 105(Vet. Clinic).
Sitesin Viod 5 Des 1 1 1 pons pop pops % FYO1 $86 || Groundwater monitoring at Bldg. 105 & 143(Formally PX
lum esign e bk an)
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 2 0 2 $7,056 $31 $0 $0 || FYo2 $86 -
_Relative Risk RD/RA for building 143.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $400 $0 Groundwater monitoring at Old incinerator ash dumpsite.
FYO03 $86 || Groundwater monitoring at Bldg. 105 & 143(Formally PX
Not Required 0 LT™M 0 0 3 $40 $40 $40 $87 gas station).
« RD/RA for Bldg. 105
Total Number of Sites u Total $7,477 $92 $590 $87 || FY 98-2006* * $6,162

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Georgia

’ Army - FORT STEWART / GA421402087200

Progressin FY97

completed ust closure reports or cap-part as at 67 ust sites;
Siteswith Response Complete 65 Investigation 66 17 0 FUND $5,114 $2,406 $790 $773|[ ey oo $1.648 || completed field work for 5 cap-part bs, completed field work
! at fst-26 and fst-4; workplan submitted for 16 SWMUs-field
High 5 Interim Actions 43(43) 1(1) FUND $0 $0 $50 $146 41343 work to begin 2d qtr fy 98; workplan for FST-01 @ GAEPD
o FYO1 )
Sitesin Medium 4 Design 0 1 4 $678 $0 $0 $73
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 9 RAC 0 1 4 FUND $3370 $517 $0 $0|| Fyo2 $881 intiate field work AT 16 SITES, complete phase Il RFI
Ca Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 Report at FORMER PURGE FACILITY, and at 6 BURN
egory FY03 $277|| PITS, completeinterim rEMOVAL ACTION AT FST-13,
Not Required 0 LTM 0 0 21 $0 $0 $205 $517 begin field work at fst-01
Total Number of Sites 83 Total $9,162 $2,923 $1,045 $1,509 || FY 98-2006* * $16,026
’ Army - HUNTER ARMY AIRFIELD / GA421402273300 Progressin FY97
LTM ONGOING AT HAA-03B AND 3C (BLDG 710 AND
Siteswith Response Complete 10 Investigation 12 4 0 FUND $3,658 $422 $30 $705 || Fy 0o $1.555 | 133), COMPLETED CAP-PART A REPORT AT HAA-03
’ (BLDG 728) AND HAA-13 (PUMP HOUSES), AWARDED
High 6 Interim Actions 5(6) 3(4) FUND $0 $0 $0 $535 IRA FOR HAA-01, COMPLETED DESIGN AT HAA-13
o Fyo1l $192|| (PH)
Sitesin Medium 0 Design 2 1 2 FUND $1,184 $20 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! ! s FUND $5.497 $898 %0 $63 | FY02 $192 PLAN TO CONTINUE LTM AT HAA-03B AND 3C
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $1,086 $0 (BLDG 710 AND 133), COMPLETE IRA AT HAA-01
FY03 $192|| (FTA), COMPLETE CAP-PART B AT HAA-03 (BLDG
Not Required 0 LT™M 0 2 6 $78 $78 $240 $252 728), COMPLETE CAP-PART Bs AT HAA-13 (PUMP
HOUSES), AND award INTERIM ACTION AT HAA-13
Total Number of Sites 16 Total $10,417 $1,418 $1,356 $1,555 || FY 98-2005* * $20,043 || (PUMPHOUSES)
’ Navy - ALBANY MARINE CORPS LOGISTICSBASE / GA417302369400 NPL Progressin FY97
Refer to page A-9
Siteswith Response Complete | 15 | Investigation 19 10 0 $17,393 $0 $0 $0|| Fyoo $1,072
High 6 Interim Actions 9(11) 2(2) $2,081 $111 $37 $3,633
o FYO1 $180
Sitesin Medium 3 Design 3 1 1 $1,115 $105 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 4 RA-C 4 0 6 $4,913 $0 $0 $0|| Fyo2 $178
RdativeRisk aluated 1 5 $258 $258 $106 $122
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $58
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 29 Total $25,760 $474 $143 $3,755 || FY 98-2016** $6,073
@ Navy - KINGSBAY NSB/ GA417009000100 RAB Progressin FY7
Progressin FY 96:
Sites with Response Complete 13 Investigation 13 4 0 $8,307 $229 $606 $188 || Fy oo $466 || Completed Remedial Investigation at Site 11.
High 1 Interim Actions 1(1) 1) $1,491 $514 $950 $468
o FYO1 $3,866
Sitesin Medium 2 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 1 $0 $0 $0 $0|[ FYo2 $5,677 Plami installi dl &S .
_Relative Risk | Ianru n?:lon L}r:js(al Ang[_one recovery well at Site 11 as part of
Not Evaluated 0 RA-O(LTO 0 0 1 $0 $0 $0 $0 nterim Remedial Action.
Category (LTO) FY03 $478
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 17 Total $9,798 $743 $1,556 $656 || FY 98-2007** $14,381

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Georgia

’ Air Force- AIR FORCE PLANT 6/ GA457172460600

Progressin FY97
COMMENCED CONSTRUCTION OF A

Siteswith Response Complete 6 Investigation 6 u 0 $3,879 $547 $670 $156 || ey 00 $1,760 || GROUNDWATER CONTAINMENT AND TREATMENT
’ PLANT AT THE PLANT BOUNDARY. CONTINUED
High 8 Interim Actions 0(0) 7(7) $3,063 $600 $1,694 $1,340 THE RCRA FACILITY INVESTIGATION. BEGAN
o - - FYO01 $2,035 [ DESIGN OF A SOURCE AREA CONTAMINANT
Sitesin Medium 1 Design 0 0 6 $3,737 $0 $0 $0 DoAY everEn
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 6 $3.448 $996 $0 $0| Fy02 $3,145 FINSH CONSTRUCTION OF GROUNDWATER
Category Not Evaluated 1 RA-O (LTO) 0 0 8 $127 $127 $0 $0 TREATMENT PLANT. INSTALL SOURCE AREA
FYO03 $1,615 || REMOVAL SYSTEM. COMPLETE THE RCRA
Not Required 0 LTM 0 0 9 $738 $400 $0 $0 FACILITY INVESTIGATION. PREPARE RCRA
CORRECTIVE ACTION PLANS FOR GAEPD.
Total Number of Sites 17 Total $14,992 $2,670 $2,364 $1,496 || FY 98-2010** $25,800
# Air Force- MOODY AIR FORCE BASE / GA457212410600 RAB Progressin FY97
DDs complete for OT-22, FT-06, SS-19. RDsfor LF-04,
Siteswith Response Complete 9 Investigation 14 11 0 CONT $3,612 $52 $1,874 $0 | Fyoo $4.685 LF-01, FT-07 underway. LTM for sites 2, 3, 12, 21, 14, 16.
High 9 Interim Actions 1) 0(0) CONT $0 $0 $0 $0
o FYO1 $3,664
Sitesin Medium 5 Design 0 3 5 CONT $3,519 $2,755 $2,800 $0
Progress Progress Planned for FY98-FY99
-Reative Risk Low 2 RAC 0 0 8 $475 %0 $0 $2,202 || FY 02 $1910 FY98/99: Plan RA for LF-01, LF-04, FT-07, using
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 7 $0 $0 $0 $0 presumptive remedies. DDsfor 3 sites, study 9 AOCs.
egory FYO03 $4,664 || LTM for 4 sites. ST-15/S5-20 and OT-17/ST-18in RD/RA.
Not Required 0 LTM 5 13 0 $1,525 $780 $225 $0
Total Number of Sites 25 Total $9,131 $3,587 $4,899 $2,202 || FY98-2019** $25,933
‘ Air Force- ROBINS AIR FORCE BASE / GA457172433000 RAB NPL Progressin FY97
Refer to page A-166
Siteswith Response Complete | 22 Investigation 26 12 0 $13,578 $1,209 $4,795 $3,025 || Fy 00 $13,217
High 12 | Interim Actions 13(13) 3(4) $6,938 $0 $3,885 $4,321
o FYO1 $11,082
Sitesin Medium 3 Design 5 0 9 $8,737 $256 $421 $920
Progress Progress Planned for FY98-FY99
Low 0 RA-C 3 2 9 $44,677 $8,587 $0 $6,242 || FY 02 $20,329
paaveRisk aluated 0 1 $532 $351 $50 $93
Not Evaluat 0 RA-O (LTO 2
Category (LTO) FYo3 $19,417
Not Required 1 LTM 2 3 11 $6,087 $1,795 $13 $13
Total Number of Sites 38 Total $80,549 $12,198 $9,164 $14,614 || FY 98-2033** $356,662
‘ Air Force- SAVANNAH INTERNATIONAL AIRPORT / GA457282608100 Progressin FY97
Site investigation addendum and action memorandum was
Siteswith Response Complete 0 Investigation 0 7 0 TECH $2,522 $959 $0 $0 | Fyoo $1.628 || completed. Construction and oversight initiated on soil
! removal and treatment for Fire Training Area.
High 2 Interim Actions 0(0) 4(4) TECH $444 $444 $0 $0
o FYO1 $451
Sitesin Medium 3 Design 0 0 7 $40 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 6 $395 $0 $0 $0|[ FYo2 $3,282 i . - ! -
_Relative Risk nitiate groundwater mo_nllonng actl\_/ltlesfor Fire Training
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $0 $0 Area. Conduct peer review and beglp low temperature
FYO03 $628 || thermal desorption cleanup on four sites where
Not Required 1 LT™M 0 0 6 $0 $0 $0 $0 contamination isimpacting surficial aquifer. Anticipate delay
inRI for six sites.
Total Number of Sites 7 Total $3,401 $1,403 $0 $0 || FY 98-2005** $9,517

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Georgia

’ FUDS- CP TOCCOA MIL RES/ GA49799F473000

Progressin FY97

Siteswith Response Complete | 2 Investigation 2 1 0 $17 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $6 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 0 1 $49 $0 $0 $0[| FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $72 $0 $0 $0 || FY 98-2037** $5,966
@ FUDS- GLYNCO NAS/ GA49799F481300 Progressin FY97
Siteswith Response Complete | 1 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 0 2 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO, 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $13 $0 $0 $0 || FY 98-2032%* $5,988
‘ FUDS - HARRIS NECK NWR / GA49799F473400 Progressin FY97
An abbreviated inhouse S| was initiated to collect datato
Siteswith Response Complete 0 Investigation 2 1 0 $62 $49 $40 0| ryoo $0 /|| develop areativerisk ranking.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $303
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 1 FUND $0 $0 $162 $0|| Fyo2 $0 RD/RA work will be completed on the CON/HTRW,
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 aS.Jmingfundsa_re available for remediation. Sl wo_rk will
FYO03 $0 || be scoped, negotiated and awarded. Sl workplanswill be
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 finalized, field work completed, and afinal Sl report
submitted to GEPD.
Total Number of Sites 3 Total $62 $49 $202 $0 || FY 98-2042** $9,116
4@ FUDS- TURNER AFB / GA49799F 474900 Progressin FY97
Work compl on Site B CAP-A and Sites A1-12 (except
Siteswith Response Complete 1 Investigation 2 3 1 REG $3,111 $480 $1,040 $0 | Fyoo $508 | A-11) CAP-B. Awaiting review from GEPD. Recvd
comments from GEPD on Landfill QSR. Aeration
High 2 Interim Actions 1(1) 1) $0 $0 $146 $0 technology pilot test completed/reported. Sites B (now
L - - FYO01 $447 || 104GA039703) and A-11 (now 104GA039704) were brok
Sitesin Medium 0 Design 1 1 3 REG $723 $2 $0 $140
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 1 0 4 $3,737 $2 $0 $0 | FY02 $1,062 Once comments are revd from GEPD, CAP-B work will
Cat Not Evaluated 3 RA-O (LTO) 0 0 1 $0 $0 $0 $0 commence on Site B and the RD will be completed for all
egory FYO03 $2,158 || Sites A (except A-11). CAP-B will be completed on Site
Not Required 0 LTM 0 1 3 $40 $40 $136 $0 A-11. Thelandfill sites CSR will be amended and submitted
to GEPD.
Total Number of Sites 6 Total $7,611 $524 $1,322 $140 || FY 98-2021** $8,200

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Guam

’ Navy - AGANA NAVAL AIR STATION / GU917002755700 RAB BRAC 1995 Progressin FY97
Refer to page A-3
Siteswith Response Complete 11 Investigation 1 18 9 $25,604 $6,937 $7,585 $0 || ryoo $15,163
High 1 Interim Actions 13(13) 3(4) ($100) $100 $0 $8,678
_ Fyo1 $3,103
Sitesin Medium 7 Design 0 0 25 $0 $0 $548 $1,951
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 9 $0 $0 $0 $0([ Fyoz $1,020
-Relative Risk —— 5 T P P P P
Not Evaluat 18 | RA-OLTO 0
Category (LTO) FYo3 $1,037
Not Required 0 LTM 0 0 9 $0 $0 $0 $0
Total Number of Sites 38 Total $25,504 $7,037| $8,133| $10,629 |[ FY98-2005** $42,793
@ Navy - GUAM FISC / GU917002753200 RAB  BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete | 2 Investigation 2 4 2 $4,083 $148 $122 $185 [ Fy 00 $9
High 3 Interim Actions 0(0) 3(3) $1,590 $0 $0 $816
_ Fyo1 $3,286
Sitesin Medium 1 Design 0 0 5 $0 $0 $0 $375
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 2 $607 $0 $0 $0([ Fyoz $9
-Relative Risk — 5 5 P P P P
Not Evaluat 2 | RA-O(LTO 0
Category (LTO) FYo3 $10
Not Required 0 LTM 0 0 1 $0 $0 $0 $8
Total Number of Sites 8 Total $6,280 $148 $122 $1,384 || FY98-2011** $7,285
@ Navy - GUAM NAVACTS/ GU917002758300 RAB  BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete | 14 | Investigation 16 12 0 $14,537 $325 $25 $294 [ Fy 00 $5,633
High 11 | Interim Actions 3(3) 11(12) $2,623 $531 $1,980 $3,354
. Fyo1 $2,622
Sitesin Medium 1 Design 3 0 1 $846 $0 $256 $1,165
Progress Progress Planned for FY98-FY99
Low RA-C 1 1 8 $840 $0 $2,079 $227|[ Fyo2 $363
-Relative Risk — 5 7 P P P P
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $370
Not Required LTM 0 0 7 $0 $0 $0 $23
Total Number of Sites 28 Total $18,846 $856|  $4,340 $5,063 || FY 98-2029** $33,288
‘ Navy - GUAM NCTAMSWESTPAC / GU917002757700 RAB Progressin FY97
Completed Site Inspection (SI) for all sites. Response
Siteswith Response Complete 8 Investigation 8 1 0 $661 $0 $0 $0 FY00 $0 complete for all sites except Site 14, RTF Barrigada, Golf
Course Landfill.
High 0 Interim Actions 0(0) 0(0) $611 $0 $0 $0
. Fyo1 $0
Sitesin Medium 0 Design 0 0 1 $123 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RA-C 0 0 1 $0 $0 $0 $0| Fy02 $0 No work planne_zdfor FY98-99. Pending funding, will
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % perform RI at Site 14.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,395 $0 $0 $0 || FY 98-2014** $13,450

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Guam

’ Navy - GUAM NSRF / GU917002758500 RAB BRAC 1995 Progressin FY97
Refer to page A-86
Siteswith Response Complete 2 Investigation 9 2 0 $8,371 $164 $135 $0|| Fyoo $4,373
High 8 Interim Actions 0(0) 7(9) $399 $0 $0 $672
_ Fyo1 $644
Sitesin Medium 1 Design 0 0 10 $0 $0 $774 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 7 $0 $0 $0 $366 || FY 02 $112
-Relative Risk —— 5 5 P P P P
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $5.210
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 11 Total $8,770 $164 $909 $1,038 || FY 98-2008** $12,618
€ Navy - GUAM PWC / GU917002757600 RAB Progressin FY97
Refer to page A-86
Siteswith Response Complete 1 Investigation 3 9 0 $7,987 $107 $0 $413 | Fyoo $134
High 6 Interim Actions 1(1) 5(6) $17,206 $4,633 $347 $0
_ Fyo1 $117
Sitesin Medium 5 Design 0 0 8 $108 $0 $105 $225
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $16,608 $0 $1,242 $1,262 || FYo2 $785
-Relative Risk — 5 5 P P P =
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $67
Not Required 0 LTM 0 0 2 $0 $0 $0 $107
Total Number of Sites 12 Total $41,909|  $4,740|  $1,694 $2,012 || FY 98-2029** $21,995
’ Air Force- ANDERSEN AIR FORCE BASE / GU957309951900 RAB NPL Progressin FY97
Refer to page A-11
Siteswith Response Complete | 11 Investigation 1 39 0 $42,877 $2,306 $2,305 $899 || Fyoo $5,735
High 28 | Interim Actions 0(0) 0(0) $9,167 $5,708 $668 $1,361
_ FYO1 $11,595
Sitesin Medium 9 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 0 0 0 $818 $0 $0 $5,868 || FY 02 $15,545
-Relative Risk —— 5 T P P P P
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $6,395
Not Required 0 LTM 0 0 37 $0 $0 $1,825 $752
Total Number of Sites 50 Total $52,862|  $8,014|  $4,798 $8,880 || FY 98-2005** $70,824

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Army - FORT KAMEHAMEHA / H1921452220500

Progressin FY97
Continued LTM at landfill & initiated EE/CA. Initiated

Siteswith Response Complete 10 Investigation 10 3 0 $265 $265 $187 $0 | Fyoo $506 || elavtiverisk evaluation data collection.
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $458
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $368 $0| Fy02 $880 Continue LTM at landfill. Complete relative risk evaluation
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 datacollection. Initiate IRA for USTs. Initiate S| at canals.
Category (LTO) FYo3 $652
Not Required 0 LTM 0 1 3 $253 $163 $120 $0
Total Number of Sites 13 Total $518 $428 $675 $0 || FY 98-2002** $5,591
’ Army - SCHOFIELD BARRACK S/ H1921452223900 NPL Progressin FY97
Refer to page A-176
Siteswith Response Complete | 117 | Investigation 125 0 0 $18,687 $54 $0 $0| Fyoo $608
High 2 | Interim Actions 8(8) 2(2) $3,009 $0 $0 $0
. FYO1 $600
Sitesin Medium 1 Design 1 0 1 $225 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 3 RA-C 6 7 1 $10,704 $4,233 $381 $729|[ FY 02 $598
aaneRik aluated 0 2 $0 $0 $619 $19
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $814
Not Required 0 LTM 0 1 1 $344 $344 $0 $251
Total Number of Sites 125 Total $32,969 $4,631 $1,000 $999 || FY 98-2100** $29,148
‘ Army - TRIPLER ARMY MEDICAL CENTER / HI1921452224100 Progressin FY97
Completed field work for landfill RI. RI rptiscurrently
Siteswith Response Complete 5 Investigation 5 3 0 $1,419 $20 $13 $0 | Fyoo $89|| under review. Initiated site characterization/risk assessment
for LUST site @ bldg 125.
High 2 Interim Actions 6(7) 1) $0 $0 $0 $0
o FYO1 $88
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 4 0 3 $2,532 $0 $1,995 $0| Fy02 $88 (_Zomplete RI report for Iaanill & initiate RD/RA. Complete
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 587 risk assessment for LUST site @ bldg 125.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 8 Total $3,951 $20 $2,008 $0 || FY 98-2000** $4,660
‘ Navy - BARBERS POINT NAVAL AIR STATION / HI917002432600 RAB BRAC 1993 Progressin FY97
Refer to page A-17
Siteswith Response Complete 7 Investigation 10 15 0 $18,876 $681 $376 $579|| Fy 0o $7,324
High 1 Interim Actions 3(3) 0(0) $0 $0 $5,591 $9,735
o FYO1 $10,301
Sitesin Medium 11 Design 1 0 15 $326 $326 $935 $89
Progress Progress Planned for FY98-FY99
o Low RA-C 0 2 2 $68 $0 $0 $1,073|[ FY02 $4,813
-Relative Risk Seted o o % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $157
Not Required LTM 0 0 2 $0 $0 $142 $145
Total Number of Sites 25 Total $19,270 $1,007 $7,044 $11,621 || FY 98-2009* * $46,236

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - BARKING SANDS PMRF / H1917002471900 RAB Progressin FY97
Completed S for Sites 1-4, Oct 92. S| recommended no
Siteswith Response Complete 0 Investigation 0 4 0 $3,824 $0 $474 $0 EY00 $0 further action, Site 2, Battery Acid Disposal Pit. Completed
RI for Sites 1 at Site 3, Feb 95. RI recommended no further
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $979 %0 action, Site 3, Torpedo Post-run Facility Drain Field.
o FYO01
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $452
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 Proposed Plan underway at Site1 & 3. Anticipate
_ 0 1 submitting Propose Plan and ROD for NFA in FY 98 for
Category Not Evaluated 0 RA-O (LTO) 0 $0 $0 $0 $0 Fv03 s0|[ Stes2 & 2.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $3,824 $0 $474 $1,431 || FY98-2016** $1,905
’ Navy - EASTPAC NCTAMSWAHIAWA / HI1917002438800 RAB NPL Progressin FY97
Refer to page A-50
Siteswith Response Complete 2 Investigation 5 20 4 $4,089 $147 $70 $375|| Fy 0o $7,005
High 18 | Interim Actions 0(0) 2(2) $730 $704 $0 $84
o FYO01 $3,757
Sitesin Medium 1 Design 1 3 18 $226 $0 $0 $600
Progress Progress Planned for FY98-FY 99
. . Low 7 RA-C 0 0 2 $848 $0 $300 $98 | FY02 $73
-Relative Risk Seted o 1 % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $3,697
Not Required 0 LT™M 0 0 10 $0 $0 $0 $0
Total Number of Sites 29 Total $5,893 $851 $370 $1,157 || FY98-2030** $45,273
@ Navy - KANEOHE BAY MCB / HI1917302276200 Progressin FY7
Site 4 - completed GW monitoring , report recommended
Siteswith Response Complete 19 Investigation 19 3 3 $741 $0 $0 $0{l Fyoo $0|[ NFA for GW. Sites 12 & 21 - resumed free product removal
with BRAC CON funds. Marine HQ negotiated atentative
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0 agreement with the AF to aquire Bellows AFB & $20M for
. - - FYO01 30| 1R work.
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No work planned for FY98-99. Pending funding will
Category Not Evaluated 1 RA-O (LTO) 0 0 5 $0 $0 $0 $0 performlhef_ollow?ng: PAatS'taﬁZ_S& 24in FY05 & FYO07,
FYO03 $0|] resp. Sl at Site22in FY05. Rl at Site12in FY05.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Unknown how the Bellows AFB IRP will handled by
MCBH.
Total Number of Sites 25 Total $741 $0 $0 $0 || FY 98-2017** $7,848
‘ Navy - LUALUALEI NAVMAG / HI1917002227100 RAB Progressin FY97
UST 3 - UST removed; remedial action not complete.
Siteswith Response Complete | 5 Investigation 5 2 0 $584 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $100 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $0 US_T._?'_- UST investigation of groundwater contamination to
Category NotEvaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % beinitiated
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $584 $0 $100 $0 || FY 98-2007** $3,249

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - PEARL HARBOR FISC / H1917002434200 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete 0 Investigation 4 8 0 $9,462 $48 $2,621 $0 | Yoo $2,691
High 11 | Interim Actions 2(3) 2(2) $6,008 $4 $6 $0
o FYO1 $6,445
Sitesin Medium 1 Design 0 4 8 $0 $0 $0 $238
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 6 $3,642 $0 $0 $0|[ FYo2 $10,912
aaneRik aluated 0 2 $127 $0 $61 $113
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $1318
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 12 Total $19,239 $52 $2,688 $351 || FY 98-2015** $34,568
’ Navy - PEARL HARBOR NS/ H1917002434100 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete | 7 Investigation 8 7 0 $14,764|  $3,869 $885 $441 [ Fy 00 $1,762
High 7 Interim Actions 3(3) 2(2) $5,440 $1,205 $250 $2,294
o FYO1 $6,937
Sitesin Medium 0 Design 0 1 6 $105 $105 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 3 $3,970 $0 $300 $0|[ FYo2 $1,323
-Relative Risk Seted o = % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $5,867
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 15 Total $24,279 $5,179 $1,435 $2,735 || FY 98-2012** $33,302
‘ Navy - PEARL HARBOR NSB / H1917002434000 RAB NPL Progressin FY97
Continued one RI/FS (subsurface oil) at one site.
Siteswith Response Complete | 3 Investigation 3 4 0 $208 $0 $0 $0| Fyoo $0
High 4 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $211 Continue to conduct one RI/FS (subsurface oil) at one site
Not Evaluated 0 RA-O (LTO 0 0 3 $0 $0 $0 $0
Category (LTO) FY03 $1,424
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $208 $0 $0 $0 || FY 98-2015** $5,509
‘ Navy - PEARL HARBOR NSY / H1917002433900 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete | 10 | Investigation 12 10 1 $4,061 $88 $0 $81 [ Fy oo $76
High 10 | Interim Actions 2(4) 4(4) $9,701 $5,844 $1,267 $0
o FYO1 $265
Sitesin Medium 0 Design 0 1 7 $322 $160 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 3 $498 $0 $0 $294 || FY 02 $3,877
-Relative Risk Auated 0 9 $0 $0 $222 $58
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $1437
Not Required LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 23 Total $14,582 $6,092 $1,489 $433 || FY 98-2015** $12,324

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

’ Navy - PEARL HARBOR PWC / H1917002433400 RAB NPL Progressin FY97
Refer to page A-148
Siteswith Response Complete 1 Investigation 2 12 1 $7,061 $811 $100 $19% || Fy 0o $195
High 13 Interim Actions 1(1) 0(0) $875 $3 $3,368 $1,081
o FYO01 $485
Sitesin Medium 0 Design 0 1 13 $120 $0 $80 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 0 0 1 $4,297 $0 $0 $0[| FYo2 $403
ikt aluated 0 4 $0 $0 $0 $49
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $163
Not Required LTM 0 0 5 $0 $0 $0 $344
Total Number of Sites 15 Total $12,353 $814 $3,548 $1,670 || FY98-2029** $45,515
’ Air Force- BELLOWSAIR FORCE STATION / H1957302871900 RAB Progressin FY97
Field work underway to close WWII Tank Farm. Removal
Siteswith Response Complete 2 Investigation 5 15 0 $1,299 $288 $0 $0 | Fyoo $1.282| of 5 UST in excessland complete. Field work for Excess
i Land EE/CA underway.
High 9 Interim Actions 0(0) 8(9) $8,366 $3,022 $2,875 $0
o FYO01 $5,480
Sitesin Medium 9 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 7 $0 $0 $0 $0 || FYo2 $376 Conti ;
_Rdative Risk ontinue projects to clean up land proposed for excess.
Category Not Evaluated 0 RA-O (LTO) 0 0 18 $0 $0 $0 $98 Conli_nue projectstp remove USTs. Planned EE/CA for
FYO03 $4,075 || landfill and dump sitesin transfer land.
Not Required 0 LT™M 0 0 17 $0 $0 $0 $0
Total Number of Sites 20 Total $9,665 $3,310 $2,875 $98 || FY 98-2012** $14,476
’ Air Force- HICKAM AIR FORCE BASE / HI957302872200 RAB Progressin FY97
Initiated EE/CAs for IRP sites on proposed excess property
Siteswith Response Complete 8 Investigation 10 30 0 $11,745 $1,927 $0 $0 | Fyoo $2.625 | involving Runway 8L and previously excessed property.
! Began multi-year ERA tank closure and cleanup program.
High 28 | Interim Actions 0(0) 10(10) $10,144 $6,059 $1,001 $0 Continued IRA for Subsurface Fuel Plume. LTM underway
. - - FYO1 $4,900 | for groundwater at Rl sites.
Sitesin Medium 2 Design 0 1 30 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 z $3364 $0 $0 $0|| Fyo2 $6,788 Subsurface fuel plume IRA and LTO/LTM continues.
Category Not Evaluated 0 RA-O (LTO) 0 3 23 $504 $21 $0 $0 EECA final ?zed for Runway 8L followed by interim
FYO03 $9,947 || remedial actions for sites on Runway 8L and land
Not Required 0 LTM 0 3 26 $238 $0 $0 $0 transferred to Honolulu International Airport. Phased
basewide UST removal project underway.
Total Number of Sites 40 Total $25,995 $8,007 $1,091 $0 || FY 98-2009** $54,133
4@ Air Force- HICKAM POL / HI957302872300 RAB Progressin FY 7
Awarded RI/FS contract for Fuel Storage Annex (FSAs) and
Siteswith Response Complete 0 Investigation 0 23 0 $4,109 $0 $0 $4,374 EYO00 $3,584 Valve Pit #17. Conclusion of bioventing pilot tests at several
sites.
High 6 Interim Actions 0(0) 5(5) $4,386 $0 $0 $0
o FYO01 $4,113
Sitesin Medium 8 Design 0 0 23 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 9 RAC 0 0 5 $219 $219 $0 $0|| Fyo2 $3428 Work on FSA RI/FS and IRA to commence in Jan 1997.
Category NotEvduated [ 0 | RA-O(LTO) 0 4 19 $450 $450 $0 $440 Full scale bioventing system and pilot scale il vapor
FYO03 $5,706 || extraction systems will run concurrently. Tank Farm
Not Required 0 LTM 0 4 19 $0 $0 $0 $0 decommissioning and long-term, regional groundwater
monitoring projects will also bein place
Total Number of Sites 23 Total $9,164 $669 $0 $4,814 || FY 98-2008** $57,519

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Hawaii

‘ Air Force- KAALA AIR FORCE STATION / HI957302872700

Progressin FY97

No action planned at Kaala until after high risk sitesat 15
Siteswith Response Complete 4 Investigation 5 4 0 $271 $0 $0 $0 | Fyoo $0 || ABW installations are addressed. EE/CA programmed in
FY 01.
High 0 Interim Actions 0(0) 2(2) $0 $0 $0 $0
o FYO1 $650
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 4 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No action planned at Kaala until after high risk sitesat 15
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 ABW installations are addressed. EE/CA programmed in
FYO03 $450]| FY OL.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 9 Total $271 $0 $0 $0 || FY 98-2009** $1,340
’ FUDS-BIG ISL. BOBMING TRGTS/ HI99799FA 10000 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2038** $34,249
’ FUDS- LANAI BOMBING TARGETS/ HI99799F989800 Progressin FY97
Siteswith Response Complete | 0 Investigation 4 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 4 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 Fv03 %0
Not Required 4 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $0 $0 $0 $0 || FY 98-2038** $20,575

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ Army - FORT SHERIDAN / I L 521402083800 RAB BRAC 1988 Progressin FY97
Refer to page A-76
Siteswith Response Complete | 16 Investigation 17 68 0 $6,860 $0 $0 $0|[ Fyoo $648
High 9 Interim Actions 1) 2(2) $1,295 $0 $0 $0
o FYO1 $288
Sitesin Medium 26 Design 6 0 16 $1,007 $0 $18 $0
Progress Progress Planned for FY98-FY99
. . Low 11 RA-C 5 1 18 $24,058 $0 $559 $0|[ FYo2 $513
-Relative Risk uated 0 1 $0 $0 $57 $165
Not Evaluat 23 RA-O (LTO 0
Category (LTO) FYo3 $251
Not Required 0 LTM 0 0 14 $0 $0 $591 $581
Total Number of Sites 85 Total $33,220 $0 $1,225 $746 || FY 98-2008* * $8,098
’ Army - JOLIET ARMY AMMUNITION PLANT / 1L521382046000 RAB NPL Progressin FY97
Refer to page A-100
Siteswith Response Complete 25 Investigation 27 26 0 REG $14,225 $295 $30 $0 || ryoo $12,024
High 24 | Interim Actions 8(9) 1) CONT $2,146 $38 $0 $0
o FYO1 $13,543
Sitesin Medium 3 Design 1 0 27 $519 $4 $3,045 $8,286
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 1 27 $5,083 $0 $0 $6,414 || FY02 $16,921
aaneRik aluated 1 19 $0 $0 $0 $0
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo3 $21,268
Not Required 0 LTM 0 0 12 $0 $0 $50 $10
Total Number of Sites 53 Total $21,973 $337 $3,125 $14,710 || FY 98-2033** $177,058
4@ Army-ROCK ISLAND ARSENAL /1152138218330 Progressin FY7
TMP and CRP was completed. The draft Groundwater
Siteswith Response Complete 26 Investigation 26 3 0 $3,227 $1,493 $77 $542 [ Fyoo $2,930|| Classification Investigation was completed. Site Specific
! Sampling and Analysis Plan for Phase |1 of the Old Landfill
High 1 Interim Actions 2(2) 0(0) $60 $0 $0 $0 RI and Baseline Risk Assessment was completed.
o FYO1 $2,224
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $595
Progress Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C 1 0 2 $4 $0 $0 $0 | FY02 $2,101 Completion of the Final Groundwater Classification, Phase
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 IIRI for_ the Qld L_andfill_, BaseIin_e Risk Assessment, FS,
FYO03 $184 || and begin design if funding permits. Complete an expanded
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 S| of the Old Quarry.
Total Number of Sites 29 Total $3,291 $1,493 $77 $1,137 || FY 98-2030** $13,299
‘ Army - SAVANNA DEPOT ACTIVITY /1L 521382080300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-175
Siteswith Response Complete | 22 | Investigation 39 71 0 FUND $8,796 $0 $0 $0|| Fyoo $76,447
High 14 | Interim Actions 6(6) 3(3) $100 $0 $0 $0
o FYO1 $41,463
Sitesin Medium 1 Design 2 10 26 FUND $3,215 $1,385 $3,068 $2,782
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 3 6 32 CONT $28,410 $1,500 $7,085 $14,642 || FY 02 $30,375
aaneRik aluated 0 10 $0 $0 $0 $0
Not Evaluat 70 RA-O (LTO 0
Category (LTO) FYo3 $46,564
Not Required 0 LTM 0 2 12 $0 $0 $265 $414
Total Number of Sites 110 Total $40,521 $2,885 $10,418 $17,838 || FY 98-2032** $397,909

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

‘ Navy - GLENVIEW NAVAL AIR STATION / IL517002293000 RAB BRAC 1993 Progressin FY97
Refer to page A-83
Siteswith Response Complete | 21 | Investigation 24 9 0 $6,178 $1,765 $0 $0|| Fyoo $122
High 3 Interim Actions 4(4) 9(10) $4,151 $4,101 $8,048 $0
o FYO1 $125
Sitesin Medium 7 Design 1 0 0 $338 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 2 0 2 $8,650 $1,812 $4,916 $0|[ FYo2 $127
-Relative Risk prop— o o % % % %
Not Evaluat 0 | RA-OLTO 0
Category (LTO) FY03 $130
Not Required 0 LTM 0 0 4 $0 $0 $0 $92
Total Number of Sites 33 Total $19,317 $7,678 $12,964 $92 || FY 98-2000* * $13,795
@ Navy - GREAT LAKESNTC/ IL 517002259600 Progressin FY97
Siteswith Response Complete 8 Investigation 12 8 0 $1,604 $0 $0 $0|| Fyoo $1,194
High 2 Interim Actions 4(5) 4(4) $0 $0 $636 $0
o FYO1 $6
Sitesin Medium 5 Design 1 0 9 $80 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 9 $1,898 $0 $0 $0 || FYo2 $6
-Relative Risk Seted o = % % % %
Not Evaluat 4 RA-O (LTO 0
Category (LTO) FY03 $1,217
Not Required 0 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 20 Total $3,582 $0 $636 $0 || FY 98-2015** $14,702
‘ Navy - LIBERTYVILLE TRAINING SITE /1L 517009999900 RAB BRAC 1993 Progressin FY97
SITE HASHAD BACKGROUND STUDY (1995-1996). NO
Siteswith Response Complete 2 Investigation 2 6 0 $1,274 $1,274 $1,682 $0 | Fyoo $231 || ADDITIONAL FY 96 WORK. NEXT PHASE OF
INVESTIGATION WAS DENIED IN 1996 DUE TO LACK
High 2 Interim Actions (7 0(0) $0 $0 $2,665 $0 OF FUNDING. RAB AND BCT ARE CONCERNED
" - - FYO01 $238 | ABOUT LACK OF FUNDING AND PROGRESSAT THE
Sitesin Medium 3 Design 0 0 0 $0 $0 $0 $0 crre
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $238 INITIAL INVESTIGATION WORK AND UST WORK
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 WHICH WILL RESULT IN IDENTIFYING PORTIONS
FYO03 $245 || OF THE SITE AVAILABLE FOR TRANSFER ARE
Not Required 0 LTM 0 0 7 $0 $0 $0 $64 PLANNED FOR FY97-98, IF FUNDS ARE AVAILABLE.
Total Number of Sites 8 Total $1,274 $1,274 $4,347 $64 || FY 98-1998* * $5,882
‘ Air Force- CAPITAL MUNICIPAL AIRPORT (SPRINGFIELD) / I L557282588200 Progressin FY97
A siteinvestigation was completed at site 1 and resulted in a
Siteswith Response Complete 1 Investigation 3 1 1 $1,410 $6 $113 $0 EYO00 $679|[ o further response action planned. A S| was completed
and an engineering evaluation cost analysisis underway at
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 site2. A RI/FS/RD was awarded for sites 3 and 4.
o FYO1 $394
Sitesin Medium 1 Design 0 2 2 $71 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 4 $0 $0 $0 $0|| Fyo2 $465 Goal isto continue RI/FS and complete EE/CA.
Not Evaluated 1 RA-O (LTO 0 0 4 $0 $0 $0 $0
Category (LTO) FY03 $3,280
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 5 Total $1,481 $6 $113 $0 || FY 98-2004* * $6,525

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ Air Force- CHANUTE AIR FORCE BASE / 1L 557002475700 RAB BRAC 1988 Progressin FY97
Refer to page A-29
Siteswith Response Complete | 20 Investigation 2 12 0 $21,839 $204 $0 $0| Fyoo $200
High 7 Interim Actions 20(21) 0(0) $300 $0 $0 $0
o FYO01 $200
Sitesin Medium 3 Design 19 1 14 $900 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 19 0 15 $17,192 $1,472 $33,436 $3,002 || FY02 $200
-Relative Risk uated 1 1 $0 $0 $1,810 $0
Not Evaluat 2 RA-O(LTO 0 )
Category (LTO) FY03 $200
Not Required 1 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 34 Total $40,231 $1,676| $35,246 $3,002 || FY98-2001** $41,808
’ Air Force- GREATER PEORIA AIRPORT / I L557282590700 Progressin FY97
The siteinvestigation report was finalized on sites 2, 3, and
Siteswith Response Complete | 2 Investigation 2 2 0 FUND $1,134 $54 $0 $0 [ Fyoo $0|[ 4
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $330 $0 $0 $0|| Fyo2 $0 Funding shortfallswill delay the remedial investigation on
NotEvauaed | 0 | RA-O(LTO 0 0 2 $0 $0 $0 $0 sites2and 4.
Category (LTO) FY03 $1,001
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 4 Total $1,464 $54 $0 $0 || FY 98-2006* * $3,629
‘ Air Force- SCOTT AIR FORCE BASE / IL557182417700 Progressin FY97
In FY 96 issued $94K toinitiate an IRA at 1 site. Completed
Siteswith Response Complete 2 Investigation 6 8 0 $2,711 $0 $0 $2,776 EYO00 $6.708 aprior year PA/S| which resulted in 4 new sites being added
’ to the IRP for atotal of 14 sites.
High 7 Interim Actions 2(2) 0(0) $1,280 $249 $156 $0
. FYO01 $3,980
Sitesin Medium 3 Design 1 1 7 $118 $0 $2,298 $1,945
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 1 1 5 $1611 $748 $0 $0|| Fyo2 $1.572 Planned for FY 97/98 are the following actions: Initiate IRAs
Cat Not Evaluated 0 RA-O (LTO) 1 0 8 $0 $0 $100 $98 at 2 sitesand aRA at 1 site. Continue LTO/LTM at one of
egory FY03 $4,226 | the IRA sites.
Not Required 0 LTM 1 0 4 $0 $0 $0 $0
Total Number of Sites 14 Total $5,720 $997 $2,554 $4,819 || FY98-2016** $54,971
4@ FUDS- AFPLT 39/ IL59799F219300 Progressin FY 7
Performed removal of free product from leaking pipes,
Siteswith Response Complete 1 Investigation 3 1 1 $26 $0 $0 $0 | Fyoo $10/| including fluids and soils analysis., Prepared scope of work
for leaking UST's
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 0 Design 0 2 0 $412 $67 $215 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 3 0 $690 $0 $12 $10|[ FY02 $0 A - - )
_Rdative Risk ward contract for removal of piping at various locations.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Conduct lesking UST site characterization. Investigation of
egory FYO03 $0 || PCB containing capacitors.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $1,128 $67 $227 $10 || FY 98-2006* * $8,801
*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS-CPELLISMILITARY RES/|L59799F217300

Progressin FY97

Preliminary ASR completed for OEW.
Siteswith Response Complete 0 Investigation 2 1 0 $435 $401 $40 $570 || Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 Prepare scope of work for HTRW investigation at landfill
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 and sewage trestment areas. Investigate UST area
Category (LTO) FYo03 $80
Not Required 1 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 3 Total $435 $401 $40 $570 || FY 98-2008** $3,268
’ FUDS - GEORGE FLD ARMY AIRSTA /1L59799F223300 Progressin FY97
Awarded contract for the removal of two unsafe structures.
Siteswith Response Complete 2 Investigation 3 1 1 $650 $85 $390 $0| Fyoo $0
High 2 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $253
Sitesin Medium 0 Design 1 1 1 $230 $10 $40 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $833 $0 $0 $0|[ FYo2 $0 R . - -
_Rdative Risk e-sample six monitoring wells for POL contamination at
Cat Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Leaking UST site.  Ground water remediation is expected to
egory FYO03 $2,582 || be needed. Install property boundary groundwater wells to
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 determineif migration is occurring.
Total Number of Sites 5 Total $1,713 $95 $430 $0 || FY 98-2012** $6,629
‘ FUDS - GREEN RIVER ORD PLT / IL59799F221400 Progressin FY97
Awarded Rd for CON/HTRW.
Siteswith Response Complete | 0 Investigation 3 0 0 $265 $0 $0 $0| Fyoo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
. FYO01 $0
Sitesin Medium 1 Design 0 1 2 $376 $171 $30 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 ! 2 $751 % % $0flFvo2 $58 Complete RD Phase of CON/HTRW.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,392 $171 $30 $0 || FY 98-2034** $27,554
‘ FUDS- IL ORD PLT(CRAB ORCH) / IL59799F217200 Progressin FY97
RD will be completed this by May 98 on EMMA OU and
Siteswith Response Complete 1 Investigation 4 0 0 $4,463 $124 $161 $20 | Fyoo $0 | RA will be awarded by end of the 3rd Quarter in FY 98.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $10
Sitesin Medium 0 Design 1 2 1 $133 $18 $530 $32
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 8 0 $1.046 $10 6,570 $256 || Fy02 $0 Complete RD and RA for EMMA OU.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $5,642 $152 $6,261 $308 || FY 98-1999** $6,579

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS- NAVAL ORD PLT /L59799F222100

Progressin FY97
Started Sl on HTRW.

Siteswith Response Complete 2 Investigation 2 1 0 $828 $193 $45 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $81 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! 0 ! $100 % % $0flFvo2 %0\l Finish S on HTRW in FY 98.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,009 $193 $45 $0 || FY 98-2017** $164,483
@ FUDS- NIKE SITE SL-10/ |L59799F 220800 Progressin FY97
Started RI/FSthis FY.
Siteswith Response Complete | 2 Investigation 4 0 0 $1,576 $404 $70 $0| Fyoo $0
High 1 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $8
Sitesin Medium 0 Design 3 1 0 $229 $14 $258 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 1 1 $354 $59 $6 $0|| Fyo2 $0 Finish RI/FSin FY 98 for HTRW and do RD in FY 98 and
Category Not Evaluated 1 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 Evos % Froa.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,159 $477 $334 $0 || FY 98-2009* * $1,260
4@ FUDS- NIKE SITE SL-90/ L 59799F222300 Progressin FY7
Siteswith Response Complete | 1 Investigation 2 1 0 $116 $0 $0 $0| Fyoo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 2 0 1 $109 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $472 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $697 $0 $0 $0 || FY 98-2010** $5,289
‘ FUDS - SANGAMO ELECTRIC DUMP/CRAB ORCHARD NWR / IL59799F221600 Proposed NPL Progressin FY97
Refer to page A-174
Siteswith Response Complete 0 Investigation 2 2 0 $239 $0 $150 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $0 $0 $195 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $239 $0 $345 $0 || FY 98-2034* * $50,872

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

[llinois

’ FUDS- TEST CELLS SITE / IL59799F219200

Siteswith Response Complete | 0 Investigation 3 0 0 $17 $0 $0 $0| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 2 1 $424 $232 $30 $0
Progress
- Low 0 RA-C 0 2 1 $473 $2 $38 $0|| FYo2 $0
-Relative Risk prop— o > % % % %
Not Evaluat 1 | RA-OLTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $914 $234 $68 $0 || FY 98-2008+* $18,700

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97
RD started on CON/HTRW.

Progress Planned for FY98-FY 99
Complete RD on HTRW in FY 98 and award RA-C in FY 99.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

| ndiana

’ Army - FORT BENJAMIN HARRISON / IN521372040200 RAB BRAC 1991 Progressin FY97
Refer to page A-62
Siteswith Response Complete | 27 | Investigation 33 14 0 REG $8,268 $0 $0 $0|| Fyoo $794
High 3 | Interim Actions 0(0) 1(2) REG $4,852 $0 $0 $0 Fvol %0
Sitesin Medium 2 Design 5 2 14 REG $2,128 $0 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 10 RA-C 3 4 16 REG $2,719 $0 $3,649 $82 || FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $0
Not Required LT™M 0 0 0 $19 $0 $0 $0
Total Number of Sites 47 Total $17,986 $0 $3,649 $82 || FY 98-1999** $4,525
’ Army - INDIANA AAP / IN521382044300 BRAC 1988 Progressin FY97
Draft Remedial Investigation Report submitted to State
Siteswith Response Complete 49 Investigation 49 40 0 $3,950 $45 $0 $588 EYO00 $996 regulators for review. Initial groundwater assessments
underway.
High 6 Interim Actions 3(3) 0(0) $0 $0 $0 $0
o FYO01 $1,530
Sitesin Medium 21 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low RA-C 0 0 22 $0 $0 $0 $0 || FYo2 $2,544 F
_Relative Risk oI_I owl-on work d(;p;na?ar;{tlugon regulatory
Not Evaluated RA-O (LTO 0 0 14 $0 $0 $0 $0 review/comment of draft RI Report.
Category (LTO) FY03 $2,832
Not Required LT™M 0 0 14 $0 $0 $0 $0
Total Number of Sites 89 Total $3,950 $45 $0 $588 || FY 98-2041** $58,638
‘ Army - JEFFERSON PROVING GROUND / IN521382045400 RAB BRAC 1988 Progressin FY97
Refer to page A-98
Siteswith Response Complete | 60 | Investigation 65 38 0 REG $9,919 $0 $82 $0|| Fyoo $7,896
High 11 | Interim Actions 3(3) 7(7) REG $13 $0 $0 $0
. FYO01 $111
Sitesin Medium 6 Design 1 0 0 REG $501 $0 $450 $862
Progress Progress Planned for FY98-FY99
Low 14 RA-C 3 2 13 REG $7,536 $0 $1,353 $6,938 || FY 02 $268
-Relative Risk S o p % % % %
Not Evaluat 10 RA-O (LTO 0
Category (LTO) FY03 $2,954
Not Required 2 LT™M 0 1 4 $534 $0 $10 $25
Total Number of Sites 103 Total $18,503 $0 $1,895 $7,825 || FY98-2021** $22,332
‘ Army - NEWPORT CHEMICAL ACTIVITY /1N521382227200 Progressin FY97
Conditional Approva received from EPA for RCRA Facility
Siteswith Response Complete 1 Investigation 3 13 0 $8,380 $101 $226 $0{l Fyoo $5,225 || Investigation RFI for Facility-widework and TNT Burning
i} Ground Closure Plan (which consists of over 80% of the
High 2 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $2,253 ER A effort)
. FYO1 $5,249 | RFI was performed at the Closed Sanitary Landfill
Sitesin Medium 4 Design 0 2 10 FUND $472 $0 $119 $277
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 0 0 13 FUND $1,015 $0 $20 $2,472 || FY02 $3,117 ) e .
_Relative Risk RFI completion for the facility-wide DSERT sites.
Category Not Evaluated 5 RA-O (LTO) 0 0 3 $0 $0 $0 $0 Corrective Measures Study (_:omple_tion for the TNT Burning
FYO03 $2,697 || Ground followed by Remedial Action RA.
Not Required 0 LTM 0 0 11 $0 $0 $15 $237 Partial Interium RA for the DWBG.
perform two more rounds of groundwater monitoring at
Total Number of Sites 16 Total $9,867 $101 $380 $5,239 || FY98-2022** $26,906 || csL

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

| ndiana

@ Navy - CRANE NSWC / IN517002350000 RAB Progressin FY97
BIOCOMPOSTING FACILITY WAS COMPLETED IN
Siteswith Response Complete 1 Investigation 2 31 0 $13,932 $336 $714 $1,182 || ey oo $4.600|| JUNE 1997. "CLEAN"  SOIL PHASESHAVE BEEN
' COMPLETED. CONTAMINATED SOIL WILL BE
High 19 | Interim Actions 9(11) 5(5) $16,815 $6,361 $3,358 $2,409 COMPLETED BY DEC 97. FULL SCALE OPERATIONS
o - - FYO01 $5,288 ([ ARE SCHEDULED TO BEGIN IN MAR 98. THE
Sitesin Medium 7 Design 0 0 31 $0 $0 $0 $0 VAANITERIZ ATIARN FAR CYAMALL A VAIA © ~AAPTR 10/07
Progress Progress Planned for FY98-FY 99
- Low 6 RA-C 0 0 31 $4,454 $0 $0 $0([ Fyoz $3,940
E:R:Iatéve Risk Not Evaluated 0 RA-O (LTO) 0 0 29 $0 $0 $0 $0 COMPOSTING FOR SWMU 12 WILL BE COMPLETED
= FYO03 $2,494|| BY MAR 99.
Not Required 0 LTM 0 0 28 $0 $0 $0 $0 RISK ASSESSMENT FOR SWMUS 3,6 &7 TO BE
COMPLETED IN NOV 97.
Total Number of Sites 33 Total $35,201 $6,697 $4,072 $3,591 || FY98-2019** $69,812 || CAPFOR SWMU 2 TO BE COMPLETED BY SEP98.
’ Navy - INDIANAPOLISNAVAL AIR WARFARE CENTER / IN517002349900 RAB BRAC 1995 Progressin FY97
Refer to page A-95
Siteswith Response Complete | 2 Investigation 3 0 0 $400 $0 $0 $0|| Fyoo $49
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $50
Sitesin Medium 0 Design 0 0 1 $0 $0 $38 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 1 $0 $0 $1,528 $0|[ FYo2 $51
aaneRik aluated 0 1 $0 $0 $0 $38
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $41
Not Required 0 LTM 0 0 1 $0 $0 $0 $10
Total Number of Sites 3 Total $400 $0 $1,566 $48 || FY 98-2003** $1,805
’ Air Force- FORT WAYNE MUNICIPAL AIRPORT / IN557282590600 Progressin FY97
Theinternal draft site investigation was completed on site 2.
Siteswith Response Complete | 3 Investigation 3 1 0 $1,361 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 1(2) $0 $0 $225 $0
o FYO1 $50
Sitesin Medium 0 Design 0 0 1 FUND $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $522 Complete the site investigation on site 2. Funding shortfalls
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0 are ant_i cipated to delay the engineering evaluation cost
Category (LTO) FY03 $0/| analysis.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,361 $0 $225 $0 || FY 98-2006* * $1,489
‘ Air Force- GRISSOM AIR FORCE BASE / IN557212447200 RAB BRAC 1991 Progressin FY97
Refer to page A-85
Siteswith Response Complete 1 Investigation 10 2 0 $7,626 $279 $322 $0 ([ Fyoo $188
High 0 Interim Actions 0(0) 3(3) $0 $0 $0 $0
o FYO1 $62
Sitesin Medium 3 Design 0 1 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 5 RA-C 2 1 3 $1,047 $0 $0 $0 || FYo2 $32
-Relative Risk
Category NotEvauaed [ 0 | RA-O(LTO) 0 2 2 $306 %] si604 O evos $30
Not Required 3 LTM 0 6 3 $1,544 $1,544 $135 $156
Total Number of Sites 12 Total $10,523 $1,823 $2,061 $156 || FY 98-2003** $2,529

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

| ndiana

’ Air Force- HULMAN REGIONAL AIRPORT / IN557282590500

Progressin FY97

Continued the engineering evaluation cost analysis and
Siteswith Response Complete 5 Investigation 5 1 0 $1,157 $0 $734 $0 | Yoo $7g || remedial design.
High 1 Interim Actions 0(0) 1(2) $0 $0 $284 $0
o FYO1 $509
Sitesin Medium 0 Design 0 0 1 $260 $61 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FYo2 $60 Finali R ) ) .
_Rdative Risk ' |nal||zethe eggl nelee;lng z\/al_u_atlo(nj cost an?lglssfanlc;d&ﬂgn
Not EVaI Uataj 0 RA-O(LTO 0 0 1 $o $o $o $o OI'.C eanup. Complete a decision aocument for rurther
Category (LTO) FY03 $60 || action.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 6 Total $1,417 $61 $1,018 $0 || FY 98-2002* * $2,148
4@ FUDS- BAER AF / IN59799F 363100 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 1 1 $284 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 1 1 $43 $0 $10 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 $388 $0 $0 $0|[ FYo2 $0 Proi
_Rdative Risk oject Complete.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $715 $0 $10 $0 || FY 98-2013** $19,572
’ FUDS - FISHER-CAL O / IN59799F357000 NPL Progressin FY97
Refer to page A-60
Siteswith Response Complete 2 Investigation 8 0 1 $2,136 $121 $565 $103 | Fyoo $507
High 1 Interim Actions 1) 1(2) $2,867 $0 $150 $0
o FYO1 $4,481
Sitesin Medium 0 Design 1 1 5 $125 $0 $15 $5
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 2 2 6 $491 $24 $60 $100 || FY 02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 4 RA-O (LTO 0
Category (LTO) FYo03 $17,337
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 9 Total $5,619 $145 $790 $208 || FY 98-2020** $40,634
4@ FUDS- NIKE-45/ IN59799F951500 Progressin FY97
None.
Siteswith Response Complete 0 Investigation 2 1 0 $9 $9 $0 $711) Fyo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $396
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 2 $0 $0 $0 $0| Fy02 $4,760 Do RI/FS for HTRW and RD for CON/HTRW.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $255
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $9 $9 $0 $711 || FY 98-2005** $6,334

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

| ndiana

‘ FUDS - TERRE HAUTE ORD DEPOT / IN59799F 358500

Siteswith Response Complete | 1 Investigation 2 1 0 $263 $0 $3 $0| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 2 0 $32 $0 $15 $0
Progress
o Low 0 RA-C 0 1 1 $37 $0 $0 $0 ([ Fyo2 $26
-Relative Risk prop— o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo03 7
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $332 $0 $18 $0 || FY 98-2004* * $2,565

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97

Progress Planned for FY98-FY 99




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

| owa

# Army - IOWA ARMY AMMUNITION PLANT /1A721382044500 RAB NPL Progressin FY97
Refer to page A-96
Sites with Response Complete 7 Investigation 16 24 0 REG $15,700 $145 $0 $0 | Yoo $1,297
High 13 Interim Actions 5(5) 2(2) REG $1,757 $1,287 $1,819 $0
o FYO1 $2,130
Sitesin Medium 16 Design 10 1 18 REG $4,509 $1,569 $671 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 2 3 24 TECH $13,147 $345 $67 $555 || FY 02 $4,849
aaneRik aluated 0 20 $0 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $7,607
Not Required 0 LTM 0 1 23 $714 $549 $484 $592
Total Number of Sites 40 Total $35,827 $3,895 $3,041 $1,147 || FY 98-2005* * $101,473
# Air Force- DESMOINESINTERNATIONAL AIRPORT / |A757282589500 Progressin FY97
Funding shortfalls have delayed progress at three sites.
Siteswith Response Complete | 3 Investigation 3 3 0 FUND $629 $270 $0 $0 ([ Fyoo $84
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 2 Design 0 0 3 $116 $0 $0 $32
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 A remedia investigation and engineering eval uation cost
NotEvaluated | 1 | RA-O(LTO 0 0 3 $0 $0 $0 $0 andlysisis scheduled for three sites.
Category (LTO) FY03 $529
Not Required 0 LTM 0 0 3 $0 $0 $0
Total Number of Sites 6 Total $745 $270 $0 $32 || FY 98-2003** $1,767
4@ FUDS- FORT DESMOINES/ | A79799F022800 Progressin FY 7
Initiated site investigation.
Siteswith Response Complete 0 Investigation 0 2 1 $158 $50 $100 $0 || ryoo $60
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $550
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $1,550 Complete site investigation. Assess need for additional
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 study and initiate remedial investigation if warranted.
egory FYo03 $1,307
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $158 $50 $100 $0 || FY 98-2009** $8,319

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Johnston Atoll

’ Air Force- JOHNSTON ATOLL /JQ957309850000

Progressin FY97

Siteswith Response Complete | 8 Investigation 8 1 0 $1,234 $0 $0 $0| Fyoo $135
High 1 Interim Actions 0(0) 0(0) $3,932 $0 $0 $0
o FYO01 $85
Sitesin Medium 0 Design 1 0 1 $3,819 $200 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 0 $6 $0 $0 $0 || FYo2 $85
ikt aluated 0 0 $0 $o| s1121 $0
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FYo03 $85
Not Required 0 LTM 0 2 0 $767 $295 $474 $391
Total Number of Sites 9 Total $9,758 $495 $1,595 $391 || FY 98-2001** $2,546
@  Defense Special Weapons Agency - JOHNSTON ISLAND / JQ997149000100 Progressin FY97
Siteswith Response Complete 0 Investigation 0 9 0 $250 $250 $250 $250 || Fy oo $3,000
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,800
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 0 $5,370 $0 $0 $0[| FYo2 $1,800
-Relative Risk
Category NotEvaluated | 1 | RA-O(LTO) 0 0 0 $3700] $3700| $2.800[  $1,000 vos %
Not Required 8 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $9,320 $3,950 $3,050 $1,250 $10,900

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ Army - FORT LEAVENWORTH / K S721372049900

Progressin FY97

FTL-4 studied and remediated. FTL-15, ground water
Siteswith Response Complete 49 Investigation 52 13 0 $2,512 $364 $358 $24 | Fyoo $1.373| contamination confirmed. Continue RI/FS started at
! FTLs5,6,10,11,57. Study at FTL-63 found nothing. Design
High 9 Interim Actions (7) 1) FUND $225 $40 $0 $0 of repairs FTL-9 started.
o FYO1 $203
Sitesin Medium 2 Design 18 1 9 $224 $7 $0 $222
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 5 RA-C 3 ! 10 $17 %0 $55 $0|f FY02 $707 Repairsat FTL-9. RI/FSat FTL-10. FTL-15RI/FS
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 continues. Relative risk assessment FTL-24.
Category (LTO) FY03 $2,414
Not Required 0 LTM 0 1 6 $0 $0 $77 $61
Total Number of Sites 65 Total $3,078 $411 $490 $307 || FY 98-2014** $15,631
’ Army - FORT RILEY / KS721402075600 RAB NPL Progressin FY97
Refer to page A-74
Sites with Response Complete 41 Investigation 43 28 0 PERS $27,177 $1,890 $1,285 $734|( Fyoo $2,762
High 1 Interim Actions 26(31) 4(5) $7,429 $335 $1,441 $1,716
o FYO1 $3,151
Sitesin Medium 11 Design 4 1 3 $2,472 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low RA-C 2 1 4 $4,909 $292 $0 $98 [ Fyo2 $2,981
aaneRik aluated 0 3 Y] 9! $95 $39
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $3,096
Not Required LTM 0 1 15 $1,223 $279 $180 $248
Total Number of Sites 71 Total $43,214 $2,800 $3,001 $2,835 || FY98-2037** $39,364
@ Army- KANSASAAP / K S721382046700 Progressin FY97
RFI-SWMU's - DRAFT Phase Il Remedial investigation
Sites with Response Complete 10 Investigation 11 22 0 $10,449 $280 $476 $267 || Fy oo $4,283 || reports submitted for review.
i 700 Area Consent Order - Human Health Risk Assessment
High 7 Interim Actions 1(1) 0(0) $20 $0 $0 $0 and EE/CA were finalized. Draft record of Decision being
o - - FYO01 $2,114 | negotiated with regulators.
Sitesin Medium 14 Design 0 1 2 $792 $20 $50 $0
Progress Progress Planned for FY98-FY99
-Reative Risk Low 2 RA-C 0 0 = $419 %0 $3,262 $194 ] FY02 $3,960 RFI-SWMU's - Complete phse || reports, Human Health
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $340 Risk and ECO Assessments. 99-CM S high priority sites. 700
egory FYO03 $4,453 || Area Consent Order - finalize negotiations, Design, GW
Not Required 0 LTM 0 1 13 $999 $585 $983 $481 Assessment Remedial action/closure
Total Number of Sites 33 Total $12,679 $885 $4,771 $1,282 || FY98-2014** $98,787
‘ Army - SUNFLOWER ARMY AMMUNITION PLANT / KS721382087800 Proposed NPL Progressin FY97
Refer to page A-183
Siteswith Response Complete | 2 Investigation 2 50 0 $11,253 $452 $257 $42| Fyoo $226
High 23 | Interim Actions 0(0) 1(2) $19 $19 $0 $0
o FYO01 $457
Sitesin Medium 20 Design 0 0 50 $209 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low RA-C 0 0 50 $1,601 $0 $0 $112|[ FY02 $697
aaneRik aluated 0 48 $0 $0 $0 $20
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $881
Not Required LTM 0 0 49 $18 $18 $22 $0
Total Number of Sites 52 Total $13,100 $489 $279 $174 || FY 98-2029** $54,225

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ Air Force- MCCONNELL AIR FORCE BASE / K S757212414000

Progressin FY97
Continued Sl for 4 former Titan Missile sites. Started LTM

Siteswith Response Complete 19 Investigation 25 2 0 $6,274 $161 $0 $0{l Fyoo $188|[ for 4 sites. Started RA at 1 site. Continued LTO at 1 site.
High 0 Interim Actions 1) 1(2) $2,130 $372 $0 $0
o FYO01 $193
Sitesin Medium 1 Design 6 1 1 $513 $5 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 3 RAC 5 0 1 $776 $51 $0 $0|| Fyo2 $198 Cap 1 landfill. Complete S| for 4 Titan sites Prepare
Category Not Evaluated 1 RA-O (LTO) 0 1 2 $131 $131 $178 $179 decision documents for closing 5 sites. Complete 3 RAs.
FYO03 $207 || Start 3LTOs
Not Required 3 LT™M 0 4 1 $258 $0 $0 $0
Total Number of Sites 27 Total $10,082 $720 $178 $179 || FY 98-2015** $5,436
¢ Defense L ogistics Agency - DIPEF ATCHISON / K S797152424100 Progressin FY97
Completed installation-wide PA/S|. Started engineering
Siteswith Response Complete 4 Investigation 9 0 0 $424 $0 $0 $0 | Fyoo $800 || evaluation/cost analysis (EE/CA) for remedial actions at
installation including capping of landfill.
High 2 Interim Actions 0(0) 1(2) $0 $0 $0 $0
o FYO01 $1,699
Sitesin Medium 0 Design 1 5 0 $50 $50 $505 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 1 0 5 $490 $490 $400 $60 || FY 02 $0 C ) " ;
_Rdative Risk omplete EE/CA and all cleanupsincluding capping of
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 landfill, pesticide soil removal, POL soil removal action, and
egory FYO03 $0|| removal or closurein place at various locations.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 9 Total $964 $540 $905 $60 || FY 98-2001** $3,464
4@ FUDS- FORBESAFB / K S79799F026300 Progressin FY7
Complete 90% of the field activities for removal of the 57
Siteswith Response Complete 1 Investigation 3 0 0 $985 $18 $30 $0 | Fyoo $593 || USTs. Award contract for removal of the remaining 13
USTs. Continued monitoring of ground water in existing
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 wellsat landfill.
o FYO01 $1,084
Sitesin Medium 0 Design 1 0 0 $195 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 1 1 $2,416 $1,818 $265 $40|[ FY02 $0 C . ]
_Rdative Risk omplete removal of al UST al thesiteand ac_hleve closure
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 from Ka_nsas regulators regard!ng USTs Cont_l nue
FYO03 $0 || monitoring groundwater associated with landfill.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 Recommend NOFA if future monitoring shows no
contamination. Initiate design and installation
Total Number of Sites 3 Total $3,596 $1,836 $295 $40 || FY 98-2001** $2,467
‘ FUDS - FORBESAFB ATLAS FACS9/ K S79799F027200 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 1 1 $17 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 0 0 2 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $17 $0 $0 $0 || FY 98-2023** $1,453

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-2




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ FUDS - FORBES AFB FAC S-4/ KS79799F026700

Progressin FY97

Continued sampling of two monitoring wells near flame pit.
Siteswith Response Complete 2 Investigation 1 1 1 $55 $38 $150 $0 | Fyoo $0 | Analyzed datato determine plume migration of
contaminated groundwater away from the flame pit.
High 0 Interim Actions 0(0) 1) $1,104 $0 $0 $0 %0 Awarded contract for removal of 8 drums at the site.
o FYO01
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 0 0 $0 $0 $0 $0 || FYo2 $0 Conti . ; -
_Relative Risk ontinue to sample water in flame pit and monitoring wells.
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Formulate L o-tech plan to remediate water being pumped
egory FYO03 $0 || from flame pit. Achieve regulatory agreement regarding the
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 conduct of future remediation activities at the site. Complete
removal of dr
Total Number of Sites 3 Total $1,159 $38 $150 $0 || FY 98-2024** $1,126
4@ FUDS- HERINGTON AAF / K S79799F028300 Progressin FY97
Completed Sl field work and prepared draft final Sl report.
Siteswith Response Complete 2 Investigation 2 1 0 $1,019 $200 $680 $100 | Fy oo $0 || Awerd contract for RI/FS.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress 1 o 1 % % % % % Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Complete RI/FS field work and prepare reports. Subsequent
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 activities at the site will be based on the results of the RI/FS
egory FYO03 $0 || investigations.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,019 $200 $680 $100 || FY 98-2015** $2,587
4@ FUDS- OLATHE NAS/ K S79799F023600 Progressin FY 7
Completed Sup Sl workplan. Completed SOW for field
Siteswith Response Complete 0 Investigation 2 1 0 $2,792 $182 $540 $0 | Fyoo $51 || work for Sup SI. Completed UST removal action for 16 steel
tanks. Began design for removal of 3 concrete UST and
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 coordinated with Kansas regulators on in-place closure of 1
o - - FYO01 $1,096 || concrete UST. Conducted pu
Sitesin Medium 1 Design 1 0 1 $252 $0 $0 $0
Progress o 1 > Py pope $120 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Initiate/complete removal of 3 large USTsincl remediation of
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 conlaminated_ soi_l. Closeon_elar_ge UST in place and initiate
FYO03 $0|| plan for monitoring contamination. Complete supplemental
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 Sl at 12 of the original 32 areas of concern.
Total Number of Sites 3 Total $3,909 $329 $1,480 $120 || FY 98-2009* * $5,070
4@ FUDS- SCHILLING AFB / K S79799F093200 Progressin FY97
36 AOIsidentified. 32 investigated; 25 part of SI;8 part of
Siteswith Response Complete 2 Investigation 5 0 0 $4,049 $1,444 $865 $0 | Fyoo $143|| RI- Compl SI/RI field work. Compl Draft SI. Develop draft
RI. Awarded a baseline risk assessment. Completed draft
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 PRP. Compl/approved IRA work plansfor 2 AOI'S. Develop
o FYO01 $0|| Draft Supplementa
" : pp
Sitesin Medium 0 Design 1 1 1 $1,068 $0 $0 $0
Progress 1 1 > 907 v %0 5120 %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C ! FyQ2 Prepare supplemental RI Report and Draft and draft and
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 fi nal_ F_S work plans_ and reports_ Rrepare and sig_n RQD.
FYO03 $0 || Begin implementation of remediation plan contained in the
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 ROD. Begin initiation of cost recovery based on the
recommendations from the PRP
Total Number of Sites 5 Total $14,391 $1,448 $925 $140 || FY 98-2030** $5,924

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Kansas

’ FUDS - SCHILLING AFB-FAC S-2/ KS79799F030400

Progressin FY97
Conducted site visit. Awarded contract and developed draft

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 2 1 1 $187 $80 $0 $0 EYO00 $o(| S workplans. S| includes sampling water supply and
monitoring wells, waste lagoons and soil.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $835
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 1 $0 $0 $0 $0([ Fyo2 $0
A R ot Evalvated RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 3 - 0
Category (LTO) FY03 $107
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $187 $80 $0 $0 | FY 98-2006** $3,051
4@ FUDS- SCHILLING AFB-FAC S-3/ K S79799F030500 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 2 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 2 $0 $0 $0 $0([ Fyo2 $0
A R ot Evalvated RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 4 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $0 $0 || FY98-2015+* $3,235
4@ FUDS- SCHILLING AFB-FAC S6/ K S79799F030800 Progressin FY7
Siteswith Response Complete | 0 Investigation 1 1 1 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 0 0 1 $0 $0 $0 $0([ Fyo2 $0
Al R ot Evalvated RA-O (LTO 0 1 $0 $0 $0 $0
ot Evaluat 2 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $13 $0 $0 $0 | FY98-2015+* $2,848
4@ FUDS- SCHILLING AFB-FAC S7/ K S79799F030900 Progressin FY7
Siteswith Response Complete | 1 Investigation 2 0 1 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
- Low 0 RA-C 1 0 2 $0 $0 $0 $0([ Fyo2 $0
okl I vr=p— RA-O (LTO 0 0 $0 $0 $0 $0
ot Evaluat 1 - 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 | FY 98-2009** $3,213
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - BLUE GRASSFACILITY-LBAD / KY 421382010500

Progressin FY97
INSTALLATION HASCOMPD ALL SITE INVESTIGA

Sites with Response Complete 40 Investigation 52 2 0 REG $6,588 $0 $0 $0|[ eyoo $3,234|| TIONS. DEC DOCS COMPLETE ON OLF, NLF, DAP,
’ PINK WATER POND, BATTERY BURIAL AREA.
High 3 Interim Actions 4(4) 2(2) FUND $21 $21 $0 $1,069 INTERIM REM COMPLETE ON OLF, NLF, DAP. LTM
o - - FYO1 $306 ([ AT FTA, DEMO GRDS, OLD TNT LAGOONS, DAP, NLF,
Sitesin Medium 1 Design 4 0 9 FUND $749 $0 $0 $64 A PENIAI~
Progress 2 2 10 REG $3,719 $264 $0 $1,101 $216 Progress Planned for Y98 Y99
_Rdative Risk Low 10 RA-C ’ ’ Fy02 WOULD LIKE TO CONTINUE WITH REMEDIATION
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 PROJECTS AND MONITOR ING REQUIRED FOR 1997
egory FYO03 $215|| SITES. REQUEST FUNDING FOR OLD TNT LAGOONS
Not Required 0 LTM 0 4 3 $71 $71 $252 $210 AND RI/FSWORK AT DEMO GRDS FOR CMS/CA
REQD FOR SOME PROJECTS BY STATE PENDING
Total Number of Sites 54 Total $11,148 $356 $252 $2,444 || FY 98-2004** $15,711 || APPROVAL OF PART B PERMIT.
@ Army - FORT CAMPBELL / KY421402014000 RAB Progressin FY97
SWMU Investigations by Metcalf & Eddy Final Report
Siteswith Response Complete 37 Investigation 40 20 0 FUND $17,325 $3,092 $2,370 $2,381 || Ey oo $2,855 || submitted to EPA. Awaiting comments. . Draft RFA report
! received and submitted to regulators. Internal RFI report
High 20 | Interim Actions 4(4) 2(2) REG $860 $0 $40 $0 $3.438 expected in Mar/Apr 97. RAB established & operating.
o FYO01 8
Sitesin Medium 1 Design 0 0 15 TECH $9 $0 $0 $368
Progress o o 7 m— SL73 pos % % $3.9365 Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C ! Fyoz ! Master RFI for CAAF, Groundwater characterization for the
Category Not Evaluated 0 RA-O (LTO) 0 0 11 $114 $114 $0 $1 cantonment area & old Clarksville Base, and initiation of
FYO03 $3,947 || RI/FSfor the Qil Pits.
Not Required 0 LT™M 0 13 16 $656 $355 $291 $340
Total Number of Sites 60 Total $20,698 $3,566 $2,701 $3,090 || FY 98-2035** $95,351
@ Army - FORT KNOX / K Y 421372047900 Progressin FY97
Finished field work for current RFI phase at 11 sites.
Siteswith Response Complete 14 Investigation 15 25 0 REG $6,670 $776 $1,157 $605 || Fy 00 1,701 || Performed difuse field work at Residential Landfill.
! Sumitted draft report on Soils Background study.
High 15 | Interim Actions 0(0) 0(0) REG $0 $0 $0 $0 4255 Performed wet season dye trace for site wide GW study.
. FYO01
Sitesin Medium 9 Design 2 0 25 REG $470 $15 $0 $48
Progress > 1 = REG 1,002 % % poym o7 Progress Planned for FY98-FY 99
_Relative Risk Low 2 RA-C i FyQ2 FY 98: Complete soils background study, submit draft RFI
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 11 $0 $0 $0 $0 report on 15 SMU's, perform RD a3 sites, next phase RFI at
egory FYO03 $395 || 9 sites, RA 1 site, complete site wide GW study. FY99: Do
Not Required 0 LTM 0 0 10 $0 $0 $0 $90 next RFI at 4 sites, RD at six sites, RA at 8 sites.
Total Number of Sites 40 Total $8,142 $791 $1,157 $988 || FY 98-2032** $6,439
‘ Army - LEXINGTON FACILITY-LBAD / KY 421382050900 BRAC 1988 Progressin FY97
Refer to page A-108
Siteswith Response Complete | 25 | Investigation 37 25 0 FUND $6,363 $0 $800 $0|| Fyoo $2,579
High 18 | Interim Actions 11(12) 8(8) FUND $0 $0 $0 $0
o FYO01 $397
Sitesin Medium 5 Design 13 0 4 REG $113 $0 $553 $1,365
Progress Progress Planned for FY98-FY 99
Low 12 RA-C 5 9 4 REG $16,680 $0 $36 $1,556 || FY 02 $3,528
-Relative Risk g 5 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $2,945
Not Required LTM 0 3 2 $330 $0 $662 $327
Total Number of Sites 62 Total $23,486 $0 $2,051 $3,248 || FY98-2028** $29,263

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - LOUISVILLE NAVAL SURFACE WARFARE CENTER / KY 417002417500 RAB BRAC 1995 Progressin FY97
Refer to page A-114
Siteswith Response Complete | 6 Investigation 8 1 0 $2200]  $1874 $0 $0| Fyoo $414
High 3 Interim Actions 0(0) 0(0) $118 $118 $1,225 $977
o FYO01 $432
Sitesin Medium 0 Design 0 0 3 $25 $0 $233 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $295 $0 $3,849 $4,894 || FY02 $450
-Relative Risk gy o 3 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $471
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 9 Total $2,638 $1,992 $5,307 $5,871 || FY 98-2005** $30,797
’ FUDS- KENTUCKY ORD WORKS/ KY49799F349600 Progressin FY97
Siteswith Response Complete 1 Investigation 6 1 0 $2,398 $0 $605 $1,755 ([ Fy o $29
High 0 | Interim Actions 0(0) 1(1) $0 $0 $1,100 $0
o FYO01 $319
Sitesin Medium 0 Design 1 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 1 0 6 $0 $0 $0 $0| Fy02 $17 In FY98 and FY 99: will finalize RI engineering report and
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0 associated risl_< assessment wor_k plan and will incorpora_te
FYO03 $0 || the GISfor this phase. Also, will issue D.O. for completion
Not Required 1 LTM 0 0 2 $0 $0 $0 $0 of Risk Assessment and FS. Will conduct TCRA to address
mercury contamina
Total Number of Sites 7 Total $2,398 $0 $1,705 $1,755 || FY98-2032** $108,335

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Louisiana

’ Army - FORT POLK /L A621402071600

Progressin FY97

Completed RFI Phase| for Installation Wide SWMU's and
Siteswith Response Complete 11 Investigation 11 10 0 FUND $7,500 $887 $435 $245 | Ey 0o $7,196|| RF! Phase I1 on the Mill Creek Landfill.
High 6 Interim Actions 2(5) 0(0) FUND $458 $0 $516 $179
o FYO01 $6,986
Sitesin Medium 2 Design 1 0 7 FUND $0 $0 $150 $1,409
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 1 0 7 FUND $2,074 $0 $0 $2,821|[ FY02 $7,212||, . . .
_Relative Risk Initiiate follow-on work as determined by results of RFI
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Phase | & 11 and funding recieved. Develop Risk Assessment
FYO03 $8,510|| and CMS/CMI Plansfor Mill Creek Landfill. Initiate IRA's
Not Required 0 LT™M 0 1 6 $0 $0 $159 $626 on 3 SWMU's. Closure Plan for S.F. Lagoon.
Total Number of Sites 21 Total $10,032 $887 $1,260 $5,280 || FY 98-2005** $113,313
’ Army - LOUISIANA ARMY AMMUNITION PLANT / LA621382053300 NPL Progressin FY97
Refer to page A-113
Siteswith Response Complete | 5 Investigation 9 1 0 $15,438 $0|  $4,955 $0 ([ Fyoo $222
High 2 Interim Actions 709 0(0) $32,579 $0 $0 $0
o FYO01 $220
Sitesin Medium 1 Design 7 0 3 $327 $227 $0 $0
Progress Progress Planned for FY98-FY99
- Low 0 RA-C 7 0 3 $1,086 $0 $0 $0 (| FYo2 $219
ikt aluated 2 0 $733 $733 $0 $0
Not Evaluat 0 RA-O (LTO 1
Category (LTO) FY03 $217
Not Required 2 LTM 0 0 3 $0 $0 $0 $57
Total Number of Sites 10 Total $50,163 $960 $4,955 $57 || FY 98-2023** $13,081
’ Air Force- BARKSDALE AIR FORCE BASE / L A657212405000 RAB Progressin FY97
Continued LTM for 12 sites and natural attenuation of BX
Siteswith Response Complete 21 Investigation 33 1 0 FUND $3,653 $0 $320 $0 EYO00 $1.114 gasoline plume. Cleaned up lead contaminated soil in base
’ housing. Completed sampling for additional data gap
High 6 Interim Actions 1(1) 0(0) FUND $572 $0 $406 $0 requirements for 8 sites.
o FYO01 $1,225
Sitesin Medium 0 Design 2 0 1 FUND $70 $0 $0 $288
Progress Progress Planned for FY98-FY99
Low 0 RA-C 3 0 1 FUND $431 $0 $0 $0[| FYo2 $1,119 Conti o ] .
_Relative Risk ontinue LTM for 12 sitesincluding 2 bayous, Obtain
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 approval of datagap to close 3 sites and minor remediation
egory FYO03 $2,152 || on 5. Investigate an old rail spur fuel spill and locate former
Not Required 7 LT™M 1 14 2 $802 $736 $728 $904 WWII mustard gas site.
Total Number of Sites 34 Total $5,528 $736 $1,454 $1,192 || FY98-2019** $42,831
‘ Air Force- ENGLAND AIR FORCE BASE / L A657002445200 RAB BRAC 1991 Progressin FY97
Refer to page A-56
Siteswith Response Complete | 5 Investigation 10 33 1 $9,980 $0 $0 $0| Fyoo $600
High 0 Interim Actions 0(0) 1(2 $1,340 $0 $0 $0
o FYO01 $600
Sitesin Medium 3 Design 0 0 1 $3,303 $0 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 3 RA-C 1 0 1 $11,891 $57 $0 $0|| FYO2 $600
-Relative Risk Seted o 1 % % % %
Not Evaluat 30 RA-O (LTO 0
Category (LTO) FY03 $600
Not Required 3 LT™M 1 0 0 $0 $0 $629 $0
Total Number of Sites 4 Total $26,514 $57 $629 $0 || FY 98-2028** $3,929

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Maine

’ Navy - BRUNSWICK NAVAL AIR STATION / ME117002201800 RAB NPL Progressin FY97
Refer to page A-22
Siteswith Response Complete | 10 Investigation 16 4 0 $8,861 $0 $317 $46 || Fy oo $1,048
High 5 Interim Actions 44 2(2) $1,369 $1,062 $15 $0
. FYo1 $963
Sitesin Medium 2 Design 9 0 1 $2,323 $0 $32 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 9 0 2 $28,724 $29 $0 $287|| FY02 $878
-Relative Risk Soted 0 8 $1,889 $612|  $1,339|  $1,232
Not Evaluat 0 | ra-owTO 1 S ) ,
Category (LTO) FY03 $011
Not Required 0 LTM 0 0 3 $967 $0 $0 $0
Total Number of Sites 20 Total $44,133|  $1,703|  $1,703 $1,565 || FY98-2016%* $14,583
@ Navy - CUTLER NCTS/ ME117002435500 Progressin FY97
Siteswith Response Complete | 0 Investigation 0 2 1 $323 $0 $0 $480 || Fy o0 $527
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $383
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 677 RI/FS Workplan for Slte 1 scheduled to be funded in FY 99.
Not Evaluated 0 RA-O (LTO 0 0 3 $0 $0 $0 $0
Category (LTO) FY03 $1,086
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $323 $0 $0 $480 | FY 98-2017** $11,778
’ Air Force- LORING AIR FORCE BASE / ME157002452200 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-112
Siteswith Response Complete | 32 | Investigation 53 1 0 $17,696 $4,228 $957 $0|| Fyoo $1,648
High 2 Interim Actions 29(29) 2(2) $5,509 $405 $529 $0
. FYo1 $1,973
Sitesin Medium 3 Design 26 2 0 $3,282 $0 $242 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 6 4 0 $66,352 $3,754 $751 $0([ Fyo2 $1,719
-Relative Risk Aoted 14 1 sa288| s7es4|  s7sss|  s2530
Not Evaluat 2 | ra-owTO 0 : : . .
Category (LTO) FY03 $1,719
Not Required 12 LTM 0 1 13 $0 $0 $0 $360
Total Number of Sites 54 Total $101,127| $16,241| $10,067 $2,890 || FY 98-2035+* $63,192
‘ FUDS - AF RADAR TRACKING STA / ME19799F 207500 Progressin FY97
CONTINUED WITH RI/FS
Sites with Response Complete 1 Investigation 2 0 1 $771 $193 $180 $0|[ Fyoo $1,223
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO1 $0
Sitesin Medium 0 Design 1 1 1 $59 $5 $50 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 1 0 2 $308 $0 $0 $1’728 Fyo02 $0 COMPLETE RI/FSAND START RD IN FY98 FINISH RD
Category Not Evaluated 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % AND START RA FY99
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,138 $198 $230 $1,728 || FY98-2013+* $6,502

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Maine

’ FUDS- DOW MIL AF / ME19799F199100

Progressin FY97
WORK ON RI/FS FOR HELICOPTER PAD SITE

Siteswith Response Complete 3 Investigation 5 1 0 $1,022 $11 $100 $0 | Yoo $0
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 2 Design 2 0 1 $680 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RA-C 2 0 3 $930 $0 $0 $0|| Fyo2 $0 RI/FSCOMPLT FY98; RD/RA FY99'406' SITE
Category Not Evaluated 1 | RA-O(LTO) 0 0 1 $0 $0 $0 $0 Evos % HELICOFTER PAD
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 6 Total $2,632 $11 $100 $0 || FY98-2011%* $2,550
4@ FUDS- FORT LEVETT / ME19799F202000 Progressin FY97
Siteswith Response Complete | 2 Investigation 2 1 0 $17 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYo1 $0
Sitesin Medium 0 Design 1 0 1 $56 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 0 1 $79 $0 $0 $0|| FYo2 $0
-Relative Risk —— 5 5 po © © ©
Not Evaluat o | RA-OLTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $152 $0 $0 $0 || FY98-2024** $5,716
4@ FUDS- PRESQUE ISLE AFB / ME19799F200000 Progressin FY7
Siteswith Response Complete | 2 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYo1 $0
Sitesin Medium 0 Design 1 0 1 $80 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 0 1 $75 $0 $0 $0|| FYo2 $0
-Relative Risk —— 5 5 po © © ©
Not Evaluat o | RA-OLTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $168 $0 $0 $0 || FY98-2036** $2,952

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - ABERDEEN PROVING GROUND / M D321382135500 RAB NPL Progressin FY97
Refer to page A-1
Siteswith Response Complete 11 Investigation 33 21 0 FUND $163,674 $7,533 $7,140 $3,925 | Ey oo $27,339
High 150 | Interim Actions 65(90) 33(33) FUND $48,309 $5,786 $4,815 $3,907
o FYO1 $27,886
Sitesin Medium 49 Design 5 15 157 FUND $2,696 $832 $8,352 $1,032
Progress Progress Planned for FY98-FY99
Low 2 RA-C 2 7 169 FUND $115,116 $9,530 $6,366 $12,270 || FY 02 $27,687
-Relative Risk
Not Evaluated RA-O (LTO 0 2 162 $2,346 $2,181 $254 $4,789
Category (LTO) FYo3 $39,989
Not Required LTM 0 3 139 $74 $74 $90 $692
Total Number of Sites 254 Total $332,215 $25,936 $27,017 $26,615 || FY98-2051** $761,433
4@ Army- ADELPHI LABORATORY CENTER / MD321382276200 Progressin FY97
RI/FSat SitesHDL-40, 41, & 42 essentially complete.
Siteswith Response Complete | 38 Investigation 39 2 0 $634 $362 $65 $0| Fyoo $101
High 1 Interim Actions 0(0) 1(2) $0 $0 $50 $0
o FYO1 $100
Sitesin Medium 2 Design 0 1 0 $0 $0 $0 $8
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 1 $50 $0 $0 $86 || FY02 $100 Complete documentation to close out 1997 RI/_FS.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $27 Commence LTM a HDL-40and -41, and consider
FYO03 $100|| additional actionsin the outyears after NSWC-WO Rl is
Not Required 0 LTM 0 0 2 $0 $0 $65 $74 completed.
Total Number of Sites 41 Total $684 $362 $180 $195 || FY 98-1998* * $2,734
@ Army- FORT DETRICK / MD321162026700 RAB Progressin FY 97
Continued to define TCE plumein groundwater. Located
Siteswith Response Complete 22 Investigation 22 16 0 TECH $6,328 $110 $876 $129| ey oo 42,623 || chemical burial site. Identified PCE plumein grounchwater.
High 3 Interim Actions 0(0) 0(0) $5 $0 $0 $972
. FYO1 $3,019
Sitesin Medium 9 Design 0 0 1 $0 $0 $47 $389
Progress Progress Planned for FY98-FY99
_Relative Risk Low 4 RA-C 0 0 4 11 $0 $o1 $259 || Fy02 $1,220 Continue study TCE and PCE plumes. Conduct studiesto
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Iooate_any aqditional buri_al silaﬂsou_rca Be_gin dgﬂ' gn of
FYO03 $586 || remedial action for chemical burial site. Begin design of
Not Required 0 LTM 0 0 10 $0 $0 $0 $0 containment/treatment action for contaminated
groundwater.
Total Number of Sites 38 Total $6,344 $110 $1,014 $1,749 || FY 98-2004** $19,043
‘ Army - FORT GEORGE G. MEADE / M D321022056700 RAB BRAC 1988 Proposed NPL Progressin FY97
Refer to page A-67
Siteswith Response Complete | 19 Investigation 27 6 0 FUND $21,052 $190 $250 $10|| Fyoo $2,248
High 7 Interim Actions 3(3) 1(2) $0 $0 $0 $0
o FYO1 $574
Sitesin Medium 2 Design 6 3 3 $1,827 $0 $306 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 5 3 7 FUND $23,751 $441 $6,162 $1,444 || FY02 $4,188
aaneRik aluated 0 3 $0 $0 $0 $97
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo3 $2,226
Not Required 0 LTM 0 2 4 $110 $0 $77 $131
Total Number of Sites 33 Total $46,740 $631 $6,795 $1,682 || FY 98-2004** $27,197

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - FORT RITCHIE / MD321022075800 RAB BRAC 1995 Progressin FY97
Refer to page A-75
Siteswith Response Complete | 2 Investigation 3 1 0 $113 $0 $0 $0| Fyoo $88
High 1 Interim Actions 3(5) 0(0) $0 $0 $0 $0
o FYO01 $88
Sitesin Medium 0 Design 2 0 2 $0 $0 $199 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 2 0 2 $308 $308 $4,059 $5,29 || FY02 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $421 $308 $4,258 $5,296 || FY 98-2000** $9,730
’ Navy - ANNAPOLISNSWC DET BAY HEAD ANNEX / MD317002752000 RAB BRAC 1995 Progressin FY97
EBS Phase | was completed in January 1997. EBS Phase |
Siteswith Response Complete 0 Investigation 0 1 2 $0 $0 $697 $725|[ Fyoo $672|[ ad the BCP are currently underway. RAB has been
formed.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $2,787
Sitesin Medium 3 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 $0 EBS Phase Il and BCP will be completed in 1997. Further
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 environmental studieswill be performed in 1998 if
Category (LTO) FY03 $0|| necessary.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $697 $725 || FY 98-2001** $4,881
’ Navy - ANNAPOLISUSNAVAL ACADEMY / M D317002260200 Progressin FY97
The RFI wasinitiated in June 1996, sampling was performed
Siteswith Response Complete 5 Investigation 5 3 0 $834 $85 $250 $0 EYO00 $323 in July 1996. First draft received and reviewed.
High 2 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $38
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 1 0 2 $19 $0 $0 $0|| Fyo2 $0 The RFI will be completed in 1998. Additional sampling
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 required in FY98 for datagaps. A remedial design will be
egory FY03 $211 || developed to address hazards identified during the RFI.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Corrective Measures Implementation (CMI) will follow.
Total Number of Sites 8 Total $1,030 $85 $250 $38 || FY 98-2008** $2,683
4@ Navy - BAINBRIDGE NTC / MD317002256200 Progressin FY7
Landfill Cap and Remova Action at Fire Training Area
Siteswith Response Complete 2 Investigation 2 3 0 $2,606 $0 $170 $0 | Fyoo $49|| were completed in FY 95. Landfill cap underwent repair in
FY97. Environmental Baseline Survey for Transfer (EBST)
High 3 Interim Actions 3(5) 3(3) $11,271 $1,207 $1,250 $0 isin progress.
o FYO01 $49
Sitesin Medium 0 Design 0 0 0 $330 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $138 $0 $0 $0|| Fyo2 $48 Revised RI/FS scheduled for completionin FY97. Basewide
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 cleenup of abandoned chgﬁicalsand Wa’ies identified by
FYO03 $0|| EBST, isscheduled. Additional sampling will be performed
Not Required 0 LTM 0 0 1 $0 $0 $0 $49 in the EBST, to be followed by a FOST for thisnon-BRAC
installation.
Total Number of Sites 5 Total $14,345 $1,207 $1,420 $49 || FY 98-1998** $1,615

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - BETHESDA NAVMEDCOM NATCAPREG / M D317002468700

Progressin FY97

Field Investigation was conducted for Site 7. Investigation
Siteswith Response Complete 6 Investigation 6 2 0 $696 $0 $0 $0 | Fyoo $0 || Report indicates high levels of mercury soil contamination.
EE/CA for Site 7 Removal Action completed and out for
High 1 Interim Actions 0(0) 1) $37 $2 $518 $0 Fvol public comment.
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 Removal Action for Site 7 will begin Dec. 98.
- 0 0
Category Not Bvaluated 0 RA-O(LTO) 0 $0 $0 $0 $0 FYO03 $654 || Awaiting EPA issuance of RCRA corrective action permit.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0 No indication of when it will be issued.
Total Number of Sites 8 Total $733 $2 $518 $0 || FY 98-2011** $6,390
@ Navy - CARDEROCK NSWC / MD317002468600 RAB Progressin FY97
Removal action for site 3 completed. No other removal
Siteswith Response Complete 3 Investigation 3 6 0 $866 $0 $0 $0 || ryoo $0 || actions completed to date.
High 5 Interim Actions 1(4) 1(2) $3,580 $105 $60 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 5 $28 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 5 $0 $0 $0 $0|| Fyo2 $793 An EE/CA isbeing completed at site 5, it isto be finalized
Cat Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $0 $0 mid-March. A removal action at site 5 will occur in late
egory FYO03 $887 || spring if contamination is found during the EE/CA
Not Required 0 LT™M 0 0 3 $0 $0 $0 $0 investigation. Further investigations are pending - funding
issues.
Total Number of Sites 9 Total $4,474 $105 $60 $0 || FY 98-2020** $8,468
‘ Navy - INDIAN HEAD NAVAL SURFACE WARFARE CENTER / MD317002410900 RAB NPL Progressin FY97
Refer to page A-94
Siteswith Response Complete | 11 Investigation 1 49 5 $4,063 $1,124 $700 $1,455 (| Fy 0o $3,063
High 20 | Interim Actions A7) 0(0) $2,465 $198 $500 $0
. FYO01 $6,211
Sitesin Medium 15 Design 0 0 51 $1,036 $0 $0 $317
Progress Progress Planned for FY98-FY 99
. _ Low 16 RA-C 0 0 51 $200 $0 $0 $0 || FYo2 $5,664
-Relative Risk Seted o 5 % % % %
Not Evaluat 3 RA-O(LTO 0
Category (LTO) FY03 $2.598
Not Required 0 LTM 0 0 18 $0 $0 $0 $0
Total Number of Sites 65 Total $7,764 $1,322 $1,200 $1,772 || FY98-2013** $53,762
‘ Navy - PATUXENT RIVER NAVAL AIR STATION / M D317002453600 RAB NPL Progressin FY97
Refer to page A-147
Siteswith Response Complete 6 Investigation 12 32 13 $4,125 $972 $0 $0|| Fyoo $8,419
High 24 | Interim Actions 11(12) 2(3) $4,736 $19 $56 $0
o FYO01 $2,432
Sitesin Medium 19 Design 2 1 44 $1,388 $344 $193 $399
Progress Progress Planned for FY98-FY 99
Low RA-C 0 1 49 $5,318 $0 $1,430 $8,031 | FY02 $3,318
ikt aluated 0 19 $254 $254 $350 $343
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $8,651
Not Required LTM 0 1 25 $0 $0 $41 $11
Total Number of Sites 57 Total $15,821 $1,589 $2,070 $8,784 || FY98-2016** $107,853

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - SOLOMONS ANNEX NAVRECCEN / MD317002753100

Progressin FY97

Siteswith Response Complete | 1 Investigation 1 2 0 $325 $0 $0 $284 [ Fy 00 $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $500 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 2 $0 $0 $0 $0 || FYo2 $0
-Relative Risk prop— o 1 % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $325 $0 $500 $284 || FY 98-2021** $3,381
‘ Navy - WHITE OAK NAVAL SURFACE WARFARE CENTER / M D317002344400 RAB BRAC 1995 Progressin FY97
Refer to page A-202
Siteswith Response Complete | 0 Investigation 1 17 19 $3,350 $200(  $2,246 $668 || Fy oo $4,204
High 9 Interim Actions A7) 1) $546 $0 $1,020 $110
o FYO01 $7,292
Sitesin Medium 15 Design 0 0 33 $225 $0 $258 $139
Progress Progress Planned for FY98-FY 99
. _ Low 11 RA-C 0 0 33 $3,100 $0 $593 $3,246 || FY 02 $853
-Relative Risk Seted o 3 % % % %
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $1,118
Not Required LT™M 0 0 25 $0 $0 $0 $0
Total Number of Sites 37 Total $7,221 $200 $4,117 $4,163 || FY 98-2005** $30,089
‘ Air Force - ANDREWS AIR FORCE BASE / M D357182400000 Progressin FY97
In FY 96 issued $1M to initiate IRAs at 2 sitesand LTO/LTM
Siteswith Response Complete 3 Investigation 15 7 0 $6,516 $16 $39 $367 EYO00 $1.473|| &7 sites. RI/FS work was completed from prior FYsat 2
! sites. PA/SI work was finalized from prior FY at 6 AOCs.
High 3 Interim Actions 6(6) 2(2) $5,039 $1,229 $408 $831 4335 RA system was ingtalled.
o FYO01
Sitesin Medium 4 Design 7 0 3 $9,162 $0 $0 $587
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 7 RAC ’ 0 3 $10.870 $1131 $0 $0|| Fyo2 $335 Planned for FY 97/98 are the following actions: Design and
Category Not Evaluated 0 RA-O (LTO) 0 1 2 $926 $400 $453 $391 irlstall astabili_zation ooveralalandﬁll; ini_tiaeIRAsatZ
FYO03 $335|| sites; and continue LTO/LTM at various sites.
Not Required 5 LTM 1 6 3 $0 $0 $0 $0
Total Number of Sites 22 Total $32,513 $2,776 $900 $2,176 || FY 98-2007** $6,894
‘ Air Force- GENERAL MARTIN / MD357282590100 Progressin FY97
A contract was awarded for an engineering evaluation cost
Siteswith Response Complete 4 Investigation 6 9 0 FUND $1,402 $0 $585 $0 || ryoo $2,946 analysis for two sites.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $725
. FYO01 $45
Sitesin Medium 3 Design 0 2 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 5 RAC 0 0 6 $382 $0 $0 $0|| Fyo2 $211 Complete the EE/CA on two sites. Funding shortfalls have
Category Not Evaluated 1 RA-O (LTO) 0 0 7 $0 $0 $0 $0 03 s614 delayed aremedia investigation at nine sites.
Not Required 0 LT™M 0 0 11 $0 $0 $0 $0
Total Number of Sites 15 Total $1,784 $0 $585 $725 || FY 98-2003** $6,670

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
\WERYEe
@ Defense Logistics Agency - DNSC CURTIS BAY / M D397150058000 Progressin FY97
Completed remedial investigation at Site 3. Released Site 2
Siteswith Response Complete 2 Investigation 3 1 0 $91 $0 $0 $0 || ryoo $0 || for unrestricted use.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 2 1 0 $51 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC 2 0 2 $2712 $123 % $0flFvo2 $125 Initiate remedial action at Site 3.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $279
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,854 $123 $0 $0 || FY 98-2004* * $2,325
4@ FUDS- FORT HOWARD / MD39799F 140600 Progressin FY97
PERFORM Sl IN FY97.
Siteswith Response Complete | 0 | Investigation 2 1 0 $164 $25 $0 $0| Fyoo $450
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $259
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC 0 ! 2 $0 $0 $330 0| Fro2 51| CoMPLETE RIFSIN FY 9.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $51
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $164 $25 $330 $0 || FY 98-2010** $4,532
’ FUDS - FORT WASHINGTON / MD39799F141300 Progressin FY97
Siteswith Response Complete 1 Investigation 1 2 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2034** $16,999

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-5




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway Future Schedule | Cost FY97 FY98 FY99 . i ;
| | Impactin |_Ineurred | Fynds | Execution | Planning Estimated Costs Additional Progress Information
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

‘ Army - FORT DEVENS/ MA121402027000 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-64
Siteswith Response Complete | 58 Investigation 80 2 0 $35,910 $0 $0 $0|| Fyoo $6,577
High 11 | Interim Actions 25(27) 5(5) $710 $0 $100 $0
. FYO01 $98
Sitesin Medium 6 Design 15 2 8 $1,120 $0 $788 $199
Progress Progress Planned for FY98-FY 99
Low RA-C 24 6 15 $34,696 $0 $227|  $12,476 || FY02 $2,095
A R ot Evalvated RA-O (LTO 0 6 $0 $0 $0 $0
ot Evaluat 4 - 2
Category (LTO) FY03 $150
Not Required 1 LTM 0 9 0 $3,744 $0 $250 $645
Total Number of Sites 82 Total $76,180 $0| $1,365| $13,320 | FY98-2010%* $25,079
‘ Army - SUDBURY TRAINING ANNEX / M A121402300900 BRAC 1995 NPL Progressin FY97
Refer to page A-182
Siteswith Response Complete | 43 Investigation 63 10 0 TECH $8,248 $0 $0 $0|| Fyoo $47
High 0 | Interim Actions 21(23) 0(0) $462 $0 $0 $0
. FYO01 $68
Sitesin Medium 21 Design 1 0 0 $601 $50 $33 $0
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 8 0 8 $2,136 $786 $223 $0([ Fyoz $207
A R ot Evalvated RA-O (LTO 0 0 $8 $8 $8 $8
ot at - 0
Category veu (LTO) FY03 $1,082
Not Required LTM 0 1 0 $1,032 $92 $92 $89
Total Number of Sites 73 Total $12,487 $936 $356 $97 || FY98-1998** $3,854
‘ Army - U.S. ARMY SOLDIER SYSTEMS COMMAND / MA121382063100 RAB NPL Progressin FY97
Refer to page A-194
Siteswith Response Complete 2 Investigation 3 u 0 $13,136 $846 $2,827 $989 ([ Fyoo $5,926
High 6 Interim Actions 3(3) 2(2) $50 $0 $40 $0
. FYo1 $4,864
Sitesin Medium 3 Design 0 0 8 $0 $0 $0 $410
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 3 0 11 $325 $148 $100 $3,027 || Fy o2 $4,008
-Relative Risk =p— RAO(LTO o 7 $0 $0 $0 $157
ot Evaluat 1 - 0
Category (LTO) FY03 $934
Not Required 0 LTM 0 0 6 $0 $0 $0 $117
Total Number of Sites 14 Total $13,511 $994|  $2,967 $4,700 || FY 98-2030%* $46,016
‘ Army - WATERTOWN ARMY RESEARCH LABORATORY / MA121382093900 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-198
Siteswith Response Complete 9 Investigation 27 2 0 REG $10,407 $0 $250 $0 | Fyoo $3,416
High 0 | Interim Actions 13(13) 15(15) REG $0 $0 $12 $0
. FYo1 $16
Sitesin Medium 2 Design 26 0 2 TECH $5 $0 $0 $149
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 8 16 4 REG $80,211 $0 $4,837 $1,750 || FY 02 $16
Al R ot Evalvated RA-O (LTO 0 3 $0 $0 $0 $0
ot Evaluat 18 - 0
Category (LTO) FY03 $10
Not Required 0 LTM 0 0 0 $0 $0 $6 $6
Total Number of Sites 29 Total $90,623 $0|  $5105 $1,905 || FY 98-2006** $10,488

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ Navy - BEDFORD NAVAL WEAPONS INDUSTRIAL RESERVE CEN / MA117002357000 RAB NPL Progressin FY97
Refer to page A-20
Siteswith Response Complete | 0 Investigation 0 4 0 $4,870 $388 $431 $218| Fyoo $514
High 2 Interim Actions 0(0) 0(0) $450 $450 $0 $0
o FYO01 $635
Sitesin Medium 1 Design 0 0 2 $1,074 $0 $0 $53
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 2 $4,436 $0 $0 $0|[ FYo2 $826
-Relative Risk S o > % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $472
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 4 Total $10,830 $838 $431 $271 || FY98-2016** $11,645
‘ Navy - SOUTH WEYMOUTH NAVAL AIR STATION / MA117002202200 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-179
Siteswith Response Complete 5 Investigation 5 7 0 $5,291 $558 $3,256 $672|| Fyoo $2,893
High 1 Interim Actions A7) 0(0) $247 $0 $0 $0
o FYO01 $1,683
Sitesin Medium 5 Design 2 0 6 $94 $94 $0 $361
Progress Progress Planned for FY98-FY99
Low 1 RA-C 5 0 6 $3,965 $2,476 $0 $1,121 || FY02 $477
-Relative Risk S o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $486
Not Required 0 LT™M 0 0 6 $0 $0 $367 $386
Total Number of Sites 12 Total $9,597 $3,128 $3,623 $2,540 || FY 98-2005** $19,907
‘ Air Force- BARNES MUNICIPAL AIRPORT / MA157282590200 RAB Progressin FY97
Regulatory and contractor delays have been encountered in
Siteswith Response Complete 1 Investigation 2 5 0 $3,438 $93 $0 $0 | Fyoo $1,423 fine_llizing the ren_1edial in_vesti_galit_)n, feas_'bilily study and
design of three high relative risk sites which may be
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $0 impacting the primary aquifer recharge areafor Westfield,
9 FYO01 $130(| m husett
o assachusetts.
Sitesin Medium 2 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 4 $310 $0 $0 $0]| Fro2 $130 A Restoration Advisory Board is proposed for this facility.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 Fin_alizalion of aremedia iqvaﬂi_ge_at_ion, feas'bili_ty study, and
FYO03 $130|| design are scheduled. Planisto initiate cleanup in FY98.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 7 Total $3,748 $93 $0 $0 || FY 98-2012** $2,806
‘ Air Force- HANSCOM AIR FORCE BASE / MA157172442400 RAB NPL Progressin FY97
Refer to page A-88
Siteswith Response Complete | 13 Investigation 13 9 0 $6,831 $30 $56 $6|| Fyoo $2,829
High 2 Interim Actions 9(10) 5(5) $814 $440 $780 $610
o FYO01 $823
Sitesin Medium 3 Design 3 0 5 $1,904 $0 $0 $548
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 3 0 5 $16,337 $0 $0 $3,109 || FY 02 $823
ikt duated 0 5 $2,347 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0 s
Category (LTO) FY03 $818
Not Required 0 LT™M 0 2 7 $49 $10 $52 $54
Total Number of Sites 22 Total $28,282 $480 $888 $4,327 || FY 98-2020** $24,469

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ Air Force- MASSACHUSETTSMILITARY RESERVATION (MMR) / MA157282448700 RAB NPL

Siteswith Response Complete | 31 Investigation 47 32 0 $67,155[  $13,313 $4,149 $1,100 (| Fy 00 $21,593
High 24 | Interim Actions 1(2) 3(3) $5,819 $4972|  $1,367 $0

e FYol $24,217
grl&sm Medium 7 Design 1 7 23 $12,293 $1,244|  $5506 $0

ress

% Low RA-C 10 1 28 $08048| $26,741| $52,610| $31,254| Fyo2 $16,949

RelativeRisk Not Evaluated RA-O (LTO 1 5 $1,189 $361 $2,888 $1,986
ot at - 0 s 3 s

Category veu (LTO) FY03 $17,316
Not Required LTM 2 3 23 $181 $138 $450 $180

Total Number of Sites 79 Total $184,685| $46,769| $66,970| $34,520 || FY98-2022+* $563,204

Progressin FY97
Refer to page A-120

Progress Planned for FY98-FY 99

Note that estimated costs for FY 99 and beyond do not include total amounts for restoration requirements at
Massachusetts Military Reservation (MMR). Final estimates were not available at the time of the FY 99
budget submission.

‘ Air Force- WESTOVER AIR FORCE RESERVE CENTER / MA157122402600 RAB Progressin FY97
Submitted RI reports for eight sites. Continued groundwater
Siteswith Response Complete 11 Investigation 13 8 0 REG $3,217 $89 $150 $0 | Fyoo $291 monitoring to assess natural attenuation. Initiated design of
cap for landfill.
High 5 Interim Actions 4(4) 0(0) $0 $0 $0 $0
o FYO01 $220
Sitesin Medium 3 Design 1 1 4 REG $841 $193 $25 $59
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 2 1 3 $1,470 $0 $825 $1,781 || FY02 $176 : . : .
_Rdative Risk Complete design and construction of landfill cap. Continue
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $150 $0 $0 $0 groundwater monitoring to support natural attenuation
egory FYO03 $176 || remedy. Begin design of corrective action at two sites.
Not Required 0 LTM 0 7 3 $518 $218 $152 $148 Complete NFRAP decision documents for nine sites.
Total Number of Sites 21 Total $6,196 $500 $1,152 $1,988 || FY 98-2030** $4,784
‘ FUDS - BOSTON NAVAL ANX / MA19799F194500 Progressin FY97
STARTED RI/FSAFTER PROJECT TRAMSFER FROM
Siteswith Response Complete 2 Investigation 2 1 0 $16 $12 $10 $0 (| Fyoo $1,366 || CEMRO
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $77
Sitesin Medium 0 Design 0 1 0 $13 $13 $100 $140
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 1 $0 $0 $0 0| Fyo2 $274 COMPLT RI/FSFY98; START RD FY98; RD/RA FY99
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $29 $25 $110 $140 || FY 98-2001** $1,967

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ FUDS - CHARLESTOWN NAVY YARD / MA19799F176900

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

AWARDED RA BLDG 105; RD BLDG 108 (BD/DR)TO
Siteswith Response Complete 2 Investigation 3 1 0 $66 $0 $0 $0 || ryoo $0|| COMPLT RA STARTED FY94
High 1 Interim Actions 2(2) 0(0) $330 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 2 0 $381 $184 $285 $309
Progress Progress Planned for FY98-FY 99
ReatveRisk Low 0 RA-C 1 2 0 $9,704|  $4,880 $372]  $L905|[FY02 0| pERFORM RD BLDG 108 FY98; AWD RA BLEG 108
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % FY99,COMPLT RA BLDG 105 FY99
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $10,481 $5,064 $657 $2,214 || FY 98-1999* * $2,871
‘ FUDS - CP EDWARDS/ MA19799F177300 Progressin FY97
Siteswith Response Complete 4 Investigation 2 5 0 $13 $0 $150 $0 ([ Fyoo $214
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 2 0 $462 $17 $132 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 1 0 $0 $0 $1,296 $0 || FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $475 $17 $1,578 $0 || FY 98-2000* * $1,792
‘ FUDS- CPWELLFLEET / MA19799F178100 Progressin FY97
INITIATE EE/CA
Siteswith Response Complete 2 Investigation 3 0 0 $774 $761 $0 $0|f Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $51 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 2 0 1 $40 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $865 $761 $0 $0 || FY 98-2023** $5,643
‘ FUDS - FORT STANDISH / MA19799F184900 Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $13 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $39 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 2 0 1 $304 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $356 $0 $0 $0 || FY 98-2036* * $2,952
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed | Underway | Future | Schedule | Cost Fyo7 FYos FY99 .
Impactin |_!ncurred | Fynds | Execution | Planning Estimated Costs
Phase Sites (Adii Fyg7c |ThruFY97l opjigated | Planned | Estimate By Fiscal Year
tes (Actions) ($000) | “(s000) | ($000) | ($000) ($000)

M assachusetts

Additional ProgressInformation

‘ FUDS - HINGHAM NAD (ANX) / MA19799F 186300

Progressin FY97
PIER DEMO BEGUN

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 1 Investigation 4 0 0 $17 $4 $165 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 1 1 $163 $18 $10 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RA-C ! ! ! $2.147 $2.140 $150 $0}f Fyoz 0l £veg PIER DEMO COM PLT;FY98 RI/FSBURN SITE.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $2,327 $2,162 $325 $0 || FY 98-2023** $3,038
‘ FUDS- NAVAL AMMO DEPOT / MA19799F177900 Progressin FY97
DEMOLITION CONTRACT AWARDED
Siteswith Response Complete | 3 Investigation 5 0 0 $171 $0 $0 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 0 Design 3 0 1 $245 $22 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 0 RAC 2 ! ! $1169 $960 %63 S0l Fvo2 DEMOLITION COMPLETE FY98
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $600
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $1,585 $982 $83 $0 || FY 98-2008* * $15,029
‘ FUDS - WESTOVER AFB / MA19799F177100 Progressin FY97
Siteswith Response Complete | 3 Investigation 7 2 0 $2,381 $38 $70 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 3 2 0 $355 $208 $20 $0
Progress Progress Planned for FY98-FY 99
. . Low 1 RA-C 1 2 1 $1,880 $218 $804 $0|| FY02 $0 RA FY97
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $4,616 $464 $894 $0 || FY 98-2006* * $1,007
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CAMP GRAYLING ARMY AIRFIELD / M1521182651500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 0 Investigation 8 0 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(3) 5(5) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 8 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 7 RA-C 0 7 1 $140 $140 $0 $0([ Fyoz $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 7 $0 $0 $100 $0 Fv03 %0
Not Required 0 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 8 Total $140 $140 $100 $0 || FY 98-2001** $1,990
‘ Army - DETROIT ARSENAL AND DETROIT TANK PLANT / M1521382026800 RAB BRAC 1995 Progressin FY97
Refer to page A-45
Siteswith Response Complete | 1 Investigation 1 31 0 $1,031 $0 $0 $0| Fyoo $275
High 0 Interim Actions 1) 2(2) $0 $0 $0 $0
o FYO01 $275
Sitesin Medium 0 Design 0 0 31 $746 $746 $439 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 31 $1,762 $1,714 $6,699 $0|[ FYo2 $106
aaneRik aluated 0 2 $0 $0 $0 $115
Not Evaluat 30 RA-O (LTO 0
Category (LTO) FYo03 $85
Not Required 1 LT™M 0 0 0 $0 $0 $36 $152
Total Number of Sites 32 Total $3,539 $2,460 $7,174 $267 || FY 98-2001** $8,632
‘ Air Force- K.I. SAWYER AIR FORCE BASE / M1557002476000 RAB BRAC 1993 Progressin FY97
Refer to page A-101
Siteswith Response Complete 11 Investigation 21 3 0 $10,849 $0 $132 $0 || ryoo $1,970
High 4 Interim Actions 44 5(5) $236 $0 $0 $0
o FYO01 $2,129
Sitesin Medium 4 Design 2 0 6 $5,740 $0 $68 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 1 1 5 $14,936 $195 $71 $0|[ FYo2 $1,850
aaneRik aluated 0 4 $4200  $1133 $087 $072
Not Evaluat 1 RA-O (LTO 0 g )
Category (LTO) FYo03 $1,817
Not Required 2 LT™M 0 2 12 $0 $0 $851 $1,010
Total Number of Sites 24 Total $35,970 $1,328 $2,109 $1,982 || FY98-2012** $23,624
‘ Air Force - SELFRIDGE AIR GUARD BASE / M 1557282426200 Progressin FY97
Completed draft final siteinvestigation on 22 areas of
Siteswith Response Complete 8 Investigation 8 8 0 FUND $1,846 $8 $0 $0 | Fyoo $144 | concern. Continuation of RI/FS at sites 12-15 for
hydrocarbon contamination. Continuation of an engineering
High 3 Interim Actions 1(1) 2(2) $0 $0 $0 $1,561 $130 evaluation cost analysis for sites 1 and 16.
. FYO01
Sitesin Medium 2 Design 0 0 7 FUND $357 $0 $76 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 8 $610 $0 $0 $980 || FY 02 $130 Finali I
_Rdative Risk inalize the Sl on 22 areas of concern. Funding shortfalls
Category Not Evaluated 0 RA-O (LTO) 0 0 8 $0 $0 $0 $0 a_ntici pated to qday f_urthe_r inveﬁ_(igalio_n or cleanup of these
FYO03 $130]|| sites. A remedial design will begin on sites 12-15 and be
Not Required 0 LTM 0 0 8 $0 $0 $0 $0 completed on sites 1 and 16.
Total Number of Sites 16 Total $2,813 $8 $76 $2,541 || FY 98-2008** $13,078
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- WURTSMITH AIR FORCE BASE / M 1557002427800 RAB BRAC 1991 Proposed NPL Progressin FY97
Refer to page A-208
Siteswith Response Complete 36 Investigation 53 6 0 $14,254 $87 $0 $0|[ Fyoo $1,738
High 1 Interim Actions 0(0) 6(6) $200 $0 $0 $0
o FYO1 $1,672
Sitesin Medium 5 Design 7 4 3 $3,370 $112 $450 $0
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 3 1 10 $10,856 $0 $399 $0|[ FYo2 $1,592
RdativeRisk aluated 3 12 $3,263 $2,744 $1,629 $1,894
Not Evaluat RA-O(LTO 0 3 s ) )
Category (LTO) FYo03 $1,621
Not Required LTM 0 0 15 $334 $260 $266 $286
Total Number of Sites 59 Total $32,277 $3,203 $2,744 $2,180 || FY 98-2015** $15,467
’ FUDS- CP CLAYBANK AAA FIR RG / M159799F 729300 Progressin FY97
Siteswith Response Complete 0 Investigation 2 0 1 $17 $0 $0 $0| Fyoo $561
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $54
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $4,158
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $17 $0 $0 $0 || FY 98-2015** $6,273
49 FUDS- FORT WAYNE / MI59799F 231900 Progressin FY97
Continued work on RI/FS at seven leaking UST sites.
Siteswith Response Complete 1 Investigation 2 1 0 $119 $119 $30 $0 | Fyoo $0
High 1 Interim Actions 1) 1(2) $30 $0 $108 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 1 $177 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $58 Complete RI/FSwork at the seven leaking UST sites.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FYo03 $699
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $326 $119 $138 $0 || FY 98-2039** $3,605
‘ FUDS- FT CUSTER REC AREA / M159799F 225300 Progressin FY97
Completed draft HTRW-RI/FS at VA Cemetery and State
Siteswith Response Complete 2 Investigation 6 1 1 $495 $56 $120 $0 || ryoo $676 || Recreation Area.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $3,177
Sitesin Medium 1 Design 2 3 3 $354 $112 $71 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 2 4 $55 $0 $61 $0|| Fyo2 $0 Initiate Plans & Specs for 2 UST removal projects at Kellog
Category Not Evaluated 4 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Co. & A.F. Sgts Association property.  Finaize HTRW
FYO03 $0|| RI/FS Study
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 8 Total $1,405 $168 $252 $0 || FY98-2017** $11,928

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) Additional P Informati
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs itional Frogressintormation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Michigan
4@ FUDS- KINCHEL OE AFB / MI59799F 226000 Progressin FY97
Phase Il Environmental Site Assessments at 34 buildings.
Siteswith Response Complete 2 Investigation 9 0 1 $4,584 $314 $141 $306 || Fy 0o $567 || Remedial design for demoliation of un-safe control tower.
Bio-remediation of soil and groundwater at Fire Training
High 1 Interim Actions 0(0) 1) $805 $15 $120 $657 Area
o FYO1 $9,383
Sitesin Medium 0 Design 2 3 4 $822 $163 $75 $733
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 2 5 $1,775 $27 $327 $0|[ FYo2 $2,660 . - . ]
_Rdative Risk Ins(_allatlon of deep monlton_ng_wdlsand begin remedial
Category Not Evaluated | 5 | RA-O(LTO) 0 1 3 $258 $258 $310 $0 design at fuel storage ares, liquid oxygen ares, and
FYO03 $0 || maintenance areano. 1
Not Required 2 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 10 Total $8,244 $777 $973 $1,696 || FY 98-2041** $305,053
4@ FUDS- NIKE D-51/ MI59799F 227500 Progressin FY97
Completed final HTRW RI/FS Investigation for leaking
Siteswith Response Complete 3 Investigation 5 0 0 $143 $61 $20 $0| Fyoo $o|[USTs
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 3 1 1 $725 $3 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 3 0 2 $1643 $0 $0 $0|| Fyo2 $0 Final Report on HTRW RI/FS StU(_iy for leaking UST's. Do
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % RD and RA-C for HTRW on Lecking USTs.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $2,511 $64 $20 $0 || FY 98-2032** $7,571
‘ FUDS- SAULT STE MARIE AFS/ MI159799F232000 Progressin FY97
Prepared dcope of work for lesking UST's site investigation.
Siteswith Response Complete 1 Investigation 2 1 0 $1,703 $74 $56 $20 | Fyoo $40| [ Continued work on phase 3 remedial investigation.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol
Sitesin Medium 0 Design 1 0 1 $102 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 2 0 $338 $103 $325 $110|| FY02
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $71
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $2,143 $177 $381 $130 || FY 98-2000* * $1,708
‘ FUDS- WILLOW RUN ARPT / M159799F 231800 Progressin FY97
Completed Plans & Specsfor removal of 3 UST'son
Siteswith Response Complete 1 Investigation 2 1 1 $50 $0 $0 $0 | Fyoo $12|| University of Michigan property and 5 transformers on
Wayne County Property.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 2 1 $186 $81 $40 $130
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 2 $103 il $0 $236 || FY02 $0 Complete Remedial Action Contract for removing # UST
Cateqo Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 and 5 Transformers.  Initiate lead/asbestos survey at 8
egory FY03 $0 || buildingsto be demolished.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $339 $88 $40 $366 || FY 98-2017** $1,691

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - TWIN CITIESARMY AMMUNITION PLANT / MN521382090800 RAB NPL Progressin FY97
Refer to page A-192
Siteswith Response Complete 2 Investigation 19 5 0 CONT $14,991 $203 $277 $500 [ Fy oo $4,229
High 16 Interim Actions 7(10) 8(10) $15,206 $0 $0 $0
o FYO1 $3,540
Sitesin Medium 2 Design 4 11 8 FUND $6,899 $563 $857 $22
Progress Progress Planned for FY98-FY 99
Low RA-C 2 2 19 FUND $63,850 $101 $3,015 $0|[ FYo2 $4,413
-Relative Risk Soted 1 7 $4,474 $1,156  $1,974 $1,993
Not Evaluat 0 RA-O(LTO 0 + ), 2 )
Category (LTO) FYo03 $2,043
Not Required 1 LTM 0 1 14 $506 $506 $320 $134
Total Number of Sites 24 Total $105,926 $2,529 $6,443 $2,649 || FY 98-2080* * $215,415
’ Navy - FRIDLEY NAVAL INDUSTRIAL RESERVE ORDNANCE PLN / MN517002291400 RAB NPL Progressin FY97
Refer to page A-81
Siteswith Response Complete 2 Investigation 4 1 0 $7,078 $195 $159 $98|[ Fyoo $1,855
High 3 Interim Actions 3(5) 1(2) $2,669 $438 $1,748 $0
o FYO1 $665
Sitesin Medium 0 Design 1 0 2 $1,649 $12 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $10,325 $1,840 $3,708 $0|[ FYo2 $662
-Relative Risk gy P 3 $0 $0 $o|  $1,780
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FY03 $6,644
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $21,721 $2,485 $5,615 $1,878 || FY 98-2014** $30,642
‘ Air Force- DULUTH INTERNATIONAL AIRPORT / MN557282847300 Progressin FY97
Soil cleanup awarded for sites 17,21 & 25. Cleanup/LTM
Siteswith Response Complete | 11 Investigation 15 0 0 $3,925 $0 $0 $0|[ Fyoo $248| [ ongoing at sites 3 & 4. Monitoring continuing at sites 2.4, &
10.
High 0 Interim Actions 2(2) 0(0) $74 $0 $0 $0
o FYO1 $105
Sitesin Medium 0 Design 6 0 0 $1,071 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 4 5 0 $3,072 $92 $0 $0|[ FYo2 $100 Continuati o o
_Rdative Risk ontinuation of cleanup and monitoring activities.
Not Evaluated 0 RA-O (LTO 0 0 2 $0 $0 $0 $0
Category (LTO) FYo03 $149
Not Required 4 LTM 0 3 4 $38 $0 $93 $16
Total Number of Sites 15 Total $8,180 $92 $93 $16 || FY 98-2002* * $1,195
‘ FUDS - FINLAND AFS Z-69 / MN59799F240100 Progressin FY97
Supplied temporary water supply to residents. Converted
Siteswith Response Complete 2 Investigation 2 2 0 $1,806 $1,687 $800 $50 [ Fyoo $121 || contaminated well to monitoring well and constructed new
well.
High 0 Interim Actions 1) 0(0) $116 $12 $0 $0
o FYO1 $102
Sitesin Medium 0 Design 1 0 1 $46 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 $171 3 $0 $0|| Fyo2 $1,022 Initiate and complete remedial investigation.
Not Evaluated 1 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $205
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $2,139 $1,702 $800 $50 || FY 98-2006* * $2,708

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

@ Navy - GULFPORT NCBC / M S417002262600 RAB Progressin FY97
Site6 Pumpand Treat O & M
Sites with Response Complete 1 Investigation 1 8 0 $2,593 $0 $235 $0 || ryoo $2,554 || RAB continued support
! Site 8 related Phase | delineated activities complete per
High 7 Interim Actions 1(3) 3(4) $4,862 $1,638 $56 $153 Administrative Order
. FYO1 $1,472 || RCRA ash delisted by State Regulators
Sitesin Medium 0 Design 0 0 8 $444 $0 $0 $0 S i et v e v bt Gt
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 8 $0 $0 $0 $332|[ FY02 $893|| . A
_Relative Risk SneGCont_lnueO& M.
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 RAB Continued support
FYO03 $388 || Site 8 complete delineation activities and prepare
Not Required 0 LTM 0 0 8 $0 $0 $0 $0 remediation workplans. Begin GW and Bio monitoring.
Resolve delineation sampling issues
Total Number of Sites 9 Total $7,899 $1,638 $291 $485 || FY 98-2013** $64,268
@ Navy - MERIDIAN NAS/ M S417002436800 Progressin FY97
Site 1, 5, & 6 Interim Removals completed and report
Siteswith Response Complete 0 Investigation 1 6 0 $1,178 $21 $0 $287 || Fy oo $110 || submitted to state regulators.
High 1 Interim Actions 3(3) 0(0) $3,645 $0 $0 $0
o FYO01 $376
Sitesin Medium 2 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 3 RA-C 1 0 6 $1,249 $0 $0 $0| Fy02 $2,345 Complete IRA Sites 1, 5, & 6 documentation.
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $52 $52 $106 $112 $108 g;r_npl ete S| report. Continue remediation at the NEX gas
FYO03 on.
Not Required 1 LTM 0 0 7 $0 $0 $0 $0
Total Number of Sites 7 Total $6,124 $73 $106 $399 || FY 98-2013** $13,410
4@ Air Force- COLUMBUS AIR FORCE BASE / M $457152406000 Progressin FY97
Closed 2 sites with regulatory concurrence. Completed
Siteswith Response Complete 15 Investigation 24 7 0 $2,474 $46 $759 $0 | Fyoo $1.201 || Interim Remedial Action for Site  SS-31,
i L ead-Contaminated Outdoor Firing Range.
High 1 Interim Actions 12(13) 4(5) $1,375 $0 $0 $0
o FYO01 $283
Sitesin Medium 4 Design 0 0 0 $629 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 2 RA-C 0 0 0 $1,256 $0 $0 $0| Fy02 $196 Continue LTM at multiple sites. Continue LTO at the Site
Category NotEvaluated | 0 | RA-O(LTO) 0 0 1 $479 $150 $168 $106 222 gSZdG fcrleg apsfé)duc;ioxew S/Sref?- Cldolszeom b—j_l{s S;%%-
FYO03 ondu ineRi ssessments and Feasibility Studies
Not Required 9 LT™M 0 9 6 $547 $185 $0 $184 for five sites.
Total Number of Sites 31 Total $6,760 $381 $927 $290 || FY 98-2021** $5,695
‘ Air Force- GULFPORT BILOXI REGIONAL AIRPORT / M $457282593300 Progressin FY97
EE/CA underway
Siteswith Response Complete 1 Investigation 1 2 0 $2,610 $0 $0 $0|| Fyoo $53
High 0 Interim Actions 0(0) 2(2) $2 $2 $0 $399
. FYO01 $49
Sitesin Medium 2 Design 0 0 2 $202 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $25 Goal isto award bioremediation contract.
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FYo3 $1,599
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 3 Total $2,814 $2 $0 $399 || FY 98-2007** $3,210

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- JACKSON IAP (ALLEN C THOMPSON) / M $457282647800

Progressin FY97

Continued monitoring for detection of VOC's and mercury
Siteswith Response Complete 4 Investigation 4 1 0 $928 $0 $0 $0 || ryoo go[| @ sitel.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $0 Conti L - .
_Relative Risk _onil nlf monitoring f?r dete(.itlon of VO(_: S azld rzeécury at
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0 site 1. Anticipate regulatory closeout on sites4 and 5.
Category (LTO) FY03 $404
Not Required 0 LTM 0 0 1 $35 $0 $0 $0
Total Number of Sites 5 Total $963 $0 $0 $0 || FY 98-2007** $1,739
’ Air Force- KEESLER AIR FORCE BASE / M $457152416400 RAB Progressin FY97
Closed out 8 sites, Implemented Interim Actions at 3 sites
Siteswith Response Complete 10 Investigation 12 12 0 REG $7,664 $446 $0 $0 EYO00 $114 leading to closure, Finalizing human health and ecological
risk assessments at remaining sites, and continue partnering
High 10 | Interim Actions 0(0) 3(3) $4,001 $4,001 $37 $0 with state/federal regulators and natural resource trustees to
. - - Fyo1 $116|| finalize RFI
Sitesin Medium 3 Design 0 0 8 $1,311 $0 $0 $364
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 8 $2,295 $0 $0 $3,277|[ FY02 $121 c . )
_Relative Risk ompl _ete R_FI and implement corrective measures at
Not Evaluated RA-O (LTO 0 1 7 $0 $0 $0 $0 remaining sites
Category (LTO) FY03 $128
Not Required LT™M 0 2 8 $0 $0 $28 $36
Total Number of Sites 24 Total $15,271 $4,447 $65 $3,677 || FY 98-2004** $12,572
@ Air Force- KEY FIELD (MERIDIAN) / M S457282590400 Progressin FY97
A remedia design isunderway at three fire training sites.
Siteswith Response Complete 5 Investigation 8 2 0 FUND $1,482 $72 $0 $0 | Fyoo $18|| Funding shortfalls delayed the remedial investigation of two
spill sitesand afuel hydrant system.
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO01 $16
Sitesin Medium 1 Design 0 3 2 $81 $0 $0 $0
Progress Progress Planned for FY98-FY99
-Rdative Risk Low 1 RA-C ! 3 2 $105 $105 %0 $0flFvo2 $16 Godl isto initiate the remediation on three Fire Training
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Areas_ anding shorrf_allswill delay the remedia
FYO03 $16 || investigation at three sites.
Not Required 3 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 10 Total $1,668 $177 $0 $0 || FY 98-2008** $1,382
4@ FUDS- GULF ORDNANCE PLT / M S49799F000500 Progressin FY 7
COE team members served as "expert witnesses' during
Siteswith Response Complete 4 Investigation 6 0 0 $774 $76 $0 $327 || Fyoo $0 || PRP proceedings.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 0 1 $203 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 2 0 2 $516 $0 $0 $0 || FYo2 $0 Conti ]
_Relative Risk ontinue to support PRP proceedings.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $1,493 $76 $0 $327 || FY 98-2025** $15,398

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- GREAT FALLSINTERNATIONAL AIRPORT / M T857282592300

Progressin FY97

Finalizethe RI report at four sites.
Siteswith Response Complete | 5 Investigation 8 0 0 $1,811 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 3(3) $0 $0 $78 $0
o FYO01 $30
Sitesin Medium 2 Design 0 0 3 $356 $218 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 3 $359 $0 $0 $0|| Fyo2 $76 Design the selected remediation technology system.
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 8 Total $2,526 $218 $78 $0 || FY 98-2005** $1,515
’ Air Force- MALMSTROM AIR FORCE BASE / MT857182455600 RAB Progressin FY97
During FY 97 began RA @ 2 sites, both to be completed in
Sites with Response Complete 17 Investigation 23 2 0 CONT $6,431 $18 $0 $0 | Fyoo $153 || FY98; completed FS @ 2 sites; completed Rl and Ecological
Investigations @ 2  sites; completed RAs at 3 sites.
High 1 Interim Actions 48) 0(0) CONT $348 $0 $0 $0
o FYO01 $29
Sitesin Medium 3 Design 6 3 3 CONT $57 $57 $140 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 1 RAC ! 1 5 CONT $3,730 431 $1,937 $831 || FY02 $0 During FY98 & FYQQ plan to complete RA at 4 sites; ]
Category Not Evaluated 1 RA-O (LTO) 0 2 3 $180 $84 $29 $32 % complete FFS at 1 site; and complete LTO/LTM at 5 sites.
FYO03
Not Required 2 LT™M 0 3 2 $75 $75 $0 $14
Total Number of Sites 25 Total $10,821 $665 $2,106 $877 || FY 98-2001** $3,165
@ FUDS- GLASGOW AAF / MT89799F059900 Progressin Yo7
Finalized site investigation report and sent to state regulator
Siteswith Response Complete 1 Investigation 2 1 0 $459 $23 $50 $0 || ryoo $0 || for review.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $37 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 w4 $0 $0 $0|| Fyo2 $0 Additional investigations to delineate extent of
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 contamination at one area of concern. Remove additional
egory FYO03 $0 || underground storage tanks.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $500 $23 $50 $0 || FY 98-2026** $2,739
4@ FUDS- GLASGOW AFB / MT89799F062400 Progressin FY7
Finalized draft remedia investigation and baseline risk
Siteswith Response Complete 3 Investigation 4 1 0 $2,225 $381 $282 $0 | Fyoo $50| @ssessment. Disposed of 300 drums of investigative derived
waste. Continued landfarming operation.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $50
Sitesin Medium 1 Design 3 0 0 $308 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C s ! ! $1,656 %0 $10 $330| Fy02 $0 Complete final remedia investigation and baseline risk
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 assessment. Remedial action at Building 1024. Additional
egory FYO03 $0 || investigations at selected areas of concern.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $4,189 $381 $292 $330 || FY 98-2008* * $2,238

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-1




Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CORNHUSKER ARMY AMMUNITION PLANT / NE721382023400 NPL Progressin FY97
Refer to page A-34
Siteswith Response Complete | 52 | Investigation 60 5 0 REG $9,655 $0 $0 $0|| Fyoo $2,980
High 8 Interim Actions 61(236) 8(8) $14,366 $0 $0 $0
o FYO1 $2,390
Sitesin Medium 2 Design 0 8 3 $5746  $3419 $0 $1,014
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 7 4 $11,085 $4,657 $762 $823|[ FY02 $3,224
aaneRik aluated 0 9 $772 $172 $750 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $296
Not Required 0 LTM 0 0 10 $1,224 $1,224 $505 $442
Total Number of Sites 65 Total $42,848 $9,472 $2,017 $2,279 || FY 98-2033** $43,785
’ Air Force- OFFUTT AIR FORCE BASE / NE757212464800 RAB Progressin FY97
FY96: Awarded RAs at LF-12,L F-13,S5-17, & SD-41. 15
Siteswith Response Complete | 15 Investigation 22 4 0 $11,768 $332 $0 $0{l Eyoo $1,845 || Sitesare Response Complete, 6 sitesin cleanup, 5 sites
! under investigation.
High 8 Interim Actions 1) 0(0) $68 $0 $0 $0
o FYO1 $2,766
Sitesin Medium 0 Design 3 2 3 $1,290 $337 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 2 RAC ! 3 0 $3040 $526 $104 $1,076 || Fy02 83429\ v g7 Award 2 RAs 1RD, 1LTO, 2LTMs, & 1FS. FY98:
Category Not Evaluated 0 RA-O (LTO) 0 1 4 $127 $72 $0 $71 03 2428 Will have all RAsin place by end of FY98.
Not Required 1 LTM 0 0 4 $398 $190 $132 $497 '
Total Number of Sites 26 Total $16,691 $1,457 $236 $1,644 || FY 98-2005* * $12,348
‘ FUDS - HASTINGS GROUNDWATER CONTAMINATION SITE / NE79799F041100 RAB NPL Progressin FY97
Refer to page A-89
Siteswith Response Complete 2 Investigation 8 1 0 $25,088 $1,298 $4,965 $3279| Fyoo $3,592
High 4 Interim Actions 1) 0(0) $20 $0 $0 $0
o FYO1 $4,341
Sitesin Medium 0 Design 1 4 0 $6,799 $201 $167 $30
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 5 1 $11,437 $1,291 $5,727 $244 | FY02 $34,058
aaneRik aluated 1 2 $0 $0 $80 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $10,028
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $43,344 $2,790 $10,939 $3,553 || FY 98-2030* * $188,744
‘ FUDS - NEBRASKA ORDNANCE PLANT / NE79799F041800 RAB NPL Progressin FY97
Refer to page A-133
Siteswith Response Complete 3 Investigation 7 1 0 $23,375 $257 $227 $100|| Fy o $30,055
High 4 Interim Actions 1(2) 1(1) REG $2,205 $220 $0 $200
o FYO1 $2,408
Sitesin Medium 0 Design 2 1 1 $3,013 $800 $430 $200
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 4 1 CONT $18,660 $16,309 $1,230 $970|[ FY 02 $2,883
-Relative Risk Auated 2 1 $0 $0 $1,709 $220
Not Evaluat 0 RA-O (LTO 0 )
Category (LTO) FY03 $2,874
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 8 Total $47,253 $17,586 $3,596 $1,690 || FY 98-2031** $121,306

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - HAWTHORNE ARMY AMMUNITION PLANT / NV921382295000

Progressin FY97

Awarded surface debrs cleanup at 27 sites.
Siteswith Response Complete | 24 Investigation 49 78 0 TECH $13,828 $253 $0 $0{l Eyoo $1,387 || Completed composting pilot study, 3 sites cleaned.
! Pilot confirmed that Y ellow-D will degrade in composting
High 28 | Interim Actions 3(3) 4(4) TECH $611 $0 $0 $0 41836 process. Completed field work on 84 RI/FS sites.
o FYO01 )
Sitesin Medium 17 Design 5 1 66 TECH $385 $0 $376 $561
Progress Progress Planned for FY98-FY 99
Relative Rik Low 57 RA-C 4 24 67 REG $779 $20 $2,800 $709 || FY02 $1,945 Complete RIFS at 82 sites. Start RD/RA at 19 sites.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $24 $0 Comlpelecl_eanup_ 27 sitesfor l_\lFA. S(a_rl RI/FS at 2 sites.
FYO03 $3,370 || Complete bioventing construction at 3 sites. FY98-06 long
Not Required 0 LTM 0 1 56 $0 $0 $568 $121 term monitoring. Complete final closure of 3 sitesin FY99.
Total Number of Sites 127 Total $15,603 $273 $3,768 $1,391 || FY98-2013** $65,562
@ Navy - FALLON NAS/ NV917002217300 RAB Progressin FY97
Continued freeproduct removal from groundwater at 6 IR
Siteswith Response Complete 3 Investigation 3 26 0 $5,935 $0 $222 $672|| Fyoo $2.432 || Sites (1,2, 6,14, & 16). Freeproduct removal accomplished
! by bioslurpers and skimmers. Intrinsic Bioremediation
High 4 Interim Actions 1(1) 5(14) $3,071 $440 $1,446 $1,106 underway.
o FYO01 $8,020
Sitesin Medium 3 Design 0 1 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 13 RAC 0 0 ’ $374 $0 $0 $0|| Fyo2 $123 Initiate Intrinsic bioremediation for contaminated soils at 6
Cat Not Evaluated RA-O (LTO) 0 0 7 $0 $0 $0 $0 sites. Freeproduct recovery to continue at six sites.
egory FYO03 $1,765 || Mointoring migration of contaminated groundwater to
Not Required LTM 0 1 2 $6 $6 $20 $0 continue. Preparation of aNo Action ROD for 17 sites.
Total Number of Sites 29 Total $9,386 $446 $1,688 $1,778 || FY98-2011** $21,724
‘ Air Force- NELLISAIR FORCE BASE / NV957212411000 RAB Progressin FY97
FY97: Continued long term monitoring for six sites.
Siteswith Response Complete | 41 Investigation 46 1 0 $7,758 $218 $0 $0|| Fyoo $1,414
High 2 Interim Actions 10(10) 0(0) $9,636 $0 $0 $0
o FYO01 $2,286
Sitesin Medium 1 Design 13 0 0 $2,062 $201 $0 $0
Progress Progress Planned for FY98-FY 99
-Reative Risk Low ! RA-C 10 0 2 $8,011 $1.526 $3,229 $0|| Fyo2 $3513 FY 98/99: Plan Remedial Action for two sites, Long term
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $1,795 $509 $658 $1,095 o_peralion of onesite, and Long term monitoring for six
FYO03 $1,620]] sites.
Not Required 2 LT™M 3 5 1 $1,514 $2 $94 $198
Total Number of Sites 47 Total $30,776 $2,456 $3,981 $1,293 || FY 98-2002** $14,709
4@ Defense Special Weapons Agency - NEVADA TEST SITE / NV397149000100 Progressin FY97
Siteswith Response Complete | 2 Investigation 2 25 0 $300 $300(  $1,200]  $2600| Fyoo $3,000
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $5,500
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 0 $0 $0 $0 $0 || FYo2 $5,000
-Relative Risk
Category Not Evaluated | 25 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 27 Total $300 $300 $1,200 $2,600 || FY98-1997** $77,420

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000)
($000)

’ FUDS- LASVEGASAF STA / NV99799F601500

Progressin FY97

Siteswith Response Complete | 0 Investigation 2 1 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $20 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 1 $0 $0 $283 $0| Fy02 $0 Begin Remedial Designin FY98. OEW project programmed
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % for 2016.
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $303 $0 || FY 98-2042** $7,052
@ FUDS- STEAD AFB / NV99799F600700 Progressin FY97
Continued efforts with State EPA and Washoe County
Siteswith Response Complete 1 Investigation 2 1 1 $907 $301 $300 $300 EYO00 $140 Health Department to develpe arisk assessment values to
determined the future action for soil and Ground water
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 contamination.
o FYO01 $1,091
Sitesin Medium 0 Design 1 0 1 $211 $71 $0 $300
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RAC 1 1 1 $3,681 $97 $100 $100|f Fy02 $192 FY99: Findize the Closure Action Plan to determined the
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 long term monitoring for ground water and possibly no
egory FYO03 $253 || further action for soil remediation with the regulators.
Not Required 2 LT™M 0 1 1 $0 $0 $120 $39
Total Number of Sites 4 Total $4,799 $469 $520 $739 || FY 98-2047** $5,256

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - COLD REGIONSRESEARCH & ENG LAB / NH121082255600

Progressin FY97

Conducted FSfieldwork at four AOC's. Work at AOC's 2, 9,
Siteswith Response Complete 13 Investigation 18 0 0 $2,763 $0 $0 $0{l Fyoo $380|[ @d 13 focused on the feasibility of innovative cleanup
technology for TCE. AOC 15 focus was on conventional
High 4 Interim Actions 12 0(0) $690 $0 $500 $340 4305 technology cleanup for shallow POL contamination.
o FYO01
Sitesin Medium 0 Design 1 4 0 $509 $286 $50 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 0 4 $2,760 $0 $75 $0|[ FYo2 $334 | . .
_Relative Risk nstall innovative technology for cleanup of groundwater
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $374 $200 $200 $194 and soil TCE contamination at A_OC_'S 2,9, and 13. Conduct
FYO03 $294 || cleanup of shallow POL contamination at AOC 15. Produce
Not Required 1 LTM 0 1 3 $0 $0 $10 $68 FS and Groundwater Optimization study reports.
Total Number of Sites 18 Total $7,096 $486 $835 $602 || FY 98-2019** $10,063
’ Navy - PORTSMOUTH NAVAL SHIPYARD / NH117002201900 RAB NPL Progressin FY97
Refer to page A-154
Siteswith Response Complete | 19 Investigation 19 4 10 $15,864 $2,670 $0 $1,324 | Fy 0o $14,740
High 10 | Interim Actions 2(2) 1) $332 $222 $402 $962
o FYO01 $4,799
Sitesin Medium 0 Design 0 0 13 $188 $0 $1,694 $1,315
Progress Progress Planned for FY98-FY99
- Low 4 RA-C 0 0 13 $1,243 $0 $0 $0([ Fyoz $5,482
aaneRik aluated 0 13 $0 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $12,582
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 33 Total $17,627 $2,892 $2,096 $3,601 || FY98-2016** $88,494
‘ Air Force - PEASE AIR FORCE BASE / NH157002484700 RAB BRAC 1988 NPL Progressin FY97
Refer to page A-149
Siteswith Response Complete | 34 Investigation 54 0 0 $67,467 $0 $0 $0| Fyoo $1,743
High 0 Interim Actions 18(20) 0(0) $24,205 $0 $0 $0
o FYO01 $1,743
Sitesin Medium 1 Design 19 1 0 $1,615 $0 $0 $0
Progress Progress Planned for FY98-FY99
- Low 0 RA-C 21 0 1 $35,210 $0 $0 $0 (| FYo2 $1,743
aaneRik aluated u 1 $542 $542 $0 $243
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo3 $1,743
Not Required 19 LTM 2 25 0 $9,112 $2,225 $175 $0
Total Number of Sites 54 Total $138,151 $2,767 $175 $243 || FY 98-2046* * $30,518
4@ FUDS- FORT DEARBORN / NH19799F209000 Progressin FY7
Siteswith Response Complete | 2 Investigation 3 0 0 $13 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 0 1 $43 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low 0 RA-C 2 0 1 $220 $0 $0 $0|| FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $276 $0 $0 $0 || FY 98-2024** $2,775

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - ARDEC (PICATINNY ARSENAL) / NJ221382070400 RAB NPL Progressin FY97
Refer to page A-13
Siteswith Response Complete | 19 Investigation 21 154 0 $46,673 $6,558 $1,673 $632 || Fyoo $6,330
High 68 | Interim Actions 8(8) 6(6) $4,091 $14 $1,867 $0
o FYO1 $5,645
Sitesin Medium 50 Design 0 1 8 $64 $0 $1,971 $131
Progress Progress Planned for FY98-FY99
Low 36 RA-C 0 0 10 $12,891 $6,102 $0 $5,143 || FY02 $5,901
paaveRisk aluated 0 1 $022 $014 $500 $460
Not Evaluat 2 RA-O (LTO 0
Category ( ) FYO03 $3,517
Not Required 0 LTM 0 0 0 $0 $0 $0 $304
Total Number of Sites 175 Total $64,641 $13,588 $6,011 $6,670 || FY 98-2009* * $70,412
’ Army - BAYONNE MILITARY OCEAN TERMINAL / NJ221352275200 RAB BRAC 1995 Progressin FY97
Refer to page A-19
Siteswith Response Complete 2 Investigation 2 61 0 $1,845 $175 $27 $20|| Fyoo $5,626
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $628
Sitesin Medium 0 Design 0 0 57 $1,332 $1,312 $252 $67
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 58 FUND $406 $386 $36 $856 || FY 02 $403
-Relative Risk Seted o o % % % %
Not Evaluat 61 RA-O (LTO 0
Category ( ) FYO03 $147
Not Required 0 LTM 0 0 17 $0 $0 $0 $0
Total Number of Sites 63 Total $3,583 $1,873 $315 $943 || FY 98-2002* * $10,397
‘ Army - CAMP KILMER / NJ221402260600 RAB BRAC 1995 Progressin FY97
- Projectscompleted in FY 97:
Siteswith Response Complete 0 Investigation 0 8 0 FUND $1,388 $830 $540 0| ryoo $0|| EBS, UST REMOVALS, PCB SURVEY, & UXO
ARCHIVE SEARCH.
High 1 Interim Actions 2(2) 0(0) FUND $0 $0 $0 $0 - Projectscont'd in FY 97:
. - - FYo1 $0|[ RAD. ARCHIVE SEARCH.
Sitesin Medium 0 Design 0 0 5 FUND $50 $50 $50 $165 Pt it b i TV 107,
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 5 FUND $0 $0 $0 $804 || FY 02 $171 Proi ) .
_Relative Risk ojects to be completed in FY 98:
Category Not Evaluated 7 RA-O (LTO) 0 0 0 $0 $0 $0 $0 EI/AA PHASE I, ACM SURVEY & ABATEMENT, &
EY03 $0|| RD/RA FOR SOME SITES
Not Required 0 LTM 0 0 0 $25 $25 $25 $40
FY 99 Projectsto be completed in FY 99: RD/RA
Total Number of Sites 8 Total $1,463 $905 $615 $1,009 || FY 98-2000** $1,865
4@ Army - CAMP PEDRICKTOWN / NJ221402227000 RAB  BRAC 1995 Progressin FY97
- Projectscompleted in FY 97:
Siteswith Response Complete 4 Investigation 4 7 0 FUND $1,907 $1,285 $580 $0{| Eyoo $0/[ EBS UST REMOVALS, PCB SURVEY, UXO ARCHIVE
SEARCH.
High 3 | Interim Actions 2(2) 0(0) FUND $0 $0 $0 $0 - Projects continued in FY 97:
. FYo1 $0|| RAD. ARCHIVE SEARCH
Sitesin Medium 0 Design 0 0 3 FUND $146 $146 $140 $10 i it b 0 N7 7
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C ! 0 s FUND %0 %0 %0 $1,945 | FY02 $121 - Projectsto be completed in FY 98:
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $0 $0 EI/AA PHASE I, ACM SURVEY & ABATEMENT, &
EY03 $0|| RD/RA FOR SOME SITES.
Not Required 0 LTM 0 0 0 $0 $0 $20 $24
FY 99 Projects to be completed in FY 99: RD/RA
Total Number of Sites 1 Total $2,053 $1,431 $740 $1,979 || FY 98-2000* * $2,910

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

@ Army - FORT DIX / NJ221042027500 RAB NPL Progressin FY97
See Appendix A Narrative
Siteswith Response Complete | 10 Investigation u 28 0 $482 $482 $60 $299 || Fyo $4,119
High 16 | Interim Actions 1(1) 1) $1,121 $1,121 $620 $0
_ FYO01 $1,776
Sitesin Medium 9 Design 1 0 23 $0 $0 $530 $93
Progress Progress Planned for FY98-FY99
Low RA-C 1 0 24 $7 $7 $0 $2,075 || FYo2 $1,628 ) )
_Relative Risk See Appendix A Narrative
Not Evaluated RA-O (LTO 0 0 19 $161 $161 $120 $97
Category (LTO) FY03 $1,617
Not Required LTM 0 1 24 $603 $603 $480 $486
Total Number of Sites 39 Total $2,374 $2,374|  $1,810 $3,050 || FY 98-2031** $101,857
‘ Army - FORT MONMOUTH / NJ221382059700 RAB BRAC 1993 Progressin FY97
Refer to page A-71
Siteswith Response Complete | 23 Investigation 35 25 0 REG $4,305 $104 $609 $1,161 [ Fy oo $1,820
High 20 | Interim Actions 3(3) 3(4) $0 $0 $689 $0
_ FYO01 $1,115
Sitesin Medium 4 Design 2 6 2 $315 $140 $48 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 3 2 20 $5,870 $2,548 $1,922 $1,251 || FYo2 $850
paaveRisk aluated 1 2 $0 $0 $0 $203
Not Evaluat 10 | rRA-OLTO 0
Category (LTO) FY03 $845
Not Required 1 LTM 0 3 18 $523 $253 $254 $667
Total Number of Sites 60 Total $11,013 $3,045|  $3,522 $3,282 || FY 98-2001** $18,116
‘ Navy - EARLE NAVAL WEAPONS STATION (SITE A) / NJ217002217200 RAB NPL Progressin FY97
Refer to page A-49
Siteswith Response Complete | 36 Investigation 46 21 0 $6,197 $309 $151 $256 || Fy 00 $3,679
High 17 | Interim Actions 10(112) 0(0) $351 $70 $100 $294
_ FYO01 $860
Sitesin Medium 4 Design 4 2 9 $743 $335 $424 $306
Progress Progress Planned for FY98-FY99
Low 10 RA-C 3 5 10 $5,547 $4,761 $2,047 $2,774 || FY02 $2,249
paaveRisk aluated 0 14 $0 $0 $343 $476
Not Evaluat RA-O (LTO 0
Category (LTO) FYo3 $2,141
Not Required LTM 0 0 9 $129 $129 $189 $224
Total Number of Sites 67 Total $12,967 $5,604|  $3,254 $4,330 || FY 98-2030** $21,518
‘ Navy - LAKEHURST NAVAL AIR ENGINEERING STATION / NJ217002727400 RAB NPL Progressin FY97
Refer to page A-105
Siteswith Response Complete | 35 Investigation 45 0 0 $9,412 $527 $60 $29] Fyoo $2,966
High 10 | Interim Actions 18(28) 0(0) $583 $470 $390 $382
_ FYO01 $2,948
Sitesin Medium 0 Design 9 1 0 $2,201 $72 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 8 0 4 $18,806 $1,206 $968 $0([ Fyo2 $2,911
RdaiveRisk aluated 0 9 $3,046 $965 $2,242 $2,757
Not Evaluat 0 | RA-O(LTO 0 ' ; :
Category (LTO) FYo3 $2,014
Not Required 0 LTM 1 0 8 $294 $53 $55 $54
Total Number of Sites 45 Total $34,342 $3,293| $3715 $3,222 || FY 98-2016** $46,151

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - TRENTON NAVAL AIR WARFARE CENTER / NJ217002269500 RAB BRAC 1993 Progressin FY97
Refer to page A-189
Siteswith Response Complete 9 Investigation 11 0 0 $7,529 $222 $0 $0| Fyoo $168
High 2 Interim Actions 3(5) 1(2) $717 $0 $0 $0
o FYO1 $171
Sitesin Medium 0 Design 2 0 2 $315 $300 $225 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 3 1 1 $2,177 $1,878 $3,096 $526 || FY 02 $175
aaneRik aluated 0 1 $206 $0 $161 $165
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $178
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites u Total $10,944 $2,400 $3,482 $691 || FY 98-2005** $8,172
‘ Air Force- ATLANTIC CITY AIR NATIONAL GUARD BASE / NJ257282844900 NPL Progressin FY97
Refer to page A-15
Siteswith Response Complete | 0 Investigation 0 4 0 $1,454 $12 $552 $559 [ Fy 00 $99
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $467
Sitesin Medium 2 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 2 RA-C 0 0 4 $0 $0 $0 $0 ([ Fyo2 $34
-Relative Risk prop— o 3 % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $34
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 4 Total $1,454 $12 $552 $559 || FY 98-2004** $2,207
‘ Air Force- MCGUIRE AIR FORCE BASE / NJ257182401800 RAB Progressin FY97
Continued remedial design for plutonium removal at
Siteswith Response Complete 8 Investigation 13 10 0 $12,891 $0 $0 $978 EYO00 $2.882|| BOMARC. Completed a pilot-scale free-product recovery at
! the Bulk Fuel Storage Area (BFSA). Continued to monitor
High 8 Interim Actions 1(1) 1) $2,980 $989 $949 $147 finished sites.
o FYO1 $2,532
Sitesin Medium 3 Design 0 1 8 $3,635 $165 $149 $1,001
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 9 $442 $0 $9,000 $0|[ FYo2 $1,397 R . . :
_Rdative Risk emove plutonium cqntammat_ed soil from BOMARC.
Category Not Evaluated 0 RA-O (LTO) 0 0 8 $0 $0 $96 $202 R_emove PCB contaminated soil at DRM Oyard. Test the
FYO03 $982 || bioslurper technology and the pneumatic fracture
Not Required 4 LTM 0 3 2 $426 $70 $0 $122 technology for free product recovery at the BFSA.
Total Number of Sites 23 Total $20,374 $1,224 $10,194 $2,450 || FY 98-2007** $21,394
@ FUDS- FT HANCOCK / NJ29799F692400 Progressin FY97
Continue OE EE/CA. Complete HTW limited SI.
Siteswith Response Complete 0 Investigation 3 1 0 $833 $798 $82 $0|| Fyoo $128
High 0 Interim Actions 1) 0(0) $1,507 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 2 $242 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk