Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - ALABAMA ARMY AMMUNITION PLANT / AL 421382000800 BRAC 1988 NPL Progressin FY97
Refer to page A-7
Siteswith Response Complete | 16 Investigation 19 20 0 $9,471 $0 $825 $0| Fyoo $155
High 18 | Interim Actions 18(25) 10(11) $0 $0 $0 $0 Fvol %0
Sitesin Medium 4 Design 3 2 20 $1,004 $0 $428 $44
Progress Progress Planned for FY98-FY99
Low 1 RA-C 15 0 23 $43,265 $0 $1,503 $1,391 || Fyo2 $1,504
-Relative Risk — 5 5 P P P P
Not Evaluat RA-O (LTO 0
Category (LTO) FY03 $0
Not Required LTM 0 0 1 $68 $0 $0 $0
Total Number of Sites 39 Total $53,808 $0| $2,756 $1,435 || FY 98-2001** $5,850
’ Army - ANNISTON ARMY DEPOT / AL 421382002700 NPL Progressin FY97
Refer to page A-12
Siteswith Response Complete 7 Investigation 9 38 0 FUND $18,712 $3,063 $981 $1,393 || Ey 00 $3,645
High 22 | Interim Actions 6(7) 8(9) $8,126 $0 $24 $0
. FYo1 $3,032
Sitesin Medium 9 Design 0 0 27 $891 $0 $0 $631
Progress Progress Planned for FY98-FY99
- Low 7 RA-C 2 0 27 $2,989 $0 $0 $0 (| FYo2 $5,495
RdaiveRisk aluated 2 2 $180 $0 $230 $124
Not Evaluat 0 | RA-O(LTO 0
Category (LTO) FYo3 $7,461
Not Required 2 LTM 0 2 27 $492 $492 $103 $132
Total Number of Sites a7 Total $31,390]  $3555| $1,338 $2,280 || FY 98-2032** $128,325
@ Army- FORT MCCLELLAN / AL 421372056200 RAB  BRAC 1995 Progressin FY97
Refer to page A-70
Siteswith Response Complete | 23 Investigation 25 102 0 $6,011 $596 $6,574 $8572| Fy o0 $32,092
High 3 Interim Actions 0(0) 0(0) $1,541 $644 $1,272 $3,037
. FYo1 $9,987
Sitesin Medium 0 Design 10 0 4 $171 $0 $454 $168
Progress Progress Planned for FY98-FY99
Low 6 RA-C 13 0 4 $4,549 $1,748 $4989 $22,116 || FY02 $693
paaveRisk aluated 0 0 $0 $0 $0 $453
Not Evaluat 95 | RA-O(LTO 0
Category (LTO) FYo3 $765
Not Required 0 LTM 0 0 3 $0 $0 $68 $174
Total Number of Sites 127 Total $12,272|  $2,988| $13,357| $34,520 || FY98-2002** $112,520
@ Army- FORT RUCKER / AL 421372077600 Progressin FY 7
Bioventing completed at SWMU 14, Waste POL Pit,
Siteswith Response Complete 101 Investigation 107 0 0 $3,884 $0 $0 $0 EY00 $96 excavation of soils at Fire Training Pit, SWMU 15
completed; 1st round of GW sampling completed at
High 1 Interim Actions 16(16) 5(6) $0 $0 $0 $0 SWMUs4, 10, 11 & 15 as part of natural attenuation
L FYO01 $96 || decision.
Sitesin Medium 4 Design 17 0 0 $628 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Refative Risk Low 1 RA-C 15 5 1 $2,501 $152 $450 $0([ Fyo2 $109 Complete ackitional GW smpling & SWMUs 4, 10, 11.&
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 15. Complete removals at Simple Removal Sites.
Category (LTO) FYo3 $100
Not Required 0 LTM 0 4 0 $0 $0 $52 $96
Total Number of Sites 107 Total $7,013 $152 $502 $96 || FY98-2011** $3,910

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FYo98 FY99 ) Additional P Informati
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs itional Frogressintormation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)
Alabama
’ Army - REDSTONE ARSENAL / AL 421382074200 NPL Progressin FY97
Refer to page A-161
Sites with Response Complete 72 Investigation 75 83 0 REG $32,346 $6,393 $4,610 $1,316 || Fy oo $10,051
High 74 Interim Actions 16(38) 7(15) CONT $8,391 $438 $7,433 $0
o FYO1 $13,793
Sitesin Medium 12 Design 0 3 83 $1,337 $72 $0 $2,419
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 12 1 85 $4,583 $0 $0 $6,196 || FY 02 $14,818
-Relative Risk Aetod 0 3 $0 $0 $500 $752
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $18,100
Not Required 0 LTM 0 0 56 $0 $0 $90 $270
Total Number of Sites 158 Total $46,657 $6,903 $12,633 $10,953 || FY98-2011** $249,113
’ Air Force- BIRMINGHAM INTERNATIONAL AIRPORT / AL 457282591700 Progressin FY97
Delay of arisk assessment and remedial investigation will
Siteswith Response Complete 8 Investigation 8 4 0 FUND $2,318 $296 $56 $176 || Fy 0o $0 || continue due to funding shortfalls.
High 0 Interim Actions 1) 0(0) $385 $0 $0 $0
o FYO1 $263
Sitesin Medium 1 Design 0 0 4 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 4 $723 $0 $0 $0 || FYo2 $2,223 Del . o - ]
_Rdative Risk a_yofznskafss?ner;m(fjarl?ﬂedlal investigation will
Not Evaluated 0 | RA-O(LTO 0 0 4 $6 $6 $0 $0 continue due to funding shortfalls.
Category (LTO) FY03 $125
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 12 Total $3,436 $302 $56 $176 || FY 98-2003** $4,002
’ Air Force- GUNTER AIR FORCE BASE / AL 457152418500 Progressin FY97
Completed RI for base's only high risk site. Accomplished
Siteswith Response Complete 3 Investigation 4 8 0 FUND $1,544 $0 $633 $21 (| Evoo $1,526 | removal of last UST at the base that does not meet 1998
! standards for construction and leak detection.
High 1 Interim Actions 1) 0(0) FUND $183 $0 $0 $0
o FYO1 $789
Sitesin Medium 7 Design 4 0 5 FUND $65 $0 $0 $110
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 0 RA-C 4 0 ! FUND $10 $10 %0 $0flFvo2 $252 InFY98 complete FS work a highrisk site. Accomplish
Category Not Evaluated 0 RA-O (LTO) 1 0 5 $0 $0 $64 $59 03 % SVE pilot study/FSat UST site.
Not Required 1 LTM 0 1 6 $0 $0 $24 $26
Total Number of Sites 12 Total $1,802 $10 $721 $216 || FY 98-2010** $3,880
‘ Air Force- MAXWELL AIR FORCE BASE / AL457152418200 RAB Progressin FY97
Continued RI work. Operated 3 remedial action systems for
Sites with Response Complete 9 Investigation 12 20 0 FUND $5,809 $1,048 $472 $15( Eyoo $7,537 || groundwater and soil at 3 sites.
High 12 | Interim Actions 8(8) 0(0) FUND $2,322 $0 $0 $0
. FYO01 $55
Sitesin Medium 4 Design 10 1 12 FUND $54 $0 $0 $303
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 5 RAC 9 1 1 FUND $1103 $424 $0 $24 || Fyo2 $317 In FY 98, complete RI at OU #1. Begin FSwork at OU#1
Not Evaluated 1 | RA-O(LTO 0 1 2 $190 $173 $122 $119 and operate 3 remeial action systemsat 3 sites.
Category (LTO) FY03 $499
Not Required 1 LTM 1 2 15 $681 $334 $54 $70
Total Number of Sites 32 Total $10,159 $1,979 $648 $531 || FY 98-2014** $11,319

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-2



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - BROOKLEY AFB U SO ALA / AL49799F419700

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

The contract for the S| was modified in 4th quarter of FY 97
Siteswith Response Complete 3 Investigation 4 2 0 $567 $27 $45 $1,150 EY00 $294 to add addition sampling required by state requlator. FY 98
remove the USTs.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $49
Sitesin Medium 0 Design 4 0 1 $325 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 1 1 $2,664 $1,733 $75 $0|| Fyo2 $4,010 FY 98 Complete Sl and Initiate RI/FSin FY99. FY99 Initiate
NotEvaluated | 1 | RA-O(LTO 0 0 0 $0 $0 $0 $0 S for USTs
Category (LTO) FYo03 $98
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 6 Total $3,556 $1,760 $120 $1,150 || FY 98-2003** $7,347
’ FUDS- COURTLAND ARMY AF / AL49799F420900 Progressin FY97
Siteswith Response Complete 1 Investigation 3 1 0 $525 $11 $20 $97 [ Fy 00 $229
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $50
Sitesin Medium 0 Design 1 0 3 $160 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 3 $98 $0 $0 $0|| Fyo2 $1,412
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $93
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $783 $11 $20 $97 || FY 98-2003* * $1,901
4@ FUDS- CRAIG AFB / AL49799F421000 Progressin FY7
Completed internal technical review of RI Report and
Siteswith Response Complete 1 Investigation 1 2 0 TECH $1,011 $19 $0 0| ryoo $43 || coordination for IDW disposal.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $240
Sitesin Medium 0 Design 1 0 1 $146 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 1 $667 $7 $0 $0|| Fyo2 $88
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $1,084
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,824 $26 $0 $0 || FY 98-2002* * $1,585

B-1-3



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - FORT GREELY / AK (021452215500 RAB BRAC 1995 Progressin FY97
Refer to page A-68
Siteswith Response Complete 38 Investigation 42 7 0 $1,564 $100 $716 $0 (| Fyoo $329
High 1 Interim Actions 8(16) 4(6) $98 $0 $0 $0
o FYO01 $332
Sitesin Medium 0 Design 3 0 7 $520 $0 $76 $419
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 6 1 7 FUND $6,514 $3,239 $5,437 $7,374 || FY02 $161
ikt duated 2 5 $10 $0 $0 $356
Not Evaluat 6 RA-O(LTO 0
Category (LTO) FY03 $161
Not Required 2 LTM 0 1 0 $24 $0 $0 $5
Total Number of Sites 49 Total $8,730 $3,339 $6,229 $8,154 || FY 98-2012** $16,617
‘ Army - FORT RICHARDSON / AK 021452215700 NPL Progressin FY97
Refer to page A-73
Siteswith Response Complete | 56 | Investigation 68 1 0 $24,684 $1,406 $0 $0{| Fyoo $4,985
High 5 Interim Actions 56(105) 7(10) $8,962 $0 $0 $0
o FYO01 $2,272
Sitesin Medium 3 Design 7 1 6 $1,046 $300 $325 $36
Progress Progress Planned for FY98-FY 99
Low 11 RA-C 35 1 14 FUND $23,671 $5,511 $3,181 $4,404 || FY02 $2,430
-Relative Risk Seted a 1 % % % %
Not Evaluat RA-O(LTO 1
Category (LTO) FY03 $315
Not Required LTM 0 1 17 $65 $65 $530 $285
Total Number of Sites el Total $58,428 $7,282 $4,036 $4,725 || FY 98-2014** $31,191
Q Army - FORT WAINWRIGHT / AK 021452242600 RAB NPL Progressin FY97
Refer to page A-78
Siteswith Response Complete | 53 | Investigation 75 2 0 $44,012 $1,815 $0 $0{| Fyoo $6,066
High 4 Interim Actions 46(79) 23(71) $2,322 $0 $0 $0
o FYO01 $7,251
Sitesin Medium 1 Design 15 1 2 $2,789 $481 $200 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 37 2 4 $34,821 $14,800 $6,126 $5,247 || FY 02 $1,359
ikt aluated 20 3 $70 $65 $375 $537
Not Evaluat 0 RA-O(LTO 1
Category (LTO) FY03 $1,161
Not Required 18 LTM 0 21 2 $165 $165 $685 $775
Total Number of Sites ” Total $84,179] $17,326 $7,386 $6,559 || FY 98-2026** $63,398
Q Army - HAINES PIPELINE / AK 021452214600 RAB Progressin FY97
Removed Lutak Fire Burn Pit as source of surface water
Siteswith Response Complete 1 Investigation 17 5 0 FUND $1,161 $661 $0 $0 | Fyoo $367 contamination. Installed groundwater control system to
minimize off-site migration. Investigated off-site
High 7 Interim Actions 1(1) 1(3) $0 $0 $0 $0 groundwater migration pathway, and potential disposal
o FYO1 $2,152 [ trenches.
Sitesin Medium 4 Design 3 1 17 $100 $100 $200 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 10 RA-C 2 2 18 FUND $3,378 $2178 $300 $729 || Fyoz $7.889 Completion of RA for eliminating off-site groundwater
Cat Not Evaluated RA-O (LTO) 0 1 15 $0 $0 $150 $67 migration. Begin in-situ treatment of soil contamination at
egory FYO03 $10,607 || Tank 100 and Tank 104 to eliminate source for groundwater
Not Required 0 LTM 0 1 11 $243 $243 $0 $39 contamination.
Total Number of Sites 22 Total $4,882 $3,182 $650 $835 || FY 98-2026* * $44,200

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ADAK NAVAL AIR FACILITY / AK017002432300 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-2
Siteswith Response Complete | 84 | Investigation % 0 0 $26,695|  $6,236 $0 $0 ([ Fyoo $17,385
High 4 Interim Actions 42(58) 11(16) $1,556 $1,432 $0 $0
o FYO1 $17,181
Sitesin Medium 0 Design 27 0 0 $2,107 $285 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 61 6 0 $55,873 $18,882 $5,385 $0|| FY02 $0
-Relative Risk
Category Not Evaluated | 8 | RA-O(LTO) 0 0 9 $2,674 $2,674 $0 $521 03 %
Not Required 0 LTM 0 2 34 $200 $200 $12,895 $13,824
Total Number of Sites % Total $89,105 $29,709 $18,280 $14,345 || FY 98-2002* * $70,586
‘ Navy - AMCHITKA FLTSURSPTDET1/ AK 017002752900 Progressin FY97
Siteswith Response Complete 1 Investigation 1 8 2 $422 $120 $691 $390|[ Fyoo $1,168
High 4 Interim Actions 0(0) 0(0) $314 $0 $0 $0
o FYO1 $1,758
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
o Low 2 RA-C 0 0 6 $0 $0 $0 $0|| Fyo2 $2,366
-Relative Risk Seted o a % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $756
Not Required 0 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites u Total $736 $120 $691 $390 || FY 98-2007** $9,073
‘ Navy - CAPE PRINCE WALES NCCOSC / AK 017002755000 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $0 $0 $0 $0|f Fyoo $146
High 1 Interim Actions 1(1) 1(2) $550 $550 $1,150 $930
o FYO01 $146
Sitesin Medium 1 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
. . Low 0 RA-C 0 1 2 $4,370 $274 $150 $0|| FY02 $0
-Relative Risk
Category Not Evaluated 1 | rRA-OWTO) 0 0 1 $0 $0 $0 $147 03 %
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $4,920 $824 $1,300 $1,077 || FY 98-2001** $2,669
‘ Navy - POINT BARROW NARL / AK017002724500 RAB Progressin FY97
ASTs, pipeline, pump houses, and hazardous wastes have
Siteswith Response Complete 2 Investigation 4 9 0 $2,606 $1,300 $1,812 $1,528|[ Fy 0o $5,174 been removed from the site.
High 7 Interim Actions 2(3) 2(2) $1,411 $1,213 $1,490 $1,773 500 cy of PCE contaminated soil was treated.
o FYO1 $16,820
Sitesin Medium 1 Design 1 0 5 $475 $0 $275 $791 A Vnvrum i s s st ssins it ALl # vtk v lsine
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 3 1 5 $17,032 $2,317 $0 $0 || FY02 $6,975 - - :
_Relative Risk Continue operations and maintenace of the recovery system.
Category Not Evaluated | 2 | RA-O(LTO) 0 0 5 $1,053 $1,053 $650 $980 B o o
FYO03 $4,704 || Additional delination of a pipeline alignment.
Not Required 0 LTM 0 0 6 $105 $105 $250 $503
Total Number of Sites 13 Total $22,682 $5,988 $4,477 $5,575 || FY 98-2006* * $44,745

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Navy - ST LAWRENCE NCCOSC / AK017002757200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete | 1 Investigation 1 2 1 $798 $0 $0 $0 ([ Fyoo $0
High 2 Interim Actions 0(0) 0(0) $5,200 $0 $0 $0
o FYO1 $485
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FY02 $479
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $5,998 $0 $0 $0 || FY 98-2004* * $3,959
‘ Air Force- ANVIL MOUNTAIN RADIO RELAY STATION / AK057302861600 Progressin FY97
Clean Sweep preparations completed
Siteswith Response Complete 1 Investigation 7 2 0 $40 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $1,050 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 6 RAC 0 0 ’ FUND $0 $0 $325 0| Fyo2 $0 IRA scheduled for seven sites as part of the Clean Sweep
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % Program.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $40 $0 $1,375 $0 || FY 98-2006* * $1,375
‘ Air Force- BARTER ISLAND / AK 057302861800 Progressin FY97
Kaktovik RAB formation. (Closest village to Barter Island).
Siteswith Response Complete 15 Investigation 20 1 0 $0 $0 $129 $0 ([ Fyoo $0
High 5 Interim Actions 3(3) 0(0) $0 $0 $0 $0
o FYO1 $30
Sitesin Medium 0 Design 0 2 3 $570 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 5 FUND $0 $0 $0 0| FYo2 $4,600 Clean Sweep and excavation (RA) proposed for FY 98. FFS
NotEvaluated | 0 | RA-O(LTO 0 0 4 $0 $0 $0 $0 scheduled for FY 98.
Category (LTO) FYo03 $100
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 21 Total $570 $0 $129 $0 || FY 98-2007** $4,909
‘ Air Force- BEAR CREEK RADIO RELAY STATION / AK057302861900 Progressin FY97
IRA-PCB removal and Landfill cap completed
Siteswith Response Complete 0 Investigation 0 4 0 $327 $0 $802 $0|[ Fyoo $200
High 2 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 0 $356 $356 $0 $0 || FY02 $0 RIES
-Relative Risk planned.
Not Evaluated 0 RA-O(LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $683 $356 $802 $0 || FY 98-2000* * $1,002
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- BETHEL RANGE / AK 057302862200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Final remedial action proposed plan and decision document
Siteswith Response Complete 0 Investigation 0 12 0 REG $191 $0 $0 $893| Fyoo $100/| for BIA 27 acresite. Setup apublic publicinformation
repository at Bethel, AK.
High 1 Interim Actions 0(0) 0(0) REG $106 $0 $0 $0
o FYO01 $506
Sitesin Medium 5 Design 0 0 11 REG $45 $45 $0 $0
Progress Progress Planned for FY98-FY99
-Rdative Risk Low 5 RA-C 0 0 i REG $2.375 $0 $0 $0]| Fro2 $242 Final remedial action at the Sewage Lagoon. Monitoring the
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 suprapermafrost groundwater at the BIA 27 acre site.
egory FYO03 $630 || Sample, operate, and maintain the Exsitu-Bioventing
Not Required 1 LTM 0 0 0 $413 $0 $0 $0 System. NFRAPthe BIA 27 acre site.
Total Number of Sites 12 Total $3,130 $45 $0 $893 || FY 98-2006* * $2,536
‘ Air Force- BIG MOUNTAIN RADIO RELAY STATION / AK057302862300 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 10 0 $107 $0 $1,500 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $3,200
Sitesin Medium 2 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
-Relative Risk Low ! RAC 0 0 4 41 %0 %0 $0] Fro2 $150 RI/FS planned for FY 99.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $150
Not Required 1 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 10 Total $148 $0 $1,500 $0 || FY 98-2006* * $5,000
‘ Air Force - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100 RAB Progressin FY97
Conducted RA at four sites. Excavation of PCB
Siteswith Response Complete 4 Investigation 9 1 0 $394 $0 $0 $0 | Fyoo $8,814 contaminated soil and drums, stockpiling.
High 4 Interim Actions 1(1) 4(4) $1,820 $1,272 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC 0 0 5 $1,580 $0 $0 0| FYo2 Continue RA. Initiate another IRA that isadrum clean-ut at
Category Not Evaluated | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 $0 £v03 % Kay Creek.
Not Required 1 LTM 0 0 4 $0 $0 $0 $0
Total Number of Sites 10 Total $3,794 $1,272 $0 $0 || FY 98-2006* * $9,214
‘ Air Force - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300 Progressin FY97
LTM landfill No. 2 underway. Intrinsic Remediation
Sites with Response Complete 10 Investigation 15 1 0 $1,113 $0 $0 $0 || ryoo $125 || Treetibility Study underway
High 4 Interim Actions 2(2) 0(0) $1,209 $15 $0 $670
o FYO01 $0
Sitesin Medium 0 Design 1 2 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 1 0 2 $1,558 $470 $15 $498 || FY 02 $125 ) —— . -
_Relative Risk Continue operating biopilesand LTM. Intrinsic remediation
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $117 results will be evaluated as afinal remedy for SS13 and SS15
FYO03 $0
Not Required 1 LT™M 0 1 0 $217 $0 $147 $0
Total Number of Sites 16 Total $4,097 $485 $162 $1,285 || FY 98-2006* * $2,122
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites Defense Environmental Restoration Program

|Insta||ation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)
Alaska
‘ Air Force- EARECKSON AIR FORCE BASE / AK 057302870500 Progressin FY97
Installed FT002 Bioventing project-continuing, Completed
Siteswith Response Complete 29 Investigation 47 4 0 $9,853 $0 $0 $0 | Fyoo $560 remediation (landfarming) of approximately 40,000 cu. yds
contaminated soil stockpikes
High 5 Interim Actions 8(8) 1) $5,384 $13 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 3 1 1 $2,421 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 9 RA-C 2 1 0 $9,214 $0 $250 $0|| FY02 $400 Establi ) -
_Rdative Risk ish basewide monitoring program,
Category NotEvaluated | 0 | RA-O(LTO) 0 0 19 $0 $0 $400 $0 03 %
Not Required 7 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 51 Total $26,872 $13 $650 $0 || FY 98-2006* * $46,504
‘ Air Force- EIELSON AIR FORCE BASE / AK 057302864600 RAB NPL Progressin FY97
Refer to page A-52
Siteswith Response Complete | 56 | Investigation 66 0 0 $26,674 $0 $0 $0{| Fyoo $681
High 1 Interim Actions 14(14) 1(2) $1,926 $38 $10 $0
o FYO1 $681
Sitesin Medium 0 Design 17 1 0 $6,778 $50 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 32 2 0 $12,634 $1,080 $15 $213|| FY02 $681
aaneRik aluated 9 0 $1,182 $314 $398 $318
Not Evaluat 1 RA-O(LTO 0 )
Category (LTO) FYo03 $681
Not Required 8 LTM 0 29 0 $1,534 $0 $388 $372
Total Number of Sites 66 Total $50,728 $1,482 $811 $903 || FY 98-2011** $5,800
‘ Air Force- ELMENDORF AIR FORCE BASE / AK 057302864900 RAB NPL Progressin FY97
Refer to page A-55
Siteswith Response Complete | 58 Investigation 81 0 0 $37,102 $0 $0 $0|| Fyoo $1,279
High 4 Interim Actions 17(17) 1) $1,853 $0 $0 $0
o FYO1 $1,240
Sitesin Medium 0 Design 13 0 1 $5,437 $144 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 25 1 3 $12,434 $0 $2,133 $0 || FY02 $1,132
RdativeRisk aluated 17 3 $759 $250 $441 $514
Not Evaluat 0 RA-O (LTO 1
Category (LTO) FYo03 $1,342
Not Required 18 LTM 1 19 0 $1,920 $0 $675 $689
Total Number of Sites 81 Total $59,505 $394 $3,249 $1,203 || FY 98-2026** $21,368
‘ Air Force- FLAXMAN LONG RANGE RADAR SITE / AK057302865200 Progressin FY97
No activity.
Siteswith Response Complete 1 Investigation 8 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 ’ $0 $0 $0 0| Fyo2 $30 None.Nothing planned until 2003.
Not Evaluated 5 RA-O(LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $2,800
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,880

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year. B-1-8



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- FORT YUKON LONG RANGE RADAR SITE / AK057302865400 RAB Progressin FY97
RI/FS complete. Proposed Plan released. RAB established.
Siteswith Response Complete 7 Investigation 8 1 0 $1,394 $0 $0 $0 || ryoo $50 || Clean Sweep scheduled for FY 98
High 1 Interim Actions 0(0) 0(0) $100 $0 $0 $606
o FYO01 $50
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 FUND $23 $0 $0 $4500|| FY02 $50 Initiate and conti nue_LTM of the Power Plant site
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fy03 450 groundwater contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,517 $0 $0 $5,106 || FY 98-2006* * $5,356
‘ Air Force- GALENA AIRPORT / AK 057302865500 RAB Progressin FY97
Estimated extent of drum distribution in adjacent woods.
Siteswith Response Complete 7 Investigation 12 2 0 $5,333 $0 $0 $0 | Fyoo $500 || Disposed of hundreds of drums stored with various
contents. Packaged drums, removed from woods in 1994,
High 1 Interim Actions 0(0) 2(2) $3,187 $35 $0 $2,445 for shipment to recycler. Continued bioventing, SVE, &
. - - FYO1 $2,300 | product recovery. Worked with RAB.
Sitesin Medium 1 Design 3 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $1,838 $0 $0 $0|[ FY02 $300 Conti ] )
_Rdative Risk ontinue bioventing, fr_eeproduct recovery a_nd _SVE.
Cateqo Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $710 $499 Implement comprehensive groundwater monitoring.
egory FYO03 $300 || Remove drums from woods. Top community priorities are
Not Required 5 LTM 0 0 0 $0 $0 $0 $0 drums and groundwater. Work close w/RAB.
Total Number of Sites 14 Total $10,358 $35 $710 $2,944 || FY 98-2006* * $7,444
‘ Air Force- GOLD KING CREEK RADIO RELAY SITE / AK057302865800 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 0 3 0 $8 $0 $0 $0|f Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $510
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 2 $85 $0 $0 0| FYo2 01| No Activity-RI/FS planned for FYOL.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $930
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $93 $0 $0 $0 || FY 98-2006* * $1,440
‘ Air Force- GRANITE MOUNTAIN RADIO RELAY STATION / AK 057302865900 Progressin FY97
No activity.
Siteswith Response Complete 0 Investigation 2 9 0 $310 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $390
Sitesin Medium 2 Design 0 0 10 $4 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 6 RA-C 0 0 10 %0 $0 $0 $0] Fro2 $4,000 RI/FS; Pending FY Funding
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $814 $0 $0 $0 || FY 98-2006* * $4,490

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- INDIAN MOUNTAIN RESEARCH / AK 057302866200 RAB Progressin FY97
Established RAB; IRA underway at SS09.
Siteswith Response Complete 0 Investigation 1 1 0 $2,902 $0 $0 $0|| Fyoo $132
High 8 Interim Actions 0(0) 0(0) $703 $0 $0 $0
o FYO01 $1,635
Sitesin Medium 2 Design 0 0 6 $810 $0 $0 $264
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 6 $83 $0 $0 0| FYo2 $210 Comple_}te decision documentsfor al 11 sitesfor RAB
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $30 $54 Fv03 10 review in FY 98; complete IRA at SS09.
Not Required 1 LT™M 0 0 8 $0 $0 $0 $73
Total Number of Sites 12 Total $4,498 $0 $30 $391 || FY 98-2006* * $3,058
‘ Air Force- KALAKAKET CREEK RADIO RELAY STATION / AK057302866400 Progressin FY97
Program documents submitted for FY 98 RI/FS
Siteswith Response Complete | 2 Investigation 2 1 0 $205 $0 $0 $1,066 | Fy 00 $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $0 $0 $0 0| Fyo2 $1,850 RI/FS planne_d f_or 98 will most likely be postponed to 99
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % dueto low priority. Work w/RAB.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $205 $0 $0 $1,066 || FY 98-2006* * $2,916
‘ Air Force- KING SALMON / AK 057302866900 RAB Progressin FY97
Phase 2 of the North and South Barrel Bluffs project was
Siteswith Response Complete 2 Investigation 15 3 6 $10,221 $45 $0 $1,101 || Fyoo $4,834 [ 90% completed. The remainder of the work, which includes
! revegetation and landscaping, will be completed in the
High 8 Interim Actions 0(0) 0(0) $16,827 $8,100 $0 $489 Summer of 1998.
o FYO01 $2,353
Sitesin Medium 2 Design 3 0 2 $1,384 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RAC 1 0 0 $3,300 $1,.231 $164 $98 || FY02 $2,353 The North and South Barrel Bluffs monitoring and long term
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $139 $0 $650 $305 operation of the South Bluffs water treatment facility will
egory FYO03 $2,353 || beginin FY 98 and continue through 1999 and beyond. In
Not Required 6 LTM 0 7 3 $329 $162 $164 $489 1999 amgjor RI/FSis planned for the Circle Landfill, aRAB
priority.
Total Number of Sites 24 Total $32,200 $9,538 $978 $2,482 || FY 98-2016** $39,590
‘ Air Force - KOTZEBUE LONG RANGE RADAR SITE / AK057302874200 RAB Progressin FY97
Phase 2 Soil Washing work plans complete and approved
Siteswith Response Complete 5 Investigation 19 2 0 $3,131 $100 $0 $0 | Fyoo $140|[ form ADEC
High 4 Interim Actions 3(3) 3(3) $1,559 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $474 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 8 RAC 0 0 0 FUND $942 $0 $6.115 0| Fyo2 $0 Phase 2, remova action (soil washing) funded in FY 96 will
Cat Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 be conducted for approximately 10,000 cu yds of POL
egory FYO03 $0 || contaminated soil. This project will be coordinated with
Not Required 1 LTM 0 0 14 $0 $0 $0 $40 RI/FSfor site SS020 and Clean Sweep facilities demolition.
Total Number of Sites 21 Total $6,106 $100 $6,115 $40 || FY 98-2006* * $6,295

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- MURPHY DOME / AK 057302867900

Progressin FY97
RI/FS complete. Proposed Plan released. IRA programmed

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 5 Investigation 8 1 0 $1,395 $0 $0 $0 (| Fyoo $65]| for Fyes
High 1 Interim Actions 0(0) 0(0) $83 $0 $2,030 $0
o FYO01 $30
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 0 RA-C 0 0 3 FUND $0 $0 $40 $0 || FY02 $30 Hot Spot Removal IRA and LTM of SS07
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,478 $0 $2,070 $0 || FY 98-2006* * $2,315
‘ Air Force- NAKNEK RECREATIONAL CAMP | / AK057302868001 Progressin FY97
No activity dueto lack of funding.
Siteswith Response Complete 0 Investigation 5 0 1 $892 $0 $0 $0|| Fyoo $60
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $50
Sitesin Medium 2 Design 1 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Relative Rik Low 2 RA-C 0 0 0 $28 $0 $881 $0|| FY02 $50 Remedial action planned in FY 98,
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $50
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 6 Total $920 $0 $881 $0 || FY 98-2009* * $1,091
‘ Air Force- NAKNEK RECREATIONAL CAMP |1 / AK057302868002 Progressin FY97
Siteswith Response Complete 0 Investigation 5 0 0 $0 $0 $0 $0|f Fyoo $145
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $60
Sitesin Medium 2 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 0 0 0 $0 $0 $0 $0|[ FY02 $60
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $60
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $0 $0 $0 $0 || FY 98-2009* * $1,765
‘ Air Force- OLIKTOK RADIO RELAY STATION / AK057302869100 Progressin FY97
No activity.
Siteswith Response Complete 8 Investigation 10 1 0 $0 $0 $0 $0|[ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $30 N -
-Relative Risk g 5 5 P P P P o activity.
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $2,000
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $0 $0 $0 $0 || FY 98-2006* * $2,130
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- POINT LAY / AK057302869700

Progressin FY97

Restoration Advisory Board inquiry meeting held in
Siteswith Response Complete 4 Investigation 6 1 0 $0 $0 $68 $0{l Fyoo $0|[ FY'96.No activity planned for FY97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 1 $0 $0 $0 0| FYo2 $30 Focussed FS planned for FY98. RA not planned for 2003
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fv03 ©8730
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 7 Total $0 $0 $68 $0 || FY 98-2006** $3,928
‘ Air Force- POINT LONELY DOME / AK057302867700 Progressin FY97
No activity.
Siteswith Response Complete 7 Investigation 13 1 0 $0 $0 $0 $0|f Fyoo $0
High 5 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 1 Design 0 0 6 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 6 $0 $0 $0 $0 (| FYo2 No activity planned
-Relative Risk g 5 > % % % % 0 activity planned.
Not Evaluat 0 RA-O (LTO, 0
Category (LTO) FYo03 $30
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 14 Total $0 $0 $0 $0 [| FY 98-2006** $5,250
‘ Air Force- SPARREVOHN AIR FORCE STATION / AK 057302870900 Progressin FY97
RI/FSfield work completed. Began IRA at ST-05
Siteswith Response Complete 0 Investigation 0 8 0 $1,664 $1,274 $0 $0 | Fyoo $1,825 || Completed PCB cleanup at SD-03.
High 5 Interim Actions 0(0) 1) $2,145 $24 $0 $0
— FYO1 $320
Sitesin Medium 0 Design 0 0 3 $1,110 $0 $0 $147
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 3 $1,048 $0 $0 $0|[ FY02 $310 F . .
_Rdative Risk or FY 98, prepare FS and decision documents for 8 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $112 Fv03 %310 IRA at ST-05 continues.
Not Required 0 LTM 0 0 7 $0 $0 $0 $122
Total Number of Sites 8 Total $5,967 $1,298 $0 $381 || FY 98-2004** $3,766
‘ Air Force- TATALINA AIR FORCE STATION / AK057302871100 Progressin FY97
RI/FSfield work completed. IRAs (Drum removals) at
Siteswith Response Complete 0 Investigation 0 12 0 $1,049 $815 $0 $0 (| Fyoo $3,870 | LF-10, SS-11 completed.
High 7 Interim Actions 0(0) 0(0) $537 $0 $0 $0
o FYO1 $665
Sitesin Medium 2 Design 0 0 1 $344 $0 $0 $400
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 3 RAC 0 0 10 $550 $0 $0 0| Fyo2 For FY 97, prepare FS and decision documents for 12 sites.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03
Not Required 0 LTM 0 0 11 $0 $0 $0 $0
Total Number of Sites 12 Total $2,480 $815 $0 $400 || FY 98-2001** $6,535

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ Air Force- WAINWRIGHT / AK 057302871600

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

No activity.
Siteswith Response Complete 4 Investigation 8 1 0 $0 $0 $0 $0|f Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 FvoL
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RAC 0 0 2 $0 $0 $0 0| FYo2 No activity planned for FY97. Nothing planned until 2004.
Not Evaluated 0 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $30
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $0 $0 $0 $0 || FY 98-2006* * $2,310
‘ FUDS - AMAKNAK / AK09799F299500 Progressin FY97
PRP negotiations for Rocky Point fuel complex. Begin
Siteswith Response Complete 2 Investigation 7 2 0 TECH $2,140 $344 $743 $0 | Fyoo $1.199 || EE/CA for Rocky Point. Project-wide CON/HTRW tank
! remova action (RA) 70% completed. Began HTRW
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 remedial investigation (RI) of pre-WW!1 tank farm, sub base
. - - FYo1 $0|| area, and Ft. Mears andfill.
Sitesin Medium 0 Design 1 2 3 PERS $739 $441 $685 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RAC 0 8 4 REG $8.231 $3144 $3,090 $0]| Fro2 $0 Complete pre-WWII tank farm RI, begin RD and RA.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Strawberry Hill landfill closure. Complete EE/CA for Rocky
egory FYO03 $0 || Point fuel complex for PRP negotiations. Complete tank
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 removals. Complete Ft. Mearslandfill RI and begin RA.
Complete sub base areaRI.
Total Number of Sites 9 Total $11,110 $3,929 $4,518 $0 || FY 98-2018** $23,557
‘ FUDS - AMCHITKA AF AUX FLD / AK09799F709900 Progressin FY97
Completed HTRW phase 1 remedia investigation (RI) and
Siteswith Response Complete 0 Investigation 1 2 0 $3,529 $1,824 $2,925 $0 | Fyoo $200 || fisk assessment for Kirilof Pennisulaand Bird Cape aress.
Risk Assessment showed that no significant impact to the
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 environment was present at these two areas of theisland.
o FYO01 $1,800
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $323 $0 $0 0| FYo2 $1,540 Complete HTRW phase 2 RI and Decision documents.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Remove minor amounts of fluids in drums and remaining
egory FYO03 $50 || USTs. Site close out anticipated the end of FY 99 or start of
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 FY00.
Total Number of Sites 3 Total $3,852 $1,824 $2,925 $0 || FY 98-2047** $26,971
‘ FUDS- ATTU ISL MIL SITES/ AK09799F254500 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 1 1 $550 $15 $0 $4,160 | Fy 00 $957
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $995
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 FUND $r4 1 $0 0| FYo2 $955 Write record of decision document regarding OEW.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 488
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $624 $16 $0 $4,160 || FY 98-2006* * $47,767
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - BROWNLOW POINT DEW / AK09799F249600 RAB Progressin FY97
Siteswith Response Complete 2 Investigation 3 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 1 0 $1,160 $0 $20 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 0 $9 $0 $1,635 0| FYo2 $0 Redesign of_ HTRW project scheduled for FY 98 with award
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % of aRA projectin FY98.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,190 $0 $1,655 $0 || FY 98-1998* * $1,677
‘ FUDS - BUSKIN BCH-KODIAK ISL / AK09799F710200 Progressin FY97
Pulled 80+ ust's and associated contam. soils. Started an RI
Siteswith Response Complete 0 Investigation 3 0 0 $1,221 $774 $630 $0 (| Fyoo $0 || for thetar disposal esturary.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $28 $28 $350 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 3 0 $2,732 $2,732 $2,215 $0|| FY02 $0 ]
_Rdative Risk Complete ust removals. Complete RI fo_r tar disposal
Cateqo Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 estuary. Complete RA removal for tar disposal estuary.
egory FYO03 $0 || Remove hazardous debris.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $3,981 $3,534 $3,195 $0 || FY 98-2007** $4,260
‘ FUDS - CAINESHEAD, FT MCGILV / AK09799F252900 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $50 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $115 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 0 0 2 $0 $0 $0 $0|| Fyo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 3 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $136 $0 $50 $0 || FY 98-2015** $1,994
‘ FUDS - CAPE CHINIAK TRACK STA / AK09799F276700 Progressin FY97
Continued work on Remedial Investigation and Risk
Siteswith Response Complete 2 Investigation 3 0 0 $709 $117 $485 $0 | Fyoo $51 || Assessment. Postponed cleanup until 1997 due to funding
constraints.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $183
Sitesin Medium 0 Design 2 1 0 $226 $31 $450 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 0 FUND $775 $653 $2.490 $248 | FY02 $56 Compl gle Risk Amnent and cleanup of tanks, PCBs, and
Category Not Evaluated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % contaminated soil.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,710 $801 $3,425 $248 || FY 98-2002* * $3,963

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CAPE SARICHEF / AK09799F293400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 1 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $291
-Relative Risk Seted o o % % % %
Not Evaluat 0 | RA-OLTO 0
Category (LTO) FYo03 $142
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2008** $6,015
‘ FUDS - CAPE YAKAK RADIO STA / AK09799F253000 Progressin FY97
Siteswith Response Complete 1 Investigation 1 2 0 $0 $0 $70 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $70 $0 | FY98-2013+* $4,864
‘ FUDS - CAPE YAKATAGA RRS/ AK09799F274400 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 0 $93 $93 $635 $0 ([ Fyoo $317
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $60 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 1 $45 $45 $974 $825 || FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $138 $138 $1,669 $825 || FY 98-1999* * $2,811
‘ FUDS- CATON ISLAND / AK09799F251900 Progressin FY97
Siteswith Response Complete 0 Investigation 0 3 0 $12 $0 $50 $0 [ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 0| Fyo2 $0 A Sl to be conducted in FY 98 to determine relative risk.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Further_work postponed until FY 2007 due to funding
FYO03 $0|| constraints.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $50 $0 || FY 98-2013** $3,673
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - CHERNOFSKI HBR SUP& STO / AK09799F250300

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Siteswith Response Complete 0 Investigation 3 0 0 $43 $0 $0 $0 ([ Fyoo $218
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 1 2 $3 $0 $90 $50
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 0| FYo2 $0 Begin RD for drums removal and associated contam. soil.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $46 $0 $90 $50 || FY 98-2008* * $1,658
‘ FUDS - COLLINSON POINT DEW / AK09799F249700 RAB Progressin FY97
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0|| Fyoo $0
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 3 0 $146 $0 $100 $285
Progress Progress Planned for FY98-FY 99
-Reative Risk Low 0 RAC 1 2 0 $1.359 $0 $1526 $4.196 | FY02 $0 Remedial design (RD) for POL and PCB removal and award
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 of afinal RA removal project in FY98. RA work to be
egory FYO03 $0 || completed in FY99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,526 $0 $1,626 $4,481 || FY 98-1999* * $6,107
‘ FUDS - FORT GLENN / AK09799F278300 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 3 0 $176 $0 $0 $599 ([ Fy 00 $10
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $4,159
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $153
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $3,830
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $176 $0 $0 $752 || FY 98-2004** $9,296
‘ FUDS - GAMBELL / AK09799F298200 Progressin FY97
Continued working on RI/FSHTRW project for total site
Siteswith Response Complete 1 Investigation 4 0 0 $1,663 $511 $380 $0 | Fyoo $0 /| and RD for removal of contaminated soil. Determined that
magnetic anomaly within 50 ft of village water supply was
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 buried Quonset Hut and Marsten matting. No transformers
o FYO01 $0 || were discovered.
Sitesin Medium 0 Design 1 2 1 $248 $25 $70 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 3 0 $5 $0 $2,640 $27| Fy02 $0 Award HTRW & BDDR RA contract to cleanup site except
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 for _petrqleum oontaminated_soil near water supply
FYO03 $0|| infliltration gallery. Determine extent of petroluem
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 contaminated soil and potential impact to water infiltration.
Prepare decision documents and
Total Number of Sites 4 Total $1,916 $536 $3,090 $27 || FY 98-2045** $10,602
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - GREAT SITKIN ISL / AK09799F260400

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Completed phase 1 of HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 1 0 $980 $8 $0 $0 | Fyoo $0 /| report. Dataindicated site should have amedium relative
risk ranking. Site priority changed to match risk ranking.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $980 $8 $0 $0 || FY 98-2036** $17,354
‘ FUDS - HOONAH RRS/ AK09799F261200 Progressin FY97
Completed RI/FSwork scheduled in FY96. HTRW project
Siteswith Response Complete 0 Investigation 2 1 0 FUND $839 $38 $40 $0 | Fyoo $224 then put on hold due to lack of funds for FY 97.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $2,328 || FY02 $1,108 Obtai .
_Rdative Risk tain approval to remove BD/DR on site and complete
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 RI/FSand RD ph_ases_of HTRW project and RD phase of
FY03 $0 || CON/HTRW project in FY98. HTRW and CON/HTRW
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 Remedial Action projects are now scheduled to be awarded
in FY98. RA would be completed in FY99.
Total Number of Sites 3 Total $839 $38 $40 $2,328 || FY 98-2002* * $3,700
‘ FUDS - KISKA ISL GARR(B & L)/ AK09799F262700 Progressin FY97
Completed phase 1 HTRW remedial investigation (RI)
Siteswith Response Complete 0 Investigation 2 2 0 $867 $7 $0 $0 || ryoo $0|| revort.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 2 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $867 $7 $0 $0 || FY 98-2046** $23,751
‘ FUDS - KODIAK ARMY / AK09799F913300 Progressin FY97
Siteswith Response Complete 0 Investigation 1 2 3 $0 $0 $408 $0 [ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 4 $0 $0 $150 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 4 $0 $0 $370 0| Fyo2 $0 Begin study and remediation at one area that has contam.
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0 soils. Begin study at severa other areas. Transfer 4 add.
FYO03 $0 || areas of concern from Coast Guard to FUDS authority.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 Initiate study at those areas.
Total Number of Sites 6 Total $0 $0 $928 $0 || FY 98-2019** $5,746
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - MOSES POINT GARRISON / AK09799F265200

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Initiated work to closeout property, but discovered
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $280 $0 | Fyoo $1,650 additional potential CON/HTRW and HTRW which will
require investigation next year.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $22
Sitesin Medium 0 Design 2 1 0 $386 $0 $60 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 2 1 0 TECH $1.832 $13 $0 $0]| Fro2 $23 Complete RI/FS and RD for any additional cleanup requred
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 in FY98. Work wi 1l _i ncludei n_stall ing ground monitoring
FYO03 $23 || wells and investigation of buried POL drums.
Not Required 0 LT™M 0 1 0 $0 $0 $10 $0
Total Number of Sites 3 Total $2,239 $13 $350 $0 || FY 98-2000* * $2,116
‘ FUDS - MT.EDGECUMBE/SITKA NOB / AK09799F292800 Progressin FY97
Near completion of RI/FS phase with feasibility study and
Siteswith Response Complete 1 Investigation 2 1 0 $1,864 $230 $90 $0 | Fyoo $204 || Record of Decision. Completed 50% of of design of fial FA
HTRW project.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $47
Sitesin Medium 0 Design 1 1 0 $271 $28 $162 $0
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 0 RA-C 1 1 0 $2108 $0 $3270 $1.100|( FY02 8 Complete RI/FS phase with feasibility study and Record of
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Decision. _Completedesign of finad HTRW RA project and
FYO03 $49 || award the final HTRW RA to cleanup POL contaminated
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 soil in FY 98. Cleanup to be completed in FY 99.
Total Number of Sites 3 Total $4,243 $258 $3,522 $1,100 || FY 98-1999** $5,353
‘ FUDS - NE CPE (ST LAWREN ISL) / AK09799F299900 Progressin FY97
Finished BDDR RD. Completed site characterization and
Siteswith Response Complete 0 Investigation 3 0 0 $1,623 $74 $520 $0 | Fyoo $14,274 determined that additional data for ecological risk
assessment.  State requested groundwater investigation even
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0 though no community or seasonal visitors are at site.
Sitesin Medi 0 Desi 0 3 0 $1.187 %0 $95 44 Fyo1 $726 | Discussions with State on ne
ium esign ,
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 1 2 $27 $0 $0 $0]| Fro2 $26 Complete RI/FS phase on HTRW project and start design
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 work for clean_up act_ion. Combine BD_DR removal with
FYO03 $26 || HTWR remedial action. Prepare decision documents as
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 appropriate.
Total Number of Sites 3 Total $2,837 $74 $615 $44 || FY 98-2000* * $15,788
‘ FUDS - NIKE SITE BAY / AK09799F842000 Progressin FY97
Siteswith Response Complete 1 Investigation 2 0 1 $17 $0 $0 $0|[ Fyoo $2,189
High 2 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $3,262
Sitesin Medium 0 Design 0 1 1 $2 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 1 $1 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $20 $0 $0 $0 || FY 98-2001** $5,451
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - NORTHWAY STAGING FLD / AK09799F282000

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Designed and awarded a BD/DR project utilizing specia
Siteswith Response Complete 1 Investigation 3 0 0 $3,631 $326 $100 $0 | Fyoo $0 | DOD Native Lands funds provided under Section 8072 of
the FY 97 Defense Appropriations Act. Continued RI/FS,
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 prepared decision documents for OU1 and OU2. Designed
. - - FYo1 $0|| remedial action for OU2.
Sitesin Medium 0 Design 2 1 0 $216 $74 $60 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 1 2 0 $3.961 $228 $1,167 0| FYo2 $0 Complete BD/DR RA contract, cont coord with community
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 on outstanding BDDR issues (i.e.buried debris on private
egory FYO03 $0|| land). Complete RI/FSfor HTRW project. Design and
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 award afina HTRW RA to clean up the site.
Total Number of Sites 3 Total $7,808 $628 $1,327 $0 || FY 98-1998* * $1,327
‘ FUDS - NUVAGAPAK PT DEW(BAR A / AK09799F250000 RAB Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $21 $0 $0 $0|| Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 2 0 $152 $0 $100 $97
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 2 0 $1.143 $0 $1,744 $933|| FY02 $0 Remedial design (RD) for POL and PCB removal to be
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 completed in FY 98 along with the award of RA HTRW and
egory FYO03 $0|] CON/HTRW projects. Work to be completed in FY 99.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,316 $0 $1,844 $1,030 || FY 98-2004** $5,050
‘ FUDS - PEDRO DOME / AK09799F298500 Progressin FY97
Continued working on RD for the removal of PCBsat a
Siteswith Response Complete 2 Investigation 3 0 0 $21 $0 $0 $0 | Fyoo $51 slow pace due to reductions funding.
High 1 Interim Actions 1(1) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $292 $113 $50 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 0 $1,199 $0 $0 $1.635 || FY02 $0 Complete work on design of HTRW project to complete the
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 cleanup of PCB contaminated soil in FY 98. Award the RA
egory FYO03 $0|| HTRW project in FY 98 and complete the cleanup in FY 99.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $1,512 $113 $50 $1,635 || FY 98-1999* * $1,736
‘ FUDS - PORT HEIDEN / AK09799F251700 Progressin FY97
Siteswith Response Complete 2 Investigation 2 1 1 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 1 0 1 $1,197 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,218 $0 $0 $0 || FY 98-2009** $12,420
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - PORT OF WHITTIER / AK09799F906800

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Nearly completed RI/FSwork for cleanup of soil in tank
Siteswith Response Complete 0 Investigation 2 2 0 $465 $465 $334 $0 | Fyoo $1.113 farm area. Cleanup around old power plant not required due
! to no contamination found. Started design of removal of
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0 Fvol %0 1,000,000 gal. UST.
Sitesin Medium 0 Design 0 2 0 $3 $3 $300 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 1 2 $323 $0 $2429 $7.353|| FY02 $0 Award/complete RA project on 1,000,000 gallon UST.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Complete RI/FS for cleanup of POL conlaminaled spil.
FYO03 $0 || Complete RD/RA contract to clean contaminated soil
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 contingent on City of Whittier award a contract to construct
expansion of aboat harbor that re
Total Number of Sites 4 Total $791 $468 $3,063 $7,353 || FY 98-2000* * $11,529
‘ FUDS - SCOTCH CAP / AK09799F252100 Progressin FY97
Siteswith Response Complete 2 Investigation 1 2 0 $21 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $0
-Relative Risk Seted o o % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $21 $0 $0 $0 || FY 98-2009** $2,038
‘ FUDS - TANAGA ISL / AK09799F271800 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 1 $12 $0 $75 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 0 4 $0 $0 $0 $0|[ FY02 $142
-Relative Risk Seted o o % % % %
Not Evaluat 2 RA-O(LTO 0
Category (LTO) FY03 $1,788
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $12 $0 $75 $0 || FY 98-2036* * $24,899
‘ FUDS - UNALAKLEET AFSTA / AK09799F252600 Progressin FY97
Began investigation for closeout of site. Conducted yearly
Siteswith Response Complete 1 Investigation 3 0 0 $21 $0 $0 $0{l Fyoo $0| [ 'andfill monitoring inspection.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 1 2 0 $441 $0 $40 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 2 0 $5,304 $37 $0 $0|[ FY02 $0 | denti - ) ] ]
_Rdative Risk lentify remaining POL contaminated soil required to be
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 remO\_/ed in order to close out the_site. Thedesign and RA
FYO03 $0|| for thiswork is not scheduled until FY 2003 due to program
Not Required 0 LTM 0 1 0 $5 $5 $25 $0 priorities. Conduct yearly landfill monitoring inspections.
Total Number of Sites 3 Total $5,771 $42 $65 $0 || FY 98-2013** $9,182
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

‘ FUDS - WILDWOOD AFS/ AK09799F273900

Arizona

Siteswith Response Complete | 2 Investigation 3 0 0 $155 $0 $0 $0 ([ Fyoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 2 1 0 $2,183 $77 $50 $0
Progress
. . Low 0 RA-C 2 1 0 $5,813 $5,018 $489 $0|[ FYo2 $0
-Relative Risk
Category NotEvaluated | 0 | RA-O(LTO) 0 1 0 $0 $0 $763 $0 03 %
Not Required 0 LTM 0 1 0 $165 $165 $160 $0
Total Number of Sites 3 Total $8,316 $5,260 $1,462 $0 || FY 98-1998* * $1,462

Progressin FY97

Completed design and a RA contract which removed lead
contaminated soil, installed along term contaminated soil
vapor extraction system, and installed monitoring wellsto
monitor Petroleum, PCB, and VOV contaminated soil and
groundwater.

Progress Planned for FY98-FY 99

Continuation of monitoring of ground water and soil vapor
extraction system as part of long term cleanup. Provide
funding to City of Keniato install water line to provide
drinking water to residents located in the area of
contaminated ground water.

‘ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase I workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5) 3(6) $696 $0 $0 $0 recommending closure on all 12.
o FYO1 $2,250
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress 1 3 = e - 1172 18 Progress Planned for FY98-FY 99
_Relative Risk Low 20 RA-C $2. $0 $3 L, FYo02 $3, Final RI, FS, and Risk Assessments anticipated IRAs &
Categor Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 RD/RA'swill be executed for high risk sitesas funding is
evory FY03 $2,963 || available.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
‘ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0 | Fyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0) 0(0) TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
L - - FYO01 $227|| THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At 1IFEn
Progress 5 1 ” CONT 03 160 o o7 Progress Planned for FY98-FY 99
_Rdative Risk Low -l RAC %, % %8 $0] Fro2 2 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 $159 $81 $75 $18 SITE INVESTIGATIONS STARTED AT AND SOIL
FYO03 $110|| VAPOR EXTRACTION SYSTEM AT 1SITE. SITE
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

@ Army - CAMP NAVAJO / AZ921180401000 BRAC 1988 Progressin FY97
RI field work completed in September 1997. Phase| of
Siteswith Response Complete 19 Investigation 49 13 0 $8,018 $30 $1,630 $0 | Fyoo $1.221 || RCRA closure report (BRAC) and Phase 11 workplan
! completed. 12 sites remediated under PRAC,
High 15 | Interim Actions 5(5, 3(6, $696 $0 $0 $0 recommending closure on all 12.
9 $2,250
o FYO1 g
Sitesin Medium 7 Design 4 1 14 $0 $0 $272 $310
Progress Progress Planned for FY98-FY99
-Reative Risk Low 20 RA-C ! s n $2,654 %0 8375 $L172|f FY02 $3,128 Final RI, FS, and Risk Assessments anticipated IRAs &
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 2963 z{[;_/g?;:will be executed for high risk sites as funding is
Not Required | © LTM 0 0 0 $0 $0 $0 $0 '
Total Number of Sites 62 Total $11,368 $30 $2,277 $1,482 || FY 98-2010** $38,109
@ Army - FORT HUACHUCA / AZ921372043400 Progressin FY97
AT SITE FTHU-83 CUBIC YARD OF PETROLEUM
Siteswith Response Complete 40 Investigation 46 14 0 REG $3,245 $0 $20 $0{| Eyoo $231 || CONTAMINATED SOIL WAS EXCAVATED AND
THERMALLY REMEDIATED. A WORK PLAN FOR
High 0 Interim Actions 0(0, 0(0; TECH $0 $0 $0 $0 SITE FTHU-86 ISTO BE SUBMITTED TO THE STATE.
g
" FYO01 $227 |[ THE AIR SPARGING SYSTEM AT FTHU-FTHU-54A
Sitesin Medium 0 Design 1 2 10 FUND $236 $0 $0 $0 LiAG I EANER 1 IR TLE At IFEn
Progress Progress Planned for FY98-FY99
_Rdative Risk Low v RA-C S ! “ CONT $3,203 $166 $80 $0|f FY02 $221 BIOVENTING SYSTEM WILL BE TURNED ON AND
Category Not Evaluated 2 RA-O (LTO) 1 1 1 $159 $81 $75 $18 Evos 4110 \S/'/IEC')QVE';:(STTFL?QI: 8,’::55\? S?E&EETAJQATNED ?E
Not Required 1 LTM 0 3 1 $50 $50 $113 $213 CHARACTERIZATION WORK TO BE CONDUCTED AT
10 SITES.
Total Number of Sites 60 Total $6,893 $297 $288 $231 || FY 98-2002** $2,246
@ Army- YUMA PROVING GROUND / AZ921382099100 Progressin FY7
Y PG-18 Study, site closed , but not final w/ State. Y PG- 31
Sites with Response Complete 23 Investigation 26 16 0 CONT $1,432 $250 $441 $647 || Fy oo $3,019 | HD removed,& IHF Plan completed. Y PG-10 Site
Characterization @ Final report 6/97. MOU with DoE
High 0 Interim Actions 2(2) 2(2) CONT $308 $0 $0 $0 Evol 41,950 ArgonneNL to S YPG-31, start Mar . Statern 97.
Sitesin Medium 4 Design 0 2 10 CONT $0 $0 $83 $196 '
Progress Progress Planned for FY98-FY99
Rdative Risk Low 1 RAC 2 0 18 TECH $500 %0 $0 $2,229 | FY02 $2,616 YPG-31 Sl will continue. YPG-10 natural attenu. & RD
- IveRI ) N : .
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 1 $0 $0 $0 £v03 s \Ffag‘ffgegpi';ﬁ;'zitﬁ;ﬁ? sdy. YPG-45
Not Required 0 LTM 0 0 5 $0 $0 $5 $0
Total Number of Sites 42 Total $2,240 $250 $569 $3,072 || FY 98-2015** $13,561
‘ Navy - CHOCOLATE MOUNTAIN AGR / AZ991705395300 Progressin FY97
Sampled under No Data Sites.
Siteswith Response Complete | 0 Investigation 0 0 7 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 2 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $0 Thislocation will be on the No Data Sites contract. Samples
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 will bet_akenin FY97f0rinp_utinlo ReIati\_/eRié( Site
FYO03 $0 || Evaluation Model for aranking for potential future work.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 7 Total $0 $0 $0 $0 || FY 98-2005** $5,207

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Navy - YUMA MARINE CORPSAIR STATION / AZ917302449300 RAB NPL Progressin FY97
Refer to page A-210
Siteswith Response Complete 4 Investigation 13 1 1 $21,902 $134 $0 $341 Fyoo $2,275
High 5 Interim Actions 1) 8(8) $3,251 $0 $0 $0
o FYO01 $1,440
Sitesin Medium 3 Design 1 0 3 $1,467 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 12 RA-C 3 3 6 $2,184 $316 $3,166 $1,811 || FY02 $3,043
-Relative Risk uated 1 4 $0 $0 $1,350 $254
Not Evaluat 0 RA-O (LTO 0 .
Category (LTO) FYo03 $2478
Not Required 1 LTM 0 1 5 $2,402 $2,402 $215 $92
Total Number of Sites 25 Total $31,206 $2,852 $4,731 $2,191 || FY98-2011** $28,439
’ Air Force- AIR FORCE PLANT 44/ AZ957172462900 RAB NPL Progressin FY97
SEE NPL NARRATIVE
Siteswith Response Complete | 5 Investigation 13 0 0 $11,670 $0 $0 $0| Fyoo $4,622
High 0 Interim Actions 44 4(4) $1,876 $0 $0 $739
o FYO01 $7,335
Sitesin Medium 0 Design 1 0 3 $12,475 $0 $0 $0
Progress Progress Planned for FY98-FY 99
-Relative Risk Low 4 RAC ! 0 3 $18,110 $0 %0 %0f|Fyoz $4,625 SEE NPL NARRATIVE
Not Evaluated 0 RA-O (LTO 0 4 2 $10,623 $4,082 $3,824 $2,800
Category (LTO) FY03 $3,025
Not Required 4 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 13 Total $54,754 $4,082 $3,824 $3,539 || FY98-2020** $61,690
’ Air Force- LUKE AIR FORCE BASE / AZ957152413300 RAB NPL Progressin FY97
Refer to page A-116
Siteswith Response Complete | 13 Investigation 16 18 0 TECH $14,749 $95 $134 $0|| Fyoo $36
High 1 Interim Actions 6(7) 1) $441 $45 $0 $0
o FYO01 $0
Sitesin Medium 3 Design 1 0 17 $506 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 0 1 8 TECH $2,218 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 4 RA-O (LTO) 0 0 0 $0 $0 $83 $82 Evos %
Not Required 3 LTM 0 2 3 $76 $41 $45 $64
Total Number of Sites 34 Total $17,990 $181 $262 $146 || FY 98-2004** $1,444
‘ Air Force- SKY HARBOR INTERNATIONAL AIRPORT / AZ957282587900 Progressin FY97
Completed phase | of pilot study. Initiated phase I1, Soil
Siteswith Response Complete 5 Investigation 6 0 0 $2,369 $0 $0 $0 EY00 $715|| vapor extraction and air sparging bioventing cleanup system
at site6.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
. FYO01 $11
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $59
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0 || FYo2 $11 a . ] ) A
_Rdative Risk eanup of site 6 will continue, followed by operations and
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $339 $339 $23 $0 £v03 596 monitoring of groundwater.
Not Required 0 LTM 0 0 1 $792 $0 $0 $0
Total Number of Sites 6 Total $3,500 $339 $23 $59 || FY 98-2000* * $1,345

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

’ Air Force- TUCSON INTERNATIONAL AIRPORT / AZ957282593400 NPL Progressin FY97
Refer to page A-190
Siteswith Response Complete 0 Investigation 8 0 0 $3,576 $0 $0 $0|| Fyoo $803
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $719
Sitesin Medium 0 Design 7 1 0 $914 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 8 0 $2,275 $0 $0 $114|[ FY02 $621
aaneRik aluated 8 0 $632 $632 $672 $657
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $621
Not Required 8 LTM 0 8 0 $0 $0 $0 $0
Total Number of Sites 8 Total $7,397 $632 $672 $771 || FY 98-1999** $13,829
’ Air Force- WILLIAMS AIR FORCE BASE / AZ957002858200 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-204
Siteswith Response Complete | 27 Investigation 31 1 0 $17,256 $0 $400 $0| Fyoo $0
High 0 Interim Actions 24(24) 1(2) $1,714 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 5 0 3 $2,603 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 6 0 3 $16,226 $53 $546 $0|[ FYo2 $699
-Relative Risk
Category NotEvaluated | 2 | RA-O(LTO) 2 1 1 $3,296 $1,625 $0 $0 03 %
Not Required 2 LTM 0 2 3 $89 $0 $0 $0
Total Number of Sites 32 Total $41,184 $1,678 $946 $0 || FY 98-2027** $1,645
’ FUDS- KINGMAN A AF-FORMER / AZ99799F504300 Progressin FY97
01 - awaited funding for OEW project. 02 - USTsremoved.
Siteswith Response Complete 0 Investigation 2 2 0 FUND $253 $241 $65 $0 || ryoo $0
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 1 2 FUND $46 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 2 REG $1,044 $1 $0 $0|| Fyo2 $0 01 - Await funding for EE/CA phase beginning 2005. 02 -
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Awaiting regulatory approva_l and funqi ng for follow-on
FYO03 $0 || HTRW phase of work for soil contamination.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,343 $242 $65 $0 || FY 98-2026** $11,775
4@ FUDS- KOFA NWR / AZ99799F505000 Progressin FY7
Siteswith Response Complete | 0 Investigation 5 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 5 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 5 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 5 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 5 Total $12 $0 $0 $0 || FY 98-2033** $26,615

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Arizona

‘ FUDS - LAGUNA MANEUVER AREA / AZ99799F512600

Progressin FY97

Siteswith Response Complete | 0 Investigation 1 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 11 $0 $0 $0 $0 || FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 11 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites u Total $12 $0 $0 $0 || FY 98-2029** $189,189
’ FUDS- TASK FORCE FURNACE / AZ99799F517500 Progressin FY97
Siteswith Response Complete | 0 Investigation 3 0 0 $12 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 98-2038** $24,035

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.



Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - FORT CHAFFEE / AR621372018700 RAB BRAC 1995 Progressin FY97
Refer to page A-63
Sites with Response Complete 0 Investigation 6 23 0 $1,542 $300 $1,617 $3,784 (| Fyoo $8,560
High 1 Interim Actions 2(3) 3(3) $1,117 $1,117 $913 $2,585
o FYO01 $10
Sitesin Medium 1 Design 1 0 12 $22 $0 $525 $390
Progress Progress Planned for FY98-FY99
Low 5 RA-C 0 2 24 $3,161 $2,745 $3,400 $2,99 || FY 02 $15,394
-Relative Risk gy o > % % % %
Not Evaluat 22 RA-O(LTO 0
Category (LTO) FY03 $8,155
Not Required 0 LT™M 0 0 21 $2,152 $0 $10 $10
Total Number of Sites 29 Total $7,994 $4,162 $6,465 $9,765 || FY 98-2005** $62,151
‘ Army - FORT CHAFFEE MANUEVER TRAINING CTR / AR621182018700 Progressin FY97
The MACOM prior to NGB did very little to characterize the
Siteswith Response Complete 1 Investigation 2 22 0 $70 $70 $0 $0 | Fyoo $0 /| env conditions at FCMTC dispitea RCRA CAO from
ADPE. Addl infoisbeing gathered by TRADOC this FY
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 and should allow for some RRSE scoring. NGB has not rc'd
o - - FYO01 $0 || any funding.
Sitesin Medium 1 Design 0 0 7 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 13 $0 $0 $0 $0| Fy02 $0 Evaluate data gathered under existing contracts, score sites
Category Not Evaluated 10 RA-O (LTO) 0 0 0 $0 $0 $0 $0 ?n RRSE, generate CTC, & e_xecmefunher cleanup or
FYO03 $0 || investigations when funding is received.
Not Required 0 LT™M 0 0 11 $0 $0 $0 $0
Total Number of Sites 24 Total $70 $70 $0 $0 || FY 98-2012%* $4,223
4@ Army - PINE BLUFF ARSENAL / AR621382070700 Progressin FY7
Corrective Measures Study (CMS) plan finalized and
Siteswith Response Complete 58 Investigation 65 7 0 $1,330 $0 $0 $600 || Fy 0o $879 | submitted to regulators for review and comments.
High 0 Interim Actions 30(35) 0(0) $0 $0 $0 $0
. FYO01 $681
Sitesin Medium 0 Design 2 0 7 $100 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 14 RA-C % 0 9 75 $0 $0 $0| Fy02 $244 Upon CMS review completion by regulators intiate and
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 $210 complete required corrective actions.
Not Required LT™M 0 17 2 $501 $258 $214 $226
Total Number of Sites 72 Total $2,406 $258 $214 $826 || FY 98-2003** $10,769
‘ Air Force - EAKER AIR FORCE BASE / AR657002447300 RAB BRAC 1991 Progressin FY97
Refer to page A-48
Siteswith Response Complete | 2 Investigation 12 0 0 $17,551 $0 $0 $0| Fyoo $0
High 2 Interim Actions 1) 2(2) $2,118 $0 $0 $0
. FYO01 $0
Sitesin Medium 5 Design 0 0 10 $377 $0 $0 $0
Progress Progress Planned for FY98-FY99
. _ Low 1 RA-C 1 0 10 $5,087 $0 $2,303 $0|| FYO2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 1 0 7 $45 $45 $7 $2,500 Fv03 %
Not Required 0 LT™M 0 1 10 $0 $0 $0 $0
Total Number of Sites 12 Total $25,178 $45 $2,310 $2,500 || FY 98-2003** $4,810

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Air Force- LITTLE ROCK AIR FORCE BASE / AR657182480800 RAB Progressin FY97
Finalized PASI study on 20 sites and 4 AOCs, completed
Sites with Response Complete 14 Investigation 23 6 0 FUND $5,641 $425 $932 $234 1 Fyoo $1,631 || RIFS on5 sites; designed landfill cap, TCE spill site, and 2
! UST sites; prepared 4 sites for remediation, 4 projects for
High 9 Interim Actions 0(0) 0(0) PERS $477 $406 $0 $0 accelerated cleanup. Unable to complete AOC studies due
. FYO1 $834|] to lack of funding .
Sitesin Medium 0 Design 2 0 9 CONT $145 $71 $121 $80
Progress Progress Planned for FY98-FY 99
Reive ik Low 0 RA-C 0 2 3 REG $3867| $3367| $1211 $500 || FY 02 S12911| (7. Awerded 8 leanup projecisand Rl Lsite. FYOB:
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 PA/Sl SSiteS, RI 3sites, RD 1 Site, RA 1 Site, Basewide
FY03 $711 || Preliminary Assessment.
Not Required 5 LTM 0 0 11 $0 $0 $52 $527
Total Number of Sites 29 Total $10,130 $4,269 $2,316 $1,341 || FY 98-2019** $17,195
4@ FUDS- CAMDEN NAD / AR69799F604700 Progressin FY97
Siteswith Response Complete 0 Investigation 1 1 2 $64 $47 $120 $250| Fy 00 $375
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $385
Sitesin Medium 1 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 1 RA-C 1 0 4 $104 $63 $0 $0 ([ Fyo2 $425
-Relative Risk prop— o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $650
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $168 $110 $120 $250 || FY 98-2033** $25,444
4@ FUDS- CPSROBINSON/PIKE / AR69799F604600 Progressin FY97
Siteswith Response Complete | 1 Investigation 2 0 1 $33 $0 $0 $867 || Fyoo $958
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $1,080
Sitesin Medium 0 Design 1 0 2 $29 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 0 RA-C 0 1 2 $26 $26 $60 $0|[ FYo2 $410
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FYo03 $1,200
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $88 $26 $60 $867 || FY 98-2029** $20,566
4@ FUDS- STUTTGART AF / AR69799F605100 Progressin FY7
Siteswith Response Complete 1 Investigation 2 0 1 $13 $0 $0 $0| Fyoo $245
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $367
Sitesin Medium 0 Design 1 0 2 $2 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 0 RA-C 1 0 2 $8 $0 $0 $108|| FYo02 $342
-Relative Risk Seted o 1 % % % %
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $415
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $23 $0 $0 $108 || FY 98-2029** $5,803

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - CAMP ROBERTS/ CA921180637500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

CHPPM to conducted Sl field work in April 1996. Draft
Siteswith Response Complete 38 Investigation 40 5 0 $197 $0 $0 $75( Eyoo $103|| reportinreview.
High 0 Interim Actions 0(0) 1(2) $0 $0 $0 $0
o FYO01 $218
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 7 RA-C 0 0 1 $0 $0 $0 $0| Fy02 $32 Obtain regulator comment to draft SI.
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $31
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 45 Total $197 $0 $0 $75 || FY 98-2002** $1,316
’ Army - EAST FORT BAKER / CA921402005500 BRAC 1995 Progressin FY97
1. EBS completed.
Siteswith Response Complete 1 Investigation 3 9 0 $483 $0 $74 $0 || ryoo $0[| 2 S Work Plansinitiated
3. Fuel distribution line RA started
High 0 Interim Actions 1(1) 1) $0 $0 $0 $0 Fvol %0 4. NRC archive search completed
Sitesin Medium 0 Design 2 1 8 $248 $248 $419 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 1 1 9 $1,570 $1,570 $2,007 $934 || FY02 $74 L
_Relative Risk % Zu;:_ cgjlnbuuoz Iéne RAaIcompIete
- 0 0 . rvey and Remov.
Category Not Evaluated 10 | RA-O(LTO) 0 $0 $0 $0 $0 Fv03 s0|| 3 Complete atawice i
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 4. Complete NRC survey
5. Initiate RI/FS at sites where required
Total Number of Sites 12 Total $2,301 $1,818 $2,500 $934 || FY 98-2001** $3,508 || 6. Initiate remaining UST/AST removals as required
@ Army- FORT HUNTER LIGGETT / CA921042043600 BRAC 1995 Progressin FY97
IRA at B-194 is complete, Built containment cell at the
Siteswith Response Complete 9 Investigation 12 34 0 FUND $2,526 $192 $295 $350 || Fy oo $1,846 | Landfill to store foundation layer soil from other sites. FHL
! submitted final RCRA Certification report to CAL EPA,
High 10 | Interim Actions 8(14) 2(2) FUND $559 $0 $1,601 $1,613 1022 NFA letter from the state is expected.
o FYO01 )
Sitesin Medium 1 Design 0 1 4 FUND $2,695 $338 $0 $19
Progress Progress Planned for FY98-FY99
-Rdative Risk Low ’ RA-C 1 0 6 FUND $7,233 $836 $0 $0|| Fyo2 $1,591 Complete RI/FS, initiate IRA at Landfill_, initiate RD.
Category Not Evaluated 19 RA-O (LTO) 0 0 2 $0 $0 $0 $0 Complete FS execute DD/RODs for 8 sites.
FYO03 $1,604 || Inititate RD/RA for all remedial sites. Prepare NFA for
Not Required 0 LT™M 0 0 5 $0 $0 $105 $263 severa IRPsites.
Total Number of Sites 46 Total $13,013 $1,366 $2,001 $2,245 || FY 98-2025** $25,853
@ Army - FORT IRWIN / CAG21402044600 Progressin FY97
All non-evaluated sites were evaluated. RA for landfills was
Siteswith Response Complete 20 Investigation 23 20 0 TECH $14,224 $477 $491 $0 || ryoo $30 || accented, designed started.
High 4 Interim Actions 8(9) 1(1) REG $162 $16 $289 $0
o FYO01 $126
Sitesin Medium 6 Design 1 2 3 FUND $417 $144 $165 $19
Progress Progress Planned for FY98-FY 99
Low 13 RA-C 4 1 5 FUND $1,184 $44 $0 $0 || FYo2 $30 c ) ] ;
_Relative Risk onstruct landfill caps. Remove contaminated soil from
Category Not Evaluated RA-O (LTO) 0 0 3 $0 $0 $35 $0 £v03 - FTIR-18.
Not Required 0 LT™M 0 2 2 $75 $14 $20 $30
Total Number of Sites a3 Total $16,062 $695 $1,000 $49 || FY 98-2034** $14,790
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - LOMPOC BRANCH DISCIPLINARY BARRACKS/ CA921402101200 BRAC 1995 Progressin FY97
1. EBSFindized
Siteswith Response Complete 1 Investigation 3 9 0 $745 $502 $250 $0 || ryoo $1.400] 2 S Work Plansinitiated
! 3. UXO archive search completed
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 1 Design 0 0 3 $117 $117 $112 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 4 $1,001 $911 $843 $1,067 || FY02 $0 1A dfill
-Relative Risk Y F'mYFLad”A' S|SI
- 0 1 . Farm Fue rea
Category Not Evaluated 9 RA-O (LTO) 0 $0 $0 $0 $0 Fv03 s0|l 3. Grease RecksWash Rack s
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 4. Award of Army Landfill RI/FS
5. No further action decisions where appropriate
Total Number of Sites 12 Total $1,953 $1,530 $1,205 $1,067 || FY 98-2003** $3,672|| 6. Transfer of property to BoP
’ Army - LOSALAMITOSARMED FORCES RESSERVE CENTER / CA921180625000 RAB Progressin FY97
Phase | RI progressing, planning for RI Phase || completed,
Siteswith Response Complete 0 Investigation 0 7 0 $4,874 $2,324 $585 $0 | Fyoo $2.160 || |RA for LAAFRC-001 floating product removal completed,
! Four IRAs operational at LAAFRC-001, 008, 010. Changeit
High 6 Interim Actions 1(4) 5(7) $1,540 $730 $344 $0 42858 designated lead regulatory agency from DTSC to RWQCB.
o FYO01 g
Sitesin Medium 1 Design 0 0 6 $0 $0 $701 $540
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 6 $740 %0 %0 $647 || Fy 02 $4,381 Completion of Phase| & Il RIFS. RD at LAAFRC-002.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 3 $325 $325 $626 $822 Three additional IRAs at LAAFRC-002, 003 & 008.
FY03 $5,176 || Continue IRAs at LAAFRC-001, 008, & 010.
Not Required 0 LTM 0 0 5 $556 $306 $245 $263
Total Number of Sites 7 Total $8,035 $3,685 $2,501 $2,272 || FY98-2011** $32,648
‘ Army - OAKLAND ARMY BASE / CA921352066100 RAB BRAC 1995 Progressin FY97
Refer to page A-140
Siteswith Response Complete | 3 Investigation 4 14 0 $1,220 $0 $0 $0| Fyoo $5,846
High 2 Interim Actions 1(1) 1(1) $0 $0 $0 $0
. FYO1 $5,270
Sitesin Medium 2 Design 0 1 8 $0 $0 $256 $0
Progress Progress Planned for FY98-FY99
Low 9 RA-C 1 0 9 $2,020 $720 $74 $939 || FY 02 $310
-Relative Risk Seted o 3 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FYo3 $420
Not Required 0 LTM 0 0 1 $94 $0 $0 $0
Total Number of Sites 18 Total $3,334 $720 $330 $939 || FY 98-2004** $14,414
@ Army - PRESIDIO OF MONTEREY / CA921372060600 Progressin FY97
TRANSFERRED LOWER POM AND SOLDIERS FIELD
Siteswith Response Complete 10 Investigation 10 3 0 $17 $0 $50 $0{| Eyoo $914/[ PARCELSTO CITY OF MONTEREY. DRAFTED EA
FOR BUILDING 120/124 MOTOTPOOL COMPLEX.
High 1 Interim Actions 5(5) 0(0) TECH $13 $0 $250 $0 COMPLETED LANDFILL REPAIR. DISCOVERED
o - - FYO01 $13 || POTENTIAL NEW UST SITEAT BLDG. 234.
Sitesin Medium 0 Design 2 0 1 $481 $0 $0 $62
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RA-C 6 0 1 $2.270 954 %0 $0|f FY02 $13 INCREMENTAL, BUT SLOW PROGRESS FOR LOWER
Category Not Evaluated ) RA-O (LTO) 0 0 0 $100 $100 $15 $0 POM MOTORPOOL COMPLEX SI. INTENSIVE COORD
FY03 $13 || REQ DUE TO NHPA AND NAGPRA. CONTINUE
Not Required 0 LTM 0 1 0 $0 $0 $0 $14 LANDFILL MONITORING ACTIVITIES. INTIATE EA
AND S| FOR BLD 262 AND 234.
Total Number of Sites 13 Total $2,881 $154 $315 $76 || FY 98-1999** $1,899

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

‘ Army - PRESIDIO OF MONTEREY (FORT ORD ANNEX) / CA921372067600 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-155
Siteswith Response Complete 31 Investigation 46 1 0 TECH $37,125 $0 $309 $0 || ryoo $15,399
High 11 | Interim Actions 15(15) 9(12) FUND $0 $0 $0 $0
o FYO1 $13,019
Sitesin Medium 1 Design 17 1 1 FUND $10,659 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low RA-C 14 13 2 FUND $117,455 $0 $10,278 $13,649 || FYO02 $13,572
-Relative Risk uated 2 4 $0 $0 $1,127 $1,155
Not Evaluat RA-O (LTO 0 ), )
Category (LTO) FYo3 $11,956
Not Required LTM 0 2 3 $898 $0 $614 $614
Total Number of Sites 47 Total $166,137 $0 $12,328 $15,418 || FY 98-2028** $231,519
‘ Army - PRESIDIO OF SAN FRANCISCO / CA921402079100 RAB BRAC 1988 Progressin FY97
Refer to page A-156
Siteswith Response Complete | 21 | Investigation 62 2 0 $16,082 $0|  $1,150 $989 ([ Fy 00 $2,780
High 14 | Interim Actions 8(16) 3(3) $0 $0 $0 $0
o FYO1 $1,849
Sitesin Medium 4 Design 12 3 33 $33 $0 $233 $11
Progress Progress Planned for FY98-FY99
Low 6 RA-C 9 3 40 $62,354 $0 $517 $1,976 || FY02 $2,235
-Relative Risk Aetod 0 18 $0 $0 $78 $78
Not Evaluat 19 RA-O (LTO 0
Category (LTO) FYo3 $2,958
Not Required 0 LTM 4 16 9 $0 $0 $187 $187
Total Number of Sites 64 Total $78,469 $0 $2,165 $3,241 || FY 98-2006* * $29,865
‘ Army - RIO VISTA RESTRNG AREA / CA921406GB8500 BRAC 1995 Progressin FY97
1. Environmental Baseline Survey completed
Siteswith Response Complete 2 Investigation 3 9 0 $867 $410 $670 0| ryoo $0[| 2 S! Work Plansinitiated
High 1 Interim Actions 2(2) 1(2) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 2 0 8 $15 $15 $115 $140
Progress Progress Planned for FY98-FY99
Low 0 RA-C 2 1 8 $300 $300 $1,016 $1,073|| FYo2 0|1 completes
-Relative Risk 2. In(i)trina[iee;leI/F; at sites as necessary
- 0 0 .
Category Not Evaluated S RA-O(LTO) 0 $0 $0 $0 $0 FYO03 $0|| 3. No further action decisions as appropriate
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 12 Total $1,182 $725 $1,801 $1,213 || FY 98-2001** $3,014
‘ Army - RIVERBANK ARMY AMMUNITION PLANT / CA921382075900 NPL Progressin FY97
Refer to page A-165
Siteswith Response Complete 9 Investigation 1 0 0 TECH $5,803 $0 $0 $0{l Eyoo $3,563
High 1 Interim Actions 3(4) 1) TECH $5,154 $0 $0 $0
o FYO1 $3,524
Sitesin Medium 0 Design 3 0 0 TECH $2,663 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 1 0 FUND $18,700 $160 $0 $0|[ FYo2 $3,513
RdaiveRis aluated 1 0 $6,681 $2,648 $2,548 $3,197
Not Evaluat 0 RA-O(LTO 0 3 3 2 3
Category (LTO) FYo3 $3,492
Not Required 1 LTM 0 3 0 $135 $135 $24 $367
Total Number of Sites 1 Total $39,136 $2,943 $2,572 $3,564 || FY 98-2010** $60,324

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - SACRAMENTO ARMY DEPOT / CA921382078000 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-170
Siteswith Response Complete | 14 Investigation 16 0 0 $18,844 $0 $0 $0|| Fyoo $1,055
High 1 Interim Actions 10(14) 1(2) $0 $0 $0 $0
. FYo1 $1,405
Sitesin Medium 0 Design 1 0 0 $520 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 10 1 0 $36,617 $0 $0 $0|| FYo2 $201
paaveRisk aluated 2 0 $0 $0 $810 $610
Not Evaluat 0 | ra-owTO 0
Category (LTO) FY03 $185
Not Regquired 1 LTM 0 1 0 $0 $0 $450 $300
Total Number of Sites 16 Total $55,981 $0|  $1,260 $910 || FY98-2001** $8,624
@ Army- SIERRA ARMY DEPOT / CA921382084300 RAB  BRAC 1995 Progressin FY97
Refer to page A-178
Siteswith Response Complete | 24 | Investigation 34 14 0 $23,000 $716|  $1,307 $0 ([ Fyoo $4,332
High 5 Interim Actions 12 2(2) $501 $500 $993 $0
. FYo1 $5,570
Sitesin Medium 2 Design 3 2 6 $666 $50 $103 $407
Progress Progress Planned for FY98-FY99
Low 6 RA-C 1 2 10 $3,499 $2,697 $3,308 $1,902 || FY02 $1,928
paaveRisk aluated 1 2 $0 $0 $0 $408
Not Evaluat 10 | RA-O(LTO 0
Category o (LTO) FY03 $1,477
Not Regquired 1 LTM 0 2 3 $966 $510 $801 $544
Total Number of Sites 48 Total $28632|  $4,473| $6,512  $3,261 | FY98-2020+* $64,439
’ Navy - ALAMEDA NAVAL AIR STATION / CA917002323600 RAB BRAC 1993 Progressin FY97
Refer to page A-8
Siteswith Response Complete 1 Investigation 5 18 7 $56,663|  $15,708 $6,375 $1,042 || Yoo $20,651
High 14 | Interim Actions 6(6) 10(12) $11,030 $112|  $10,425 $6,144
. FYol $42,634
Sitesin Medium 10 Design 0 0 17 $64 $0 $2,766 $63
Progress Progress Planned for FY98-FY99
Low 5 RA-C 2 3 13 $524 $0 so| $13352|| Fyo2 $10,966
paaveRisk aluated 0 13 $0 $0 $0 $0
Not Evaluat 0 | ra-owTO 0
Category (LTO) FYo3 $1,284
Not Regquired 0 LTM 0 0 30 $0 $0 $482 $524
Total Number of Sites 30 Total $68,281| $15820( $20,048 $21,125|| FY98-2005+* $149,474
4@ Navy - BARSTOW MARINE CORPSLOGISTICS BASE / CA917302426100 NPL Progressin FY07
Refer to page A-18
Siteswith Response Complete | 31 | Investigation 36 5 1 #5654  $2,713 $371 $147 || Fyoo $6,373
High 8 Interim Actions 8(10) 1(2) $20,879 $1,043 $0 $0
o FYo1 $8,255
Sitesin Medium 1 Design 1 1 8 $1,941 $265 $0 $198
Progress Progress Planned for FY98-FY99
Low 2 RA-C 1 2 9 $2,334 $1,563 $112 $391 || Fyo2 $8,692
paaveRisk aluated 0 2 $0 so|  $1112 $877
Not Evaluat 0 | ra-owTO 0 ,
Category (LTO) FYo3 $8.774
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 42 Total $70,808|  $55584| $1,595(  $1,613| FY98-2029+* $69,205

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - BRIDGEPORT MCMWTC / CA917302756100

Progressin FY97

Completed Phase 2 of the Extended Site Inspection and
Siteswith Response Complete 6 Investigation 9 8 1 $4,580 $85 $0 $0 | Fyoo $149 || prepared the Draft ESI Report which was submitted to
agencies for review on 16 Jul 96. Completed Final UST
High 3 Interim Actions 4(4) 2(2) $3,624 $1,890 $0 $0 Assessment Report which proposed closure of UST 6000
o FYO1 $598 || and interim closure of UST 1021.
Sitesin Medium 7 Design 0 1 4 $35 $0 $0 $0
Progress 1 o o 220 953 1463 % $101 Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RA-C ! ! FyQ2 Complete FS/PP and Postclosure Maintenance Plan for
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $36 $26 Pickel Meadow Landfill. Implement c_Ieenup_al IR Site4 -
FYO03 $55 || Small Fuel Spill. Perform removal action at Site 9 - Tent
Not Required 0 LTM 0 0 7 $0 $0 $393 $126 Area. Complete assessment report for UST 7007. Implement
LTM a 3 IR sitesand 1 UST sit
Total Number of Sites 18 Total $10,538 $2,928 $1,892 $152 || FY 98-2006* * $4,337
’ Navy - CAMP PENDLETON MARINE CORPS BASE / CA917302353300 NPL Progressin FY97
Refer to page A-26
Siteswith Response Complete | 68 Investigation 88 48 65 $46,209 $379 $2,576 $1,747 (| ry 00 $11,170
High 20 | Interim Actions 8(10) 25(31) $23,376 $7,492 $454 $0
o FYO01 $8,657
Sitesin Medium 7 Design 2 6 4 $478 $0 $386 $1,200
Progress Progress Planned for FY98-FY99
Low 79 RA-C 4 5 121 $15,522 $5,176 $3,760 $7,325|| FY02 $11,477
ikt aluated 1 23 $452 $131 $0 $31
Not Evaluat 26 RA-O (LTO 0
Category (LTO) FY03 $6,810
Not Required 1 LT™M 0 1 27 $58 $58 $3,975 $271
Total Number of Sites 201 Total $86,095 $13,236 $11,151 $10,574 || FY98-2010** $109,367
‘ Navy - CENTERVILLE BEACH NAVFAC / CA917002438300 Progressin FY97
NFCB Centerville prepared the regulatory and contractual
Siteswith Response Complete 0 Investigation 3 7 0 $597 $0 $960 $700 ([ Fyoo $1.664 || reavirementsto conduct aremoval action a Site 1, the
! Skeets Range, in FY97. Thefield removal is expected to be
High 2 Interim Actions 2(2) 1) $362 $0 $402 $0 complete by November of 1997. In addition, SI continued at
L FYO01 $1,837| two sites.
Sitesin Medium 2 Design 2 0 6 $12 $0 $0 $23
Progress Progress Planned for FY98-FY99
Low 6 RA-C 0 2 7 $0 $0 $254 $0 || FYo2 $284 Fundi . . . .
_Relative Risk unding cl_lmate is expected to improvein 98 and 99. o
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $291 $291 $0 $0 Closure will be accerlgrated. Investlg_atlon by excavationis
FYO03 $1,597 || planned at two sites, Sited004 Solv. Disp. & 00006 Power
Not Required 0 LTM 0 0 7 $0 $0 $0 $501 Trsfmr/PCBs Spill. NFA RAPs and RI/FS are planned for
required sitesin 98 & 99.
Total Number of Sites 10 Total $1,262 $291 $1,616 $1,224 || FY 98-2005** $9,978
‘ Navy - CHINA LAKE NAWS/ CA917002315200 RAB Progressin FY97
Initial RI/FS steps started at 5 sites. Thiswill lay the
Sites with Response Complete 55 Investigation 59 28 1 $25,135 $7,508 $4,938 $2,126 || Fy 0o $16,982 || groundwork for additional removal actions. Negotiation of
! Site 6 Trange Disposal arearemova actio with State of
High 17 | Interim Actions 9(9) 2(2) $16,455 $2,182 $258 $4,705 Californiain progress. Negotiation with State off NFA for
. FYO1 $12,204| 50 sitesin underway.
Sitesin Medium 5 Design 1 1 18 $217 $0 $441 $1,635
Progress 3 1 7 54667 1267 % % 7878 Progress Planned for FY98-FY 99
_Rdative Risk Low 4 RA-C ! ! FyQ2 ! Remoyal actions are planned at Sites1 and_ 47 before the
Category Not Evaluated 4 RA-O (LTO) 2 3 2 $512 $512 $508 $489 R_I/FS is completed. Was_le Disposal for Sne_49 planned.
FYO03 $12,784 || Site 6 Trange removal action planned. Basewide GIS
Not Required 3 LTM 0 0 21 $250 $250 $429 $556 implementation planned. Removal design for sites 56 and 62
planned. RI/FS continues.
Total Number of Sites 88 Total $47,236 $11,919 $6,574 $9,511 || FY98-2011** $87,892

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - CONCORD NAVAL WEAPONS STATION / CA917002452800 RAB NPL Progressin FY97
Refer to page A-33
Siteswith Response Complete 36 Investigation 39 14 0 $20,686 $139 $894 $1,832|| Ey oo $5,004
High 4 Interim Actions 44 3(3) $791 $0 $1,045 $0
o FYO01 $5,592
Sitesin Medium 3 Design 7 1 15 $465 $0 $51 $305
Progress Progress Planned for FY98-FY99
. _ Low 9 RA-C 6 0 17 $18,861 $0 $329 $0 || FYo2 $3,767
-Relative Risk prop— o = % % % %
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $2,688
Not Required 0 LT™M 0 6 10 $1,124 $998 $1,066 $1,113
Total Number of Sites 53 Total $41,927 $1,137 $3,385 $3,250 || FY98-2011** $34,282
49 Navy - CORONADO NAB / CA917002313000 Progressin FY97
Completed site assessment and draft action memo for IR
Siteswith Response Complete 0 Investigation 1 5 1 $2,454 $0 $716 $256 || Ev 0o $411 || STES 00001-00004 under CLEAN-2 and RAC-1.
High 5 Interim Actions 0(0) 1(2) $566 $327 $1,421 $967
o FYO01 $548
Sitesin Medium 0 Design 0 0 5 $19 $0 $0 $204
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 6 $765 9523 953 $0| Fy02 $504 Finish ESI/EECA and i_sue public notice on action memo at
Category Not Evaluated 2 RA-O (LTO) 0 0 6 $0 $0 $0 $244 SITES0001-0004. Begin removal a UST sites.
FYO03 $2,602
Not Required 0 LTM 0 0 6 $0 $0 $54 $0
Total Number of Sites 7 Total $3,804 $850 $2,244 $1,671 || FY98-2014** $13,688
@ Navy - CROWSLANDING NALF / CA917002757500 BRAC 1991 Progressin FY97
Completed RI field work, including investigation by
Siteswith Response Complete 3 Investigation 7 2 0 $1,344 $0 $0 $0 | Fyoo $6,265 || excavations at Sites 12 & 16. Held public meetings for RI
! field work. Determined with Agencies & public input that
High 3 Interim Actions 2(2) 0(0) $0 $0 $0 $0 no RAB required for Crows Landing. IR & UST joint
o FYO01 $0 || monitoring network established.
Sitesin Medium 2 Design 0 1 5 $355 $0 $0 $279
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 1 0 6 $0 $0 $0 $104 || FY02 $0 Complete Rl & FSreports. Start RDs for Sites 11 & 17.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 RAPs_for Sit_es 10, :_I.2, 13,16 & 18. Award RAsfor Sites11
FYO03 $132|| & 17if funding available.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 9 Total $1,699 $0 $0 $383 || FY98-2014** $13,868
4@ Navy - DIXON NRTF / CA917002327800 Progressin FY97
Final work plan submitted in 10/97. Currently in Sl phase of
Siteswith Response Complete 0 Investigation 0 4 0 $982 $0 $0 $808 EY00 $2216 the IRP. Four sites being investigated for possible
i contamination. These sites may be candidates for NFA.
High 0 Interim Actions 0(0) 1(1) $0 $0 $0 $0 There were no Community Relations work or Restoration
. - - FYO1 $137|| Advisory Board formed.
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 4 RA-C 0 0 0 $0 $0 $0 $0| Fy02 $135 Final Sl report due early FY 99. EE/CA scheduled for FY99
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fo be followed by_aAction memo_and ROD for lheﬂ_a4sites
FYO03 $135]| in FY99-00. Possible removal action at the automobile
Not Required 0 LTM 0 0 4 $0 $0 $0 $0 landfill in FY 00.
Total Number of Sites 4 Total $982 $0 $0 $808 | FY 98-2000** $3,646

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - EL CENTRO NAF / CA917002453000

Progressin FY97
REMOVAL DOCUMENTATION PREPARED FOR IRP

Siteswith Response Complete 1 Investigation 7 14 0 $635 $26 $0 $4{l Fyoo $774|[ STESL 3, AND 8.
IN SITU REMEDIATION ON GOING AT IRPSITES 14
High 11 | Interim Actions 12 2(2) $7,480 $0 $2,463 $147 AND 15
. - - FYo1 $1,205 || GROUNDWATER STUDY IN PROGRESS FOR 10 OF
Sitesin Medium 1 Design 2 2 1 $0 $0 $0 $84 TUIE 17 QT Pt IR FAn o et 1
Progress Progress Planned for FY98-FY 99
_Relative Risk Low RA-C ! 0 n $2,460 $92 %0 $894 FY02 $L.226|| pevOVALS FOR SITES 1,3, AND 8 TOBE
Category Not Evaluated RA-O (LTO) 0 0 5 $0 $0 $0 $10 PERFORMED FY 97 SWING.
FY03 $3,674 || EXPECT TO RECEIVE NFA CONCURRENCE FOR IRP
Not Required LT™M 0 1 7 $691 $691 $0 $23 SITESY, 12,13, 16.
NATURAL ATTENUATION WILL BE CONSIDERED
Total Number of Sites 21 Total $11,266 $809 $2,463 $1,162 || FY 98-2014** $19,465(| FORIRPSITE 7.
’ Navy - EL TORO MARINE CORPS AIR STATION / CA917302320800 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-53
Siteswith Response Complete | 11 | Investigation 17 8 0 $36,223 $4,742 $314 $276 ([ Fy 00 $0
High 10 Interim Actions 2(4) 8(11) $6,928 $5,960 $1,413 $4,484 FvoL %
Sitesin Medium 2 Design 1 1 9 $564 $276|  $4,950 $791
Progress Progress Planned for FY98-FY 99
Low RA-C 1 2 10 $1,018 $0 $17,597 $13,713 || FYO02 $7,960
paaveRisk aluated 0 2 $2,023 $0 $0 $0
Not Evaluat RA-O(LTO 0 3
Category (LTO) FY03 $6,232
Not Required LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 25 Total $46,756 $10,978 $24,274 $19,264 || FY 98-2003* * $77,797
‘ Navy - FALLBROOK NOC PAC DIV DET / CA917000039600 Progressin FY97
No actions taken.
Siteswith Response Complete 1 Investigation 1 0 1 $83 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 5 Design 0 0 10 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 0 0 1 $0 $0 $0 $0|[ FYo2 $0 N )
_Rdative Risk 0 actions planned.
Not Evaluated 3 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 12 Total $83 $0 $0 $0 || FY 98-2007** $7,547
‘ Navy - HUNTERS POINT ANNEX - TREASURE ISLAND NS/ CA917002278400 RAB BRAC 1991 NPL Progressin FY97
Refer to page A-93
Siteswith Response Complete | 15 Investigation 63 6 0 $89,249 $93 $306 $0|| Fyoo $50,278
High 25 Interim Actions 20(31) 5(6) $15,882 $1,364 $153 $208
o FYO1 $62,044
Sitesin Medium 2 Design 17 3 39 $5,567 $2439  $1,835 $0
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 0 0 54 $7,943 $0 $11,706 $17,152 || FY 02 $31,629
aaneRik aluated 0 17 $0 $0 $0 $0
Not Evaluat RA-O(LTO 0
Category (LTO) FY03 $1,167
Not Required LTM 0 0 46 $0 $0 $0 $0
Total Number of Sites 69 Total $118,641 $3,896 $14,000 $17,360 || FY 98-2005* * $283,776

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - IMPERIAL BEACH OLF / CA917002378900

Progressin FY97

No progress made.
Siteswith Response Complete | 0 Investigation 0 4 1 $339 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $0 N
_Relative Risk 0 progress planned.
Not Evaluated 5 RA-O (LTO 0 0 1 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $339 $0 $0 $0 || FY 98-2008** $8,009
€ Navy - LEMOORE NAS/ CA917002438100 Progressin FY97
Completed Cap of Site 1 Landfill ( except for seeding).
Siteswith Response Complete 6 Investigation 7 12 0 $8,970 $133 $0 $0 | Fyoo $1.157 || Completed ROD for No Action Sites 8, 11,12,13, & 16.
! Completed Charac. of site 17.
High 8 Interim Actions 1(1) 2(2) $973 $543 $279 $0 Began petroleum interim cleanup site 5.
o FYO01 $2,623
Sitesin Medium 2 Design 1 0 6 $214 $101 $414 $138
Progress Progress Planned for FY98-FY99
_Rdative Risk Low 3 RA-C 1 1 6 $4,948 $628 $2,024 $3.237 | FY02 $473 Complete ROD for No Action sites 3,10, 15and 2, 6 & 7.
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $80 $353 Complete petroleum cleanup plan for site 17 .
FY03 $2,096 || Remove UST's at site 14.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0 Compl interim site 5 cleanup.
Total Number of Sites 19 Total $15,105 $1,405 $2,797 $3,728 || FY 98-2004** $13,671
4@ Navy - LONG BEACH NS/ CA917002727200 RAB  BRAC 1991 Progressin FY7
Refer to page A-110
Siteswith Response Complete | 2 Investigation 8 0 0 $24,874 $2,600 $0 $0|| Fyoo $5,198
High 4 Interim Actions 2(2) 44 $4,333 $3,806 $510 $3,546
. FYO01 $3,576
Sitesin Medium 2 Design 0 0 4 $0 $0 $1,020 $521
Progress Progress Planned for FY98-FY99
Low 0 RA-C 1 1 5 $1,729 $0 $949 $1,042 || FY02 $2,722
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 5 $0 $0 $790 $307 Fv03 %0
Not Required 0 LT™M 0 2 6 $0 $0 $204 $496
Total Number of Sites 8 Total $30,936 $6,406 $3,473 $5,912 || FY 98-2006* * $78,909
‘ Navy - LONG BEACH NS SAN PEDRO / TX917002755400 BRAC 1991 Progressin FY97
PA/SI, and RSE Workplan is nearing completion. RCRA
Siteswith Response Complete 4 Investigation 5 2 1 $1,959 $0 $0 $0 | Fyoo $0 || cleanup at Site 31 is currently being developed. With respect
to Navy Housing at San Pedro: PA/S| and RSE were
High 0 Interim Actions 4(6) 2(2) $2,978 $453 $0 $0 completed. Fina EECA and Action Memorandum
. FYO1 $25]| underway.
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 2 RAC 0 0 1 $0 $0 $0 $0|| Fyo2 $25 Perform FI/FS for S_ites 31,32 and 6. Continuation of
Category NotEvduaed [ 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 RCRA cleanup at Site 31. »
FYO03 $24 || With respect to Navy Housing at San Pedro: Initiate ROD
Not Required 0 LTM 0 0 7 $0 $0 $0 $0 for OU1 and OU2 - to be completed in FY98.
Total Number of Sites 8 Total $4,937 $453 $0 $0 || FY 98-2010%* $10,789

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - LONG BEACH NSY / CA917002319000 RAB BRAC 1995 Progressin FY97
Refer to page A-110
Siteswith Response Complete 4 Investigation 7 1 0 $9,213 $0 $56 $0| Fyoo $199
High 3 Interim Actions 2(4) 0(0) $462 $0 $0 $0
o FYO1 $162
Sitesin Medium 0 Design 0 0 4 $40 $0 $174 $0
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 0 0 4 $32 $0 $1,345 $0|[ FYo2 $313
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $104 Fy03 %0
Not Required 0 LTM 0 0 7 $0 $0 $335 $111
Total Number of Sites 8 Total $9,747 $0 $1,910 $215 || FY 98-2004* * $2,799
’ Navy - MARE ISLAND NAVAL SHIPYARD / CA917002477500 RAB BRAC 1993 Progressin FY97
Refer to page A-119
Siteswith Response Complete | 0 Investigation 10 26 0 $36,469|  $7435|  $5454 $9,762 || Fy 00 $25,872
High 12 Interim Actions 21(24) 13(23) $3,343 $550 $2,619 $2,486
o FYO1 $27,674
Sitesin Medium 13 Design 2 2 28 $37 $0 $0 $1,465
Progress Progress Planned for FY98-FY 99
Low 10 RA-C 0 0 25 $2,658 $0 $0 $0|[ FYo2 $13,353
aaneRik aluated 0 18 $0 $0 $0 $0
Not Evaluat 1 RA-O(LTO 0
Category (LTO) FY03 $3,000
Not Required 0 LTM 0 0 25 $0 $0 $0 $0
Total Number of Sites 36 Total $42,507 $7,985 $8,073 $13,713 || FY 98-2004* * $115,008
@ Navy - MIRAMAR NAS/ CA917002474000 RAB Progressin FY97
IR Sites4 and 11 thru 14 Cleanup Actions have been
Siteswith Response Complete 10 Investigation 10 1 5 $2,200 $166 $0 $0 EYO00 $0 completed with No Further Action required. A Remedail
Site Evaluation is currently underway for Site 3.
High 0 Interim Actions 6(7) 1(2) $3,367 $0 $0 $0
o FYO1 $25
Sitesin Medium 4 Design 0 0 2 $75 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 1 RAC 4 0 2 $448 $0 $0 $0|| Fyo2 %011 |k Site 10 51 will be conducted 10/97.
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $391
Not Required 0 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 16 Total $6,090 $166 $0 $0 || FY 98-2007** $6,135
‘ Navy - MOFFETT FIELD NAVAL AIR STATION / CA917002323800 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-128
Siteswith Response Complete | 11 Investigation 31 3 0 $44,773 $32 $0 $0|| Fyoo $17,995
High 14 | Interim Actions 11(13) 0(0) $2,176 $0 $0 $0
o FYO1 $8,303
Sitesin Medium 5 Design 15 1 8 $2,758 $728 $0 $0
Progress Progress Planned for FY98-FY 99
Low 4 RA-C 5 3 17 $12,013 $3,023 $6,045 $2,188 || FY02 $2,231
aaneRik aluated 0 14 $332 $0 $0 $112
Not Evaluat 0 RA-O(LTO 0
Category (LTO) FY03 $2,282
Not Required 0 LTM 0 0 12 $0 $0 $0 $0
Total Number of Sites 34 Total $62,052 $3,783 $6,045 $2,300 || FY 98-2010** $69,304

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000)
($000)

’ Navy - NORTH ISLAND NAS/ CA917002311800 RAB Progressin FY97
Several phases of the program have been impacted by CA
Siteswith Response Complete 2 Investigation 5 14 3 $22,208 $2,947 $3,005 $2,035|| Ey 0o $10,507 || reguiatory requirementsincluding several large removal
! actions which were delayed many months by CEQA.
High 9 Interim Actions 6(13) 8(10) $21,061 $5,228 $295 $1,813
o FYO01 $11,731
Sitesin Medium 5 Design 0 0 8 $100 $0 $0 $3,032
Progress Progress Planned for FY98-FY99
Low 4 RA-C 1 1 7 $15,492 $1,899 $4,251 $7,834 || FY02 $7,839 o : ’
_Relative Risk Ra(ﬂ:atloh cleanup at two sites, soil and grounwater cleanup
Not Evaluated 1 RA-O (LTO 0 1 4 $1,561 $1,561 $0 $0 a threesites.
Category (LTO) FY03 $10,895
Not Required 1 LT™M 0 0 8 $0 $0 $40 $155
Total Number of Sites 22 Total $60,422 $11,635 $7,591 $14,869 || FY98-2012** $97,673
’ Navy - OAKLAND FISC ALAMEDA ANNEX / CA917002755600 RAB BRAC 1995 Progressin FY97
The Final RI Report was accepted by the State Regulatory
Siteswith Response Complete 1 Investigation 3 5 0 $6,701 $448 $485 $0 | Fyoo $4.020|| Agencies. FS Phaseis underway. Began the Ecological Risk
’ Assessment for Site 8 and the Interim Removal Action
High 4 Interim Actions 1(1) 0(0) $320 $0 $214 $0 (IRA) for Site 2 are currently on-hold due to lack of funding
. Fyo1 $2,640 | in FY 9.
Sitesin Medium 2 Design 0 0 4 $200 $0 $0 $955
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 0 0 4 $38 $0 $0 $0| Fy02 $0 Interim Removal Action for Site 2 will begin. FS Phase
Category Not Evaluated 1 RA-O (LTO) 0 0 3 $0 $0 $0 $0 conti nues. Proposed No Action and_No Fu_rther Action ROD
FYO03 $615|| for three sitesand Proposed Remedia Action Plan for all
Not Required 0 LTM 0 0 6 $0 $0 $0 $36 other sitesin FY97. Remedia Design for four siteswill
occur in FY 98.
Total Number of Sites 8 Total $7,259 $448 $699 $991 || FY 98-2005** $15,701
‘ Navy - OAKLAND FLEET AND INDUSTRIAL SUPPLY CENTER / CA917002477600 RAB BRAC 1995 Progressin FY97
Refer to page A-141
Siteswith Response Complete | 12 Investigation 13 15 0 $7,083 $614 $920 $612 ([ Fy 00 $5,737
High 12 [ Interim Actions 14(27) 0(0) $1,497 $10 $0 $0
o FYO01 $4,171
Sitesin Medium 3 Design 0 0 13 $0 $0 $0 $1,069
Progress Progress Planned for FY98-FY99
. . Low 1 RA-C 0 0 13 $0 $0 $0 $0 || FYo2 $2,735
ikt aluated 0 10 $0 $0 $0 $0
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $1,894
Not Required 0 LT™M 0 0 15 $0 $0 $12 $126
Total Number of Sites 28 Total $8,580 $624 $932 $1,807 || FY 98-2005** $33,492
‘ Navy - POINT MOLATE NAVY FUEL DEPOT / CA917002756300 RAB BRAC 1995 Progressin FY97
Extraction Trench constructed for Site 3. Groundwater
Sites with Response Complete 0 Investigation 0 4 0 $862 $499 $1,123 $0 || ryoo $736 | treatment plant designed.
High 3 Interim Actions 4(5) 3(4) $8,390 $1,748 $2,368 $133
o FYO01 $1,786
Sitesin Medium 1 Design 0 0 3 $32 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C 0 0 3 $0 $0 $0 $0| Fy02 01| bhase 2, RIFS and IRA Design for Site 1. IRA Design for
NotEvduaed [ 0 | RA-O(LTO 0 0 2 $0 $0 $0 $0 Ste2.
Category (LTO) FY03 $582
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 4 Total $9,284 $2,247 $3,491 $133 || FY 98-2005** $18,153

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - POINT MUGU NAWS/ CA917002727100 RAB Progressin FY97
Slte 11 emergency removal action and Site 1and 4 IRA
Siteswith Response Complete 10 Investigation 10 1 6 $10,538 $84 $2,530 $1L,771 || py oo $5,085 || complete-await finalclosure report. RI continuestoward
! Final. Issuesinclude ecological risk analysisand choice of
High 5 Interim Actions 3(3) 3(3) $8,503 $1,402 $150 $0 ambient statistical numbers. Site 5 demo (electokinetics)
o FYO1 $3,326 || bench started.
Sitesin Medium 6 Design 0 0 10 $0 $0 $0 $306
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 6 RAC 0 0 5 $2.421 $0 $0 $196 || FY02 $3,258 Phase | RI/FS (Groundwater) delayed from FY 97 due to
Cat Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 budget. Pilot Cleanup project on IR Site 24 scheduled for
egory FYO03 $3,347|| FY 98. NFA RODS for soilsfor severd sites are scheduled.
Not Required 0 LTM 0 0 8 $0 $0 $0 $0 Await reg. concurrence on Site 5 demo to continue into
pilot/treatability study.
Total Number of Sites 27 Total $21,462 $1,486 $2,680 $2,273 || FY 98-2007** $27,207
@ Navy - POMONA NIROP / CA917002309800 Progressin FY97
Thereareno active IR sites at this activity.
Siteswith Response Complete | 0 Investigation 0 3 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 0 $0 $0 $0 $0|| Fyo2 $0 No further actions are planned at this activity.
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2006** $2,575
4@ Navy - PORT HUENEME NCBC / CA917002332300 RAB Progressin FY7
RI/FS (Groundwater) underway thisyear.. Several UST
Siteswith Response Complete 5 Investigation 8 19 0 $24,858 $777 $502 $2.275(| Fy oo $2,639 || siteswith potential for closure after RBCA demonstration is
! complete. RFA for 100 SWMUs in progress.
High 6 Interim Actions 1) 1(2) $0 $0 $4,003 $1,239
o FYO01 $4,741
Sitesin Medium 9 Design 1 0 13 $17 $0 $0 $154
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 6 RAC 0 0 3 $2536 $0 $0 $0|| Fyo2 $835 Sites 14 Landfill Capping scheduled for removal actionsin
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FY 98. Groundwater _RI/FSwork to continue. Site 9 and 23
FYO03 $361 || EE/CA planned. Additional RI at UST 000001and 00002
Not Required 0 LTM 0 0 6 $0 $0 $0 $89 planned.
Total Number of Sites 27 Total $27,411 $777 $4,505 $3,757 || FY98-2007** $19,565
‘ Navy - SAN CLEMENTE ISLAND NALF / CA917002753000 Progressin FY97
No progress made.
Siteswith Response Complete | 0 Investigation 0 4 14 $9,174 $0 $0 $0| Fyoo $0
High 2 Interim Actions 1(2) 0(0) $0 $0 $0 $0
o FYO01 $433
Sitesin Medium 9 Design 0 0 14 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 5 RA-C 0 0 4 $287 $0 $0 $0 || FYo2 $300 N
_Rdative Risk 0 progress planned.
Not Evaluated 2 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $508
Not Required 0 LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 18 Total $9,461 $0 $0 $0 || FY 98-2012%* $12,117

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Navy - SAN DIEGO FASWTC PAC / CA917002429000

Progressin FY97

USTsare currently undergoing Site Assessments by
Siteswith Response Complete 0 Investigation 0 3 0 $0 $0 $326 $0 | Fyoo $9|| Kleinfelder. Washrack - Building #19 is undergoing more
confirmation sampling.
High 1 Interim Actions 1) 0(0) $26 $0 $0 $0
o FYO01 $33
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 2 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $167 After S -
_Relative Risk | ter SptleAﬁﬁents_?Irebcomaﬂae, decisions for
Not Evaluated 0 RA-O (LTO 0 0 0 $0 $0 $0 $0 clean-up/remeciation will be made.
Category (LTO) FY03 $144
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 3 Total $26 $0 $326 $0 || FY 98-2006* * $1,723
@ Navy - SAN DIEGO FISC / CA917002428800 Progressin FY97
Removal at Site 19 isongoing. Being performed by OHM
Siteswith Response Complete 0 Investigation 1 2 2 $308 $360 $0 $20 (| Evoo $65 || (93-D-1459), DO #46.
High 3 Interim Actions 1) 0(0) $1,026 $0 $0 $0
o FYO01 $176
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 0 3 $0 $0 $0 $0 || FYo2 $158 E - ] )
_Relative Risk urther Action will be determined from current Removal
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Actiorl at Sit_e 19. Two other sites have No Data and will be
FYO03 $121 || investigated in NO DATA CTO.
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 5 Total $1,834 $360 $0 $20 || FY 98-2009* * $5,013
4@ Navy - SAN DIEGO MCRD / CA917302257300 Progressin FY97
MCRD has worked efficiently to comply with State, Federal
Siteswith Response Complete 4 Investigation 7 0 0 $586 $0 $0 $0 | Fyoo $227/| and local regulations. They maintain astrong pollution
prevention program and only have two RCRA USTs
High 1 Interim Actions 2(2) 0(0) $0 $0 $0 $0 requiring study and cleanup. No CERCLA. Site 04 Old
o - - FYO1 $239 [ Motor Pool Area has been closed.
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 2 1 0 35 %51 $0 $0| Fy02 $235 Site: UST 06, Bldg 13, completed removal and limited site
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $0 $0 $108 $229 invagiggli on. Negot_iati ng_natural attenuation and long term
FYO03 $160 || monitoring as remedial action
Not Required 0 LTM 0 0 2 $0 $0 $0 $0 Site: UST 06 Bldg 514, Siteinvestigation to be complete
10/96. Negotiating remedial alternative.
Total Number of Sites 7 Total $1,021 $51 $108 $229 || FY 98-2003** $1,225
‘ Navy - SAN DIEGO NAVAL TRAINING CENTER / CA917002320200 RAB BRAC 1993 Progressin FY97
Refer to page A-172
Siteswith Response Complete | 3 Investigation 7 1 0 $8,249 $1,