
RECORD OF MEETING 
AMEC PROJECTS 1.5-1/1.5 

16-18 September 2003 
Murmansk, RUSSIA 

 
 

INTRODUCTION 
 
Representatives of the Ministries of Defence (MOD) of Russia (RF), Norway 
(NOR), and the US Department of Defense (US) met in accordance with the 
AMEC Principals decisions on AMEC Projects 1.5 “Cooperation in Radiation 
Safety” and 1.5-1 “Radiation Control at Facilities – Application of the 
PICASSO System.” The list of participants is included in Attachment 1. 
 
 

MEETING GOALS 
 
• Visit FGUP 10 SRZ to review the status of the Norwegian/Russian 

purchased dosimeters and US dosimeter card readers and spare parts. 
• Visit FGUP Atomflot and review the status of the installation of PICASSO. 
• Review plans to install PICASSO at FGUP 10 SRZ. 
 

 
ACCOMPLISHED AND NEXT STEPS 

 
• FGUP 10 SRZ 
¾ KID-08S Dosimeter System 
9 Phase 1 (purchase and preliminary control/testing) and Phase 2 

(operational testing at FGUP 10 SRZ) of the contract between FFI and 
FGUP ICC Nuklid on the Russian produced KID-08S dosimeters are 
completed.  

9 A copy of the video from the demonstration of the dosimeters at FGUP 
10 SRZ in June 2003, was provided by ICC Nuclide to NOR and US. 

9 As the issue on the ownership of the dosimeters still has not been 
resolved, the contract between FFI and ICC Nuclide is extended to 15 
October 2003.The final report on Phase 2 will be provided within this 
period. 

9 Prior to the meeting NOR requested a site visit to view the KID-08S 
dosimeters in use at FGUP 10 SRZ. The RF party failed to 
accommodate the request.  

 
¾ US DD-100 electronic dosimeters 
9 BNL has provided FGUP ICC Nuklid a no cost contract to facilitate the 

transfer of card readers and remaining spare parts to FGUP 10 SRZ. 
FGUP ICC Nuklid is reviewing the contract. 
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• PICASSO AT FGUP ATOMFLOT 
9 The Technical experts visited the site and were pleased to see that the 

Picasso installation is completed. Six months trial operation will begin next 
week. 

9 All detectors, except the aerosol detector to be installed in the tank farm 
building, are installed and connected to PICASSO according to the 
Technical Design. This last detector will be kept in use and installed in the 
tank farm building when it is completed. 

9 The NOR and US delegations await the RF report describing the protocol 
for transferring radiation monitoring information to RF Minatom Situation 
Crisis Centre and to Murmansk territorial automated radiation monitoring 
system (MTASKRO). 

 
• PICASSO AT FGUP 10 SRZ  
9 BNL and FGUP ICC Nuklid signed a contract for FGUP ICC Nuklid to 

develop a detailed system and installation design of a remote radiation 
monitoring system (RMS-Picasso) at FGUP 10 SRZ. NOR is given access 
to the design documentation for RMS-Picasso under this contract. 

9 NOR will engage in installation of RMS-Picasso at FGUP 10 SRZ on the 
following conditions: 
o A site visit for NOR to view the KID-08S dosimeters will take place in 

November 2003 in conjunction with the Promotional Event. 
o All decisions for RMS-Picasso will be made trilaterally. 
o The work connected to RMS-Picasso will not delay the commissioning 

of the PPP-RAO. 
o FGUP 10 SRZ will take full responsibility for all equipment purchased 

and the entire RMS-Picasso. 
 
 

THE EXPERTS REPORT TO THE STEERING GROUP 
 
• The Picasso system is ready for display at the November Promotional 

event.  
• The team encourages the Steering Group to authorise contracts needed 

for the production of promotional material for the November Promotional 
Event. 

 
 

 2



NEXT MEETING 
 
• A Project Officers meeting will be held in Murmansk in November in 

conjunction with the Promotional Event and the commencement of the 
six-month trial operation.    
 

 

  

For Russian Ministry of 
Defenсe 

For Norwegian Ministry 
of Defence 

For US Department of 
Defense 

 
 
 

  

Captain 2nd Rank Vitaly 
Neznanov 

Dr. Monica Endregard LCDR Jerry Sanders 
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ATTACHMENT 1 
LIST OF PARTICIPANTS 

Murmansk, 16-18 September 2003 
 
РОССИЙСКАЯ ФЕДЕРАЦИЯ RUSSIAN FEDERATION 
ВМФ  
Капитан 2 ранга Виталий Незнанов 

VMF 
Captain 2-nd rank Vitaly Neznanov  

«Сервисинтертехника» 
Александр Ермолаев 

Serviseintertechnika 
Aleksandr Ermolaev 

ФГУП «Атомфлот» 
Андрей Абрамов  

FGUP Atomflot 
Andrey Abramov 

ФГУП МКЦ «Нуклид» 
Лев Чернаенко 

FGUP ICC Nuclide 
Lev Tchernaenko 

ИБРАЭ РАН 
Сергей Гаврилов 

IBRAE RAN 
Sergey Gavrilov 

ФГУП «10 СРЗ» 
Вадим Кузьмин 

FGUP “10 SRZ” 
Vadim Kuzmin 

США USA 
Минобороны США 
Капитан 2 ранга Джерри Сандерс  

US. Department of Defense 
LCDR Jerry Sanders 

Брукхевенская национальная 
лаборатория  
Пол Московитц 

Brookhaven National Laboratory 
(BNL) 
Paul Moskowitz 

НОРВЕГИЯ NORWAY 
Министерство Обороны Норвегии 
Ингьерд Крокен 

Norwegian Ministry of Defence  
Ingjerd Kroken 

Институт  энерготехнологий 
Раждип Сингх Сидху 

Institute for Energy Technology (IFE) 
Rajdeep Singh Sidhu 

Переводчик 
Борис Кочетков 

Interpreter 
Boris Kochetkov 
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