

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Alabama

Active Installations

IRP and MMRP Sites by Classification					Study	528	25	133	17	0	0	\$171,195	\$2,655	\$5,118	\$251	\$70,410	\$6,396	\$35,451	\$8,471	FY11	\$46,214	\$9,987	
Response Complete	498	Response Complete	25		IRA	14(17)	0	3(3)	1(1)			\$30,413	\$1,191	\$795	\$748	\$838	\$0	\$842	\$0	FY12	\$8,704	\$15,843	
High	5	MRSPP-1	0	MRSPP-7	0	Design	32	0	5	0	45	14	\$8,824	\$0	\$0	\$0	\$83	\$0	\$2,097	\$27	FY13	\$15,224	\$3,618
Medium	62	MRSPP-2	0	MRSPP-8	0	RA-C	79	0	16	0	69	15	\$58,835	\$0	\$12,104	\$0	\$0	\$0	\$30,752	\$0	FY14	\$3,632	\$755
Low	69	MRSPP-3	2	Evaluation Pending	11	RA-O	12	0	37	0	24	0	\$28,380	\$0	\$3,608	\$0	\$4,874	\$0	\$7,824	\$0	FY15	\$3,890	\$461
Not Evaluated	0	MRSPP-4	2	No Known/Suspected	0	LTM	9	0	20	0	62	10	\$5,376	\$0	\$0	\$0	\$118	\$0	\$447	\$0	FY09-Comp. IRP		\$298,132
Not Required	27	MRSPP-5	2	No Longer Required	25																FY09-Comp. MMRP		\$49,836
Total IRP Sites	661	MRSPP-6	0	Total MMRP Sites	42							Total	\$303,023	\$3,846	\$21,625	\$999	\$76,323	\$6,396	\$77,413	\$8,498	FY09-Complete		\$347,968
Total Number of IRP Installations with Sites					42																		
Total Number of MMRP Installations with Sites					5																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	154	5	8	2	0	0	\$157,461	\$11,966	\$59	\$0	\$776	\$0	\$86	\$0	FY11	\$2,777	\$0	
Response Complete	154	Response Complete	5		IRA	27(33)	2(4)	1(1)	1(1)			\$4,822	\$6,499	\$1,750	\$4,387	\$0	\$0	\$0	\$0	\$0	FY12	\$78	\$0
High	4	MRSPP-1	0	MRSPP-7	0	Design	4	0	1	0	0	\$3,478	\$363	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$7,031	\$0
Medium	4	MRSPP-2	1	MRSPP-8	0	RA-C	8	2	1	0	4	1	\$63,299	\$26,218	\$14	\$0	\$0	\$0	\$0	\$0	FY14	\$528	\$0
Low	0	MRSPP-3	0	Evaluation Pending	1	RA-O	0	0	0	0	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$212	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	3	2	1	1	\$815	\$104	\$11	\$104	\$0	\$80	\$0	\$0	FY09-Comp. IRP		\$36,486
Not Required	0	MRSPP-5	0	No Longer Required	5																FY09-Comp. MMRP		\$77,917
Total IRP Sites	162	MRSPP-6	0	Total MMRP Sites	7							Total	\$229,875	\$45,150	\$1,834	\$4,491	\$776	\$80	\$86	\$0	FY09-Complete		\$114,403
Total Number of IRP Installations with Sites					3																		
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	30	4	3	9	2	0	\$14,243	\$9,781	\$511	\$717	\$872	\$293	\$0	\$640	FY11	\$1,413	\$4,715	
Response Complete	28	Response Complete	3		IRA	4(4)	0	0	0			\$2,628	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$844	\$4,904	
High	3	MRSPP-1	0	MRSPP-7	0	Design	17	0	2	0	1	9	\$906	\$0	\$0	\$0	\$227	\$50	\$41	\$0	FY13	\$115	\$5,760
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	18	0	1	1	5	8	\$7,607	\$19,388	\$196	\$6,417	\$0	\$4,840	\$1,072	\$5,549	FY14	\$111	\$4,213
Low	0	MRSPP-3	0	Evaluation Pending	10	RA-O	0	0	0	0	2	0	\$0	\$0	\$0	\$0	\$27	\$0	\$0	\$0	FY15	\$275	\$27
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	6	2	1	0	5	9	\$75	\$16	\$47	\$0	\$221	\$27	\$14	\$0	FY09-Comp. IRP		\$12,362
Not Required	4	MRSPP-5	0	No Longer Required	3																FY09-Comp. MMRP		\$56,072
Total IRP Sites	35	MRSPP-6	0	Total MMRP Sites	13							Total	\$25,459	\$29,185	\$754	\$7,134	\$1,347	\$5,210	\$1,127	\$6,189	FY09-Complete		\$68,434
Total Number of IRP Installations with Sites					17																		
Total Number of MMRP Installations with Sites					12																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Alaska

Active Installations

IRP and MMRP Sites by Classification						Study	813	17	101	223	12	1	\$275,711	\$15,559	\$19,908	\$7,113	\$9,519	\$8,172	\$2,989	\$7,585	FY11	\$24,138	\$67,060	
Response Complete	638	Response Complete	17			IRA	210(316)	0	9(10)	1(1)			\$80,736	\$341	\$158	\$341	\$524	\$0	\$0	\$0	FY12	\$19,144	\$68,134	
High	1	MRSPP-1	0	MRSPP-7	0	Design	84	0	6	0	1	77	\$29,505	\$0	\$0	\$0	\$252	\$0	\$0	\$0	FY13	\$9,985	\$27,588	
Medium	52	MRSPP-2	0	MRSPP-8	0	RA-C	216	0	52	0	55	89	\$309,369	\$0	\$17,530	\$0	\$31,072	\$90	\$31,455	\$296	FY14	\$6,956	\$73,922	
Low	136	MRSPP-3	0	Evaluation Pending	223	RA-O	38	0	81	0	27	8	\$86,686	\$0	\$6,916	\$0	\$8,585	\$0	\$7,791	\$0	FY15	\$5,494	\$60,030	
Not Evaluated	6	MRSPP-4	0	No Known/Suspected	0	LTM	45	0	33	0	54	24	\$32,975	\$0	\$1,100	\$0	\$545	\$0	\$1,166	\$0	FY09-Comp. IRP		\$215,549	
Not Required	93	MRSPP-5	1	No Longer Required	17																			
Total IRP Sites	926	MRSPP-6	0	Total MMRP Sites	241							Total	\$814,982	\$15,900	\$45,612	\$7,454	\$50,497	\$8,262	\$43,401	\$7,881	FY09-Comp. MMRP		\$360,478	
Total Number of IRP Installations with Sites																						FY09-Complete		\$576,027
Total Number of MMRP Installations with Sites																								

BRAC Installations

IRP and MMRP Sites by Classification						Study	122	1	13	0	0	1	\$36,512	\$554	\$0	\$0	\$3,029	\$0	\$0	\$0	FY11	\$5,236	\$22,239	
Response Complete	119	Response Complete	0			IRA	44(49)	0	0	0			\$2,075	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$8,421	\$16,876	
High	2	MRSPP-1	0	MRSPP-7	0	Design	45	0	0	0	7	0	\$3,525	\$0	\$0	\$0	\$0	\$0	\$875	\$0	FY13	\$3,891	\$5,829	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	89	0	2	1	7	0	\$163,551	\$21,768	\$5,995	\$15,756	\$1,096	\$1,351	\$878	\$143	FY14	\$2,693	\$102	
Low	2	MRSPP-3	0	Evaluation Pending	1	RA-O	6	0	2	0	8	1	\$36,388	\$0	\$1,160	\$0	\$2,509	\$0	\$2,125	\$0	FY15	\$2,606	\$105	
Not Evaluated	10	MRSPP-4	1	No Known/Suspected	0	LTM	36	0	0	0	3	0	\$5,001	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$74,904	
Not Required	2	MRSPP-5	0	No Longer Required	0																			
Total IRP Sites	135	MRSPP-6	0	Total MMRP Sites	2							Total	\$247,052	\$22,322	\$7,155	\$15,756	\$6,634	\$1,351	\$3,878	\$143	FY09-Comp. MMRP		\$60,147	
Total Number of IRP Installations with Sites																						FY09-Complete		\$135,051
Total Number of MMRP Installations with Sites																								

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	238	8	21	8	25	1	\$86,788	\$9,905	\$7,267	\$1,115	\$5,116	\$50	\$4,343	\$50	FY11	\$31,577	\$130	
Response Complete	198	Response Complete	7			IRA	12(12)	0	0	0			\$10,237	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$29,474	\$3,753	
High	32	MRSPP-1	0	MRSPP-7	0	Design	142	1	25	1	40	8	\$36,338	\$30	\$78	\$0	\$782	\$0	\$272	\$0	FY13	\$34,973	\$2,648	
Medium	13	MRSPP-2	0	MRSPP-8	0	RA-C	129	1	32	3	47	7	\$377,408	\$543	\$14,813	\$0	\$18,626	\$146	\$21,274	\$0	FY14	\$32,268	\$5,692	
Low	1	MRSPP-3	0	Evaluation Pending	10	RA-O	3	0	1	0	4	0	\$7,748	\$0	\$854	\$0	\$934	\$0	\$1,099	\$0	FY15	\$29,740	\$10,798	
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0	LTM	96	2	15	1	33	10	\$9,455	\$102	\$769	\$6	\$1,465	\$18	\$1,273	\$0	FY09-Comp. IRP		\$427,230	
Not Required	38	MRSPP-5	0	No Longer Required	7																			
Total IRP Sites	284	MRSPP-6	0	Total MMRP Sites	17							Total	\$527,974	\$10,580	\$23,781	\$1,121	\$26,923	\$214	\$28,261	\$50	FY09-Comp. MMRP		\$417,955	
Total Number of IRP Installations with Sites																						FY09-Complete		\$845,185
Total Number of MMRP Installations with Sites																								

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)								
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP						
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP									
American Samoa																							
◀ Formerly Used Defense Sites																							
IRP and MMRP Sites by Classification																							
Response Complete	3	Response Complete	1						\$351	\$92	\$0	\$92	\$0	\$160	\$0	\$20	FY11	\$119	\$5				
High	0	MRSPP-1	0	MRSPP-7	0	Design	1	0	0	0	0	2	2	\$303	\$0	\$0	\$0	\$0	\$0	FY12	\$294	\$160	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	3	0	0	0	2	2	\$527	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$161	\$15	
Low	0	MRSPP-3	0	Evaluation Pending	2	RA-O	3	0	0	0	0	0	\$492	\$0	\$38	\$0	\$0	\$0	\$0	FY14	\$119	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	2	0	0	0	1	2	\$526	\$0	\$0	\$0	\$179	\$0	\$150	\$0	FY15	\$63	\$0
Not Required	3	MRSPP-5	0	No Longer Required	1															FY09-Comp. IRP		\$1,085	
Total IRP Sites	6	MRSPP-6	0	Total MMRP Sites	3				Total	\$2,199	\$92	\$38	\$92	\$179	\$160	\$150	\$20	\$20	\$20	FY09-Comp. MMRP		\$4,289	
Total Number of IRP Installations with Sites																							
Total Number of MMRP Installations with Sites																							

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Arizona

Active Installations

IRP and MMRP Sites by Classification					Study	403	21	2	23	1	1	\$82,356	\$5,620	\$0	\$2,967	\$0	\$0	\$1,940	\$3,475	FY11	\$4,880	\$25,094		
Response Complete	380	Response Complete	21		IRA	65(79)	0	4(4)	0			\$24,348	\$0	\$1,130	\$0	\$553	\$0	\$370	\$0	FY12	\$6,510	\$18,451		
High	0	MRSPP-1	0	MRSPP-7	0	Design	35	0	0	0	12	\$19,948	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$5,408	\$37,443		
Medium	1	MRSPP-2	0	MRSPP-8	3	RA-C	72	0	0	0	16	\$49,127	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$3,534	\$79,391		
Low	2	MRSPP-3	0	Evaluation Pending	15	RA-O	12	0	20	0	1	\$66,797	\$0	\$6,718	\$0	\$4,622	\$0	\$3,554	\$0	FY15	\$2,790	\$54		
Not Evaluated	2	MRSPP-4	1	No Known/Suspected	0	LTM	16	0	19	0	18	\$9,460	\$0	\$2,800	\$0	\$544	\$0	\$400	\$0	FY09-Comp. IRP		\$69,638		
Not Required	21	MRSPP-5	3	No Longer Required	21																			
Total IRP Sites	406	MRSPP-6	2	Total MMRP Sites	45						Total	\$252,036	\$5,620	\$10,648	\$2,967	\$5,719	\$0	\$6,264	\$3,475	FY09-Comp. MMRP		\$179,407		
Total Number of IRP Installations with Sites					20																	FY09-Complete		\$249,045
Total Number of MMRP Installations with Sites					8																			

BRAC Installations

IRP and MMRP Sites by Classification					Study	31	3	2	0	0	0	\$17,865	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$6,554	\$0		
Response Complete	30	Response Complete	3		IRA	29(33)	0	2(2)	0			\$3,959	\$0	\$0	\$0	\$24	\$0	\$0	\$0	FY12	\$5,030	\$0		
High	1	MRSPP-1	0	MRSPP-7	0	Design	1	0	1	0	0	\$2,603	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$5,414	\$0		
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	2	0	2	0	0	\$25,574	\$0	\$1,062	\$0	\$2,043	\$0	\$1,011	\$0	FY14	\$1,807	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	1	0	0	0	2	\$10,482	\$0	\$4,399	\$0	\$1,127	\$0	\$3,403	\$0	FY15	\$7,591	\$0		
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	8	0	1	\$4,050	\$0	\$0	\$0	\$2,996	\$0	\$2,571	\$0	FY09-Comp. IRP		\$44,765		
Not Required	0	MRSPP-5	0	No Longer Required	3																			
Total IRP Sites	33	MRSPP-6	0	Total MMRP Sites	3						Total	\$64,533	\$0	\$5,461	\$0	\$6,190	\$0	\$6,985	\$0	FY09-Comp. MMRP		\$0		
Total Number of IRP Installations with Sites					1																	FY09-Complete		\$44,765
Total Number of MMRP Installations with Sites					1																			

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	25	37	0	59	1	0	\$3,143	\$7,751	\$0	\$2,503	\$0	\$1,510	\$0	\$1,788	FY11	\$85	\$2,987		
Response Complete	22	Response Complete	35		IRA	1(1)	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$169	\$345		
High	0	MRSPP-1	0	MRSPP-7	0	Design	19	0	1	0	1	\$909	\$0	\$90	\$0	\$185	\$0	\$0	\$0	FY13	\$2,350	\$0		
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	17	0	1	1	1	\$11,942	\$77	\$0	\$77	\$0	\$1,667	\$4,173	\$0	FY14	\$446	\$3,061		
Low	1	MRSPP-3	0	Evaluation Pending	61	RA-O	0	0	0	0	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$169	\$2,433		
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	4	0	0	0	0	\$373	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$7,754		
Not Required	1	MRSPP-5	0	No Longer Required	35																			
Total IRP Sites	26	MRSPP-6	0	Total MMRP Sites	96						Total	\$16,367	\$7,828	\$90	\$2,580	\$185	\$3,177	\$4,173	\$1,875	FY09-Comp. MMRP		\$992,094		
Total Number of IRP Installations with Sites					20																	FY09-Complete		\$999,848
Total Number of MMRP Installations with Sites					80																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Arkansas

Active Installations

IRP and MMRP Sites by Classification					Study	265	2	1	3	0	0	\$21,277	\$913	\$0	\$448	\$0	\$6,000	\$0	\$8,028	FY11	\$3,321	\$7,096		
Response Complete	261	Response Complete	2		IRA	18(22)	0	0	0			\$6,678	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$495	\$10,566		
High	0	MRSPP-1	0	MRSPP-7	0	Design	24	0	0	0	3	\$428	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$443	\$13,743		
Medium	1	MRSPP-2	2	MRSPP-8	0	RA-C	44	0	1	0	3	\$15,838	\$488	\$12	\$488	\$13	\$0	\$1,291	\$0	FY14	\$450	\$17,026		
Low	1	MRSPP-3	0	Evaluation Pending	1	RA-O	3	0	3	0	0	\$2,890	\$0	\$234	\$0	\$926	\$0	\$954	\$0	FY15	\$636	\$23,924		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	9	0	14	0	5	\$6,223	\$0	\$773	\$0	\$414	\$0	\$341	\$0	FY09-Comp. IRP		\$20,728		
Not Required	3	MRSPP-5	0	No Longer Required	2																			
Total IRP Sites	266	MRSPP-6	0	Total MMRP Sites	5							Total	\$53,334	\$1,401	\$1,019	\$936	\$1,353	\$6,000	\$2,586	\$8,028	FY09-Comp. MMRP	\$89,392		
Total Number of IRP Installations with Sites					30																	FY09-Complete		\$110,120
Total Number of MMRP Installations with Sites					2																			

BRAC Installations

IRP and MMRP Sites by Classification					Study	50	10	0	0	0	0	\$25,041	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$72	\$0		
Response Complete	46	Response Complete	10		IRA	16(17)	1(1)	0	0			\$5,098	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$74	\$0		
High	0	MRSPP-1	0	MRSPP-7	0	Design	3	0	0	0	0	\$1,243	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$76	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	18	3	0	0	0	\$23,488	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$77	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	4	0	4	0	0	\$874	\$0	\$77	\$0	\$79	\$0	\$85	\$0	FY15	\$251	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	14	0	4	\$3,916	\$0	\$7	\$0	\$16	\$0	\$90	\$0	FY09-Comp. IRP		\$1,683		
Not Required	4	MRSPP-5	0	No Longer Required	10							Total	\$59,660	\$0	\$84	\$0	\$95	\$0	\$175	\$0	FY09-Comp. MMRP	\$0		
Total IRP Sites	50	MRSPP-6	0	Total MMRP Sites	10																			
Total Number of IRP Installations with Sites					2																	FY09-Complete		\$1,683
Total Number of MMRP Installations with Sites					2																			

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	16	5	1	5	2	0	\$3,455	\$11,916	\$13	\$2,101	\$121	\$253	\$0	\$443	FY11	\$77	\$849		
Response Complete	16	Response Complete	5		IRA	0	1(1)	0	0			\$1,266	\$1	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$47	\$1,100		
High	0	MRSPP-1	0	MRSPP-7	0	Design	8	0	0	1	1	\$149	\$0	\$0	\$0	\$0	\$184	\$0	\$93	FY13	\$47	\$967		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	11	1	1	2	1	\$1,394	\$10,366	\$33	\$1,352	\$32	\$0	\$32	\$172	FY14	\$59	\$1,278		
Low	0	MRSPP-3	0	Evaluation Pending	5	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$73	\$1,341		
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0	LTM	6	1	0	0	2	\$26	\$0	\$26	\$0	\$47	\$0	\$69	\$27	FY09-Comp. IRP		\$1,655		
Not Required	1	MRSPP-5	0	No Longer Required	5							Total	\$6,290	\$22,283	\$72	\$3,453	\$200	\$437	\$101	\$735	FY09-Comp. MMRP	\$100,640		
Total IRP Sites	19	MRSPP-6	0	Total MMRP Sites	10																			
Total Number of IRP Installations with Sites					12																	FY09-Complete		\$102,295
Total Number of MMRP Installations with Sites					8																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

California

Active Installations

IRP and MMRP Sites by Classification										Study	2002	32	197	157	102	1	\$976,614	\$25,329	\$32,853	\$4,681	\$22,701	\$21,113	\$17,305	\$55,951	FY11	\$186,561	\$63,495								
Response Complete	1,576	Response Complete	32							IRA	416(570)	0	102(116)	4(4)				\$565,603	\$3,849	\$26,546	\$3,849	\$43,648	\$12,022	\$32,453	\$0	FY12	\$121,595	\$61,178							
High	72	MRSPP-1	0	MRSPP-7						Design	221	1	30	0	121	108		\$76,095	\$0	\$1,582	\$0	\$787	\$0	\$6,524	\$0	FY13	\$109,059	\$171,280							
Medium	102	MRSPP-2	2	MRSPP-8						RA-C	410	1	59	1	181	124		\$485,804	\$0	\$36,070	\$0	\$21,668	\$0	\$59,754	\$736	FY14	\$80,851	\$277,339							
Low	219	MRSPP-3	5	Evaluation Pending						RA-O	100	0	78	0	127	16		\$233,374	\$0	\$25,270	\$0	\$22,020	\$0	\$25,513	\$0	FY15	\$42,712	\$432,787							
Not Evaluated	7	MRSPP-4	4	No Known/Suspected						LTM	73	1	88	0	242	105		\$64,303	\$7	\$14,379	\$7	\$7,475	\$0	\$9,241	\$0	FY09-Comp. IRP		\$1,209,555							
Not Required	325	MRSPP-5	8	No Longer Required																															
Total IRP Sites	2,301	MRSPP-6	3	Total MMRP Sites	190					Total	\$2,401,793	\$29,185	\$136,700	\$8,537	\$118,299	\$33,135	\$150,790	\$56,687								FY09-Comp. MMRP		\$1,487,533							
Total Number of IRP Installations with Sites																								FY09-Complete		\$2,697,088									
Total Number of MMRP Installations with Sites																																			

BRAC Installations

IRP and MMRP Sites by Classification										Study	1022	38	357	32	0	3	\$993,455	\$76,961	\$34,563	\$16,328	\$28,604	\$29,781	\$31,002	\$22,679	FY11	\$184,185	\$11,789							
Response Complete	858	Response Complete	24							IRA	522(846)	2(2)	207(209)	0				\$647,566	\$1,566	\$66,051	\$355	\$51,758	\$2,311	\$15,489	\$0	FY12	\$158,803	\$20,998						
High	143	MRSPP-1	0	MRSPP-7						Design	161	0	20	1	312	10		\$110,438	\$11,328	\$2,255	\$0	\$3,499	\$1,468	\$14,158	\$1,332	FY13	\$150,250	\$16,506						
Medium	64	MRSPP-2	1	MRSPP-8						RA-C	192	1	51	9	312	10		\$1,111,963	\$112,155	\$118,412	\$759	\$39,131	\$10,595	\$55,351	\$15,860	FY14	\$163,801	\$17,378						
Low	31	MRSPP-3	7	Evaluation Pending						RA-O	71	0	53	0	40	1		\$325,650	\$0	\$42,607	\$0	\$20,027	\$0	\$28,957	\$0	FY15	\$136,966	\$17,631						
Not Evaluated	149	MRSPP-4	7	No Known/Suspected						LTM	46	0	99	4	213	19		\$123,018	\$8,259	\$1,696	\$85	\$4,104	\$311	\$4,094	\$509	FY09-Comp. IRP		\$1,710,795						
Not Required	134	MRSPP-5	0	No Longer Required																														
Total IRP Sites	1,379	MRSPP-6	3	Total MMRP Sites	73					Total	\$3,312,090	\$210,269	\$265,584	\$17,527	\$147,123	\$44,466	\$149,051	\$40,380								FY09-Comp. MMRP		\$338,818						
Total Number of IRP Installations with Sites																								FY09-Complete		\$2,049,613								
Total Number of MMRP Installations with Sites																																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	225	88	35	175	154	0	\$76,652	\$48,620	\$2,946	\$8,073	\$11,129	\$7,876	\$13,571	\$7,678	FY11	\$25,531	\$7,402						
Response Complete	170	Response Complete	80							IRA	5(5)	4(4)	0	1(1)				\$528	\$3,936	\$0	\$149	\$0	\$0	\$0	\$0	FY12	\$27,397	\$1,266					
High	8	MRSPP-1	0	MRSPP-7						Design	119	3	15	1	108	161		\$19,055	\$296	\$493	\$0	\$728	\$0	\$82	\$100	FY13	\$29,978	\$3,598					
Medium	6	MRSPP-2	0	MRSPP-8						RA-C	114	5	35	4	118	162		\$100,203	\$8,865	\$3,335	\$8	\$9,561	\$110	\$6,879	\$1,290	FY14	\$30,766	\$1,938					
Low	11	MRSPP-3	0	Evaluation Pending						RA-O	2	0	1	0	22	0		\$6,218	\$0	\$573	\$0	\$2,946	\$0	\$109	\$0	FY15	\$30,953	\$20,018					
Not Evaluated	117	MRSPP-4	0	No Known/Suspected						LTM	57	6	17	4	58	170		\$7,272	\$2,815	\$513	\$175	\$3,296	\$148	\$2,249	\$323	FY09-Comp. IRP		\$279,735					
Not Required	102	MRSPP-5	0	No Longer Required																													
Total IRP Sites	414	MRSPP-6	0	Total MMRP Sites	263					Total	\$209,928	\$64,532	\$7,860	\$8,405	\$27,660	\$8,134	\$22,890	\$9,391								FY09-Comp. MMRP		\$1,966,734					
Total Number of IRP Installations with Sites																								FY09-Complete		\$2,246,469							
Total Number of MMRP Installations with Sites																																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Colorado

Active Installations

IRP and MMRP Sites by Classification				Study	419	16	19	16	0	0	\$261,238	\$7,381	\$1,031	\$6,193	\$124	\$0	\$166	\$1,212	FY11	\$16,279	\$0		
Response Complete	386	Response Complete	15	IRA	83(93)	1(1)	7(9)	14(14)			\$371,224	\$1,655	\$4,570	\$1,655	\$1,146	\$0	\$1,235	\$0	FY12	\$15,168	\$600		
High	0	MRSPP-1	0	MRSPP-7	3	Design	131	0	11	0	2	0	\$18,644	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$11,684	\$0	
Medium	13	MRSPP-2	1	MRSPP-8	3	RA-C	130	0	22	0	2	0	\$932,665	\$11	\$90,884	\$0	\$57,176	\$0	\$10,680	\$0	FY14	\$10,536	\$0
Low	23	MRSPP-3	0	Evaluation Pending	1	RA-O	8	0	22	0	6	2	\$85,378	\$0	\$7,058	\$0	\$3,479	\$0	\$4,269	\$0	FY15	\$8,997	\$0
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	16	0	26	0	26	14	\$147,647	\$0	\$39,585	\$0	\$23,614	\$0	\$22,270	\$246	FY09-Comp. IRP	\$323,088	
Not Required	16	MRSPP-5	6	No Longer Required	15																FY09-Comp. MMRP	\$2,344	
Total IRP Sites	438	MRSPP-6	2	Total MMRP Sites	32						Total	\$1,816,796	\$9,047	\$143,128	\$7,848	\$85,539	\$0	\$38,620	\$1,458	FY09-Complete	\$325,432		
Total Number of IRP Installations with Sites																18							
Total Number of MMRP Installations with Sites																4							

BRAC Installations

IRP and MMRP Sites by Classification				Study	68	7	11	12	0	0	\$77,798	\$417	\$0	\$0	\$0	\$0	\$290	\$457	FY11	\$8,546	\$3,948		
Response Complete	58	Response Complete	7	IRA	13(18)	9(10)	0	2(2)			\$15,637	\$95	\$0	\$20	\$0	\$24	\$0	\$22	FY12	\$10,875	\$3,808		
High	11	MRSPP-1	0	MRSPP-7	0	Design	10	0	5	0	12	5	\$20,495	\$25	\$134	\$0	\$32	\$0	\$231	\$0	FY13	\$4,974	\$2,955
Medium	6	MRSPP-2	0	MRSPP-8	0	RA-C	26	3	5	0	12	12	\$96,466	\$121	\$2,076	\$0	\$4,714	\$0	\$1,263	\$1,599	FY14	\$2,357	\$5,755
Low	1	MRSPP-3	0	Evaluation Pending	11	RA-O	3	0	5	0	3	0	\$39,812	\$25	\$8,052	\$0	\$3,324	\$0	\$3,268	\$0	FY15	\$5,612	\$7,588
Not Evaluated	2	MRSPP-4	1	No Known/Suspected	0	LTM	4	2	3	0	4	2	\$9,874	\$625	\$0	\$600	\$0	\$0	\$0	\$0	FY09-Comp. IRP	\$63,798	
Not Required	1	MRSPP-5	0	No Longer Required	7																FY09-Comp. MMRP	\$30,425	
Total IRP Sites	79	MRSPP-6	0	Total MMRP Sites	19						Total	\$260,082	\$1,308	\$10,262	\$620	\$8,070	\$24	\$5,052	\$2,078	FY09-Complete	\$94,223		
Total Number of IRP Installations with Sites																4							
Total Number of MMRP Installations with Sites																2							

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	28	7	1	8	1	0	\$11,267	\$17,677	\$60	\$246	\$150	\$1,074	\$16	\$370	FY11	\$2,054	\$8,398		
Response Complete	20	Response Complete	4	IRA	7(7)	2(2)	0	0			\$1,111	\$3,484	\$71	\$0	\$0	\$0	\$0	\$0	FY12	\$3,897	\$8,120		
High	6	MRSPP-1	0	MRSPP-7	0	Design	13	0	4	0	5	7	\$843	\$0	\$9	\$0	\$403	\$0	\$995	\$0	FY13	\$663	\$8,100
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	12	3	1	1	9	8	\$5,814	\$87,237	\$3,467	\$7,557	\$3,610	\$8,000	\$570	\$8,000	FY14	\$3,170	\$1,000
Low	0	MRSPP-3	0	Evaluation Pending	11	RA-O	0	0	0	0	2	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$333	\$100
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	1	2	1	0	8	9	\$44	\$1	\$1	\$1	\$167	\$108	\$163	\$0	FY09-Comp. IRP	\$34,573	
Not Required	3	MRSPP-5	0	No Longer Required	4																FY09-Comp. MMRP	\$726,478	
Total IRP Sites	30	MRSPP-6	0	Total MMRP Sites	15						Total	\$19,079	\$108,399	\$3,608	\$7,804	\$4,330	\$9,182	\$1,744	\$8,370	FY09-Complete	\$761,051		
Total Number of IRP Installations with Sites																18							
Total Number of MMRP Installations with Sites																11							

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Connecticut

Active Installations

IRP and MMRP Sites by Classification										Study	135	0	8	0	0	0	\$23,453	\$0	\$969	\$0	\$519	\$0	\$112	\$0	FY11	\$2,115	\$0			
Response Complete	103	Response Complete	0							IRA	14(18)	0	0	0			\$2,505	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$2,341	\$0	
High	5	MRSPP-1	0	MRSPP-7	0					Design	12	0	5	0	4	0	\$5,062	\$0	\$216	\$0	\$293	\$0	\$56	\$0	\$0	FY13	\$1,183	\$0		
Medium	4	MRSPP-2	0	MRSPP-8	0					RA-C	36	0	1	0	16	0	\$39,654	\$0	\$2,000	\$0	\$55	\$0	\$3,913	\$0	\$0	FY14	\$4,289	\$0		
Low	8	MRSPP-3	0	Evaluation Pending	0					RA-O	2	0	4	0	12	0	\$5,778	\$0	\$113	\$0	\$128	\$0	\$753	\$0	\$0	FY15	\$887	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	3	0	4	0	9	0	\$961	\$0	\$180	\$0	\$404	\$0	\$453	\$0	\$0	FY09-Comp. IRP		\$34,979		
Not Required	23	MRSPP-5	0	No Longer Required	0																									
Total IRP Sites	143	MRSPP-6	0	Total MMRP Sites	0					Total	\$77,413	\$0	\$3,478	\$0	\$1,399	\$0	\$5,287	\$0								FY09-Comp. MMRP		\$0		
Total Number of IRP Installations with Sites											17																			
Total Number of MMRP Installations with Sites											0																			

BRAC Installations

IRP and MMRP Sites by Classification										Study	40	0	1	0	0	0	\$5,369	\$0	\$0	\$0	\$290	\$0	\$0	\$0	FY11	\$209	\$0				
Response Complete	38	Response Complete	0							IRA	1(1)	0	0	0			\$2,721	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$103	\$0		
High	0	MRSPP-1	0	MRSPP-7	0					Design	1	0	0	0	3	0	\$1,056	\$0	\$0	\$0	\$20	\$0	\$0	\$0	\$0	\$0	FY13	\$103	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0					RA-C	12	0	0	0	3	0	\$9,177	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0		
Low	2	MRSPP-3	0	Evaluation Pending	0					RA-O	0	0	0	0	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,834	\$0		
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0					LTM	0	0	1	0	2	0	\$210	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$30,155		
Not Required	0	MRSPP-5	0	No Longer Required	0																										
Total IRP Sites	41	MRSPP-6	0	Total MMRP Sites	0					Total	\$18,533	\$0	\$0	\$0	\$310	\$0	\$0	\$0	\$310	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$0		
Total Number of IRP Installations with Sites											16																				
Total Number of MMRP Installations with Sites											0																				

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	20	7	0	1	0	0	\$253	\$176	\$0	\$16	\$0	\$0	\$0	\$0	FY11	\$0	\$0				
Response Complete	20	Response Complete	6							IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0		
High	0	MRSPP-1	0	MRSPP-7	0					Design	15	0	0	0	0	1	\$770	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0					RA-C	17	0	0	0	0	1	\$2,260	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	2					RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	0	0	0	0	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0		
Not Required	0	MRSPP-5	0	No Longer Required	6																										
Total IRP Sites	20	MRSPP-6	0	Total MMRP Sites	8					Total	\$3,283	\$176	\$0	\$16	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$3,863		
Total Number of IRP Installations with Sites											14																				
Total Number of MMRP Installations with Sites											8																				

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Delaware

Active Installations

IRP and MMRP Sites by Classification					Study	82	1	0	1	0	0	\$29,852	\$142	\$0	\$4	\$0	\$0	\$0	\$0	FY11	\$4,436	\$0	
Response Complete	57	Response Complete	1		IRA	17(25)	0	0	0			\$11,007	\$0	\$0	\$0	\$146	\$0	\$0	\$0	FY12	\$5,571	\$1,092	
High	0	MRSPP-1	0	MRSPP-7	0	Design	20	0	0	0	1	\$4,236	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$2,979	\$0	
Medium	2	MRSPP-2	0	MRSPP-8	1	RA-C	28	0	2	0	1	\$20,402	\$0	\$0	\$0	\$548	\$0	\$0	\$0	FY14	\$1,589	\$46	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	4	0	23	0	2	\$22,944	\$0	\$4,559	\$0	\$4,161	\$0	\$5,039	\$0	FY15	\$1,784	\$1,891	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	7	0	24	0	15	\$3,951	\$0	\$304	\$0	\$0	\$0	\$489	\$0	FY09-Comp. IRP		\$37,643	
Not Required	23	MRSPP-5	0	No Longer Required	1															FY09-Comp. MMRP		\$3,029	
Total IRP Sites	82	MRSPP-6	0	Total MMRP Sites	2							Total	\$92,392	\$142	\$4,863	\$4	\$4,855	\$0	\$5,528	\$0	FY09-Complete		\$40,672
Total Number of IRP Installations with Sites					6																		
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	17	5	0	4	0	0	\$1,340	\$1,953	\$0	\$180	\$0	\$190	\$0	\$15	FY11	\$0	\$0	
Response Complete	16	Response Complete	5		IRA	3(3)	1(1)	0	0			\$0	\$439	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$114	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	7	1	0	0	4	\$364	\$17	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	8	1	1	0	4	\$2,602	\$2,723	\$0	\$568	\$0	\$0	\$0	\$0	FY14	\$0	\$66	
Low	0	MRSPP-3	0	Evaluation Pending	4	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	2	1	0	1	\$24	\$8	\$24	\$8	\$11	\$0	\$0	\$0	FY09-Comp. IRP		\$125	
Not Required	1	MRSPP-5	0	No Longer Required	5							Total	\$4,330	\$5,140	\$24	\$756	\$11	\$190	\$0	\$15	FY09-Comp. MMRP		\$31,683
Total IRP Sites	17	MRSPP-6	0	Total MMRP Sites	9															FY09-Complete		\$31,808	
Total Number of IRP Installations with Sites					9																		
Total Number of MMRP Installations with Sites					8																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)								IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	

District of Columbia

Active Installations

IRP and MMRP Sites by Classification					Study	73	2	10	6	0	0	\$25,579	\$841	\$1,960	\$283	\$569	\$379	\$1,115	\$0	FY11	\$1,102	\$1,541	
Response Complete	58	Response Complete	0		IRA	21(32)	0	1(1)	0			\$13,535	\$0	\$113	\$0	\$1,907	\$0	\$1,035	\$0	FY12	\$519	\$0	
High	0	MRSPP-1	0	MRSPP-7	1	Design	8	0	1	0	0	\$1,149	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$576	\$0	
Medium	9	MRSPP-2	1	MRSPP-8	1	RA-C	17	0	0	0	3	\$13,028	\$0	\$0	\$0	\$350	\$0	\$272	\$0	FY14	\$365	\$0	
Low	4	MRSPP-3	0	Evaluation Pending	0	RA-O	9	0	0	0	1	\$3,153	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$63	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	4	0	10	0	2	\$1,867	\$0	\$329	\$0	\$225	\$0	\$310	\$0	FY09-Comp. IRP		\$8,408	
Not Required	12	MRSPP-5	0	No Longer Required	3															FY09-Comp. MMRP		\$1,920	
Total IRP Sites	83	MRSPP-6	2	Total MMRP Sites	8							Total	\$58,311	\$841	\$2,402	\$283	\$3,051	\$379	\$2,732	\$0	FY09-Complete		\$10,328
Total Number of IRP Installations with Sites						8																	
Total Number of MMRP Installations with Sites						3																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	3	27	1	1	0	0	\$34,973	\$87,789	\$1,626	\$12,615	\$2,451	\$6,255	\$2,494	\$7,149	FY11	\$1,068	\$2,060	
Response Complete	3	Response Complete	27		IRA	2(2)	3(3)	0	0			\$15,634	\$125	\$0	\$125	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	1	MRSPP-1	0	MRSPP-7	0	Design	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	2	2	0	0	0	\$21,021	\$2,184	\$3,429	\$0	\$2,294	\$0	\$1,394	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	1	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	1	0	1	0	\$13	\$270	\$0	\$2	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$9,701	
Not Required	0	MRSPP-5	0	No Longer Required	27							Total	\$71,641	\$90,368	\$5,055	\$12,742	\$4,745	\$6,255	\$3,888	\$7,149	FY09-Comp. MMRP		\$16,783
Total IRP Sites	4	MRSPP-6	0	Total MMRP Sites	28															FY09-Complete		\$26,484	
Total Number of IRP Installations with Sites						2																	
Total Number of MMRP Installations with Sites						27																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Florida

Active Installations

IRP and MMRP Sites by Classification				Study	842	8	29	30	7	3	\$279,519	\$9,215	\$1,622	\$5,400	\$10,913	\$1,329	\$503	\$555	FY11	\$27,909	\$10,606	
Response Complete	670	Response Complete	8	IRA	273(372)	0	8(11)	0			\$111,568	\$0	\$6,006	\$0	\$3,137	\$0	\$7,196	\$0	FY12	\$25,625	\$29,986	
High	11	MRSPP-1	0	MRSPP-7	0		11	0	18	11	\$23,219	\$0	\$301	\$0	\$97	\$0	\$348	\$0	FY13	\$18,262	\$10,002	
Medium	16	MRSPP-2	0	MRSPP-8	4		8	0	33	13	\$140,227	\$0	\$1,774	\$0	\$20,649	\$0	\$2,787	\$39	FY14	\$16,281	\$3,114	
Low	42	MRSPP-3	0	Evaluation Pending	29		101	0	34	4	\$74,390	\$0	\$13,262	\$0	\$17,149	\$0	\$18,576	\$0	FY15	\$9,400	\$1,610	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0		107	0	121	8	\$29,509	\$0	\$4,060	\$0	\$3,202	\$0	\$4,069	\$0	FY09-Comp. IRP		\$293,095	
Not Required	138	MRSPP-5	0	No Longer Required	8															FY09-Comp. MMRP		\$61,294
Total IRP Sites	878	MRSPP-6	0	Total MMRP Sites	41						Total	\$658,432	\$9,215	\$27,025	\$5,400	\$55,147	\$1,329	\$33,479	\$594	FY09-Complete		\$354,389
Total Number of IRP Installations with Sites																						
Total Number of MMRP Installations with Sites																						

BRAC Installations

IRP and MMRP Sites by Classification				Study	68	1	0	0	0	0	\$50,900	\$2,595	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$1,629	\$0
Response Complete	30	Response Complete	0	IRA	25(37)	0	0	0			\$9,515	\$0	\$0	\$0	\$321	\$0	\$400	\$0	FY12	\$1,654	\$0	
High	0	MRSPP-1	0	MRSPP-7	0		1	0	0	0	\$3,967	\$0	\$939	\$0	\$0	\$0	\$0	\$0	FY13	\$1,010	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0		0	0	0	0	\$37,838	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$1,162	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0		18	0	0	0	\$24,655	\$0	\$1,876	\$0	\$278	\$0	\$1,465	\$0	FY15	\$1,086	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0		16	0	2	0	\$8,147	\$0	\$1,156	\$0	\$175	\$0	\$1,754	\$0	FY09-Comp. IRP		\$19,159	
Not Required	38	MRSPP-5	0	No Longer Required	1															FY09-Comp. MMRP		\$0
Total IRP Sites	68	MRSPP-6	0	Total MMRP Sites	1						Total	\$135,022	\$2,595	\$3,971	\$0	\$774	\$0	\$3,619	\$0	FY09-Complete		\$19,159
Total Number of IRP Installations with Sites																						
Total Number of MMRP Installations with Sites																						

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	71	37	9	82	5	0	\$23,880	\$19,215	\$1,746	\$8,301	\$2,476	\$3,555	\$1,033	\$3,428	FY11	\$1,584	\$5,253	
Response Complete	63	Response Complete	31	IRA	9(9)	4(4)	0	0			\$5,133	\$4,389	\$1	\$3,234	\$0	\$0	\$0	\$0	FY12	\$2,076	\$4,916	
High	8	MRSPP-1	0	MRSPP-7	0		4	0	10	78	\$1,999	\$5	\$0	\$0	\$20	\$0	\$41	\$0	FY13	\$3,107	\$3,174	
Medium	6	MRSPP-2	0	MRSPP-8	0		9	5	7	75	\$14,945	\$9,105	\$46	\$482	\$38	\$0	\$336	\$0	FY14	\$2,497	\$5,063	
Low	1	MRSPP-3	0	Evaluation Pending	88		0	0	4	0	\$685	\$0	\$0	\$0	\$0	\$0	\$41	\$0	FY15	\$2,337	\$2,591	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0		6	1	17	81	\$2,122	\$73	\$206	\$0	\$678	\$0	\$331	\$0	FY09-Comp. IRP		\$35,976	
Not Required	7	MRSPP-5	0	No Longer Required	31															FY09-Comp. MMRP		\$975,612
Total IRP Sites	85	MRSPP-6	0	Total MMRP Sites	119						Total	\$48,764	\$32,787	\$1,999	\$12,017	\$3,212	\$3,555	\$1,782	\$3,428	FY09-Complete		\$1,011,588
Total Number of IRP Installations with Sites																						
Total Number of MMRP Installations with Sites																						

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Georgia

Active Installations

IRP and MMRP Sites by Classification					Study	465	8	12	5	0	0	\$139,963	\$1,044	\$9	\$0	\$2,584	\$629	\$0	\$2,525	FY11	\$15,833	\$631	
Response Complete	409	Response Complete	8		IRA	150(202)	0	1(1)	1(1)			\$72,992	\$230	\$1,288	\$74	\$48	\$0	\$0	\$0	FY12	\$15,906	\$90	
High	1	MRSPP-1	0	MRSPP-7	0	Design	44	0	2	0	1	4	\$32,901	\$0	\$363	\$0	\$0	\$0	\$0	\$0	FY13	\$15,389	\$1,786
Medium	5	MRSPP-2	0	MRSPP-8	0	RA-C	84	0	8	0	1	5	\$190,923	\$0	\$6,277	\$0	\$1,459	\$0	\$0	\$0	FY14	\$9,982	\$0
Low	12	MRSPP-3	0	Evaluation Pending	2	RA-O	35	0	50	0	3	2	\$90,659	\$0	\$19,764	\$0	\$15,055	\$0	\$19,949	\$0	FY15	\$10,248	\$53
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	25	0	25	0	36	4	\$19,239	\$0	\$988	\$0	\$983	\$0	\$3,010	\$0	FY09-Comp. IRP	\$194,195	
Not Required	50	MRSPP-5	1	No Longer Required	8																FY09-Comp. MMRP	\$6,290	
Total IRP Sites	477	MRSPP-6	1	Total MMRP Sites	13							Total	\$546,677	\$1,274	\$28,689	\$74	\$20,129	\$629	\$22,959	\$2,525	FY09-Complete	\$200,485	
Total Number of IRP Installations with Sites					33																		
Total Number of MMRP Installations with Sites					4																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	3	2	9	2	0	0	\$0	\$0	\$0	\$0	\$12	\$374	\$99	\$0	FY11	\$752	\$38	
Response Complete	0	Response Complete	2		IRA	7(10)	0	2(2)	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$534	\$20	
High	8	MRSPP-1	0	MRSPP-7	0	Design	3	0	5	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$631	\$20
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	2	0	6	0	1	0	\$218	\$0	\$89	\$0	\$0	\$0	\$0	\$0	FY14	\$578	\$20
Low	2	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	2	0	6	0	\$236	\$0	\$146	\$0	\$844	\$0	\$678	\$0	FY15	\$478	\$20
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	2	LTM	0	0	0	0	6	2	\$0	\$0	\$0	\$0	\$153	\$0	\$21	\$0	FY09-Comp. IRP	\$8,929	
Not Required	2	MRSPP-5	0	No Longer Required	2																FY09-Comp. MMRP	\$1,024	
Total IRP Sites	12	MRSPP-6	0	Total MMRP Sites	4							Total	\$454	\$0	\$235	\$0	\$1,009	\$374	\$798	\$0	FY09-Complete	\$9,953	
Total Number of IRP Installations with Sites					2																		
Total Number of MMRP Installations with Sites					2																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	32	16	1	11	3	0	\$11,749	\$5,235	\$436	\$2,610	\$25	\$497	\$0	\$500	FY11	\$944	\$828	
Response Complete	28	Response Complete	15		IRA	4(4)	0	0	0			\$1,421	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,198	\$1,168	
High	5	MRSPP-1	0	MRSPP-7	0	Design	17	2	0	0	4	10	\$2,022	\$8	\$28	\$0	\$57	\$0	\$0	\$0	FY13	\$610	\$1,083
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	22	1	3	1	4	11	\$7,219	\$4,838	\$35	\$130	\$49	\$0	\$421	\$0	FY14	\$0	\$1,090
Low	0	MRSPP-3	0	Evaluation Pending	12	RA-O	2	0	0	0	3	0	\$428	\$0	\$154	\$0	\$0	\$0	\$0	\$0	FY15	\$421	\$1,070
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	2	3	0	6	13	\$353	\$49	\$129	\$0	\$184	\$62	\$584	\$0	FY09-Comp. IRP	\$11,288	
Not Required	3	MRSPP-5	0	No Longer Required	15																FY09-Comp. MMRP	\$81,518	
Total IRP Sites	36	MRSPP-6	0	Total MMRP Sites	27							Total	\$23,192	\$10,130	\$782	\$2,740	\$315	\$559	\$1,005	\$500	FY09-Complete	\$92,806	
Total Number of IRP Installations with Sites					24																		
Total Number of MMRP Installations with Sites					25																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Guam

Active Installations

IRP and MMRP Sites by Classification					Study	113	11	35	11	0	0	\$78,874	\$663	\$4,014	\$0	\$1,714	\$0	\$117	\$0	FY11	\$10,599	\$1,508	
Response Complete	87	Response Complete	10		IRA	34(40)	0	2(2)	0			\$92,194	\$0	\$9,258	\$0	\$1,416	\$0	\$2,014	\$0	FY12	\$5,229	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	12	0	0	0	1	4	\$1,310	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$9,458	\$2,055
Medium	21	MRSPP-2	0	MRSPP-8	0	RA-C	14	0	3	0	23	4	\$46,575	\$0	\$7,178	\$0	\$11,081	\$0	\$3,008	\$0	FY14	\$15,751	\$13
Low	30	MRSPP-3	0	Evaluation Pending	10	RA-O	4	0	3	0	1	1	\$4,057	\$0	\$3,615	\$0	\$828	\$0	\$57	\$0	FY15	\$1,977	\$14,291
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	11	0	8	0	17	1	\$5,392	\$0	\$1,837	\$0	\$1,694	\$0	\$1,915	\$0	FY09-Comp. IRP		\$91,357
Not Required	10	MRSPP-5	0	No Longer Required	12																FY09-Comp. MMRP		\$17,867
Total IRP Sites	148	MRSPP-6	0	Total MMRP Sites	22							Total	\$228,402	\$663	\$25,902	\$0	\$16,733	\$0	\$7,111	\$0	FY09-Complete		\$109,224
Total Number of IRP Installations with Sites					8																		
Total Number of MMRP Installations with Sites					4																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	50	0	1	0	0	0	\$17,939	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$257	\$0
Response Complete	39	Response Complete	0		IRA	25(30)	0	0	0			\$13,529	\$0	\$119	\$0	\$7	\$0	\$0	\$0	\$0	FY12	\$784	\$0
High	0	MRSPP-1	0	MRSPP-7	0	Design	5	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$144	\$0
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	1	0	0	0	0	0	\$517	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$101	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	1	0	0	0	0	0	\$12,296	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$740	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	4	0	2	0	\$2,839	\$0	\$463	\$0	\$147	\$0	\$695	\$0	FY09-Comp. IRP		\$6,090
Not Required	11	MRSPP-5	0	No Longer Required	0																FY09-Comp. MMRP		\$0
Total IRP Sites	51	MRSPP-6	0	Total MMRP Sites	0							Total	\$47,120	\$0	\$582	\$0	\$154	\$0	\$695	\$0	FY09-Complete		\$6,090
Total Number of IRP Installations with Sites					4																		
Total Number of MMRP Installations with Sites					0																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	6	2	1	7	2	0	\$799	\$1,397	\$0	\$35	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
Response Complete	5	Response Complete	2		IRA	0	1(1)	0	0			\$0	\$4,673	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,297	\$0
High	0	MRSPP-1	0	MRSPP-7	0	Design	0	0	1	0	3	8	\$14	\$0	\$4	\$0	\$41	\$0	\$67	\$0	FY13	\$1,078	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	2	1	0	0	4	8	\$5	\$36	\$0	\$0	\$124	\$0	\$174	\$0	FY14	\$2,003	\$0
Low	1	MRSPP-3	0	Evaluation Pending	7	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$60	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	1	0	0	1	8	\$33	\$38	\$0	\$38	\$104	\$0	\$0	\$0	FY09-Comp. IRP		\$6,463
Not Required	3	MRSPP-5	0	No Longer Required	2																FY09-Comp. MMRP		\$82,182
Total IRP Sites	9	MRSPP-6	0	Total MMRP Sites	9							Total	\$851	\$6,144	\$4	\$73	\$269	\$0	\$241	\$0	FY09-Complete		\$88,645
Total Number of IRP Installations with Sites					8																		
Total Number of MMRP Installations with Sites					9																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Hawaii

Active Installations

IRP and MMRP Sites by Classification										Study	549	71	68	45	22	0	\$195,122	\$13,250	\$10,860	\$8,145	\$18,431	\$6,015	\$14,720	\$14,924	FY11	\$34,052	\$13,976		
Response Complete	481	Response Complete	67							IRA	128(160)	2(2)	11(11)	1(1)			\$209,287	\$939	\$3,645	\$126	\$1,419	\$1,428	\$1,007	\$0	FY12	\$30,587	\$12,886		
High	10	MRSPP-1	0	MRSPP-7						Design	20	0	2	0	45	22	\$6,257	\$0	\$38	\$0	\$53	\$0	\$432	\$0	FY13	\$48,422	\$34,600		
Medium	48	MRSPP-2	0	MRSPP-8						RA-C	86	0	2	0	58	25	\$67,428	\$0	\$1,553	\$0	\$518	\$0	\$5,620	\$0	FY14	\$64,326	\$8,668		
Low	53	MRSPP-3	5	Evaluation Pending						RA-O	7	0	41	0	51	1	\$11,880	\$0	\$3,593	\$0	\$2,871	\$0	\$2,939	\$0	FY15	\$51,903	\$7,401		
Not Evaluated	0	MRSPP-4	5	No Known/Suspected						LTM	13	0	29	1	55	18	\$19,839	\$1,247	\$3,947	\$0	\$1,133	\$96	\$1,298	\$0	FY09-Comp. IRP	\$364,397			
Not Required	47	MRSPP-5	8	No Longer Required																									
Total IRP Sites	639	MRSPP-6	6	Total MMRP Sites	116					Total	\$509,813	\$15,436	\$23,636	\$8,271	\$24,425	\$7,539	\$26,016	\$14,924						FY09-Comp. MMRP	\$138,394				
Total Number of IRP Installations with Sites																							FY09-Complete	\$502,791					
Total Number of MMRP Installations with Sites																													

BRAC Installations

IRP and MMRP Sites by Classification										Study	43	0	0	0	0	0	\$22,372	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
Response Complete	43	Response Complete	0							IRA	8(20)	0	0	0			\$29,458	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0
High	0	MRSPP-1	0	MRSPP-7						Design	5	0	0	0	0	0	\$1,221	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$27	\$0
Medium	0	MRSPP-2	0	MRSPP-8						RA-C	4	0	0	0	0	0	\$189	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Low	0	MRSPP-3	0	Evaluation Pending						RA-O	1	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$79	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected						LTM	2	0	4	0	2	0	\$1,767	\$0	\$39	\$0	\$50	\$0	\$78	\$0	FY09-Comp. IRP	\$782		
Not Required	0	MRSPP-5	0	No Longer Required																								
Total IRP Sites	43	MRSPP-6	0	Total MMRP Sites	0					Total	\$55,007	\$0	\$39	\$0	\$50	\$0	\$78	\$0							FY09-Comp. MMRP	\$0		
Total Number of IRP Installations with Sites																							FY09-Complete	\$782				
Total Number of MMRP Installations with Sites																												

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	40	19	2	30	1	0	\$1,824	\$17,414	\$4	\$1,078	\$1,418	\$105	\$0	\$0	FY11	\$136	\$12,613	
Response Complete	29	Response Complete	7							IRA	1(1)	3(3)	0	0			\$1,147	\$18	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$744	\$12,819
High	1	MRSPP-1	0	MRSPP-7						Design	10	5	1	5	11	30	\$379	\$363	\$7	\$175	\$52	\$50	\$10	\$50	FY13	\$1,417	\$13,707	
Medium	2	MRSPP-2	0	MRSPP-8						RA-C	23	3	1	4	12	35	\$8,480	\$74,147	\$829	\$10,935	\$1,588	\$12,828	\$665	\$11,499	FY14	\$718	\$14,094	
Low	0	MRSPP-3	0	Evaluation Pending						RA-O	2	0	0	0	0	0	\$248	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$950	\$14,846	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected						LTM	3	2	0	0	2	38	\$165	\$29	\$33	\$7	\$99	\$453	\$0	\$464	FY09-Comp. IRP	\$9,332		
Not Required	11	MRSPP-5	0	No Longer Required																								
Total IRP Sites	43	MRSPP-6	0	Total MMRP Sites	49					Total	\$12,243	\$91,971	\$873	\$12,195	\$3,157	\$13,436	\$675	\$12,013							FY09-Comp. MMRP	\$1,191,184		
Total Number of IRP Installations with Sites																							FY09-Complete	\$1,200,516				
Total Number of MMRP Installations with Sites																												

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Idaho

Active Installations

IRP and MMRP Sites by Classification						Study	86	6	1	7	0	0	\$11,019	\$332	\$0	\$10	\$141	\$0	\$0	\$0	FY11	\$0	\$6,382
Response Complete	78	Response Complete	6			IRA	3(3)	0	0	0			\$461	\$0	\$0	\$0	\$0	\$1,054	\$0	\$0	FY12	\$100	\$4,575
High	0	MRSPP-1	0	MRSPP-7	0	Design	0	0	0	0	5		\$29	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$193	\$307
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	1	0	1	0	5		\$316	\$0	\$117	\$0	\$0	\$0	\$0	\$0	FY14	\$189	\$18,963
Low	1	MRSPP-3	0	Evaluation Pending	7	RA-O	11	0	8	0	1	0	\$8,984	\$0	\$2,331	\$0	\$0	\$0	\$1,301	\$0	FY15	\$45	\$21,905
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	1	0	4	3	\$1,930	\$0	\$618	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$2,008
Not Required	7	MRSPP-5	0	No Longer Required	6																FY09-Comp. MMRP		\$109,188
Total IRP Sites	87	MRSPP-6	0	Total MMRP Sites	13							Total	\$22,739	\$332	\$3,066	\$10	\$141	\$1,054	\$1,301	\$0	FY09-Complete		\$111,196
Total Number of IRP Installations with Sites														8									
Total Number of MMRP Installations with Sites														3									

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	8	2	0	12	0	0	\$768	\$3,000	\$0	\$856	\$0	\$686	\$0	\$60	FY11	\$0	\$0
Response Complete	8	Response Complete	2			IRA	0	1(1)	0	0			\$0	\$40	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0
High	0	MRSPP-1	0	MRSPP-7	0	Design	3	1	0	0	12		\$38	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$28
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	6	1	0	0	12		\$163	\$715	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Low	0	MRSPP-3	0	Evaluation Pending	12	RA-O	0	0	0	0	0		\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	4	1	0	1	12		\$23	\$7	\$23	\$4	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0
Not Required	0	MRSPP-5	0	No Longer Required	2							Total	\$992	\$3,762	\$23	\$860	\$0	\$686	\$0	\$60	FY09-Comp. MMRP		\$204,541
Total IRP Sites	8	MRSPP-6	0	Total MMRP Sites	14																FY09-Complete		\$204,541
Total Number of IRP Installations with Sites														4									
Total Number of MMRP Installations with Sites														14									

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Illinois

Active Installations

IRP and MMRP Sites by Classification					Study	419	18	30	3	7	0	\$52,717	\$3,923	\$2,512	\$1,251	\$1,124	\$0	\$832	\$2,640	FY11	\$4,618	\$0	
Response Complete	392	Response Complete	18		IRA	29(34)	3(4)	0	0			\$7,518	\$11	\$35	\$11	\$0	\$0	\$0	\$0	FY12	\$2,819	\$672	
High	1	MRSPP-1	0	MRSPP-7	0	Design	36	0	10	1	22	1	\$6,867	\$0	\$0	\$0	\$0	\$39	\$0	FY13	\$6,495	\$338	
Medium	17	MRSPP-2	0	MRSPP-8	0	RA-C	43	0	10	1	25	1	\$89,392	\$2	\$9,541	\$0	\$7,620	\$0	\$15,597	\$0	FY14	\$4,225	\$0
Low	28	MRSPP-3	0	Evaluation Pending	1	RA-O	6	0	3	0	25	0	\$44,711	\$0	\$1,696	\$0	\$1,891	\$0	\$833	\$0	FY15	\$2,556	\$62
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	4	0	7	0	22	4	\$3,774	\$0	\$787	\$0	\$906	\$326	\$2,473	\$0	FY09-Comp. IRP	\$84,041	
Not Required	18	MRSPP-5	0	No Longer Required	18																FY09-Comp. MMRP	\$4,554	
Total IRP Sites	456	MRSPP-6	1	Total MMRP Sites	21							Total	\$204,979	\$3,936	\$14,571	\$1,262	\$11,541	\$326	\$19,774	\$2,640	FY09-Complete	\$88,595	
Total Number of IRP Installations with Sites					48																		
Total Number of MMRP Installations with Sites					6																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	228	19	112	13	0	0	\$108,169	\$8,881	\$378	\$2,148	\$20,422	\$1,368	\$685	\$3,617	FY11	\$14,912	\$236	
Response Complete	182	Response Complete	18		IRA	65(86)	0	5(8)	0			\$42,563	\$0	\$0	\$0	\$6,875	\$0	\$283	\$1,890	FY12	\$4,349	\$910	
High	20	MRSPP-1	0	MRSPP-7	2	Design	11	0	0	8	4	\$15,066	\$4,910	\$0	\$0	\$83	\$0	\$818	\$50	FY13	\$5,612	\$2,345	
Medium	14	MRSPP-2	1	MRSPP-8	0	RA-C	31	1	6	1	77	12	\$102,314	\$0	\$547	\$0	\$1,534	\$0	\$17,161	\$92	FY14	\$4,093	\$47
Low	42	MRSPP-3	3	Evaluation Pending	2	RA-O	0	0	3	0	29	1	\$3,568	\$500	\$699	\$0	\$95	\$0	\$100	\$0	FY15	\$3,397	\$139
Not Evaluated	39	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	14	0	78	12	\$4,675	\$1	\$2,055	\$1	\$466	\$0	\$1,325	\$1	FY09-Comp. IRP	\$150,783	
Not Required	43	MRSPP-5	4	No Longer Required	18							Total	\$276,355	\$14,292	\$3,679	\$2,149	\$29,475	\$1,368	\$20,372	\$5,650	FY09-Comp. MMRP	\$28,252	
Total IRP Sites	340	MRSPP-6	2	Total MMRP Sites	32															FY09-Complete	\$179,035		
Total Number of IRP Installations with Sites					8																		
Total Number of MMRP Installations with Sites					4																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	90	18	14	3	1	0	\$37,223	\$2,409	\$5,029	\$0	\$2,466	\$43	\$1,540	\$0	FY11	\$2,227	\$33	
Response Complete	81	Response Complete	18		IRA	8(8)	3(3)	0	0			\$554	\$3	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$4,241	\$0	
High	9	MRSPP-1	0	MRSPP-7	0	Design	56	0	4	1	12	2	\$5,759	\$126	\$44	\$0	\$0	\$0	\$262	\$0	FY13	\$2,731	\$0
Medium	9	MRSPP-2	0	MRSPP-8	0	RA-C	56	2	5	1	14	2	\$17,509	\$6,423	\$266	\$247	\$139	\$0	\$2,401	\$0	FY14	\$2,528	\$0
Low	1	MRSPP-3	0	Evaluation Pending	3	RA-O	0	0	0	0	3	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,680	\$0
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	46	7	2	0	13	4	\$1,619	\$12	\$178	\$1	\$172	\$0	\$0	\$0	FY09-Comp. IRP	\$39,140	
Not Required	4	MRSPP-5	0	No Longer Required	18							Total	\$62,664	\$8,973	\$5,517	\$248	\$2,777	\$43	\$4,203	\$0	FY09-Comp. MMRP	\$38,817	
Total IRP Sites	105	MRSPP-6	0	Total MMRP Sites	21															FY09-Complete	\$77,957		
Total Number of IRP Installations with Sites					58																		
Total Number of MMRP Installations with Sites					21																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Indiana

Active Installations

IRP and MMRP Sites by Classification					Study	288	3	13	5	2	0	\$56,979	\$1,101	\$762	\$594	\$1,567	\$0	\$1,758	\$150	FY11	\$4,398	\$67	
Response Complete	273	Response Complete	2		IRA	26(36)	0	7(8)	0			\$35,383	\$0	\$1,610	\$0	\$898	\$0	\$52	\$0	FY12	\$5,773	\$531	
High	2	MRSPP-1	0	MRSPP-7	0	Design	25	0	1	0	6	\$3,980	\$0	\$161	\$0	\$0	\$0	\$44	\$0	FY13	\$6,940	\$86	
Medium	11	MRSPP-2	0	MRSPP-8	1	RA-C	26	1	1	0	14	\$29,660	\$0	\$1,105	\$0	\$7,103	\$0	\$1,667	\$0	FY14	\$2,428	\$685	
Low	10	MRSPP-3	0	Evaluation Pending	4	RA-O	7	0	4	0	10	\$368	\$0	\$16	\$0	\$351	\$0	\$132	\$0	FY15	\$2,358	\$265	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	10	0	21	\$1,286	\$0	\$33	\$0	\$114	\$0	\$593	\$0	FY09-Comp. IRP		\$43,115	
Not Required	7	MRSPP-5	0	No Longer Required	3															FY09-Comp. MMRP		\$1,871	
Total IRP Sites	303	MRSPP-6	0	Total MMRP Sites	8							Total	\$127,656	\$1,101	\$3,687	\$594	\$10,033	\$0	\$4,246	\$150	FY09-Complete		\$44,986
Total Number of IRP Installations with Sites										24													
Total Number of MMRP Installations with Sites										2													

BRAC Installations

IRP and MMRP Sites by Classification					Study	147	20	1	2	0	0	\$34,532	\$324	\$474	\$0	\$525	\$0	\$423	\$1,815	FY11	\$971	\$181	
Response Complete	136	Response Complete	20		IRA	14(14)	0	0	0			\$6,295	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$205	\$3,151	
High	0	MRSPP-1	0	MRSPP-7	0	Design	15	0	0	0	1	\$3,277	\$1,690	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$637	\$1,851	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	21	5	0	0	2	\$16,044	\$3,166	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$241	\$4	
Low	1	MRSPP-3	0	Evaluation Pending	2	RA-O	2	1	8	0	0	\$3,344	\$0	\$801	\$0	\$640	\$0	\$656	\$0	FY15	\$132	\$7	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	15	2	0	\$3,438	\$0	\$369	\$0	\$227	\$0	\$338	\$11	FY09-Comp. IRP		\$8,819	
Not Required	11	MRSPP-5	0	No Longer Required	20							Total	\$66,930	\$5,180	\$1,644	\$0	\$1,392	\$0	\$1,417	\$1,826	FY09-Comp. MMRP		\$7,125
Total IRP Sites	148	MRSPP-6	0	Total MMRP Sites	22															FY09-Complete		\$15,944	
Total Number of IRP Installations with Sites										6													
Total Number of MMRP Installations with Sites										3													

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	31	4	4	1	2	0	\$7,128	\$405	\$472	\$0	\$712	\$0	\$641	\$0	FY11	\$155	\$0	
Response Complete	31	Response Complete	4		IRA	1(1)	1(1)	0	0			\$2,980	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	1	MRSPP-1	0	MRSPP-7	0	Design	17	0	1	1	2	\$644	\$65	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$2,175	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	21	0	0	1	4	\$5,313	\$57	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$853	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	1	RA-O	0	0	0	0	2	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$990	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	7	2	0	0	4	\$60	\$0	\$7	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$9,324	
Not Required	2	MRSPP-5	0	No Longer Required	4							Total	\$16,125	\$527	\$479	\$0	\$712	\$0	\$641	\$0	FY09-Comp. MMRP		\$24,740
Total IRP Sites	37	MRSPP-6	0	Total MMRP Sites	5															FY09-Complete		\$34,064	
Total Number of IRP Installations with Sites										17													
Total Number of MMRP Installations with Sites										5													

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)							IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP		

Iowa

Active Installations

IRP and MMRP Sites by Classification				Study	184	0	3	7	0	0	\$30,703	\$1,271	\$0	\$965	\$0	\$1,524	\$0	\$844	FY11	\$513	\$1,695		
Response Complete	174	Response Complete	0	IRA	11(14)	0	0	0			\$11,022	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$522	\$4,884		
High	0	MRSPP-1	0	MRSPP-7	1	Design	28	0	3	0	0	7	\$11,203	\$0	\$0	\$0	\$0	\$0	FY13	\$270	\$0		
Medium	3	MRSPP-2	0	MRSPP-8	0	RA-C	29	0	5	0	0	7	\$45,575	\$0	\$1,666	\$0	\$594	\$0	\$533	FY14	\$145	\$0	
Low	2	MRSPP-3	2	Evaluation Pending	0	RA-O	2	0	12	0	1	0	\$2,572	\$0	\$5	\$0	\$5	\$0	\$5	FY15	\$0	\$371	
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	0	0	1	0	0	7	\$3,874	\$0	\$0	\$0	\$77	\$0	\$0	FY09-Comp. IRP		\$13,969	
Not Required	8	MRSPP-5	2	No Longer Required	0																		
Total IRP Sites	187	MRSPP-6	1	Total MMRP Sites	7						Total	\$104,949	\$1,271	\$1,671	\$965	\$676	\$1,524	\$538	\$844	FY09-Comp. MMRP		\$12,363	
Total Number of IRP Installations with Sites																				FY09-Complete			\$26,332
Total Number of MMRP Installations with Sites																							

BRAC Installations

IRP and MMRP Sites by Classification				Study	8	0	0	0	0	0	\$1,488	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0		
Response Complete	8	Response Complete	0	IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0		
High	0	MRSPP-1	0	MRSPP-7	0	Design	4	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	7	0	0	0	0	0	\$5,245	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	0	0	0	0	\$46	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0		
Not Required	0	MRSPP-5	0	No Longer Required	0																		
Total IRP Sites	8	MRSPP-6	0	Total MMRP Sites	0						Total	\$6,779	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$0		
Total Number of IRP Installations with Sites																				FY09-Complete			\$0
Total Number of MMRP Installations with Sites																							

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	14	3	1	3	0	1	\$1,752	\$773	\$2	\$424	\$215	\$155	\$4	\$15	FY11	\$0	\$135		
Response Complete	12	Response Complete	2	IRA	2(2)	0	0	0			\$1,500	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$10		
High	0	MRSPP-1	0	MRSPP-7	0	Design	7	0	1	0	0	3	\$118	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0		
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	9	1	3	0	0	3	\$3,004	\$7	\$36	\$0	\$25	\$0	\$22	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	5	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	0	0	3	3	\$6	\$0	\$0	\$0	\$0	\$12	\$0	FY09-Comp. IRP		\$901	
Not Required	2	MRSPP-5	0	No Longer Required	2																		
Total IRP Sites	15	MRSPP-6	0	Total MMRP Sites	7						Total	\$6,380	\$780	\$38	\$424	\$240	\$155	\$38	\$15	FY09-Comp. MMRP		\$6,849	
Total Number of IRP Installations with Sites																				FY09-Complete			\$7,750
Total Number of MMRP Installations with Sites																							

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)					
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP			
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP						
Johnston Atoll																				
Active Installations																				
IRP and MMRP Sites by Classification																				
Response Complete	1	Response Complete	0						\$75	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
High	0	MRSPP-1	0	MRSPP-7	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Required	0	MRSPP-5	0	No Longer Required	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0
Total IRP Sites	1	MRSPP-6	0	Total MMRP Sites	0				\$75	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$0
Total																				
Total Number of IRP Installations with Sites																				
1																				
Total Number of MMRP Installations with Sites																				
0																				

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Kansas

Active Installations

IRP and MMRP Sites by Classification										Study	397	4	14	8	0	0	\$116,877	\$2,253	\$1,122	\$649	\$1,189	\$2,111	\$90	\$0	FY11	\$862	\$10,138					
Response Complete	390	Response Complete	4							IRA	37(44)	0	2(2)	0			\$14,573	\$0	\$0	\$0	\$3,276	\$0	\$178	\$0	FY12	\$1,428	\$20,825					
High	1	MRSPP-1	0	MRSPP-7	0					Design	49	0	2	0	1	7	\$7,567	\$0	\$765	\$0	\$15	\$1,249	\$0	\$0	FY13	\$2,873	\$4,575					
Medium	3	MRSPP-2	0	MRSPP-8	0					RA-C	74	0	4	0	1	7	\$99,284	\$0	\$24,465	\$0	\$853	\$10,000	\$476	\$16,336	FY14	\$1,413	\$0					
Low	12	MRSPP-3	0	Evaluation Pending	7					RA-O	0	0	5	0	7	0	\$6,723	\$0	\$2,449	\$0	\$5,745	\$0	\$0	\$0	FY15	\$1,424	\$110					
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0					LTM	26	0	17	0	12	6	\$12,433	\$0	\$922	\$0	\$6,493	\$0	\$888	\$0	FY09-Comp. IRP		\$31,856					
Not Required	5	MRSPP-5	0	No Longer Required	4																											
Total IRP Sites	411	MRSPP-6	0	Total MMRP Sites	12					Total	\$257,457	\$2,253	\$29,723	\$649	\$17,571	\$13,360	\$1,632	\$16,336					\$1,632	\$16,336	FY09-Comp. MMRP		\$66,240					
Total Number of IRP Installations with Sites																							FY09-Complete		\$98,096							
Total Number of MMRP Installations with Sites																																

BRAC Installations

IRP and MMRP Sites by Classification										Study	14	0	0	1	0	0	\$0	\$178	\$0	\$178	\$0	\$1,706	\$0	\$0	FY11	\$687	\$0			
Response Complete	6	Response Complete	0							IRA	1(2)	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$572	\$17			
High	3	MRSPP-1	0	MRSPP-7	0					Design	6	0	0	0	1		\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$11	FY13	\$627	\$17			
Medium	3	MRSPP-2	0	MRSPP-8	0					RA-C	8	0	6	0	0	1	\$3,870	\$0	\$35	\$0	\$215	\$0	\$0	\$300	FY14	\$404	\$17			
Low	0	MRSPP-3	0	Evaluation Pending	0					RA-O	0	0	2	0	2	0	\$447	\$0	\$74	\$0	\$293	\$0	\$293	\$0	FY15	\$404	\$17			
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	1	0	5	0	4	1	\$714	\$0	\$262	\$0	\$292	\$0	\$370	\$0	FY09-Comp. IRP		\$12,622			
Not Required	2	MRSPP-5	0	No Longer Required	0																									
Total IRP Sites	14	MRSPP-6	1	Total MMRP Sites	1					Total	\$5,031	\$178	\$371	\$178	\$800	\$1,706	\$663	\$311					\$311	FY09-Comp. MMRP		\$2,093				
Total Number of IRP Installations with Sites																							FY09-Complete		\$14,715					
Total Number of MMRP Installations with Sites																														

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	61	18	19	34	5	1	\$43,003	\$5,479	\$793	\$1,596	\$1,106	\$1,389	\$474	\$700	FY11	\$4,579	\$11,119		
Response Complete	53	Response Complete	18							IRA	7(7)	0	0	0			\$5,363	\$0	\$1	\$0	\$0	\$0	\$0	\$0	FY12	\$7,060	\$453		
High	12	MRSPP-1	0	MRSPP-7	0					Design	13	0	3	0	22	29	\$3,100	\$0	\$4	\$0	\$339	\$0	\$416	\$0	FY13	\$12,325	\$1,075		
Medium	6	MRSPP-2	0	MRSPP-8	0					RA-C	22	4	9	0	23	30	\$24,943	\$28	\$312	\$0	\$1,529	\$0	\$334	\$0	FY14	\$14,278	\$0		
Low	5	MRSPP-3	0	Evaluation Pending	35					RA-O	0	0	0	0	17	0	\$0	\$0	\$0	\$0	\$4,357	\$0	\$1,387	\$0	FY15	\$19,340	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	19	7	2	0	21	30	\$525	\$32	\$95	\$0	\$1,043	\$27	\$474	\$0	FY09-Comp. IRP		\$198,403		
Not Required	9	MRSPP-5	0	No Longer Required	18																								
Total IRP Sites	85	MRSPP-6	0	Total MMRP Sites	53					Total	\$76,934	\$5,539	\$1,205	\$1,596	\$8,374	\$1,416	\$3,085	\$700					\$700	FY09-Comp. MMRP		\$121,073			
Total Number of IRP Installations with Sites																							FY09-Complete		\$319,476				
Total Number of MMRP Installations with Sites																													

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)								IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	

Kentucky

Active Installations

IRP and MMRP Sites by Classification										Study	249	4	3	10	0	0	\$54,802	\$1,346	\$244	\$453	\$0	\$1,362	\$0	\$6,378	FY11	\$338	\$4,574		
Response Complete	238	Response Complete	4							IRA	14(17)	1(1)	3(3)	0			\$8,239	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$525	\$7,046
High	0	MRSPP-1	0	MRSPP-7	0					Design	11	0	0	0	0	8	\$1,870	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$646	\$736
Medium	3	MRSPP-2	0	MRSPP-8	0					RA-C	38	0	4	0	0	8	\$21,411	\$0	\$84	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$443	\$0
Low	1	MRSPP-3	0	Evaluation Pending	10					RA-O	0	0	12	0	2	0	\$1,478	\$0	\$475	\$0	\$184	\$0	\$184	\$0	\$0	\$0	FY15	\$364	\$388
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	18	0	14	0	5	7	\$5,413	\$0	\$136	\$0	\$157	\$0	\$157	\$0	\$0	\$0	FY09-Comp. IRP		\$11,703
Not Required	10	MRSPP-5	0	No Longer Required	4																								
Total IRP Sites	252	MRSPP-6	0	Total MMRP Sites	14					Total	\$93,213	\$1,346	\$939	\$453	\$341	\$1,362	\$341	\$1,362	\$341	\$1,362	\$341	\$1,362	\$341	\$6,378	\$341	\$6,378	FY09-Comp. MMRP		\$23,675
Total Number of IRP Installations with Sites											26																		
Total Number of MMRP Installations with Sites											3																		

BRAC Installations

IRP and MMRP Sites by Classification										Study	73	0	0	0	0	0	\$12,259	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$88	\$0	
Response Complete	69	Response Complete	0							IRA	23(29)	0	0	0			\$9,293	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$126	\$0
High	0	MRSPP-1	0	MRSPP-7	0					Design	18	0	0	0	0	0	\$1,344	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$112	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0					RA-C	18	0	0	0	0	0	\$20,256	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$110	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0					RA-O	1	0	0	0	0	0	\$187	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$118	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	6	0	4	0	0	0	\$3,689	\$0	\$190	\$0	\$86	\$0	\$112	\$0	\$0	\$0	FY09-Comp. IRP		\$1,741	
Not Required	4	MRSPP-5	0	No Longer Required	0																									
Total IRP Sites	73	MRSPP-6	0	Total MMRP Sites	0					Total	\$47,028	\$0	\$190	\$0	\$86	\$0	\$190	\$0	\$86	\$0	\$86	\$0	\$112	\$0	\$112	\$0	\$0	\$0	\$0	FY09-Comp. MMRP
Total Number of IRP Installations with Sites											2																			
Total Number of MMRP Installations with Sites											0																			

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	11	0	0	2	2	0	\$5,290	\$432	\$12	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$991	\$0	
Response Complete	7	Response Complete	0							IRA	1(1)	0	0	0			\$855	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,471	\$0
High	4	MRSPP-1	0	MRSPP-7	0					Design	4	0	0	0	2	2	\$63	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$2,114	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0					RA-C	2	0	2	0	2	2	\$2,001	\$0	\$1,501	\$0	\$475	\$0	\$1,059	\$0	\$0	\$0	\$0	FY14	\$1,203	\$0
Low	0	MRSPP-3	0	Evaluation Pending	2					RA-O	0	0	0	0	1	0	\$0	\$0	\$0	\$0	\$94	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$811	\$0
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0					LTM	1	0	2	0	2	2	\$87	\$0	\$39	\$0	\$72	\$0	\$51	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$26,415
Not Required	1	MRSPP-5	0	No Longer Required	0																									
Total IRP Sites	13	MRSPP-6	0	Total MMRP Sites	2					Total	\$8,296	\$432	\$1,552	\$0	\$641	\$0	\$641	\$0	\$641	\$0	\$641	\$0	\$1,110	\$0	\$1,110	\$0	\$0	\$0	\$0	FY09-Comp. MMRP
Total Number of IRP Installations with Sites											3																			
Total Number of MMRP Installations with Sites											2																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Louisiana

Active Installations

IRP and MMRP Sites by Classification						Study	166	13	10	22	0	0	\$38,133	\$9,096	\$741	\$24	\$0	\$4,822	\$0	\$3,679	FY11	\$2,569	\$20,321	
Response Complete	155	Response Complete	12			IRA	14(20)	1(1)	10(10)	0			\$49,511	\$0	\$0	\$0	\$0	\$0	\$410	\$0	FY12	\$3,737	\$7,435	
High	0	MRSPP-1	0	MRSPP-7	0	Design	17	0	0	0	10	22	\$1,148	\$0	\$0	\$0	\$0	\$104	\$0	\$162	FY13	\$2,321	\$15,749	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	19	0	0	0	10	22	\$18,010	\$0	\$0	\$0	\$0	\$0	\$0	\$709	FY14	\$1,532	\$5,044	
Low	7	MRSPP-3	0	Evaluation Pending	20	RA-O	6	0	8	0	7	12	\$6,124	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,394	\$796	
Not Evaluated	5	MRSPP-4	2	No Known/Suspected	0	LTM	20	0	6	0	3	16	\$8,816	\$0	\$2,375	\$0	\$444	\$0	\$545	\$0	FY09-Comp. IRP		\$19,216	
Not Required	9	MRSPP-5	0	No Longer Required	12																FY09-Comp. MMRP		\$62,061	
Total IRP Sites	176	MRSPP-6	1	Total MMRP Sites	35								Total	\$121,742	\$9,096	\$3,116	\$24	\$444	\$4,926	\$955	\$4,550	FY09-Complete		\$81,277
Total Number of IRP Installations with Sites												25												
Total Number of MMRP Installations with Sites												4												

BRAC Installations

IRP and MMRP Sites by Classification						Study	56	6	0	2	0	0	\$12,687	\$342	\$0	\$342	\$0	\$0	\$0	\$0	FY11	\$147	\$0	
Response Complete	55	Response Complete	5			IRA	18(20)	0	0	0			\$3,859	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$103	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	2	0	0	0	0	0	\$3,303	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$111	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	2	2	0	0	0	0	\$12,351	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$103	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	2	RA-O	0	0	1	0	0	0	\$1,723	\$0	\$495	\$0	\$5	\$0	\$261	\$0	FY15	\$111	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	39	0	0	0	\$2,586	\$0	\$0	\$0	\$12	\$0	\$349	\$0	FY09-Comp. IRP		\$3,824	
Not Required	1	MRSPP-5	0	No Longer Required	6																FY09-Comp. MMRP		\$0	
Total IRP Sites	56	MRSPP-6	0	Total MMRP Sites	8								Total	\$36,509	\$342	\$495	\$342	\$17	\$0	\$610	\$0	FY09-Complete		\$3,824
Total Number of IRP Installations with Sites												2												
Total Number of MMRP Installations with Sites												1												

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	20	5	0	11	1	0	\$1,492	\$3,963	\$0	\$888	\$0	\$235	\$0	\$150	FY11	\$1,066	\$447	
Response Complete	20	Response Complete	5			IRA	1(1)	1(1)	0	0			\$1,109	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$286	\$450	
High	0	MRSPP-1	0	MRSPP-7	0	Design	15	0	0	0	0	10	\$2,575	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$491	\$70	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	16	0	2	1	0	9	\$6,829	\$7,411	\$3	\$0	\$49	\$0	\$0	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	11	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	0	10	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$1,892	
Not Required	1	MRSPP-5	0	No Longer Required	5																FY09-Comp. MMRP		\$169,594	
Total IRP Sites	21	MRSPP-6	0	Total MMRP Sites	16								Total	\$12,005	\$11,374	\$3	\$888	\$49	\$235	\$0	\$150	FY09-Complete		\$171,486
Total Number of IRP Installations with Sites												11												
Total Number of MMRP Installations with Sites												16												

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Maine

Active Installations

IRP and MMRP Sites by Classification				Study	79	1	10	1	0	0	\$38,536	\$436	\$2,389	\$0	\$1,256	\$374	\$1,798	\$0	FY11	\$7,793	\$100	
Response Complete	75	Response Complete	1	IRA	12(14)	0	2(2)	0			\$39,601	\$0	\$197	\$0	\$975	\$0	\$1,379	\$0	FY12	\$6,805	\$0	
High	9	MRSPP-1	0	MRSPP-7	0						\$2,590	\$0	\$0	\$0	\$272	\$0	\$69	\$0	FY13	\$3,094	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0						\$39,108	\$0	\$0	\$0	\$52	\$0	\$900	\$0	FY14	\$3,690	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	0						\$13,775	\$0	\$171	\$0	\$330	\$0	\$378	\$0	FY15	\$1,552	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	1						\$1,664	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$37,357	
Not Required	4	MRSPP-5	0	No Longer Required	1														FY09-Comp. MMRP		\$474	
Total IRP Sites	89	MRSPP-6	0	Total MMRP Sites	2						Total	\$135,274	\$436	\$2,757	\$0	\$2,885	\$374	\$4,524	\$0	FY09-Complete		\$37,831
Total Number of IRP Installations with Sites					10																	
Total Number of MMRP Installations with Sites					2																	

BRAC Installations

IRP and MMRP Sites by Classification				Study	70	8	4	3	0	0	\$22,146	\$2,163	\$1,255	\$0	\$0	\$0	\$134	\$1,336	FY11	\$1,345	\$1,108	
Response Complete	48	Response Complete	8	IRA	36(41)	0	0	0			\$7,627	\$0	\$622	\$0	\$609	\$0	\$2,934	\$1,271	FY12	\$1,390	\$0	
High	0	MRSPP-1	0	MRSPP-7	0						\$3,727	\$0	\$0	\$0	\$0	\$0	\$218	\$41	FY13	\$1,098	\$105	
Medium	3	MRSPP-2	0	MRSPP-8	1						\$72,225	\$0	\$2,966	\$0	\$0	\$0	\$1,577	\$0	FY14	\$4,109	\$1,935	
Low	1	MRSPP-3	0	Evaluation Pending	0						\$49,399	\$161	\$5,680	\$0	\$2,223	\$0	\$788	\$0	FY15	\$1,047	\$0	
Not Evaluated	1	MRSPP-4	1	No Known/Suspected	0						\$3,962	\$0	\$0	\$0	\$534	\$0	\$0	\$0	FY09-Comp. IRP		\$37,583	
Not Required	21	MRSPP-5	0	No Longer Required	8														FY09-Comp. MMRP		\$6,067	
Total IRP Sites	74	MRSPP-6	1	Total MMRP Sites	11						Total	\$159,086	\$2,324	\$10,523	\$0	\$3,366	\$0	\$5,651	\$2,648	FY09-Complete		\$43,650
Total Number of IRP Installations with Sites					2																	
Total Number of MMRP Installations with Sites					2																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	57	22	8	12	4	0	\$14,463	\$1,293	\$1,191	\$641	\$574	\$470	\$1,647	\$531	FY11	\$3,277	\$39	
Response Complete	43	Response Complete	21	IRA	1(1)	1(1)	0	0			\$0	\$102	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$3,108	\$0	
High	5	MRSPP-1	0	MRSPP-7	0						\$2,170	\$25	\$380	\$0	\$110	\$0	\$20	\$0	FY13	\$2,251	\$0	
Medium	2	MRSPP-2	0	MRSPP-8	0						\$5,241	\$0	\$78	\$0	\$943	\$0	\$1,652	\$0	FY14	\$1,202	\$0	
Low	2	MRSPP-3	0	Evaluation Pending	13						\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,540	\$0	
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0						\$391	\$0	\$3	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$26,515	
Not Required	15	MRSPP-5	0	No Longer Required	21														FY09-Comp. MMRP		\$51,041	
Total IRP Sites	69	MRSPP-6	0	Total MMRP Sites	34						Total	\$22,265	\$1,420	\$1,652	\$641	\$1,627	\$470	\$3,319	\$531	FY09-Complete		\$77,556
Total Number of IRP Installations with Sites					43																	
Total Number of MMRP Installations with Sites					33																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)					
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP			
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP						
Marshall Islands																				
Active Installations																				
IRP and MMRP Sites by Classification																				
Response Complete	0	Response Complete	1						\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
High	0	MRSPP-1	0	MRSPP-7	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Required	0	MRSPP-5	0	No Longer Required	1				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0
Total IRP Sites	0	MRSPP-6	0	Total MMRP Sites	1				Total	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$0
Total Number of IRP Installations with Sites																				
0																				
Total Number of MMRP Installations with Sites																				
1																				

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Maryland

Active Installations

IRP and MMRP Sites by Classification										Study	617	33	106	52	7	0	\$350,854	\$13,038	\$3,612	\$2,747	\$4,748	\$10,285	\$2,485	\$7,831	FY11	\$34,130	\$13,504
Response Complete	543	Response Complete	32							IRA	142(197)	2(2)	7(8)	2(2)			\$178,324	\$2,696	\$1,890	\$2,598	\$205	\$1,949	\$623	\$261	FY12	\$20,132	\$36,810
High	29	MRSPP-1	0	MRSPP-7						Design	84	0	64	0	29	20	\$27,880	\$0	\$930	\$0	\$1,086	\$0	\$1,661	\$0	FY13	\$12,322	\$21,098
Medium	87	MRSPP-2	10	MRSPP-8						RA-C	85	0	77	1	35	35	\$303,535	\$2,395	\$30,680	\$0	\$23,798	\$0	\$17,710	\$87	FY14	\$8,210	\$28,022
Low	29	MRSPP-3	7	Evaluation Pending						RA-O	4	0	39	0	28	0	\$35,591	\$0	\$4,297	\$0	\$6,022	\$0	\$15,587	\$0	FY15	\$7,835	\$64,029
Not Evaluated	0	MRSPP-4	4	No Known/Suspected						LTM	12	0	30	2	57	29	\$16,877	\$334	\$2,029	\$0	\$3,810	\$214	\$3,261	\$57	FY09-Comp. IRP		\$265,201
Not Required	42	MRSPP-5	10	No Longer Required																					FY09-Comp. MMRP		\$216,210
Total IRP Sites	730	MRSPP-6	4	Total MMRP Sites	85					Total	\$913,061	\$18,463	\$43,438	\$5,345	\$39,669	\$12,448	\$41,327	\$8,236	\$41,327	\$8,236	\$41,327	\$8,236	\$41,327	\$8,236	FY09-Complete		\$481,411
Total Number of IRP Installations with Sites											41																
Total Number of MMRP Installations with Sites											10																

BRAC Installations

IRP and MMRP Sites by Classification										Study	68	9	1	0	0	0	\$31,848	\$66	\$428	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$477	\$656
Response Complete	56	Response Complete	9							IRA	13(13)	0	0	0			\$5,274	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$228	\$697
High	1	MRSPP-1	0	MRSPP-7						Design	23	1	0	0	1	0	\$5,806	\$1,475	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$351	\$682
Medium	0	MRSPP-2	0	MRSPP-8						RA-C	26	2	0	0	1	0	\$36,795	\$8,272	\$0	\$0	\$0	\$0	\$2,511	\$0	FY14	\$373	\$27	
Low	0	MRSPP-3	0	Evaluation Pending						RA-O	0	0	6	0	0	0	\$4,820	\$0	\$1,524	\$0	\$155	\$0	\$220	\$0	FY15	\$188	\$27	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected						LTM	5	1	7	4	1	0	\$2,212	\$2,595	\$284	\$313	\$382	\$1,866	\$188	\$656	FY09-Comp. IRP		\$8,145	
Not Required	12	MRSPP-5	0	No Longer Required																					FY09-Comp. MMRP		\$4,769	
Total IRP Sites	69	MRSPP-6	0	Total MMRP Sites	9					Total	\$86,755	\$12,408	\$2,236	\$313	\$537	\$1,866	\$2,971	\$656	\$2,971	\$656	\$2,971	\$656	\$2,971	\$656	FY09-Complete		\$12,914	
Total Number of IRP Installations with Sites											8																	
Total Number of MMRP Installations with Sites											2																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	46	10	2	7	0	0	\$4,048	\$1,863	\$314	\$311	\$160	\$519	\$601	\$334	FY11	\$1,824	\$34	
Response Complete	43	Response Complete	9							IRA	1(1)	1(1)	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,889	\$0
High	1	MRSPP-1	0	MRSPP-7						Design	29	0	0	0	2	6	\$850	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,294	\$0
Medium	1	MRSPP-2	0	MRSPP-8						RA-C	27	0	0	0	2	6	\$6,152	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$1,515	\$0
Low	2	MRSPP-3	0	Evaluation Pending						RA-O	1	0	3	0	2	0	\$586	\$0	\$103	\$0	\$824	\$0	\$1,076	\$0	FY15	\$2,461	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected						LTM	11	3	2	1	3	5	\$420	\$129	\$76	\$5	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$16,584	
Not Required	0	MRSPP-5	0	No Longer Required																					FY09-Comp. MMRP		\$60,043	
Total IRP Sites	48	MRSPP-6	0	Total MMRP Sites	17					Total	\$12,056	\$1,992	\$493	\$316	\$984	\$519	\$1,677	\$334	\$1,677	\$334	\$1,677	\$334	\$1,677	\$334	FY09-Complete		\$76,627	
Total Number of IRP Installations with Sites											27																	
Total Number of MMRP Installations with Sites											16																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Massachusetts

Active Installations

IRP and MMRP Sites by Classification										Study	248	2	6	17	0	0	\$162,917	\$1,246	\$1,873	\$782	\$0	\$0	\$0	\$0	FY11	\$27,776	\$2,005
Response Complete	214	Response Complete	2							IRA	64(121)	0	6(9)	0			\$177,141	\$0	\$9,852	\$0	\$927	\$0	\$891	\$0	FY12	\$30,545	\$461
High	2	MRSPP-1	0	MRSPP-7	0					Design	47	0	4	0	0	1	\$39,935	\$0	\$0	\$0	\$0	\$0	\$931	\$0	FY13	\$38,063	\$150
Medium	5	MRSPP-2	0	MRSPP-8	0					RA-C	84	0	5	0	5	1	\$239,079	\$0	\$3,378	\$0	\$1,971	\$0	\$1,440	\$0	FY14	\$27,070	\$467
Low	7	MRSPP-3	0	Evaluation Pending	17					RA-O	6	0	30	0	6	0	\$151,906	\$0	\$38,163	\$0	\$36,631	\$0	\$23,114	\$0	FY15	\$19,474	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0					LTM	2	0	2	0	16	1	\$29,639	\$0	\$132	\$0	\$142	\$0	\$175	\$0	FY09-Comp. IRP	\$313,507	
Not Required	26	MRSPP-5	0	No Longer Required	2																						
Total IRP Sites	254	MRSPP-6	0	Total MMRP Sites	19					Total	\$800,617	\$1,246	\$53,398	\$782	\$39,671	\$0	\$26,551	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP	\$3,275	
Total Number of IRP Installations with Sites																						FY09-Complete		\$316,782			
Total Number of MMRP Installations with Sites																											

BRAC Installations

IRP and MMRP Sites by Classification										Study	217	2	4	2	0	0	\$61,639	\$678	\$279	\$0	\$166	\$85	\$0	\$0	FY11	\$5,717	\$551
Response Complete	209	Response Complete	1							IRA	41(49)	1(1)	0	0			\$5,011	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$2,099	\$33
High	2	MRSPP-1	0	MRSPP-7	0					Design	55	0	0	0	4	0	\$12,219	\$0	\$0	\$0	\$595	\$0	\$109	\$0	FY13	\$1,690	\$333
Medium	3	MRSPP-2	0	MRSPP-8	0					RA-C	86	0	2	1	4	0	\$195,623	\$2,999	\$0	\$2,999	\$6,921	\$0	\$5,940	\$0	FY14	\$1,874	\$33
Low	1	MRSPP-3	0	Evaluation Pending	2					RA-O	12	0	5	1	2	0	\$2,185	\$3,034	\$746	\$3,034	\$731	\$0	\$1,742	\$0	FY15	\$1,933	\$33
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0					LTM	12	0	14	0	8	1	\$26,862	\$0	\$564	\$0	\$1,858	\$77	\$2,545	\$33	FY09-Comp. IRP	\$66,775	
Not Required	5	MRSPP-5	0	No Longer Required	2																						
Total IRP Sites	221	MRSPP-6	0	Total MMRP Sites	4					Total	\$303,539	\$6,711	\$1,589	\$6,033	\$10,271	\$162	\$10,336	\$33	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP	\$3,135	
Total Number of IRP Installations with Sites																						FY09-Complete		\$69,910			
Total Number of MMRP Installations with Sites																											

Formerly Used Defense Sites

IRP and MMRP Sites by Classification										Study	116	34	3	26	0	0	\$11,574	\$10,432	\$467	\$1,780	\$450	\$236	\$22	\$835	FY11	\$1,591	\$339
Response Complete	109	Response Complete	34							IRA	4(4)	1(1)	0	0			\$2,063	\$10	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$2,281	\$35
High	1	MRSPP-1	0	MRSPP-7	0					Design	76	1	2	0	2	20	\$4,622	\$0	\$60	\$0	\$35	\$0	\$172	\$0	FY13	\$1,669	\$50
Medium	0	MRSPP-2	0	MRSPP-8	0					RA-C	75	2	2	0	3	21	\$31,878	\$333	\$1,007	\$0	\$572	\$17	\$1,328	\$150	FY14	\$1,669	\$100
Low	0	MRSPP-3	0	Evaluation Pending	26					RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,669	\$50
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0					LTM	1	1	1	1	2	21	\$397	\$159	\$96	\$92	\$130	\$79	\$280	\$25	FY09-Comp. IRP	\$25,632	
Not Required	7	MRSPP-5	0	No Longer Required	34																						
Total IRP Sites	119	MRSPP-6	0	Total MMRP Sites	60					Total	\$50,534	\$10,934	\$1,630	\$1,872	\$1,187	\$332	\$1,802	\$1,010	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP	\$159,105	
Total Number of IRP Installations with Sites																						FY09-Complete		\$184,737			
Total Number of MMRP Installations with Sites																											

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Michigan

Active Installations

IRP and MMRP Sites by Classification				Study	182	1	0	18	0	0	\$10,193	\$1,044	\$0	\$237	\$0	\$0	\$0	\$0	FY11	\$818	\$586
Response Complete	172	Response Complete	1	IRA	4(5)	0	0	2(2)			\$3,710	\$1,420	\$0	\$1,420	\$0	\$0	\$0	\$0	FY12	\$1,200	\$318
High	0	MRSPP-1	0	MRSPP-7	0	0	0	0	1		\$4,400	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$837	\$150
Medium	1	MRSPP-2	0	MRSPP-8	0	0	1	0	1		\$6,639	\$0	\$533	\$0	\$910	\$0	\$0	\$0	FY14	\$426	\$408
Low	0	MRSPP-3	1	Evaluation Pending	3	0	0	0	0		\$1,473	\$0	\$443	\$0	\$0	\$0	\$540	\$0	FY15	\$320	\$1,211
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	13	0	0	0	1		\$837	\$0	\$0	\$0	\$206	\$0	\$233	\$0	FY09-Comp. IRP		\$8,610
Not Required	9	MRSPP-5	0	No Longer Required	1					Total	\$27,252	\$2,464	\$976	\$1,657	\$1,116	\$0	\$773	\$0	FY09-Comp. MMRP		\$3,013
Total IRP Sites	182	MRSPP-6	1	Total MMRP Sites	19														FY09-Complete		\$11,623
Total Number of IRP Installations with Sites																25					
Total Number of MMRP Installations with Sites																2					

BRAC Installations

IRP and MMRP Sites by Classification				Study	124	19	4	4	0	0	\$32,122	\$173	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$2,188	\$0
Response Complete	97	Response Complete	18	IRA	33(46)	0	4(6)	0			\$13,096	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$2,227	\$0
High	0	MRSPP-1	0	MRSPP-7	0	0	0	0	0		\$13,796	\$0	\$661	\$0	\$0	\$0	\$0	\$0	FY13	\$2,349	\$0
Medium	3	MRSPP-2	0	MRSPP-8	0	0	0	1	0		\$37,064	\$0	\$1,140	\$0	\$0	\$0	\$0	\$0	FY14	\$2,526	\$0
Low	1	MRSPP-3	0	Evaluation Pending	5	0	0	26	5		\$32,111	\$0	\$2,256	\$0	\$2,498	\$0	\$4,554	\$0	FY15	\$12,100	\$0
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	0	0	0	0		\$2,033	\$0	\$0	\$0	\$285	\$0	\$628	\$0	FY09-Comp. IRP		\$48,420
Not Required	26	MRSPP-5	0	No Longer Required	18					Total	\$130,222	\$173	\$4,057	\$0	\$2,783	\$0	\$5,182	\$0	FY09-Comp. MMRP		\$0
Total IRP Sites	128	MRSPP-6	0	Total MMRP Sites	23														FY09-Complete		\$48,420
Total Number of IRP Installations with Sites																4					
Total Number of MMRP Installations with Sites																3					

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	88	21	5	6	1	2	\$36,918	\$862	\$1,219	\$0	\$1,469	\$265	\$993	\$30	FY11	\$575	\$250
Response Complete	71	Response Complete	20	IRA	3(3)	0	0	0			\$1,069	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$632	\$30
High	6	MRSPP-1	0	MRSPP-7	0	0	1	0	8		\$6,340	\$0	\$7	\$0	\$0	\$0	\$0	\$0	FY13	\$875	\$0
Medium	3	MRSPP-2	0	MRSPP-8	0	0	4	0	5		\$16,055	\$0	\$60	\$0	\$767	\$0	\$142	\$0	FY14	\$1,008	\$0
Low	4	MRSPP-3	0	Evaluation Pending	9	0	0	2	0		\$1,634	\$0	\$58	\$0	\$166	\$0	\$246	\$0	FY15	\$2,601	\$0
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	0	3	0	2		\$1,325	\$40	\$364	\$33	\$757	\$5	\$227	\$4	FY09-Comp. IRP		\$31,464
Not Required	9	MRSPP-5	0	No Longer Required	20					Total	\$63,341	\$902	\$1,708	\$33	\$3,159	\$270	\$1,608	\$34	FY09-Comp. MMRP		\$79,093
Total IRP Sites	94	MRSPP-6	0	Total MMRP Sites	29														FY09-Complete		\$110,557
Total Number of IRP Installations with Sites																43					
Total Number of MMRP Installations with Sites																29					

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)	FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)													
	IRP	MMRP	IRP	MMRP	IRP	MMRP		IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP											
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP													
Midway Islands																											
BRAC Installations																											
IRP and MMRP Sites by Classification																											
Response Complete	39	Response Complete	0				IRA	18(22)	0	0	0	0	0	\$1,470	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0	
High	0	MRSPP-1	0	MRSPP-7	0		Design	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0		RA-C	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0		RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0		LTM	1	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Required	0	MRSPP-5	0	No Longer Required	0									\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0	
Total IRP Sites	39	MRSPP-6	0	Total MMRP Sites	0									Total	\$14,943	\$0	FY09-Comp. MMRP		\$0								
Total Number of IRP Installations with Sites																											
1																											
Total Number of MMRP Installations with Sites																											
0																											

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Minnesota

Active Installations

IRP and MMRP Sites by Classification						Study	220	2	3	9	0	0	\$33,140	\$878	\$0	\$670	\$10	\$0	\$0	\$0	FY11	\$1,936	\$1,137	
Response Complete	200	Response Complete	2			IRA	18(25)	0	0	0			\$21,135	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,727	\$883	
High	1	MRSPP-1	0	MRSPP-7	0	Design	29	0	1	0	1	0	\$14,070	\$0	\$0	\$0	\$10	\$0	\$0	\$0	FY13	\$1,967	\$375	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	35	0	1	0	2	1	\$111,478	\$0	\$255	\$0	\$90	\$0	\$0	\$0	FY14	\$2,004	\$492	
Low	3	MRSPP-3	0	Evaluation Pending	9	RA-O	16	0	12	0	1	1	\$37,710	\$0	\$2,127	\$0	\$2,113	\$0	\$3,360	\$0	FY15	\$2,040	\$1,207	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	8	0	14	0	7	1	\$2,541	\$0	\$205	\$0	\$17	\$0	\$129	\$0	FY09-Comp. IRP		\$38,754	
Not Required	18	MRSPP-5	0	No Longer Required	2																FY09-Comp. MMRP		\$4,271	
Total IRP Sites	223	MRSPP-6	0	Total MMRP Sites	11								Total	\$220,074	\$878	\$2,587	\$670	\$2,240	\$0	\$3,489	\$0	FY09-Complete		\$43,025
Total Number of IRP Installations with Sites							27																	
Total Number of MMRP Installations with Sites							4																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	33	0	0	0	1	0	\$6,514	\$0	\$50	\$0	\$0	\$0	\$0	\$0	FY11	\$2,151	\$0	
Response Complete	30	Response Complete	0			IRA	3(3)	0	0	0			\$967	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$184	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	23	0	1	0	0	0	\$1,380	\$0	\$6	\$0	\$100	\$0	\$471	\$0	FY13	\$174	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	22	0	3	0	0	0	\$3,492	\$0	\$177	\$0	\$3,256	\$0	\$3,575	\$0	FY14	\$399	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$79	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	2	0	0	0	2	0	\$9	\$0	\$1	\$0	\$105	\$0	\$107	\$0	FY09-Comp. IRP		\$11,450	
Not Required	3	MRSPP-5	0	No Longer Required	0																FY09-Comp. MMRP		\$0	
Total IRP Sites	34	MRSPP-6	0	Total MMRP Sites	0								Total	\$12,362	\$0	\$234	\$0	\$3,461	\$0	\$4,153	\$0	FY09-Complete		\$11,450
Total Number of IRP Installations with Sites							17																	
Total Number of MMRP Installations with Sites							0																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Mississippi

Active Installations

IRP and MMRP Sites by Classification					Study	235	3	4	1	1	0	\$32,198	\$155	\$29	\$11	\$909	\$0	\$909	\$0	FY11	\$1,537	\$692	
Response Complete	206	Response Complete	3		IRA	26(30)	0	2(2)	0			\$22,157	\$0	\$281	\$0	\$571	\$0	\$0	\$0	FY12	\$3,059	\$366	
High	0	MRSPP-1	0	MRSPP-7	0	Design	21	0	2	0	3	\$7,721	\$0	\$536	\$0	\$0	\$0	\$24	\$0	FY13	\$5,038	\$0	
Medium	10	MRSPP-2	0	MRSPP-8	0	RA-C	19	0	3	0	6	\$23,114	\$0	\$1,157	\$0	\$2,848	\$0	\$1,816	\$0	FY14	\$763	\$0	
Low	3	MRSPP-3	0	Evaluation Pending	1	RA-O	2	0	16	0	5	\$14,190	\$0	\$1,627	\$0	\$84	\$0	\$884	\$0	FY15	\$310	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	2	0	9	0	20	\$4,025	\$0	\$80	\$0	\$883	\$0	\$335	\$0	FY09-Comp. IRP		\$24,454	
Not Required	21	MRSPP-5	0	No Longer Required	3															FY09-Comp. MMRP		\$1,058	
Total IRP Sites	240	MRSPP-6	0	Total MMRP Sites	4							Total	\$103,405	\$155	\$3,710	\$11	\$5,295	\$0	\$3,968	\$0	FY09-Complete		\$25,512
Total Number of IRP Installations with Sites						28																	
Total Number of MMRP Installations with Sites						2																	

BRAC Installations

IRP and MMRP Sites by Classification					Study	0	1	0	1	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$1,284
Response Complete	0	Response Complete	1		IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$29
High	0	MRSPP-1	0	MRSPP-7	0	Design	0	0	0	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$960
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	0	0	0	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$474
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0
Not Required	0	MRSPP-5	1	No Longer Required	1																FY09-Comp. MMRP		\$2,747
Total IRP Sites	0	MRSPP-6	0	Total MMRP Sites	2							Total	\$0	FY09-Complete		\$2,747							
Total Number of IRP Installations with Sites						0																	
Total Number of MMRP Installations with Sites						1																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	22	8	0	19	0	0	\$3,253	\$3,525	\$0	\$663	\$0	\$286	\$0	\$985	FY11	\$0	\$410	
Response Complete	21	Response Complete	7		IRA	0	1(1)	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$10	\$30	
High	1	MRSPP-1	0	MRSPP-7	0	Design	15	0	0	0	1	\$1,094	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$164	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	15	4	0	0	1	\$3,433	\$2	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$529	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	20	RA-O	0	0	0	0	1	\$0	\$0	\$0	\$0	\$0	\$0	\$1	\$1	FY15	\$574	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	3	2	1	3	2	\$15	\$119	\$13	\$0	\$29	\$1	\$10	\$0	FY09-Comp. IRP		\$4,019	
Not Required	0	MRSPP-5	0	No Longer Required	7																FY09-Comp. MMRP		\$159,383
Total IRP Sites	22	MRSPP-6	0	Total MMRP Sites	27							Total	\$7,795	\$3,646	\$13	\$663	\$29	\$287	\$11	\$985	FY09-Complete		\$163,402
Total Number of IRP Installations with Sites						14																	
Total Number of MMRP Installations with Sites						25																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Missouri

Active Installations

IRP and MMRP Sites by Classification				Study	283	3	14	15	0	0	\$81,239	\$594	\$2,766	\$35	\$908	\$4,634	\$0	\$1,802	FY11	\$3,108	\$3,708	
Response Complete	258	Response Complete	3	IRA	40(48)	0	2(2)	0			\$48,986	\$0	\$4,466	\$0	\$0	\$0	\$0	\$0	FY12	\$3,044	\$10,291	
High	0	MRSPP-1	0	MRSPP-7	0						\$7,827	\$0	\$0	\$0	\$0	\$0	\$174	\$0	FY13	\$4,362	\$2,175	
Medium	5	MRSPP-2	0	MRSPP-8	0						\$64,582	\$0	\$0	\$0	\$0	\$0	\$2,148	\$0	FY14	\$4,524	\$1,839	
Low	10	MRSPP-3	0	Evaluation Pending	15						\$8,669	\$0	\$2,140	\$0	\$2,042	\$0	\$1,716	\$0	FY15	\$4,515	\$1,427	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$6,253	\$0	\$294	\$0	\$286	\$0	\$461	\$0	FY09-Comp. IRP		\$102,140	
Not Required	24	MRSPP-5	0	No Longer Required	3														FY09-Comp. MMRP		\$29,870	
Total IRP Sites	297	MRSPP-6	0	Total MMRP Sites	18						Total	\$217,556	\$594	\$9,666	\$35	\$3,236	\$4,634	\$4,499	\$1,802	FY09-Complete		\$132,010
Total Number of IRP Installations with Sites																34						
Total Number of MMRP Installations with Sites																3						

BRAC Installations

IRP and MMRP Sites by Classification				Study	36	0	1	0	0	0	\$7,711	\$0	\$32	\$0	\$0	\$0	\$0	\$0	FY11	\$225	\$0	
Response Complete	32	Response Complete	0	IRA	10(11)	0	0	0			\$2,846	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$226	\$0	
High	0	MRSPP-1	0	MRSPP-7	0						\$23	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$143	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0						\$2,056	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$121	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0						\$696	\$0	\$0	\$0	\$636	\$0	\$322	\$0	FY15	\$217	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0						\$3	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$3,424	
Not Required	4	MRSPP-5	0	No Longer Required	0														FY09-Comp. MMRP		\$0	
Total IRP Sites	37	MRSPP-6	0	Total MMRP Sites	0						Total	\$13,335	\$0	\$32	\$0	\$636	\$0	\$322	\$0	FY09-Complete		\$3,424
Total Number of IRP Installations with Sites																4						
Total Number of MMRP Installations with Sites																0						

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	61	7	3	6	1	0	\$107,478	\$2,469	\$2,286	\$150	\$1,276	\$333	\$2,317	\$25	FY11	\$3,961	\$33	
Response Complete	59	Response Complete	7	IRA	6(6)	1(1)	0	0			\$1,618	\$18	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$4,896	\$41	
High	4	MRSPP-1	0	MRSPP-7	0						\$3,347	\$0	\$11	\$0	\$121	\$0	\$0	\$0	FY13	\$1,807	\$41	
Medium	0	MRSPP-2	0	MRSPP-8	0						\$122,214	\$837	\$164	\$0	\$679	\$0	\$1,579	\$0	FY14	\$1,605	\$45	
Low	0	MRSPP-3	0	Evaluation Pending	6						\$27,565	\$0	\$0	\$0	\$201	\$0	\$0	\$0	FY15	\$2,115	\$45	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$678	\$132	\$104	\$29	\$410	\$37	\$350	\$38	FY09-Comp. IRP		\$38,381	
Not Required	2	MRSPP-5	0	No Longer Required	7														FY09-Comp. MMRP		\$21,922	
Total IRP Sites	65	MRSPP-6	0	Total MMRP Sites	13						Total	\$262,900	\$3,456	\$2,565	\$179	\$2,687	\$370	\$4,246	\$63	FY09-Complete		\$60,303
Total Number of IRP Installations with Sites																37						
Total Number of MMRP Installations with Sites																13						

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Montana

Active Installations

IRP and MMRP Sites by Classification				Study	93	6	0	5	0	0	\$9,598	\$370	\$0	\$24	\$0	\$0	\$0	\$4,142	FY11	\$501	\$2,304		
Response Complete	83	Response Complete	6	IRA	10(18)	0	0	0			\$1,346	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$732	\$930		
High	0	MRSPP-1	0	MRSPP-7	0	Design	13	0	0	0	\$775	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$312	\$7,378		
Medium	3	MRSPP-2	0	MRSPP-8	0	RA-C	27	1	3	0	\$6,149	\$0	\$547	\$0	\$0	\$0	\$0	\$0	FY14	\$264	\$7,295		
Low	2	MRSPP-3	0	Evaluation Pending	3	RA-O	2	0	8	0	\$1,963	\$0	\$57	\$0	\$517	\$0	\$397	\$0	FY15	\$192	\$260		
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	0	0	0	0	\$496	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$5,037		
Not Required	5	MRSPP-5	0	No Longer Required	6																		
Total IRP Sites	93	MRSPP-6	1	Total MMRP Sites	11						Total	\$20,327	\$370	\$604	\$24	\$517	\$0	\$397	\$4,142	FY09-Comp. MMRP		\$23,763	
Total Number of IRP Installations with Sites					11																FY09-Complete		\$28,800
Total Number of MMRP Installations with Sites					3																		

BRAC Installations

IRP and MMRP Sites by Classification				Study	22	1	0	0	0	0	\$602	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0	
Response Complete	22	Response Complete	1	IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0		
High	0	MRSPP-1	0	MRSPP-7	0	Design	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	4	0	0	0	\$25	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0		
Not Required	0	MRSPP-5	0	No Longer Required	1																		
Total IRP Sites	22	MRSPP-6	0	Total MMRP Sites	1						Total	\$627	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. MMRP		\$0		
Total Number of IRP Installations with Sites					2																FY09-Complete		\$0
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	18	1	0	9	0	0	\$4,389	\$439	\$0	\$0	\$0	\$0	\$0	\$675	FY11	\$157	\$82		
Response Complete	18	Response Complete	1	IRA	1(1)	0	0	0			\$630	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0		
High	0	MRSPP-1	0	MRSPP-7	0	Design	11	0	0	0	\$413	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	13	0	0	0	\$3,264	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	9	RA-O	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	3	0	2	0	\$729	\$0	\$428	\$0	\$199	\$0	\$190	\$0	FY09-Comp. IRP		\$698		
Not Required	0	MRSPP-5	0	No Longer Required	1																		
Total IRP Sites	18	MRSPP-6	0	Total MMRP Sites	10						Total	\$9,425	\$439	\$428	\$0	\$199	\$0	\$190	\$675	FY09-Comp. MMRP		\$26,371	
Total Number of IRP Installations with Sites					10																FY09-Complete		\$27,069
Total Number of MMRP Installations with Sites					10																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Nebraska

Active Installations

IRP and MMRP Sites by Classification					Study	155	0	0	6	0	0	\$23,886	\$691	\$0	\$20	\$0	\$1,515	\$0	\$0	FY11	\$1,421	\$0
Response Complete	144	Response Complete	0		IRA	75(259)	0	0	0			\$30,723	\$0	\$0	\$0	\$0	\$8,061	\$0	\$0	FY12	\$1,717	\$0
High	0	MRSPP-1	0	MRSPP-7	0	Design	15	0	0	0	5	\$8,485	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,524	\$946
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	15	0	0	0	5	\$17,878	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$1,533	\$920
Low	0	MRSPP-3	0	Evaluation Pending	6	RA-O	4	0	7	0	5	\$18,351	\$0	\$4,579	\$0	\$2,494	\$0	\$1,348	\$0	FY15	\$1,377	\$470
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	10	0	5	0	7	\$10,740	\$0	\$402	\$0	\$25	\$0	\$0	\$0	FY09-Comp. IRP		\$19,081
Not Required	11	MRSPP-5	0	No Longer Required	0																	
Total IRP Sites	155	MRSPP-6	0	Total MMRP Sites	6							Total	\$110,063	\$691	\$4,981	\$20	\$2,519	\$9,576	\$1,348	\$0	FY09-Comp. MMRP	\$12,294
Total Number of IRP Installations with Sites					20																	
Total Number of MMRP Installations with Sites					2																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	51	8	15	18	2	0	\$96,228	\$4,589	\$3,814	\$183	\$3,252	\$125	\$3,039	\$675	FY11	\$23,085	\$2,066
Response Complete	43	Response Complete	7		IRA	9(9)	1(1)	0	0			\$4,627	\$0	\$21	\$0	\$0	\$0	\$0	\$0	FY12	\$11,727	\$2,000
High	8	MRSPP-1	0	MRSPP-7	0	Design	29	0	7	0	12	\$19,571	\$0	\$1,051	\$0	\$497	\$0	\$1,313	\$200	FY13	\$11,079	\$2,095
Medium	8	MRSPP-2	0	MRSPP-8	0	RA-C	27	4	11	1	13	\$77,803	\$6,798	\$20,248	\$0	\$5,016	\$1,884	\$5,085	\$1,699	FY14	\$9,106	\$1,672
Low	1	MRSPP-3	0	Evaluation Pending	19	RA-O	2	0	3	0	9	\$29,551	\$0	\$7,414	\$0	\$5,160	\$0	\$7,558	\$0	FY15	\$10,533	\$2,200
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	7	2	5	2	20	\$724	\$11	\$196	\$6	\$2,865	\$251	\$2,266	\$0	FY09-Comp. IRP		\$376,077
Not Required	7	MRSPP-5	0	No Longer Required	7																	
Total IRP Sites	68	MRSPP-6	0	Total MMRP Sites	26							Total	\$228,504	\$11,398	\$32,744	\$189	\$16,790	\$2,260	\$19,261	\$2,574	FY09-Comp. MMRP	\$96,495
Total Number of IRP Installations with Sites					36																	
Total Number of MMRP Installations with Sites					26																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Nevada

Active Installations

IRP and MMRP Sites by Classification					Study	264	9	1	20	0	6	\$45,880	\$1,674	\$80	\$5	\$0	\$1,861	\$0	\$6,103	FY11	\$1,817	\$12,250		
Response Complete	238	Response Complete	9		IRA	25(27)	0	2(2)	0			\$20,035	\$0	\$499	\$0	\$0	\$0	\$0	\$0	FY12	\$947	\$15,242		
High	2	MRSPP-1	0	MRSPP-7	0	Design	63	0	3	0	14	\$4,202	\$0	\$482	\$0	\$0	\$0	\$0	\$0	FY13	\$482	\$30,382		
Medium	6	MRSPP-2	0	MRSPP-8	0	RA-C	86	0	8	0	2	\$40,055	\$0	\$0	\$0	\$628	\$0	\$767	\$0	FY14	\$285	\$51,384		
Low	3	MRSPP-3	0	Evaluation Pending	26	RA-O	11	0	11	0	3	\$27,253	\$0	\$3,785	\$0	\$1,399	\$0	\$1,271	\$0	FY15	\$244	\$25,017		
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	16	0	21	0	7	\$5,803	\$0	\$32	\$0	\$758	\$0	\$580	\$0	FY09-Comp. IRP		\$12,447		
Not Required	15	MRSPP-5	0	No Longer Required	9																			
Total IRP Sites	265	MRSPP-6	0	Total MMRP Sites	35							Total	\$143,228	\$1,674	\$4,878	\$5	\$2,785	\$1,861	\$2,618	\$6,103	FY09-Comp. MMRP		\$296,272	
Total Number of IRP Installations with Sites					7																	FY09-Complete		\$308,719
Total Number of MMRP Installations with Sites					3																			

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	16	24	2	7	2	0	\$7,069	\$1,250	\$103	\$20	\$286	\$0	\$864	\$260	FY11	\$193	\$391		
Response Complete	14	Response Complete	21		IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$679	\$47		
High	0	MRSPP-1	0	MRSPP-7	0	Design	6	0	2	0	1	\$474	\$0	\$1	\$0	\$0	\$0	\$0	\$0	FY13	\$215	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	8	2	3	1	1	\$5,904	\$192	\$1	\$0	\$0	\$0	\$0	\$0	FY14	\$87	\$81		
Low	0	MRSPP-3	0	Evaluation Pending	10	RA-O	1	0	0	0	1	\$18	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$852	\$81		
Not Evaluated	3	MRSPP-4	0	No Known/Suspected	0	LTM	5	4	1	1	1	\$99	\$58	\$15	\$28	\$43	\$8	\$0	\$7	FY09-Comp. IRP		\$3,631		
Not Required	3	MRSPP-5	0	No Longer Required	21																			
Total IRP Sites	20	MRSPP-6	0	Total MMRP Sites	31							Total	\$13,564	\$1,500	\$120	\$48	\$329	\$8	\$864	\$267	FY09-Comp. MMRP		\$771,090	
Total Number of IRP Installations with Sites					17																	FY09-Complete		\$774,721
Total Number of MMRP Installations with Sites					30																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

New Hampshire

Active Installations

IRP and MMRP Sites by Classification					Study	82	2	0	7	0	0	\$3,136	\$949	\$0	\$0	\$0	\$8,659	\$0	\$2,612	FY11	\$387	\$7,676	
Response Complete	79	Response Complete	2		IRA	4(4)	0	0	5(5)			\$1,380	\$6,716	\$0	\$6,716	\$0	\$0	\$0	\$0	FY12	\$725	\$1,125	
High	0	MRSPP-1	0	MRSPP-7	0	Design	4	0	0	0	0	\$559	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$441	\$290	
Medium	0	MRSPP-2	4	MRSPP-8	1	RA-C	19	0	0	0	6	\$3,746	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$355	\$0	
Low	0	MRSPP-3	1	Evaluation Pending	1	RA-O	3	0	3	0	0	\$4,638	\$0	\$230	\$0	\$318	\$0	\$239	\$0	FY15	\$362	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	1	0	1	\$669	\$0	\$183	\$0	\$71	\$0	\$136	\$0	FY09-Comp. IRP		\$7,532	
Not Required	3	MRSPP-5	0	No Longer Required	2															FY09-Comp. MMRP		\$20,362	
Total IRP Sites	82	MRSPP-6	0	Total MMRP Sites	9							Total	\$14,128	\$7,665	\$413	\$6,716	\$389	\$8,659	\$375	\$2,612	FY09-Complete		\$27,894
Total Number of IRP Installations with Sites					8																		
Total Number of MMRP Installations with Sites					2																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	61	1	0	0	0	0	\$69,088	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$304	\$0	
Response Complete	40	Response Complete	1		IRA	24(34)	1(1)	1(1)	0			\$24,205	\$0	\$0	\$0	\$341	\$0	\$0	\$0	FY12	\$1,247	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	15	0	0	1	0	\$1,743	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,256	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	21	0	0	0	1	\$35,719	\$0	\$0	\$0	\$0	\$282	\$0	\$0	FY14	\$1,516	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	2	0	19	0	1	\$20,560	\$0	\$880	\$0	\$3,372	\$0	\$17	\$0	FY15	\$883	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	4	0	10	0	10	\$11,220	\$0	\$0	\$0	\$326	\$0	\$0	\$0	FY09-Comp. IRP		\$20,732	
Not Required	20	MRSPP-5	0	No Longer Required	1							Total	\$162,535	\$0	\$880	\$0	\$4,039	\$0	\$299	\$0	FY09-Comp. MMRP		\$0
Total IRP Sites	61	MRSPP-6	0	Total MMRP Sites	1															FY09-Complete		\$20,732	
Total Number of IRP Installations with Sites					1																		
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	14	5	1	0	0	0	\$476	\$0	\$13	\$0	\$10	\$0	\$3	\$0	FY11	\$2	\$0	
Response Complete	14	Response Complete	5		IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	8	0	0	0	0	\$107	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	8	0	0	0	0	\$266	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$15	
Not Required	1	MRSPP-5	0	No Longer Required	5							Total	\$849	\$0	\$13	\$0	\$10	\$0	\$3	\$0	FY09-Comp. MMRP		\$0
Total IRP Sites	15	MRSPP-6	0	Total MMRP Sites	5															FY09-Complete		\$15	
Total Number of IRP Installations with Sites					11																		
Total Number of MMRP Installations with Sites					5																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

New Jersey

Active Installations

IRP and MMRP Sites by Classification						Study	381	14	83	17	0	0	\$126,151	\$5,678	\$2,180	\$178	\$508	\$6,519	\$0	\$7,336	FY11	\$19,777	\$7,534	
Response Complete	343	Response Complete	12			IRA	64(78)	0	2(2)	3(6)			\$17,408	\$2,758	\$0	\$2,758	\$0	\$0	\$0	\$0	FY12	\$7,528	\$11,919	
High	12	MRSPP-1	1	MRSPP-7	1	Design	39	0	26	0	25	14	\$8,787	\$0	\$100	\$0	\$135	\$0	\$814	\$0	FY13	\$5,868	\$21,107	
Medium	50	MRSPP-2	0	MRSPP-8	3	RA-C	53	0	31	1	29	15	\$100,974	\$0	\$12,862	\$0	\$12,201	\$0	\$6,334	\$0	FY14	\$8,351	\$19,803	
Low	27	MRSPP-3	3	Evaluation Pending	4	RA-O	9	0	32	0	39	0	\$38,903	\$0	\$4,840	\$0	\$2,633	\$0	\$2,502	\$0	FY15	\$6,703	\$13,727	
Not Evaluated	0	MRSPP-4	3	No Known/Suspected	0	LTM	15	0	21	0	11	10	\$11,009	\$0	\$329	\$0	\$1,700	\$0	\$1,311	\$0	FY09-Comp. IRP		\$171,337	
Not Required	32	MRSPP-5	3	No Longer Required	13																FY09-Comp. MMRP		\$126,041	
Total IRP Sites	464	MRSPP-6	0	Total MMRP Sites	31								Total	\$303,232	\$8,436	\$20,311	\$2,936	\$17,177	\$6,519	\$10,961	\$7,336	FY09-Complete		\$297,378
Total Number of IRP Installations with Sites							19																	
Total Number of MMRP Installations with Sites							5																	

BRAC Installations

IRP and MMRP Sites by Classification						Study	120	3	2	0	0	0	\$17,576	\$0	\$0	\$0	\$46	\$0	\$0	\$0	FY11	\$1,296	\$0	
Response Complete	109	Response Complete	3			IRA	9(14)	0	0	0			\$985	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,079	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	28	0	1	0	0	0	\$4,026	\$202	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$886	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	37	0	2	0	0	0	\$37,855	\$202	\$475	\$0	\$0	\$0	\$78	\$0	FY14	\$823	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	0	RA-O	1	0	11	0	0	0	\$8,652	\$0	\$1,873	\$0	\$1,286	\$0	\$758	\$0	FY15	\$802	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	14	0	10	0	\$1,763	\$0	\$104	\$0	\$442	\$0	\$3,552	\$0	FY09-Comp. IRP		\$26,715	
Not Required	11	MRSPP-5	0	No Longer Required	3																FY09-Comp. MMRP		\$0	
Total IRP Sites	122	MRSPP-6	0	Total MMRP Sites	3								Total	\$70,857	\$404	\$2,452	\$0	\$1,774	\$0	\$4,388	\$0	FY09-Complete		\$26,715
Total Number of IRP Installations with Sites							12																	
Total Number of MMRP Installations with Sites							3																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	44	17	6	11	2	0	\$31,947	\$5,308	\$1,704	\$409	\$1,340	\$382	\$318	\$139	FY11	\$2,367	\$0	
Response Complete	25	Response Complete	15			IRA	4(4)	2(2)	0	0			\$12,074	\$539	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$4,013	\$0	
High	5	MRSPP-1	0	MRSPP-7	0	Design	21	1	2	0	14	10	\$2,092	\$33	\$0	\$0	\$246	\$50	\$424	\$0	FY13	\$2,631	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	24	2	2	4	12	7	\$19,459	\$5,242	\$391	\$642	\$1,862	\$690	\$65	\$379	FY14	\$2,177	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	13	RA-O	0	0	0	0	3	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$2,252	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	2	1	0	1	5	11	\$0	\$0	\$6	\$0	\$6	\$8	\$0	\$0	FY09-Comp. IRP		\$71,653	
Not Required	19	MRSPP-5	0	No Longer Required	15																FY09-Comp. MMRP		\$77,487	
Total IRP Sites	52	MRSPP-6	0	Total MMRP Sites	28								Total	\$65,572	\$11,128	\$2,095	\$1,057	\$3,456	\$1,122	\$807	\$551	FY09-Complete		\$149,140
Total Number of IRP Installations with Sites							29																	
Total Number of MMRP Installations with Sites							26																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

New Mexico

Active Installations

IRP and MMRP Sites by Classification					Study	261	11	18	35	0	0	\$58,726	\$5,953	\$512	\$0	\$596	\$31,177	\$611	\$36,814	FY11	\$6,636	\$15,699	
Response Complete	231	Response Complete	11		IRA	45(51)	2(2)	5(7)	3(3)			\$32,586	\$4,115	\$3,382	\$4,051	\$3,800	\$0	\$6,308	\$0	FY12	\$3,864	\$97,866	
High	1	MRSPP-1	0	MRSPP-7	0	Design	27	0	1	0	6	24	\$4,826	\$0	\$0	\$0	\$0	\$758	\$0	FY13	\$4,040	\$82,737	
Medium	7	MRSPP-2	0	MRSPP-8	0	RA-C	41	0	14	0	6	32	\$79,772	\$0	\$8,175	\$0	\$70	\$0	\$0	FY14	\$2,885	\$71,510	
Low	26	MRSPP-3	0	Evaluation Pending	35	RA-O	6	0	14	0	6	19	\$19,105	\$0	\$2,845	\$0	\$4,294	\$0	\$2,156	\$0	FY15	\$2,704	\$59,366
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0	LTM	19	0	37	0	9	32	\$12,469	\$0	\$1,972	\$0	\$1,193	\$0	\$1,239	\$0	FY09-Comp. IRP		\$69,987
Not Required	12	MRSPP-5	0	No Longer Required	11																FY09-Comp. MMRP		\$461,598
Total IRP Sites	279	MRSPP-6	0	Total MMRP Sites	46							Total	\$207,484	\$10,068	\$16,886	\$4,051	\$9,953	\$31,177	\$11,072	\$36,814	FY09-Complete		\$531,585
Total Number of IRP Installations with Sites					12																		
Total Number of MMRP Installations with Sites					3																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	27	2	16	3	0	0	\$14,984	\$1,343	\$2,404	\$574	\$2,189	\$3,096	\$2,134	\$0	FY11	\$1,294	\$2,619	
Response Complete	26	Response Complete	2		IRA	1(1)	0	0	1(2)			\$0	\$4,020	\$0	\$22	\$0	\$0	\$0	\$0	FY12	\$1,399	\$0	
High	7	MRSPP-1	0	MRSPP-7	0	Design	6	0	0	0	13	3	\$2,826	\$60	\$0	\$0	\$68	\$0	\$0	FY13	\$7,311	\$482	
Medium	2	MRSPP-2	0	MRSPP-8	0	RA-C	8	0	1	0	13	3	\$21,266	\$60	\$1,871	\$0	\$3,462	\$0	\$621	\$0	FY14	\$5,063	\$0
Low	7	MRSPP-3	0	Evaluation Pending	3	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$1,004	\$7,811	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	0	0	6	1	\$364	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$68,136	
Not Required	0	MRSPP-5	0	No Longer Required	2																FY09-Comp. MMRP		\$67,480
Total IRP Sites	43	MRSPP-6	0	Total MMRP Sites	5							Total	\$39,440	\$5,483	\$4,275	\$596	\$5,719	\$3,096	\$2,755	\$0	FY09-Complete		\$135,616
Total Number of IRP Installations with Sites					1																		
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	45	8	13	115	5	0	\$22,086	\$17,918	\$3,303	\$5,600	\$5,264	\$4,030	\$1,930	\$3,920	FY11	\$16,262	\$253		
Response Complete	41	Response Complete	4		IRA	1(1)	1(1)	0	0			\$161	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$18,813	\$531		
High	4	MRSPP-1	0	MRSPP-7	0	Design	29	0	4	2	12	115	\$2,313	\$62	\$16	\$15	\$9	\$50	\$988	\$0	FY13	\$16,581	\$1,524	
Medium	3	MRSPP-2	0	MRSPP-8	0	RA-C	33	0	6	3	14	116	\$6,646	\$1,217	\$0	\$1,130	\$326	\$1,816	\$0	\$0	FY14	\$13,471	\$2,926	
Low	2	MRSPP-3	0	Evaluation Pending	119	RA-O	0	0	0	0	7	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$3,505	\$276	
Not Evaluated	7	MRSPP-4	0	No Known/Suspected	0	LTM	10	0	2	3	17	119	\$17	\$0	\$16	\$0	\$205	\$36	\$20	\$0	FY09-Comp. IRP		\$79,643	
Not Required	6	MRSPP-5	0	No Longer Required	4																	FY09-Comp. MMRP		\$860,923
Total IRP Sites	63	MRSPP-6	0	Total MMRP Sites	123							Total	\$31,223	\$19,197	\$3,335	\$6,745	\$5,804	\$5,932	\$2,938	\$3,920	FY09-Complete		\$940,566	
Total Number of IRP Installations with Sites					23																			
Total Number of MMRP Installations with Sites					121																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

New York

Active Installations

IRP and MMRP Sites by Classification					Study	586	15	5	13	0	0	\$57,506	\$1,013	\$2,339	\$0	\$195	\$500	\$0	\$3,763	FY11	\$7,156	\$7,654	
Response Complete	559	Response Complete	15		IRA	47(71)	0	2(2)	1(1)			\$25,803	\$138	\$207	\$58	\$3,308	\$1,659	\$537	\$0	FY12	\$14,567	\$14,143	
High	3	MRSPP-1	0	MRSPP-7	0	Design	47	0	1	0	2	\$7,076	\$0	\$0	\$0	\$0	\$0	\$147	\$0	FY13	\$8,807	\$15,894	
Medium	5	MRSPP-2	0	MRSPP-8	0	RA-C	92	0	5	0	4	\$71,319	\$0	\$6,149	\$0	\$3,877	\$3,000	\$2,673	\$0	FY14	\$8,902	\$11,192	
Low	3	MRSPP-3	0	Evaluation Pending	13	RA-O	1	0	17	0	7	\$9,328	\$0	\$1,185	\$0	\$1,171	\$0	\$1,833	\$0	FY15	\$2,118	\$3,017	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	22	0	27	0	9	\$17,251	\$0	\$7,667	\$0	\$5,545	\$0	\$430	\$0	FY09-Comp. IRP		\$77,556	
Not Required	21	MRSPP-5	0	No Longer Required	15															FY09-Comp. MMRP		\$68,256	
Total IRP Sites	591	MRSPP-6	0	Total MMRP Sites	28							Total	\$188,283	\$1,151	\$17,547	\$58	\$14,096	\$5,159	\$5,620	\$3,763	FY09-Complete		\$145,812
Total Number of IRP Installations with Sites					75																		
Total Number of MMRP Installations with Sites					4																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	226	32	16	4	0	0	\$96,213	\$100	\$0	\$0	\$16	\$0	\$0	\$0	FY11	\$3,658	\$456	
Response Complete	196	Response Complete	32		IRA	75(90)	1(1)	2(5)	1(1)			\$23,289	\$6,157	\$0	\$0	\$46	\$0	\$0	\$0	FY12	\$3,079	\$11	
High	10	MRSPP-1	0	MRSPP-7	0	Design	23	1	0	0	1	\$22,287	\$60	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$2,892	\$16	
Medium	6	MRSPP-2	0	MRSPP-8	0	RA-C	38	12	4	0	4	\$106,927	\$4,720	\$3,399	\$0	\$2,619	\$0	\$2,805	\$0	FY14	\$2,504	\$5,061	
Low	2	MRSPP-3	0	Evaluation Pending	4	RA-O	3	0	18	0	7	\$15,985	\$0	\$4,697	\$0	\$4,767	\$0	\$8,213	\$0	FY15	\$2,355	\$5,101	
Not Evaluated	5	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	29	2	26	\$14,209	\$214	\$4,580	\$0	\$567	\$9	\$712	\$9	FY09-Comp. IRP		\$57,327	
Not Required	23	MRSPP-5	0	No Longer Required	32							Total	\$278,910	\$11,251	\$12,676	\$0	\$8,015	\$9	\$11,730	\$9	FY09-Comp. MMRP		\$22,800
Total IRP Sites	242	MRSPP-6	0	Total MMRP Sites	36															FY09-Complete		\$80,127	
Total Number of IRP Installations with Sites					12																		
Total Number of MMRP Installations with Sites					5																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	105	16	16	15	13	0	\$33,587	\$5,704	\$1,799	\$994	\$1,186	\$407	\$953	\$15	FY11	\$3,720	\$112	
Response Complete	34	Response Complete	16		IRA	9(9)	1(1)	0	0			\$9,381	\$1,099	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$4,335	\$0	
High	12	MRSPP-1	0	MRSPP-7	0	Design	27	1	2	0	73	\$4,500	\$6	\$0	\$0	\$208	\$0	\$0	\$0	FY13	\$7,619	\$0	
Medium	6	MRSPP-2	0	MRSPP-8	0	RA-C	31	2	8	0	75	\$23,470	\$2,396	\$660	\$0	\$4,134	\$0	\$3,259	\$0	FY14	\$10,370	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	15	RA-O	0	0	0	0	15	\$0	\$0	\$0	\$0	\$403	\$0	\$60	\$0	FY15	\$12,737	\$0	
Not Evaluated	9	MRSPP-4	0	No Known/Suspected	0	LTM	4	0	1	0	15	\$11	\$0	\$0	\$0	\$588	\$0	\$150	\$9	FY09-Comp. IRP		\$172,803	
Not Required	72	MRSPP-5	0	No Longer Required	16							Total	\$70,949	\$9,205	\$2,459	\$994	\$6,519	\$407	\$4,422	\$24	FY09-Comp. MMRP		\$82,867
Total IRP Sites	134	MRSPP-6	0	Total MMRP Sites	31															FY09-Complete		\$255,670	
Total Number of IRP Installations with Sites					81																		
Total Number of MMRP Installations with Sites					31																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

North Carolina

Active Installations

IRP and MMRP Sites by Classification				Study	496	30	11	29	0	3	\$105,746	\$6,429	\$3,478	\$2,829	\$306	\$628	\$549	\$3,999	FY11	\$10,586	\$1,323
Response Complete	385	Response Complete	30	IRA	66(83)	0	1(1)	0			\$46,219	\$0	\$1,945	\$0	\$181	\$0	\$0	\$0	FY12	\$8,952	\$0
High	9	MRSPP-1	0	MRSPP-7	0		4	0	1	11	\$14,844	\$0	\$120	\$0	\$0	\$0	\$282	\$0	FY13	\$12,080	\$89
Medium	6	MRSPP-2	1	MRSPP-8	4		10	0	3	24	\$68,336	\$880	\$1,210	\$880	\$5,537	\$0	\$1,595	\$0	FY14	\$12,461	\$1,087
Low	2	MRSPP-3	2	Evaluation Pending	11		68	0	8	3	\$86,672	\$0	\$8,361	\$0	\$4,871	\$0	\$6,635	\$0	FY15	\$7,952	\$1,592
Not Evaluated	0	MRSPP-4	5	No Known/Suspected	4		15	0	26	13	\$12,349	\$0	\$955	\$0	\$662	\$0	\$459	\$0	FY09-Comp. IRP		\$154,842
Not Required	105	MRSPP-5	3	No Longer Required	30					Total	\$334,166	\$7,309	\$16,069	\$3,709	\$11,557	\$628	\$9,520	\$3,999	FY09-Comp. MMRP		\$74,584
Total IRP Sites	507	MRSPP-6	2	Total MMRP Sites	62														FY09-Complete		\$229,426
Total Number of IRP Installations with Sites					35																
Total Number of MMRP Installations with Sites					5																

BRAC Installations

IRP and MMRP Sites by Classification				Study	2	0	0	0	0	0	\$95	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
Response Complete	2	Response Complete	0	IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	0	MRSPP-1	0	MRSPP-7	0		0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0		0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0		0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0		0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0	
Not Required	0	MRSPP-5	0	No Longer Required	0					Total	\$95	\$0	FY09-Comp. MMRP		\$0							
Total IRP Sites	2	MRSPP-6	0	Total MMRP Sites	0														FY09-Complete		\$0	
Total Number of IRP Installations with Sites					1																	
Total Number of MMRP Installations with Sites					0																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	37	4	0	19	0	0	\$10,195	\$9,034	\$0	\$994	\$0	\$1,170	\$0	\$162	FY11	\$1,142	\$774
Response Complete	30	Response Complete	3	IRA	1(1)	1(1)	0	0			\$135	\$891	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$955	\$1,640
High	2	MRSPP-1	0	MRSPP-7	0		2	0	0	19	\$786	\$0	\$101	\$0	\$265	\$0	\$0	\$0	FY13	\$957	\$1,972
Medium	0	MRSPP-2	0	MRSPP-8	0		2	3	2	16	\$6,958	\$6,931	\$270	\$1,983	\$65	\$346	\$600	\$343	FY14	\$1,953	\$1,639
Low	0	MRSPP-3	0	Evaluation Pending	20		2	0	2	0	\$2	\$0	\$2	\$0	\$40	\$0	\$198	\$0	FY15	\$1,571	\$4,602
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0		1	2	12	18	\$119	\$76	\$119	\$0	\$61	\$128	\$128	\$0	FY09-Comp. IRP		\$15,137
Not Required	5	MRSPP-5	0	No Longer Required	3					Total	\$18,195	\$16,932	\$492	\$2,977	\$431	\$1,644	\$926	\$505	FY09-Comp. MMRP		\$322,284
Total IRP Sites	37	MRSPP-6	0	Total MMRP Sites	23														FY09-Complete		\$337,421
Total Number of IRP Installations with Sites					20																
Total Number of MMRP Installations with Sites					23																

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

North Dakota

Active Installations

IRP and MMRP Sites by Classification					Study	73	3	0	8	0	0	\$8,385	\$1,900	\$51	\$1,830	\$0	\$0	\$0	\$892	FY11	\$485	\$1,209	
Response Complete	69	Response Complete	3		IRA	5(5)	0	0	0			\$447	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$558	\$880	
High	0	MRSPP-1	0	MRSPP-7	0	Design	7	0	0	0	1	\$3,605	\$0	\$0	\$0	\$218	\$0	\$0	\$0	FY13	\$695	\$365	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	26	0	0	0	1	\$15,100	\$0	\$0	\$0	\$0	\$0	\$634	\$0	FY14	\$542	\$623	
Low	0	MRSPP-3	0	Evaluation Pending	8	RA-O	4	0	2	0	1	\$2,222	\$0	\$67	\$0	\$227	\$0	\$236	\$0	FY15	\$432	\$562	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	2	0	4	0	1	\$3,527	\$0	\$125	\$0	\$167	\$0	\$562	\$0	FY09-Comp. IRP		\$7,665	
Not Required	3	MRSPP-5	0	No Longer Required	3															FY09-Comp. MMRP		\$4,702	
Total IRP Sites	73	MRSPP-6	0	Total MMRP Sites	11							Total	\$33,286	\$1,900	\$243	\$1,830	\$612	\$0	\$1,432	\$892	FY09-Complete		\$12,367
Total Number of IRP Installations with Sites						8																	
Total Number of MMRP Installations with Sites						3																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	5	0	0	0	0	0	\$449	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
Response Complete	5	Response Complete	0		IRA	1(1)	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0
High	0	MRSPP-1	0	MRSPP-7	0	Design	5	0	0	0	0	\$322	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	4	0	0	0	0	\$773	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0
Not Required	0	MRSPP-5	0	No Longer Required	0																FY09-Comp. MMRP		\$0
Total IRP Sites	5	MRSPP-6	0	Total MMRP Sites	0							Total	\$1,544	\$0	FY09-Complete		\$0						
Total Number of IRP Installations with Sites						4																	
Total Number of MMRP Installations with Sites						0																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)									
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP							
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP										
Northern Mariana Islands																								
◀ Formerly Used Defense Sites																								
IRP and MMRP Sites by Classification																								
Response Complete	11	Response Complete	0			IRA	16	0	1	6	1	0	\$2,767	\$5	\$0	\$5	\$0	\$160	\$161	\$45	FY11	\$2,025	\$800	
High	0	MRSPP-1	0	MRSPP-7	0	Design	8	0	0	0	5	6	\$1,274	\$0	\$0	\$0	\$0	\$0	\$20	\$0	FY12	\$773	\$75	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	9	0	0	0	6	6	\$4,039	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$474	\$0	
Low	2	MRSPP-3	0	Evaluation Pending	6	RA-O	4	0	1	0	1	0	\$18,330	\$0	\$0	\$0	\$584	\$0	\$0	\$0	FY14	\$1,667	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	0	0	4	6	\$165	\$0	\$9	\$0	\$2,121	\$0	\$0	\$0	FY15		\$16,203	
Not Required	3	MRSPP-5	0	No Longer Required	0																FY09-Comp. IRP		\$195,193	
Total IRP Sites	18	MRSPP-6	0	Total MMRP Sites	6								Total	\$26,575	\$5	\$9	\$5	\$2,705	\$160	\$181	\$45	FY09-Comp. MMRP		\$211,396
Total Number of IRP Installations with Sites 13																								
Total Number of MMRP Installations with Sites 6																								

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Ohio

Active Installations

IRP and MMRP Sites by Classification				Study	441	6	29	14	0	0	\$157,177	\$813	\$1,060	\$15	\$2,305	\$7,173	\$697	\$5,603	FY11	\$5,824	\$1,822	
Response Complete	428	Response Complete	6	IRA	60(75)	1(1)	2(2)	0			\$10,984	\$284	\$0	\$284	\$1,734	\$0	\$112	\$0	FY12	\$4,945	\$3,920	
High	5	MRSPP-1	0	MRSPP-7	0						\$17,105	\$0	\$0	\$0	\$0	\$112	\$0		FY13	\$6,653	\$7,185	
Medium	18	MRSPP-2	0	MRSPP-8	0						\$69,400	\$0	\$9,652	\$0	\$0	\$393	\$0		FY14	\$7,979	\$1,747	
Low	10	MRSPP-3	0	Evaluation Pending	14						\$18,497	\$0	\$2,782	\$0	\$1,645	\$0	\$2,341	\$0	FY15	\$2,444	\$728	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0						\$16,381	\$0	\$5,361	\$0	\$2,333	\$0	\$2,106	\$0	FY09-Comp. IRP		\$78,879	
Not Required	8	MRSPP-5	0	No Longer Required	6														FY09-Comp. MMRP		\$34,941	
Total IRP Sites	470	MRSPP-6	0	Total MMRP Sites	20						Total	\$289,544	\$1,097	\$18,855	\$299	\$8,017	\$7,173	\$5,761	\$5,603	FY09-Complete		\$113,820
Total Number of IRP Installations with Sites				51																		
Total Number of MMRP Installations with Sites				2																		

BRAC Installations

IRP and MMRP Sites by Classification				Study	81	0	0	0	0	0	\$18,293	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0
Response Complete	73	Response Complete	0	IRA	27(28)	0	0	0			\$5,975	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$543	\$0	
High	0	MRSPP-1	0	MRSPP-7	0						\$2,136	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$575	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0						\$5,743	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$501	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0						\$10,857	\$0	\$362	\$0	\$408	\$0	\$0	\$0	FY15	\$508	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$262	\$0	\$0	\$0	\$82	\$0	\$0	\$0	FY09-Comp. IRP		\$9,954	
Not Required	8	MRSPP-5	0	No Longer Required	0														FY09-Comp. MMRP		\$0	
Total IRP Sites	81	MRSPP-6	0	Total MMRP Sites	0						Total	\$43,266	\$0	\$362	\$0	\$490	\$0	\$0	\$0	FY09-Complete		\$9,954
Total Number of IRP Installations with Sites				3																		
Total Number of MMRP Installations with Sites				0																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	49	6	24	3	2	0	\$53,410	\$4,269	\$5,300	\$28	\$2,660	\$60	\$2,190	\$0	FY11	\$14,132	\$0	
Response Complete	46	Response Complete	4	IRA	5(5)	1(1)	0	0			\$3,718	\$362	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$12,328	\$0	
High	15	MRSPP-1	0	MRSPP-7	0						\$3,584	\$42	\$114	\$0	\$840	\$0	\$190	\$0	FY13	\$13,319	\$0	
Medium	5	MRSPP-2	0	MRSPP-8	0						\$38,954	\$1,466	\$1,930	\$137	\$2,380	\$0	\$4,474	\$0	FY14	\$15,369	\$0	
Low	5	MRSPP-3	0	Evaluation Pending	5						\$208	\$0	\$41	\$0	\$2,282	\$0	\$1,575	\$0	FY15	\$16,654	\$0	
Not Evaluated	3	MRSPP-4	0	No Known/Suspected	0						\$846	\$120	\$143	\$0	\$575	\$20	\$77	\$0	FY09-Comp. IRP		\$166,964	
Not Required	1	MRSPP-5	0	No Longer Required	4														FY09-Comp. MMRP		\$19,456	
Total IRP Sites	75	MRSPP-6	0	Total MMRP Sites	9						Total	\$100,720	\$6,259	\$7,528	\$165	\$8,737	\$80	\$8,506	\$0	FY09-Complete		\$186,420
Total Number of IRP Installations with Sites				28																		
Total Number of MMRP Installations with Sites				8																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Oklahoma

◀ **Active Installations**

IRP and MMRP Sites by Classification					Study	336	1	1	19	0	0	\$117,629	\$2,425	\$628	\$1,478	\$0	\$4,132	\$543	\$3,828	FY11	\$7,875	\$5,984	
Response Complete	303	Response Complete	1		IRA	53(92)	0	1(1)	0			\$90,538	\$0	\$56	\$0	\$0	\$0	\$0	\$0	FY12	\$7,070	\$8,286	
High	0	MRSPP-1	0	MRSPP-7	0	Design	27	0	1	0	1	\$20,823	\$0	\$611	\$0	\$0	\$0	\$0	\$0	FY13	\$10,174	\$6,350	
Medium	4	MRSPP-2	0	MRSPP-8	0	RA-C	38	0	4	0	2	\$59,071	\$0	\$0	\$0	\$2,717	\$0	\$0	\$0	FY14	\$3,421	\$6,422	
Low	3	MRSPP-3	1	Evaluation Pending	15	RA-O	7	0	26	0	4	\$49,014	\$0	\$9,779	\$0	\$5,758	\$0	\$17,535	\$0	FY15	\$5,586	\$2,647	
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	19	0	21	0	29	\$25,102	\$0	\$223	\$0	\$445	\$0	\$698	\$0	FY09-Comp. IRP		\$95,295	
Not Required	27	MRSPP-5	2	No Longer Required	1																		
Total IRP Sites	337	MRSPP-6	0	Total MMRP Sites	20							Total	\$362,177	\$2,425	\$11,297	\$1,478	\$8,920	\$4,132	\$18,776	\$3,828	FY09-Comp. MMRP	\$39,947	
Total Number of IRP Installations with Sites					36																		
Total Number of MMRP Installations with Sites					4																		
																FY09-Complete		\$135,242					

◀ **Formerly Used Defense Sites**

IRP and MMRP Sites by Classification					Study	56	12	5	10	0	0	\$14,367	\$6,026	\$36	\$1,417	\$409	\$1,017	\$431	\$339	FY11	\$512	\$69	
Response Complete	56	Response Complete	12		IRA	3(3)	2(2)	0	0			\$5,015	\$1,604	\$0	\$371	\$0	\$0	\$0	\$0	FY12	\$617	\$34	
High	1	MRSPP-1	0	MRSPP-7	0	Design	42	1	3	1	2	\$3,444	\$3	\$6	\$3	\$33	\$76	\$0	\$0	FY13	\$689	\$295	
Medium	2	MRSPP-2	0	MRSPP-8	0	RA-C	40	0	0	0	5	\$18,367	\$0	\$0	\$0	\$0	\$0	\$408	\$0	FY14	\$644	\$72	
Low	1	MRSPP-3	0	Evaluation Pending	10	RA-O	0	0	0	0	2	\$0	\$0	\$0	\$0	\$2	\$0	\$1	\$0	FY15	\$1,356	\$41	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	5	7	4	0	6	\$4,246	\$166	\$203	\$5	\$582	\$0	\$48	\$0	FY09-Comp. IRP		\$26,579	
Not Required	0	MRSPP-5	0	No Longer Required	12																		
Total IRP Sites	61	MRSPP-6	0	Total MMRP Sites	22							Total	\$45,439	\$7,799	\$245	\$1,796	\$1,026	\$1,093	\$888	\$339	FY09-Comp. MMRP	\$132,733	
Total Number of IRP Installations with Sites					35																		
Total Number of MMRP Installations with Sites					21																		
																FY09-Complete		\$159,312					

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Oregon

Active Installations

IRP and MMRP Sites by Classification				Study	68	1	0	5	0	0	\$11,874	\$2,609	\$240	\$27	\$96	\$0	\$0	\$0	FY11	\$309	\$0		
Response Complete	64	Response Complete	1	IRA	10(12)	0	0	0			\$4,469	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$710	\$62		
High	0	MRSPP-1	0	MRSPP-7	0	Design	6	0	2	0	0	2	\$813	\$0	\$0	\$0	\$0	\$0	FY13	\$108	\$0		
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	12	0	0	0	2	0	\$5,634	\$0	\$0	\$0	\$0	\$1,024	\$0	FY14	\$42	\$150	
Low	1	MRSPP-3	0	Evaluation Pending	5	RA-O	1	0	2	0	2	0	\$102	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$92	\$229	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	6	0	3	0	4	0	\$1,168	\$0	\$121	\$0	\$173	\$0	\$335	\$0	FY09-Comp. IRP		\$2,889
Not Required	2	MRSPP-5	0	No Longer Required	1																FY09-Comp. MMRP		\$499
Total IRP Sites	68	MRSPP-6	0	Total MMRP Sites	6						Total	\$24,060	\$2,609	\$361	\$27	\$269	\$0	\$1,359	\$0		FY09-Complete		\$3,388
Total Number of IRP Installations with Sites																19							
Total Number of MMRP Installations with Sites																2							

BRAC Installations

IRP and MMRP Sites by Classification				Study	117	1	0	1	0	0	\$20,983	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$492	\$50			
Response Complete	116	Response Complete	0	IRA	0	0	0	0			\$590	\$140	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$537	\$0			
High	0	MRSPP-1	0	MRSPP-7	0	Design	13	1	0	0	0	0	\$397	\$91	\$0	\$0	\$0	\$0	\$0	FY13	\$492	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	14	0	0	1	0	1	\$28,675	\$856	\$0	\$856	\$0	\$0	\$0	FY14	\$517	\$230		
Low	0	MRSPP-3	0	Evaluation Pending	2	RA-O	1	0	1	0	0	0	\$2,681	\$0	\$274	\$0	\$442	\$0	\$1,002	\$0	FY15	\$492	\$3,943	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	1	0	0	2	\$1,517	\$0	\$21	\$0	\$75	\$60	\$75	\$0	FY09-Comp. IRP		\$6,984	
Not Required	1	MRSPP-5	0	No Longer Required	0																	FY09-Comp. MMRP		\$16,171
Total IRP Sites	117	MRSPP-6	0	Total MMRP Sites	2						Total	\$54,843	\$1,087	\$295	\$856	\$517	\$60	\$1,077	\$0		FY09-Complete		\$23,155	
Total Number of IRP Installations with Sites																1								
Total Number of MMRP Installations with Sites																1								

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	34	4	1	10	2	2	\$9,391	\$1,795	\$1,162	\$192	\$1,631	\$156	\$2,093	\$150	FY11	\$6,201	\$145			
Response Complete	34	Response Complete	4	IRA	2(2)	0	0	0			\$936	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$6,838	\$10			
High	1	MRSPP-1	0	MRSPP-7	0	Design	25	0	1	0	1	11	\$3,229	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$7,228	\$0		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	22	0	1	0	1	11	\$12,467	\$0	\$170	\$0	\$6	\$0	\$0	FY14	\$1,942	\$0		
Low	0	MRSPP-3	0	Evaluation Pending	12	RA-O	0	0	0	0	2	0	\$0	\$0	\$0	\$0	\$492	\$0	\$0	FY15	\$3,077	\$0		
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	18	0	2	0	1	11	\$658	\$0	\$172	\$0	\$15	\$0	\$19	\$0	FY09-Comp. IRP		\$43,814	
Not Required	1	MRSPP-5	0	No Longer Required	4																	FY09-Comp. MMRP		\$676,633
Total IRP Sites	37	MRSPP-6	0	Total MMRP Sites	16						Total	\$26,681	\$1,795	\$1,504	\$192	\$2,144	\$156	\$2,112	\$150		FY09-Complete		\$720,447	
Total Number of IRP Installations with Sites																22								
Total Number of MMRP Installations with Sites																16								

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Pennsylvania

Active Installations

IRP and MMRP Sites by Classification					Study	736	12	19	2	0	0	\$61,928	\$640	\$1,085	\$26	\$477	\$0	\$0	\$4,535	FY11	\$2,322	\$14,554	
Response Complete	721	Response Complete	12		IRA	59(68)	0	2(3)	0			\$17,956	\$29	\$1,208	\$0	\$0	\$0	\$0	\$0	FY12	\$1,109	\$10,374	
High	10	MRSPP-1	0	MRSPP-7	0	Design	26	0	9	0	1	\$5,657	\$0	\$0	\$0	\$454	\$0	\$0	\$0	FY13	\$720	\$10,321	
Medium	8	MRSPP-2	0	MRSPP-8	0	RA-C	96	1	9	0	2	\$66,060	\$0	\$0	\$0	\$0	\$0	\$6,225	\$0	FY14	\$522	\$14,905	
Low	2	MRSPP-3	0	Evaluation Pending	2	RA-O	12	0	10	0	1	\$11,253	\$0	\$758	\$0	\$1,200	\$0	\$1,142	\$0	FY15	\$634	\$18,305	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	11	0	17	1	9	\$5,968	\$862	\$426	\$862	\$435	\$7	\$569	\$0	FY09-Comp. IRP		\$23,406	
Not Required	14	MRSPP-5	0	No Longer Required	12															FY09-Comp. MMRP		\$74,015	
Total IRP Sites	755	MRSPP-6	0	Total MMRP Sites	14							Total	\$168,822	\$1,531	\$3,477	\$888	\$2,566	\$7	\$7,936	\$4,535	FY09-Complete		\$97,421
Total Number of IRP Installations with Sites					95																		
Total Number of MMRP Installations with Sites					4																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	157	2	17	0	0	0	\$29,872	\$0	\$1,682	\$0	\$350	\$0	\$494	\$0	FY11	\$2,601	\$0	
Response Complete	146	Response Complete	2		IRA	35(43)	0	1(1)	0			\$10,104	\$0	\$371	\$0	\$0	\$0	\$262	\$0	FY12	\$1,697	\$0	
High	8	MRSPP-1	0	MRSPP-7	0	Design	49	0	0	3	0	\$7,254	\$0	\$0	\$0	\$0	\$0	\$66	\$0	FY13	\$1,310	\$0	
Medium	5	MRSPP-2	0	MRSPP-8	0	RA-C	67	0	2	0	5	\$40,494	\$0	\$1,424	\$0	\$0	\$0	\$39	\$0	FY14	\$933	\$0	
Low	5	MRSPP-3	0	Evaluation Pending	0	RA-O	2	0	9	0	2	\$20,365	\$0	\$1,025	\$0	\$1,508	\$0	\$1,933	\$0	FY15	\$888	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	7	0	3	0	11	\$2,712	\$0	\$685	\$0	\$35	\$0	\$188	\$0	FY09-Comp. IRP		\$32,718	
Not Required	9	MRSPP-5	0	No Longer Required	2															FY09-Comp. MMRP		\$0	
Total IRP Sites	174	MRSPP-6	0	Total MMRP Sites	2							Total	\$110,801	\$0	\$5,187	\$0	\$1,893	\$0	\$2,982	\$0	FY09-Complete		\$32,718
Total Number of IRP Installations with Sites					20																		
Total Number of MMRP Installations with Sites					1																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	82	35	1	4	1	1	\$16,488	\$2,660	\$525	\$238	\$400	\$35	\$800	\$501	FY11	\$3,247	\$39	
Response Complete	75	Response Complete	19		IRA	3(3)	3(3)	0	0			\$886	\$4,891	\$41	\$0	\$0	\$0	\$0	\$0	FY12	\$2,301	\$0	
High	4	MRSPP-1	0	MRSPP-7	0	Design	36	1	0	1	2	\$3,256	\$17	\$38	\$17	\$128	\$50	\$0	\$0	FY13	\$2,235	\$891	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	44	2	3	1	3	\$22,321	\$23	\$704	\$0	\$245	\$0	\$1,101	\$0	FY14	\$1,502	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	21	RA-O	0	0	1	0	3	\$1,006	\$0	\$44	\$0	\$441	\$0	\$441	\$0	FY15	\$236	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	14	5	2	0	3	\$1,618	\$143	\$194	\$11	\$28	\$0	\$28	\$0	FY09-Comp. IRP		\$15,159	
Not Required	4	MRSPP-5	0	No Longer Required	19															FY09-Comp. MMRP		\$109,970	
Total IRP Sites	84	MRSPP-6	0	Total MMRP Sites	40							Total	\$45,575	\$7,734	\$1,546	\$266	\$1,242	\$85	\$2,370	\$501	FY09-Complete		\$125,129
Total Number of IRP Installations with Sites					47																		
Total Number of MMRP Installations with Sites					24																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Puerto Rico

Active Installations

IRP and MMRP Sites by Classification				Study	123	3	18	4	1	0	\$33,889	\$22,863	\$1,299	\$487	\$473	\$179	\$0	\$0	FY11	\$2,160	\$18,464
Response Complete	50	Response Complete	2	IRA	8(11)	0	1(1)	0			\$6,643	\$0	\$1,057	\$0	\$745	\$272	\$624	\$272	FY12	\$1,408	\$18,426
High	6	MRSPP-1	0	MRSPP-7	0						\$2,115	\$2,311	\$0	\$1,311	\$47	\$1,554	\$245	\$973	FY13	\$1,134	\$18,000
Medium	3	MRSPP-2	1	MRSPP-8	0						\$13,340	\$56,661	\$0	\$20,272	\$210	\$17,995	\$1,104	\$14,755	FY14	\$2,570	\$20,000
Low	11	MRSPP-3	1	Evaluation Pending	2						\$2,103	\$0	\$1,347	\$0	\$234	\$0	\$0	\$0	FY15	\$178	\$83,657
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0						\$186	\$0	\$47	\$0	\$16	\$0	\$316	\$0	FY09-Comp. IRP		\$16,752
Not Required	71	MRSPP-5	0	No Longer Required	3														FY09-Comp. MMRP		\$243,738
Total IRP Sites	142	MRSPP-6	0	Total MMRP Sites	7						\$58,276	\$81,835	\$3,750	\$22,070	\$1,725	\$20,000	\$2,289	\$16,000	FY09-Complete		\$260,490
Total Number of IRP Installations with Sites									10												
Total Number of MMRP Installations with Sites									5												

BRAC Installations

IRP and MMRP Sites by Classification				Study	43	1	8	0	8	0	\$5,482	\$0	\$3,275	\$0	\$3,639	\$0	\$2,260	\$0	FY11	\$6,266	\$0
Response Complete	7	Response Complete	1	IRA	1(1)	0	0	0			\$554	\$0	\$554	\$0	\$0	\$0	\$0	\$0	FY12	\$9,784	\$0
High	3	MRSPP-1	0	MRSPP-7	0						\$573	\$0	\$573	\$0	\$1,020	\$0	\$186	\$0	FY13	\$704	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0						\$9,686	\$0	\$9,686	\$0	\$18,647	\$0	\$789	\$0	FY14	\$704	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0						\$397	\$0	\$397	\$0	\$2,357	\$0	\$896	\$0	FY15	\$704	\$0
Not Evaluated	24	MRSPP-4	0	No Known/Suspected	0						\$0	\$0	\$0	\$0	\$0	\$0	\$47	\$0	FY09-Comp. IRP		\$50,791
Not Required	25	MRSPP-5	0	No Longer Required	1														FY09-Comp. MMRP		\$0
Total IRP Sites	59	MRSPP-6	0	Total MMRP Sites	1						\$16,692	\$0	\$14,485	\$0	\$25,663	\$0	\$4,178	\$0	FY09-Complete		\$50,791
Total Number of IRP Installations with Sites									2												
Total Number of MMRP Installations with Sites									1												

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	12	4	1	20	1	0	\$6,220	\$4,323	\$0	\$1,516	\$30	\$1,970	\$77	\$1,535	FY11	\$100	\$1,955
Response Complete	8	Response Complete	4	IRA	1(1)	2(2)	0	0			\$378	\$27	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$732	\$1,208
High	2	MRSPP-1	0	MRSPP-7	0						\$2,108	\$7	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$254	\$1,451
Medium	0	MRSPP-2	0	MRSPP-8	0						\$15,923	\$7,976	\$89	\$637	\$60	\$0	\$0	\$0	FY14	\$1,197	\$1,500
Low	0	MRSPP-3	0	Evaluation Pending	20						\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$828	\$1,500
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0						\$45	\$0	\$0	\$0	\$79	\$89	\$180	\$0	FY09-Comp. IRP		\$6,993
Not Required	3	MRSPP-5	0	No Longer Required	4														FY09-Comp. MMRP		\$150,828
Total IRP Sites	14	MRSPP-6	0	Total MMRP Sites	24						\$24,674	\$12,333	\$89	\$2,153	\$169	\$2,059	\$257	\$1,535	FY09-Complete		\$157,821
Total Number of IRP Installations with Sites									12												
Total Number of MMRP Installations with Sites									12												

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Rhode Island

Active Installations

IRP and MMRP Sites by Classification				Study	62	2	14	1	0	0	\$30,434	\$461	\$618	\$0	\$2,782	\$0	\$1,066	\$0	FY11	\$5,709	\$561
Response Complete	56	Response Complete	2	IRA	11(14)	0	2(2)	0			\$19,247	\$0	\$4,459	\$0	\$711	\$0	\$0	\$0	FY12	\$6,716	\$35
High	8	MRSPP-1	0	MRSPP-7	0						\$1,759	\$0	\$0	\$0	\$0	\$0	\$626	\$0	FY13	\$7,924	\$492
Medium	4	MRSPP-2	0	MRSPP-8	1						\$55,273	\$0	\$55	\$0	\$0	\$0	\$0	\$0	FY14	\$1,021	\$225
Low	2	MRSPP-3	0	Evaluation Pending	0						\$3,266	\$0	\$731	\$0	\$475	\$0	\$449	\$0	FY15	\$686	\$616
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$1,274	\$0	\$138	\$0	\$237	\$0	\$469	\$0	FY09-Comp. IRP		\$35,477
Not Required	6	MRSPP-5	0	No Longer Required	2														FY09-Comp. MMRP		\$1,929
Total IRP Sites	76	MRSPP-6	0	Total MMRP Sites	3						\$111,253	\$461	\$6,001	\$0	\$4,205	\$0	\$2,610	\$0	FY09-Complete		\$37,406
Total Number of IRP Installations with Sites					11																
Total Number of MMRP Installations with Sites					2																

BRAC Installations

IRP and MMRP Sites by Classification				Study	27	0	3	0	0	0	\$33,083	\$0	\$1,808	\$0	\$439	\$0	\$235	\$0	FY11	\$803	\$0
Response Complete	22	Response Complete	0	IRA	10(10)	0	0	0			\$1,566	\$0	\$0	\$0	\$37	\$0	\$621	\$0	FY12	\$577	\$0
High	0	MRSPP-1	0	MRSPP-7	0						\$1,199	\$0	\$0	\$0	\$10	\$0	\$164	\$0	FY13	\$452	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0						\$4,966	\$0	\$0	\$0	\$0	\$0	\$583	\$0	FY14	\$462	\$0
Low	2	MRSPP-3	0	Evaluation Pending	0						\$716	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$306	\$0
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0						\$8,419	\$0	\$981	\$0	\$290	\$0	\$920	\$0	FY09-Comp. IRP		\$10,847
Not Required	5	MRSPP-5	0	No Longer Required	0														FY09-Comp. MMRP		\$0
Total IRP Sites	30	MRSPP-6	0	Total MMRP Sites	0						\$49,949	\$0	\$2,789	\$0	\$776	\$0	\$2,523	\$0	FY09-Complete		\$10,847
Total Number of IRP Installations with Sites					4																
Total Number of MMRP Installations with Sites					0																

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	54	8	9	8	2	0	\$17,900	\$1,286	\$1,167	\$366	\$704	\$52	\$699	\$334	FY11	\$3,270	\$26
Response Complete	44	Response Complete	8	IRA	3(3)	1(1)	0	0			\$53	\$337	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$2,233	\$0
High	5	MRSPP-1	0	MRSPP-7	0						\$2,424	\$0	\$22	\$0	\$170	\$0	\$125	\$0	FY13	\$2,736	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0						\$17,981	\$0	\$1,076	\$0	\$1,363	\$0	\$432	\$0	FY14	\$2,244	\$0
Low	0	MRSPP-3	0	Evaluation Pending	8						\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$3,281	\$0
Not Evaluated	5	MRSPP-4	0	No Known/Suspected	0						\$2,026	\$0	\$427	\$0	\$562	\$0	\$720	\$0	FY09-Comp. IRP		\$39,644
Not Required	11	MRSPP-5	0	No Longer Required	8														FY09-Comp. MMRP		\$34,901
Total IRP Sites	65	MRSPP-6	0	Total MMRP Sites	16						\$40,384	\$1,623	\$2,692	\$366	\$2,799	\$52	\$1,976	\$334	FY09-Complete		\$74,545
Total Number of IRP Installations with Sites					30																
Total Number of MMRP Installations with Sites					16																

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

South Carolina

Active Installations

IRP and MMRP Sites by Classification					Study	326	8	34	23	3	1	\$68,220	\$4,384	\$2,218	\$2,037	\$1,077	\$5,769	\$1,513	\$2,790	FY11	\$8,636	\$1,220	
Response Complete	274	Response Complete	8		IRA	52(65)	0	1(1)	0			\$23,782	\$0	\$939	\$0	\$1,029	\$0	\$3,977	\$0	FY12	\$6,361	\$1,496	
High	3	MRSPP-1	0	MRSPP-7	3	Design	20	0	0	1	5	\$18,058	\$0	\$0	\$0	\$635	\$0	\$0	\$0	FY13	\$12,796	\$1,660	
Medium	17	MRSPP-2	0	MRSPP-8	1	RA-C	37	0	1	0	16	\$52,277	\$0	\$6,104	\$0	\$568	\$0	\$1,616	\$231	FY14	\$6,279	\$0	
Low	19	MRSPP-3	3	Evaluation Pending	4	RA-O	21	0	14	0	0	\$32,220	\$0	\$1,924	\$0	\$641	\$0	\$1,854	\$0	FY15	\$3,981	\$153	
Not Evaluated	0	MRSPP-4	4	No Known/Suspected	0	LTM	11	0	41	0	40	\$12,686	\$0	\$1,873	\$0	\$1,263	\$0	\$3,415	\$0	FY09-Comp. IRP		\$74,957	
Not Required	50	MRSPP-5	5	No Longer Required	10																		
Total IRP Sites	363	MRSPP-6	2	Total MMRP Sites	32							Total	\$207,243	\$4,384	\$13,058	\$2,037	\$5,213	\$5,769	\$12,375	\$3,021	FY09-Comp. MMRP	\$33,301	
Total Number of IRP Installations with Sites					25																		
Total Number of MMRP Installations with Sites					6																		
																FY09-Complete		\$108,258					

BRAC Installations

IRP and MMRP Sites by Classification					Study	312	3	5	0	0	0	\$28,266	\$0	\$470	\$0	\$92	\$0	\$0	\$0	FY11	\$1,916	\$0	
Response Complete	182	Response Complete	1		IRA	84(97)	1(1)	3(3)	0			\$19,390	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,226	\$0	
High	3	MRSPP-1	0	MRSPP-7	0	Design	37	0	0	1	0	\$2,134	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$903	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	61	0	0	1	0	\$22,625	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$735	\$0	
Low	1	MRSPP-3	0	Evaluation Pending	0	RA-O	11	1	9	1	3	\$15,886	\$394	\$2,162	\$85	\$1,864	\$0	\$1,758	\$0	FY15	\$2,589	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	7	0	6	0	4	\$1,630	\$0	\$0	\$0	\$132	\$0	\$30	\$0	FY09-Comp. IRP		\$14,244	
Not Required	129	MRSPP-5	0	No Longer Required	3																		
Total IRP Sites	317	MRSPP-6	0	Total MMRP Sites	3							Total	\$89,931	\$394	\$2,632	\$85	\$2,088	\$0	\$1,788	\$0	FY09-Comp. MMRP	\$0	
Total Number of IRP Installations with Sites					6																		
Total Number of MMRP Installations with Sites					2																		
																FY09-Complete		\$14,244					

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	19	3	2	15	3	0	\$12,709	\$6,549	\$307	\$798	\$80	\$343	\$200	\$262	FY11	\$2,336	\$513	
Response Complete	14	Response Complete	3		IRA	2(2)	2(2)	0	0			\$2,681	\$5,307	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,780	\$0	
High	2	MRSPP-1	0	MRSPP-7	0	Design	9	0	4	3	12	\$746	\$145	\$104	\$19	\$106	\$0	\$35	\$0	FY13	\$3,266	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	13	0	7	2	13	\$11,389	\$9,473	\$300	\$95	\$1,738	\$10	\$97	\$0	FY14	\$2,255	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	15	RA-O	0	0	0	4	0	\$0	\$0	\$0	\$0	\$0	\$0	\$81	\$0	FY15	\$3,146	\$0	
Not Evaluated	2	MRSPP-4	0	No Known/Suspected	0	LTM	7	2	2	0	4	\$104	\$2	\$60	\$0	\$0	\$0	\$211	\$0	FY09-Comp. IRP		\$35,707	
Not Required	6	MRSPP-5	0	No Longer Required	3																		
Total IRP Sites	24	MRSPP-6	0	Total MMRP Sites	18							Total	\$27,629	\$21,476	\$771	\$912	\$1,924	\$353	\$624	\$262	FY09-Comp. MMRP	\$175,964	
Total Number of IRP Installations with Sites					15																		
Total Number of MMRP Installations with Sites					18																		
																FY09-Complete		\$211,671					

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

South Dakota

Active Installations

IRP and MMRP Sites by Classification					Study	50	2	0	0	0	0	\$20,554	\$0	\$50	\$0	\$0	\$0	\$0	\$0	FY11	\$428	\$0	
Response Complete	47	Response Complete	2		IRA	9(9)	0	1(1)	0			\$9,243	\$0	\$0	\$0	\$0	\$0	\$1,672	\$0	FY12	\$639	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	18	0	0	0	0	\$3,478	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$274	\$0	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	20	0	0	0	0	\$25,113	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$158	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	6	0	2	0	0	\$28,101	\$0	\$6,389	\$0	\$730	\$0	\$268	\$0	FY15	\$45	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	6	0	11	0	3	\$3,549	\$0	\$997	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$4,214	
Not Required	2	MRSPP-5	0	No Longer Required	2															FY09-Comp. MMRP		\$0	
Total IRP Sites	50	MRSPP-6	0	Total MMRP Sites	2							Total	\$90,038	\$0	\$7,436	\$0	\$730	\$0	\$1,940	\$0	FY09-Complete		\$4,214
Total Number of IRP Installations with Sites					5																		
Total Number of MMRP Installations with Sites					2																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	23	3	1	15	0	0	\$22,955	\$11,776	\$27	\$635	\$30	\$700	\$787	\$73	FY11	\$1,022	\$1,500	
Response Complete	23	Response Complete	2		IRA	1(1)	2(2)	0	0			\$654	\$373	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$10,866	\$1,500	
High	1	MRSPP-1	0	MRSPP-7	0	Design	16	0	0	2	13	\$376	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$3,033	\$1,500	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	12	1	1	1	12	\$7,667	\$20,157	\$0	\$1,676	\$0	\$1,318	\$0	\$1,421	FY14	\$6,497	\$1,634	
Low	0	MRSPP-3	0	Evaluation Pending	16	RA-O	0	0	0	1	1	\$0	\$0	\$0	\$0	\$1,689	\$0	\$0	\$0	FY15	\$280	\$1,500	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	4	3	2	1	1	\$295	\$6	\$40	\$6	\$5	\$0	\$6	\$0	FY09-Comp. IRP		\$31,720	
Not Required	0	MRSPP-5	0	No Longer Required	2							Total	\$31,947	\$32,312	\$67	\$2,317	\$1,724	\$2,018	\$793	\$1,494	FY09-Comp. MMRP		\$286,669
Total IRP Sites	24	MRSPP-6	0	Total MMRP Sites	18															FY09-Complete		\$318,389	
Total Number of IRP Installations with Sites					18																		
Total Number of MMRP Installations with Sites					18																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Tennessee

Active Installations

IRP and MMRP Sites by Classification				Study	231	8	7	16	0	0	\$137,886	\$1,690	\$3,304	\$406	\$4,983	\$0	\$0	\$1,498	FY11	\$6,408	\$3,613
Response Complete	168	Response Complete	8	IRA	55(83)	0	3(3)	2(2)			\$72,190	\$998	\$716	\$998	\$152	\$3,782	\$0	\$0	FY12	\$7,259	\$8,194
High	5	MRSPP-1	0	MRSPP-7	0						\$16,682	\$0	\$0	\$0	\$964	\$0	\$0	\$0	FY13	\$7,187	\$16,127
Medium	10	MRSPP-2	0	MRSPP-8	7						\$114,456	\$0	\$12,638	\$0	\$10,355	\$0	\$14,440	\$0	FY14	\$5,569	\$1,807
Low	5	MRSPP-3	1	Evaluation Pending	4						\$53,025	\$0	\$1,436	\$0	\$4,017	\$0	\$6,462	\$0	FY15	\$4,907	\$678
Not Evaluated	0	MRSPP-4	2	No Known/Suspected	0						\$3,070	\$0	\$363	\$0	\$500	\$0	\$511	\$0	FY09-Comp. IRP		\$137,214
Not Required	50	MRSPP-5	0	No Longer Required	8														FY09-Comp. MMRP		\$36,875
Total IRP Sites	238	MRSPP-6	2	Total MMRP Sites	24						Total	\$397,309	\$2,688	\$18,457	\$1,404	\$20,971	\$3,782	\$21,413	\$1,498	FY09-Complete	\$174,089
Total Number of IRP Installations with Sites																					
Total Number of MMRP Installations with Sites																					

BRAC Installations

IRP and MMRP Sites by Classification				Study	153	0	0	2	0	0	\$9,261	\$243	\$300	\$243	\$0	\$0	\$0	\$0	FY11	\$1,664	\$0
Response Complete	138	Response Complete	0	IRA	33(38)	0	5(5)	0			\$7,448	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,703	\$0
High	2	MRSPP-1	0	MRSPP-7	0						\$12,373	\$0	\$305	\$0	\$0	\$0	\$0	\$0	FY13	\$637	\$0
Medium	3	MRSPP-2	0	MRSPP-8	2						\$17,914	\$0	\$1	\$0	\$770	\$0	\$0	\$0	FY14	\$867	\$0
Low	0	MRSPP-3	0	Evaluation Pending	0						\$8,043	\$0	\$1,230	\$0	\$992	\$0	\$1,458	\$0	FY15	\$1,321	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$297	\$0	\$0	\$0	\$21	\$0	\$21	\$0	FY09-Comp. IRP		\$14,523
Not Required	10	MRSPP-5	0	No Longer Required	0														FY09-Comp. MMRP		\$0
Total IRP Sites	153	MRSPP-6	0	Total MMRP Sites	2						Total	\$55,336	\$243	\$1,836	\$243	\$1,783	\$0	\$1,479	\$0	FY09-Complete	\$14,523
Total Number of IRP Installations with Sites																					
Total Number of MMRP Installations with Sites																					

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	11	11	0	8	0	0	\$2,463	\$3,004	\$13	\$345	\$0	\$719	\$0	\$266	FY11	\$0	\$1,190
Response Complete	9	Response Complete	7	IRA	2(2)	1(1)	0	0			\$49	\$46	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$15
High	1	MRSPP-1	0	MRSPP-7	0						\$339	\$100	\$0	\$0	\$2	\$0	\$0	\$0	FY13	\$0	\$374
Medium	0	MRSPP-2	0	MRSPP-8	0						\$1,813	\$7,134	\$0	\$29	\$0	\$676	\$0	\$190	FY14	\$0	\$44
Low	0	MRSPP-3	0	Evaluation Pending	12						\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$2,051
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0						\$74	\$20	\$16	\$0	\$5	\$0	\$16	\$0	FY09-Comp. IRP		\$80
Not Required	1	MRSPP-5	0	No Longer Required	7														FY09-Comp. MMRP		\$90,054
Total IRP Sites	11	MRSPP-6	0	Total MMRP Sites	19						Total	\$4,738	\$10,304	\$29	\$374	\$7	\$1,395	\$16	\$456	FY09-Complete	\$90,134
Total Number of IRP Installations with Sites																					
Total Number of MMRP Installations with Sites																					

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Texas

Active Installations

IRP and MMRP Sites by Classification						Study	944	44	17	40	0	3	\$198,636	\$10,262	\$555	\$4,727	\$1,287	\$7,987	\$0	\$4,548	FY11	\$10,956	\$19,769
Response Complete	861	Response Complete	43			IRA	60(75)	0	8(9)	3(5)			\$71,520	\$387	\$643	\$201	\$0	\$0	\$0	\$0	FY12	\$16,872	\$42,281
High	9	MRSPP-1	0	MRSPP-7	0	Design	83	0	20	0	1	15	\$25,714	\$0	\$0	\$0	\$152	\$138	\$0	\$1,368	FY13	\$12,990	\$13,615
Medium	23	MRSPP-2	1	MRSPP-8	3	RA-C	147	0	22	0	2	24	\$158,349	\$0	\$2,663	\$0	\$447	\$0	\$2,141	\$5,539	FY14	\$8,524	\$19,627
Low	16	MRSPP-3	4	Evaluation Pending	29	RA-O	9	0	52	0	6	0	\$55,018	\$0	\$7,768	\$0	\$8,456	\$0	\$8,728	\$0	FY15	\$15,343	\$19,750
Not Evaluated	2	MRSPP-4	6	No Known/Suspected	0	LTM	43	0	15	0	46	31	\$27,995	\$0	\$5,128	\$0	\$217	\$30	\$4,651	\$30	FY09-Comp. IRP		\$170,040
Not Required	50	MRSPP-5	1	No Longer Required	43																FY09-Comp. MMRP		\$156,858
Total IRP Sites	961	MRSPP-6	0	Total MMRP Sites	37							Total	\$537,232	\$10,649	\$16,757	\$4,928	\$10,559	\$8,155	\$15,520	\$11,485	FY09-Complete		\$326,898
Total Number of IRP Installations with Sites							82																
Total Number of MMRP Installations with Sites							12																

BRAC Installations

IRP and MMRP Sites by Classification						Study	203	16	1	3	0	0	\$75,125	\$57	\$22	\$57	\$0	\$2,413	\$0	\$203	FY11	\$5,577	\$412
Response Complete	133	Response Complete	15			IRA	79(90)	0	0	0			\$96,566	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$5,004	\$132
High	2	MRSPP-1	0	MRSPP-7	0	Design	28	0	0	0	1	3	\$22,347	\$0	\$0	\$0	\$0	\$0	\$10	\$219	FY13	\$5,276	\$0
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	42	6	3	0	1	3	\$147,161	\$0	\$9,884	\$0	\$0	\$624	\$90	\$1,445	FY14	\$5,275	\$2
Low	1	MRSPP-3	2	Evaluation Pending	1	RA-O	9	0	25	0	0	0	\$122,573	\$0	\$10,010	\$0	\$12,344	\$0	\$12,668	\$0	FY15	\$5,544	\$2
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	7	0	61	1	16	2	\$13,097	\$0	\$954	\$0	\$569	\$0	\$391	\$0	FY09-Comp. IRP		\$83,587
Not Required	68	MRSPP-5	0	No Longer Required	16																FY09-Comp. MMRP		\$6,151
Total IRP Sites	204	MRSPP-6	0	Total MMRP Sites	19							Total	\$476,869	\$57	\$20,870	\$57	\$12,913	\$3,037	\$13,159	\$1,867	FY09-Complete		\$89,738
Total Number of IRP Installations with Sites							9																
Total Number of MMRP Installations with Sites							7																

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	156	31	21	133	1	0	\$40,359	\$28,345	\$958	\$7,634	\$2,116	\$3,882	\$3,336	\$2,613	FY11	\$3,210	\$6,821
Response Complete	141	Response Complete	30			IRA	5(5)	8(8)	0	0			\$3,473	\$827	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$3,620	\$6,975
High	9	MRSPP-1	0	MRSPP-7	0	Design	104	0	6	3	21	117	\$5,029	\$175	\$234	\$0	\$41	\$0	\$74	\$41	FY13	\$3,158	\$3,907
Medium	10	MRSPP-2	0	MRSPP-8	0	RA-C	103	0	13	6	24	117	\$37,364	\$32,335	\$1,805	\$2,041	\$422	\$816	\$400	\$1,120	FY14	\$3,680	\$4,020
Low	7	MRSPP-3	0	Evaluation Pending	134	RA-O	0	0	0	0	9	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$3,966	\$5,540
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	18	3	1	1	29	121	\$434	\$3	\$11	\$0	\$818	\$0	\$234	\$20	FY09-Comp. IRP		\$49,137
Not Required	11	MRSPP-5	0	No Longer Required	30																FY09-Comp. MMRP		\$898,751
Total IRP Sites	178	MRSPP-6	0	Total MMRP Sites	164							Total	\$86,659	\$61,685	\$3,008	\$9,675	\$3,397	\$4,698	\$4,044	\$3,794	FY09-Complete		\$947,888
Total Number of IRP Installations with Sites							96																
Total Number of MMRP Installations with Sites							160																

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Utah

Active Installations

IRP and MMRP Sites by Classification						Study	554	7	24	23	0	0	\$218,843	\$6,042	\$11,073	\$2,977	\$3,542	\$2,143	\$708	\$8,148	FY11	\$46,410	\$7,205	
Response Complete	533	Response Complete	7			IRA	140(214)	0	11(17)	0			\$95,699	\$0	\$5,163	\$0	\$6,666	\$11,010	\$3,677	\$0	FY12	\$31,091	\$3,633	
High	0	MRSPP-1	0	MRSPP-7	0	Design	95	0	5	0	12	9	\$38,406	\$0	\$0	\$0	\$99	\$0	\$2,086	\$0	FY13	\$28,251	\$26,245	
Medium	12	MRSPP-2	0	MRSPP-8	0	RA-C	121	0	9	0	13	20	\$137,145	\$0	\$4,491	\$0	\$2,202	\$0	\$0	\$0	FY14	\$19,234	\$3,671	
Low	18	MRSPP-3	1	Evaluation Pending	17	RA-O	25	0	14	0	14	0	\$57,231	\$0	\$10,578	\$0	\$13,473	\$0	\$14,227	\$0	FY15	\$32,985	\$2,130	
Not Evaluated	1	MRSPP-4	1	No Known/Suspected	0	LTM	33	0	57	0	36	9	\$21,937	\$0	\$1,065	\$0	\$1,571	\$0	\$1,272	\$0	FY09-Comp. IRP		\$402,151	
Not Required	14	MRSPP-5	2	No Longer Required	7																FY09-Comp. MMRP		\$68,039	
Total IRP Sites	578	MRSPP-6	2	Total MMRP Sites	30								Total	\$569,261	\$6,042	\$32,370	\$2,977	\$27,553	\$13,153	\$21,970	\$8,148	FY09-Complete		\$470,190
Total Number of IRP Installations with Sites							15																	
Total Number of MMRP Installations with Sites							6																	

BRAC Installations

IRP and MMRP Sites by Classification						Study	50	0	2	5	0	0	\$47,924	\$0	\$143	\$0	\$112	\$8,752	\$244	\$23,787	FY11	\$1,281	\$90	
Response Complete	45	Response Complete	0			IRA	6(6)	0	0	0			\$572	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,278	\$10,431	
High	3	MRSPP-1	0	MRSPP-7	0	Design	19	0	1	0	1	5	\$5,147	\$0	\$0	\$0	\$426	\$0	\$46	\$0	FY13	\$1,141	\$23,923	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	19	0	2	0	2	5	\$34,635	\$0	\$83	\$0	\$44	\$0	\$4,165	\$0	FY14	\$1,231	\$66,888	
Low	1	MRSPP-3	4	Evaluation Pending	0	RA-O	2	0	2	0	1	0	\$12,399	\$0	\$771	\$0	\$2,404	\$0	\$1,050	\$0	FY15	\$2,866	\$70,136	
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	2	0	12	0	6	5	\$751	\$0	\$116	\$0	\$174	\$0	\$26	\$0	FY09-Comp. IRP		\$21,702	
Not Required	2	MRSPP-5	0	No Longer Required	0																FY09-Comp. MMRP		\$228,242	
Total IRP Sites	52	MRSPP-6	0	Total MMRP Sites	5								Total	\$101,428	\$0	\$1,113	\$0	\$3,160	\$8,752	\$5,531	\$23,787	FY09-Complete		\$249,944
Total Number of IRP Installations with Sites							4																	
Total Number of MMRP Installations with Sites							1																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	4	8	9	7	3	0	\$7,877	\$6,263	\$470	\$1,662	\$675	\$869	\$668	\$30	FY11	\$175	\$0	
Response Complete	3	Response Complete	7			IRA	0	1(1)	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$132	\$130	
High	0	MRSPP-1	0	MRSPP-7	0	Design	2	0	2	0	5	7	\$468	\$0	\$0	\$0	\$15	\$0	\$73	\$0	FY13	\$190	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	2	1	2	2	7	6	\$335	\$1,864	\$6	\$518	\$0	\$0	\$629	\$0	FY14	\$203	\$3,377	
Low	1	MRSPP-3	0	Evaluation Pending	8	RA-O	0	0	0	0	2	0	\$0	\$0	\$0	\$0	\$295	\$0	\$0	\$0	FY15	\$338	\$713	
Not Evaluated	7	MRSPP-4	0	No Known/Suspected	0	LTM	0	3	0	0	3	7	\$0	\$97	\$0	\$4	\$183	\$0	\$52	\$0	FY09-Comp. IRP		\$16,282	
Not Required	5	MRSPP-5	0	No Longer Required	7																FY09-Comp. MMRP		\$387,671	
Total IRP Sites	16	MRSPP-6	0	Total MMRP Sites	15								Total	\$8,680	\$8,224	\$476	\$2,184	\$1,168	\$869	\$1,422	\$30	FY09-Complete		\$403,953
Total Number of IRP Installations with Sites							8																	
Total Number of MMRP Installations with Sites							15																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)								IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	

Vermont

Active Installations

IRP and MMRP Sites by Classification						Study	31	3	5	0	0	0	\$6,387	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0	
Response Complete	31	Response Complete	3			IRA	2(2)	0	5(9)	0			\$8,395	\$0	\$213	\$0	\$253	\$0	\$0	\$0	FY12	\$0	\$0	
High	1	MRSPP-1	0	MRSPP-7	0	Design	0	0	0	0	5	0	\$350	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,233	\$0	
Medium	4	MRSPP-2	0	MRSPP-8	0	RA-C	6	0	0	0	5	0	\$323	\$0	\$0	\$0	\$0	\$0	\$6,971	\$0	FY14	\$645	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	0	0	5	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$573	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	5	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$10,751	
Not Required	0	MRSPP-5	0	No Longer Required	3																			
Total IRP Sites	36	MRSPP-6	0	Total MMRP Sites	3								Total	\$15,455	\$0	\$213	\$0	\$253	\$0	\$6,971	\$0	FY09-Comp. MMRP		\$0
Total Number of IRP Installations with Sites																		FY09-Complete			\$10,751			
Total Number of MMRP Installations with Sites																								

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	7	2	2	0	0	0	\$1,239	\$75	\$52	\$0	\$283	\$0	\$142	\$0	FY11	\$265	\$0	
Response Complete	7	Response Complete	1			IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	2	MRSPP-1	0	MRSPP-7	0	Design	7	0	0	0	0	0	\$420	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	6	0	0	0	0	0	\$694	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	1	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	1	0	0	0	2	0	\$0	\$0	\$0	\$0	\$31	\$0	\$249	\$0	FY09-Comp. IRP		\$970	
Not Required	0	MRSPP-5	0	No Longer Required	1								Total	\$2,353	\$75	\$52	\$0	\$314	\$0	\$391	\$0	FY09-Comp. MMRP		\$0
Total IRP Sites	9	MRSPP-6	0	Total MMRP Sites	2																			
Total Number of IRP Installations with Sites																		FY09-Complete			\$970			
Total Number of MMRP Installations with Sites																								

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)				
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP		
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP					
Virgin Islands of the U.S.																			
Formerly Used Defense Sites																			
IRP and MMRP Sites by Classification																			
Response Complete	2	Response Complete	0						\$2,472	\$2,724	\$0	\$0	\$0	\$0	\$0	\$10	FY11	\$0	\$320
High	0	MRSPP-1	0	MRSPP-7	0				\$187	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$30
Medium	0	MRSPP-2	0	MRSPP-8	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$45	\$0
Low	0	MRSPP-3	0	Evaluation Pending	3				\$676	\$312	\$0	\$4	\$0	\$0	\$0	\$0	FY14	\$0	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0				\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0
Not Required	1	MRSPP-5	0	No Longer Required	0				\$0	\$0	\$0	\$0	\$0	\$12	\$0	\$0	FY09-Comp. IRP		\$45
Total IRP Sites	3	MRSPP-6	0	Total MMRP Sites	3				Total	\$3,335	\$3,036	\$0	\$4	\$0	\$12	\$0	FY09-Comp. MMRP		\$11,607
Total Number of IRP Installations with Sites																			
3																			
Total Number of MMRP Installations with Sites																			
3																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Virginia

Active Installations

IRP and MMRP Sites by Classification					Study	828	47	52	60	3	1	\$236,184	\$6,965	\$3,298	\$1,111	\$5,148	\$12,299	\$2,056	\$14,110	FY11	\$25,765	\$28,675		
Response Complete	716	Response Complete	43		IRA	145(154)	0	7(8)	2(2)			\$98,315	\$7,221	\$7,352	\$3,799	\$1,181	\$0	\$1,862	\$0	FY12	\$17,455	\$24,236		
High	48	MRSPP-1	0	MRSPP-7	5	Design	154	0	17	0	17	\$42,842	\$0	\$366	\$0	\$1,628	\$0	\$489	\$9	FY13	\$13,328	\$5,380		
Medium	14	MRSPP-2	0	MRSPP-8	15	RA-C	165	0	31	2	23	\$290,462	\$296	\$17,261	\$296	\$19,851	\$914	\$13,640	\$0	FY14	\$12,807	\$4,755		
Low	18	MRSPP-3	2	Evaluation Pending	21	RA-O	38	0	44	0	14	\$56,345	\$0	\$5,569	\$0	\$6,521	\$0	\$5,751	\$0	FY15	\$7,813	\$14,069		
Not Evaluated	1	MRSPP-4	3	No Known/Suspected	0	LTM	40	0	53	0	51	\$41,270	\$0	\$7,751	\$0	\$4,279	\$0	\$5,648	\$377	FY09-Comp. IRP		\$251,906		
Not Required	86	MRSPP-5	12	No Longer Required	44																			
Total IRP Sites	883	MRSPP-6	6	Total MMRP Sites	108							Total	\$765,418	\$14,482	\$41,597	\$5,206	\$38,608	\$13,213	\$29,446	\$14,496	FY09-Comp. MMRP		\$129,229	
Total Number of IRP Installations with Sites					53																	FY09-Complete		\$381,135
Total Number of MMRP Installations with Sites					16																			

BRAC Installations

IRP and MMRP Sites by Classification					Study	114	1	14	16	0	0	\$21,339	\$148	\$512	\$148	\$3,871	\$2,253	\$0	\$4,121	FY11	\$126	\$6,910		
Response Complete	110	Response Complete	1		IRA	9(10)	0	0	0			\$297	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$151	\$41,877		
High	1	MRSPP-1	0	MRSPP-7	0	Design	37	0	0	0	2	\$1,939	\$0	\$0	\$0	\$204	\$0	\$69	\$450	FY13	\$189	\$5,025		
Medium	1	MRSPP-2	0	MRSPP-8	1	RA-C	52	0	0	0	6	\$21,093	\$0	\$0	\$0	\$423	\$0	\$8,198	\$7,067	FY14	\$147	\$0		
Low	12	MRSPP-3	1	Evaluation Pending	1	RA-O	6	0	2	0	0	\$630	\$0	\$149	\$0	\$530	\$0	\$204	\$0	FY15	\$165	\$0		
Not Evaluated	0	MRSPP-4	1	No Known/Suspected	0	LTM	8	0	8	0	1	\$5,245	\$0	\$218	\$0	\$234	\$0	\$249	\$0	FY09-Comp. IRP		\$17,075		
Not Required	4	MRSPP-5	10	No Longer Required	1																			
Total IRP Sites	128	MRSPP-6	2	Total MMRP Sites	17							Total	\$50,543	\$148	\$879	\$148	\$5,262	\$2,253	\$8,720	\$11,638	FY09-Comp. MMRP		\$67,703	
Total Number of IRP Installations with Sites					10																	FY09-Complete		\$84,778
Total Number of MMRP Installations with Sites					2																			

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	39	9	11	6	1	0	\$27,516	\$4,868	\$2,333	\$1,833	\$3,926	\$1,260	\$1,699	\$1,066	FY11	\$3,244	\$414		
Response Complete	38	Response Complete	8		IRA	5(5)	3(3)	0	0			\$2,953	\$3,573	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$6,006	\$1,482		
High	5	MRSPP-1	0	MRSPP-7	0	Design	25	0	2	0	11	\$975	\$0	\$16	\$0	\$75	\$0	\$136	\$50	FY13	\$9,033	\$749		
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	27	2	1	1	12	\$9,382	\$17,047	\$265	\$1,157	\$151	\$0	\$1,239	\$0	FY14	\$9,021	\$1,711		
Low	0	MRSPP-3	0	Evaluation Pending	7	RA-O	0	0	0	0	7	\$0	\$0	\$0	\$0	\$191	\$0	\$0	\$0	FY15	\$7,789	\$1,825		
Not Evaluated	8	MRSPP-4	0	No Known/Suspected	0	LTM	13	3	0	0	14	\$51	\$6	\$41	\$6	\$315	\$0	\$0	\$0	FY09-Comp. IRP		\$63,542		
Not Required	0	MRSPP-5	0	No Longer Required	8																			
Total IRP Sites	51	MRSPP-6	0	Total MMRP Sites	15							Total	\$40,877	\$25,494	\$2,655	\$2,996	\$4,658	\$1,260	\$3,074	\$1,116	FY09-Comp. MMRP		\$65,439	
Total Number of IRP Installations with Sites					34																	FY09-Complete		\$128,981
Total Number of MMRP Installations with Sites					14																			

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)								
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP						
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP									
Wake Island																							
Active Installations																							
IRP and MMRP Sites by Classification																							
Response Complete	39	Response Complete	0						\$15,841	\$0	\$329	\$0	\$494	\$0	\$105	\$0	FY11	\$13,311	\$0				
High	0	MRSPP-1	0	MRSPP-7	0	IRA	14(17)	0	1(1)	0			\$21,499	\$0	\$0	\$0	\$0	\$0	FY12	\$4,411	\$0		
Medium	11	MRSPP-2	0	MRSPP-8	0	Design	1	0	0	0	3	0	\$10	\$0	\$0	\$0	\$0	\$0	FY13	\$3,416	\$0		
Low	2	MRSPP-3	0	Evaluation Pending	1	RA-C	0	0	0	0	8	0	\$50	\$0	\$0	\$0	\$6,454	\$0	\$0	FY14	\$0	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	RA-O	0	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0		
Not Required	0	MRSPP-5	0	No Longer Required	0	LTM	0	0	2	0	1	0	\$333	\$0	\$333	\$0	\$185	\$0	\$373	FY09-Comp. IRP	\$28,749		
Total IRP Sites	52	MRSPP-6	0	Total MMRP Sites	1								Total	\$37,733	\$0	\$662	\$0	\$7,133	\$0	\$478	\$0	FY09-Comp. MMRP	\$0
																FY09-Complete		\$28,749					
Total Number of IRP Installations with Sites																1							
Total Number of MMRP Installations with Sites																1							

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Washington

Active Installations

IRP and MMRP Sites by Classification					Study	538	30	6	16	0	0	\$167,206	\$19,867	\$1,274	\$2,288	\$160	\$5,393	\$0	\$4,160	FY11	\$8,976	\$11,368	
Response Complete	451	Response Complete	26		IRA	122(151)	3(3)	0	0			\$36,088	\$2,354	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$7,465	\$42,426	
High	6	MRSPP-1	0	MRSPP-7	0	Design	84	0	2	2	1	8	\$23,498	\$0	\$0	\$0	\$863	\$0	\$260	FY13	\$11,864	\$18,148	
Medium	1	MRSPP-2	1	MRSPP-8	1	RA-C	179	0	7	4	1	13	\$271,805	\$404	\$10,833	\$404	\$8,732	\$2,603	\$1,436	\$7,247	FY14	\$13,580	\$4,137
Low	4	MRSPP-3	2	Evaluation Pending	10	RA-O	18	0	40	0	2	3	\$78,597	\$0	\$9,456	\$0	\$10,165	\$0	\$9,083	\$0	FY15	\$7,619	\$5,476
Not Evaluated	0	MRSPP-4	3	No Known/Suspected	0	LTM	46	0	21	0	3	7	\$12,650	\$0	\$75	\$0	\$247	\$0	\$327	\$0	FY09-Comp. IRP		\$165,219
Not Required	82	MRSPP-5	1	No Longer Required	27																FY09-Comp. MMRP		\$102,081
Total IRP Sites	544	MRSPP-6	1	Total MMRP Sites	46							Total	\$589,844	\$22,625	\$21,638	\$2,692	\$19,304	\$8,859	\$10,846	\$11,667	FY09-Complete		\$267,300
Total Number of IRP Installations with Sites					50																		
Total Number of MMRP Installations with Sites					11																		

BRAC Installations

IRP and MMRP Sites by Classification					Study	34	11	0	4	0	0	\$3,242	\$53	\$0	\$3	\$0	\$697	\$0	\$0	FY11	\$0	\$0	
Response Complete	33	Response Complete	10		IRA	1(1)	1(1)	0	0			\$0	\$6,103	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0	
High	0	MRSPP-1	0	MRSPP-7	0	Design	9	0	0	0	0	\$1,640	\$805	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	11	6	1	1	0	\$3,031	\$27,047	\$23	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	5	RA-O	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0	
Not Evaluated	1	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	0	\$10	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$1,000	
Not Required	0	MRSPP-5	0	No Longer Required	10							Total	\$7,923	\$34,008	\$23	\$3	\$0	\$697	\$0	\$0	FY09-Comp. MMRP		\$697
Total IRP Sites	34	MRSPP-6	0	Total MMRP Sites	15															FY09-Complete		\$1,697	
Total Number of IRP Installations with Sites					4																		
Total Number of MMRP Installations with Sites					3																		

Formerly Used Defense Sites

IRP and MMRP Sites by Classification					Study	74	6	2	8	2	3	\$27,186	\$4,300	\$1,362	\$521	\$834	\$107	\$724	\$135	FY11	\$1,104	\$550	
Response Complete	71	Response Complete	6		IRA	3(3)	3(3)	0	0			\$2,243	\$6,746	\$1	\$0	\$0	\$0	\$0	\$0	FY12	\$714	\$613	
High	2	MRSPP-1	0	MRSPP-7	0	Design	56	0	0	0	3	9	\$2,548	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$675	\$1,354	
Medium	1	MRSPP-2	0	MRSPP-8	0	RA-C	59	0	3	0	5	9	\$21,546	\$0	\$119	\$0	\$141	\$0	\$216	\$0	FY14	\$5,672	\$2,290
Low	0	MRSPP-3	0	Evaluation Pending	11	RA-O	0	0	0	0	1	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$3,311	\$1,660	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	12	4	1	0	3	9	\$498	\$29	\$93	\$0	\$212	\$82	\$180	\$0	FY09-Comp. IRP		\$30,621
Not Required	4	MRSPP-5	0	No Longer Required	6							Total	\$54,021	\$11,075	\$1,575	\$521	\$1,187	\$189	\$1,120	\$135	FY09-Comp. MMRP		\$55,115
Total IRP Sites	78	MRSPP-6	0	Total MMRP Sites	17															FY09-Complete		\$85,736	
Total Number of IRP Installations with Sites					55																		
Total Number of MMRP Installations with Sites					16																		

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

West Virginia

Active Installations

IRP and MMRP Sites by Classification						Study	129	1	2	0	5	0	\$9,704	\$274	\$53	\$0	\$671	\$0	\$0	\$0	FY11	\$2,297	\$0	
Response Complete	121	Response Complete	1			IRA	10(10)	0	0	0			\$10,205	\$0	\$0	\$0	\$145	\$0	\$0	\$0	FY12	\$1,045	\$0	
High	7	MRSPP-1	0	MRSPP-7	0	Design	4	0	0	0	4	0	\$3,124	\$0	\$0	\$0	\$752	\$0	\$0	\$0	FY13	\$4,020	\$0	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	6	0	0	0	4	0	\$8,088	\$0	\$0	\$0	\$0	\$0	\$5,258	\$0	FY14	\$4,208	\$0	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	0	0	3	0	1	0	\$5,768	\$0	\$1,076	\$0	\$800	\$0	\$1,045	\$0	FY15	\$701	\$0	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	0	0	0	0	0	0	\$971	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$34,124	
Not Required	8	MRSPP-5	0	No Longer Required	1																FY09-Comp. MMRP		\$0	
Total IRP Sites	136	MRSPP-6	0	Total MMRP Sites	1								Total	\$37,860	\$274	\$1,129	\$0	\$2,368	\$0	\$6,303	\$0	FY09-Complete		\$34,124
Total Number of IRP Installations with Sites							27																	
Total Number of MMRP Installations with Sites							1																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification						Study	54	3	2	0	0	0	\$32,078	\$171	\$298	\$0	\$180	\$0	\$0	\$0	FY11	\$1,393	\$59	
Response Complete	50	Response Complete	3			IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$1,401	\$59	
High	2	MRSPP-1	0	MRSPP-7	0	Design	18	0	0	0	0	0	\$3,417	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,391	\$59	
Medium	0	MRSPP-2	0	MRSPP-8	0	RA-C	35	1	3	0	0	0	\$27,411	\$2,806	\$0	\$0	\$81	\$0	\$95	\$0	FY14	\$1,508	\$170	
Low	0	MRSPP-3	0	Evaluation Pending	0	RA-O	4	0	1	0	0	0	\$5,449	\$0	\$796	\$0	\$2,302	\$0	\$558	\$0	FY15	\$1,527	\$59	
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	LTM	36	0	6	1	0	0	\$11,825	\$717	\$1,134	\$67	\$685	\$185	\$951	\$59	FY09-Comp. IRP		\$25,142	
Not Required	4	MRSPP-5	0	No Longer Required	3																FY09-Comp. MMRP		\$2,330	
Total IRP Sites	56	MRSPP-6	0	Total MMRP Sites	3								Total	\$80,180	\$3,694	\$2,228	\$67	\$3,248	\$185	\$1,604	\$59	FY09-Complete		\$27,472
Total Number of IRP Installations with Sites							9																	
Total Number of MMRP Installations with Sites							3																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
	Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Wisconsin

Active Installations

IRP and MMRP Sites by Classification				Study	270	0	2	0	0	1	\$26,437	\$0	\$916	\$0	\$2,043	\$646	\$0	\$0	FY11	\$4,103	\$579			
Response Complete	267	Response Complete	0	IRA	8(8)	0	0	0			\$15,767	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$4,203	\$177			
High	2	MRSPP-1	0	MRSPP-7	0	0	0	0	0	\$11,944	\$0	\$0	\$0	\$147	\$0	\$0	\$0	\$0	FY13	\$4,186	\$74			
Medium	1	MRSPP-2	0	MRSPP-8	0	0	3	0	0	\$57,448	\$0	\$2,818	\$0	\$1,408	\$0	\$0	\$0	\$0	FY14	\$4,195	\$0			
Low	0	MRSPP-3	0	Evaluation Pending	1	0	3	0	0	\$28,396	\$0	\$1,480	\$0	\$1,714	\$0	\$1,780	\$0	\$0	FY15	\$4,280	\$0			
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	0	6	0	1	\$21,175	\$0	\$1,991	\$0	\$2,079	\$0	\$2,157	\$0	\$0	FY09-Comp. IRP		\$87,874			
Not Required	2	MRSPP-5	0	No Longer Required	0					Total	\$161,167	\$0	\$7,205	\$0	\$7,391	\$646	\$3,937	\$0	FY09-Comp. MMRP		\$1,476			
Total IRP Sites	272	MRSPP-6	0	Total MMRP Sites	1														FY09-Complete		\$89,350			
Total Number of IRP Installations with Sites																							35	
Total Number of MMRP Installations with Sites																								1

BRAC Installations

IRP and MMRP Sites by Classification				Study	1	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY11	\$0	\$0			
Response Complete	1	Response Complete	0	IRA	0	0	0	0			\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$0	\$0			
High	0	MRSPP-1	0	MRSPP-7	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$0	\$0			
Medium	0	MRSPP-2	0	MRSPP-8	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY14	\$0	\$0			
Low	0	MRSPP-3	0	Evaluation Pending	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$0	\$0			
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	0	0	0	0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY09-Comp. IRP		\$0			
Not Required	0	MRSPP-5	0	No Longer Required	0					Total	\$0	FY09-Comp. MMRP		\$0											
Total IRP Sites	1	MRSPP-6	0	Total MMRP Sites	0															FY09-Complete		\$0			
Total Number of IRP Installations with Sites																								1	
Total Number of MMRP Installations with Sites																									0

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	38	0	6	2	0	0	\$4,068	\$319	\$135	\$193	\$177	\$45	\$833	\$0	FY11	\$2,308	\$0					
Response Complete	36	Response Complete	0	IRA	2(2)	0	0	0			\$221	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$187	\$0				
High	3	MRSPP-1	0	MRSPP-7	0	0	1	0	6	\$3,199	\$0	\$0	\$0	\$22	\$0	\$10	\$0	\$0	\$0	FY13	\$2,129	\$0				
Medium	0	MRSPP-2	0	MRSPP-8	0	0	1	0	7	\$3,211	\$0	\$65	\$0	\$421	\$0	\$0	\$0	\$0	\$0	FY14	\$2,759	\$0				
Low	3	MRSPP-3	0	Evaluation Pending	2	0	0	0	5	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$190	\$0				
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	0	0	0	9	\$1	\$0	\$1	\$0	\$0	\$0	\$21	\$0	\$0	\$0	FY09-Comp. IRP		\$33,262				
Not Required	2	MRSPP-5	0	No Longer Required	0					Total	\$10,700	\$319	\$201	\$193	\$620	\$45	\$864	\$0	\$0	FY09-Comp. MMRP		\$13,246				
Total IRP Sites	44	MRSPP-6	0	Total MMRP Sites	2															FY09-Complete		\$46,508				
Total Number of IRP Installations with Sites																									23	
Total Number of MMRP Installations with Sites																										2

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.

Table M-5 Status of State IRP/MMRP Summary as of September 30, 2008

	Phase	Completed		Underway		Future		Costs Through FY08 (\$000)		FY08 Funds Obligated (\$000)		FY09 Execution Planned (\$000)		FY10 Planning Estimate (\$000)		Estimated Costs (\$000)		
		IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	Fiscal Year	IRP	MMRP
		Sites (Actions)						IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			

Wyoming

Active Installations

IRP and MMRP Sites by Classification				Study	33	0	4	0	0	0	\$78,834	\$0	\$2,430	\$0	\$661	\$0	\$0	\$0	FY11	\$3,133	\$0
Response Complete	26	Response Complete	0	IRA	7(16)	0	0	0			\$32,733	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY12	\$965	\$0
High	0	MRSPP-1	0	MRSPP-7	0	0	0	1	0	\$4,028	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY13	\$1,083	\$0
Medium	5	MRSPP-2	0	MRSPP-8	0	0	2	0	3	\$14,066	\$0	\$220	\$0	\$7,096	\$0	\$856	\$0	\$0	FY14	\$1,066	\$0
Low	1	MRSPP-3	0	Evaluation Pending	0	0	5	0	3	\$3,991	\$0	\$554	\$0	\$930	\$0	\$679	\$0	\$0	FY15	\$720	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	0	3	0	8	\$1,685	\$0	\$133	\$0	\$1,773	\$0	\$165	\$0	\$0	FY09-Comp. IRP		\$34,267
Not Required	5	MRSPP-5	0	No Longer Required	0														FY09-Comp. MMRP		\$0
Total IRP Sites	37	MRSPP-6	0	Total MMRP Sites	0					Total	\$135,337	\$0	\$3,337	\$0	\$10,460	\$0	\$1,700	\$0	FY09-Complete		\$34,267
Total Number of IRP Installations with Sites				5																	
Total Number of MMRP Installations with Sites				0																	

Formerly Used Defense Sites

IRP and MMRP Sites by Classification				Study	17	3	4	8	0	0	\$11,404	\$4,643	\$1,192	\$497	\$1,390	\$116	\$1,742	\$405	FY11	\$1,416	\$30
Response Complete	13	Response Complete	3	IRA	7(7)	1(1)	0	0			\$417	\$0	\$194	\$0	\$0	\$0	\$0	\$0	FY12	\$4,808	\$0
High	6	MRSPP-1	0	MRSPP-7	0	0	1	1	7	\$181	\$26	\$0	\$0	\$360	\$0	\$1,662	\$0	\$0	FY13	\$18,044	\$0
Medium	1	MRSPP-2	0	MRSPP-8	0	0	1	1	7	\$1,187	\$17	\$0	\$0	\$3,419	\$0	\$1,409	\$0	\$0	FY14	\$16,035	\$0
Low	1	MRSPP-3	0	Evaluation Pending	8	0	0	0	6	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	FY15	\$28,163	\$0
Not Evaluated	0	MRSPP-4	0	No Known/Suspected	0	0	0	0	8	\$6	\$7	\$6	\$4	\$478	\$78	\$132	\$0	\$0	FY09-Comp. IRP		\$190,043
Not Required	0	MRSPP-5	0	No Longer Required	3														FY09-Comp. MMRP		\$119,115
Total IRP Sites	21	MRSPP-6	0	Total MMRP Sites	11					Total	\$13,195	\$4,693	\$1,392	\$501	\$5,647	\$194	\$4,945	\$405	FY09-Complete		\$309,158
Total Number of IRP Installations with Sites				12																	
Total Number of MMRP Installations with Sites				11																	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.