



Restoration | Appendix N: Installation Narrative Summaries

Reporting Requirements

This appendix fulfills the statutory reporting requirements of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) §120(e)(5) and the Superfund Amendments and Reauthorization Act (SARA) §211. Required elements of these installation narratives include a description of any hazardous materials present at each facility, plans and schedules for completing response actions, and an explanation of any postponements or failures to complete response actions as planned. All of these requirements are covered in the narrative text.

IAG and federal facility agreement status, and 5-year review status are also statutorily required elements of the installation narratives. Reviews of the remedial action may be required for specific sites no less than every five years after initiating the remedy. Information on these elements can be found in the top data section and summaries of each narrative.

Additionally, installation narratives include information on munitions response activity and MMRP progress to comply with Congressional reporting requirements. Past MMRP accomplishments are described in the Progress to Date section of the narrative, while reporting year activities are discussed under the FY2007 MMRP Progress section.

An installation may need to change its funding projections from year to year. Installations that have an estimated cost of completion greater than \$10 million must include an explanation for environmental cleanup cost estimate differences of greater than 10 percent from the previous year. Significant changes in an installation's CTC estimate are noted in the FY2007 IRP Progress section, along with an explanation of why the estimate has changed. There are three explanation categories of CTC changes: technical issues (including, but not limited to, additional sites found, incomplete site data, and additional or extended remedial action

This appendix contains narratives describing environmental restoration progress and funding at 201 Department of Defense (DoD) installations and former properties. These narratives summarize Defense Environmental Restoration Program (DERP) activities at (1) active DoD installations and Formerly Used Defense Sites (FUDS) that are on, or proposed for, the U.S. Environmental Protection Agency's (EPA's) National Priorities List (NPL); and (2) Base Realignment and Closure (BRAC) installations that have undergone or have been identified for closure with significant environmental restoration costs as of September 30, 2007. The NPL is the list of national priorities among the known releases or threatened releases of hazardous substances, pollutants, or contaminants throughout the United States and its territories. Currently, unexploded ordnance and discarded military munitions are not part of consideration for placing sites on the NPL.

Installation Narrative Format

Specific information is provided in each narrative about the installation and its progress towards restoration goals. The data section at the top of each narrative highlights the installation's Federal Facility Identification (FFID) number, size in acres, and mission, along with contaminants found at the installation, media affected, any Hazard Ranking

System (HRS) scores, interagency agreement (IAG) status, 5-year review status, total funding to date, estimated cost to complete (CTC), completion year (the estimated time in which all response actions at the installation will be completed), number of sites, and final remedy in place (RIP) or response complete (RC) dates for DERP sites in both the Installation Restoration Program (IRP) and Military Munitions Response Program (MMRP).

The narrative summaries describe the installation's past environmental restoration activities and planned efforts. The Progress to Date section provides background information on the installation and summarizes important environmental restoration events. Additionally, this section provides detailed descriptions of environmental restoration progress at the installation under both the IRP and MMRP for Fiscal Year (FY) 2003 through FY2006. The next two sections of each narrative, FY2007 IRP Progress and FY2007 MMRP Progress, address environmental restoration progress in detail for both the IRP and MMRP categories, which took place during the reporting year. The final narrative section, entitled Plan of Action, includes information on activities that will be conducted at the installation during the next two fiscal years, with action items distinguished by IRP and MMRP categories.

operations); regulatory issues (including, but not limited to, lowering an existing cleanup requirement and creating new regulations); and estimating criteria (including, but not limited to, the addition of cost data that were overlooked or previously unknown, database updates, and corrections).

Installation Narrative Status

Figure N-1 provides a status summary of the narratives for NPL, proposed NPL, and BRAC installations that have undergone or have been identified for closure or realignment organized by Component. The header of each narrative identifies current and former installation names and NPL/BRAC status. The BRAC status reflects Commission actions impacting the installations, not the funding source. Installations realigned under BRAC 2005 continue to receive funding for cleanup activities from the Component's Environmental Restoration account.

As environmental restoration progresses, some installations previously included in this appendix no longer require a narrative. A narrative may no longer be needed for many reasons, including the installation's deletion from the NPL or a DoD determination of no further action (NFA) required for the property. Installations that do not require narratives after FY2007 are noted by a "last narrative" status in the IRP Progress section. Figure N-2 lists installations that previously had narratives in this appendix, the reason for each installation's removal from the appendix, and the year of the last Annual Report to Congress (ARC) in which a complete narrative for the installation appears. There are six narratives that appeared in the FY2006 Defense Environmental Programs (DEP) ARC that are not included in this year's report—Camp Bonneville, Former Weldon Spring Ordnance Works, Fort Pickett, New Hanover County Airport, Ordnance Works Disposal Areas, and Sunflower Army Ammunition Plant.

Figure N-3 provides an index to the Appendix N narratives, listing all of the installation narratives alphabetically, by Component. For each installation in this appendix, the index also includes the status of the installation (NPL, proposed NPL, or BRAC) and the page on which each restoration narrative is located. BRAC status may refer to installations slated for realignment or closure.

The installation narratives each contain a unique FFID, which is used to identify and track federal facilities and assist with prioritizing, managing, and tracking environmental projects. However, the narrative for Brandywine Defense Reutilization and Marketing Office is listed under the same FFID as Andrews Air Force Base, as the Brandywine facility is included in the Andrews Air Force Base IRP site inventory.

The Reference section of this report defines acronyms found in the installation narratives. More specific information about site status and program costs for each installation in this appendix can be found in Appendix O, the IRP and MMRP Status Tables. More detailed information on environmental restoration activities at an installation prior to FY2003 can be found in the installation narratives from earlier editions of the DEP ARC, which can be accessed through the Defense Environmental Management Network and Information eXchange (DENIX) Web site at <https://www.denix.osd.mil/>.

Figure N-1 Status of Installation Narratives by Component*

Component	NPL	Proposed NPL	BRAC	Total
Army	34	0	45	57
Navy	49	0	55	68
Air Force	40	4	46	60
DLA	4	0	2	5
FUDS	11	0	0	11
Total	138	4	148	201

* This report includes 201 installation narratives in Appendix N. The subtotals in the table above are higher, as some installations are both NPL and BRAC.

Figure N-2 Installations No Longer Requiring Narratives

Army						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Army Research Laboratory-Woodbridge	VA321382098100	VA	BRAC 1991	All remedies are in place at this installation and all property has been transferred.	FY2001	0-8-44
Cameron Station	VA321022013900	VA	BRAC 1988	All remedies are in place at this installation and all property has been transferred.	FY2000	0-7-35
Camp Bonneville	WA021402011200	WA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2006	0-7-35
Defense Distribution Depot Ogden	UT821002092200	UT	NPL/ BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	0-6-234
Detroit Arsenal and Tank Plant	MI521382026800	MI	BRAC 1995	The Army has completed all required actions at the installation. The installation achieved RIP and RC status and all property has been transferred.	FY2002	0-8-23
Fitzsimons Army Medical Center	CO821162033300	CO	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	0-8-8
Fort Benjamin Harrison	IN521372040200	IN	BRAC 1991	The Army has completed all required actions at the installation. The installation achieved RIP/RC status and all property has been transferred.	FY2000	0-8-15
Fort Greely	AK021452215500	AK	BRAC 1995	The installation became part of the Strategic Missile Defense Command and is no longer a BRAC installation.	FY2002	0-7-1
Fort Pickett	VA321402070500	VA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2006	0-8-44
Fort Totten	NY221022089700	NY	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2004	0-8-30
Hingham Annex	MA121402280500	MA	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	0-8-21
Military Ocean Terminal, Bayonne	NJ221352275200	NJ	BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2002	0-8-28
Presidio of San Francisco	CA921402079100	CA	BRAC 1988	The Army is no longer responsible for restoration activities at this installation. Subsequent activities will be conducted by the Presidio Trust.	FY1999	0-8-5
Schofield Barracks	HI921452223900	HI	NPL	The installation has reached the construction complete milestone and has been delisted from the NPL.	FY2000	0-6-104
Sudbury Training Annex	MA121402300900	MA	NPL/ BRAC 1995	All remedies are in place at this installation and all property has been transferred.	FY2003	0-8-21
Sunflower Army Ammunition Plant	KS721382087800	KS	Proposed NPL	EPA withdrew the proposal to place this installation on the NPL and all property has been transferred.	FY2006	0-6-127
Navy						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Glenview Naval Air Station and Libertyville Training Site	IL517002293000/ IL517009999900	IL	BRAC 1993	The transfer of all property was completed and no further cleanup is required by Navy.	FY2003	0-8-14
Indianapolis Naval Air Warfare Center	IN517002349900	IN	BRAC 1995	The transfer of all land and offshore property was completed and no further cleanup is required by Navy.	FY2003	0-7-16
Kaho'olawe Island	N/A	HI	N/A	A narrative is not legally required.	FY2004	N/A
Midway Naval Air Facility	MQ917002758400	MQ	BRAC 1993	No further cleanup is required by Navy.	FY2004	0-7-20
Naval Magazine Indian Island	WA017002756800	WA	NPL	The installation was delisted from the NPL and all response actions are complete.	FY2005	0-7-35
Oakland Fleet and Industrial Supply Center	CA917002477600	CA	BRAC 1995	The transfer of all land and offshore property was completed and no further cleanup is required by Navy.	FY1999	0-7-5
Sabana Seca Naval Security Group Activity	PR217002753500	PR	NPL	The installation was delisted from the NPL and NFA is required for any sites.	FY1999	0-8-39

Air Force						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Air Force Plant No. 85	OH557172887000	OH	Proposed NPL	No further cleanup is required by Air Force.	FY2005	0-6-188
Luke Air Force Base	AZ957152413300	AZ	NPL	The installation was delisted from the NPL with only remedial action operations and long-term management.	FY2002	0-7-4
Minneapolis-St. Paul Air Reserve Base	MN557122427500	MN	NPL	The installation was delisted from the NPL and NFA is required for any sites.	FY1999	0-8-24
Roslyn Air Guard Station	NY257282429600	NY	BRAC 1995	RC has been achieved for all sites and no long-term monitoring is required. The Air Force does not plan to spend additional restoration funds at this installation.	FY1997	0-8-31

FUDS						
Installation Name	FFID	State	NPL/BRAC Status	Reason Narrative Archived	Last ARC Full Narrative Appeared	IRP/MMRP Status Table Reference
Avco Lycoming Superfund Site	PA39799F145100	PA	NPL	NFA is required by DoD at this site.	FY1996	0-8-38
Former Weldon Spring Ordnance Works	MO79799F037400	MO	NPL	NFA is required by DoD. The property was delisted from the NPL.	FY2006	0-8-26
Jet Propulsion Laboratory	CA99799F546700	CA	NPL	No current cleanup is conducted by the U.S. Army Corps of Engineers (USACE). NASA is managing the site remediation.	FY2005	0-7-7
Kingsbury (Fisher-Calo)	IN59799F357000	IN	NPL	NFA is required by DoD. EPA and the private potentially responsible parties are managing the site remediation.	FY1999	0-6-124
Malta Rocket Fuel Area	NY29799F128100	NY	NPL	DoD has no remaining liability at this property.	FY1999	0-7-26
Marathon Battery Corporation	NY29799F114200	NY	NPL	NFA is required by DoD. The property was delisted from the NPL.	FY1996	0-8-31
Middletown Air Field	PA39799F144500	PA	NPL	The property was delisted from the NPL.	FY1996	0-8-38
National Presto Industries	WI59799F244900	WI	NPL	No further cleanup is required by USACE.	FY2005	0-8-48
New Hanover County Airport	NC49799F483500	NC	NPL	DoD has no remaining liability at this property.	FY2006	0-8-32
Ordnance Works Disposal Areas	WV39799F346200	WV	NPL	No further cleanup is required by USACE.	FY2006	0-8-47
San Bernardino Engineering Depot	CA99799F558700	CA	NPL	No further cleanup is required by USACE.	FY2005	0-8-7
San Fernando Valley (Area 1)	CA99799F530400	CA	NPL	DoD has no remaining liability at this property.	FY2001	0-8-6
Strother Army Airfield	KS79799F031800	KS	NPL	DoD has no remaining liability at this property.	FY2001	0-7-17

Figure N-3 Installation Narrative Summaries Index*

Army			
Installation Name	State	Status*	Page
Aberdeen Proving Ground	MD	NPL/BRAC	N-8
Alabama Army Ammunition Plant	AL	NPL/BRAC	N-14
Anniston Army Depot	AL	NPL/BRAC	N-20
Army Research Laboratory-Watertown	MA	NPL/BRAC	N-21
Cornhusker Army Ammunition Plant	NE	NPL	N-40
Deseret Chemical Depot	UT	BRAC	N-48
Fort Chaffee	AR	BRAC	N-63
Fort Devens	MA	NPL/BRAC	N-65
Fort Dix	NJ	NPL/BRAC	N-66
Fort Dix BRAC	NJ	BRAC	N-67
Fort Eustis	VA	NPL/BRAC	N-68
Fort George G. Meade	MD	NPL/BRAC	N-69
Fort Gillem	GA	BRAC	N-70
Fort Lewis	WA	NPL/BRAC	N-71
Fort McClellan	AL	BRAC	N-72
Fort McPherson	GA	BRAC	N-73
Fort Monmouth	NJ	BRAC	N-74
Fort Monroe	VA	BRAC	N-75
Fort Ord	CA	NPL/BRAC	N-76
Fort Richardson	AK	NPL/BRAC	N-77
Fort Riley	KS	NPL	N-78
Fort Ritchie	MD	BRAC	N-79
Fort Sheridan	IL	BRAC	N-80
Fort Wainwright	AK	NPL	N-81
Fort Wingate	NM	BRAC	N-82
Hamilton Army Airfield	CA	BRAC	N-90
Iowa Army Ammunition Plant	IA	NPL	N-97
Jefferson Proving Ground	IN	BRAC	N-99
Joliet Army Ammunition Plant	IL	NPL	N-100
Kansas Army Ammunition Plant	KS	BRAC	N-102

Army			
Installation Name	State	Status*	Page
Lake City Army Ammunition Plant	MO	NPL	N-105
Letterkenny Army Depot	PA	NPL/BRAC	N-108
Lexington Facility, Lexington-Blue Grass Army Depot	KY	BRAC	N-109
Lone Star Army Ammunition Plant	TX	NPL/BRAC	N-110
Longhorn Army Ammunition Plant	TX	NPL	N-112
Louisiana Army Ammunition Plant	LA	NPL	N-114
Milan Army Ammunition Plant	TN	NPL	N-126
Mississippi Army Ammunition Plant	MS	BRAC	N-127
Newport Chemical Depot	IN	BRAC	N-146
Oakland Army Base	CA	BRAC	N-150
Picatinny Arsenal	NJ	NPL/BRAC	N-160
Pueblo Chemical Depot	CO	BRAC	N-163
Red River Army Depot	TX	BRAC	N-165
Redstone Arsenal	AL	NPL/BRAC	N-166
Riverbank Army Ammunition Plant	CA	NPL/BRAC	N-170
Rocky Mountain Arsenal	CO	NPL	N-172
Sacramento Army Depot	CA	NPL/BRAC	N-173
Savanna Army Depot	IL	NPL/BRAC	N-176
Seneca Army Depot	NY	NPL/BRAC	N-177
Sierra Army Depot	CA	BRAC	N-178
Stratford Army Engine Plant	CT	BRAC	N-181
Tobyhanna Army Depot	PA	NPL/BRAC	N-183
Tooele Army Depot	UT	NPL/BRAC	N-184
Twin Cities Army Ammunition Plant	MN	NPL	N-190
U.S. Army Soldiers Systems Center	MA	NPL/BRAC	N-192
Umatilla Chemical Depot	OR	NPL/BRAC	N-193
Vint Hill Farms Station	VA	BRAC	N-194

Navy			
Installation Name	State	Status*	Page
Adak Naval Air Facility	AK	NPL/BRAC	N-9
Agana Naval Air Station	GU	BRAC	N-10
Alameda Naval Air Station	CA	NPL/BRAC	N-15
Albany Marine Corps Logistics Base	GA	NPL/BRAC	N-16
Allegany Ballistics Laboratory	WV	NPL	N-17
Bangor Naval Submarine Base	WA	NPL/BRAC	N-24
Barbers Point Naval Air Station	HI	BRAC	N-25
Barstow Marine Corps Logistics Base	CA	NPL/BRAC	N-26
Bedford Naval Weapons Industrial Reserve Plant	MA	NPL	N-27
Camp Lejeune Marine Corps Base	NC	NPL	N-31
Camp Pendleton Marine Corps Base	CA	NPL/BRAC	N-32
Cecil Field Naval Air Station	FL	NPL/BRAC	N-35
Charleston Naval Complex	SC	BRAC	N-37
Cherry Point Marine Corps Air Station	NC	NPL/BRAC	N-38
Dallas Naval Air Station	TX	BRAC	N-41
Davisville Naval Construction Battalion Center	RI	NPL/BRAC	N-42
Driver Naval Radio Transmitting Facility	VA	BRAC	N-50
Earle Naval Weapons Station	NJ	NPL	N-52
El Toro Marine Corps Air Station	CA	NPL/BRAC	N-55
Fridley Naval Industrial Reserve Ordnance Plant	MN	NPL	N-83
Guam Apra Harbor Complex	GU	BRAC	N-89
Hunter's Point Annex-Treasure Island Naval Station	CA	NPL/BRAC	N-95
Indian Head Naval Surface Warfare Center	MD	NPL/BRAC	N-96
Jacksonville Naval Air Station	FL	NPL/BRAC	N-98
Keyport Naval Undersea Warfare Center	WA	NPL	N-104
Lakehurst Naval Air Engineering Station	NJ	NPL	N-106

*BRAC status may refer to installations slated for realignment or closure.

Navy, cont.			
Installation Name	State	Status*	Page
Long Beach Naval Complex	CA	BRAC	N-111
Louisville Naval Surface Warfare Center	KY	BRAC	N-115
Mare Island Naval Shipyard	CA	BRAC	N-118
Marine Corps Base Quantico	VA	NPL/BRAC	N-119
Mechanicsburg Naval Inventory Control Point	PA	NPL	N-125
Moffett Field Naval Air Station	CA	NPL/BRAC	N-128
Naval Activity Puerto Rico	PR	BRAC	N-132
Naval Air Station Brunswick	ME	NPL/BRAC	N-133
Naval Amphibious Base Little Creek	VA	NPL	N-134
Naval Auxiliary Landing Field Crows Landing	CA	BRAC	N-135
Naval Computer and Telecommunications Area Master Station, Pacific	HI	NPL	N-136
Naval Facilities on Vieques	PR	NPL	N-137
Naval Fuel Depot, Point Molate	CA	BRAC	N-138
Naval Station Newport	RI	NPL	N-139
Naval Support Facility, Dahlgren	VA	NPL/BRAC	N-141
Naval Weapons Station Seal Beach, Detachment Concord	CA	NPL/BRAC	N-142
New London Naval Submarine Base	CT	NPL/BRAC	N-144
Norfolk Naval Base	VA	NPL	N-147
Norfolk Naval Shipyard	VA	NPL	N-148
Orlando Naval Training Center	FL	BRAC	N-152
Parris Island Marine Corps Recruit Depot	SC	NPL	N-154
Patuxent River Naval Air Station	MD	NPL/BRAC	N-155
Pearl Harbor Naval Complex	HI	NPL	N-156
Pensacola Naval Air Station	FL	NPL/BRAC	N-158
Philadelphia Naval Complex	PA	BRAC	N-159
Portsmouth Naval Shipyard	ME	NPL	N-162
Puget Sound Naval Shipyard	WA	NPL	N-164
San Diego Naval Training Center	CA	BRAC	N-174

* BRAC status may refer to installations slated for realignment or closure.

Navy			
Installation Name	State	Status*	Page
South Weymouth Naval Air Station	MA	NPL/BRAC	N-179
St. Juliens Creek Annex	VA	NPL	N-180
Treasure Island Naval Station	CA	BRAC	N-186
Trenton Naval Air Warfare Center Aircraft Division	NJ	BRAC	N-187
Tustin Marine Corps Air Station	CA	BRAC	N-189
Warminster Naval Air Warfare Center Aircraft Division	PA	NPL/BRAC	N-195
Washington Navy Yard	DC	NPL/BRAC	N-196
Whidbey Island Naval Air Station	WA	NPL/BRAC	N-198
White Oak Naval Surface Warfare Center	MD	BRAC	N-199
Whiting Field Naval Air Station	FL	NPL	N-200
Williamsburg FISC, Cheatham Annex	VA	NPL	N-202
Willow Grove Naval Air Station Joint Reserve Base	PA	NPL/BRAC	N-204
Yorktown Naval Weapons Station	VA	NPL/BRAC	N-207
Yuma Marine Corps Air Station	AZ	NPL/BRAC	N-208

Air Force			
Installation Name	State	Status*	Page
Air Force Plant No. 4	TX	NPL	N-11
Air Force Plant No. 44	AZ	NPL	N-12
Air Force Plant PJKS	CO	NPL	N-13
Andersen Air Force Base	GU	NPL/BRAC	N-18
Andrews Air Force Base	MD	NPL/BRAC	N-19
Arnold Engineering Development Center	TN	Proposed NPL	N-22
Atlantic City Air National Guard Base	NJ	NPL/BRAC	N-23
Bergstrom Air Force Base	TX	BRAC	N-28
Brandywine Defense Reutilization and Marketing Office	MD	NPL	N-29
Brooks City Base	TX	BRAC	N-30
Carswell Air Force Base	TX	BRAC	N-33
Castle Air Force Base	CA	NPL/BRAC	N-34

Air Force			
Installation Name	State	Status*	Page
Chanute Air Force Base	IL	Proposed NPL/BRAC	N-36
Chicago O'Hare International Airport Air Reserve Station	IL	BRAC	N-39
Dover Air Force Base	DE	NPL	N-49
Eaker Air Force Base	AR	BRAC	N-51
Edwards Air Force Base	CA	NPL/BRAC	N-53
Eielson Air Force Base	AK	NPL/BRAC	N-54
Ellsworth Air Force Base	SD	NPL	N-56
Elmendorf Air Force Base	AK	NPL/BRAC	N-57
England Air Force Base	LA	BRAC	N-58
F.E. Warren Air Force Base	WY	NPL	N-59
Fairchild Air Force Base	WA	NPL/BRAC	N-60
Galena Forward Operating Location	AK	BRAC	N-84
Gentle Air Force Station	OH	BRAC	N-85
George Air Force Base	CA	NPL/BRAC	N-86
Griffiss Air Force Base	NY	NPL/BRAC	N-87
Grisson Air Force Base	IN	BRAC	N-88
Hanscom Air Force Base	MA	NPL/BRAC	N-91
Hill Air Force Base	UT	NPL/BRAC	N-93
Homestead Air Force Base	FL	NPL/BRAC	N-94
K.I. Sawyer Air Force Base	MI	BRAC	N-101
Kelly Air Force Base	TX	BRAC	N-103
Langley Air Force Base	VA	NPL/BRAC	N-107
Loring Air Force Base	ME	NPL/BRAC	N-113
Lowry Air Force Base	CO	BRAC	N-116
March Air Force Base	CA	NPL/BRAC	N-117
Massachusetts Military Reservation	MA	NPL	N-120
Mather Air Force Base	CA	NPL/BRAC	N-121
McChord Air Force Base	WA	NPL/BRAC	N-122
McClellan Air Force Base	CA	NPL/BRAC	N-123
McGuire Air Force Base	NJ	NPL	N-124
Mountain Home Air Force Base	ID	NPL/BRAC	N-130
Myrtle Beach Air Force Base	SC	BRAC	N-131

Air Force, cont.			
Installation Name	State	Status*	Page
Newark Air Force Base	OH	BRAC	N-145
Norton Air Force Base	CA	NPL/BRAC	N-149
Pease Air Force Base	NH	NPL/BRAC	N-157
Plattsburgh Air Force Base	NY	NPL/BRAC	N-161
Reese Air Force Base	TX	BRAC	N-167
Richards-Gebaur Air Reserve Station	MO	BRAC	N-168
Rickenbacker Air National Guard Base	OH	Proposed NPL/BRAC	N-169
Robins Air Force Base	GA	NPL/BRAC	N-171
Tinker Air Force Base	OK	NPL/BRAC	N-182
Travis Air Force Base	CA	NPL	N-185
Tucson International Airport	AZ	NPL	N-188
Tyndall Air Force Base	FL	NPL/BRAC	N-191
Williams Air Force Base	AZ	NPL/BRAC	N-201
Willow Grove Air Reserve Station	PA	NPL	N-203
Wright-Patterson Air Force Base	OH	NPL/BRAC	N-205
Wurtsmith Air Force Base	MI	Proposed NPL/BRAC	N-206

DLA			
Installation Name	State	Status*	Page
Defense Distribution Depot Memphis	TN	NPL/BRAC	N-43
Defense Distribution Depot San Joaquin, Sharpe Facility	CA	NPL	N-44
Defense Distribution Depot San Joaquin, Tracy Facility	CA	NPL	N-45
Defense Supply Center Philadelphia	PA	BRAC	N-46
Defense Supply Center Richmond	VA	NPL	N-47

FUDS			
Installation Name	State	Status*	Page
Fike-Artel Chemical	WV	NPL	N-61
Former Nansemond Ordnance Depot	VA	NPL	N-62
Fort Crowder	MO	NPL	N-64
Hastings Groundwater Contamination Site	NE	NPL	N-92
Moses Lake Wellfield Contamination Site	WA	NPL	N-129
Naval Station Todd-Tacoma	WA	NPL	N-140
Nebraska Ordnance Plant	NE	NPL	N-143
Old Navy Dump/Manchester Annex	WA	NPL	N-151
Pantex Plant	TX	NPL	N-153
Sangamo Electric Dump/Crab Orchard National Wildlife Refuge	IL	NPL	N-175
West Virginia Ordnance Works	WV	NPL	N-197

* BRAC status may refer to installations slated for realignment or closure.