

**Table 3: Status of DoD Component Active Installations IRP/MMRP Summary as of September 30, 2016**

Phase Category	Current Status (Number of Sites)		Costs Through FY16 (\$000)		FY16 Funds Obligated (\$000)		FY17 Planned Execution (\$000)		FY18 Planning Estimate (\$000)		Cost Estimate from FY17 to Completion (\$000)		
	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP	IRP	MMRP			
<b>◆ ARMY</b>													
<b>Total Number of Installations with IRP Sites:</b>							<b>1,125</b>		<b>Total Number of Installations with MMRP Sites:</b>			<b>219</b>	
Investigation	638	211	\$2,535,108	\$408,582	\$46,227	\$15,405	\$19,540	\$18,026	\$6,543	\$7,313	<b>IRP</b>	\$2,041,284	
Cleanup	375	27	\$5,170,618	\$182,345	\$84,316	\$18,524	\$62,123	\$17,791	\$93,713	\$41,287			
Post-Cleanup/RC	10,250	1,129	\$575,909	\$5,500	\$24,739	\$376	\$16,961	\$602	\$22,062	\$2,144	<b>MMRP</b>	\$931,218	
<b>Total</b>	<b>11,263</b>	<b>1,367</b>	<b>\$8,281,635</b>	<b>\$596,427</b>	<b>\$155,282</b>	<b>\$34,305</b>	<b>\$98,624</b>	<b>\$36,419</b>	<b>\$122,318</b>	<b>\$50,744</b>	<b>Total</b>	\$2,972,502	

<b>◆ NAVY</b>													
<b>Total Number of Installations with IRP Sites:</b>							<b>205</b>		<b>Total Number of Installations with MMRP Sites:</b>			<b>85</b>	
Investigation	207	179	\$1,996,338	\$278,046	\$54,957	\$26,870	\$27,994	\$11,892	\$21,167	\$12,990	<b>IRP</b>	\$2,505,974	
Cleanup	354	51	\$3,842,296	\$249,164	\$111,148	\$28,971	\$132,367	\$34,636	\$126,660	\$36,299			
Post-Cleanup/RC	3,473	171	\$266,857	\$4,956	\$19,872	\$374	\$21,626	\$1,608	\$20,062	\$1,465	<b>MMRP</b>	\$1,921,503	
<b>Total</b>	<b>4,034</b>	<b>401</b>	<b>\$6,105,491</b>	<b>\$532,166</b>	<b>\$185,977</b>	<b>\$56,215</b>	<b>\$181,987</b>	<b>\$48,136</b>	<b>\$167,889</b>	<b>\$50,754</b>	<b>Total</b>	\$4,427,477	

<b>◆ AIR FORCE</b>													
<b>Total Number of Installations with IRP Sites:</b>							<b>301</b>		<b>Total Number of Installations with MMRP Sites:</b>			<b>114</b>	
Investigation	971	204	\$3,149,901	\$360,209	\$79,021	\$2,874	\$96,221	\$15,796	\$39,688	\$6,682	<b>IRP</b>	\$5,920,376	
Cleanup	830	98	\$5,703,321	\$140,214	\$203,041	\$11,260	\$188,419	\$14,256	\$176,255	\$15,564			
Post-Cleanup/RC	5,453	743	\$571,146	\$3,105	\$41,247	\$948	\$27,461	\$1,383	\$24,515	\$2,568	<b>MMRP</b>	\$527,030	
<b>Total</b>	<b>7,254</b>	<b>1,045</b>	<b>\$9,424,368</b>	<b>\$503,528</b>	<b>\$323,309</b>	<b>\$15,082</b>	<b>\$312,101</b>	<b>\$31,435</b>	<b>\$240,458</b>	<b>\$24,814</b>	<b>Total</b>	\$6,447,406	

<b>◆ DEFENSE LOGISTICS AGENCY</b>													
<b>Total Number of Installations with IRP Sites:</b>							<b>7</b>		<b>Total Number of Installations with MMRP Sites:</b>			<b>1</b>	
Investigation	20	7	\$96,200	\$4,844	\$20	\$2,618	\$1,300	\$75	\$0	\$0	<b>IRP</b>	\$66,853	
Cleanup	9	0	\$306,205	\$0	\$2,407	\$0	\$3,589	\$0	\$3,315	\$0			
Post-Cleanup/RC	186	0	\$4,865	\$0	\$474	\$0	\$416	\$0	\$802	\$0	<b>MMRP</b>	\$549	
<b>Total</b>	<b>215</b>	<b>7</b>	<b>\$407,270</b>	<b>\$4,844</b>	<b>\$2,901</b>	<b>\$2,618</b>	<b>\$5,305</b>	<b>\$75</b>	<b>\$4,117</b>	<b>\$0</b>	<b>Total</b>	\$67,402	

Note: Totals reflect installation project funding allocated to individual sites and do not include program management and other support costs.