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BRIEFING AGENDA

 Purpose
 DOEHRS Overview & Organization 
 Mandates and Key Objectives
 Background
 Major Milestones
 Senior Level Briefings to Date
 Development Strategy
 Process Improvements
 Summary
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Purpose of Brief

Provide status of DOEHRS-IH project 
and acquisition strategy for continued 
development of DOEHRS-IH
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PROJECT OVERVIEW

The DOEHRS is the Occupational Health 
migration system for the Department of 
Defense (DoD).  DOEHRS is an 
automated information system designed to 
support the DoD Industrial Hygiene (IH), 
Environmental Health (EH), Hearing 
Conservation (HC).
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ORGANIZATIONAL ALIGNMENT

 DoD Health Affairs Clinical Information 
Technology Program Office (CITPO) 
provides funding, management assistance, 
and direct liaison with CHCS II project and 
DOEHRS-IH Project Management

 USA Center for Health Promotion and 
Preventive Medicine provides TDA 
positions and Logistics for Project 
Management of DOEHRS-DR and 
DOEHRS-HC



4 June 2001 6

MANDATES FOR DOEHRS

 Public Law 105-85
 Presidential Statement
 Presidential Review Directive (PRD-5)
 DoDD 6490.2 and DoDI 6490.3, Joint 

Medical Surveillance, Implementation 
and Application of Joint Medical 
Surveillance for Deployments

 Medical Programming Guidance
 Medical Readiness Strategic Plan
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DOEHRS-IH KEY OBJECTIVES

 Characterize occupational and environmental 
health exposures to enable targeted medical 
surveillance and treatment by health care 
providers

 Investigate abnormal medical findings and trends 
referred to IH from health care providers to 
prevent illness or injury

 Establish and document a historical record of 
exposure levels for personnel, and communicate 
exposure monitoring results

 Streamline IH operations and data entry by 
supporting personnel and workplace monitoring 
(WPM), medical surveillance interface to CHCS II
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Background
 DOEHRS Applications

– DOEHRS-Hearing Conservation (HC)
• Provides medical surveillance, diagnostic evaluation of auditory 

pathology, readiness & outcomes; refers hearing loss illness & injury
• Fully deployed (Integration to CHCS II is under analysis)

– DOEHRS Data Repository (DR)
• Stores data from operational data sources, using structures organized 

around major subject areas to provide structured, efficient enterprise 
information processing

• Alpha test successfully completed 20 Feb 2001
• Interim Agreement To Operate (IATO) Signed April 2000
• In Beta Testing with Tri-Service participation May 2001

– DOEHRS-IH
• Provides basis for exposure based medical surveillance; identifies, 

quantifies & documents deployment & pre/post deployment exposures; 
& recommends primary prevention controls for identified hazards

• New acquisition strategy being implemented
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Senior Leadership Updates
 Senior Leadership Briefed on Development 

Efforts
– OASD HA TMA Program Review Board/Mr. Reardon
– MG Sculley, Deputy Surgeon General of the Army, and Army/SG office 

senior staff members
– Mr. Yonkers; Deputy Assistant Secretary of the Air Force for 

Environmental Safety and Occupational Health
– Mr. Fatz, Deputy Assistant Secretary of the Army for Environmental 

Safety and Occupational Health
– BG Schafer; Assistant Surgeon General of the Air Force
– BG Bester, Army Representative to the Theater Working Group
– BG Martinez, Commander CHPPM 
– COL Merkel (AFMS CIO), COL Hendricks (PEO), CAPT Foster 

(CITPO)
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Major Milestones

 NOV 00 IV&V Conducted:  
Recommendation to apply current 
technical solution to existent DoD 
requirements

 Extensive evaluations and reviews conducted of 
potential development options including 
development by the USAF Standard Systems 
Group
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Major Milestones

 Improved and comprehensive SoW developed

 System Requirements Evaluated and Updated by 
Tri-Service Occupational Health Integrated 
Process Team

 Key GOTS and COTS product evaluation 
underway for potential integration into DOEHRS-
IH
– Initial CCS technical evaluation for potential 

reuse of modules in DOEHRS-IH development
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Development Strategy

 Final stages of acquisition with 
developers

 GOTS/COTS review with Tri-Service 
Functionals in form of Joint Application 
Design (JAD) team

 Apply current technology and CHCS II 
TMIP compatible architecture and 
security to newly re-vetted Tri-Service 
requirements  
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Development Strategy

 DOEHRS has received the CCS and 
SAMS code from Air Force and Navy 
respectively

 Technical Evaluation of code underway 
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Process Improvements

 Project Manager re-aligned under MHS
 Additional staff dedicated to deliverable 

reviews
 Incremental builds required from developer
 Reorganization focused on clear lines of 

responsibility
 Contract oversight moved to contracting 

support experienced in software development



4 June 2001 15

Summary

 DOEHRS-IH development will be 
pursued by applying new technology to 
existing requirements

 Tri-Service IH Functionals will be 
involved in the product development

 Select most cost effective and timely 
development option to achieve a quality 
product


